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2.1 Final Project Proposal Checklist

Riverside Community College District

Norco College

Center for Human Performance and Kinesiology

FPACS Date: July 1,2019
Description Status Date
Title Page Complete 5/7/2019
Final Project Proposal Checklist Complete 5/7/2019
Approval Page - Final Project Proposal (with original signatures) Complete 5/7/2019
Project Terms and Conditions Complete 5/7/2019
Analysis of Building Space Use and WSCH - JCAF 31 Complete 5/7/2019
Cost Estimate Summary - JCAF 32 Complete 5/7/2019
Quantities and Unit Costs supporting the JCAF 32 Complete 5/7/2019
(Insert the optional cost analyses into this section.) 5/7/2019
California Energy Commission Approved Audit Complete 5/7/2019
Responses to Specific Requirements -- State Administrative Manual Complete 5/7/2019
(Also provide this section electronically in Word 6. Version) Complete 5/7/2019
California Environmental Quality Act: Environmental Impact Report or

Exemption Notice Complete 5/7/2019
Analysis of Future Costs Complete 5/7/2019
Campus Plot Plan Complete 5/7/2019
Diagrams of Building Areas (include floor plans with building areas affected.)

(Insert half-sized scaled conceptual drawings into the FPP.) Complete 5/7/2019
Site Plans Complete 5/7/2019
Floor Plans Complete 5/7/2019
Exterior Elevations Complete 5/7/2019
Guideline-Based Group II Equipment Cost Estimates - JCAF 33 Complete 5/7/2019
Justification of Additional Costs exceeding Guidelines (as needed) Complete 5/7/2019
Detailed Equipment List Complete 5/7/2019




3.1 Approval Page

Final Project Proposal
Budget Year: 2021-2022

District: Riverside Community College District

Project Location: Norco College

(College, campus, or center)

Project Name: Center for Human Performance and Kinesiology

The district proposes funds for inclusion in the State capital outlay budget (check items):

site acquisition |:| preliminary plans working drawings construction equipment

District Certification

Contact Person: Aaron Brown Telephone: 951 222-8789
(Vice Chancellor, Business & Financial Services)

E-Mail Address: aaron.brown@rccd.edu Fax: 951 222-8022

Approved for submission: Date:

(Chancellor/President/Superintendent Signature )

District Board of Trustees Certification

The Governing Board of the District approves the submission of this application to the Board of Governors of the California
Community Colleges and promises to fulfill the succeeding list of Project Terms and Conditions.

(President of the Board of Trustees Signature and Date) (Secretary of the Board of Trustees Signature and Date)

Attach a copy of the Board Resolution that substantiates approval of the application and promises to fulfill the Project Terms and
Conditions.

Submit proposal to: Chancellor's Office Certification
Facilities Planning and Utilization

Chancellor’s Office Reviewed by:

California Community Colleges

1102 Q Street, 6th Floor Date Completed:

Sacramento, CA 95814-6511



District:

Project:
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3.2 PROJECT TERMS AND CONDITIONS

Riverside Community College District College: Norco College

Center for Human Performance and Kinesiology Budget Year: 2021-2022

The applicant hereby requests State funds in the amount prescribed by law for the project named herein. All parts and
exhibits contained in or referred to in this application are submitted with and made part of this application.

The applicant hereby assures the Board of Governors of the California Community Colleges that:

a.

Pursuant to the provisions of Section 57001.5 of Title 5 no part of this application includes a request for
funding the planning or construction of dormitories, stadia, the improvement of sites for student or staff
parking, single purpose auditoriums or student centers other than cafeterias. The facilities included in the

proposed proiect will be used for one or more of the purposes authorized in 57001.5 of Title 5.
Any State funds received pursuant to this application shall be used solely for defraying the development costs

of the proposed project.

If the application is approved, the construction covered by the application shall be undertaken in an
economical manner and will not be of elaborate or extravagant design or materials.

Pursuant to the provisions of Section 81837 of the Education Code, approval of the final plans and
specifications for construction will be obtained from the Board of Governors of the California Community
Colleges before any contract is let for the construction.

No changes in construction plans or specifications made after approval of final plans which would alter the
scope of work, function assignable and/or gross areas, utilities, or safety of the facility will be made without
prior approval of the Chancellor’s Office of the California Community Colleges and the Department of
General Services Division of the State Architect.

Pursuant to the provisions of Section 57001 of Title 5, an adequate and separate accounting and fiscal records
and accounts of all funds received from any source to pay the cost of the proposed construction will be
maintained, and audit of such records and accounts will be permitted at any reasonable time, during the
project, at the completion of the project, or both.

Architectural or engineering supervision and inspection will be provided at the construction site to ensure that
the work was completed in compliance with the provisions of Section 81130 of the Education Code and that it
conforms with the approved plans and specifications.

Pursuant to the provisions of Section 8 of the Budget Act, no contract will be awarded prior to the allocation
of funds to the Board of Governors by the Public Works Board.

It is understood by the applicant that:

a.

No claim against any funds awarded on this application shall be approved which is for work or materials not a
part of the project presented in this application as it will be finally allocated by the Public Works Board.

The failure to abide by each of the assurances made herein entitles the Board of Governors of the California
Community Colleges to withhold all or some portion of any funds awarded on this application.

Any fraudulent statement which materially affects any substantial portion of the project presented in this
application, as it may be finally approved, entitles the Board of Governors of the California Community
Colleges to terminate this application or payment of any funds awarded on the project presented in this
application.

It is further understood that:

a.

The appropriation which may be made for the project presented in this application does not make an absolute
grant of that amount to the applicant.

The appropriation is made only to fund the project presented in this application, as it is finally approved,
regardless of whether the actual cost is less than or equals the appropriation.

A reduction in the scope of the project or assignable areas shall result in a proportionate reduction in the funds
available from the appropriation.



FUSION?2 JCAF31 Summary

Planning Page 1/1

DISTRICT Riverside Community College District (960)

CAMPUS Norco College (963)

Project: = CENTER FOR HUMAN PERFORMANCE AND KINESIOLOGY

WSCH Increase
Rm Type Description TOP Code Department No.Rms No. Sta Room No. ASF Capacity Sec. ASF In Space
: existing
110 Classroom 0099 General Assignment 0 0 CACT bid 0 -1,604 759 -759
Other Biological
210 Class Lab 0499 Sciences 0 0 1,500 638 0 1,500
Manufacturing and existing
210 Class Lab 0956 Industrial Technology 0 0 CACTbId 0 -817 3,144 -3,144
310 Office 0835 Physical Education 0 0 740 0 0 740
310 Office 0835 Physical Education 0 0 gSxisting 0 0 271 271
310 Office 0956 Manufacturing and 0 o existing 0 0 658 -658
Industrial Technology CACT bld
350 Conference Room 0835 Physical Education 0 0 400 0 0 400
520 éf.mfc’ggg’f hysical 0835 Physical Education 0 0 33,710 0 0 33710
Athletics/Physical : : existing
520 Education 0835 Physical Education 0 0 bid 14 0 0 2,720 -2,720
Athletics/Physical : : existing
520 Education 0835 Physical Education 0 0 bid 24 0 0 1,842 -1,842
650 Lounge 0835 Physical Education 0 0 500 0 0 500
690 Locker Room 0835 Physical Education 0 0 2,432 0 0 2,432
TOTAL - - - 0 0 - 39,282 -1,783 9,394 29,888

Report Generated: 05/08/2019



FUSION?2

Planning

Cost Estimate Summary & Anticipated Time Schedule — JCAF32

DISTRICT Riverside Community College District (960)

CAMPUS Norco College (963)

Page 1/2

Project: CENTER FOR HUMAN PERFORMANCE AND

Request For: VILM@@

1. Site Acquisition (Acres: 0)
2. Preliminary Plans (Estimate CCl: 6684)
A. Architectural Fees (for preliminary plans)
B. Project Management (for preliminary plans)
C. Division of the State Architect Plan Check Fee
D. Preliminary Tests (soils, hazardous materials)
E. Other Costs (for preliminary plans)
3. Working Drawings (Estimate CCI: 6684)
A. Architectural Fees (for working drawings)
B. Project Management (for working drawings)
C. Division of the State Architect, Plan Check Fee
D. Community College Plan Check Fee
E. Other Costs (for working drawings)
(Total PW may not exceed 13% of construction)
4. Construction (Estimate CCl: 6684)
A. Utility Service
B. Site Development, Service
C. Site Development, General
D. Other Site Development
E. Reconstruction
F. New Construction (building) (w/Group | equip)
G. Board of Governor's Energy Policy Allowance (2% or 3%)
H. Other
5. Contingency
6. Architectural and Engineering Oversight
7. Tests and Inspections
A. Tests
B. Inspections
8. Construction Management & Labor Compliance Program (if justified)
A. Construction Management
B. Labor Compliance Program
9. Total Construction Costs (items 4 through 8 above)
10. Furniture and Group Il Equipment (Estimate EPI: 3607)
11. Total Project Cost (items 1, 2, 3, 9, and 10)

Date Prepared:
Prepared by:

05/08/2019
FPACS

Total Cost
$0
$1,225,179
$590,637
$210,942
$0
$63,600
$360,000
$1,018,536
$675,014
$0
$183,254
$60,268
$100,000

True

$21,094,190
$752,624
$782,979
$727,549
$0
$0
$18,461,802
$369,236
$0
$1,054,710
$421,884
$551,070
$210,942
$340,128
$455,079
$421,884
$33,195
$23,576,933
$735,605
$26,556,253

Estimate CCIl: 6684
Estimate EPI: 3607

State Funded

$735,107

$560,195

$10,758,036

$527,355
$210,942
$275,535

$227,541

$11,999,409
$0
$13,294,711

CFIS Ref. #:
DoF Project

ID:

District Funded

State-Supportable

$490,072

$458,341

$10,336,154

$527,355
$210,942
$275,535

$227,538

$11,577,524
$735,605
$13,261,542

Non State-Supportable

$0

$0

$0

$0
$0
$0

$0

$0
$0
$0



FUSION?2

Cost Estimate Summary & Anticipated Time Schedule — JCAF32

Planning
T | S SR W We
New Construction 55,081 39,282 0.71 $470 $335
Reconstruction 0 0 0.00 $0 $0
13. Anticipated Time Schedule
Start Preliminary Plans 08/01/2021 Advertise Bid for Construction 05/01/2023
Start Working Drawings 12/01/2021 Award Construction Contract 08/01/2023
Complete Working Drawings 07/01/2022 Advertise Bid for Equipment 08/01/2024
DSA Final Approval 03/01/2023 Complete Project 08/01/2025

District Funded

14. State Funded Supportable Non Supportable Distri_?g;llmded
Acquisition $0 $0 $0 $0
Preliminary Plans $735,107 $490,072 $0 $490,072
Working Drawings $560,195 $458,341 $0 $458,341
Construction $11,999,409 $11,577,524 $0 $11,577,524
Equipment $0 $735,605 $0 $735,605
Total Costs $13,294,711 $13,261,542 $0 $13,261,542
% of SS Total 50.06% 49.94% SS Total: $26,556,253

Report Generated: 05/13/2019

Page 2/2



QUANTITIES AND UNIT COSTS SUPPORTING THE JCAF 32

(Project Cost Estimate)

District: Riverside Community College District

College: Norco College

Project Name:  Center for Human Performance and Kinesiology

Prepared by: FPACS

ITEM

1. SITE ACQUISITION
A. Site Acquisition
1. SITE ACQUISITION

2. PRELIMINARY PLANS
A. Architectural Fee for Preliminary Plans

1. Architect fee for Schematic and Preliminary plans
New Construction $21,094,190 x
Reconstruction S0 x

B. Project Management Services

=

Project Administration/Management
$21,094,190 x

C. Division of the State Architect Plan Check Fee m

-

. Structural Safety Fee
0.0085 x
0.0060 x

i

I

Fire, Life Safety Fee
0.0030
0.0020
0.0010
0.0005
0.0001

X X X X X

3. Access Compliance Fee
0.0050
0.0025
0.0010
0.0008
0.0006
0.0004

X X X X X X

D. Preliminary Test (Soils Tests & Geotechnical Report)

=

Soils Tests & Geotechnical Reports
Topographic/Land Survey

w N

Geologic Hazard Report

E. Other Costs (Special Consultants, Printing, Legal, Etc.)
Daylighting Consultant

Data/Technology Consultant

Waterproofing Consultant

Constructability Review Consultant

CEQA (Negative Declaration)

Accoustical Consultant

SWPPP

N o uos LN e

2.  PRELIMINARY PLANS

3.  WORKING DRAWINGS
A. Architectural Fee for Working Drawings
1. Architect fee for Working Drawings

Date Prepared: July 1, 2019
Budget Ref. No.:
CFIS Ref No.: 40.44.307

Estimate CCI
Estimate EPI

Quantity

8.0%
10.0%

1.0%

S0
S0

S0
S0
S0
S0
S0

S0
S0
S0
S0
S0
S0

Budget CCI
Budget EPI

Unit Cost

35.0%
35.0%

S0
S0

S0
S0
S0
$0
$0

$0
S0
$0
$0
S0
$0

$40,000
$20,000
$3,600

$40,000

$125,000

$60,000
$20,000
$60,000
$35,000
$20,000

6684

3607

Subtotals

$0

$590,637
$0

$210,942

$0

$63,600

$360,000

Estimate
Total
6684

$0

$1,225,179

California Community Colleges

Budget
Total
6684

$0

$591,000

$0

$211,000

$0

$64,000

$360,000

$1,226,000

Midpoint
Total
6684

$0

$641,000

$0

$229,000

$0

$64,000

$360,000

$1,294,000



QUANTITIES AND UNIT COSTS SUPPORTING THE JCAF 32
(Project Cost Estimate)

California Community Colleges

New Construction $21,094,190 x 8.0% X 40.0% $675,014 $675,000 $733,000
Reconstruction S0 x 10.0% X 40.0% $0 $0 $0
B. Project Management Services
1. Project Administration/Management
$21,094,190 x 0.0% $0 $0 $0
C. Division of the State Architect Plan Check Fee $183,254 $182,000 $196,000
1. Structural Safety Fee
0.0085 x $1,000,000 $8,500
0.0060 x $20,094,190 $120,565
2. Fire, Life Safety Fee
0.0030 x $1,000,000 $3,000
0.0020 x $5,000,000 $10,000
0.0010 x $15,094,190 $15,094
0.0005 x S0 S0
0.0001 x S0 S0
3. Access Compliance Fee
0.0050 x $500,000 $2,500
0.0025 x $2,000,000 $5,000
0.0010 x $18,594,190 $18,594
0.0008 x S0 S0
0.0006 x S0 S0
0.0004 x S0 S0
D. Community Colleges Plan Check Fee
1. Community Colleges Plan Check Fee (2/7 of 1% of Construction Cost)
21,094,190 x 1.0% X 0.28571 $60,269 $60,000 $65,000
E. Other Costs (Special Consultants, Printing, Legal, Etc.) $100,000 $100,000 $100,000
1. Printing Bid Sets $80,000
2. Advertising $10,000
2. Legal Services $10,000
WORKING DRAWINGS $1,018,537 $1,017,000 $1,094,000
CONSTRUCTION - HARD COSTS
A. Utility Service
Site Distribution 23788  Unit:S.F. $13.94 $331,605 $331,605 $359,994
Site Lighting 23788  Unit:S.F. $10.92 $259,765 $259,765 $282,004
Site Communications and Security 1  Unit:Ea. $38,624.52 $38,625 $38,625 $41,931
Domestic Water Service 275  Unit:L.F. $40.31 $11,085 $11,085 $12,034
Fire Lines with BFP Complete 650  Unit:L.F. $93.86 $61,009 $61,009 $66,232
Sanitary Sewer 275  Unit:L.F. $54.25 $14,919 $14,919 $16,196
Storm Drainage 350 Unit:L.F. $101.76 $35,616 $35,616 $38,665
A. Utility Service $752,624 $753,000 $817,000
B. Site Development - Service
Tie Into Existing Paving 1  Unit:Ea. $3,862.41 $3,862 $3,862 $4,193
Drivable Walking Surface 6130  Unit:S.F. $12.43 $76,196 $76,196 $82,719
4" Thick Reinforced PCC 4501  Unit:S.F. $10.10 $45,460 $45,460 $49,352
Plaza Walking Area 7300  Unit:S.F. $23.24 $169,652 $169,652 $184,176
A with Footing 2500  Unit:S.F. $131.38 $328,450 $328,450 $356,569
Bollards 16  Unit:Ea. $386.25 $6,180 $6,180 $6,709
Turf low shrubs Ground cover 5857  Unit:S.F. $15.45 $90,491 $90,491 $98,238
36 inch to 48 inch box 16  Unit:Ea. $2,472.05 $39,553 $39,553 $42,939
Irrigation 5857  Unit:S.F. $3.95 $23,135 $23,135 $25,116
B. Site Development - Service $782,979 $783,000 $850,000

2



California Community Colleges

QUANTITIES AND UNIT COSTS SUPPORTING THE JCAF 32
(Project Cost Estimate)

C. Site Development - General

Clear & Grubb 23788  Unit:S.F. $0.58 $13,797 $13,797 $14,978
Demo Asphalt 4500  Unit:S.F. $1.40 $6,300 $6,300 $6,839
Demo Concrete 3650  Unit:S.F. $2.55 $9,308 $9,308 $10,104
Remove curbs 350  Unit:L.F. $4.19 $1,467 $1,467 $1,592
Demolish existing building 1  Unit:Ea. $208,569.98 $208,570 $208,570 $226,426
Excavation of hillside 7254  Unit:C.Y. $12.99 $94,229 $94,229 $102,297
Shoring required to retain hillside 4640  Unit:S.F. $37.61 $174,510 $174,510 $189,451
Overexcavation and compaction pad 5227  Unit:C.Y. $6.01 $31,414 $31,414 $34,104
Import engineeredbackfill 5227  Unit:C.Y. $12.37 $64,658 $64,658 $70,194
Grade & prep hardscape 1762  Unit:C.Y. $6.01 $10,590 $10,590 $11,496
Import landscape soil 1762  Unit:C.Y. $43.16 $76,048 $76,048 $82,559
Haul offspoils building and land prep 0 Unit:C. $12.78 S0 S0 S0
Prep building pad 28224  Unit:S.F. $0.81 $22,861 $22,861 $24,819
Grade for landscaping 23788  Unit:S.F. $0.58 $13,797 $13,797 $14,978
C. Site Development - General $727,549 $728,000 $790,000
D. Other Site Development
None $0.00 S0 $0 $0
D. Other Site Development $0 $0 $0
E. Reconstruction
ASF Unit Cost Total
Total Reconstruction ASF 0 S0
75% Reconstruction Allowance S0
E. Reconstruction $0 $0 $0
F. New Construction
Room Description ASF Unit Cost Total
Classroom 0 ASF $553.00 S0 S0 S0
Industrial Arts 0 ASF $547.00 S0 S0 $0
Faculty Office 740 ASF $584.00 $432,160 $432,160 $469,158
Physical Education 33710 ASF $437.00 $14,731,270 $14,731,270 $15,992,454
Biological Sciences 1500 ASF $853.00 $1,279,500 $1,279,500 $1,389,041
Faculty Office 400 ASF $584.00 $233,600 $233,600 $253,599
Staff Lounge 500 ASF $550.00 $275,000 $275,000 $298,543
Locker Room 2432 ASF $621.00 $1,510,272 $1,510,272 $1,639,570
Total New Construction ASF 39,282 $18,461,802
F. New Construction $18,461,802 $18,462,000 $20,044,000
G. Board of Governor's Energy Policy Allowance
Energy Incentive (2% of New Building Costs) $18,461,802 X 2.0% $369,236 $369,000 $401,000
Energy Incentive (3% of Renovated Building Costs) $S0 X 3.0% $S0 $S0 $S0
G. Board of Governor's Energy Policy Allowance $369,236 $369,000 $400,000
H. Other
None $0.00 S0 S0 $0
H. Other $0 $0 $0
CONSTRUCTION - HARD COSTS Lines 4.A. - H. Total Contract Costs: $21,094,190 $21,095,000 $22,901,000
CONTINGENCY
A. Contingency - New Construction $21,094,190 X 5% $1,054,710 $1,055,000 $1,145,000

3



QUANTITIES AND UNIT COSTS SUPPORTING THE JCAF 32
(Project Cost Estimate)

B. Contingency - Reconstruction $S0 X
5. CONTINGENCY

6.  ARCHITECTURAL AND ENGINEERING OVERSIGHT
A. New Construction $21,094,190 x 8.0% X
B. Reconstruction S0 x 10.0% X
6. ARCHITECTURAL AND ENGINEERING OVERSIGHT

7.  TESTS AND INSPECTIONS

A. Tests $21,094,190 @

B. DSA Inspections 25 mnths @
7.  TESTS AND INSPECTIONS

8. CONSTRUCTION MANAGEMENT & LABOR COMPLIANCE PROGRAM
A. Construction Management $21,094,190 X
B. Labor Compliance Program (.25% of state project costs) $13,278,113

8. CONSTRUCTION MANAGEMENT & LABOR COMPLIANCE PROGRAM

9. TOTAL CONSTRUCTION (Items 4 through 8)

10. FURNITURE AND GROUP Il EQUIPMENT

11. TOTAL PROJECT COST

7%

25.0%
25.0%

1.00%
$13,605

2.00%
0.25%

S0

$421,884
S0

$210,942
$340,128

$421,884
$33,195

$1,054,710

$421,884

$551,070

$455,079

$23,576,933

$735,605

$26,556,253

California Community Colleges

S0
$1,055,000

$422,000
S0
$422,000

$211,000
$340,000
$551,000

$422,000
$34,000
$456,000
$23,579,000

$736,000

$26,558,000

S0
$1,145,000

$458,000
S0
$458,000

$229,000
$340,000
$569,000

$458,000
$36,000
$494,000
$25,567,000

$736,000

$28,691,000



6.1 CALIFORNIA ENERGY COMMISSION APPROVED AUDIT

This project will be designed to exceed Title 24, Part 6 Energy Code by 15%, consistent with the
Board of Governors Energy and Sustainability policy. The design should incorporates sustainable
goals for site, energy efficiency, water use reduction, storm water management, occupant health as
well as minimizing the buildings impact on the environment both by design and construction.
Strategies will consider:

» Natural and native planting materials will be incorporated around the building to minimize, if not
eliminate, the irrigation demand.

» Concrete walkways will be minimized to reduce storm water runoff and promote natural filtration
into the soil as well as a reduction in the heat island effect.

* Overhangs have been incorporated to shade glazing.

* Low E dual glazing will be incorporated to reduce heat gain.

* Roofing will incorporate cool roofing to reduce the heat island effect and heat gain.

» Heating and cooling will be provided by a highly energy efficient HVAC system.

* Independent HVAC controls provided where applicable.

 Natural lighting will be incorporated into most spaces.

* Energy saving lighting with automatic lighting controls and sensors.

* Interior materials will be low in volatile organic compounds, high in recycled content.

* Water efficient fixtures, faucets and devices will be incorporated.

* A strict recycling program will be required during construction.

* Requested participation in the local utility’s energy incentive program.

» Photovoltaic panels will be incorporated where appropriate.

» Durable systems and finishes with long life cycles that minimize maintenance and replacement.
* Optimization of indoor environmental quality for occupants with high efficiency industrial
ventilation.

» Utilization of environmentally preferable products and processes, such as recycled content materials
and recyclable materials.

* Procedures that monitor, trend and report operational performance as compared to the optimal
design and operating parameters to the campus' central energy management system.

* Space provided in each building to support an active program for recycling and reuse of materials.



STATE OF CALIFORNIA
Capital Outlay Budget Change Proposal (COBCP) - Cover Sheet
DF-151 (REV 07/18)

Fiscal Year Business Unit Department Priority No.
2021-22 6870 Board of Governors, California Community Colleges

Budget Request Name Capital Outlay Program ID Capital Outlay Project ID (7 digits. For new
6870-301-COBCO-2021-XX 5680 projects leave blank)

Project Title Project Status and Type

Riverside Community College District, Norco Status: X] New [] Continuing

College: Center for Human Performance and Type: [X] Major [] Minor

Kinesiology

Project Category (Select one)
[] CRI (Critical Infrastructure) [_] WSD (Workload Space Deficiencies) [X] ECP (Enroliment Caseload Population) [ ] SM (Seismic)
[ FLS (Fire Life Safety) [ ] FM (Facility Modernization) [_] PAR (Public Access Recreation) [_| RC (Resource Conservation)

Total Request (in thousands) Phase(s) to be Funded Estimated Total Project Cost (in thousands)
$13,296,000 PWCE $26,558,000

Budget Request Summary

The Norco College has been in existence since 1993 and over the past 25 years the campus has not been able to
provide a comprehensive Physical Education Program because of a lack of space.

This project constructs a 55,081 gsf/ 39,282 asf Center for Human Performance and Kinesiology at the Norco
College campus. The building spaces include 1,500 of lab asf for Kinesiology, 1,140 asf of office, 33,710 asf in
Physical Education spaces and 2,932 asf in other space. 10,300 gsf of portable buildings will be removed as part
of the scope of this project. The project scope includes all code required site development and utilities for the
building. Total project costs are $26,558,000 ($13,296,000 state dollars, $13,262,000 local funds).

Requires Legislation Code Section(s) to be Added/Amended/Repealed CCcClI
[1Yes [X] No 6684
Requires Provisional Language Budget Package Status

[] Yes X No [1 Needed X Not Needed [ ] Existing

Impact on Support Budget

One-Time Costs []Yes [X]No Future Costs []Yes [XINo

Future Savings [ ]Yes [X]No Revenue [1Yes [XINo

If proposal affects another department, does other department concur with proposal? L] Yes 1 No
Attach comments of affected department, signed and dated by the department director or designee.

Prepared By Date Reviewed By Date

Department Director Date Agency Secretary Date

Department of Finance Use Only

Principal Program Budget Analyst Date submitted to the Legislature




STATE OF CALIFORNIA
COBCP - Narrative
DF-151 (REV 07/18)

A.

COBCP Abstract

Riverside Community College District, Norco College, Center for Human Performance and
Kinesiology - $26,558,000 for Preliminary Plans, Working Drawings, Construction, and Equipment.
The project includes the construction of a Physical Education facility to support Gym, Wellness Center
and the Kinesiology Program as well as other Physical Education Programs. Total project costs are
estimated at $26,558,000, including preliminary plans ($1,226,000), working drawings ($1,018,000),
construction ($23,578,000), and equipment ($736,000). The construction amount includes $21,095,000
for the construction contract, $1,055,000 for contingency, $422,000 for architectural and engineering
services, and $1,006,000 for other project costs. The preliminary plans will begin in August 2021 and
be completed in November 2021. The working drawings are estimated to begin in December 2021 and
be completed in March 2023. Construction is scheduled to begin in August 2023 and will be completed
in August 2025.

Purpose of the Project

1. Executive Summary

The Norco College has been in existence since 1993 and over the past 20 years the campus has not
been able to provide a comprehensive Physical Education Program because of a lack of space.

This project constructs a 55,081 gsf/ 39,282 asf Center for Human Performance and Kinesiology at the
Norco College campus. The building spaces include 1,500 of lab asf for Kinesiology, 1,140 asf of
office, 33,710 asf in Physical Education spaces and 2,932 asf in other space. The project scope
includes all code required site development and utilities for the building.

The new Center for Human Performance and Kinesiology Building will replace the 5,020 gsf #13 CTR
Applied & Comp Tech building, the 3,360 gsf #14 Multipurpose W1 & W2 building, and the 1,920 gsf
#24 West End Quad W8 Building.

This is a Category B project — growth.

2. Problem Statement

The California Community Colleges Board of Governors (BOG) has adopted priority funding categories
and a scoring system to assist community college districts in their capital planning efforts so that capital
outlay project proposals reflect the state’'s priorities. The BOG's priority funding categories give
preference to projects that best meet the following priorities: life and safety, growth, and modernization.
The proposed project successfully met the BOG’s priorities as a Modernization category project and
has received a high score.

Based on 2017-2018 Chancellor's Office data the Norco College has 18,478 students enrolled in its
instructional programs, and 11,283 (60 percent) of Norco College’s students are low-income. Norco
College has 348 full-time equivalent employees who provide administrative leadership, student
services, and instruction. There are 26 full-time equivalent employees who directly serve the programs
associated with the proposed project. The Riverside CCD and the Norco College campus are located in
a region which is identified by the California Community College Vision for Success as a region of low-
performance.

Norco College’s assessed valuation per Full Time Equivalent Student (FTES) is $3,393,580. The
Riverside Community College District is a multi-site district with three colleges and a District
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Administrative Office. Its current capital outlay needs for all three sites include 27 projects: Ben Clark
Platform Scenario Training Center, New Welcome Center, Veterans Resource Center, Library Learning
Center, Biological & Physical Science Building, Kinesiology and Athletics Building, Visual/Performing
Arts Center, Infrastructure Upgrades, Campus Operations & Safety, Career Technical Education
Building, Ben Clark Public Safety Training Center Phase 1, Student Services & Library Repurposing,
Early College High School, Humanities Building Renovation, Multipurpose Parking Structure. Science
Technology Repurposing, Center for Human Performance & Kinesiology, Life Science/Physical Science
Reconstruction, Library/Learning Resource Center, Center for Human Performance and Kinesiology
Phase II, Child Development Center Replacement, Ben Clark Safety Training Center Phase II,
Cosmetology Building, MLK Renovation, Multimedia and Arts Center, MAC Secondary Effects, Student
Services Remodel for Efficiency projects. The Riverside Community College District has passed a local
bond measure. Measure C was supported by the District voters in March 2004 approving a $350 Million
Local Bond. The district's Board of Trustees and college administrators have budgeted $13 Million to
cover 50 percent of the Center for Human Performance and Kinesiology project, but it will require state
capital outlay resources to finance the remaining 50 percent.

Since the Norco College campus was established in 1993 there has been very little room for a Physical
Education Program because of a lack of space. Currently the College offers the entire Physical
Education Program from less than 10,000 asf of temporary modular facilities. Due to the lack of
facilities, the College is unable to offer the entire set of courses necessary to complement the existing
Exercise, Sports, and Wellness certificate programs. Specifically, the College is lacking laboratory and
gymnasium space where the students are expected to apply and practice instructional content learned
in lectures. Currently the College experiences waiting lists equal to the number of enrolled students in
some of the high-demand courses such as kickboxing and yoga which are taught in the same room of
the portable facility on campus. The lack of a permanent comprehensive facility has precluded the
offering of classes essential to the growth of the Physical Education Program, thus depriving students
of valuable education opportunities. Lab activities are typically incorporated into courses such as
Applied Physiology, Applied Nutrition, Wellness, and Fitness Assessment. Activity courses which
require the use of a gymnasium, such as basketball, volleyball, and badminton are currently not offered
and high demand courses such as kickboxing and yoga need more space so additional course
offerings can be added.

3. Solution Criteria
To mitigate these problems, the campus seeks a solution that meets the following criteria:
e Cost — The Center for Human Performance proposal is the least cost solution.

e Educational Impacts — The new Center for Human Performance will provide the
technology and configuration to support instructional programs.

e Educational Impacts - Creates an on-campus environment where students can learn through
the incorporation of current educational technologies.

o Delivery time — The Center for Human Performance project delivers a solution in the shortest
amount of time

e Campus integration or cohesiveness — The Center for Human Performance project is included in
the campus’ master plan.

e Security — The new Center for Human Performance will improve campus security systems

o Energy efficiency and environmental sustainability - Improves energy efficiency
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C. Relationship to the Strategic Plan:

Riverside CCD’s Center for Human Performance and Kinesiology project seeks to advance the
changes and goals of the Vision for Success, an effort to improve student success, increase
students’ transfer to four-year institutions, and build robust career technical education programs.
The new Center for Human Performance and Kinesiology will provide modern, efficient space for
students to create clear Guided Pathways for their future education.

The Mission of Norco College is to focus on the education and workforce development needs of
communities in the Norco — Corona areas. Norco College strengthens communities by providing
opportunities for students to reach career and/or academic goals (associate degrees, certificates
of achievement, transfer to four-year institutions) in an environment committed to student
learning, achievement and success. This includes the increased efficiency and effective use of all
resources. This project continues to provide optimum environments for learning and academic
support services with focus on instructional strategies that foster transferable intellectual skills.

The Center for Human Performance and Kinesiology project is a key element in the Norco
College Facilities Master Plan which is an integrated component of the Educational Master Plan
for the Riverside CCD and the Norco College.

D. Alternatives:

In considering alternatives, the site analyzed options that will meet the primary needs of the campus’
Educational and Facilities Master Plans.

Alternatives to this project include:

Alternative #1 — New Center for Human Performance and Kinesiology
Alternative #2 — Lease off-site facilities

Alternative #3 — Modulars

Alternative #4 — Do Nothing

Alternative #1 — New Center for Human Performance and Kinesiology

This alternative would construct a Center for Human Performance and Kinesiology on the Norco
College campus. This 39,282 asf /55,081 gsf facility includes labs and office spaces in addition to
spaces for Physical Education and locker rooms. The total estimated cost of this alternative @ CCCI
6684/EPI 3607: $26,558,000.

Pros:

Provides specialized and expanded space to support Physical Education Program
Offers reconfigured space to safely and adequately meet program needs

Allows students to stay on campus

Consistent with the campus’ strategic plan

Does not adversely impact campus operational budget

Least cost Alternative

Cons:
e Requires State capital outlay funding
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Alternative #2 — Lease Off-Site Facilities

This alternative relocates the Physical Education Programs to a location off the main campus in
approximately 55,081 gsf of leased space. This type of space is challenging to find in the Corona area.
Also, the facilities may require code compliance upgrades in addition to other possible site and tenant
improvements (these costs are unknown and are not included in the cost estimate). The cost to lease
55,081 gsf of space is projected to be $1.95 per asf per month in the year 2019. The costs for this
alternative are projected over a 40-year period. The total estimated cost of this alternative @ CCCI
6684/EPI 3607: $53,842,000.

Pros:

e Provides specialized and expanded space to support Physical Education Program

Cons:

e Students must leave campus to participate in Physical Education Programs

o Not consistent with campus’ strategic plan

o Will adversely impact the operational budget by requiring additional staff to maintain an off-site facility
¢ Not the least cost solution

Alternative #3 — Use of Portables/Modulars

This alternative includes the placement of modular buildings on the existing campus. Approximately
39,282 asf of modular buildings would be brought in to accommodate the Physical Education Program.
The buildings would be clustered in groups and placed in a grassy area on the west side of the campus.
Costs of DSA (Division of the State Architect) approved portables for these types of specialty uses are
roughly $250 per asf. Modulars have a useful life of 20 years depending on how well they are
maintained. Therefore, this alternative requires a replacement adjustment factor of 1.5 during a 40-year
period. The total estimated cost of this alternative @ CCCI 6684/EPI 3607: $32,257,000.

Pros:

e Provides specialized and expanded space to support Physical Education Program
e Offers reconfigured space to safely and adequately meet program needs

o Allows students to stay on campus

e Consistent with the campus’ strategic plan

Cons:

e Increases campus operational costs due the addition of the portable/modular complex
e Takes up a considerable amount of campus open space

e Not the least cost solution

Alternative #4 — Do Nothing

This option would not change the current campus facilities or add additional Physical Education space to
the campus. Doing nothing is not an option as it does not meet the goals and missions of the educational
and facilities master plan. The total estimated cost of this alternative @ CCCI 6684/EPI 3607: $0.

Pros:
e Least cost solution

Cons:

e Does not provide specialized and expanded space to support the Physical Education Programs
¢ Does not offer provide space to safely and adequately meet program needs

¢ Is not consistent with the campus’ educational master plan

e Does adversely impact campus operational budget
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Solution Criteria Matrix

Alternative
#1 Alternative #2 Alternative #3
CRITERIA New Center Lease Off- Portables/Modulars Alternative #4
for Human Site Facilities Do Nothing

Performance
Cost Yes No No No
Technqlogy Yes No Yes No
Educational Impacts
On-Campus
Environment Yes No Yes No
Educational Impacts
Delivery Time Yes No No No
Campus Inj[egratlon Yes No No No
and Cohesiveness
Improves Security Yes No Yes No
Energy Efficiency and
Environmental Yes No Yes No
Sustainability
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Economic Analysis Matrix

Alternative #1

per DOF Budget Letter BL-XXXXX

ECONOMIC ANALYSIS New Center for ﬁlat;rg %;:‘\flesﬁi Poﬁgslr:sﬁ\i/lvoedﬁ?ars AIt;Arana;t)ive
MATRIX Perfgl:nr:::ce " Facilities** *rx Nothing
Site Acquisition SO SO SO SO
Plans and Working Drawings $2,244,000 $1,550,000 $1,025,000 SO
Construction Costs: S0
Utility Service $753,000 SO $960,000 SO
Site Development-Service $783,000 SO $845,000 SO
Site Development-General $728,000 SO $1,150,000 SO
Other Site SO SO SO SO
Reconstruction SO SO SO SO
New Construction $18,462,000 SO SO SO
Energy Policy Allowance $369,000 SO SO SO
Other Construction SO SO SO SO
Construction Soft Costs $2,483,000 SO SO SO
Total Construction Costs $23,578,000 SO $2,955,000 SO
0
Equipment (Group 1) $736,000 $736,000 $736,000 SO
0
Other — Portable or Lease Costs SO $48,802,000 $27,541,000 SO
0
Other — Tenant Improvements SO $2,754,000 SO SO
0
Total Project Cost
CCl: 6684 EPI: 3607 $26,558,000 $53,842,000 $32,257,000 S0
Total Costs Escalated
@CCl: 6684 EPI: 3607 CCC Calculates this amount based on latest DOF directions

* Figures Taken from Units and Supporting Costs for the JCAF32
** $1.95 per gsf per month x gsf x 12 months x 30 years. Tennant Improvements are estimated at $100/gsf due to

specialized lab needs

*** Modulars estimated at $250/gsf, 2 Life Cycles
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E. Recommended Solution:
1. Which alternative and why?
Alternative #1 — Science building Phase 1

This alternative meets all of the solution criteria. It is the least cost alternative, provides a state-
of-the art permanent facility close to other campus programs and the constructed spaces support
the academic program with appropriately configured spaces and technology. Furthermore, this
option is consistent with the college’s Educational and Facilities Master Plan and is cost-effective
to operate and maintain.

Total project costs are $26,558,000 state funds. Of this amount, $1,226,000 is for preliminary plans,
$1,018,000 is for working drawings, $23,578,000 is for construction, and $736,000 for equipment.

Why the other alternatives are not recommended:

Alternative #2 - Lease off-site facilities: This option does not meet all of the solution criteria.
Leasing space off campus is a short-term solution, and avoids addressing the problem of
providing proper campus facilities. The end result of leasing commercial space is always a
compromise of program requirements and usually impossible to expand as space needs
increase. This alternative does not support the Facilities Master Plan and was more expensive
over a 40-year period.

Alternative #3 — Portables/Modulars: Installing portable modular buildings is a short-term solution
and at a high cost. Too frequently the use of modular buildings becomes a long-term liability to a
college and results in higher maintenance costs for the campus. This alternative does not support
the facilities master plan and was more expensive over a 40-year period.

2. Detail scope description
This is a Category B project — growth.

This project constructs a 55,081 gsf/ 39,282 asf Center for Human Performance and Kinesiology
at the Norco College campus. The building spaces include 1,500 of lab asf for kinesiology, 1,140
asf of office, 33,710 asf in Physical Education spaces and 2,932 asf in other space. The project
scope includes all code required site development and utilities for the building.

The buildings listed as secondary space for this project will be demolished and those costs are
included in the site cost estimate.

As reflected in the Space Analysis table below, when completed this project’s scope does not
exceed Title 5 capacity load ratios in any space being renovated.

Space Analysis (ASF):

Type Lecture Lab Office Library AV/TV Other Total
Primary 0 1,500 1,140 0 0 36,642 39,282
Secondary -759 -3,144  -929 0 0 -4562 -9,394
Net -759 -1,644 211 0 0 32,080 29,888
Beg. Cap/Load Ratios (2021) 83% 70%  95% 52% 8% N/A 0%
End. Cap/Load Ratios (2025) 77% 66%  90% 50% 8% N/A 0%
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The District is providing 50% of the project costs.

3. Basis for cost information

The architect for this project, using cost guidelines provided by the State Chancellor’s Office,
engineering data based upon the building specifications, and professional cost estimating,
has provided the cost estimates.

This project will be designed to exceed Title 24, Part 6 Energy Code by 15%, consistent with
the Board of Governors Energy and Sustainability policy. The design incorporates sustainable
goals for site, energy efficiency, water use reduction, storm water management, occupant
health as well as minimizing the building’s impact on the environment both by design and
construction. Strategies will consider:

» Natural and native planting materials will be incorporated around the building to
minimize, if not eliminate, the irrigation demand;

» Concrete walkways will be minimized to reduce storm water runoff and promote natural
filtration into the soil as well as a reduction in the heat island effect;

» Overhangs have been incorporated to shade glazing;

* Low E dual glazing will be incorporated to reduce heat gain;

* Roofing will incorporate cool roofing to reduce the heat island effect and heat gain;
» Heating and cooling will be provided by a highly energy efficient HVAC system;

* Independent HVAC controls provided where applicable;

* Natural lighting will be incorporated into most spaces;

» Energy saving lighting with automatic lighting controls and sensors;

» Interior materials will be low in volatile organic compounds, high in recycled content;
« Water efficient fixtures, faucets and devices will be incorporated;

» A strict recycling program will be required during construction;

* Requested participation in the local utility’s energy incentive program; and

» Photovoltaic panels will be incorporated where appropriate.

4. Factors/benefits for recommended solution other than the least expensive alternative

The project is not the least cost solution. However, the least cost solution of doing nothing
does not improve the instruction delivery or assist in meeting the campus’ goal for improving
their Vision for Student Success and Guided Pathways. Doing nothing will not provide more
and more efficient Physical Education space to meet the needs of the Physical Education
programs.

5. Complete description of impact on support budget

Riverside CCD affirms that it will budget for ongoing maintenance and operations costs
associated proposed project with existing local resources. The district’'s current maintenance
and operation budget and anticipated new costs for the proposed project are available in the
table below. This project will result in a need for additional faculty or staff positions. This
project will include installation of efficient mechanical and electrical devices, which will keep
operational and maintenance costs down.
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Maintenance and Operations Budget
Current Year Budget $ 4,050,000
Budget After Project $ 4,546,000
Difference $496,000

Please see 9.1 Analysis of Future Costs in this proposal for a detailed discussion.
6. ldentify and explain any project risks
No known risks have been identified for this project at this time.

7. List requested interdepartmental coordination and/or special project approval
(including mandatory reviews and approvals, e.g. technology proposals)

» Division of the State Architect and the State Fire Marshall review for structural safety,
access compliance and fire life safety plan and field reviews.

» State Public Works Board approval of preliminary plans.

F. Consistency with Government Code Section 65041.1:

The California Community Colleges are exempt from the specific provisions of this Government
Code Section.

F. Attachments:

Project Cost Estimate (Quantity & Unit Costs)
JCAF31

JCAF32

JCAF33

Equipment List

Schematic Drawings

Energy Participation Letter

Fiscal Impact Worksheet

Other

© © N o b~ wDdPE
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8.1 CALIFORNIA ENVIRONMENTAL QUALITY ACT
ENVIRONMENTAL IMPACT REPORT

(Reference: California Code of Regulations, Title 5, Section 57121)

It has been determined that a Negative Declaration will apply to this project. This
declaration will be submitted to the appropriate agencies for approval prior to the
submission of the Preliminary Plans to the Chancellors Office.



9.1 ANALYSIS OF FUTURE COSTS

Provide an economic analysis of additional instructional, administrative, and maintenance cost resulting from the

proposed project, including personnel years. Disclose all new courses or programs to be housed in the project
that may need Chancellor’s Office review.

Personnel Costs

Certificated: It is estimated that four full time certificated personnel will be hired to teach the additional

Physical Education courses. At an average cost of $100,000 per year, this cost is projected
to be $400,000 per year. This revenue will be generated by FTES enrollments.

Classified:  Two classified personnel will also be hired to support the expanded programs; one

administrative assistant and one trainer. At an average salary and benefit cost of $70,000

per full-time equivalent staff member, the classified costs are estimated at $140,000
annually.

Depreciation, Maintenance, and Operation:

There will be some offset of maintenance costs due to the existing buildings being demolished (-10,300
GSF). The GSF of the new building is 55,081 GSF. This will result in an increase of current maintenance
and operations costs for the new building. Energy efficiency measures will help reduce the energy cost per
square foot over the current buildings but custodial costs and ongoing maintenance will be increased over
current expenditures. Maintenance and operations costs are estimated at $9.00 per net GSF (55,081 GSF)
and will be approximately $496,000 per year in additional utilities, supplies and materials expenditures.

Program/Course/Service Approvals: List all new programs/courses/services to be housed in this project or its

secondary effects and give the date of approval. If there are not new programs/courses/services for which approval
is required, please so state. This is not required for equipment-only projects.

Name of New Program/Course/Service Date of Approval

No new programs
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RMTYPE DESCRIPTION ASF TOP

[ ] 210 CLASS LAB 1,500 0499

[ ] 310 OFFICE 0 0835

[] 350 CONFERENCE ROOM 0 0835

B 520 ATHLETICS/PE 22,460 0835

B 650 LOUNGE 500 0835

‘ [ ] e90 LOCKER ROOM 2,072 0835

TOTAL: 26,532
CLASS
LAB
ATHLETICS
LOCKER
Lower Level Floor Plan HMC architects
' | | | Norco College Center for Human Performance & Kinesiology |04.16.13
(0} 30 60’ 90’ 120’



RMTYPE DESCRIPTION ASF TOP

[ ] 210 CLASS LAB 0 0499
[ ] 310 OFFICE 740 0835
[ 350 CONFERENCE ROOM 400 0835
B 520 ATHLETICS/PE 11,250 0835
B 650 LOUNGE 0 0835
[ ] 69 LOCKER ROOM 360 0835

TOTAL: 12,750
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11.1 - Guideline-Based Group II Equipment Cost Estimate - JCAF 33

New Construction L] Reconstruction L] Replacement Project
District: Riverside Community College District Project: Center for Human Performance and Kinesiology
College: Norco College Date: July 1, 2019
Prepared by: FPACS Budget Year: 2021-2022
Room TOPS Room Subject Name Project | Existing [New Space/ ASF Gross Equipment Total
Type Code Number Space Space | Programs | CostPer | Allowable | UseableinNew | Allowable
ASF ASF ASF Guidelines Cost Space/Programs Cost
*see below
©x(7) ®-09
1 2 3 4 5 6 7 8 9 10
Summary of Primary and Secondary Space
0 0 0 0 $0 $0
110-115 0099-4999 Classroom 0 759 (759) $16.87 $0 $0
210-255 0949, 0952, 0953, 0956, Industrial Arts 0 3,144 (3,144) $79.47 $0 $0
300-355 0099-4999 Faculty Office 740 0 740 $26.37 $19,514 $19,514
520-525 0835, 0837 Physical Education 33,710 0 33,710 $15.88 $535,315 $535,315
210-255 0400-0499 Biological Sciences 1,500 0 1,500 $85.73 $128,595 $128,595
300-355 0099-4999 Faculty Office 400 0 400 $26.37 $10,548 $10,548
650-655 0000-9600 Staff Lounge 500 0 500 $27.33 $13,665 $13,665
690 0835, 1006, 1007 Locker Room 2,432 0 2,432 $11.50 $27,968 $27,968
300-355 0099-4999 Faculty Office 0 271 271) $26.37 $0 $0
300-355 0099-4999 Faculty Office 0 658 (658) $26.37 $0 $0
520-525 0835, 0837 Physical Education 0 1,842 (1,842) $15.88 $0 $0
520-525 0835, 0837 Physical Education 0 2,720 (2,720) $15.88 $0 $0
Total 39,282 9,394 29,888 $735,605 $0 $735,605




FUSION?2

Planning

DISTRICT Riverside Community College District (960)

CAMPUS Norco College (963)

Project:

Rm Type Description
110-115 Classroom
210 Class Lab

210 Class Lab
300-355 Faculty Offices
300-355 Faculty Offices
520-525 Physical Education
650-655 Staff Lounge
690 Locker Rooms
TOTAL -

Report Generated: 05/08/2019

TOP Code Department

0099-4999

Other Biological
0499 Sciences
0956 Manufacturing and

Industrial Technology

Manufacturing and
0099 - 4999 | qustrial Technology

0099 - 4999 Physical Education
0835, 0837
0000-9600

0835, 1006,
1007, 1008

CENTER FOR HUMAN PERFORMANCE AND KINESIOLOGY

No. Rms
0

0

o O o o o o

No. Sta
0

0

ASF Sec. ASF

0 759
1,500 0
0 3,144

0 658
1,140 271
33,710 4,562
500 0
2,432 0
39,282 9,394

Equip

Increase Cost Per

In Space
-759

1,500
-3,144

-658

869
29,148
500

2,432

29,888

ASF
$16.87

$85.73

$79.48

$26.37

$26.37
$15.88
$27.33

$11.50

Total
Allowable
Cost

$0
$128,595

$0

$0

$22,916
$462,870
$13,665

$27,968

$638,662

JCAF33 Summary



District:
College:

12.1 - Justification For Additional Costs Exceeding Guidelines

Construction Equipment
Riverside Community College District Project: Center for Human Performance and
Norco College Date: July 1, 2019

The Quantities and Unit Costs details all of the know costs for this project.
Other than those costs there are no known additional costs for this project.



13.1 - Detailed Equipment List

District: Riverside Community College District

Project: Kinesiology

College: Norco College July 1, 2019 EPI 3607
Total New |
Less Existing] Equipment
Rm # Room Description Item Description ! Units Unit Cost Total Cost | Inventory 2 Needed
Kinesiology Lab
Lab Stools 24 $516 $12,379 $12,379
Instructors Table 1 $1,375 $1,375 $1,375
Instructors Chair 1 $628 $628 $628
Speakers 4 $172 $688 $688
AV Presentation Equipment & Cabling 1 $5,731 $5,731 $5,731
Projection Screen 1 $573 $573 $573
Instructors Computer 1 $1,728 $1,728 $1,728
Instructors Smart Workstation 1 $3,609 $3,609 $3,609
AV Interface Control System 1 $1,719 $1,719 $1,719
LCD Projector 1 $1,146 $1,146 $1,146
Telephone Single Line 1 $573 $573 $573
Anatomy Mannequins 2 $2,751 $5,502 $5,502
Skeletons 2 $1,146 $2,292 $2,292
Quinton Q-Stress™ Exercise ECG System 1 $5,731 $5,731 $5,731
BodPod Gold Standard 1 $11,462 $11,462 $11,462
Metabolic Cart 1 $5,731 $5,731 $5,731
Biomeridian Electrical Impedence Tester 1 $4,585 $4,585 $4,585
Camcorder Video Camera 1 $860 $860 $860
Mac Pro Desktop Computer Workstation 1 $3,725 $3,725 $3,725
Sit and Reach Test Block 1 $229 $229 $229
RS Scan Lab LTD Bait Analysis 1 $4,585 $4,585 $4,585
Indo Board Balance Trainer 2 $229 $458 $458
Inclinometer 3 $92 $275 $275
Cirvical Range of Motion Instruments 1 $573 $573 $573
Back Range of Motion Instrument 1 $573 $573 $573
Adjustable Sit and Reach Flexibility Tester 1 $344 $344 $344
Smart Muscle Boards 2 $287 $573 $573
Weeble Boards 2 $80 $160 $160
Woble Board Kit 1 $229 $229 $229
Grip Strength Tester/Dynomometer 2 $344 $688 $688
Stethoscopes 4 $229 $917 $917
Lung Capacity Tester 1 $229 $229 $229
Decector Eye Lever Digital Weight Scale 1 $1,032 $1,032 $1,032
Faculty Offices
Computer 6 $1,728 $10,371 $10,371
Printer 6 $1,375 $8,252 $8,252
Telephone Single Line 6 $573 $3,439 $3,439
Workstation incl storage 6 $2,106 $12,633 $12,633
Bookcases 36' Ht 6 $573 $3,439 $3,439
Staff Task Chair 6 $840 $5,041 $5,041
Guest Chair 12 $215 $2,586 $2,586
Adjunct Faculty Offices
Computer 6 $1,728 $10,371 $10,371
Copier/Printer 6 $1,375 $8,252 $8,252




Total New

Less Existing] Equipment
Rm # Room Description Item Description ! Units Unit Cost Total Cost Inventory 2 Needed
Telephone Single Line 6 $573 $3,439 $3,439
Workstation incl storage 6 $2,106 $12,633 $12,633
Bookcases 36' Ht 6 $573 $3,439 $3,439
Staff Task Chair 6 $840 $5,041 $5,041
Guest Chair 12 $215 $2,586 $2,586
Conference Room
Conference Room Table 1 $2,751 $2,751 $2,751
Chairs 10 $350 $3,496 $3,496
Document Visual Presenter 1 $2,865 $2,865 $2,865
LCD Flat Monitor 1 $2,109 $2,109 $2,109
Computer 1 $1,728 $1,728 $1,728
Smart Workstation 1 $3,609 $3,609 $3,609
AV Presentation Equipment & Cabling 1 $5,731 $5,731 $5,731
Conference Phone 1 $573 $573 $573
Main Gym
Wall Padding 1 $5,731 $5,731 $5,731
Volleyball Pole Carrier 1 $573 $573 $573
Referee Stand/pads 3 $516 $1,547 $1,547
Competition Nets 3 $458 $1,375 $1,375
Net Carrier 2 $401 $802 $802
Block It 1 $458 $458 $458
Spike It 1 $401 $401 $401
250 1b Volleyball Standards set of 3 3 $1,294 $3,882 $3,882
Gold Medal Volleyball Tutor 1 $2,292 $2,292 $2,292
Basketball Boundary Cones 12 $29 $344 $344
Ball Caddy 2 $75 $149 $149
Locking Ball Rack 1 $298 $298 $298
Sideline Chairs 40 $86 $3,439 $3,439
Chair Truck 2 $229 $458 $458
Tacky mat 1 $195 $195 $195
Scorer's Table 1 $4,012 $4,012 $4,012
Backboard Pads 6 $206 $1,238 $1,238
Trainer Balls 4 $57 $229 $229
Court Clean 1 $458 $458 $458
Shot Clock 2 $1,490 $2,980 $2,980
Basketball Nets 12 $40 $4381 $4381
Toss Back 1 $917 $917 $917
Portable White Board 1 $573 $573 $573
Badminton Badminton Net- Club 10 $31 $309 $309
Badminton Set 2 $629 $1,258 $1,258
Martial Arts Studio
Wall Padding 1 $2,751 $2,751 $2,751
Punching/Kicking Bags 10 $573 $5,731 $5,731
Stereo System 1 $2,751 $2,751 $2,751
Wrestling Mat 2 $11,462 $22,923 $22,923
Wall Padding 4 $1,375 $5,502 $5,502
Wrestling Mat Transporter 2 $183 $367 $367
Wrestling Mat EZ Lift 3 $148 $444 $444
Group Exercise Room 1
Back Extension Machine 1 $1,146 $1,146 $1,146
4 Way Hip Machines 2 $1,146 $2,292 $2,292
Arm Extension Machine 1 $573 $573 $573
Overhead Press Racks 2 $458 $917 $917
Leg Extension Machines 2 $860 $1,719 $1,719




Total New

Less Existing] Equipment
Rm # Room Description Item Description ! Units Unit Cost Total Cost Inventory 2 Needed
Row/Lat Combination Machine 1 $1,146 $1,146 $1,146
Leg Curl Machine 2 $860 $1,719 $1,719
Chest Press Machine 2 $1,146 $2,292 $2,292
Leg Press Machine 1 $860 $860 $860
Lat Pull Down Machine 1 $573 $573 $573
Smith Press 1 $860 $860 $860
Curl Bar Tree With Bars 1 $860 $860 $860
Pec. Deck Machine 1 $860 $860 $860
Dumb Bell Rack with Dumbells 1 $2,292 $2,292 $2,292
Free Weights (2,000 Lbs) 1 $2,292 $2,292 $2,292
Weights Bars 10 $115 $1,146 $1,146
Stereo System 1 $2,751 $2,751 $2,751
Dumb Bell Rack with Dumbells 1 $4,585 $4,585 $4,585
Body-Solid 300 Ib. Rubber Grip Olympic Set 10 $768 $7,679 $7,679
Olympic Weight Trees 10 $206 $2,063 $2,063
Chest Press Bench 3 $287 $860 $860
Smith Machine 2 $2,292 $4,585 $4,585
Stability Ball Class Pack 2 $1,351 $2,703 $2,703
BOSU Balance Trainers ClassPlus Pack 2 $2,057 $4,115 $4,115
Ultrafit ClassPlus Total Fitness Pack 2 $2,401 $4,802 $4,802
The Step 10 Pack 5 $1,111 $5,553 $5,553
The Step Carts 4 $344 $1,375 $1,375
The Step Riser Cart 4 $217 $867 $867
Group Exercise Room 2
Stereo Sound System 1 $3,439 $3,439 $3,439
Stand Alone Ballet Barres 10 $458 $4,585 $4,585
Wellness Center
Stereo System 1 $3,439 $3,439 $3,439
Spinning Bikes 30 $2,063 $61,893 $61,893
Elliptical Machines 5 $7,450 $37,251 $37,251
Treadmills 5 $6,877 $34,385 $34,385
Upright Bikes 5 $2,636 $13,181 $13,181
Recumbent Bikes 5 $3,095 $15,473 $15,473
Rowing Machine 3 $1,719 $5,158 $5,158
Training Room
Trainers Workstation 1 $2,636 $2,636 $2,636
Trainers Chair 1 $229 $229 $229
File Cabinet 4 $458 $1,834 $1,834
Computer 4 $1,146 $4,585 $4,585
Printer 4 $573 $2,292 $2,292
Telephone Single Line 4 $573 $2,292 $2,292
Bookcases 36' Ht 4 $573 $2,292 $2,292
Guest Chair 2 $401 $802 $802
Aqua Portable w/Cup Dispenser 2 $309 $619 $619
CM4-Ultrasound Machine 1 $2,636 $2,636 $2,636
Taping Table w/Shelf 2 $516 $1,032 $1,032
Treatment Table 5 $860 $4,298 $4,298
Examining stool w/Foot Ring 2 $115 $229 $229
Ice Machine - Flake 1 $2,751 $2,751 $2,751
Ice Machine - Cubed 1 $2,751 $2,751 $2,751
Rapid Form Vacuum Immobilizers 1 $430 $430 $430
Biohazard Container 1 $183 $183 $183
Thermoscan Thermometer 1 $201 $201 $201




Total New

Less Existing] Equipment
Rm # Room Description Item Description ! Units Unit Cost Total Cost Inventory 2 Needed
Probe Covers 2 $92 $183 $183
Ophthalmoscope Otoscope 1 $573 $573 $573
Sport Chair 1 $630 $630 $630
Health-o-Meter 1 $229 $229 $229
Hydroculator Unit 1 $1,261 $1,261 $1,261
Footstool 3 $57 $172 $172
Pronpillo 2 $115 $229 $229
Portable White Board 1 $344 $344 $344
Health-o-Meter Beam Scale 1 $436 $436 $436
Stethoscopes 35 $109 $3,811 $3,811
Tycos Pocket Adult BP Cuff 35 $41 $1,442 $1,442
Basic Pneumatic Stool 3 $92 $275 $275
Heavy Duty Crutches 3 $166 $499 $499
Powerheart AED G3 Plus (9390A-501) 1 $2,751 $2,751 $2,751
Atago Uricon-ne Analog Urine Refractometer 1 $275 $275 $275
Whitehall Thermalator® Heating Unit 1 $1,605 $1,605 $1,605
Hot Pack Tongs 1 $155 $155 $155
Whitehall Glacier Freeze 1 $2,292 $2,292 $2,292
Bailey 7720 Whirlpool Table 1 $837 $837 $837
Ferno Model 286 Mobile Whirlpool 1 $3,439 $3,439 $3,439
Equipment Storage Closet
Storage Shelves 15 $344 $5,158 $5,158
Equipment Area/Laundry
Storage Shelves 10 $344 $3,439 $3,439
Washer 1 $2,751 $2,751 $2,751
Dryer 1 $2,751 $2,751 $2,751
Telephone Single Line 1 $573 $573 $573
Custodial Closet
Custodial Cart 1 $1,146 $1,146 $1,146
Vacuum 2 $860 $1,719 $1,719
Storage Shelves 5 $229 $1,146 $1,146
Gym Floor Zambonie 1 $11,462 $11,462 $11,462
Steam Cleaning Machine 1 $2,751 $2,751 $2,751
Propane Buffer 1 $2,751 $2,751 $2,751
Floor Wax Applicator 1 $2,751 $2,751 $2,751
Data/Phone Room
Network Switch 2 $17,044 $34,087 $34,087
Network Rack 2 $2,292 $4,585 $4,585
Server 1 $2,751 $2,751 $2,751
Storage Shelves 3 $287 $860 $860
Phone Switch 1 $17,193 $17,193 $17,193
Grand Total $663,844 $663,844
Tax and Installation $79,661
NET TOTAL REQUEST $743,505




‘{CCD RIVERSIDE COMMUNITY
I COLLEGE DISTRICT
FACILITIES PLANNING AND DEVELOPMENT

May 18, 2013

Ms. Lisa Hannaman
Southern California Edison
P.0. Box 300

Rosemead, CA 91772

Subject: Letter of Interest: California Community College New Construction for Partnerships/
Savings-by-Design Participation

Project Name: Norco College - Center for Human Performance and Kinesiology
Dear Ms, Hannaman:

Riverside Community College District (RCCD) would like to participate in the Southern California Edison New
Construction for Partnerships / Savings-by-Design (NCP/SBD) program for the project identified above. We
understand that this is a nonresidential new construction and renovation/remodel energy efficiency
program, funded by utility customers through the Public Purpose Programs surcharge. We are interested in
improving the energy efficiency of our upcoming projects using design assistance and financial incentives
available through the NCP/SBD program.

RCCD agrees to provide required documentation as requested which includes a completed application for
each project. We are willing to consider efficiency recommendations that will improve the performance of
these projects significantly beyond Title 24 (or other baseline) requirements.

RCCD understands that participation in the NCP/SBD program is voluntary, and that we are under no
obligation to modify the design or construction of our buildings based on resulting recommendations. We
also understand that we will receive financial incentives only if we complete an agreement, our eligibility is
confirmed by Southern California Edison, the performance of each building in the project meets program
requirements, and the energy efficiency strategies are installed and verified by Southern California Edison.

Sincerely, .

Chris Carlson

Chief of Staff & Facilities Development
Facilities Planning and Development
Riverside Community College District

Cc: Cheryl Larry
Capital Outlay Specialist
California Community Colleges Facilities Planning Unit

Gregory W. Gray
Chancellor
Riverside Community College District

450 E. Alessandro Boulevard
Riverside, CA 92508

(951) 222-8200
www.rced.edu
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