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Budget Year: 2021-2022

District:  Riverside Community College District

Project Location:  Norco College
(College, campus, or center)

Project Name:  Center for Human Performance and Kinesiology

The district proposes funds for inclusion in the State capital outlay budget (check items):  
site acquisition preliminary plans x working drawings x construction x equipment x

District Certification

Contact Person:  Aaron Brown Telephone:  951 222-8789

E-Mail Address:

(Vice Chancellor, Business & Financial Services) 

aaron.brown@rccd.edu Fax:  

Approved for submission:  Date:  
          (Chancellor/President/Superintendent Signature )

District Board of Trustees Certification

(President of the Board of Trustees Signature and Date) (Secretary of the Board of Trustees Signature and Date)

Date Completed:

951 222-8022

      3.1 Approval Page

California Community Colleges
1102 Q Street, 6th Floor
Sacramento, CA  95814-6511

Attach a copy of the Board Resolution that substantiates approval of the application and promises to fulfill the Project Terms and 
Conditions.

Submit proposal to: Chancellor's Office Certification
Facilities Planning and Utilization
Chancellor’s Office Reviewed by: 

        Final Project Proposal

The Governing Board of the District approves the submission of this application to the Board of Governors of the California 
Community Colleges and promises to fulfill the succeeding list of Project Terms and Conditions.



3.2 PROJECT TERMS AND CONDITIONS

Riverside Community College District College:

Budget Year: 2021-2022

1

2
a.

b.

c.

d.

e.

f.

g.

3
a.

b.

c.

4
a.

b.

c.

The applicant hereby requests State funds in the amount prescribed by law for the project named herein. All parts and
exhibits contained in or referred to in this application are submitted with and made part of this application.

The applicant hereby assures the Board of Governors of the California Community Colleges that:
Pursuant to the provisions of Section 57001.5 of Title 5 no part of this application includes a request for
funding the planning or construction of dormitories, stadia, the improvement of sites for student or staff
parking, single purpose auditoriums or student centers other than cafeterias. The facilities included in the
proposed project will be used for one or more of the purposes authorized in 57001.5 of Title 5.
Any State funds received pursuant to this application shall be used solely for defraying the development costs
of the proposed project.

District: Norco College

Project: Center for Human Performance and Kinesiology

Architectural or engineering supervision and inspection will be provided at the construction site to ensure that
the work was completed in compliance with the provisions of Section 81130 of the Education Code and that it
conforms with the approved plans and specifications.
Pursuant to the provisions of Section 8 of the Budget Act , no contract will be awarded prior to the allocation
of funds to the Board of Governors by the Public Works Board.

It is understood by the applicant that:
No claim against any funds awarded on this application shall be approved which is for work or materials not a
part of the project presented in this application as it will be finally allocated by the Public Works Board.

If the application is approved, the construction covered by the application shall be undertaken in an
economical manner and will not be of elaborate or extravagant design or materials.
Pursuant to the provisions of Section 81837 of the Education Code , approval of the final plans and
specifications for construction will be obtained from the Board of Governors of the California Community
Colleges before any contract is let for the construction.

No changes in construction plans or specifications made after approval of final plans which would alter the
scope of work, function assignable and/or gross areas, utilities, or safety of the facility will be made without
prior approval of the Chancellor’s Office of the California Community Colleges and the Department of
General Services Division of the State Architect.

Pursuant to the provisions of Section 57001 of Title 5, an adequate and separate accounting and fiscal records
and accounts of all funds received from any source to pay the cost of the proposed construction will be
maintained, and audit of such records and accounts will be permitted at any reasonable time, during the
project, at the completion of the project, or both.

The appropriation is made only to fund the project presented in this application, as it is finally approved,
regardless of whether the actual cost is less than or equals the appropriation.
A reduction in the scope of the project or assignable areas shall result in a proportionate reduction in the funds 
available from the appropriation.

The failure to abide by each of the assurances made herein entitles the Board of Governors of the California
Community Colleges to withhold all or some portion of any funds awarded on this application.

Any fraudulent statement which materially affects any substantial portion of the project presented in this
application, as it may be finally approved, entitles the Board of Governors of the California Community
Colleges to terminate this application or payment of any funds awarded on the project presented in this
application.

It is further understood that:
The appropriation which may be made for the project presented in this application does not make an absolute
grant of that amount to the applicant.



JCAF31 Summary
Planning Page 1 / 1

DISTRICT Riverside Community College District (960)
Norco College (963)CAMPUS

Project: CENTER FOR HUMAN PERFORMANCE AND KINESIOLOGY

Rm Type Description TOP Code Department No. Rms No. Sta Room No. ASF
WSCH

Capacity Sec. ASF
Increase
In Space

110 Classroom 0099 General Assignment 0 0 existing
CACT bld 0 -1,604 759 -759

210 Class Lab 0499 Other Biological
Sciences 0 0 1,500 638 0 1,500

210 Class Lab 0956 Manufacturing and
Industrial Technology 0 0 existing

CACT bld 0 -817 3,144 -3,144

310 Office 0835 Physical Education 0 0 740 0 0 740

310 Office 0835 Physical Education 0 0 existing
bld 14 0 0 271 -271

310 Office 0956 Manufacturing and
Industrial Technology 0 0 existing

CACT bld 0 0 658 -658

350 Conference Room 0835 Physical Education 0 0 400 0 0 400

520 Athletics/Physical
Education 0835 Physical Education 0 0 33,710 0 0 33,710

520 Athletics/Physical
Education 0835 Physical Education 0 0 existing

bld 14 0 0 2,720 -2,720

520 Athletics/Physical
Education 0835 Physical Education 0 0 existing

bld 24 0 0 1,842 -1,842

650 Lounge 0835 Physical Education 0 0 500 0 0 500

690 Locker Room 0835 Physical Education 0 0 2,432 0 0 2,432

TOTAL - - - 0 0 - 39,282 -1,783 9,394 29,888

Report Generated: 05/08/2019



Cost Estimate Summary & Anticipated Time Schedule – JCAF32
Planning Page 1 / 2

DISTRICT Riverside Community College District (960)
Norco College (963)CAMPUS

Project: CENTER FOR HUMAN PERFORMANCE AND
KINESIOLOGY

Request For:
Date Prepared: 05/08/2019
Prepared by: FPACS

Estimate CCI: 6684
Estimate EPI: 3607

CFIS Ref. #:
DoF Project ID:L P W C E

Total Cost State Funded State-Supportable Non State-Supportable
District Funded

1. Site Acquisition (Acres: 0) $0
2. Preliminary Plans (Estimate CCI: 6684) $1,225,179 $735,107 $490,072 $0

A. Architectural Fees (for preliminary plans) $590,637
B. Project Management (for preliminary plans) $210,942
C. Division of the State Architect Plan Check Fee $0
D. Preliminary Tests (soils, hazardous materials) $63,600
E. Other Costs (for preliminary plans) $360,000

3. Working Drawings (Estimate CCI: 6684) $1,018,536 $560,195 $458,341 $0
A. Architectural Fees (for working drawings) $675,014
B. Project Management (for working drawings) $0
C. Division of the State Architect, Plan Check Fee $183,254
D. Community College Plan Check Fee $60,268
E. Other Costs (for working drawings) $100,000

(Total PW may not exceed 13% of construction) True
4. Construction (Estimate CCI: 6684) $21,094,190 $10,758,036 $10,336,154 $0

A. Utility Service $752,624
B. Site Development, Service $782,979
C. Site Development, General $727,549
D. Other Site Development $0
E. Reconstruction $0
F. New Construction (building) (w/Group I equip) $18,461,802
G. Board of Governor's Energy Policy Allowance (2% or 3%) $369,236
H. Other $0

5. Contingency $1,054,710 $527,355 $527,355 $0
6. Architectural and Engineering Oversight $421,884 $210,942 $210,942 $0
7. Tests and Inspections $551,070 $275,535 $275,535 $0

A. Tests $210,942
B. Inspections $340,128

8. Construction Management & Labor Compliance Program (if justified) $455,079 $227,541 $227,538 $0
A. Construction Management $421,884
B. Labor Compliance Program $33,195

9. Total Construction Costs (items 4 through 8 above) $23,576,933 $11,999,409 $11,577,524 $0
10. Furniture and Group II Equipment (Estimate EPI: 3607) $735,605 $0 $735,605 $0
11. Total Project Cost (items 1, 2, 3, 9, and 10) $26,556,253 $13,294,711 $13,261,542 $0



Cost Estimate Summary & Anticipated Time Schedule – JCAF32
Planning Page 2 / 2

12. Project Data Outside
GSF

Assignable
Square Feet

Ratio
ASF/GSF

Unit Cost
Per ASF

Unit Cost
Per GSF

New Construction 55,081 39,282 0.71 $470 $335

Reconstruction 0 0 0.00 $0 $0

13. Anticipated Time Schedule

Start Preliminary Plans 08/01/2021 Advertise Bid for Construction 05/01/2023

Start Working Drawings 12/01/2021 Award Construction Contract 08/01/2023

Complete Working Drawings 07/01/2022 Advertise Bid for Equipment 08/01/2024

DSA Final Approval 03/01/2023 Complete Project 08/01/2025

District Funded

14. State Funded Supportable Non Supportable District Funded
Total

Acquisition $0 $0 $0 $0

Preliminary Plans $735,107 $490,072 $0 $490,072

Working Drawings $560,195 $458,341 $0 $458,341

Construction $11,999,409 $11,577,524 $0 $11,577,524

Equipment $0 $735,605 $0 $735,605

Total Costs $13,294,711 $13,261,542 $0 $13,261,542

% of SS Total 50.06% 49.94% SS Total: $26,556,253

Report Generated: 05/13/2019



California Community Colleges

QUANTITIES AND UNIT COSTS SUPPORTING THE JCAF 32

(Project Cost Estimate)

District: Riverside Community College District Date Prepared: July 1, 2019

College: Norco College Budget Ref. No.:

Project Name: Center for Human Performance and Kinesiology CFIS Ref No.: 40.44.307

Estimate CCI 6684 Budget CCI 6684

Prepared by: FPACS Estimate EPI 3607 Budget EPI 3607

Estimate Budget Midpoint

ITEM Quantity Unit Unit Cost Subtotals Total Total Total

6684 6684 6684

1. SITE ACQUISITION

A. Site Acquisition $0

1. SITE ACQUISITION $0 $0 $0

2. PRELIMINARY PLANS

A. Architectural Fee for Preliminary Plans

1. Architect fee for Schematic and Preliminary plans

New Construction $21,094,190 x 8.0% x 35.0% $590,637 $591,000 $641,000

Reconstruction $0 x 10.0% x 35.0% $0 $0 $0

B. Project Management Services

1. Project Administration/Management

$21,094,190 x 1.0% $210,942 $211,000 $229,000

C. Division of the State Architect Plan Check Fee N $0 $0 $0

1. Structural Safety Fee

Y 0.0085 x $0 $0

0.0060 x $0 $0

2. Fire, Life Safety Fee

0.0030 x $0 $0

0.0020 x $0 $0

0.0010 x $0 $0

0.0005 x $0 $0

0.0001 x $0 $0

3. Access Compliance Fee

0.0050 x $0 $0

0.0025 x $0 $0

0.0010 x $0 $0

0.0008 x $0 $0

0.0006 x $0 $0

0.0004 x $0 $0

D. Preliminary Test (Soils Tests & Geotechnical Report) $63,600 $64,000 $64,000

1. Soils Tests & Geotechnical Reports $40,000

2. Topographic/Land Survey $20,000

3. Geologic Hazard Report $3,600

E. Other Costs (Special Consultants, Printing, Legal, Etc.) $360,000 $360,000 $360,000

1. Daylighting Consultant $40,000

2. Data/Technology Consultant $125,000

3. Waterproofing Consultant $60,000

4. Constructability Review Consultant $20,000

5. CEQA (Negative Declaration) $60,000

6. Accoustical Consultant $35,000

7. SWPPP $20,000

2. PRELIMINARY PLANS $1,225,179 $1,226,000 $1,294,000

3. WORKING DRAWINGS

A. Architectural Fee for Working Drawings

1. Architect fee for Working Drawings

1



California Community Colleges

QUANTITIES AND UNIT COSTS SUPPORTING THE JCAF 32

(Project Cost Estimate)

New Construction $21,094,190 x 8.0% x 40.0% $675,014 $675,000 $733,000

Reconstruction $0 x 10.0% x 40.0% $0 $0 $0

B. Project Management Services

1. Project Administration/Management

$21,094,190 x 0.0% $0 $0 $0

 

C. Division of the State Architect Plan Check Fee Y $183,254 $182,000 $196,000

1. Structural Safety Fee

y 0.0085 x $1,000,000 $8,500

0.0060 x $20,094,190 $120,565

2. Fire, Life Safety Fee

0.0030 x $1,000,000 $3,000

0.0020 x $5,000,000 $10,000

0.0010 x $15,094,190 $15,094

0.0005 x $0 $0

0.0001 x $0 $0

3. Access Compliance Fee

0.0050 x $500,000 $2,500

0.0025 x $2,000,000 $5,000

0.0010 x $18,594,190 $18,594

0.0008 x $0 $0

0.0006 x $0 $0

0.0004 x $0 $0

D. Community Colleges Plan Check Fee

1. Community Colleges Plan Check Fee (2/7 of 1% of Construction Cost)

21,094,190 x 1.0% x 0.28571 $60,269 $60,000 $65,000

0.286

E. Other Costs (Special Consultants, Printing, Legal, Etc.) $100,000 $100,000 $100,000

1. Printing Bid Sets $80,000

2. Advertising $10,000

2. Legal Services $10,000

3. WORKING DRAWINGS $1,018,537 $1,017,000 $1,094,000

4. CONSTRUCTION ‐ HARD COSTS

A. Utility Service

Site Distribution 23788 Unit:S.F. $13.94 $331,605 $331,605 $359,994

Site Lighting 23788 Unit:S.F. $10.92 $259,765 $259,765 $282,004

Site Communications and Security 1 Unit:Ea. $38,624.52 $38,625 $38,625 $41,931

Domestic Water Service 275 Unit:L.F. $40.31 $11,085 $11,085 $12,034

Fire Lines with BFP Complete 650 Unit:L.F. $93.86 $61,009 $61,009 $66,232

Sanitary Sewer 275 Unit:L.F. $54.25 $14,919 $14,919 $16,196

Storm Drainage  350 Unit:L.F. $101.76 $35,616 $35,616 $38,665

A. Utility Service $752,624 $753,000 $817,000

B. Site Development ‐ Service

Tie Into Existing Paving 1 Unit:Ea. $3,862.41 $3,862 $3,862 $4,193

Drivable Walking Surface 6130 Unit:S.F. $12.43 $76,196 $76,196 $82,719

4" Thick Reinforced PCC 4501 Unit:S.F. $10.10 $45,460 $45,460 $49,352

Plaza Walking Area 7300 Unit:S.F. $23.24 $169,652 $169,652 $184,176

A with Footing 2500 Unit:S.F. $131.38 $328,450 $328,450 $356,569

Bollards 16 Unit:Ea. $386.25 $6,180 $6,180 $6,709

Turf low shrubs Ground cover 5857 Unit:S.F. $15.45 $90,491 $90,491 $98,238

36 inch to 48 inch box 16 Unit:Ea. $2,472.05 $39,553 $39,553 $42,939

Irrigation 5857 Unit:S.F. $3.95 $23,135 $23,135 $25,116

B. Site Development ‐ Service $782,979 $783,000 $850,000
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California Community Colleges

QUANTITIES AND UNIT COSTS SUPPORTING THE JCAF 32

(Project Cost Estimate)

C. Site Development ‐ General

Clear & Grubb 23788 Unit:S.F. $0.58 $13,797 $13,797 $14,978

Demo Asphalt 4500 Unit:S.F. $1.40 $6,300 $6,300 $6,839

Demo Concrete 3650 Unit:S.F. $2.55 $9,308 $9,308 $10,104

Remove curbs 350 Unit:L.F. $4.19 $1,467 $1,467 $1,592

Demolish existing building 1 Unit:Ea. $208,569.98 $208,570 $208,570 $226,426

Excavation of hillside 7254 Unit:C.Y. $12.99 $94,229 $94,229 $102,297

Shoring required to retain hillside 4640 Unit:S.F. $37.61 $174,510 $174,510 $189,451

Overexcavation and compaction pad 5227 Unit:C.Y. $6.01 $31,414 $31,414 $34,104

Import engineeredbackfill 5227 Unit:C.Y. $12.37 $64,658 $64,658 $70,194

Grade & prep hardscape 1762 Unit:C.Y. $6.01 $10,590 $10,590 $11,496

Import landscape soil 1762 Unit:C.Y. $43.16 $76,048 $76,048 $82,559

Haul offspoils building and land prep 0 Unit:C.Y. $12.78 $0 $0 $0

Prep building pad 28224 Unit:S.F. $0.81 $22,861 $22,861 $24,819

Grade for landscaping 23788 Unit:S.F. $0.58 $13,797 $13,797 $14,978

C. Site Development ‐ General $727,549 $728,000 $790,000

D. Other Site Development

None $0.00 $0 $0 $0

D. Other Site Development $0 $0 $0

 

E. Reconstruction

ASF Unit Cost Total

Total Reconstruction ASF 0 $0

75% $0

E. Reconstruction $0 $0 $0

F. New Construction

Room Description ASF Unit Cost Total

Classroom 0 ASF $553.00 $0 $0 $0

Industrial Arts 0 ASF $547.00 $0 $0 $0

Faculty Office 740 ASF $584.00 $432,160 $432,160 $469,158

Physical Education 33710 ASF $437.00 $14,731,270 $14,731,270 $15,992,454

Biological Sciences 1500 ASF $853.00 $1,279,500 $1,279,500 $1,389,041

Faculty Office 400 ASF $584.00 $233,600 $233,600 $253,599

Staff Lounge 500 ASF $550.00 $275,000 $275,000 $298,543

Locker Room 2432 ASF $621.00 $1,510,272 $1,510,272 $1,639,570

Total New Construction ASF 39,282 $18,461,802

F. New Construction $18,461,802 $18,462,000 $20,044,000

G. Board of Governor's Energy Policy Allowance

Energy Incentive (2% of New Building Costs) $18,461,802 x 2.0% $369,236 $369,000 $401,000

Energy Incentive (3% of Renovated Building Costs) $0 x 3.0% $0 $0 $0

G. Board of Governor's Energy Policy Allowance $369,236 $369,000 $400,000

H. Other 

None $0.00 $0 $0 $0

H. Other  $0 $0 $0

4. CONSTRUCTION ‐ HARD COSTS Lines 4.A. ‐ H. Total Contract Costs:   $21,094,190 $21,095,000 $22,901,000

5. CONTINGENCY

A. Contingency ‐ New Construction $21,094,190 x 5% $1,054,710 $1,055,000 $1,145,000

Reconstruction Allowance

3



California Community Colleges

QUANTITIES AND UNIT COSTS SUPPORTING THE JCAF 32

(Project Cost Estimate)

B. Contingency ‐ Reconstruction $0 x 7% $0 $0 $0

5. CONTINGENCY $1,054,710 $1,055,000 $1,145,000

6. ARCHITECTURAL AND ENGINEERING OVERSIGHT

A. New Construction $21,094,190 x 8.0% x 25.0% $421,884 $422,000 $458,000

B. Reconstruction $0 x 10.0% x 25.0% $0 $0 $0

6. ARCHITECTURAL AND ENGINEERING OVERSIGHT $421,884 $422,000 $458,000

7. TESTS AND INSPECTIONS

A. Tests $21,094,190 @ 1.00% $210,942 $211,000 $229,000

B. DSA Inspections 25 mnths @ $13,605 $340,128 $340,000 $340,000

7. TESTS AND INSPECTIONS $551,070 $551,000 $569,000

8. CONSTRUCTION MANAGEMENT & LABOR COMPLIANCE PROGRAM

A. Construction Management $21,094,190 x 2.00% $421,884 $422,000 $458,000

B. Labor Compliance Program (.25% of state project costs) $13,278,113 0.25% $33,195 $34,000 $36,000

8. CONSTRUCTION MANAGEMENT & LABOR COMPLIANCE PROGRAM $455,079 $456,000 $494,000

9. TOTAL CONSTRUCTION (Items 4 through 8) $23,576,933 $23,579,000 $25,567,000

10. FURNITURE AND GROUP II EQUIPMENT $735,605 $736,000 $736,000

11. TOTAL PROJECT COST $26,556,253 $26,558,000 $28,691,000

4



                6.1 CALIFORNIA ENERGY COMMISSION APPROVED AUDIT

This project will be designed to exceed Title 24, Part 6 Energy Code by 15%, consistent with the
Board of Governors Energy and Sustainability policy. The design should incorporates sustainable
goals for site, energy efficiency, water use reduction, storm water management, occupant health as
well as minimizing the buildings impact on the environment both by design and construction.
Strategies will consider:
• Natural and native planting materials will be incorporated around the building to minimize, if not
eliminate, the irrigation demand.
• Concrete walkways will be minimized to reduce storm water runoff and promote natural filtration
into the soil as well as a reduction in the heat island effect.
•   Overhangs have been incorporated to shade glazing.
•   Low E dual glazing will be incorporated to reduce heat gain.
•   Roofing will incorporate cool roofing to reduce the heat island effect and heat gain.
•   Heating and cooling will be provided by a highly energy efficient HVAC system.
•   Independent HVAC controls provided where applicable.
•   Natural lighting will be incorporated into most spaces.
•   Energy saving lighting with automatic lighting controls and sensors.
•   Interior materials will be low in volatile organic compounds, high in recycled content.
•   Water efficient fixtures, faucets and devices will be incorporated.
•   A strict recycling program will be required during construction.
•   Requested participation in the local utility’s energy incentive program.
•   Photovoltaic panels will be incorporated where appropriate.

•   Durable systems and finishes with long life cycles that minimize maintenance and replacement.
• Optimization of indoor environmental quality for occupants with high efficiency industrial
ventilation.
• Utilization of environmentally preferable products and processes, such as recycled content materials
and recyclable materials.
• Procedures that monitor, trend and report operational performance as compared to the optimal
design and operating parameters to the campus' central energy management system.

•   Space provided in each building to support an active program for recycling and reuse of materials.



STATE OF CALIFORNIA 
Capital Outlay Budget Change Proposal (COBCP) - Cover Sheet 
DF-151 (REV 07/18) 

  

 
Fiscal Year 
2021-22 

Business Unit 
6870 

Department 
Board of Governors, California Community Colleges 

Priority No. 
      

Budget Request Name 
6870-301-COBCO-2021-XX 

Capital Outlay Program ID 
5680 

Capital Outlay Project ID (7 digits. For new 
projects leave blank)         

Project Title 
Riverside Community College District, Norco 
College: Center for Human Performance and 
Kinesiology 

Project Status and Type 
Status:   New       Continuing 
Type:     Major     Minor 
 

Project Category (Select one) 
 CRI (Critical Infrastructure)  WSD (Workload Space Deficiencies)   ECP (Enrollment Caseload Population)   SM (Seismic) 

 FLS (Fire Life Safety)         FM (Facility Modernization)   PAR (Public Access Recreation)   RC (Resource Conservation) 

Total Request (in thousands) 
$13,296,000 

Phase(s) to be Funded 
PWCE 

Estimated Total Project Cost (in thousands) 
$26,558,000 

Budget Request Summary 
 
The Norco College has been in existence since 1993 and over the past 25 years the campus has not been able to 
provide a comprehensive Physical Education Program because of a lack of space. 
 
This project constructs a 55,081 gsf/ 39,282 asf Center for Human Performance and Kinesiology at the Norco 
College campus.  The building spaces include 1,500 of lab asf for Kinesiology, 1,140 asf of office, 33,710 asf in 
Physical Education spaces and 2,932 asf in other space.  10,300 gsf of portable buildings will be removed as part 
of the scope of this project. The project scope includes all code required site development and utilities for the 
building. Total project costs are $26,558,000 ($13,296,000 state dollars, $13,262,000 local funds). 
 

Requires Legislation 
 Yes                  No 

Code Section(s) to be Added/Amended/Repealed 
      

CCCI 
6684 

Requires Provisional Language 
 Yes                  No 

Budget Package Status 
 Needed            Not Needed           Existing 

Impact on Support Budget 
One-Time Costs      Yes        No                 Future Costs      Yes        No                 
Future Savings        Yes        No                 Revenue            Yes        No  

If proposal affects another department, does other department concur with proposal?        Yes        No 
Attach comments of affected department, signed and dated by the department director or designee. 

Prepared By 
      
 

Date 
      

Reviewed By 
      

Date 
      

Department Director 
      
 

Date 
      

Agency Secretary 
      

Date 
      

Department of Finance Use Only 
Principal Program Budget Analyst 
            
            

Date submitted to the Legislature   
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A. COBCP Abstract 

Riverside Community College District, Norco College, Center for Human Performance and 
Kinesiology - $26,558,000 for Preliminary Plans, Working Drawings, Construction, and Equipment.  
The project includes the construction of a Physical Education facility to support Gym, Wellness Center 
and the Kinesiology Program as well as other Physical Education Programs.  Total project costs are 
estimated at $26,558,000, including preliminary plans ($1,226,000), working drawings ($1,018,000), 
construction ($23,578,000), and equipment ($736,000). The construction amount includes $21,095,000 
for the construction contract, $1,055,000 for contingency, $422,000 for architectural and engineering 
services, and $1,006,000 for other project costs.  The preliminary plans will begin in August 2021 and 
be completed in November 2021.  The working drawings are estimated to begin in December 2021 and 
be completed in March 2023.  Construction is scheduled to begin in August 2023 and will be completed 
in August 2025. 

 
B. Purpose of the Project  

1.  Executive Summary 
 
The Norco College has been in existence since 1993 and over the past 20 years the campus has not 
been able to provide a comprehensive Physical Education Program because of a lack of space. 
 
This project constructs a 55,081 gsf/ 39,282 asf Center for Human Performance and Kinesiology at the 
Norco College campus.  The building spaces include 1,500 of lab asf for Kinesiology, 1,140 asf of 
office, 33,710 asf in Physical Education spaces and 2,932 asf in other space.  The project scope 
includes all code required site development and utilities for the building.  
 
The new Center for Human Performance and Kinesiology Building will replace the 5,020 gsf #13 CTR 
Applied & Comp Tech building, the 3,360 gsf #14 Multipurpose W1 & W2 building, and the 1,920 gsf 
#24 West End Quad W8 Building.  
 
This is a Category B project – growth. 
 
2.   Problem Statement 
The California Community Colleges Board of Governors (BOG) has adopted priority funding categories 
and a scoring system to assist community college districts in their capital planning efforts so that capital 
outlay project proposals reflect the state’s priorities. The BOG’s priority funding categories give 
preference to projects that best meet the following priorities: life and safety, growth, and modernization. 
The proposed project successfully met the BOG’s priorities as a Modernization category project and 
has received a high score. 
 
Based on 2017-2018 Chancellor’s Office data the Norco College has 18,478 students enrolled in its 
instructional programs, and 11,283 (60 percent) of Norco College’s students are low-income. Norco 
College has 348 full-time equivalent employees who provide administrative leadership, student 
services, and instruction. There are 26 full-time equivalent employees who directly serve the programs 
associated with the proposed project. The Riverside CCD and the Norco College campus are located in 
a region which is identified by the California Community College Vision for Success as a region of low- 
performance. 
  
Norco College’s assessed valuation per Full Time Equivalent Student (FTES) is $3,393,580. The 
Riverside Community College District is a multi-site district with three colleges and a District 



STATE OF CALIFORNIA 
COBCP - Narrative 
DF-151 (REV 07/18) 
 

-3 of 10- 

Administrative Office. Its current capital outlay needs for all three sites include 27 projects: Ben Clark 
Platform Scenario Training Center, New Welcome Center, Veterans Resource Center, Library Learning 
Center, Biological & Physical Science Building, Kinesiology and Athletics Building, Visual/Performing 
Arts Center, Infrastructure Upgrades, Campus Operations & Safety, Career Technical Education 
Building, Ben Clark Public Safety Training Center Phase 1, Student Services & Library Repurposing, 
Early College High School, Humanities Building Renovation, Multipurpose Parking Structure. Science 
Technology Repurposing, Center for Human Performance & Kinesiology, Life Science/Physical Science 
Reconstruction, Library/Learning Resource Center, Center for Human Performance and Kinesiology 
Phase II, Child Development Center Replacement, Ben Clark Safety Training Center Phase II, 
Cosmetology Building, MLK Renovation, Multimedia and Arts Center, MAC Secondary Effects, Student 
Services Remodel for Efficiency  projects. The Riverside Community College District has passed a local 
bond measure. Measure C was supported by the District voters in March 2004 approving a $350 Million 
Local Bond. The district’s Board of Trustees and college administrators have budgeted $13 Million to 
cover 50 percent of the Center for Human Performance and Kinesiology project, but it will require state 
capital outlay resources to finance the remaining 50 percent. 
 
Since the Norco College campus was established in 1993 there has been very little room for a Physical 
Education Program because of a lack of space. Currently the College offers the entire Physical 
Education Program from less than 10,000 asf of temporary modular facilities. Due to the lack of 
facilities, the College is unable to offer the entire set of courses necessary to complement the existing 
Exercise, Sports, and Wellness certificate programs. Specifically, the College is lacking laboratory and 
gymnasium space where the students are expected to apply and practice instructional content learned 
in lectures.  Currently the College experiences waiting lists equal to the number of enrolled students in 
some of the high-demand courses such as kickboxing and yoga which are taught in the same room of 
the portable facility on campus. The lack of a permanent comprehensive facility has precluded the 
offering of classes essential to the growth of the Physical Education Program, thus depriving students 
of valuable education opportunities. Lab activities are typically incorporated into courses such as 
Applied Physiology, Applied Nutrition, Wellness, and Fitness Assessment.  Activity courses which 
require the use of a gymnasium, such as basketball, volleyball, and badminton are currently not offered 
and high demand courses such as kickboxing and yoga need more space so additional course 
offerings can be added. 
 
 

 
3.  Solution Criteria 
To mitigate these problems, the campus seeks a solution that meets the following criteria: 
 
• Cost – The Center for Human Performance proposal is the least cost solution. 

• Educational Impacts – The new Center for Human Performance will provide the 
technology and configuration to support instructional programs. 

• Educational Impacts - Creates an on-campus environment where students can learn through 
the incorporation of current educational technologies. 

• Delivery time – The Center for Human Performance project delivers a solution in the shortest 
amount of time 

• Campus integration or cohesiveness – The Center for Human Performance project is included in 
the campus’ master plan. 

• Security – The new Center for Human Performance will improve campus security systems 

• Energy efficiency and environmental sustainability - Improves energy efficiency 
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C. Relationship to the Strategic Plan:   
Riverside CCD’s Center for Human Performance and Kinesiology project seeks to advance the 
changes and goals of the Vision for Success, an effort to improve student success, increase 
students’ transfer to four-year institutions, and build robust career technical education programs. 
The new Center for Human Performance and Kinesiology will provide modern, efficient space for 
students to create clear Guided Pathways for their future education.   
The Mission of Norco College is to focus on the education and workforce development needs of 
communities in the Norco – Corona areas. Norco College strengthens communities by providing 
opportunities for students to reach career and/or academic goals (associate degrees, certificates 
of achievement, transfer to four-year institutions) in an environment committed to student 
learning, achievement and success. This includes the increased efficiency and effective use of all 
resources.  This project continues to provide optimum environments for learning and academic 
support services with focus on instructional strategies that foster transferable intellectual skills. 
The Center for Human Performance and Kinesiology project is a key element in the Norco 
College Facilities Master Plan which is an integrated component of the Educational Master Plan 
for the Riverside CCD and the Norco College. 

 
D. Alternatives: 

 
In considering alternatives, the site analyzed options that will meet the primary needs of the campus’ 
Educational and Facilities Master Plans.  
 
Alternatives to this project include: 
 
• Alternative #1 – New Center for Human Performance and Kinesiology 
• Alternative #2 – Lease off-site facilities 
• Alternative #3 – Modulars 
• Alternative #4 – Do Nothing 
 
Alternative #1 – New Center for Human Performance and Kinesiology 
This alternative would construct a Center for Human Performance and Kinesiology on the Norco 
College campus. This 39,282 asf /55,081 gsf facility includes labs and office spaces in addition to 
spaces for Physical Education and locker rooms. The total estimated cost of this alternative @ CCCI 
6684/EPI 3607: $26,558,000. 
 
Pros: 
• Provides specialized and expanded space to support Physical Education Program 
• Offers reconfigured space to safely and adequately meet program needs 
• Allows students to stay on campus 
• Consistent with the campus’ strategic plan 
• Does not adversely impact campus operational budget 
• Least cost Alternative 
 
Cons: 
• Requires State capital outlay funding 
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Alternative #2 – Lease Off-Site Facilities 
This alternative relocates the Physical Education Programs to a location off the main campus in 
approximately 55,081 gsf of leased space. This type of space is challenging to find in the Corona area. 
Also, the facilities may require code compliance upgrades in addition to other possible site and tenant 
improvements (these costs are unknown and are not included in the cost estimate). The cost to lease 
55,081 gsf of space is projected to be $1.95 per asf per month in the year 2019.  The costs for this 
alternative are projected over a 40-year period. The total estimated cost of this alternative @ CCCI 
6684/EPI 3607: $53,842,000. 
 
Pros: 
• Provides specialized and expanded space to support Physical Education Program 
Cons: 
• Students must leave campus to participate in Physical Education Programs 
• Not consistent with campus’ strategic plan 
• Will adversely impact the operational budget by requiring additional staff to maintain an off-site facility 
• Not the least cost solution 

 
Alternative #3 – Use of Portables/Modulars 
This alternative includes the placement of modular buildings on the existing campus.  Approximately 
39,282 asf of modular buildings would be brought in to accommodate the Physical Education Program.  
The buildings would be clustered in groups and placed in a grassy area on the west side of the campus. 
Costs of DSA (Division of the State Architect) approved portables for these types of specialty uses are 
roughly $250 per asf.  Modulars have a useful life of 20 years depending on how well they are 
maintained.  Therefore, this alternative requires a replacement adjustment factor of 1.5 during a 40-year 
period. The total estimated cost of this alternative @ CCCI 6684/EPI 3607: $32,257,000.  
 
Pros: 
• Provides specialized and expanded space to support Physical Education Program 
• Offers reconfigured space to safely and adequately meet program needs 
• Allows students to stay on campus 
• Consistent with the campus’ strategic plan 
 
Cons: 
• Increases campus operational costs due the addition of the portable/modular complex 
• Takes up a considerable amount of campus open space 
• Not the least cost solution 
 
Alternative #4 – Do Nothing  
This option would not change the current campus facilities or add additional Physical Education space to 
the campus. Doing nothing is not an option as it does not meet the goals and missions of the educational 
and facilities master plan. The total estimated cost of this alternative @ CCCI 6684/EPI 3607: $0.  
 
Pros: 
• Least cost solution 
 
Cons: 
• Does not provide specialized and expanded space to support the Physical Education Programs  
• Does not offer provide space to safely and adequately meet program needs 
• Is not consistent with the campus’ educational master plan 
• Does adversely impact campus operational budget 
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Solution Criteria Matrix 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CRITERIA 

Alternative 
#1 

New Center 
for Human 

Performance 

Alternative #2     
Lease Off-

Site Facilities 
Alternative #3 

Portables/Modulars 
 

Alternative #4 
Do Nothing 

Cost Yes No No No 

Technology 
Educational Impacts Yes No Yes No 

On-Campus 
Environment 
Educational Impacts 

Yes No Yes No 

Delivery Time Yes No No No 

Campus Integration 
and Cohesiveness Yes No No No 

Improves Security Yes No Yes No 

Energy Efficiency and 
Environmental 
Sustainability 

Yes No Yes No 
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Economic Analysis Matrix 
 

ECONOMIC ANALYSIS 
MATRIX 

Alternative #1 
New Center for 

Human 
Performance * 

Alternative #2     
Lease Off-Site 

Facilities** 

Alternative #3   
Portables/Modulars 

*** 

 
Alternative 

#4 Do 
Nothing 

 

Site Acquisition $0  $0  $0  $0  

          

Plans and Working Drawings $2,244,000  $1,550,000  $1,025,000  $0  

Construction Costs:       $0  

Utility Service $753,000  $0  $960,000  $0  

Site Development-Service $783,000  $0  $845,000  $0  

Site Development-General $728,000  $0  $1,150,000  $0  

Other Site $0  $0  $0  $0  

Reconstruction $0  $0  $0  $0  

New Construction $18,462,000  $0  $0  $0  

Energy Policy Allowance $369,000  $0  $0  $0  

Other Construction $0  $0  $0  $0  

Construction Soft Costs $2,483,000  $0  $0  $0  

Total Construction Costs $23,578,000  $0  $2,955,000  $0  

        0  

Equipment (Group II) $736,000  $736,000  $736,000  $0  

        0  

Other – Portable or Lease Costs $0  $48,802,000  $27,541,000  $0  

        0  

Other – Tenant Improvements $0  $2,754,000  $0  $0  

        0  

Total Project Cost         

CCI:  6684 EPI:  3607 $26,558,000  $53,842,000  $32,257,000  $0 

Total Costs Escalated 

CCC Calculates this amount based on latest DOF directions @ CCI:  6684 EPI:  3607 

per DOF Budget Letter BL-XXXXX 
 

* Figures Taken from Units and Supporting Costs for the JCAF32 
** $1.95 per gsf per month x gsf x 12 months x 30 years. Tennant Improvements are estimated at $100/gsf due to 
specialized lab needs 
*** Modulars estimated at $250/gsf, 2 Life Cycles  
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E. Recommended Solution: 
1.  Which alternative and why? 
Alternative #1 – Science building Phase 1 
This alternative meets all of the solution criteria. It is the least cost alternative, provides a state-
of-the art permanent facility close to other campus programs and the constructed spaces support 
the academic program with appropriately configured spaces and technology.  Furthermore, this 
option is consistent with the college’s Educational and Facilities Master Plan and is cost-effective 
to operate and maintain. 
Total project costs are $26,558,000 state funds. Of this amount, $1,226,000 is for preliminary plans, 
$1,018,000 is for working drawings, $23,578,000 is for construction, and $736,000 for equipment.  
Why the other alternatives are not recommended: 
Alternative #2 - Lease off-site facilities: This option does not meet all of the solution criteria. 
Leasing space off campus is a short-term solution, and avoids addressing the problem of 
providing proper campus facilities. The end result of leasing commercial space is always a 
compromise of program requirements and usually impossible to expand as space needs 
increase. This alternative does not support the Facilities Master Plan and was more expensive 
over a 40-year period. 
Alternative #3 – Portables/Modulars: Installing portable modular buildings is a short-term solution 
and at a high cost.  Too frequently the use of modular buildings becomes a long-term liability to a 
college and results in higher maintenance costs for the campus. This alternative does not support 
the facilities master plan and was more expensive over a 40-year period. 
 
2. Detail scope description 
This is a Category B project – growth. 
This project constructs a 55,081 gsf/ 39,282 asf Center for Human Performance and Kinesiology 
at the Norco College campus. The building spaces include 1,500 of lab asf for kinesiology, 1,140 
asf of office, 33,710 asf in Physical Education spaces and 2,932 asf in other space.  The project 
scope includes all code required site development and utilities for the building.  
The buildings listed as secondary space for this project will be demolished and those costs are 
included in the site cost estimate.  
As reflected in the Space Analysis table below, when completed this project’s scope does not 
exceed Title 5 capacity load ratios in any space being renovated.  

Space Analysis (ASF):  
Type  Lecture  Lab  Office  Library  AV/TV  Other  Total  

Primary  0  1,500  1,140  0  0  36,642  39,282  
Secondary  -759  -3,144  -929  0  0  -4,562  -9,394  
Net  -759  -1,644  211  0  0  32,080 29,888  
Beg. Cap/Load Ratios (2021)  83%  70%  95%  52%  8%  N/A  0%  
End. Cap/Load Ratios (2025)  77%  66%  90%  50%  8%  N/A  0%  
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The District is providing 50% of the project costs. 
 
3. Basis for cost information 

The architect for this project, using cost guidelines provided by the State Chancellor’s Office, 
engineering data based upon the building specifications, and professional cost estimating, 
has provided the cost estimates.  
This project will be designed to exceed Title 24, Part 6 Energy Code by 15%, consistent with 
the Board of Governors Energy and Sustainability policy. The design incorporates sustainable 
goals for site, energy efficiency, water use reduction, storm water management, occupant 
health as well as minimizing the building’s impact on the environment both by design and 
construction. Strategies will consider: 
• Natural and native planting materials will be incorporated around the building to    

minimize, if not eliminate, the irrigation demand; 
• Concrete walkways will be minimized to reduce storm water runoff and promote natural 

filtration into the soil as well as a reduction in the heat island effect; 
• Overhangs have been incorporated to shade glazing; 
• Low E dual glazing will be incorporated to reduce heat gain; 
• Roofing will incorporate cool roofing to reduce the heat island effect and heat gain; 
• Heating and cooling will be provided by a highly energy efficient HVAC system; 
• Independent HVAC controls provided where applicable; 
• Natural lighting will be incorporated into most spaces; 
• Energy saving lighting with automatic lighting controls and sensors; 
• Interior materials will be low in volatile organic compounds, high in recycled content; 
• Water efficient fixtures, faucets and devices will be incorporated; 
• A strict recycling program will be required during construction; 
• Requested participation in the local utility’s energy incentive program; and 
• Photovoltaic panels will be incorporated where appropriate. 
 

4. Factors/benefits for recommended solution other than the least expensive alternative 
The project is not the least cost solution. However, the least cost solution of doing nothing 
does not improve the instruction delivery or assist in meeting the campus’ goal for improving 
their Vision for Student Success and Guided Pathways. Doing nothing will not provide more 
and more efficient Physical Education space to meet the needs of the Physical Education 
programs. 

5. Complete description of impact on support budget 
Riverside CCD affirms that it will budget for ongoing maintenance and operations costs 
associated proposed project with existing local resources. The district’s current maintenance 
and operation budget and anticipated new costs for the proposed project are available in the 
table below. This project will result in a need for additional faculty or staff positions. This 
project will include installation of efficient mechanical and electrical devices, which will keep 
operational and maintenance costs down. 
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Maintenance and Operations Budget 
Current Year Budget $ 4,050,000 
Budget After Project 

 
$ 4,546,000 

Difference $496,000 
 
Please see 9.1 Analysis of Future Costs in this proposal for a detailed discussion. 

6. Identify and explain any project risks 
No known risks have been identified for this project at this time. 

7. List requested interdepartmental coordination and/or special project approval 
(including mandatory reviews and approvals, e.g. technology proposals) 
• Division of the State Architect and the State Fire Marshall review for structural safety, 
access compliance and fire life safety plan and field reviews.   
• State Public Works Board approval of preliminary plans. 

 
F. Consistency with Government Code Section 65041.1: 

 
The California Community Colleges are exempt from the specific provisions of this Government 
Code Section. 

 
F. Attachments: 

1. Project Cost Estimate (Quantity & Unit Costs) 
2. JCAF31 
3. JCAF32 
4. JCAF33 
5. Equipment List 
6. Schematic Drawings 
7. Energy Participation Letter 
8. Fiscal Impact Worksheet 
9. Other 



8.1   CALIFORNIA ENVIRONMENTAL QUALITY ACT
ENVIRONMENTAL IMPACT REPORT

(Reference: California Code of Regulations, Title 5, Section 57121)

It has been determined that a Negative Declaration will apply to this project. This 
declaration will be submitted to the appropriate agencies for approval prior to the 
submission of the Preliminary Plans to the Chancellors Office.



9.1   ANALYSIS OF FUTURE COSTS

Provide an economic analysis of additional instructional, administrative, and maintenance cost resulting from the  
proposed project, including personnel years.  Disclose all new courses or programs to be housed in the project
that may need Chancellor’s Office review.

Personnel Costs

Certificated:

Classified:

Depreciation, Maintenance, and Operation:  

Program/Course/Service Approvals:  List all new programs/courses/services to be housed in this project or its 
secondary effects and give the date of approval.  If there are not new programs/courses/services for which approval
is required, please so state.  This is not required for equipment-only projects.

Name of New Program/Course/Service Date of Approval

No new programs

It is estimated that four full time certificated personnel will be hired to teach the additional 
Physical Education courses. At an average cost of $100,000 per year, this cost is projected 
to be $400,000 per year. This revenue will be generated by FTES enrollments.

Two classified personnel will also be hired to support the expanded programs; one 
administrative assistant and one trainer. At an average salary and benefit cost of $70,000 
per  full-time equivalent staff member, the classified costs are estimated at $140,000 
annually.

There will be some offset of  maintenance costs due to the existing buildings being demolished (-10,300 
GSF). The GSF of the new building is 55,081 GSF. This will result in an increase of current maintenance 
and operations costs for the new building. Energy efficiency measures will help reduce the energy cost per 
square foot over the current buildings but custodial costs and ongoing maintenance will be increased over 
current expenditures. Maintenance and operations costs are estimated at $9.00 per net GSF (55,081 GSF)  
and will  be  approximately $496,000 per year in additional utilities, supplies and materials expenditures.  
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Lower Level Floor Plan
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 210  CLASS LAB   1,500  0499

 310  OFFICE   0  0835
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 520  ATHLETICS/PE  22,460 0835

 650  LOUNGE   500  0835
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     TOTAL: 26,532
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Upper Level Floor Plan
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11.1 - Guideline-Based Group II Equipment Cost Estimate - JCAF 33

New Construction

District: Riverside Community College District Project:
College: Norco College Date: July 1, 2019
Prepared by: FPACS                                       Budget Year: 2021-2022

   
Room TOPS Room Subject Name Project Existing New Space/ ASF Gross Equipment Total
Type Code Number Space Space Programs Cost Per Allowable Useable in New Allowable

ASF ASF ASF Guidelines Cost Space/Programs Cost
*see below

(6) x (7) (8) - (9)
1 2 3 4 5 6 7 8 9 10

Summary of Primary and Secondary Space
0 0 0 0 $0 $0

110-115 0099-4999 Classroom 0 759 (759) $16.87 $0 $0
210-255  0949, 0952, 0953, 0956, Industrial Arts 0 3,144 (3,144) $79.47 $0 $0
300-355 0099-4999 Faculty Office 740 0 740 $26.37 $19,514 $19,514
520-525 0835, 0837 Physical Education 33,710 0 33,710 $15.88 $535,315 $535,315
210-255 0400-0499 Biological Sciences 1,500 0 1,500 $85.73 $128,595 $128,595
300-355 0099-4999 Faculty Office 400 0 400 $26.37 $10,548 $10,548
650-655 0000-9600 Staff Lounge 500 0 500 $27.33 $13,665 $13,665

690 ,0835, 1006, 1007 Locker Room 2,432 0 2,432 $11.50 $27,968 $27,968
300-355 0099-4999 Faculty Office 0 271 (271) $26.37 $0 $0
300-355 0099-4999 Faculty Office 0 658 (658) $26.37 $0 $0
520-525 0835, 0837 Physical Education 0 1,842 (1,842) $15.88 $0 $0
520-525 0835, 0837 Physical Education 0 2,720 (2,720) $15.88 $0 $0

Total 39,282 9,394 29,888 $735,605 $0 $735,605

Reconstruction Replacement Project

Center for Human Performance and Kinesiology



JCAF33 Summary
Planning Page 1 / 1

DISTRICT Riverside Community College District (960)
Norco College (963)CAMPUS

Project: CENTER FOR HUMAN PERFORMANCE AND KINESIOLOGY

Rm Type Description TOP Code Department No. Rms No. Sta ASF Sec. ASF
Increase
In Space

Equip
Cost Per

ASF

Total
Allowable

Cost
110-115 Classroom 0099-4999 0 0 0 759 -759 $16.87 $0

210 Class Lab 0499 Other Biological
Sciences 0 0 1,500 0 1,500 $85.73 $128,595

210 Class Lab 0956 Manufacturing and
Industrial Technology 0 0 0 3,144 -3,144 $79.48 $0

300-355 Faculty Offices 0099 - 4999 Manufacturing andIndustrial Technology 0 0 0 658 -658 $26.37 $0

300-355 Faculty Offices 0099 - 4999 Physical Education 0 0 1,140 271 869 $26.37 $22,916

520-525 Physical Education 0835, 0837 0 0 33,710 4,562 29,148 $15.88 $462,870

650-655 Staff Lounge 0000-9600 0 0 500 0 500 $27.33 $13,665

690 Locker Rooms 0835, 1006,
1007, 1008 0 0 2,432 0 2,432 $11.50 $27,968

TOTAL - - - 0 0 39,282 9,394 29,888 - $638,662

Report Generated: 05/08/2019



12.1 - Justification For Additional Costs Exceeding Guidelines

District: Riverside Community College District Project:
College: Norco College Date: July 1, 2019

Construction Equipment

Center for Human Performance and 

The Quantities and Unit Costs details all of the know costs for this project.  
Other than those costs there are no known additional costs for this project.



       District:  Riverside Community College District

       Project:  Kinesiology
        College: Norco College July 1, 2019 EPI 3607

Rm # Room Description Item Description 1 Units Unit Cost Total Cost

Less Existing 

Inventory 2

Total New 
Equipment 

Needed

Kinesiology Lab
Lab Stools 24 $516 $12,379 $12,379

Instructors Table 1 $1,375 $1,375 $1,375

Instructors Chair 1 $628 $628 $628

Speakers 4 $172 $688 $688

AV Presentation Equipment & Cabling 1 $5,731 $5,731 $5,731

Projection Screen 1 $573 $573 $573

Instructors Computer 1 $1,728 $1,728 $1,728

Instructors Smart Workstation 1 $3,609 $3,609 $3,609

AV Interface Control System 1 $1,719 $1,719 $1,719

LCD Projector 1 $1,146 $1,146 $1,146

Telephone Single Line 1 $573 $573 $573

Anatomy Mannequins 2 $2,751 $5,502 $5,502

Skeletons 2 $1,146 $2,292 $2,292

Quinton Q-Stress™ Exercise ECG System 1 $5,731 $5,731 $5,731

BodPod Gold Standard 1 $11,462 $11,462 $11,462

Metabolic Cart 1 $5,731 $5,731 $5,731

Biomeridian Electrical Impedence Tester 1 $4,585 $4,585 $4,585

Camcorder Video Camera 1 $860 $860 $860

Mac Pro Desktop Computer Workstation 1 $3,725 $3,725 $3,725

Sit and Reach Test Block 1 $229 $229 $229

RS Scan Lab LTD Bait Analysis 1 $4,585 $4,585 $4,585

Indo Board Balance Trainer 2 $229 $458 $458

Inclinometer 3 $92 $275 $275

Cirvical Range of Motion Instruments 1 $573 $573 $573

Back Range of Motion Instrument 1 $573 $573 $573
Adjustable Sit and Reach Flexibility Tester 1 $344 $344 $344

Smart Muscle Boards 2 $287 $573 $573

Weeble Boards 2 $80 $160 $160

Woble Board Kit 1 $229 $229 $229

Grip Strength Tester/Dynomometer 2 $344 $688 $688

Stethoscopes 4 $229 $917 $917

Lung Capacity Tester 1 $229 $229 $229

Decector Eye Lever Digital Weight Scale 1 $1,032 $1,032 $1,032

Faculty Offices
Computer 6 $1,728 $10,371 $10,371

Printer 6 $1,375 $8,252 $8,252

Telephone Single Line 6 $573 $3,439 $3,439

Workstation incl storage 6 $2,106 $12,633 $12,633

Bookcases 36' Ht 6 $573 $3,439 $3,439

Staff Task Chair 6 $840 $5,041 $5,041

Guest Chair 12 $215 $2,586 $2,586

Adjunct Faculty Offices
Computer 6 $1,728 $10,371 $10,371

Copier/Printer 6 $1,375 $8,252 $8,252

13.1 - Detailed Equipment List



Rm # Room Description Item Description 1 Units Unit Cost Total Cost

Less Existing 

Inventory 2

Total New 
Equipment 

Needed

Telephone Single Line 6 $573 $3,439 $3,439

Workstation incl storage 6 $2,106 $12,633 $12,633

Bookcases 36' Ht 6 $573 $3,439 $3,439

Staff Task Chair 6 $840 $5,041 $5,041

Guest Chair 12 $215 $2,586 $2,586

Conference Room
Conference Room Table 1 $2,751 $2,751 $2,751

Chairs 10 $350 $3,496 $3,496

Document Visual Presenter 1 $2,865 $2,865 $2,865

LCD Flat Monitor 1 $2,109 $2,109 $2,109

Computer 1 $1,728 $1,728 $1,728

Smart Workstation 1 $3,609 $3,609 $3,609

AV Presentation Equipment & Cabling 1 $5,731 $5,731 $5,731

Conference Phone 1 $573 $573 $573

Main Gym
Wall Padding 1 $5,731 $5,731 $5,731

Volleyball Pole Carrier 1 $573 $573 $573

Referee Stand/pads 3 $516 $1,547 $1,547

Competition Nets 3 $458 $1,375 $1,375

Net Carrier 2 $401 $802 $802

Block It 1 $458 $458 $458

Spike It 1 $401 $401 $401

 250 lb Volleyball Standards set of 3 3 $1,294 $3,882 $3,882

Gold Medal Volleyball Tutor 1 $2,292 $2,292 $2,292

Basketball Boundary Cones 12 $29 $344 $344

Ball Caddy 2 $75 $149 $149

Locking Ball Rack 1 $298 $298 $298

Sideline Chairs 40 $86 $3,439 $3,439

Chair Truck 2 $229 $458 $458

Tacky mat 1 $195 $195 $195

Scorer's Table 1 $4,012 $4,012 $4,012

Backboard Pads 6 $206 $1,238 $1,238

Trainer Balls 4 $57 $229 $229

Court Clean 1 $458 $458 $458

Shot Clock 2 $1,490 $2,980 $2,980

Basketball Nets 12 $40 $481 $481

Toss Back 1 $917 $917 $917

Portable White Board 1 $573 $573 $573

Badminton Badminton Net- Club 10 $31 $309 $309

Badminton Set 2 $629 $1,258 $1,258

Martial Arts Studio
Wall Padding 1 $2,751 $2,751 $2,751

Punching/Kicking Bags 10 $573 $5,731 $5,731

Stereo System 1 $2,751 $2,751 $2,751

Wrestling Mat 2 $11,462 $22,923 $22,923

Wall Padding 4 $1,375 $5,502 $5,502

Wrestling Mat Transporter 2 $183 $367 $367

Wrestling Mat EZ Lift 3 $148 $444 $444

Group Exercise Room 1
Back Extension Machine 1 $1,146 $1,146 $1,146

4 Way Hip Machines 2 $1,146 $2,292 $2,292

Arm Extension Machine 1 $573 $573 $573

Overhead Press Racks 2 $458 $917 $917

Leg Extension Machines 2 $860 $1,719 $1,719



Rm # Room Description Item Description 1 Units Unit Cost Total Cost

Less Existing 

Inventory 2

Total New 
Equipment 

Needed

Row/Lat Combination Machine 1 $1,146 $1,146 $1,146

Leg Curl Machine 2 $860 $1,719 $1,719

Chest Press Machine 2 $1,146 $2,292 $2,292

Leg Press Machine 1 $860 $860 $860

Lat Pull Down Machine 1 $573 $573 $573

Smith Press 1 $860 $860 $860

Curl Bar Tree With Bars 1 $860 $860 $860

Pec. Deck Machine 1 $860 $860 $860

Dumb Bell Rack with Dumbells 1 $2,292 $2,292 $2,292

Free Weights (2,000 Lbs) 1 $2,292 $2,292 $2,292

Weights Bars 10 $115 $1,146 $1,146

Stereo System 1 $2,751 $2,751 $2,751

Dumb Bell Rack with Dumbells 1 $4,585 $4,585 $4,585

Body-Solid 300 lb. Rubber Grip Olympic Set 10 $768 $7,679 $7,679

Olympic Weight Trees 10 $206 $2,063 $2,063

Chest Press Bench 3 $287 $860 $860

Smith Machine 2 $2,292 $4,585 $4,585

Stability Ball Class Pack 2 $1,351 $2,703 $2,703

BOSU Balance Trainers ClassPlus Pack 2 $2,057 $4,115 $4,115

Ultrafit ClassPlus Total Fitness Pack 2 $2,401 $4,802 $4,802

The Step 10 Pack 5 $1,111 $5,553 $5,553

The Step Carts 4 $344 $1,375 $1,375

The Step Riser Cart 4 $217 $867 $867

Group Exercise Room 2
Stereo Sound System 1 $3,439 $3,439 $3,439

Stand Alone Ballet Barres 10 $458 $4,585 $4,585

Wellness Center
Stereo System 1 $3,439 $3,439 $3,439

Spinning Bikes 30 $2,063 $61,893 $61,893

Elliptical Machines 5 $7,450 $37,251 $37,251

Treadmills 5 $6,877 $34,385 $34,385

Upright Bikes 5 $2,636 $13,181 $13,181

Recumbent Bikes 5 $3,095 $15,473 $15,473

Rowing Machine 3 $1,719 $5,158 $5,158

Training Room
Trainers Workstation 1 $2,636 $2,636 $2,636

Trainers Chair 1 $229 $229 $229

File Cabinet 4 $458 $1,834 $1,834

Computer 4 $1,146 $4,585 $4,585

Printer 4 $573 $2,292 $2,292

Telephone Single Line 4 $573 $2,292 $2,292

Bookcases 36' Ht 4 $573 $2,292 $2,292

Guest Chair 2 $401 $802 $802

Aqua Portable w/Cup Dispenser 2 $309 $619 $619

CM4-Ultrasound Machine 1 $2,636 $2,636 $2,636

Taping Table w/Shelf 2 $516 $1,032 $1,032

Treatment Table 5 $860 $4,298 $4,298

Examining stool w/Foot Ring 2 $115 $229 $229

Ice Machine - Flake 1 $2,751 $2,751 $2,751

Ice Machine - Cubed 1 $2,751 $2,751 $2,751

Rapid Form Vacuum Immobilizers 1 $430 $430 $430

Biohazard Container 1 $183 $183 $183

Thermoscan Thermometer 1 $201 $201 $201



Rm # Room Description Item Description 1 Units Unit Cost Total Cost

Less Existing 

Inventory 2

Total New 
Equipment 

Needed

Probe Covers 2 $92 $183 $183

Ophthalmoscope Otoscope 1 $573 $573 $573

Sport Chair 1 $630 $630 $630

Health-o-Meter 1 $229 $229 $229

Hydroculator Unit 1 $1,261 $1,261 $1,261

Footstool 3 $57 $172 $172

Pronpillo 2 $115 $229 $229

Portable White Board 1 $344 $344 $344

Health-o-Meter Beam Scale 1 $436 $436 $436

Stethoscopes 35 $109 $3,811 $3,811

Tycos Pocket Adult BP Cuff 35 $41 $1,442 $1,442

Basic Pneumatic Stool 3 $92 $275 $275

Heavy Duty Crutches 3 $166 $499 $499

Powerheart AED G3 Plus (9390A-501) 1 $2,751 $2,751 $2,751

Atago Uricon-ne Analog Urine Refractometer 1 $275 $275 $275

Whitehall Thermalator® Heating Unit 1 $1,605 $1,605 $1,605

Hot Pack Tongs 1 $155 $155 $155

Whitehall Glacier Freeze 1 $2,292 $2,292 $2,292

Bailey 7720 Whirlpool Table 1 $837 $837 $837

Ferno Model 286 Mobile Whirlpool 1 $3,439 $3,439 $3,439

Equipment Storage Closet
Storage Shelves 15 $344 $5,158 $5,158

Equipment Area/Laundry
Storage Shelves 10 $344 $3,439 $3,439

Washer 1 $2,751 $2,751 $2,751

Dryer 1 $2,751 $2,751 $2,751

Telephone Single Line 1 $573 $573 $573

Custodial Closet
Custodial Cart 1 $1,146 $1,146 $1,146

Vacuum 2 $860 $1,719 $1,719

Storage Shelves 5 $229 $1,146 $1,146

Gym Floor Zambonie 1 $11,462 $11,462 $11,462

Steam Cleaning Machine 1 $2,751 $2,751 $2,751

Propane Buffer 1 $2,751 $2,751 $2,751

Floor Wax Applicator 1 $2,751 $2,751 $2,751

Data/Phone Room
 Network Switch 2 $17,044 $34,087 $34,087

Network Rack 2 $2,292 $4,585 $4,585

Server 1 $2,751 $2,751 $2,751

Storage Shelves 3 $287 $860 $860

Phone Switch 1 $17,193 $17,193 $17,193

Grand Total $663,844 $663,844

Tax and Installation $79,661

NET TOTAL REQUEST $743,505
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