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PROJECT:
Riggs Road

Recker Road to Power Road

PROJECT NO: TT0429

CONSTRUCTION PHASE
WEEKLY MEETING NO: 03
MEETING MINUTES

Meeting Location: CEI Gilbert Office Project Number:  TT0429
Meeting Date/Time: Monday, March 27, 2017 at 9:30 AM Meeting Subject:  Progress
Contract Time 240-calendar daysNTP: 3/20/17
Days used as of 3/20/17: 7 days (3%)
Days remaining: 233 days (97%)
Accepted Rain Days: 0 days
Target Actual
Construction Milestones Target Completion Actual Completion
Start Date Start Date
Date Date
Start Date 3/20/17 - 3/20/2017 -
Phase 1A: Construct south side
(STA 109+98 to STA 162+00) 3/20/17 6/29/17 3/20/2017
Phase 1B: Construct south side
(STA 164+00 to STA 171+31) & 4/18/17 6/1/17
TOQC Sewer construction
Phase 1C: Riggs/Power Intersection
(outside) & TOQC Water construction 812117 6/15/17 3/20/2017
Phase 1C: Power/Riggs Traffic 5/10/17 6/14/17
Signals
Phase 2A — Construct north side
(STA 109+98 to STA 171+31) 6/30/17 8/31/17
P_ha_se 2B — Riggs/Power Intersection 6/16/17 8/16/17
(inside)
Phase _3 — Final Adjustments/ARAC 8/24/17 8/29/17
surfacing
Place Thermoplastic 9/28/17 9/29/17
Substantial Completion - 9/30/17
Final Acceptance
Active Traffic Control Plan(s):
Plan 2: Construction of east side of Recker and south side of Riggs
Plan 5: Construction of the east side and west side of Power
Plan 6: Sidewalk Closure at Power/Riggs
Attendees:
Lisa Ruane X | Brian Lizzet X | Mike Davenport | X Maher Osman X
Jon Nelson X | Claudia Harriet X | Tom Narva Clinton Bohnert
Ronald Coleman Aaron Spears Bill Lawrence Constance Wilson
Frank Mclntire X | Kirk Gyllenskog X | Michael Gaffney | X Licia Judy X
Item | Description Action By Due By

CONSTRUCTION PROGRESS:

Working Hours: GMC working 4-10’s Monday — Thursday (6:30 AM to 4:30
PM). Possibly working Friday if Axiom does not complete work.
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Schedule: Monthly Progress Schedule Report: Due by the 10th of each month— | GMC 10" of
GMC to submit alternate baseline schedule with 4-day closure Month
Three week look-ahead Schedule: -Attached
This week — Install 12’sewer at Power/Riggs; SRP conduit install; Continue
removals of pipe, curb, sidewalk, ramps, rip rap and driveways
Next Week — Water services, continue sewer work, signal conduit at
Power/Riggs, roadway excavation and box culvert construction
Week 3 — Sewer work, storm drain on Riggs, signal conduit and relocate conduit
at Recker/Riggs, Subgrade Prep and box culvert construction
GMC asked about the curb radius at Power, if the signal foundation could be GMC ASAP
placed prior to the curb radius. GMC to check TOQC standard on the traffic
signals to see if this is allowed. Also, survey to check elevations
B. SAFETY & TRAFFIC CONTROL:
1. Traffic Control Plan for Night work (Plan 7) — Returned for correction 1. GMC ASAP
2. Traffic Control Plan 8 — VMS Boards for Night Work —under review 2' CEI ASAP
3. Maintain driveway access 3' GMC Ongoing
4. MCDOT (Lisa) mentioned to make sure shoring is being used correctly 4' GMC Ongoing
to ensure safety. CEI (Maher) also added to make sure ladders are '
tied-off correctly.
C. REQUESTS FOR INFORMATION — None Pending
D. SUBMITTALS:
Per Attached Submittal Log
1. Precon Submittal 003 Assumptions and Calculations to determine bid 1. GMC Completed
prices -GMC delivered the sealed envelope to the meeting and it was
logged by CEI - closed.
2. Submittal 005 Box culverts — under review 2. CEl ASAP
3. Submittal 011 Thermoplastic Striping — CEI (Brian) sent email to 3.GMC ASAP
subcontractor and awaiting response.
4. Submittal 013 Decomposed Granite — will be reviewed onsite with 4. CEI/'TOQC ASAP
TOQC (Charlene Montgomery)
E. CHANGE ORDERS:
1. Item 401.01100 Uniformed Off-Duty Officer — Allowance item to be 1. MCDOT ASAP
added to the contract. Change Order was given to MCDOT (Lisa) prior
to the meeting.
2. Single Curb per MAG Std. Det 222, Type ‘B’ and Mountable Curb per | 2. GMC ASAP
MAG Std. Det 220-2, Type F (with 5’ transitions on each side) —
Awaiting cost proposal from GMC
3. Fence Removal/Relocate/Maintenance — CEI tracked T/M for fence 3. CEl/IGMC Ongoing
removal at the NEC of Power/Riggs — will keep item open if more fence
removals take place onsite. Any existing fences onsite could be removed
by MCDOT’s contractor (Banicki) or GMC.
F. SURVEY:
1. Survey request — Two (2) working days in advance to be onsite — make 1. GMC Ongoing
requests well in advance of when survey work is anticipated to be
Complete
2. Blue staking prior to excavation — including sub contractors 2.GMC Ongoing
3. Production Rates from Survey — GMC is concerned with the 3. GMCICEI Ongoing
communication and service with Horrocks. Concern is that they do not
stake areas needed. Survey staking is not as thorough as previous
projects with MCDOT. It was suggested that a representative could
initial the form after the survey is complete. Make note on survey
request form to please meet with contractor foreman on site to assure
work is complete.
4. TTO0406 Survey Staking - ROW staking not to be confused with sewer 4. MCDOT Ongoing

line staking. Surveying should be complete by the end of this week.
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G.

COORDINATION (Contractors, Utilities, Other Agencies): Subsequent to the
weekly meeting, a utility meeting was held with Stewart Pipe, SRP and Century
Link attending. The following items were added to the previous discussions.

1. SRP — Pole removals at 177", Tangelo, Lemon — Century Link has | 1.SRP/Century ASAP
completed the splicing at Lemon and that pole can be removed by SRP. | Link
Century Link will check on coming off at 177" (splice closure) and did
not have anything at Tangelo — this pole can be removed by SRP.
2. SRP - Pole removals along north side — Crews are working on pole | 2. SRP ASAP
removals towards Power. Focused on work at 180"/Riggs for Century
Link. Steel pole was placed west of 182nd. Pole at SWC of Power/Riggs
can come down after underground temporary service occurs by GMC.
3. QCID/CHCID - New pipe along north side 3. Century Link ASAP
Stewart Pipe (Frank): Waiting on a Century Link splice at 180"
St/Riggs on the west side. There are approximately 4 areas to work on
and 400 LF of pipe left to lie after Century Link completes this work.
4. Cox — Pedestal on Recker (STA 17+60 RT) — A conduit is still in the | 4. MCDOT ASAP
way in the same alignment that is about 12”” down. MCDOT (Jon) to
follow up with Jose from Cox.
5. Century Link — New service at 180"/Riggs and O/H on poles — Will get | 5. Century ASAP
back with MCDOT for a timeframe to complete work for the new | Link/SRP
equipment at 180"/Riggs. Need to establish power at this location and a
temporary service connection from SRP.
6. TOQC - Traffic Signal at Riggs/Power — Coordination on installation 6. GMC/TOQC Ongoing
7. TOQC - Water/Sewer — Coordination on inspections 7. GMCI/CEI Ongoing
8. MCDOT Maintenance — Asphalt Millings — GMC/CEI to coordinate | 8. GMC/CEI Ongoing
with Frank Valencia on millings. MCDOT (Jon) asked, if milling will be
generated and reminded GMC to store them at the MCDOT
Maintenance Yard. GMC will have some millings possibly this week and
will contact Frank Valencia.
9. TOG - Air valve at southeast corner of Recker/Riggs — TOG forces will | 9. TOG/CEI Complete
relocate behind back of sidewalk ramp on 3/24/17 - closed
H. QUALITY CONTROL/QUALITY ASSURANCE:
1. Material testing - MCDOT Materials Lab (Aaron Spears) — Two (2) 1. GMC Ongoing
working days in advance to be onsite — CEl is still waiting for the QA
plan from MCDOT. It was suggested to use the similar plan as TT375 —
CEl (Brian) to follow up with Aaron on the QA Plan.
2. Compaction testing (QC) - Alpha has been on site for compaction 2.GMC Ongoing
testing during the 12 water line construction.
I CERTIFICATION OF COMPLIANCE:
1. Submittal 003 (Polymer Manholes) — Needed 1.GMC Delivery
2. Submittal 004 (Pull Boxes) — Needed 2.GMC Delivery
3. Submittal 006 (End Sections) — Needed 3.GMC Delivery
4. Submittal 008 (Poles) — Needed 4. GMC Delivery
5. Submittal 009 (Signals) — Needed 5.GMC Delivery
6. Submittal 010 (Cabinets) — Needed 6. GMC Delivery
7. Submittal 015 (Illuminated Signs) — Needed 7. GMC Delivery
J. ENVIRONMENTAL:
1. MCES Permit — Copy of SWPP, NOI on-site at all times 1. GMC Ongoing
2. BMPs installation schedule — SWPPP inspection every 2 weeks and 2. GMC/CEI Ongoing
after each major storm. Notification of partial approval from MCESD —
completed. GMC will be doing the SWPP inspections. The next
scheduled inspection will be Monday, April 3. MCESD, will be back
out after the utilities are completed on north side of project. 3.GMC Ongoing
3. Prevention of invasive species entering/leaving
a. Equipment washed and inspected while entering/leaving site
4. As necessary with vegetation removal: Rolling Survey — Nest removal 4. GMC/MCDOT | Ongoing

on 3/23/17 - clearing and grubbing has completed- It was asked about
the trees/vegetation at 177" and 180™ St. CEI (Brian) will verify this
area was checked during the survey.




Weekly Meeting 03 Minutes

Page 4
5. Asbestos Report — Copy on-site at all times 5.GMC Ongoing
6. Monitor/control dust, noise, fumes 6. GMC Ongoing
7. Dust Control Permit — Copy on-site at all times 7. GMC Ongoing
PROGRESS PAYMENTS:
1. Cutoff day is the 20" of every month — First Pay Application was 1. GMC/CEI Ongoing

submitted to MCDOT subsequent to the meeting — could take up to 2-
weeks to process after signatures

2. All allowance items T/M documents should be fully submitted prior to 2. GMCICEI Ongoing
pay applications to process payment — T/M amount to be given to Lisa
for budget purpose prior to approval.

MCDOT TITLE VI COMPLIANCE:
1. Title VI Poster — onsite at all times — with Superintendent and visible in | 1. GMC Ongoing
the project yard

COMMUNITY RELATIONS:
1. Submit weekly schedules to MCDOT PIO (Ronald Coleman) and 1. CEl Ongoing
TOQC PIO (Constance Wilson)
2. Provide Project Information Cards onsite as needed 2. GMC/CEI Ongoing

3. Property Owner at SEC of Recker/Riggs (Bob Kerley) — onsite meeting

on 3/20 with MCDOT (Ron) and CEI (Brian), no issues — item closed. 3. CEI/MCDOT Complete
4. Property Owner (Ron Lyons) — MCDOT (Ron) to provide update 4, MCDOT ASAP
5. Property Owner (Beth Ashley) — SEC of Power/Riggs trailer — need 5. CEl ASAP
location for trailer to move to — CEI to coordinate with property owner
PARTNERING EFFORTS:
1. Officers were added as a Change Order. GMCI/CEI/ Ongoing
2. Effective/timely communication MCDOT
3. MCDOT (Lisa) spoke of the evaluations in the MCDOT Manual
(Appendix A) that should be used monthly. CEI will review these
evaluations and create one for this project. Evaluation will be issued
one week prior to be able to filled out.
GENERAL COMMENTS/DISCUSSIONS:
1. Mailbox Relocations - GMC asked about at our last meeting. CEI 1. CE/MCDOT ASAP
(Brian) sent an e-mail to MCDOT (Ron) and will follow up.
2. 177"Riggs (Coronado) - GMC asked about the owner — he has 2. MCDOT ASAP

concrete and landscape removals. GMC would like MCDOT to contact

the owner to inform them that irrigation will be cut-off. CEI (Brian)

will contact MCDOT (Nicole) in Ron’s absence. 3. MCDOT ASAP
3. Door Hangers for contractor to hang — MCDOT (Ron) to provide.

MEETING ADJOURN AT: 10:35 AM

CEI Representative: Contractor:

Date: Date:




MCDOT TT0429

Riggs Road - Recker Road to Power Road
Monday March 27, 2017 @ 9:30 AM

WEEKLY MEETING SIGN-IN SHEET

Participants Title/Representing Office Phone Mobile E-mail Initials
Brian Lizzet CEl Resident Engineer 602-866-5090 480-689-6472 blizzet@cei-az.com 7 ‘
to
Lisa Ruane MCDOT - Construction Manager 602-506-4683 lisaruane@mail. maricopa.gov Lo

Maher Osman

CEl Senior Resident Engineer

602-866-5090

480-258-4829

mosman@cei-az.com

M

Claudia Harriet

CE|-Office Manager

602-635-8871

charriel@cei-az com

N\

Khalid Osman

CEl-Inspector

602-463-7766

kosman@cei-az.com

N

Tarig Elkhalifa

CEl-Inspector

602-373-4960

telkhalifa@cei-az.com

Sam Grasmick

Grey Mountain Construction

480-895-3555

602-320-5638

sgrasmick@greymountainconstruction.com

Mike Davenport

Grey Mountain Construction

623-680-3721

mdavenport@greymountainconstruction.com

D

Clinton Bohnert

Grey Mountain Construction

520-875-9817

clinton_bohnert@yahoo.com

Ricardo Hinojos

Grey Mountain Construction

480-895-3555

602-323-4363

rhinojos@greymountainconstruction.com

Brian Schimmelpfennig

Grey Mountain Construction

602-508-5294

schimmelpfennig@yahoo.com

Clinton Grout

Axiom Contracting

623-694-8001

602-501-7673

cgroul@axiombuilt.com

Chris Pearce

CS Construction, Inc.

623-889-7650

480-292-1216

cpearce@cscompanies.com

Zach Barnes

CS Construction, Inc.

602-980-4739

zbarnes@cscompanies.com

Rick Goebel

NBC Barricade Company

623-879-4695

602-768-3825

Rgoebel@GoNBC.com

Zeb Toman

Alpha Engineering

602-550-0546

ztoman@alphageotech.com

Mohamed Youssef

Town of Queen Creek - Traffic

480-358-3144

mohamed.youssef@queencreek.org

Clinton McCleve

Town of Queen Creek-Traffic

480-212-3426

clinton.meCleve@queencreek.org

Tom Narva

Town of Queen Creek - CIP Project Supervisor

480-358-3137

480-295-0099

tom.narva@queencreek.org

Dave Hopper

MCDOT - Chief Construction Engineer

602-506-2882

602-525-1167

DaveHopper@mail. maricopa.gov

Nasreen Hasan

MCDOT - Project Manager (Design)

602-506-0896

602-290-3904

NasreenHasan@mail.maricopa.gov

Jon Nelson

MCDOT - Utilities

602-506-8529

602-723-6758

jennelson@mail.maricopa.gov

Brian Dalager

MCDOT - Survey

602-506-4685

602-723-7047

briandalager@mail maricopa.gov

Jesse Hunter

MCDOT - Survey

602-506-8670

602-828-3225

jessehunter@mail.maricopa.gov

Vince Nechero

Horrocks Engineering - Survey

602-920-4969

vincen@horrocks.com

Burt Neptune

MCDOT - Traffic Control

602-506-2901

602-527-6710

burtnepiune@mail.maricopa.gov

John Shi

MCDOT - Materials

602-506-8658

johnshi@mail. maricopa.gov

Aaron Spears

MCDOT - Materials Lab

£02-506-8146

602-469-5421

aaronspears@mail.maricopa.gov

Joe Pinto

MCDQOT - Environmental

602-506-8068

joepinto@mail.maricopa.gov

Tony Perez

MCDOT - Pavement Markings

602-506-2908

602-722-5999

tonyperez@mail.maricopa.gov

John Counts

MCODT - Traffic Signs

johncounts@nmail.maricopa.gov

Rob Sachs MCDOT-R/W 602-506-4744 res@mail. maricopa.gov
Gary Scott MCDOT- R/W garyscoti@mail.maricopa.gov
Ronald Coleman MCDOT - P/R 602-506-4038 602-525-8698 RonaldColeman@mail maricopa.gov




Kevin Kottmer

MCDOT - Maintenance

602-506-8664

KevinKottmer@mail.maricopa.gov

Frank Valencia

MCDOT - Maintenance

602-506-4504

FValenci@mail.maricocpa.gov

Kellee Salas

MCDOT - IGA Manager

602-506-8694

KelleeKelley@mail. maricopa.gov

Kimberly Richards

MCDOT - Title VI

602-506-1630

KimberlyRichards2@mail.maricopa.gov

Souren Naradikian

MCESD - Environmental

602-372-2907

SourenNaradikian@mail.maricopa.gov

Carl D'Acosta

MCESD - Environmental

602-506-6944

cdacosla@mail. maricopa.gov

Lisa Laird

Maricopa County Construction Safety Specialist

602-540-3706

lairdi@mail. maricopa.gov

Troy White

Town of Queen Creek Public Works Director

480-358-3746

troy.white@queencreek.org

Constance Wilson

Town of Queen Creek-Public Information

480-358-3195

conslance.wilson@queencreek.org

Darren Farar

Town of Queen Creek- Water/Sewer

480-358-3476

darren.farar@queencreek.org

Bill Lawrence Town of Queen Creek - Water/Sewer 480-748-3952 bill. lawrence@queencreek.org
Andrew Jackson Town of Gilbert - Utilities 480-503-6480 andrew.jackson@gilberlaz.gov
James Barr T.Y. Lin - Designer 480-333-4405 james.barr@tylin.com

Chris Milner T.Y. Lin - Designer 480-333-4152 christopher.milner@tylin.com

Jose Aguirre

Cox Communications

623-328-2998

Jose Aguirre@cox.com

Brett Beaty

CenturyLink

480-239-3257

Brett. Beaty@CenturyLink.com

Kirk Gyllenskog

Salt River Project

602-236-4145

Kirk. Gyllenskog@srpnet.com

i

Gene Florez

Southwest Gas Corporation

480-730-3841

Gene.florez@swgas.com

Burt Hatch

Queen Creek Irrigation District

480-987-3002

480-861-2753

bhgcid@gmail.com

Dan Townsend

San Tan Irrigation District

Dan@santanid.com

Greg Dunnan

Chandler Heights Citrus Irrigation District

480-254-0983

gdunnan@dkgcivil.com

Scudder Gookin

Gookin Engineers

480-947-3741

civil@gookin.biz
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DATE _ 3/24/2017
GMC Project No.: 1619 PREPAREDBY _ MD
SCHEDULE - 3 WEEK LOOK AHEAD
EIESGRIEAN CONTRACTOR | QC REQURED | 57| 515 | s | a0 | a1 | aht | 2 | 37 | iz | arzo | a0 | ot | a1 | a2 | 4o | it | 405 | e | a7 | s |
TRAFFIC CONTROL
SET RIGHT TURN ONLY / ONEWAY THROUGH EAST RIGGS _ |NBC NONE X | x| %
SET RIGHT TURN ONLY / ONEWAY THROUGH SOUTH POWER|NBC NONE X | x| 2
BARRIER - TRAFFIC SHIFT POWER NBC NONE X
UNDERGROUND
INSTALL 12" WATERLINE / FIRE HYDRANT AXIOM DENSTY X
WATER SERVICES ??? AXIOM DENSTY X | X
SEWER POWER & POWER RIGGS INT AXIOM DENSITY X | x| x| 2
SEWER POWER AXIOM DENSITY X | x| x
SEWER RIGGS - EAST OF POWER AXIOM DENSITY X X X | x
STORM DRAIN RIGGS - WEST OF POWER AXIOM DENSITY X
ELETRICAL
SRP CONDUIT / INSPECTION cs DENSITY X | X
SIGNAL CONDUIT - POWER / RIGGS cs DENSITY 2| B X | x [ x| x x | x
RELOCATE CONDUIT - RIGGS / RECKER cs DENSITY x | x
ROADWAY
77 RELOCATE MAILBOXES 7? GMC NONE
PREP BOX CULVERT EXTENTION GMC - OTHER _|DENSITY X
PIPE PLUG GMC - OTHER |NONE X
REMOVE GR GMC - WAYNE _|NONE X
REMOVE CURB / RAMPS EASTSIDE POWER / RIGGS GMC-BILLY  [NONE X
REMOVE HEADWALL POWER / RIGGS GMC-BILLY _ [NONE X
REMOVE RIPRAP CHANNEL POWER / RIGGS GMC-BILLY _ [NONE X
REMOVE SIDEWALK / CURB STORAGE GMC - WAYNE [NONE
REMOVE UNDERGROUND / PARTIAL LATERALS - CHCIP GMC - WAYNE |NONE X
?? DRIVEWAY/FENCE/TREES/LANDSCAPE - 177TH 77 GMC NONE
ZIPPER DRIVEWAYS GMC -BILLY __|DENSITY x | X
ROADWAY EXCAVATION INCLUDE SIDEROADS GMC-BILLY _ |DENSITY X | X x| x| x| x x | x| x| x
PREP CURB GRADE - POWER / RIGGS - 7? TRANSFORMER ??|GMC - BILLY | DENSITY X
PREP BOX POWER / RIGGS GMC-BILLY _ [DENSITY X | x
REMOVALS - NORTH SIDE GMC DENSITY
CONCRETE
BOX CULVERT EXTENSION VINCON CONC x| x| x [ x Xl x | x| x X | x
CURB RADI| - POWER / RIGGS VINCON CONC X
BOX CULVERT VINCON CONC X | %
NOTES:

UTILITY STATUS ?

177TH - PRIVEWAY [ FENCE / TREES / LANDSCAPE ?

TRAFFIC SIGNAL POLE BASE LOCATION - CORRECT X,Y.Z ?
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