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1.0 INTRODUCTION

This Construction Method Statement is prepared on behalf of E Fuels Limited in relation to
the construction of a new Storage & Distribution Facility at Gorse Lane, Grantham.

This Construction Method Statement sets out proposed measures to minimise and mitigate
the impact on the local community and targets for the management of the site during the
construction phase. It is intended that the Construction Method Statement remains under
review during the construction phase of the project.

2.0 DESCRIPTION AND LOCATION OF PROJECT

The project comprises the erection of a steel portal framed building, the erection of a
masonry Office Building, provision of a fuel tank farm, installation of new electric sliding
gate, construction of concrete hard standings, installation of foul and surface water
drainage services and external landscaping

The scope of the project broadly comprises:

i. infrastructure, including hard standings, drainage and services

ii. substructure / foundations / floor slab

iii. superstructure / steel frame / masonry and profiled sheet walls

iv. landscaping / fencing

3.0 CONSTRUCTION ACCESS

All construction traffic will use the existing access point onto Gorse Lane.

Pre-commencement and post construction surveys and photographs of the existing access
point onto the Highway will be undertaken and any damage to finished elements such as
kerbs made good by the contractor to the satisfaction of the Local Highways Authority.

All material purchase orders will clearly reference the site access point.

Clear defined routes and lay down areas will be provided on site for loading and unloading.
4.0 PUBLIC ACCESS

No public access is to be granted to the site during the construction works programme.
There are no public rights of way through the development.

Adequate construction safety warning and no entry signage will be erected at the highway
access point and at suitable locations along the site boundary.

5.0 SITE ESTABLISHMENT & WELFARE FACILITIES

It is not proposed to locate any temporary office accommodation on the site.

It is not proposed to locate any temporary compound fencing on the site.



Appropriate welfare facilities will be provided.
6.0 PLANT AND MATERIAL STORAGE

A single storage container would be placed adjacent the welfare facilities for the duration of
the works.

Material storage on site will be kept to a minimum and no material will be stored outside
the site boundary.

7.0 SECURITY HOARDING

The principle boundary to Gorse Lane is adequately secure and screened. Security hoardings
will not be required.

The site will be rendered safe and secure at the end of each working day.
8.0 TREE PROTECTION

Protective fencing will be provided around existing trees in accordance with the Tree
Protection Method Statement.

9.0 PARKING

Contractors vehicles would be parked within the existing layby area on Gorse Lane adjacent
the site entrance.

10.0 WHEEL WASHING FACILITIES

As the works progress, the developer will maintain a suitable road surface to prevent loose
material from any part of the site the site being spread onto the existing estate road. In the
event that any material is deposited on the estate road then appropriate measures (such as
a road sweeper) will be taken as soon as possible. The frequency of road sweeping will be
reviewed on an ongoing basis throughout the construction phase.

11.0 MEASURES TO CONTROL DUST ON SITE

Dust from construction activities will be minimised by keeping the cutting / grinding of
materials on site to a minimum. Where cutting or grinding is unavoidable, equipment and
techniques to minimise dust will be used (e.g. using water suppression)

Loaded lorries and skips will be covered with netting / sheeting to prevent spillage of waste
materials onto the public highway.

12.0 NOISE

Noise from construction activities will be minimised as far as reasonably practicable.

Shouting and swearing on site will not be tolerated

13.0 WASTE MANAGEMENT ON SITE



The contractor will endeavour to limit the amount of waste produced on-site and
implement suitable waste segregation / recycling.

The handling of all waste will be undertaken by the contractors nominated waste
management contractor who will produce a site-specific waste management plan.

14.0 HOURS OF OPERATION

All construction works associated with the development will be undertaken during the
following hours

Monday to Friday 07:00 to 19:00
Saturday 08:00 to 13:00

Sundays and Bank Holidays No construction work shall take place

15.0 DEMOLITIONS GENERALLY

There are a series of storage and office buildings within the site that are to be demolished to
facilitate the development.

The buildings are generally timber framed structures built off concrete slabs with blockwork
or profiled steel cladding. One of the buildings accommodates an asbestos cement sheet
roof.

Prior to any demolitions taking place, the site supervisor and plant operatives will walk the
site to familiarise themselves with the buildings to be demolished and any potential issues.

The buildings that are to be demolished will be soft stripped prior to demolition.

ACM'’s will be removed by trained operatives and all material will be appropriately bagged
and sealed and disposed of to a licensed disposal site.

Profile metal sheeting will be removed by hand using cherry pickers and disposed of into
suitably sized skips. The blockwork and timber walls will be demolished by excavator and
foundation slabs and tarmac hardstandings will be broken up with breakers prior to being
disposed of into suitably sized skips and transported from the site for disposal.



