
Madison Scranton Library

Renovation and Addition

Invoices for Approval on 10/26/2020

Vendor Amount Comment

CE Electrical $5,295.00 Installation of electricity monitoring CTs

Eversource $44.00 Scranton House electrical bill - June

Eversource $44.00 Scranton House electrical bill - July

Hydo Dynamic Engineering $135.00 HVAC system consulting

Still River Editions $2,191.25 Picture Panels (50%  deposit approved previously)

Tull Brothers, Inc. $240.00 Additional keys

Total for 10/26/2020 Approval $7,949.25

Colliers International 10/22/2020



Invoice
Date

9/9/2020

Invoice #

CTS-20-144

Bill To

Scranton Memorial Library
801 Boston Post Road
Madison, CT 06443
(203) 245-7365

CE Electrical Contractors LLC

CE Electrical Contractors LLC
51 Wooster Court
Bristol, CT 06010

P.O. No. Terms Project

Current Transformers CTS-...

Total

DescriptionQuantity Rate Amount

Scranton Memorial Library

Current Transformer Installation 5,295.00 5,295.00

$5,295.00

APPROVED FOR PAYMENT

Budget Block:

Date:

PO/ACCT:

10/26/2020
I.B



APPROVED FOR PAYMENT

Budget Block:

Date:

PO/ACCT:

10/26/2020
V.B13







APPROVED FOR PAYMENT

Budget Block:

Date:

PO/ACCT:

10/26/2020
V.B13







APPROVED FOR PAYMENT

Budget Block:

Date:

PO/ACCT:

10/26/2020
V.A3g



Date Due

9/10/2020

Ship Via

Counter Pickup

Invoice
Date

9/10/2020

Invoice #

175674

Sold To:

EC Scranton Library Building Committee
Billy Budd
801 Boston Post Rd.
Madison, CT 06443-3155

PO Number or Customer Reference Terms

COD

Sales Rep

LG

Time Due

Total

Sales Tax (0.0%)

Phone Number

203-245-4321

Alternative Phone Number

128 East Liberty Street  Danbury, CT 06810  203-791-1474   stillrivereditions.com

DescriptionQuantity Each Amount

Archival Fine Art Giclee Print - Custom Size at $26 per
square foot (1.5 sq ft min)

7 433.16 3,032.12

Mounting on 3/16" Gatorboard, per sq ft7 166.66 1,166.62
UPS GROUND1 183.77 183.77
TERMS: 50% DEPOSIT REQUIRED UPON APPROVAL,
50% UPON COMPLETION OF JOB

$4,382.51

$0.00

APPROVED FOR PAYMENT

Budget Block:

Date:

PO/ACCT:

10/26/2020
V.B13

Less Deposit     $2,191.26
Current Due      $2,191.25

IV.A



APPROVED FOR PAYMENT

Budget Block:

Date:

PO/ACCT:

10/26/2020
V.B11


