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1. Introduction

This Annual Work Plan describes the activities agreed upon with the COPOLAD Consortium to develop
the kick-off and first year phases for the execution of the Programme. Therefore, this document has a clear
strategic and operative character and has been elaborated in a dynamic and participative way starting
from the coordination and consensus with the institutional contacts made through the initial phase.

All contents are based on the COPOLAD framework presented by the Consortium and approved by the
European Commission.

As stated below, and taking into account the above considerations, the proposed activities are aimed at
strengthening the actions of those responsible for implementing drug policies, at the political, managerial
and technical levels in each CELAC country. Therefore, and according to the needs of each activity, the
proposed working groups will be integrated by representatives of the competent authorities, professionals,
experts, researchers and bi-regional networks (NGO and Prosecutors) working in the sector.

All the actions included and described in the AWP for the inception and 1° year implementation phases
will be based upon the following crosscutting principles and approaches:

PRINCIPLES APPROACHES

- Shared responsibility - Attention to evidence

- Good governance - Countries’ demand driven

- Human Rights - Institutional support & reinforcement

- Gender perspective - Experiences exchange

- Public Health - Planning and Evaluation

- Safety and Security - Sustainability

- Balanced Policy (DDR-DSR) - Triangular cooperation, including

- Socio-Cultural Diversity bi-regional & South-South cooperation

They will also be responding and, therefore, directly linked to the specific and operational objectives,
presented in the approved proposal.
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2. Planning Methodology

2.1. Rational for the methodology adopted

The proposed actions have been previously agreed by the Consortium partners, who have prioritized the
different activities, defining the degree of participation of each organization and its feasibility, according
to a realistic timetable. The final result derived from this inclusive and participatory approach has allowed
the preparation of this AWP, and consequently the bilateral agreements between countries, institutions
and networks (CELAC-EU) that will allow the start and development of each activity.

In this framework, the programme has been planned according to the Logic Model. In that way, it provides
the required basis for effective direction and accountability, good governance and continuous evaluation
of the programme’s implementation. Fig. 1 summarizes the planning steps followed to define the present

proposal.
Fig.1. Proposal development according to the Logic Model planning
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2.2. COPOLAD Phases

According to the program framework presented by the Consortium to the European Commission, the 48
months’ Programme has a sequential planning organized in three main phases:

Sequential Global Planning

Preparation Action Iranster &
& Kick off Closure

~Set-upof ECB - Activities for
components0, 1, 2, 3 &4
- Contacts & institutional - Actions adeptedin

coordination - Continuous evaluation interested countries
& feed back

- TFCs & WGCs e - Knowledge & resources
- Visibility strategy transfer
- Visibility strategy

- Finalreport

- Visibility strategy.
6 mo 36 Mo 6/ Mo

The implementation calendar for the 48 months to develop COPOLAD Il (hereafter: C2) is established as
follows:

Phase 1: Inception: Preparation, kick-off and public presentations at international level

6 months - T'semester, 2016

Phase 2: Action

36 months First year: 2" semester, 2016 — 1% semester, 2017

Second year: 2" semester, 2017 — 1% semester, 2018
Third year: 2" semester, 2018 — 1% semester, 2019

Phase 3: Transfer and Closure

6 months - 2" semester, 2019
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3. Basic goals and contents for the whole programme

3.7. Aim

The project aims at enhancing a cooperative work programme between CELAC (Community of Latin
American and Caribbean States) and EU (European Union) Member States; a programme able to reinforce,
improve and expand the lines of action opened along the first phase of COPOLAD (hereinafter: C1). The
programme will put the basis to consolidate the required context for achieving the implementation of
public policies related to drugs in CELAC countries, which will be more balanced, evidence-based, integral,
and thus more effective. These aims will be fully respectful with the national sovereignty of each CELAC
country and with the principles of non-interference in the internal affairs of the States.

3.2. Overall objectives

GO1: To increase the institutional strengthening needed for planning and evaluating evidence-based
policies in CELAC countries, by facilitating the rapprochement and cooperation between National Agencies
(NAs) in charge of global and sectoral drug policy-making between CELAC and EU countries.

GO2: To strengthen the capacities of the competent authorities dealing with both Drugs Demand (DDR)
and Drugs Supply Reduction (DSR) in CELAC countries, by promoting the cooperation between agencies
in charge of sectorial drug policies in CELAC and EU countries.

GO3: To enhance and support existing bi-regional efforts and opportunities to promote the political-
technical dialogue EU-CELAC, on the nature of drugs related problems and the best ways to face them.

3.3. Specific objectives

The programme will deliver specific results under each of these three overarching objectives, designed to:
SO1: Increase the number of CELAC countries ensuring the conditions and the sustainability necessary for
registering and monitoring key and comparable indicators needed for evidence-based policy making in
relation to drugs.

SO2: Attain a significant number of CELAC countries adopting and sustaining key processes and tools to
enhance the formulation, implementation and evaluation of a DDR policy based on human rights and
public health principles, and delivered according to evidence and quality criteria.

SO3: Attain a significant number of CELAC countries using instruments and endorsing methods and
processes identified through the information exchange and capacity building activities oriented at reducing
the supply of drugs and based upon principles of human rights, social development and public security.
SO4: Reinforce the role of the EU-CELAC Coordination and Cooperation Mechanism on Drugs (hereinafter:
“the Mechanism”), to enhance bi-regional dialogue on the nature of drugs related problems and the best
ways to face them.
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3.4. Operational objectives for the programme preparation, kick-off and first year
implementation.

Component 0: Crosscutting issues, quality & coherence

0.1. Establish the necessary operational bases to ensure the quality and coherence of the work to
be performed and the necessary coordination and participation of all partners.

0.2. Have adequate baseline information to: provide specificity to the contents and the actions
planned in each component; meet initial expectations of each partner in relation to its
participation in COPOLAD; and facilitate the programme evaluation.

0.3. Ensure visibility of COPOLAD and its activities and disseminate the contents in the main political
and professional forums in the field of drug policies to be held during the first year period, both
internationally and in CELAC.

0.4. Establish the necessary institutional contacts to avoid duplication with already developed
initiatives and ensure synergies with ongoing initiatives, both within the EU and CELAC.

0.5. Develop the evaluation of COPOLAD on the start-up and first year of the project.

Component 1: Consolidation of National Drugs Observatories (NDOs)

1.1 Study and assess changes from C1 on the existing needs, to define specific final contents of
foreseen activities under Component 1; adjusting them to different groups of countries, in order
to establish and/or reinforce the role of National Drugs Observatories in CELAC countries
(hereinafter: NDOs).

1.2 Promote the establishment of sustainable information-sharing agreements between NAs, NDOs
and other stakeholders in CELAC countries, which can provide key information to assess threats
and deal effectively with the new psychoactive drugs.

1.3 Test, develop or update evaluation and monitoring tools, processes and tasks, necessary to
deepen the knowledge of the drugs situation in CELAC countries with well-established NDOs.

1.4 Implement a sustainable bi-regional cooperation capacity building strategy focused on
enhancing the reporting capacity of NDOs being in an early stage of development.

1.5 Implement a cooperation capacity building strategy in key areas identified, with special focus on
the assessment of rising trends of problematic use of specific drugs.

1.6 Continue to develop training opportunities focused in building capacities for strategic planning
and the use of monitoring methods and instruments, which can be mutually complementary.

building in Drug Demand Reduction (DDR)

2.1. Assess existing needs in DDR, to define specific final contents of foreseen activities under
Component 2, adjusting them according to different groups of countries.

2.2. Facilitate the validation and endorsement of quality criteria agreed during C1, for programmes
implemented in: prevention; treatment, harm reduction; and social (re)integration/
rehabilitation.

2.3. Validate innovative programmes for populations at risk, paying special attention to women at
risk of social exclusion and teens threatened by contexts of extreme poverty and/or violence.
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2.4. Promote the identification and exchange of best practices for populations at risk of social
exclusion (selective and indicated prevention), paying special attention to teens threatened by
contexts of crime and violence; or other populations at risk.

2.5. Expand the sustainable capacity building approach initiated in C1, by enlarging its coverage, as
well as the number of themes addressed.

2.6. Maintain a project-supported initiative, which ensures the availability of planning and evaluation
tools, in a way that becomes self-sustaining beyond the duration of the programme.

Component 3: Capacity building in Drug Supply Reduction (DSR)

3.1. Deliver a demand-driven capacity building strategy on Alternative Development (AD), build upon
the needs identified during C1, facilitating intra-regional exchange of best practices and mutual
learning, enlarging its coverage to new interested countries.

3.2. Enhance the sustainability of AD strategies by fostering direct contact among the different actors
involved in this field.

3.3. Improve evidence in AD to enlarge the basis for implementing effective and sustainable
programmes, by using instruments and methods developed in the framework of C1.

3.4. Deliver a demand-driven capacity building strategy and exchange of best practices in the field
of DSR, including key issues such as alternatives to prison, money laundering and cocaine
trafficking routes, which can complement and increase the coverage of other projects
supported by the EU and other multilateral Agencies.

3.5. Enhance information and intelligence-sharing initiatives by fostering direct contact between the
different actors involved in this field (e.g. law enforcement authorities, specialized public
prosecutors, etc.).

3.6. Enhance capacity building and exchange of best practices for preventing the diversion of
chemical precursors for illicit manufacture of drugs, in line with existing bi-lateral agreements.

3.7. Promote the implementation of national information systems for effective control and
monitoring of precursors; e.g. model SISALEM and/or other initiatives in this field.

Component 4: Policy Support, dialogue and consolidation of the Mechanism

4.1. Increase the number of opportunities devoted to strengthening the impact of the bi-regional
dialogue EU-CELAC on drug policy, in the framework of the Mechanism.

4.2. Highlight, in the framework of the Mechanism, the role of the NAs and the NDOs in designing,
implementing and monitoring public policies capable to offer new and effective responses to
the different challenges and problems related to drugs.

4.3. Maintain and promote the visibility and use of the space devoted in C1 to gather and provide
access to key information on the Mechanism, the work performed, the documents produced,
and the agreements reached by the Mechanism since its creation in 1999.

4.4. Provide, if requested by the Mechanism, technical insights in key issues and technical aspects
and concepts.

4.5. Maintain the documental initiative developed in C1, which ensures the availability of evidence-
based documents, to facilitate the access to key information for evidence-based decision-
making to the members of the Mechanism and other stakeholders.

4.6. Contribute to increase the visibility of the works and efforts achieved in the framework of the
EU-CELAC Mechanism.
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4. Structural framework

4.1 Contents of COPOLAD |l

The activities foreseen for this initial period fit within a general work plan organized through five
components:

- Component 1: Consolidation of National Drugs Observatories (NDOs)

- Component 2: Capacity building in Drug Demand Reduction (DDR)

- Component 3: Capacity building in Drug Supply Reduction (DSR)

- Component 4: Policy Support, dialogue and consolidation of the Mechanism
- Component 0: Crosscutting issues quality & coherence

The structure of the program relays on a crosscutting model, which gives internal coherence to the whole
work programme through the consideration and integration of the two following dimensions:

- Theoretical dimension: principles and approaches regarded at each working level and foreseen
activity.

- Operational dimension: including a Component 0 to ensure coordination, good governance,
internal evaluation and internal coherence of the programme, in a way that allows all elements
and activities to fit in a balanced and integrated way in accordance to the Call.

Specific needs of supervision, contents related support and coordination are assessed during the Inception
Phase, taking into account the specificity of each Component of the Programme as well as the stakeholders
willing to be actively involved in each case.

4.2. Operational structure

The centralized managerial model adopted in C1 has proven to be efficient, both in terms of expenditure,
as well as regarding the need to attain activities according to a really tide schedule. It permitted to minimize
continuous turnovers of stakeholders, due to frequent institutional changes at NAs and at the Technical
Committee of the Mechanism. This factor continuously challenged the progress of the programme, since
those changes affected all (or almost all) actors at the NAs, as well as the national focal points for
COPOLAD. According to this positive experience, C2 will maintain a centralized managerial model.

In this framework, the organizational structure relays upon two main operational instruments:

— Direction Board (DB). Holds the leading role. It is the ultimate responsible in front of the European
Commission for governance and implementation according to EC rules. Members: The Director of the
Department of Social Affairs and Public Administration (FIIAPP); Delegate of the Spanish Government
for the National Plan on Drugs (DGPNSD); and the Director of the Executive and Coordination Body
(ECB) of COPOLAD.

—  Executive and Coordination Body (ECB), appointed by FIIAPP, has the responsibility to undertake the
following tasks: Direction of the action and continuous evaluation of the work programme
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implementation; work force direction and management; budget management expenditure and
monitoring eligibility criteria; convene DB and PC meetings; ensure quality, coordination and smooth
implementation of work programme, including the definition of implementation procedures at all levels
of programme implementation; identify, appoint and monitor the experts for undertake the tasks of
Task Forces (TFs) and Working Groups (WGs) foreseen within each Component; explore with the PC
the final contents of some activities addressing the achievement of sub-objectives linked to priorities
defined by the different groups of countries; present to EuropeAid the “Annual Action Plan” (AAP); offer
the logistic support required for each activity; identify problems/shortcomings; explore/implement
adjustments when required, and present them to the PC; consider applications from potential new
candidates for PC membership and present them to the PC; ensure visibility among stakeholders and
major political forums/platforms; report to EuropeAid, the PC and the Steering Committee (SC) set-up
by EuropeAid; participate in the Steering Committee.

— Permanent Council (PC): Holds advisory and follow-up functions: Participation in designing and
implementing the action, including definition of sub-objectives/final contents for WGs. Advise on
programme implementation, and adjustments when required. Contribution to define AWP and suggest
adjustments when needed. Proposals and commitments on leaderships. Attendance to the annual
meeting of the PC or ad-hoc meetings when required. Contribute actively to the visibility of COPOLAD
both, internationally and inside each participant’s country, among stakeholders. Members: All NAs and
institutions which participated in the presentation of the proposal for C2 to the European Commission
(EC). Other countries willing to be included in the PC, can apply for membership if they meet the same
membership criteria established by the EC for the Steering Committee.

—  Task Forces (TFs) and Working Groups (WGs): According to the needs identified, the ECB will define
several Task Forces (TFs) and Working Groups (WGs) within each Component. The main roles of the
TFs and WGs, are the following:

Task Forces (TFs) are set-up to:

v Ensure the quality, success and smooth implementation of the Working Groups (WGs) included
in the TF, which are in charge of developing the different activities to reach the expected results
in the foreseen timeframe.

v' Facilitate and actively promote the quality and the performance of the WGs' activities, by
supporting them in:

a. Including the adopted Principles and Approaches throughout all activities developed by
each WG included in the TF.

b. Attaining the objectives, methodology and schedule previously agreed for each activity.

v Work in close cooperation with the Director of COPOLAD and other members of the ECB to
plan and implement the activities, reflecting and assessing processes within the programme
across the year.

— Ensure effective coordination amongst each WG included within the TF.
— Promote and participate in required TFs and WGs meetings, promoting virtual meetings wherever
possible.
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— Identify any type of problem, shortcoming, weakness or unexpected challenge arising within a
particular WG, explore and suggest adjustments when required

— Maintain the necessary coordination with all relevant stakeholders (outside of the COPOLAD
Consortium) working in the same field, in order to promote synergies and prevent overlapping.

Working Groups (WGs) are set-up to:

— Implement each activity according to the initial plan and schedule.

— Include considerations of efficiency and effectivity in order to perform the activity.

— Ensure the quality of the final output,

— Take into account the crosscutting Principles and Approaches adopted in C2, along the whole
implementation of the activity to be covered and performed by the WG.

— Consider other activities which might be complementary in the field, in order to promote
synergies and avoid duplication.

Criteria for the identification of the TF coordinators: The ECB will identify TF and WG coordinators
considering the following criteria:

— Proven expertise in the field which is the centre of the work, including —when appropriate— proved
knowledge of current practices and trends in CELAC, in the EU and/or both.

— Strong experience with a wide range of programme and strategy monitoring and assessment
approaches.

— Deep knowledge of the reality framing the activity in CELAC countries.

— Proven experience of working in a multilateral and multicultural setting, emotional intelligence,
strategic thinking and ability to set and meet goals.

— Excellent interpersonal skills, including diplomatic and problem solving abilities; demonstrated
cross-cultural competence and substantial life experience with multiple cultures.

— Reporting capacity, especially adequate writing skills for the reporting tasks required.
—  Excellent writing and editing skills in Spanish and English.

Criteria for the identification of the WG coordinators: The ECB will identify TF and WG coordinators
considering the following criteria:

— Proven expertise in the field which is the centre of the work.

— When appropriate, prior experience managing multilateral teams.

— Interpersonal skills, including diplomatic and problem solving abilities.

—  Excellent writing and editing skills (adequate for managing the developments of the group as
well as reporting documents).
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5. Activities and  expected results in phases 1 (Inception)
and 2 (First year implementation) of COPOLAD ||

The activities included in C2 are set-up considering their capacity to respond to the clearly established
objectives and the results expected to reach them.

This chapter presents a description of each activity included in the Inception phase and first year of the

programme, linking in each case, the activity with the stated operational objectives, and providing key
information about:

— Implementation details.
—  Expected result/s - output/s.

— Leading country/ies, and other institutional cooperation involved.
— Calendar.

COPOLAD Executive & Coordination Body (ECB] B4 FIIAPP, C. Beatriz de Bobadilla 18 Madrid-28040 [Spain] & +34 911 442 746 W @programacopolad 1 3




COPEPLAD

This project is funded by
the EuropeanUnion

COMPONENT 1: Consolidation of National Drugs Observatories (NDOs) Activities

to attain Specific Objective 1

As pointed out in the Report on drug use in the Americas (Inter-American Drug Abuse Control Commission,
2015), while CELAC countries have come a long way in their efforts to generate and analyse drug data,
there are still many challenges ahead. In many countries, the need to set up resources and instruments for
regular and sustainable data collection still remains. Along the implementation of C1, the need to support
countries for developing a well-established NDO, equipped with a competent and stable Focal Point (FP),
has been clearly stated. NDOs must also be capable to:

- Coordinate the tasks needed for implementing an Early Warning System (EWS) suited to prepare
each country to face effectively new threats in relation to drugs.

- Continuously monitor Drugs Demand and Drugs Supply Reduction indicators.

- Research into new trends: youth patterns of drug use to confirm trends in age of initiation and
perception of risk; relationship between availability of drugs and consumption, etc.

To achieve those goals, NDOs need to be further strengthened and generate relevant up-to date and
comparable information to facilitate evaluation. They need to develop or improve national drug
information networks that support their information gathering and dissemination efforts in a stable basis.
Well-designed public policy, correctly implemented and having clear criteria to enhance and support those
developments are necessary requirements. The OID-CICAD and the EMCDDA are currently cooperating
to design an accreditation system of NDOs.

In this framework, the aim of the Programme in Component 1is to join efforts with the OID-OAS in order
to generate political commitments of CELAC countries, to put into effect these reforms. In developing this
effort, COPOLAD is also counting with the valuable cooperation of the EMCDDA and its REITOX network
of NDOs as reflected in the Cross-cutting strategic action area C: cooperation with partners of the "2016-
2018 Strategy and work programme and 2016 annual work programme” elaborated by the EMCDDA.

Institutional strengthening of NDOs

The activities presented below will be implemented with the active participation and in coordination with
the EMCDDA and the OID-OAS, among others.

1.1. Mapping the situation on NDOs: follow-up / baseline study

This is a South-South cooperation activity. A first baseline study (2011-12) pointed out several fragilities
affecting the capacity of a majority of Latin American countries for gathering and reporting quality
information relevant for policy-making. This second study will identify the current situation and needs of
NDOs permitting the definition of operational aspects for this Component, especially to adjust activities to
the different groups of countries, to establish and/or reinforce the role of NDOs in CELAC countries.
Expected groups to be stablished taking into consideration the level of development of the NDO in the
country, might be:
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- Group A: well stablished NDO with a competent and stable staff, an information system
implemented by the Focal Point, and EWS.

- Group B: Newly stablished NDO.

- Group C: Commitment to stablish a NDO.

Activity responding to the operational objectives:

0.2.
1.1.

Implementation: Two experts’ appointed. The countries will receive a revised questionnaire derived from
the first study, asking for participation within a month deadline. The leading Observatories will analyse the
data, do the required follow-up to ensure participation from all countries, and provide: a) a preliminary
report to be presented at the Annual meeting of observatories (see act. 1.8.1.) and a final report by
December 2016.

Results & output/s: A report mapping NDOs study that provides the insight required to organize Working
Groups (WGs) for Component 1, properly addressing and tailoring the activities to the existing priorities of
sub-group of countries. The final report will include:

Description of the objectives, methodology, instruments, results and recommendations derived from the
study. Results will provide relevant data on:

a. Follow-up the situation of NDOs for countries studied in 2011 (resources available to perform their
tasks, onset of sustainable information systems and training needs), monitoring developments and
identifying aspects to be improved.

b. The current situation of the rest of CELAC countries not included at that time (Latin American
countries not responding in 2011 and the Caribbean).

c. Draw an in-depth diagnosis on the different stages of development existing in relation to
information gathering and reporting capacities in CELAC countries.

Leaderships:

— Compilation of the Data Base (DB) of focal points for the study: ECB and OID-OAS.
— Implementation of the study: Argentina and Uruguay.

Calendar: 4 months for compiling/updating the DB on focal point for each CELAC country, and 6 months
for the study and final report. The preliminary results will be available in October 2016, with enough time
to be presented at the 7" Annual meeting. Final report finalised by December 2016.

1.2. Identification of groups of countries according to the development stage of their NDO

Creation of Working Groups (WGs) of countries to organize the activities within Component 1, using the
findings of the study described above in relation to the existence —or not— of a well-established NDO with
a competent and stable professional/s and information system/s implemented by the Focal Point (FP).
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Activity responding to the operational objectives:

0.1. 0.2. 04. 0.5.
1.1. 1.2. 1.3. 1.4. 1.5. 1.6.

Implementation: Results of the study (1.1.) presented at the Annual meeting of observatories (see act. 1.8.1.)
and a final report by December 2016, in order to define the final WGs for this Component during the
inception phase.

Result/s & output/s: WGs created.
Leaderships: Argentina, Uruguay, in cooperation with the ECB, the EMCDDA and the OID-OAS.

Calendar; 3 months.

1.3. Setting-up and implementation of WGs: Cooperation South - South for setting-up national

EWS in interested CELAC countries

This is a South-South cooperation activity. Following the process opened in C1, this activity focusses on
providing the necessary support to permit the setting-up of information-sharing agreements between
NAs, NDOs and other stakeholders within CELAC countries, necessary to provide key and continuous
information (assessment) to effectively deal with new threats related with drugs. Those agreements will be
the base for the sustainable establishment of national EWS in interested participant countries.

Activity responding to the operational objectives:

0.1. 0.2. 0.4.
1.1. 1.2.

Implementation: Activity implemented with countries from group B (at the beginning of C2), and group C
(from the second year onwards), using a South-South cooperation approach, considering that Chile, Costa
Rica, Colombia and Uruguay established their national EWS during C1. Those countries are willing to
provide support and monitoring to countries interested in setting up their own EWS before 2019. Each
country will express its interest to participate in the working groups based upon its needs and level of
development independently of their region. Coordination with other initiatives in this area will be included
(e.g.. SMART).

Result/s & output/s: Creation of, at least, the first WG within this first year. Possibility to create a second
WG, in case new interested countries are willing to start the development of a national EWS.

Leaderships: Countries with established EWS willing to provide peer-to-peer support, Colombia, Costa
Rica and Uruguay are willing to participate in the leading tasks. Final definition of involved tasks will be
adopted at the Annual meeting of observatories (see act. 1.8.1.).

Calendar: On-going activity.
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1.4. Setting-up and implementation of WGs of “advanced” NDOs for pilot implementation of

monitoring instruments

NDOs using monitoring protocols and tools, need updating or validating them regularly. This activity
consists on the creation of WGs to validate particular instruments; choosing among different options to be
presented to the Permanent Council:

- Up-dating of the “"treatment protocol”;

- Definition of the indicator “indirect mortality”;

- Pilot implementation of the “direct mortality” indicator;

- Pilot up-dating of agreed protocols (e.g.: problematic use: available instruments and validation of
optional scales to be used as complementary modules).

Activity responding to the operational objectives:

0.1. 0.2. 04.
1.3.

Implementation: Activity participated by countries from group A. The OID-CICAD and the EMCDDA will
support the coordination of WGs, suggesting experts to lead and monitor performance of each WG
created. Countries will specify a concrete topic to create the first WG for the first year. The rest of topics
will be defined in the framework of the following annual meetings.

Result/s & output/s: Creation of the first WG within this first year. Possibility to create a second WG after
defining topics, leaderships and participating countries interests.

Leaderships: Final definition will be adopted at the Annual meeting of observatories (see act. 1.8.1.). Activity
developed in close coordination with, OID-OAS, the EMCDDA and REITOX FPs. Countries expressing
leading interest: Uruguay, Chile, Colombia. EU countries willing to contribute: Austria, Czech Repubilic,
Poland, Portugal and Rumania.

Calendar: On-going activity.

Practical oriented training: reporting capacity of NDOs

The activities presented below will be implemented with the active participation and in coordination with
the EMCDDA and the OID-OAS, among others.

1.5. Setting-up and implementation of WGs: reporting capacity building (1! country reports)

Activity addressed to countries willing to produce their 7' country report, needed to outline the general
situation in relation to drugs in their country, and provide an initial base for decision-making and follow-
up. Selection criteria for countries to perform this exercise will be defined during inception phase, e.g., no
previous experience in producing a national report, commitment to create a NDO with stable Focal Point
(FP).
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Activity responding to the operational objectives:

0.1. 0.2.
1.4. 1.5. 1.6.

Implementation: Activity implemented with countries from groups B and C with no previous country report
released so far. WGs tasks will be based on a capacity building strategy organized around a “Thematic
twining” approach established between NDOs EU/CELAC, using the REITOX/EMCDDA previous
experiences with new countries applying for integration in the EU.

The first country reports will be a base for promoting and facilitating the creation of a new NDO in
interested countries.

Result/s & output/s: Creation of, at least, the first WG within this first year. Possibility to create a second
WG, to have one group for each working language (Spanish and English) in case enough interested
countries are willing to participate in the exercise this first year. Production and edition of 1 country reports
in “sample” countries with no experience in producing a national report from the NDO.

Leaderships: Final definition will be adopted at the Annual meeting of observatories (see act. 1.8.1.). Activity
developed in close coordination with, OID-OAS, the EMCDDA and REITOX FPs. Countries expressing
leading interest: Uruguay, Chile, Colombia for Spanish speaking WGs. Austria, Czech Republic, Rumania
and Poland for English speaking WGs.

Calendar: On-going activity.

1.6. Setting-up and implementation of WGs for reporting capacity building: problematic use and new

threats’ map

The Report on drug use in the Americas (CICAD, 2015), clearly documents emerging threats in CELAC. E.g,,
appearance in the illicit drug market of a number of new psychoactive substances (NPS); indications of
initial consumption of heroin; increasing prevalence of drug use among adolescents, associated to very
low perceived risk of the occasional use together with very high perceived ease access to drugs. Those
and other identified trends challenge policy-making, not only in DDR but also in DSR.

Each WG will develop in-depth pilot information maps on a particular drug/thread in participating
countries, and also will estimate indicators such as, prevalence in different population groups (general
population, teens, inmates, university students, etc.); socio-demographic indicators associated with new
trends; treatment indicators: available treatment centres, attendance, attrition rates and reasons, etc. The
potential subjects are: heroin, cocaine base, crack (pasta base-cocainas fumables), marihuana, inhalable,
new synthetic drugs, Ketamine.

Activity responding to the operational objectives:

0.1. 0.2.
1.4. 1.5. 1.6.
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Implementation: Definition of the drug/thread to be studied in interested countries, according to their
reality, priorities and interests. WGs tasks will be based on a capacity building strategy organized around
a "Thematic twining” approach established between NDOs EU/CELAC, using previous experiences from
both regions. Potential subject options to be defined annually. Activity developed in close coordination
with OID-OAS, the EMCDDA and the REITOX FPs.

Result/s & output/s: 1 WG created.

Leaderships: Final definition will be taken at the Annual meeting of observatories (see act. 1.8.1.). Activity
developed in close coordination with, OID-OAS, the EMCDDA and REITOX FPs. Countries expressing
leading interest: Uruguay, Chile, Colombia for Spanish speaking WGs. Austria, Czech Republic, Rumania
and Poland for English speaking WGs.

Calendar: On-going activity.

1.7. Setting-up and implementation of WGs for sustainable capacity building on-line: Public Health

Model: Operational implications

Considering the successful capacity building strategy tested and developed in C1in the field of DDR, this
model is introduced also for Component 1, by developing an on-line course about: The Public Health
Model in Drug Policy: strategic planning, implementation, monitoring and reporting (cross-cutting with
activity 2.5.3.)

Additionally, face to face workshops will be organized back-to-back to the Annual meeting of
Observatories. Potential subjects identified by countries so far: trendspotting / multi-method design;
indicators development: sensibility and specificity; longitudinal studies. Qualitative methods: ethnographic
studies.

Activity responding to the operational objectives:

0.1. 0.3. 04.
1.6.

Implementation: Bi-regional cooperation to develop the contents of the course. Activity developed in close
coordination with directly concerned institutions within the PC.

Result/s & output/s: 1 WG created (Up to 3 WG's total, one per year)

Leaderships: Costa Rica in close coordination with PHAO-WHO, OID-OAS and CICAD-OAS.

Calendar: 2 months & on-going activity
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1.8.1. Preparation/holding 1t Annual Meeting NDOs

This weeklong 1 Annual Meeting will allow the following activities:

a. Two days to present the results of the baseline study on the national observatories in the CELAC
countries, and from those results, the different groups of observatories (possibly A, B and C) will be
organized, and areas of specific work for each one defined.

b. Face to face training on relevant subjects which are regarded as necessary for capacity building of
professionals from the NDQOs. Considering the groups of observatories previously defined, two
parallel courses will be organized, responding to the different needs of each group.

c. Inorder to enlarge the scope and impact of this training, possibilities will be explored to open the
e-room of COPOLAD to related thematic areas, allowing follow-up of the training courses offered
during the annual meeting of observatories.

Activity responding to the operational objectives:

0.1. 0.2. 0.3. 0.4.
1.1. 1.2. 1.3. 1.4. 1.5. 1.6.

Implementation: Bi-regional cooperation and exchange.
Result/s & output/s: 7 Annual Meeting of NDOs successfully organized in Kingston, Jamaica.

Leaderships: Jamaica. Activity developed in close coordination with OID-OAS, the observatories of
Argentina and Uruguay, the EMCDDA and REITOX FPs willing to actively participate: Austria, Czech
Republic, Rumania and Poland.

Calendar: 5-9 December, 2016 (Kingston, Jamaica).
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COMPONENT 2: Capacity building in Drug Demand Reduction (DDR)

Activities to attain Specific Objective 2

Since the adoption of the first European Drug Strategy 2000-2004, the EU clearly defines drugs related
problems as primarily being a Public Health issue. This approach was also endorsed recently by the CELAC
countries through the OAS Hemispheric drug strategy 2011-15. In this framework, the OAS clearly points
that “DDR policies should include, as essential elements, universal, selective and indicated prevention, early
intervention, treatment, rehabilitation and related recovery support services, with the goal of promoting
the health and social well-being of individuals, families and communities, and reducing the adverse
consequences of drug abuse”.

The proposal for COPOLAD I, in line with the work started during the first phase, brings again a unique
opportunity for the EU to support the CELAC region in the practical implementation of models and
principles well established in the EU. Principles and approaches that have been implemented at the national
level through the development of comprehensive, balanced and integrated policies —developed for more
than three decades now— in countries like Spain and Portugal that had to face huge challenges, having
now a good record of successes.

In this Component, cooperation, coordination and promotion of synergies will continue, especially with the
actions in DDR developed by the EMCDDA, the CICAD, the PAHO, the UNODC and two bi-regional
networks of NGOs included in this proposal (RIOD and IDPC). As started during the first phase, these
coordination efforts include close contact and coordination with the EU funded DDR programme PREDEM
(managed by UNODC Peru) for the Andean countries.

Institutional strengthening: validation of quality & evidence based criteria & best practices

exchange

The action in this area will be implemented with the active participation and in close coordination with the
PAHO, CICAD, EMCDDA, as well as RIOD and the IDPC, their specific implication will depend on the
expression of their interest in each of the activities presented below.

2.1. Validation of the quality & evidence based criteria agreed during C1 in the field of DDR

In facing the above-mentioned tasks, one of the greatest challenges is to start creating the necessary
institutional framework to ensure the implementation of quality and evidence base DDR strategies and
programmes. This activity focuses on the pilot implementation of the quality and evidence based criteria
(basic and advanced), subscribed by all countries, NGOs' networks (RIOD and the IDPC) and multilateral
agencies (PAHO, EMCDDA and CICAD), participating in the consensus process and agreements reached
during C1. The validation exercise in C2 aims at facilitating the endorsement of the agreed criteria within
the public DDR policy of CELAC countries to ensure the onset of effective services in the fields of
prevention, treatment, harm reduction, and rehabilitation. Services will be based in the principles of human
rights, public health and gender considerations.
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2.1.1. Validation of quality & evidence based criteria: constitutions, planning & start of 1st WGs

This is a South-South cooperation activity. It includes the set-up of validation WGs according to inclusion
criteria, defined during the inception phase. At this regard, each interested National Agency responsible
for the DDR policy and each bi-regional network of NGOs participating in COPOLAD will have to select
one centre/programme meeting the following inclusion criteria:

— Be a public centre/programme, either belonging to the national/regional/local public network of
services/programmes, or belonging to a NGO getting public funding as the main source of financing.

— Present a record of proven and long-lasting experience (minimum 5 years) in the field which is going
to be validated.

— Identify a professional (holding a stable status within the team), available to coordinate and implement
the validation tasks during the whole duration of the exercise.

— Reporting capacity, to cooperate with its National Agency in order to share results of the validation
exercise, and contribute to their endorsement in participating countries and institutions.

— Be selected and nominated by the National Agency responsible for the DDR policy in its country, or
by the a bi-regional network of NGOs participating in COPOLAD.

As agreed during C1, the action will be implemented with the participation of PAHO and CICAD. This
validation/piloting exercise aims at facilitating the endorsement of the agreed and validated criteria in the
CELAC countries. The criteria to be validated will cover: 1) Basic criteria for treatment and harm reduction;
2) Advanced criteria for treatment and harm reduction; 3) Prevention criteria.

Activity responding to the operational objectives:

0.1. 0.3
2.1 2.2.

Implementation: WGs will focus in treatment-harm reduction and prevention. Priority will be given to use
a South-South cooperation model, led by interested countries from the CELAC region and prepared to
coordinate with PAHO, CICAD, RIOD, and IDPC, as stated in the final agreements reached during the
meeting held in Mexico DF (December, 2014).

Result/s & output/s: WGs created, to start validation related to: basic and advanced agreed' criteria in
treatment and harm reduction; and the agreed' criteria in prevention. Validation instruments defined,
participants’ centres/programmes identified, and exercises started.

Leaderships: Chile for the basic and advanced criteria in treatment and harm reduction. Costa Rica for
criteria in prevention.

Calendar: On-going activity.

1 Criteria agreed along the wide consensus process developed during the first phase of COPOLAD.
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2.1.2. Constitution WG Caribbean quality & evidence based criteria

Caribbean countries consider highly useful and necessary for them the possibility to adopt quality and
evidence base criteria for DDR programmes, and are willing to consider the ones agreed by a wide range
of experts from Latin American (LA) countries, for validation in the Caribbean.

In this framework, they consider highly adequate and feasible to develop a process aiming at reviewing
and validating the ones agreed in C1, considering the Caribbean reality.

Activity responding to the operational objectives:

0.1.
2.1 2.2.

Implementation: Translation into English of COPOLAD agreed criteria, now available both in Portuguese
and Spanish. After translation, interested Caribbean countries will agree on a priority field for validation,
creating the WG for validation.

Result/s & output/s:

— The COPOLAD criteria translated into English. Identified the field of DDR intervention whose criteria
are a priority for the Caribbean countries.

—  The WG created to validate COPOLAD criteria in the interested Caribbean countries.

Leaderships: A Caribbean country, will be defined during the next months, for sharing the leadership of
the WG to be created with a EU country. EU Countries expressing co-leading interest: Czech Repubilic,
Poland and Rumania.

Calendar: Translation and final version in English: 6 months. After translation and setting up the WG: on-
going activity.

2.2. Validation and pilot implementation of an efficient model addressed to population at risk of
social exclusion

2.2.1. Set-up agreements for the validation exercise
2.2.2. Constitution of a WG

In line with the validation activities described above, a special validation exercise will be performed in the
field of social integration with populations exposed to high-risk factors for drug abuse. The aim of this
activity is to address the need to pilot, validate and develop an efficient model, developed to meet the
special needs of populations facing high risk conditions associated to social exclusion, with special
emphasis on teens and/or women. This exercise will be performed through the implementation/validation
of a harm reduction-low threshold programme tailored to the needs of previously defined target
populations.
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This pilot programme aims at facilitating the wide dissemination and endorsement of the model in the
CELAC countries, beyond the duration of C2.

Activity responding to the operational objectives:

0.1.
2.1 2.3.

Implementation: South-South approach. Leading country (and potential co-leaders) will agree on the
model to be validated; in a coordination meeting of countries willing to participate in the implementation
of the activity and prepared to later adopt the tested model: Argentina, Brazil, Colombia, Costa Rica, Cuba,
Guatemala, Jamaica, Paraguay, Trinity and Tobago and Uruguay. RIOD is also willing to participate
nominating a team to be included in this exercise. Other agreements related to some activities of this
Component will be also explored at this meeting.

Result/s & output/s: Methodology defined, including: selection criteria for participation in the WG, harm
reduction-low threshold model to be validated, 1 WG constituted.

Leaderships: Final definition of leadership/s will be taken at the coordination meeting stated above.

Calendar: A coordination meeting will be held during the 4th quarter of 2016; at this meeting, the final
contents of other activities foreseen in Component 2, will also be included (e.g. Act: 2.4.; 2.5.5,; 2.6.1).
Ongoing activity once the leadership and the WG focus are agreed.

2.3. Exchange of Best Practices in key areas of DDR

The Report on drug use in the Americas (CICAD, 2015), clearly documents the onset of emerging threats in
CELAC countries in relation to consumption patterns and risk behaviours associated with drugs. Those
problems outline the need for identifying best and innovative practices to face them.

2.3.1. 1% bi-regional meeting to identify and exchange best and innovative practices to face emerging

challenges

In this framework during C2, three bi-regional meetings will serve to identify and exchange best practices
regarding specific subjects, e.g., programmes for populations at risk of social exclusion, paying special
attention to at high risk adolescents, threatened and exposed to contexts of violence and crime related to
drugs; programmes for inmates, including gender approach; and specific prevention programmes for
youth using alcohol-tobacco-marihuana (universal, selective and indicated).

Activity responding to the operational objectives:

0.1. 0.3. 0.4.
2. 2.4. 2.6.

Implementation: Preparation of the first edition of the bi-regional monographic meetings, to identify and
exchange best practices in a selected subject. In that case, the meeting will focus on the existing and
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growing interest in the field of alternatives to prison for population in conflict with the law, presenting drug
related problems. This subject permits to respond to the suggestions gathered from countries -both along
the planning phase of C2, and also during the Trst Annual Conference-, pointing out the need to
coordinate interventions of DDR and DSR. In doing so, this first meeting on DDR best practices exchange,
can be merged with the first meeting on best practices exchange in DSR (Act. 3.4.1.). The subject involves
both sectors and in doing a join meeting we will be able to invite two persons per country, one from each
side of the chain involved in this promising filed. Best practices and experience gained in countries from
the EU and the CELAC regions, will enhance the exploration, evaluation and improvement of the
programmes developed so far.

Result/s & output/s: 1" bi-regional monographic meeting held. Best practices on alternatives to prison
programmes from EU and CELAC countries, identified and exchanged.

Leaderships: Costa Rica in cooperation with Chile, Spain/CITCO, CICAD, AIAMP, IDPC and RIOD.

Calendar: February 2017.

2.4. Directory of Centres and Services in DDR

One of the challenges identified in several CELAC countries is the lack of registries mapping the public and
NGO services existing in the fields of Prevention, Treatment, Harm Reduction and Insertion. This situation
highly hinders basic tasks of monitoring indicators of key relevance for policymaking regarding
implementation and evaluation of public policy, planning, budget allocation, and good governance.
Furthermore, the availability of a directory of services is a basic tool for providing information related to
the available DDR services in the country to the different population groups. In response to these
challenges, this activity provides a nationwide sustainable tool for mapping and updating existing resources
in the field for each interested country.

During C1, a database was set-up on the COPOLAD's website. By the end of C1, this Directory gathered
validated information (by each country NA) on 1,574 registries form 18 LA countries. C2 offers this tool to
support countries willing to complete, update or start from scratch their national directory.

Activity responding to the operational objectives:

0.1. 0.2. 0.3.
2.1 2.5.

Implementation: Initial assessment of interested countries to update or create their national Directory of
Centres and Services in DDR. Most countries have already shown their interest in updating or starting to
fill-in their national directory.

Result/s & output/s: Interested countries identified. Updating and filling tasks of the database for new
countries has started.
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Leaderships: A coordination meeting will be held during the 4th quarter of 2016; at this meeting, the final
contents of other activities foreseen in Component 2, will also be included (e.g. Act: 2.3.1,; 2.4, 255,
2.6.1). Ongoing activity once the leadership and the WG is agreed.

Calendar: Identification of countries willing to participate will be finalized at the coordination meeting to
be held during the 4th quarter of 2016; the same meeting where final contents/details of other activities
foreseen in Component 2, will also be defined (e.g. Act.: 2.4.; 2.5.5,; 2.6.1.). Ongoing activity.

Sustainable capacity building strategy in DDR

The activities presented below are the basis for further developing a training of trainers’ approach,
implemented in a way that becomes self-sustaining beyond the duration of C2, since it can be easily
adopted by each CELAC interested country at short, medium and long-term bases.

In this framework, and as in C1, bi-regional cooperation backs the foreseen action to update already
existing courses and produce new courses.

As in C1, priority will be given to invite —when possible— experts from CELAC countries to update and
prepare the contents of each course, using the tested methodological model developed during C1. Courses
will count on the contribution of PAHO, CICAD, RIOD, IDPC and experts identified according the subject
of each course.

2.5. Further expansion of the capacity building strategy in DDR

Existing base-line needs in DDR were identified through and in-depth study performed in 2011 in the
framework of C1. The study pointed out a very broad repertory of subjects to address for enhancing the
capacities of planners and other key professionals working in NAs of CELAC countries.

In this framework, interested countries can further agree upon two major priority areas to address in C2
using a sustainable capacity building strategy to facilitate its adoption within each interested country at the
lowest possible cost for the interested countries, and far beyond the duration of COPOLAD.

2.5.1. & 2.5.2. Revision/updating the on-line courses 1 & 2 developed in C1

Revision and up-date of the two on-line courses, for implementing new international editions. The courses
to be up-dated are:

— Evidence based prevention
— Coordination of health and social services at the Primary Care level

Activity responding to the operational objectives:

0.2. 0.3.
2.5. 2.6.

Implementation: This activity includes different sub-activities to be completed:
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— Revision/up-dating of each course will be directed and implemented by the leading countries and
agencies which were involved in the development of the first version of each course in Cl.
— Translation into English of the two revised courses will start once the update exercise is completed.

Result/s & output/s: Revised and updated contents of the Spanish, Portuguese and English editions of the
two courses developed in C1.

Leaderships:
— Updating of the course: Evidence based prevention: Chile and CICAD.
— Updating of the course: Coordination of health and social services at the Primary Care level: Peru
and PAHO.
— Translation of both courses into English: Specialized translation service supervised by the ECB.

Calendar: Ongoing activity, new versions available by March 2017. English versions available by May 2017.

2.5.3. & 2.5.4. Developing contents for two new on-line courses

Contents for the T on-line course will be developed: Public Health Model: Operational implications,
strategic planning, implementation, monitoring and reporting. Crosscutting activity with 1.7.

Identification of a new subject to be presented at the 2" Permanent council to start during the 2" year.
At the DDR coordination meeting, interested countries will be invited to send suggestions to the ECB,
before May 2017.

Once the contents are completed, two international editions will be implemented.
Activity responding to the operational objectives:

0.2.
2.1 2.5.

Implementation: Co-leaders for the development of this course in close coordination with the ECB, will
identify the different actors involved in the development of the course (Direction board, Scientific direction,
implementing committee, On-line teaching mentor, etc.). They will also produce the draft the contents,
agree on the final title of the course and identify the experts which will be developing each subject; priority
will be given to invite —when possible— experts from CELAC countries to prepare the contents of each
course, using the tested methodological model developed during C1. Courses will count on the
contribution of PAHO, CICAD, RIOD, IDPC and experts will be identified according the subject of each
course.

Result/s & output/s: Developed the final contents for the on-line course: Public Health Model: Operational
Implications, strategic planning, implementation, monitoring and reporting.

Leaderships: OPS + Costa Rica

Calendar: On going from July 2016 to May 2017.
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2.5.5. On-set of national on-line courses in CELAC countries

The courses developed during C1, will continue to be offered to all interested countries willing to implement
national editions.

— Evidence based prevention
— Coordination of health and social services at the Primary Care level

Activity responding to the operational objectives:

0.2.
2.1 2.5.

Implementation: This activity includes:

— Dissemination of the courses availability for any interested country: the ECE will offer the courses
to countries and bi-regional networks willing to implement a first edition this year.

— Agreement, and transfer of both methodology and training materials are activities foreseen at this
level.

Result/s & output/s: New countries have started the implementation of the courses.

Leaderships: ECE - Each implementing country. Interested countries at the moment are: Argentina, Costa
Rica and Paraguay, as well as RIOD.

Calendar: Ongoing activity.

2.6. Promotion and implementation of support resources for planning and evaluating DDR

programmes

During C1, various DDR support resources were developed and implemented. All of them were setup to
facilitate the access to planning and evaluation tools useful for NAs" and other stakeholders. All tools can
become self-sustaining beyond the duration of the programme. In C2, new information gathering and/or
validating activities are set to enhance and promote the use and implementation of those tools, including:

2.6.1. Instruments bank: dissemination and new feeding DDR evaluation instruments

During C1 this database gathered information on evaluation tools relevant for treatment. In C2 the
database will be updated and expanded with new tools, including evaluation tools relevant for prevention
programmes.

Activity responding to the operational objectives:

0.1. 0.2.
2.1 2.6.
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Implementation: Experts appointment for developing two main tasks:

— The on-line database offering the possibility to search the included instruments.
— The inclusion of new instruments.

Result/s & output/s: A virtual data base created and searchable at the COPOLAD web side.
Leaderships: Experts appointments for each task foreseen.

Calendar: On-going activity.

2.6.2. E-development interactive evaluation tool (Paso@Paso / StepByStep)

During C1, the contents of a tool to support programme planning and evaluation was developed. This tool
is intended to be a user-friendly and useful instrument for guiding and facilitating the work of professionals
and civil servants responsible of DDR programme implementation. During C1, the contents of the
programme were completed. During C2, the electronic architecture and on-line platform to support the
programme will be implemented.

Activity responding to the operational objectives:

0.1. 0.2.
2.1 2.6.

Implementation: An IT company will be selected for the implementation of the required tasks, including: 1)
Development of the functionality: final design of the electronic architecture, validation and monitoring of
functions by the IT company. 2) Implementation and validation of the operating system: piloting and
internal performance evaluation of the services available in the system and final opening the interactive
features of the system.

There is a possibility to identify other on-line resources, relevant for participating countries to be translated
into the different languages (e.g.: explore the possibility of translating parts of the Best Practices Portal of
the EMCDDA, etc.)

Result/s & output/s: Interactive tool developed and located at the COPOLAD website, for a validation
internal period.

Leaderships: Experts in charge of product’s development.

Calendar: 15 months' starting September 2076.
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COMPONENT  3: Capacity building in Drug Supply Reduction (DSR)

Activities to attain Specific Objective 3

This Component integrates three lines of action in the field of Drug Supply Reduction (DSR):

= Alternative Development (AD),

= Law Enforcement (LE)

= Strengthening cooperation to prevent the diversion of chemical precursors (PCP) for the illicit
manufacture of narcotics drugs.

The Component mainly focusses in complementing, consolidating and expanding, on a regional level,
already existing initiatives in the field of (DSR).

Background details and main reasons for the adoption of such decision, are presented at the introduction
of each one of those tree lines of work.

Exchange of best practices and capacity building in Alternative Development (AD)

The activities presented below will be implemented with the active participation and in close coordination
with GIZ as the interested countries described below.

3.1. Facilitating intra-regional exchange of best practices and peer-to-peer learning in the field of

AD

Illicit crop cultivation for the production of illicit drugs continues to be a major challenge for security,
development and public health in drug producing as well as drug consumer countries. In CELAC, most
Andean countries continue to be massively affected by illicit crop cultivation such as coca bush and opium
poppy, while Ecuador faces the potential spill-over of illicit cultivation from its neighbouring countries.
However, the problem is not restricted to the Andes. Countries such as Guatemala, Mexico or Jamaica,
among others, are heavily affected by rural drug economies and the cultivation of opium poppy and
marihuana, phenomena that are directly linked to organized crime, corruption and endemic violence,
threatening both stability and well-being of their societies. AD addresses illicit crop cultivation by means
of conflict-sensitive rural development. AD seeks to tackle, inter alia, the root causes such as poverty, food
insecurity, lack of access to arable land, lack of access to markets and lack of legal income opportunities.AD
is one of the three UN pillars for DSR. AD is included at the EU Drug Strategy 2013-20, as a key element
for the EU international cooperation in the field of drug control.

The AD activities of C2 are oriented towards the implementation of both the UN Guiding Principles on AD
(2013) and the EU Strategy. In CELAC, the level of knowledge with regard to AD is heterogeneous. While
the Andean countries have implemented AD for more than a decade, AD experience in other Latin
American countries and the Caribbean is weak to non-existent; and countries in those sub-regions request
technical advice from the UE, enabling the sharing of best practices to address illicit crop cultivation from
a development point of view. The long-standing law enforcement oriented drug policy paradigm in CELAC
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is currently under review and development-oriented approaches are increasingly attractive for many
countries. C2 therefore aims at consolidating the success of C1 by enhancing intraregional exchange of
best practices and mutual learning in AD, including the following activities:

3.1.1. Intra-regional dialogue forum in AD

Dialogue forums on specific thematic matters have proven to be successful in C1. They gave relevant
stakeholders from the Andean countries the opportunity to exchange experiences, identify lessons learned
and to work jointly on new approaches in the field of AD. Other countries, such as Guatemala and Mexico,
were also included in these activities during the final phase of C1. The added-value of the cross-country
dialogues in C1 was grounded in the heterogeneous character of the participants. While intra-regional
dialogue in Latin America is usually limited to government representatives, dialogue activities in C1included
farmers, representatives from farmers’ associations, social enterprises and other members of civil society
as important actors in drug policy at the local level. The dialogues concentrated on exchanging best
practices on how to strengthen farmers’ associations and value chain management in the field of AD. In
C2, this line of action will be further strengthened; also reflecting the challenges and discussions on the
concept of AD brought up during UNGASS 2016, and reiterated by countries at the 1 COPOLAD Il Annual
Conference. These intra-regional dialogue forums are not only open to public officials from a broader
group of interested CELAC countries but also include representatives from affected communities and civil
society.

Activity responding to the operational objectives:

0.1. 0.2. 0.4.
0.3 3.1 3.2.

Implementation: Intra-regional Dialogue Forum, based on South-South cooperation. Participants:
government representatives, representatives from farmers’ associations, social enterprises and other
members of civil society as important actors in drug policy at the local level.

Result/s & output/s: Best practices identified and exchanged between interested countries in CELAC. 1
dialogue forum in AD held for intra-regional exchange of best practices and mutual learning.

Leaderships: GIZ and Colombia, with Peru as co-leader. CELAC countries interested in participating at the
moment are: Bolivia, Bahamas, Chile, Colombia, Costa Rica, Ecuador, Guatemala, Jamaica, Paraguay, Peru,
Suriname, Mexico, Trinidad & Tobago.

Calendar; December 2016 in Colombia.

3.1.2. Preparation and implementation of a peer-to-peer learning activity for AD

As suggested by Latin American partner agencies, the impact of the dialogue forums may be further
enhanced through establishing peer-to-peer learning mechanisms on specific subjects between
participants from countries with successful and long-lasting experiences in AD and other interested
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countries from CELAC in order to foster inter-institutional knowledge sharing and disseminate best
practices across the region.

Activity responding to the operational objectives:

0.1. 0.3. 0.4.
3.1 3.2.

Implementation: Technical Workshop/field visit for countries willing to launch alternative development
projects through peer-to-peer learning. Following a South — South cooperation model between Andean
countries with other countries interested in implementing best practices in the field of AD as a way of
prevention or to reduce farmers' dependency from illicit crop cultivation.

Result/s & output/s: facilitation of peer-to-peer intra-regional learning in crop cultivation-affected
countries where experiences in AD are weak to non-existent, focussing on the main challenges for
successful AD (such as value chain development).

Leaderships: GIZ with Ecuador. CELAC countries interested in participating at the moment are: Bolivia,
Chile, Colombia, Costa Rica, Ecuador, Guatemala, Jamaica, Paraguay, Mexico, Peru, Trinidad & Tobago.

Calendar: May 2017, in Ecuador.

3.3. Preparation (design + team) of Pilot AD livelihood study

In - many countries, data on illicit drug crop cultivation, socio-economic data on farmers and their
motivations to get involved in it are weak. Central America and the Caribbean countries lack a sound data
basis on the extent and causal relationships underlying this problem and the livelihood systems of farmers.
However, without knowing why farmers grow illicit crops and to what extent, the design of appropriate AD
interventions is not possible. In C1 (2012), the tool Livelihood analysis in crop cultivation areas was
developed and piloted in the Peruvian Valley VRAE, by DEVIDA-Peru and GIZ. This methodology allows
for the collection of household level data in drug crop growing areas and can provide empirical data for
sound AD interventions. The pilot study in VRAE laid the basis for the future interventions of the Peruvian
government.

In C2, an in-depth livelihood study, based on the methodology developed during C1, will research the
local socio-economic conditions in one pilot country. This activity will add to the evidence-based DSR,
which is also a main objective of the EU’s drugs strategy. The methodology will be further disseminated
within COPOLAD participant countries.

Activity responding to the operational objectives:

0.1. 0.2.
0.3. 3.3.
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Implementation: Pilot Livelihood Study (2016 -2018). During C1 new countries with no experience in AD
expressed their need to have more information on this field in order to formulate more sustainable and
better evidence based policies in AD. During the 1st COPOLAD Il Annual Conference and the 1st Permanent
Council's meeting of COPOLAD, Guatemala reiterated the interest in leading this activity.

Result/s & output/s: Launching of a pilot study on livelihood conditions to promote long-term
implementation of AD programmes in the selected country: Guatemala

Leaderships: GIZ and Guatemala.

Calendar: On going activity (2016-2018)

Capacity building strategy and exchange of best practices in Law Enforcement (LE)

LE activities included in C2 are selected and defined taking into account the fact that most CELAC countries
have a long-standing experience in DSR, especially in the fields of LE. In addition, in the definition of this
part of Component 3, it has been considered the onset of different relevant EU cooperation programmes
(ongoing ones and the upcoming regional programme EL PACCTO), as well as other programmes
sustained by other donors. Therefore, the activities included here are focused on complementing,
consolidating and expanding on a regional level, already existing initiatives. Special effort, when needed,
will continue to be made to coordinate with the different projects of the Cocaine Route Programme.

In this framework, the LE activities in C2 aim at complementing and coordinating efforts in two core lines
of work:
1. The need to enhance judicial reforms to provide alternatives to incarceration.
2. The necessity to further strengthen policies devoted to the control of transnational organized
crime, as a major player in drugs related problems.

The activities presented below will be implemented with the active participation of Spain/CITCO, in close
cooperation with the interested countries and in coordination with other key stakeholders.

3.4. Capacity building and exchange of best practices in LE

During C1, special focus was given to the information/intelligence exchange among competent authorities
in the DSR. For the first year of COPOLAD the following activity is foreseen:

3.4.1. Preparation and implementation of a bi-regional meeting to enhance the exchange of best

practices on alternative treatment to prison

Alternative treatment to prison is gaining interest within the CELAC region and internationally. Programmes
in this field are being positive for reducing burden of drug offenders in prison. Diversion mechanisms at
arrest, prosecution or sentencing have been designed for non-violent drug offences and micro traffic,
facilitating courts’ tasks, which can focus on dangerous and high-level crimes instead. In 2015, CICAD/OAS,
in cooperation with the Colombian Ministry of Justice and Law, published a Technical Report on Alternatives
to Incarceration for Drug-Related Offenses. This report identified several challenges that call for public policy
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responses from NAs of CELAC countries. E.g., the growing population incarcerated for drug-related
offenses and consequent conditions of overcrowding, the lack of access to treatment, difficulties in
accessing social services for dependent drug users, as well as the vulnerability and risks to which particular
groups of society are exposed. At the same time, a database on Inventory of alternatives to incarceration
has been launched by CICAD and it is accessible on its website.

A bi-regional meeting will we organized to disseminate those initiatives, plus other projects in this field
already identified in C1, and other new initiatives that can be identified for the meeting, such us
programmes facing specific needs of women economically disadvantaged.

Activity responding to the operational objectives:

0.1. 0.2. 0.3. 04.
3.4. 3.5.

Implementation: As already mentioned in activity 2.3.1,, and responding to the suggestions gathered from
countries -both along the planning phase of C2 and also during the Irst Annual Conference-, pointing out
the need to coordinate interventions of DDR and DSR, this first meeting on DSR best practices exchange,
can be merged with the first meeting on best practices exchange in DDR. The subject involves both sectors
and in doing a joint meeting we will be able to invite two persons per country, one from each side of the
chain involved in this promising filed. Best practices and experience gained in countries from the EU and
the CELAC regions, will enhance the exploration, evaluation and improvement of the programmes
developed so far.

Bi-regional meeting to be organized with the cooperation of interested countries, the key contribution of
CICAD, and the input of the NGOs networks of COPOLAD.

Result/s & output/s: Exchange of best practices/information/intelligence on alternative treatment to prison
programmes from EU and CELAC countries, identified and enhanced.

Leaderships: Costa Rica in cooperation with Chile, Spain/CITCO, CICAD, AIAMP, IDPC and RIOD.

Calendar: February 2017 in Costa Rica.

Capacity building strategy and exchange of best practices in cooperation to prevent the diversion

of chemical precursors (CP)
The chemical precursors’ activities reflect the urgency of:
— Strengthening cooperation to prevent the diversion of chemical precursors.

— Reaching an effective control of the growing challenges posed by the illicit manufacture of
narcotics drugs.

The activities presented below will be implemented with the active participation and in coordination with
CITCO from Spain, the European Commission (EuropeAid, DG TAXUD, OLAF) and the European External
Action Service (EEAS).
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3.5. Sustainable capacity building and exchange of best practices in the field of prevention and

control of chemical precursors’ diversion for the production of illicit drugs

Precursors diversion represents a very important threat to the illicit manufacture of drugs in today’s
transnational reality which is characterized by the great adaptability of criminal organizations, as they use
a variety of “modus operandi” and alternative unclassified substances in order to avoid control and tax
mechanisms. This threat requires that all actors involved in the prevention and fight against this illegal
activity carry out a comprehensive strategic approach, maximize cooperation and information exchange
both at regional and bi-regional levels. In this framework, C1 promoted the exchange of information and
intelligence and best practices in the field of drugs precursors among anti-narcotic police units, national
drug control bodies and Public Prosecutors Offices, with an active involvement from DG TAXUD of the EC
(Taxation and Customs Union Directorate-General) and OLAF (European Anti-Fraud Office).

Building upon previous programmes in this field (e.g., PRELAC) and considering maintained EC efforts, C2
seeks to enhance the capacity of CELAC countries to gather, manage, and monitor information on
precursors in order to design and implement effective policies and programmes to face the growing
challenges posed by the illicit manufacture of narcotics drugs.

In order to develop all the activities and works expected in the field of precursors, a Task Force will be
Created to:

- Provide the necessary follow up and support in the implementation and development of activities.

- Assist countries in the development/implementation of a south-south cooperation approach in this field.

3.5.1. Precursors week: Preparation of exchange best practices/information sharing and support to the

Joint follow-up group on precursors

An Annual Week on Precursors, consisting of a workshop and a field visit, will be organised every year.
This activity will be held back-to-back to the annual meeting of the Joint Follow-up Group on precursors®

. Activity responding to the operational objectives:

0.1. 0.3. 0.4.
3.5. 3.6.

Implementation: Responding to the suggestions gathered from countries, both along the planning phase
of C2 and also during the 1Irst Annual Conference, the 1annual week on precursors will have as the central
topic the voluntary collaboration agreements with the industry. The week on precursors will have two parts:

2 Bilateral agreements on precursors signed between the EC and Latin American countries (currently 7 EU bilateral Agreements with: Bolivia, Chile,
Colombia, Ecuador, Mexico, Peru and Venezuela. The Joint Follow-up Group meeting is organized by the European Commission (DG TAXUD);
COPOLAD will provide support to guarantee the participation of key experts from countries -as they will also participate in the COPOLAD week of
precursors taking advantage of the COPOLAD financing for participating in both meetings-. The same model used for the COPOLAD Annual
Conference and the High Level Meeting of the EU-CELAC Mechanism on Drugs).

COPOLAD Executive & Coordination Body (ECB] B4 FIIAPP, C. Beatriz de Bobadilla 18 Madrid-28040 (Spain] & +34 911 442 746 W ([@programacopolad 3 5




COPEPLAD

This project is funded by
the EuropeanUnion

a workshop followed by a field visit, aiming at further strengthening and improving the competent
authorities’ capacities in CELAC countries working in this field.

Result/s & output/s: Information, experiences and best practices exchanged at national and regional levels;
inter-agency cooperation reinforced; further actions for cooperation with the industry explored. 1 annual
week on precursors held.

Leaderships: Spain (CITCO), in coordination with the European Commission and the EEAS. Interested
countries at the moment are: Argentina, Chile and Venezuela.

Calendar: 7" -11" November 2016, Barcelona, Spain.

3.5.2. Constitution of a WG South — South cooperation: Support in implementing national

information/registration systems

This activity aims at further strengthening or setting-up administrative assessment/registration systems for
precursors’ control in CELAC countries.

C2 will assess the developments achieved so far in this field and the remaining needs existing in CELAC
countries (it will be very useful to receive all the reports and results obtained by PRELAC; COPOLAD has
already requested this information).

Activity responding to the operational objectives:

0.1. 0.2. 0.3. 04.
3.6. 3.7.

Implementation: Needs assessment and adoption of a South-South cooperation approach, using, national
systems, developed, tested and already adopted in several countries, or other IT solutions —depending on
the existing needs and resources in each country— with a peer to peer assistance model

Result/s & output/s: A WG created with the participation of all interested countries. Expert(s) selected and
appointed in order to:

— Provide the necessary follow up and support to all the works undertaken by the WG

— Assist countries in the development of a south-south cooperation approach in this field

Leaderships: ECB in close collaboration with all interested countries. At the moment countries that have
expressed interest are: Argentina, Paraguay.

Calendar: On going activity.
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COMPONENT 4: Policy Support, dialogue and consolidation of the Mechanism

Activities to attain Specific Objective 4

This component will further strengthen the success obtained by C1in reinforcing and supporting the EU-
CELAC Mechanism. Therefore, it will continue to promote opportunities for information exchange,
coordination and cooperation among competent authorities responsible for the various policies on drugs
in the EU and CELAC.

Support of bi-regional dialogue & the EU-CELAC Mechanism

4.1. Organization of COPOLAD’s Annual Conferences 2016 & 2017

The Conference will be organized choosing a key theme in the scope of the Mechanism in order to respond
to current problems needing concerted action. The Conference will have two parts:

1. It will provide an opportunity to address a monographic subject; the subject will be chosen and defined
according to countries proposals and needs, and presented at the Permanent Council.
2. It will provide the opportunity to establish WGs —organized within each Task Force.

The priority subject for the first Annual Conference has been defined during the inception phase: “From
evidence to practice: challenges in the field of drugs policies”

Activity responding to the operational objectives:

0.1. 0.2. 0.3. 04. 0.5.
4.1. 4.2. 4.6.

Implementation: ECB, in direct coordination with the Co-Presidencies to the EU-CELAC Coordination and
Cooperation Mechanism on Drugs EU-CELAC and EuropeAid. Organized back to back to the High Level
Meeting of the EU-CELAC Mechanism and the "COPOLAD Steering Committee".

Result/s & output/s: Institutional strengthening of NAs enhanced; better and more fluent communication
between decision makers in charge of drugs policies and other actors relevant in this field; bi-regional
dialogue reinforced, as well as wider availability of evidence & knowledge by broadening and facilitating
access to relevant information for professionals working in the field of drug policy.

Leaderships: ECB — EUROPEAID — EU & CELAC Co-Presidencies of the Mechanism.

— 2016: The Netherlands
— 2017: Argentina

Calendar: 14" — 15" June 2016; June 2017.
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4.2. Promotion and enlargement of the Mechanism’s e-room at the COPOLAD Website

Based upon a diagnosis on the needs of the Mechanism, during C1, a new sustainable virtual platform was
set up, to strengthen the role and tasks of the Mechanism, facilitating contacts among its members, and
disseminating the work performed since its creation in 1999. The e-room has performed several functions:
informative, to help users to access all-important Mechanism-related information and documentation; and
a cooperative, to facilitate and optimize the communication among all members (professionals working at
NAs, members of the Mechanism’s Technical Committee and delegates from the Ministries of Foreign
Affairs). Apart from that, and responding to new requests from participants at C1, five thematic forums
were added, serving as a communication platform for several working groups (e.g., the consensus process
of quality criteria in DDR; evaluation of national strategies; management of seized assets; control of drug
precursors, etc.). During the 1 Annual COPOLAD Conference, countries reiterated their interest in actively
using the e-room.

Activity responding to the operational objectives:

0.1. 0.3. 0.4.
4.1. 4.3. 4.4.

Implementation: ECB, in direct coordination with the EU-CELAC Mechanism, EuropeAid, and in
cooperation with interested countries and other stakeholders.

Result/s & output/s:

— Promoted and enlarged the Mechanism’s E-room at the COPOLAD website, as a key resource for
CELAC and EU countries.

— Space provided to gather and facilitate access to key information on the Mechanism, the work
performed, the documents produced, and the agreements reached since its creation in 1999.

Leaderships: ECB in close contact with all participating countries in COPOLAD.
Calendar: On-going activity.

Institutional strengthening of National Agencies for drug

4.3. Provision of technical inputs relevant for policy-making

If requested by the Mechanism, elaboration of technical report/s (review the “state of the art”) in relevant
thematic areas for policy-making., are foreseen.

At the first High Level Meeting held the 16™ of June at The Hague, several countries requested a report
reviewing how a gender approach focussing on the empowerment on women, can be introduced in all
areas of drug related policies, as well as other evidence-based aspects to be considered in policy-making.

Implementation: Appointment of experts to elaborate the requested report/study and to present it to the
Mechanism. Dissemination by the ECB using all visibility tools and channels of the programme.
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Leaderships: ECB, RIOD in cooperation with the members of the Permanent council.

Calendar: Starting September, 2016. On-going activity

4.4, Maintenance of ILDA and dissemination of the ILDA library services

The Ibero-American Library on Drugs and Addictions (ILDA) was created in C1. It offers researchers,
professionals, key decision makers and the public in general, a decentralized collective catalogue —with a
specific focus on C2- with direct access to a comprehensive digital repository made up of specialized
journals and a documentary bank of publications and materials, including related to drugs and addictions,
ranging from the highly specialized to those covering basic information needs.

4.4.1. Maintenance and 1st annual meeting of Documentation Centres of ILDA

Activity responding to the operational objectives:

0.1. 0.2. 0.4.
4.5. 4.6.

Implementation: Appointment of expert(s) and cooperation between participating documentation centres.
A WG meeting/workshop is foreseen for participating documental centres

Result/s & output/s:

- Maintenance and dissemination of the ILDA library services

- Promotion of evidence-based policies

- 1 face-to-face coordination meeting of the ILDA WG in October 2016

Leaderships:

— Spain in close cooperation with all documentation centres participating in BIDA: Argentina, Chile,
Colombia, Costa Rica, Ecuador, México, Perd, Portugal y Uruguay.
—  Portugal — 1*" annual meeting held in Lisbon.

Calendar:

— On-going activity.
—  T'annual meeting to be held during the 4™ trimester 2016 or 1 2017, in Lisbon.
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COMPONENT 0: Crosscutting issues quality & coherence

This Component ensures the integration and consideration —when appropriate— of all Principles and
Approaches adopted within the programme through the activities performed.

Activities to attain Specific Objectives 1to 4

Along the 1*" year programme implementation, special attention will be given to:

- The consideration of specific needs existing in the different groups of countries. Tailoring activities in
accordance to those needs. This will be addressed by:

o Adding specificity to activities by considering the assessment provided by CELAC countries.
Performing initial diagnosis and exploration exercises during the inception phase (baseline
studies, and consultations, as well as follow-up studies from CT1). Paying special attention
at this initial phase to existing relevant reports and monitoring tools. This will include
analysing the context, policy development aspects and resources available.

o Facilitating the initial and on-going assessment provided in a reqular basis within the
advisory bodies created for C2, specifically, by the Steering Committee created by the EC,
as well as by the Permanent Council of the programme.

o Setting-up Working Groups (WGs) inside the different Task Forces (TFs). This will allow the
definition of sub-objectives and related activities, tailored to clusters of countries sharing
similar challenges and ready to define and adopt analogous responses.

- The enhancement of a practical oriented dimension of the capacity building strategy implemented.
This will be achieved by adopting —when appropriate— a South-South approach, including the
provision of different training formats, as well as short-term expertise-sharing activities among
countries facing similar threats.

- The promotion of synergies and prevention of duplicity between stakeholders. This aspect is
considered in C2 by:

o Reinforcing information sharing and cooperation opportunities between all public national
and multilateral agencies as well as key non-governmental networks working in both
regions; and

o Avoiding duplication with other EU funded initiatives.

- The attention to sustainability aspects, to shape the capacity building strategy started in C1 and
continued in C2. Promoting actively the expansion and further development of on-line courses

produced during C1, and making them available the CELAC countries, so it can become a
multiplying and self-sustaining strategy beyond the duration of the programme.

- The attention to working languages. C2 will adopt a method of work for the created WGs, which is
sensitive to the working language used by its members, in order to organize the tasks considering
important language barriers present in many cases.
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- The edition of final out-puts in the different languages of the programme. In this respect, C2 will
also ensure, when appropriate, the availability of key final outputs, in the three working languages
adopted: Spanish, Portuguese and English.

- The provision of reporting tasks for different institutional actors. According to the experience gained
through C1, different stakeholders need to have different types of reports and briefings on
programme implementation, providing information on the involvement of different participants
and institutions, etc. This is an activity, which has little public visibility even if it is highly time
consuming.

- The visibility of the programme is a central crosscutting issue for C2, as it was for C1. Stakeholders
from all CELAC and EU countries have consistently recognized that C1 was able to create a
successful brand among target groups and other concerned actors in the field of drugs.
Considering this substantial achievement, C2 will continue this line of work, and will expand it when
possible.

In this framework, Component 0 includes the following groups of activities:

Management and Inter-institutional coordination

0.1. Constitution of the Executive Coordination Body (ECB), management team

Selection and appointment of the professionals involved: director; financial manager; institution relations
and strategy manager; evidence and quality officer; communication, visibility and logistics coordination
officer; accountability and treasury officer; and three professionals in change of operational support and
logistics.

Implementation: FIIAPP.
Result/s & output/s: All members of the ECB are selected and appointed.
Leaderships: Direction Board.

Calendar: 4 months (February-May, 2017).

0.2. Definition & implementation of protocols and participation criteria at all levels, components

and actions, including internal evaluation.

This work consists on the internal definition of operational protocols within the programme (the
Consortium and the Permanent Council, criteria for participation on the different activities, and those
related with the TFs and WGs). It also includes the countries’ leadership functions and other aspects of the
organization, e.g.:

— Drafting protocols, nomination of national Focal Points by each country and institution, and
definition of the best options to approach a base-line assessment according to the needs of each
component.
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— Organizing parallel GWs in different languages.

— Definition of a limited number of participant countries in each WG, taking into account their level
of development on the subject of the work to be performed.

— Adaptation/translation of existing materials.

— Initiation of translation and definition of needs in this area as a cross-cutting issue within the
programme.

Implementation / Leaderships: ECB.

Calendar: 4 months at the inception phase; and ongoing activity along the programme.

0.3. Constitution of the Permanent Council (PC) and yearly face to face meetings

Initially, the Permanent Council is integrated by all countries and institutions of the COPOLAD 2
Consortium. Other countries willing to be included can ask for membership, if they are meeting or willing
to adopt the inclusion criteria.

INCLUSION CRITERIA FOR COUNTRIESTO
BE PART OF THE PERMANENT COUNCIL (PC)

(Same criteria to be admitted to the Steering Committee set-up by DEVCO-European Commission)
CRITERIA:

— Countries already having a drug observatory: commit to strengthen it, ensuring the
availability of a competent/technical Focal Point for COPOLAD

Countries not having a drug observatory: commit to establishing one, ensuring the
availability of a competent/technical Focal Point for COPOLAD

Countries without an Early Warning System: commit to establish one

Countries committed to actively participate in the COPOLAD activities

Leaderships: ECB — Co-applicants and Associates

Calendar: On-going activity.

0.4. Creating a network of Focal Points (FPs) for COPOLAD

Each NA/institution nominates a stable Focal Point (FP), a global one, and other sectorial FPs for each
component, this is a key point to ensure the necessary coordination and follow-ups.

Implementation /Leaderships: ECB in cooperation with all members of the Permanent Council, as well as
other countries willing to play an active role in implementing the activities.

Calendar: Inception phase: 6 months.
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0.5. Drafting 1* and 2" Annual Work Plan (AWP) and sending 1*t to EC for approval

Drafting of the document covering yearly activities to be approved by the DEVCO (European Commission).
First AWP will cover the inception phase (1 semester 2016) and the 1% year (2" semester 2016 to 1
semester 2017). Next AWPs from 2" semester 2017 onwards.

Implementation/ Leaderships: ECB, and final inputs of the Permanent Council.

Calendar: Drafting: April-June 2016. Presenting it to DEVCO for approval: July 2016.

0.6. Preparation / holding kick off meeting DB-PC

Implementation:
Leaderships: ECB — Europe Aid — EU and CELAC Co-Presidencies Mechanism.

Calendar; 4 months.

0.7. Selection and appointments TFCs, and WGCs.

Task's definition/Experts selection and appointment. The TFCs are independent experts appointed in
accordance with the different needs of each TF, related to time and duties. See point 4.2. of this document
for the description of tasks and selection criteria.

- Selection of candidates according to a selection call stablished by the DB/ECB.
- Yearly review of appropriateness by the DB/ECB.

- Products development / out-puts production according to AWP

- Drafting final report from each activity

Implementation/Leaderships: ECB in coordination with Multilateral Associated Agencies (MLAAs)

Calendar: From July 2016 onwards.

0.8. Institutional coordination meetings

In order to ensure the necessary coordination, face-to face and virtual meetings are organized, along the
programme implementation, mainly:

- Permanent Council
- Ad-hock meetings according to needs (bi-lateral, sectorial or global).

Implementation/Leaderships: DB/ECB.
Meetings held during the inception phase:

— 0.8.1. DEVCO- FIIAPP-DGPNSD-ECB, February 15", Brussels
— 0.8.2. Kick-off meeting, March 21, Brussels

Calendar: On-going activity.
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0.9. Institutional contacts for ensuring synergies

Along the whole implementation of C2, this group of activities will ensure synergies and avoid duplication
with other EU funded projects or any other relevant project in the field developed in CELAC, which provides
room for joining efforts.

Implementation: Coordination meetings, up-dating the directory of different actors, reporting tasks with
different stakeholders.

— Meetings held during the inception phase:

o Participation in the final meeting of PRELAC (Brussels 15" February, 2016)

o Participation and intervention at the Steering Committee of CORMS Project (Brussels 13" April
2016)

o Participation and intervention at the 18" Meeting of the "Group of Experts on Drug Precursors"
(Brussels, 4™ May 2016)

o Participation and intervention at the Technical Committee meetings of the EU-CELAC Mechanism
in Drugs (Brussels, May 12" and June 9" 2016)

o Meeting with CORMS Team Leader (Brussels, 21° June 2016)

o Meetings with CELAC Missions to the EU, Representatives to the EU-CELAC Technical Committee
of the Mechanism (Brussels, 16" February and 8" June 2016)

o Continuous bilateral meetings with CELAC Representatives in Brussels. Continuous bilateral and
joint meetings with EuropeAid, DG TAXUD, DG Home, EEAS in Brussels.

Leaderships: ECB in cooperation with the Permanent Council and external stakeholders.

Calendar: On-going activity.

Visibility

0.10. Visibility

The focus of this task is increasing the visibility of the programme’s results and accomplishments, as well
as the recognitions of actors involved, activities developed, and the European Commission, specially
EuropeAid, as the donor of the programme.

Drafting the visibility strategy will be one the main aspects to be issued along the first year's execution of
COPOLAD. Information and dissemination of the out-puts created in C1, are expanded by increasing both,
the number and the coverage of the visibility instruments of the programme. One coordinator at the ECB
will take specific care to enhance this area of work, coordinate activities, and look towards new targets as
well as channels of dissemination.
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— The programme webpage, expanding contents and functionalities open along C1.

— The programme newsletter, edited both in Spanish and English, and released through all virtual
means, including the COPOLAD web page and virtual networks.

— Mailing (Mailchimp, integrating own content, content from third parties and news feed channels)

— RSS channels (Twitter, Facebook, Youtube, others). Presence of COPOLAD in relevant bi-regional
or international meetings and forums.
— Merchandising materials, to be distributed among stakeholders.

The main visibility instruments will be identified accordingly to the visibility strategy, e.g.:

Tool

Webpage NEW COPOLAD Webpage

Newsletter NEW COPOLAD Newsletter (online version)
Mailing Mailchimp (Feed news integrated)

RSS Facebook, Twitter, Youtube, others
Merchandising Corporative materials

Bi-regional Forums Active presence in panels and discussions at the

International Highest Level

Additionally, all actors involved in the PC are willing to participate actively to enhance the visibility efforts
made during C1, using their own visibility resources at a national or regional levels.

Leaderships: ECB — Permanent Council.

Calendar: On-going activity.

0.10.1. Website

The programme webpage will expand contents and functionalities open along C1.

A new website will be developed with a different engine and independent of the current website. The
technologies used for the portal will be: PHP; MySQL; Framework Silex, based on Symfony?2; Base content
manager, Bolt. An administration area will be developed, extending the backend that provides Bolt, which
will manage all pages and news portal. A computer technical knowledge to use backend will not be
necessary, but some experience in content management (level WordPress, for example). As frontend
technologies, the following will apply: CSS; HTML; SEO friendly structure; Usability

Calendar: Inception phase: 6 months to define needs and new sections; on-going activity.

0.10.2. Regular news released through mailing lists, e-networks

Regular/frequent dissemination/information services are being developed; aiming at the release of key
information in the sector, useful for stakeholders, including news, announcements, release of support
materials and tools, calls, agenda, etc.
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C2 will substantially increase the mailing list gathered in C1. To that end, ways of cooperation for increasing

mutual coverage and impact of informative services will be explored with associated bi-regional networks
of NGOs (BNNGOs) and Associated Multilateral Agencies (AMAS).

0.10.3. Programme presentation at national, regional, bi-regional or international events

Presence of COPOLAD in relevant bi-regional or international meetings and forums (e.g. the annual
meeting of the UNODC in Vienna, the CICAD; ordinary/extraordinary meetings of CICAD-OAS; annual
meetings of NGO collaborating networks of COPOLAD, etc.)

Leaderships: ECB — Permanent Council.
Result/s & output/s: During the inception phase:

— 0.10.3.1. Side Event at the CND 59 March 15, 2016, Vienna-Austria. The European Commission and
the Spanish Government organized a side event “Towards an improved response to drugs
challenges" at the 59" session of the Commission on Narcotic Drugs.

— 0.10.3.2. Side Event at the UNGASS April 18, 2016, NY-United States of America. The European
Commission and the Spanish Government organized a side event “Tackling new challenges on
drugs policy: contribution of EU-CELAC countries in the framework of COPOLAD", at the Special
Session of the United Nations General Assembly on the World Drug Problem.

Calendar: On-going.

0.10.4. Other visibility activities

Other visibility items are being prepared, e.g.:

— The programme newsletter, edited both in Spanish and English, and released through all virtual
means, including the COPOLAD web page and virtual networks.

—  Aleaflet briefly presenting the aim, objectives and main contents of C2.
— Merchandising materials, to be distributed among stakeholders.

Additionally, all actors involved in the present proposal are willing to participate actively to enhance the
visibility efforts made during C1, using their own visibility resources at a national or regional levels.

Result/s & output/s: edition and wide dissemination of items.
Leaderships: ECB, in cooperation with the PC when appropriated.

Calendar: On-going.

0.11. Continuous evaluation

The ECB aims to implement international commitments to evaluate the effectiveness of cooperation
policies by acquiring internal mechanisms of evaluation of programs and projects. These principles are
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promoted and endorsed by the European Union. The objective is to integrate the evaluation into the
project cycle and improve the design of this, with internal feedback and critical judgments - both internal
and external- on the scope and impact of the expected results and the objectives set.

Result/s & output/s: Definition of internal evaluation protocol/s. Stakeholders systematic evaluation of each
activity performed. Ad-hoc meetings for qualitative evaluation.

Leaderships: ECB, in cooperation with the Permanent Council when appropriated.

Calendar: On-going.

0.12. Reporting tasks for different institutional actors

The ECB is developing standardized formats for reporting country participation and involvement in the
programme to facilitate continuous updating. Standardization will ensure a most efficient way to answer
to the demands of the different stakeholders.

Creation of a data Base for producing standardized formats of reports.

All the activities included in Component 0 will be implemented under the direct responsibility of the ECB,
and the leading country, Spain, represented by DGPNSD and FIIAPP. According to each need, cooperation
will be established with associate NAs, multilateral institutions and bi-regional NGO networks included in
this proposal, all partners will also contribute to the achievement of the cross-cutting activities described
above. Active participation of CELAC countries, multilateral agencies and non-governmental networks will
be promoted.

Result/s & output/s: Availability of reports.
Leaderships: ECB, in cooperation with the Permanent Council when appropriated.

Calendar: Fully available: December 2016. On-going.
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6. Calendar

Phase 1: Preparation & Kick-off

COMPONENT 1 - Preparation & Kick-off

ACTIVITY Jan Feb Mar Apr May Jun
11 Preparing the contacts database to conduct the study on NDO in
" CELAC countries
COMPONENT 4 - Preparation & Kick-off 2016
ACTIVITY Jan Feb Mar Apr May Jun

4.1. Organization/holding 1 Annual Conference 2016 IIIII IIII
4.4, Maintenance / promaotion of ILDA services IIIII IIII

COMPONENT O - Preparation & Kick-off

ACTIVITY Jan Feb Mar Apr May Jun
0.1. Constitution of the Executive Coordination Body (ECB) .
0.2. Definition & implementation of protocols & participation criteria

0.4. Creating a network of Focal Points (FP)

0.3. 15t Permanent Coundil .

0.5. Closure of 15t Annual Working Plan (AWP) / Draft of 2rd AWP

0.6. Preparation / holding kick off meeting DB - PC l
0.7. Selection and appointments TFCs and (WGCs)

0.8. Foreseeable institutional coordination meetings

0.81.  DEVCO- FIIAPP-DGPNSD-ECB Brussels .

0.8.2. Kick-off meeting Brussels

0.9. Institutional contacts for ensuring synergies . . l.

0.10. Visibility
0.10.1.  New Web site

0.10.2.  Periodical news release

0.10.3.  Programme presentations in forums and media . .
0.10.4.  Other visibility actions: Newsletter, merchandising, etc.

0.11. Continuous evaluation

0.12. Reporting tasks for different institutional actors
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Phase 2: Implementation 1 Year

ACTIVITY Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

11 Mapping the situation on NDOs: Follow-up / Baseline
© study

Setting-up WGs of countries according to NDO
development

WG@Gs: Coaperation South-South for setting-up national
EWS in interested CELAC countries

14.  Setup a WG to develop/pilot monitaring tools
Set up two WGs: capacity building for 1st country reports
in interested CELAC countries

Set up a WG: capacity building, problematic use & new
threat's maps

WG@: Sustainable capacity building on-line: Public Health
Model (Cross-cutting with activity 2.5.3.)

1.8.1. Preparation/ holding Tt Annual meeting NDOs IIIIIIIIIII

COMPONENT 2 - 1styear 2016 2017

ACTIVITY Juy Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
211, Validation quality criteria: constitution, planning & start 1st WG

2.1.2. WG for Caribbean quality criteria; English translation & adoption I

2.2.1. Validation of model for at risk population: Set-up agreements I

222 Validation of model for at risk population: Constitution of WG

231, Exchange of best practices in key areas DDR ll

24.  Directory of Centres and Services in DDR: Initial assessment I

251 Revision/up-dating the on-line course 1, developed during C1 &
' setting-up the launching in each Ianguage (En, Sp, Port)

555 Revision/up- dating the on-line course 2 developed during C1 &
== setting-up the launching in each language (En, Sp, Port)

553 Developing contents for 1 new course on-line: Public Health
=7 model: Operational implications

2.5.4. Identification of subject to be presented at the 274 PC I

2.5.5. Ongoing onset of national on—line courses in CELAC

561 Tools bank e-development of the DB and platform;
7 dissemination; and new feeding DDR evaluation instruments

E-development interactive tool: platform for programme
2.6.2.  planning/evaluation (StepByStep / Paso@Paso)
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ACTIVITY Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
311 Dialogue forum in AD IIIIIIIIIII IIIIII
312, Peer-to-peer learning for AD IIIIIIIIIIIIIIII

3.3. Preparation (design + team) AD Study in pilot area
341 Bi-regional meeting alternative treatmentto prison

3.5 Precursors week (%)

Constitution of a WG South - South: support to set up

national systems on information and registry of precursors IIIIIIIIIIIIIIII
COMPONENT 4 - 1styear 2016 2017

3.5.2.

ACTIVITY Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
41.  Organization/holding 2" Annual Conference 2017 IIIIIIIIIIII
45 Promation & expansion of the Mechanism’s e-room in

7 COPOLAD'sweb (%)

4.3.  Provision of technical inputs relevant for policy-making
44.  Maintenance / continuous promaotion of BIDA services

4.4.1. 1 annual meeting of BIDA Documentation Centres

ACTIVITY Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
0.2. Definition & implementation protacals & participation criteria

0.3. 2nd Permanent Council ll
Q.5. Closure of the 1t AWP / Draft of the 2 AWP .

0.7. Selection and appointments TFCs and (WGCs)

0.8. Foreseeable institutional coordination meetings l l l l ll
0.9. Institutional contacts for ensuring synergies l l l l ll
0.10.  Visibility

0.10.1.  New Web site l.

0.10.2. Periodical news release

0.10.3. Programme presentations in forums and media

0.10.4. Other visibility actions: Newsletter, merchandising, etc. l.
0.11. Continuous evaluation

0.12. Reporting tasks for different institutional actors

(*) Activities: Sharing and exchanging good practices / intelligence; promoting interagency cooperation; support for cooperation with private
industry; supporting the development of national information systems and dissemination of tools available.

(**) This on-going activity will include: a) the use of its territorial forums by countries, as well as its thematic forums by stakeholders; use by
countries; b) creation of new thematic forums related with the different working groups developed within COPOLAD .
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