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Sub: Comprehensive Architectural Consultancy  
 

for    
 

New Hostel 20 Building (Girls Hostel)  
 

For Indian Institute of Technology,  
Powai, Mumbai 400 076 

 
 

1. GENERAL RULES & GUIDELINES FOR SELECTION PROCESS 
 
INVITATION 
1. Dean (IPS), on behalf of Director, Indian Institute of Technology Bombay (IITB) 

requests proposals for the “Comprehensive Architectural Consultancy Services” for 
the following work from the empaneled architectural Consultants in accordance 
with the terms & conditions as set out below: 

  
i) Proposed New Hostel 20 Building for 1200 Girl students including external 

development around the building and approach road to hostel building at IITB, 
Powai, Mumbai 400076. 

 
2. A Consolidated Honorarium of Rs.1,00,000/- (Rupees One Lakh only) shall be 

paid to all the participants who submit their Conceptual design and participate in 
the presentation. Honorarium paid to the winning architect shall be adjusted 
against the total quoted fees after entering into the contract. 

 
OBJECTIVES AND NATURE OF THE SELECTION 
1. The objectives of the Selection is to obtain most acceptable architectural design 

proposal for the proposed work based on highest composite score (Technical & 
Financial) and enter into agreement with the winning architect for Comprehensive 
architectural consultancy for the subject work. 

2. This Selection will be in accordance with the guidelines mentioned herein below: 
 
IMPORTANT INFORMATION 
RFP submittal terms: RFP to be submitted to Dean (IPS) office, 1st Floor, Main 
Building, Indian Institute of Technology Bombay (IITB), Powai, Mumbai 400076.       
(e-mail : dean.ips.office@iitb.ac.in). 
 
Intimation regarding invitation of RFP shall be forwarded to the empaneled Architects 
by e-mail and a link shall be provided for downloading the RFP document from the 
official web site of IITB. A pre-bid meeting shall be conducted at 11:30 AM on 
8.09.2021 at Dean (IPS) office, IITB. 
 
Agencies participating in the competition are required to familiarize themselves with 
the site conditions and study the design inputs given in this document. Questions, if 
any, about this RFP must be submitted via e-mail or in writing to Dean (IPS) office, 
IITB by 8.09.2021 the date of Pre-bid meeting. No additional project questions 
addressed after this date shall be entertained. A response addendum listing all 
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questions received and IITB responses will be posted by 17.09.2021 (Tentative) to the 
agencies through e-mail. Proposal must be submitted to Dean (IPS) office up to 16:30 
hrs. on 06.10.2021 along with a digital copy. 
 
Please label outside of response package envelop as “Request for Proposal (RFP) for 
Comprehensive Architectural Planning & Designing Services for “Hostel 20 Building at 
IITB” (Bidders are supposed to specify the name of the building(s) for which RFP is 
submitted). 
DELIVERABLES 
The agencies shall submit the following deliverables in along with Conceptual design 
on the due date: 

i) Part Master plan showing proposed locations and general disposition of 
building, traffic pattern, services etc. 

ii) Design based report 
iii) Conceptual design and drawings (Architectural, Structural & location) 
iv) Walk around animation 
v) Cost estimates (broad based) 
vi) Proposed broad based specifications 

 
TARGET SCHEDULE OF EVENTS 

EVENT DATE 
Intimation regarding invitation of RFP 
document 

25.08.2021 

Pre-bid meeting 08.09.2021 at 11:30 AM at Dean (IPS) 
office conference room, IIT Bombay 

Deadline for receipt of questions 08.09.2021 
RFP Questions Response 17.09.2021 (Tentative) 
Receipt of RFP Proposals 06.10.2021 by 3:00 PM 
Evaluation of proposals by committee Date & time shall be communicated later. 

 
Requirements for proposals for selection process 
 
Applicants shall submit their proposals in response to RFP, so as to reach Dean( IPS) 
office, IITB on or before 3:00 PM on 06.10.2021 at the following address: 
Dean (IPS) office 
1st Floor, Main Building, 
Indian Institute of Technology Bombay, 
Powai, Mumbai 400 076. 
Tel : 022 2576 7089 
 
The Concept Design Technical and Financial proposals for each work shall be placed 
in three separate envelopes, and clearly marked (1) “Concept Design Proposal” (2) 
“Technical Proposal (with the name of the building)” and (3) “Financial Proposal (with 
name of the building)”, respectively. The envelopes (2) & (3) shall thereafter be placed 
in one sealed envelope clearly marked as “RFP for Comprehensive Architectural 
Planning & Designing services for New Hostel 20 Building” with the name of the 
applicant and contact details written thereof. 
 
The Concept Design shall be based on the following Design brief for each building:  
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Design brief for proposed New Hostel 20 Building (Girls Hostel) 
 
The proposed hostel is for 1200 girl students. It shall have single occupancy individual 
rooms. The toilet facility shall be common.  It shall be designed keeping in view the 
prevailing statutory rules and regulations including the provisions of National Building 
Code. The building has to be designed keeping in view the optimum utilization of the 
plot area, minimum disturbance to the environment and economy. 
Proposed carpet areas – 
 

1) Single Seater rooms @ 7.5 – 8.5  Sq. M carpet area per room– total 1150 nos. 

2) Differently abled room @ 10.0 -14.0 SqM carpet area per room – total 50 nos. 

3) Differently abled double room with toilet@ 24.0- 26.0 SqM carpet area per 
room– total 6 nos. 

4) Common toilets for students – to be located on different floors as per layout 
(architect to decide total nos. as per NBC standards, 
desired 50%-Indian & 50% Western) 

5) Common toilets for Differently abled students – to be located on different floors 
as per layout (architect to decide total nos. as per NBC standards) 

6) Dinning room(suitable for dinning of 800 students at a time, well ventilated) 
@1140 SqM–1 no. 

7) Cafeteria – around 150 SqM – 1 no. 

8) Kitchen area (Suitable for 1200 student capacity) –around 520 SqM -1 no. 

9) Hall Manager’s room – around 30 SqM – 1 no. 

10) Warden’s room – around 25 SqM -1 no. 

11) Associate Warden’s room – around 20 SqM – 1 no. (* Rooms at Sr. no 10 & 11 
can be combined and a common meeting room can also be considered) 

12) Main Store room – around 40 SqM – 1 no. 

13) Staff room – around 30 SqM – 1 no. 

14) DATA/TEL room – around 16 SqM – 1 no. 

15) Panel room – 50 SqM – 1 no. 

16) Gents Toilet (Separate for Staff & Visitors ) @ 8-10 SqM area – Total 3 nos. 

17) Ladies Toilet (Separate for Staff & Visitors) @ 8-10 SqM area – Total 3 nos. 

18) Waiting lobby – around 25.0 - 30.0 SqM area – 1 no. 

19) Double height Entrance lobby -around 130 SqM area 

20) Misc. Store room – around 25 SqM – total 2 nos. 

21) Counselling room – around 40 – 45 SqM area – 1 no. 
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22) Gymnasium – around 175 SqM area – 1 no. 

23) Sit-out areas for students – at number of locations suiting as per layout design 
(depending upon the requirement) 

24) Staff resting room for Ladies – around 40 -45 Sqm area – 1 no. 

25) Staff resting room for Gents – around 30 -35 Sqm area – 1 no     

26) First Aid room – around 25 SqM area – 1 no. 

27) Staff toilet /locker – around 55 SqM – total 2 nos. 

28) PHS shaft – as per building design and requirement 

29) Laundromat for students – at one location around 100 SqM 

30) Refuge – As per statutory norms 

31) Common room -around 100 SqM (for around 100 students) – 1 No.                                                                                      

32) Common rooms(Suitable for Music, Dance, Indoor games, Library, TV room etc.) 
–around 65-70 SqM area - 4 nos. approx. or as per requirement. 

33) Boundary Wall /Fencing around the hostel, if necessary. 

34) Floor height – minimum to be provided as per statutory requirement. 

35) Total built-up area –Details of total built-up area and carpet area may be 
provided. Circulation area may be considered as per norms.
    

36) External Development:  Architect may decide as per requirement at site 
(inclusive of closed cycle parking). 

(The above norms are suggestive and architects could revise to suit the local needs.)                
 
 
Other Important points related to Design Consideration 

 The consultants are required to provide the concept design for the proposed 
building on the proposed location and plot size marked on the enclosed master 
plan. 

 The break-up areas specified are for reference only and the consultants are 
encouraged to develop and demonstrate design which optimizes the room areas, 
circulation & common space areas. 

 Creating year round thermal comfort conditions is important. The passive 
design elements should be explored to create better comfort conditions. 

 The consultants are free to explore various structures system suited to their 
Architectural design. 

 The consultants are requested to adhere to NBC standard norms for providing 
number of Urinals, baths, WCs, provision of toilets for differently-abled persons, 
fire safety norms etc. 
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 The concept design shall conform to Green building norms of minimum GRIHA 
3 rating. Any measures suggested by IITB to get higher rating shall be 
incorporated by the consultant. 

 The consultant has to demonstrate that preliminary estimated cost of each 
building based on DPAR 2019 of CPWD enhanced with cost index of Mumbai 
for the proposed concept design is within +5% of the cost provided for each 
building in the EOI i.e. about Rs.95.00 Cr. (Civil+ MEP works) for “Hostel 20 
Building”. 

The Concept Design proposal should demonstrate that the proposer has developed an 
understanding of the institute’s requirement with reference to the scope of services 
mentioned in the RFP document. The applicant shall submit a Power point 
presentation including entire contents of the technical proposal in a USB drive along 
with a submission package for the technical proposal. All drawings, designs and 
layouts must be submitted in (.dwg) and (.pdf) format. 

The Concept design proposal should include (To be submitted in Envelope 1): 

 The drawings covering concept proposal for each building, a maximum of three 
A0 size drawing panels covering the design proposal for each building. There 
shall be maximum 2(two) such drawings. 

 The concept Architectural design should be explained in the form of drawings, 
sketches with plans, sections, layout at suitable scale, notes & views to show 
Architectural Character of the building. 

 Pen Drives containing the soft copies of the design proposals (all drawings in 
high resolution PDF format). 

 Signed copy of RFP document and corrigendum/addendum, replies of Pre-bid 
queries, if any (Each page signed & stamped) by the consultant as proof of 
acceptance of all terms and conditions of the selection process. 

 A brief introduction about the Lead architects of firms proposed to work on this 
project (not exceeding 5 pages). 

 Approach to design including drawings, sketches, diagrams and any other 
information that can concisely and yet comprehensively explain the applicant’s 
concept psychology and design approach. 

 Key professionals and consultants proposed to be deployed for the project with 
their experience and details (not exceeding 10 pages). 

 

Evaluation of Proposal: 

The applicant is expected to make a presentation to the Evaluation Committee 
(selected by the institute). The Concept Design would be evaluated by the Evaluation 
Committee on the following broad parameters and any other factors that affect the 
quality: 

 Methodology 
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o Aesthetics 

o Functional Suitability 

o Cost Effective Design 

o Amenability to Green norms 

 
To review and evaluate the Concept Designs submitted by the applicants, IITB will 
constitute a Jury as follows: 
  

1 Dean IPS, IIT(B) Convenor 

2 Eminent Architects of Leading 
Institution / Govt. Bodies  

Member 

3                      - do -  Member 
4                  - do - Member 
5 One Eminent Engineer 

nominated by IIT(B) 
Member 

6 One Senior Officer nominated 
by IIT(B) 

Member Secretary 

 
The Concept Design proposals(technical) will be allotted weightage of 80% (Eighty 
percent) as quality score while the financial proposals will be allotted weightage of 20% 
(Twenty percent) as cost score. Based on the evaluation criteria specified under 
technical proposal, the jury shall evaluate the detailed technical proposals separately 
and award the technical score (TS) and list them in order of merit. Proposals with the 
highest technical marks (as allotted by the evaluation committee) shall be given a 
score of 100 (Hundred) and other proposals to be given technical score that are 
proportional to their marks w.r.t. the highest technical marks. Depending upon the 
marks obtained in the technical evaluation of the RFP, a merit list shall be generated 
of the applicants as T1,T2,T3……… of the participants who score of 75% or more.  
 
The discretion and decision of the Evaluation committee in respect of Technical scores 
shall be final and binding on all without any Right to appeal. The technical scores (TS) 
of the applicants shall be announced before opening of Financial bids. 
 
Financial proposals shall be opened in presence of the consultants or their 
representatives who choose to attend. Proposals with the lowest cost may be given a 
financial score of 100 (Hundred) and the other proposals given financial scores that 
are inversely proportional to their prices w.r.t. the lowest offer. 
 
The total score both, both technical & financial, shall be obtained by weighing the 
quality and cost scores and adding them up. On the basis of the combined weighted 
score for quality & cost, the consultant shall be ranked in terms of the total score 
obtained. The proposal obtaining the highest total combined score in evaluation of 
quality and cost will be ranked as H-1 followed by the proposals securing lesser marks 
as H-2,H-3 etc. The proposal securing the highest combined marks shall be 
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recommended for award of contract. In the event to or more bids have the same score 
in final ranking, the bid with highest technical score will be H-1.  
 
An Evaluated Bid Score (B) will be calculated for each responsive Bid using the 
following formula, which permits a comprehensive assessment of the Bid price and the 
technical merits of each Bid: 
 

                                    B =  W +  (1-W ) 

                                                                       
Where, 
 
F       =  Evaluated Bid price 
 
F low   =  the lowest of all Evaluated Bid Prices among responsive Bids 
 
T        =  the total Technical Score awarded to the Bid 
 
T high = the Technical Score achieved by the Bid that was scored best among all 

responsive Bids.  
 
W       =  Weightage for the Price as specified  
 
The Bid with the best evaluated Bid score (B) among responsive Bids shall be the Most 
Advantageous Bid. 
 
As an example, the following procedure shall be followed. In a particular case of 
selection of consultant, it was decided to have minimum qualifying marks for technical 
qualifications as 75 (Seventy five) and the weightage of technical bids and financial 
bids was kept as 80:20 (Eighty : Twenty). In response to the RFP, three proposals, A, B 
& C were received. The technical evaluation committee awarded the following marks as 
under: 
 
A: 75 Marks 
 
B: 80 Marks 
 
C: 90 Marks 
 
The minimum qualifying marks were 75 (Seventy five) thus, all the three proposals 
were found technically suitable. Using the formula T/Thigh, the following technical 
points are awarded by the evaluation committee: 
 
A: 75/90 = 83 points 
 
B: 80/90 = 89 points 
 
C: 90/90 = 100 points 
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The final proposals of each qualified consultant were opened and after notifying the 
date and time of bid opening to the successful participants. The price evaluation 
committee examined the financial proposals and evaluated the quoted prices as under: 
 
A: Rs.120. 
 
B: Rs.100. 
 
C: Rs.110. 
 
Using the formula Clow/C, the committee gave them the following points for financial 
proposals: 
 
A: 100/120 = 83 points 
 
B: 100/100 = 100 points 
 
C: 100/110 = 91 points 
 
In the combined evaluation, thereafter, the evaluation committee calculated the 
combined technical and financial score as under: 
 
Proposal A: 83x0.20 + 83x0.80 = 83 points. 
 
Proposal B: 100x0.20 +89x0.80 = 91.20 points. 
 
Proposal C: 91x0.20 + 100x0.80 = 98.20 points. 
 
The three proposals in the combined technical and financial evaluation were ranked 
as under: 
 
Proposal A: 83 points H-3 
 
Proposal B: 91.20 points H-2 
 
Proposal C: 98.20 points H-1 
 
Proposal C at the evaluated cost of Rs.110 (Rs. One hundred ten) was, therefore 
declared as winner and recommended for negotiations/approval, to the competent 
authority. 
Award of Contract 

 The selection as mentioned above, does not, in any way, automatically confer 
any right, whatsoever, on any applicant for award of work. 

 IITB shall inform consultants through a “Letter of Acceptance of offer” by 
email/Letter that it has been selected to be the consultant for the institute to 
the extent. 

 The consultant shall thereafter sign the contract agreement within 21 days of 
the issue of such letter. 
In the event of Consultant getting selected for the Consultancy work, the 
consultant will have to deposit an amount equal to 5% of the offered and 
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accepted value of the contract as Performance Guarantee in the form of an 
Account payee Demand draft/Fixed Deposit Receipt or in the form of Bank 
Guarantee from Scheduled commercial bank.  
 
The amount kept under performance guarantee shall not bear interest and the 
same shall be returned to Consultant after satisfactory completion of the 
contract. 

 IITB does not bind itself to award the consultancy work to the selected 
architect/firm and IITB reserves the right to reject all the offers and no reason 
on this effect shall be furnished. 

Acceptance of the Concept Design: 
The Concept Design as submitted by the successful applicant may not be deemed to 
be the final acceptable design proposal. The consultant has to meet and discuss with 
the institute’s User committee/ Users and provide the comprehensive architectural 
services as per the scope of work after duly understanding the requirements of the 
institute. The actual location for the construction of the proposed building may change 
depending upon the requirement of the institute. 
 
General Conditions 

 Each proposal whether layouts or services system or policy or any other, must 
be duly supported by clearly referenced data presented in a logical and 
quantifiable format. 

 All proposals must be based on clearly referenced global best-practices and 
technologies, and must respect clearly identified and listed local constraints, 
resources and skills. 

 The institute reserves the right to seek more details regarding the proof of 
qualifications, experience and capabilities of the key personnel. 

 The institute reserves the right to issue corrigenda and addenda to this RFP 
document which shall be binding on all applicants. 

 The institute reserves the right to amend, alter, modify, add and/or delete in 
part or full any requirements or terms and conditions contained in the RFP 
document at any other time during the selection process, which shall be 
binding on all applicants. 

 All dates, place and time are subject to change and the latest information and 
clarifications, if any, shall be communicated to the applicants over email. 

 The documents, and other information provided by IITB or submitted by the 
applicants to IITB shall remain or become the property of the institute. 

 All intellectual property rights of the scheme and proposals submitted during 
the process of selection. 

 No explanation and/or justification in any aspect relating to the selection 
process shall be given, and the decision of the institute shall be final and 
binding on all without any right to appeal. 

 The institute reserves the right to debar the applicant/terminate the agreement 
with the final applicant selected for award of work, at any period of time, should 
any of the document/certificates as submitted be found to be fabricated or 
false, or a material misrepresentation is made or discovered, or the applicant 
does not provide the requisite information as required by the institute within 
the stipulated period. 

 All provisions in this document are supplementary and complementary to each 
other and are not to be read in isolation. 
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INDIAN INSTITUTE OF TECHNOLOGY BOMBAY 
OFFICE OF DEAN (IPS) 

 
Offer Notice No _________________________________________________ 
 

TECHNICAL BID  
 

 
For 

 

Comprehensive Architectural Consultancy  
for construction of 

 
                      

New Hostel 20 Building (Girls Hostel) of 1200 
Students capacity 

 
            

for 
Indian Institute of Technology 

 Powai, Mumbai 400 076 
 

 
NAME OF THE ARCHITECT/FIRM 
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The bidder shall submit Technical Proposal for the assignment as per the details 
provided in the Data Sheet. 
 
Design brief for proposed New Hostel 20 Building (Girls Hostel) 
 
The proposed hostel is for 1200 girl students. It shall have single occupancy individual 
rooms. The toilet facility shall be common.  It shall be designed keeping in view the 
prevailing statutory rules and regulations including the provisions of National Building 
Code. The building has to be designed keeping in view the optimum utilization of the 
plot area, minimum disturbance to the environment and economy. 
Proposed carpet areas – 
 

1) Single Seater rooms @ 7.5 – 8.5  Sq. M carpet area per room– total 1150 nos. 

2) Differently abled room @ 10.0 -14.0 SqM carpet area per room – total 50 nos. 

3) Differently abled double room with toilet@ 24.0- 26.0 SqM carpet area per 
room– total 6 nos. 

4) Common toilets for students – to be located on different floors as per layout 
(architect to decide total nos. as per NBC standards, 
desired 50%-Indian & 50% Western) 

5) Common toilets for Differently abled students – to be located on different floors 
as per layout (architect to decide total nos. as per NBC standards) 

6) Dinning room(suitable for dinning of 800 students at a time, well ventilated) 
@1140 SqM–1 no. 

7) Cafeteria – around 150 SqM – 1 no. 

8) Kitchen area (Suitable for 1200 student capacity) –around 520 SqM -1 no. 

9) Hall Manager’s room – around 30 SqM – 1 no. 

10) Warden’s room – around 25 SqM -1 no. 

11) Associate Warden’s room – around 20 SqM – 1 no. (* Rooms at Sr. no 10 & 11 
can be combined and a common meeting room can also be considered) 

12) Main Store room – around 40 SqM – 1 no. 

13) Staff room – around 30 SqM – 1 no. 

14) DATA/TEL room – around 16 SqM – 1 no. 

15) Panel room – 50 SqM – 1 no. 

16) Gents Toilet (Separate for Staff & Visitors ) @ 8-10 SqM area – Total 3 nos. 

17) Ladies Toilet (Separate for Staff & Visitors) @ 8-10 SqM area – Total 3 nos. 

18) Waiting lobby – around 25.0 - 30.0 SqM area – 1 no. 

19) Double height Entrance lobby -around 130 SqM area 

20) Misc. Store room – around 25 SqM – total 2 nos. 
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21) Counselling room – around 40 – 45 SqM area – 1 no. 

22) Gymnasium – around 175 SqM area – 1 no. 

23) Sit-out areas for students – at number of locations suiting as per layout design 
(depending upon the requirement) 

24) Staff resting room for Ladies – around 40 -45 Sqm area – 1 no. 

25) Staff resting room for Gents – around 30 -35 Sqm area – 1 no     

26) First Aid room – around 25 SqM area – 1 no. 

27) Staff toilet /locker – around 55 SqM – total 2 nos. 

28) PHS shaft – as per building design and requirement 

29) Laundromat for students – at one location around 100 SqM 

30) Refuge – As per statutory norms 

31) Common room -around 100 SqM (for around 100 students) – 1 No.                                                                                      

32) Common rooms(Suitable for Music, Dance, Indoor games, Library, TV room etc.) 
–around 65-70 SqM area - 4 nos. approx. or as per requirement. 

33) Boundary Wall /Fencing around the hostel, if necessary. 

34) Floor height – minimum to be provided as per statutory requirement. 

35) Total built-up area –Details of total built-up area and carpet area may be 
provided. Circulation area may be considered as per norms.
    

36) External Development:  Architect may decide as per requirement at site 
(inclusive of closed cycle parking). 

(The above norms are suggestive and architects could revise to suit the local needs.)                
 
 
1) Technical Proposal Preparation: 

i) Consultant is expected to examine all terms and instructions included in the 
documents furnished with offer. 

ii) The estimated cost of construction or work for which the consultancy 
assignment is sought as well as the time to complete the assignment is stated 
in Data Sheet. Financial Proposal may be in accordance with this. 

iii) The key professional staff, listed in the offer, shall be made available for the 
entire duration of the execution of assignment. This shall preferably be the 
permanent employees of the firm. 

iv) Proposed staff must have relevant educational qualification and experience, 
preferably under conditions similar to those prevailing at the locations of the 
assignment. 

v) No alternative to key professional staff may be proposed and only one CV may 
be submitted to each position. 

2) Technical Proposal should provide the following information, but not limited to, 
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i) Any comments or suggestions on the scope of work & services, 
documents and details made available with this offer, as well as on the 
facilities to be provided by IITB. 

ii) A description of methodology(work place), which the consultant proposes 
to employ in performing the assignment, duly illustrated with bar charts 
of graphics or any other type of Graphics. 

iii) C.V. recently signed by the proposed key professional staff and 
countersigned by an authorized officer of the consultant. Key 
information should include: years with the firm/entity and 
responsibilities held in various assignments during last ten years. 

iv)  Estimates of the total time effort (person x months) to be provided for 
the services for each stage or phase of assignment, supported by 
breakdown of effort proposed (person x months) for major items of work 
& services. 

v)  Details of specific experience/expertise/information asked for in the 
Data sheet. 

vi)  Confirmation/Submission on salient technical conditions mentioned in 
the offer document. 

vii) Quality assurance system/programme proposed to be employed in 
design, engineering, procurement, inspection & management activities. 

 
3) The technical proposal shall not include any financial information. 
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DATA SHEET -A 
(Information to Consultants) 

 
Name of Employer:      Director, Indian Institute of Technology Bombay, 1st 

Floor, Main Building, Powai, Mumbai 400076 
 
Name of Assignment:  Comprehensive Architectural Consultancy for    

Construction of “New Hostel 20 Building” (Girls Hostel) 
of 1200 Students capacity within IITB campus, Powai, 
Mumbai 400076.  

 
Scope of work:   
 
The proposed hostel is for 1200 Girl students to be located on the plot 
identified as per enclosed drawing/sketch. It shall have single occupancy 
individual rooms. The toilet facility shall be common.  It shall be designed 
keeping in view the prevailing statutory rules and regulations including the 
provisions of National Building Code. The building has to be designed keeping 
in view the optimum utilization of the plot area, minimum disturbance to the 
environment and economy. The scope of work includes construction of hostel 
building and essential development around the building including approach 
road to hostel building. 
 
Preliminary estimated cost of construction: Rs.95.00 Cr. (Civil+MEP works) 
 
The Assignment to be completed within 48 Months or as may be necessary to 
complete the assignment in all respects. 
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Schedule for completion of Major activities: 
 
Name of Assignment:  Comprehensive Architectural Consultancy for    

Construction of “New Hostel 20 Building” (Girls Hostel) 
of 1200 Students capacity within IITB campus, Powai, 
Mumbai 400076.  

 
Time for assignment: 48 Months 
 
Sr. 
No.         DESCRIPTION OF ACTIVTY 

 

 
Period of Activity       

( In months) 
1 STAGE 1-Concept stage 

Conceptual Architectural drawings, preliminary 
Architectural design basis report, Preliminary cost 
estimate on area basis. Revising the conceptual 
drawings and resubmitting details 
 

From 0 to 1 
(One month) 

2 STAGE 2-Preliminary Design & drawings  
Revised drawings incorporating revisions, 
Detailed site survey, Geo technical soil 
investigation, Preliminary design basis report for 
Structure, services & landscape 

From 1 to 3 
(Two months) 

3 STAGE 3-Statutory approval / design 
development 
Submission of drawings for Statutory Approval, 
submission of revised design basis report for 
Structure, Services & landscape, Submission of 
Proof checking Drawings & documents to Proof 
Checking Consultant for Structure & HVAC, 
Registration of project with GRIHA 

From 3 to 4 
(One month) 

4 STAGE 4 -Working drawings up to Tender 
document stage and obtaining Statutory 
approvals 
i)  Submission of revised Proof checking drawings  

& documents incorporating revisions as per 
Proof Checking Consultant 

ii)  Detailed coordinated design drawings  
iii) Detailed Cost Estimate with Rate Analysis 
iv)  Preparation & submission of all Good for 

Construction (GFC) drawings Civil works (including 
Architectural & Structural drawings) and other 
associated services such as Public Health, 
Electrical, HVAC, Site Development etc. 

v)  Obtaining Statutory approvals from MCGM,  
CFO etc. for work commencement. 

vi) Notification to GRIHA for site inspection prior 
to execution for work commencement. 

viii) Issue of all GFC drawings to enable invitation 
of EPC tender by CPWD or any other Govt. 
agency. 

 

From 4 to 10 
(Six months) 

 STAGE 5-Contract Finalization and 
Construction stage  
i) Construction drawings with minor revisions, if 

From 10 to 47 
(Thirty Seven 
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necessary for all works (including Architectural & 
Structural drawings) and other associated services 
such as Public Health, Electrical, HVAC, Site 
Development etc. 

ii)  Periodic Site/IITB office visits for general 
quality assurance, Weekly progress review 
meetings etc. Visits of Structural designer for 
RCC pour clearance. 

iii) Periodic Inspection of work during execution at 
intervals mutually agreed upon.  

iv) Approve samples of various elements and 
components. 

v)  Check and approve shop drawings submitted 
by the contractor/ vendors. 

vi) Monitor the estimated quantities for Variation 
and justification for additional expenditure, if 
any. 

months) 

 STAGE 6-Completion stage 
As-built drawings. 
Completion certificates from MCGM, CFO, etc. 
GRIHA certification & documentation 
 

From 47 to 48 
(One month) 

 
Tax Liability, Insurance – description or reference to documents: 

i) The consultant and his personnel shall pay taxes and other impositions 
levied under existing, amended or enacted laws during life of assignment. 

ii) The consultant shall cover employer’s compensation insurance for his or 
his sub-Consultant (if applicable) personnel in accordance with the 
provisions of relevant applicable laws. 

iii) GST shall be paid to the consultant as applicable along with the 
professional fee as per financial bid 
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FORM OF CONSULTANCY CONTRACT (DRAFT) 
 

This Contract (hereinafter called the “Contract”) is made the-------------day of 
the month of---------Two thousand----------between, on one hand, Dean (I.P.S.) 
(hereinafter called the------, which expression shall include his successors and 
permitted assigns), Indian Institute of Technology Bombay, Powai, Mumbai 
and, on the other hand, M/s ------------, having its Registered office at----------
(hereinafter called “Consultant” which expression shall, unless repugnant to 
the context, be deemed to include its successors and assigns). 
 
WHEREAS 
 

(A) The ----has requested the consultant to provide certain consulting 
services as defined in the General Conditions of the Contract attached to 
this Contract (hereinafter called the “Services”); 
 

(B) The consultant, having represented to the -----that they have the 
required professional skills, personnel and technical resources, have 
agreed to provide the Services on the terms and conditions set forth in 
the contract; 

 
Now therefore the parties hereto agree as follows: 
 
1. The following documents attached hereto shall be deemed to form an 

integral part of this contract: 
 
Part I Technical Bid- consisting 
i) General Conditions of the Contract (herein after called “GCC”); 
ii) The following Appendices: 

Appendix A: Description of the Services 
Appendix B: Deliverables by the Consultant 
Appendix: Guarantee for Performance of Services 
 

Part II financial bid: consisting 
a. Financial bid 
b. Milestone for Payment of Consultancy Charges 
c. Effecting payment of Consultant 
d. Details of Reimbursable expenses 

 
The mutual rights and obligations of the Consultant shall be as set forth in the 
Contract, in particular: 
 

a. The consultant shall carry out the Services in accordance with the 
provisions of the Contract; and 

b. IITB shall make payments to the consultant in accordance with the 
provisions of the contract. 

 
 
 
 
 
In WITNESS WHEREOF, the parties hereto have caused this contract to be 
signed in their respective names as of the day and year first above written. 
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FOR AND ON BEHALF, I.I.T. (B) 

 
 

Dean (I.P.S.) 
In presence of  
Witness 
 
1. 
 
 
2. 
 
                                                      FOR AND ON BEHALF OF (CONSULTANT) 
                                                               
                                                                (Authorized Representative) 
 
In presence of  
Witness 
 
1. 
 
 
2. 
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GENERAL CONDITIONS OF CONSULTANCY CONTRACT 
 
The General Conditions of Contract (GCC) are enclosed along with following 
Appendices: 
 
Appendix A : Description of Services 
 
Appendix B : Deliverables by the Consultant 
 
Appendix C : Guarantee for Performance of Services 
 
1. GENERAL PROVISION 
 
1.1 Definitions: Unless the context otherwise requires, the following terms 

whenever used in this Contract have the following meanings: 
 
a)       ''IITB'' means, Indian Institute of Technology Bombay. 
 
b)       "Consultancy Contract" means the Contract signed by the Parties, to which 

these   Conditions of Consultancy Contract are attached, together with all the 
documents of such signed Contract. 

   
c)       "Applicable Law" means the laws and any other instruments having the force of 

law in India, as they may be issued and in force from time to time.  
 
d)       “Dean Infrastructure Planning Support” is authorized by Director to administer 

this contract. “Engineer-in-charge” means Dean IPS or his successors 
appointed by IITB for coordinating with agencies connected with project and 
interacting with Consultants.  

e)       "Party" means the IITB or the Consultant(s), as the case may be, and Parties 
means   both of them. 

 
f)        "Services" means the work to be performed by the Consultant pursuant to this       

Contract. 
 
g)        "Personnel" means persons hired by the Consultant(s) or by any Sub-

Consultant(s) as employees and assigned to the performance of the Services or 
any part thereof.  

 
h)       “Site” means the whole of the property belonging to the IITB on which the 

Services will need to be performed. 
 
i)        “Month” shall mean a calendar month. 
 
 
1.2 Law Governing the Contract 
 

This Contract, its meaning and interpretation and the relation between the 
Parties will be governed by the Applicable Law and the jurisdiction shall be 
Mumbai. 

 
1.3 Notices 

(a) Any notice, request or consent required or permitted to be given or made 
pursuant to this Contract shall be in writing and shall be deemed to have 
been given or made when delivered in person to an authorized 
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representative of the Party to whom the communication is addressed, or 
when sent by speed-post or facsimile to such Party at the address  

(i)     For IITB : Dean (IPS) , Indian Institute of Technology Bombay, Main 
Building, Powai, Mumbai- 400076.  

(ii)       For ARCHITECTS :  
 

           Notice will deem to be effective as follows: 
       i)  In the case of personal delivery or registered mail, on delivery. 

                 ii) In the case of Facsimiles, 24 hours following confirmed transmission. 
 
1.4 Authorised Representatives 

Any action required or permitted to be taken, and any document required or 
permitted to be executed, under this Contract by the IITB or the Consultants 
may be taken or executed by the officials specified as under: 
(a) For IITB : Dean (IPS)  
(b) For the Consultant:  
 

1.5 Taxes and Duties 
 
The Consultant shall pay all taxes (other than GST), duties, fees and other 
impositions as may be levied under the applicable law, the amount of which is 
deemed to have been included in the fees. GST shall be paid by IITB to the 
consultant, if applicable. 
 

2. COMMENCEMENT, COMPLETION, MODIFICATION & TERMINATION OF THE 
CONSULTANCY CONTRACT 

 
2.1      Effectiveness of Contract 
 

This Consultancy Contract shall come into effect on the date the Contract is 
signed by both Parties. 
 
The Consultant getting selected for the consultancy work will have to provide 
Performance Guarantee as detailed below: 
 
Performance Guarantee: An amount equal to 5% of the offered and accepted 
value of the contract shall be deposited as Performance Guarantee in the form 
of an Account payee Demand draft/Fixed Deposit Receipt or in the form of 
Bank Guarantee from Scheduled commercial bank. The Performance Guarantee 
shall be refunded to the consultant soon after the completion of the work and 
recording of the completion certificate. 
 
The amount kept under performance guarantee shall not bear interest and the 
same shall be returned to Consultant after satisfactory completion of the 
contract. 

 
2.2 Commencement of Services 
 

The Consultant shall begin carrying out the Services at the end of such time 
period after the Effective Date as 15 days from the date of contract signed. 

 
2.3 Expiration of the Consultancy Contract 
 

Unless terminated earlier pursuant to Clause 2.4 hereof, this Contract shall 
expire when the Services have been completed in all respect at the end of such 
time period after the Effective Date, which may be suitably extended upon 
mutual agreement to complete the Assignment in all respects. 
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2.4 Termination 
 

2.4.1 By the IITB 
The IITB may terminate this Consultancy Contract, by serving not less 
than thirty (30) days' written notice of termination to the Consultant, 
to be given after the occurrence of any of the events specified in 
paragraphs (a) through (d) of this Clause 2.4.1 and sixty (60) days in 
the case of event referred to in (e) below.  

 
(a) If the Consultant fails to remedy a failure in the performance of 

their obligations under the Contract within fifteen (15) days of 
receipt after being notified or within such further period as the 
IITB may have subsequently approved in writing; 

(b) If the Consultant becomes insolvent or bankrupt or enter into any 
agreements with their creditors for relief of debt or take- 
advantage of any law for the benefit of debtors or go into 
liquidation or receivership whether compulsory or voluntary; 

(c)  If the Consultant submit to the IITB a statement which has a 
material effect on the rights, obligation or interests of the IITB 
and which the consultants know to to be false. 

(d) If, as the result of Force Majeure, the Design Consultant are unable 
to perform a material portion of the Services for a period of not less 
than sixty (60) days;  

(e) If the IITB in its sole discretion and for any reasons whatsoever 
decides to terminate this Contract. 

 
2.4.2 By the Consultant 

 
The Consultant may, by not less than thirty (30) days' written notice to the 
IITB, such notice to be given after the occurrence of any of the events 
specified in paragraphs (a) and (b) below, terminate this Consultancy 
Contract: 
 
(a) If IITB fails to pay any money due to the Consultant pursuant to this 

Contract and not subject to dispute pursuant to Clause 2.4.6 hereof 
within forty-five (45) days after receiving written notice from the 
Consultant that such payment is overdue; 

(b)   If, as a result of Force Majeure, the Design Consultant are unable to 
perform a material portion of the Services for a period of not less than 
sixty (60) days. 

 
       2.4.3 Payment upon Termination 
 

Upon termination of this Contract pursuant to Clauses 2.4.1 or 2.4.2 
hereof, the IITB shall make the following payments to the Consultant (after 
offsetting against these payments any amount that may be due from the 
Consultant to the IITB): 

 
(a) Remuneration for Services satisfactorily performed prior to the effective 

date of termination; and 
 

2.4.4  The IITB shall not be liable to pay any bonus, damage or other claims of the 
Consultant for the loss of expected profit or interest in uncompleted 
portions of the work and services. 

 
 

2.4.5  In the event of termination of Contract, after receipt of full payment of sums   
mentioned in Clauses 2.4.3 and 2.4.4 above from the IITB to the 
satisfaction of the Consultant, the Consultant shall furnish to all the 
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design, drawings, data, documents and details as per the work completed & 
being paid for in 2.4.3 (a) 

 
2.4.6  Amicable Settlement of Disputes : The Parties shall use their best efforts to 

settle amicably all disputes arising out of or in connection with this 
Contract or the interpretation thereof. 

 
Dispute Settlement Mechanism: Any dispute between the Parties as to 
matters arising pursuant to this Contract which cannot be settled amicably 
within thirty (30) days after receipt of a notice by one Party, the request for 
such amicable settlement may be submitted by either Party for settlement 
in accordance with the following provisions: 
Any dispute or difference at any time arising between the IITB and the 
Consultant as to the construction, meaning or effect of the Contract or as 
to any clause, matter or thing herein contained or as to the rights and 
liabilities of the parties hereto shall be referred to a Sole Arbitrator to be 
appointed by the Chairman, Board of Governors, IITB,  who shall decide 
the case in accordance with the contract provisions and subject to the 
provisions of the Indian Arbitration & Reconciliation Act, 1996 or any 
statutory modifications or re-enactment thereto or thereof for the time 
being in force and all proceedings in any such Arbitration shall be held in 
Mumbai. 

 
2.4.8   Fairness & Good Faith 

 
(a) Good Faith  
The Parties undertake to act in good faith with respect to each other’s 
rights under this Contract and to adopt all reasonable measures to ensure 
the realization of the objectives of this Contract.  
 
(b) Operation of the Contract  
The Parties recognize that it is impractical in this Contract to provide for 
every contingency which may arise during the currency of the Contract, 
and the Parties hereby agree that it is their intention that this Contract 
shall operate fairly between them, and without detriment to the interest of 
either of them, and that, if during the term of this Contract either Party 
believes that this Contract is operating unfairly, the Parties will use their 
best efforts to agree on such action as may be necessary to remove the 
cause or causes of such unfairness, but no failure to agree on any action 
pursuant to this Clause shall give rise to a dispute subject to arbitration in 
accordance with Clause above. 

 
 
3.       OBLIGATIONS OF THE CONSULTANT 
 
3.1 General 
 

Standard of Performance 
 

The Consultant shall perform the Services and carry out their obligations 
hereunder with all due diligence, efficiency and economy, in accordance with 
generally accepted professional techniques and practices, The Consultant shall 
always act, in respect of any matter relating to this Contract or to the Services, 
as faithful advisers to the IITB, and shall at all times support and safeguard the 
IITB's legitimate interests in any dealings with Sub-Consultants or Third 
Parties. 

 
3.2 Confidentiality 
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The Consultant, and the Personnel or either of them shall not disclose any 
information and data furnished to him by to any third party nor shall disclose 
any drawings, reports, specification, manuals and other information developed 
and prepared for the IITB by the Consultant and his Sub-Consultants and the 
Personnel or either of them, without prior written approval of the IITB. 
 

 
3.3 Design Consultant’s Actions requiring prior approval 
 

The Consultant shall obtain the IITB’s prior approval in writing before entering 
into a subcontract for the performance of any part of the Services, it being 
understood (i) that the selection of the sub-consultant other than those coming 
under the main contract and the terms and conditions of the subcontract shall 
have been approved in writing by the  prior to the execution of the subcontract, 
and (ii) that the Consultant shall remain fully liable for the performance of the 
Services by the sub-consultant and its personnel pursuant to this Contract. 
 
 
 

3.4 Reporting Obligations 
 
 The Consultant shall submit to the IITB the reports, documents and other 

deliverable, in the form, in the numbers and within the time periods set forth in 
the Technical conditions. 

 
3.5 Copyright 
  
          Copyright conditions shall be as per the prevailing law and Council of  

Architecture norms 2014. (Clause 12 of Comprehensive Architectural Services) 
 

3.6  Responsibility for Data & Designs 
 

a) The final responsibility for the correctness, adequacy and accuracy of the 
designs, drawings, technical specifications, etc. furnished by the Consultant, shall 
lie with the Consultant. The Consultant shall ensure that all designs and services 
rendered by him, under this Agreement, are in compliance with the existing 
statutory regulations of bodies. 
 

3.7 Liaison Work for getting the statutory clearances like commencement and 
completion certificate for the work from Statutory & GRIHA Authorities 

 
 3.8   Periodic visits to the project site for inspection of works and regular visits 

to IITB office to attend Project review meetings.  
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4.  OBLIGATIONS OF IITB 
 
4.1 Assistance and Exemptions 

The IITB shall:  
(a) provide the Consultant, Sub-consultant and Personnel with work permits, 

pertinent data and such other documents as shall be necessary to enable 
the Consultant, Sub-consultant or Personnel to perform the Services; 

(b) issue to officials, agents and representatives of the IITB all such 
instructions as may be necessary or appropriate for the prompt and 
effective implementation of the Services;  

(c) give decisions on all matters laid before the IITB by the Consultant in such 
a reasonable time as not to delay the work of the Consultant. 

 
4.2 Payment 

a) In consideration of the Services performed by the Consultant under this 
Contract, the  
IITB shall make to the Consultant such payments and in such manner as is 
provided by Milestone of deliverables for Payments. 
b) GST will be paid by IITB to the consultant as per applicable law. 

 
 

5. PAYMENTS TO THE CONSULTANT 
 
5.1 Fees:  The fees for the Services payable are set forth in the Financial Bid.  
 
 
5.2 Mode of Billing & Payment: Billing and payments in respect of the Services shall 

be made as follows: 
 

(a) The payment to the Consultant will be made periodically as per the 
schedule of payment agreed upon in Financial Bid : Milestones for payment 
of Consultancy Charges. The Consultant shall submit his bill in triplicate 
along with supporting documents. IITB shall cause the payment to the 
Consultant to the amount indicated in the bill within thirty (30) days of 
receipt of the bill.  
 

(b) The final payment under this Contract shall be made only after the final 
report and a final statement identified as such, shall have been submitted 
by the Consultant and approved as satisfactory by the Engineer-in-charge. 
The Services shall be deemed completed and finally accepted by the 
Engineer-in-charge and the final report and final statement shall be 
deemed approved by the IITB as satisfactory ninety (90) days after receipt 
of the final report and final statement by the IITB unless the IITB, within 
such ninety (90) day period, gives written notice to the Consultant 
specifying in detail deficiencies in the Services, the final report or final 
statement.  The Consultant shall thereupon promptly make any necessary 
corrections, and upon completion of such corrections, the foregoing process 
shall be repeated.  

 
 
5.3  Terms & Conditions of Payment 
 

Payments will be made to the account of the Consultant and according to the 
payment schedule stated in the Milestones of deliverables for Payments of 
Financial Bid. 
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APPENDIX A: DESCRIPTION OF THE SERVICES  

1. SCOPE OF WORK 

The scope of the work includes for comprehensive Architectural Consultancy 
including Landscape & Interior architecture services for the works of Construction 
of “New Hostel 20 Building” (Girls Hostel) of 1200 Students capacity within 
IITB campus, Powai, Mumbai 400076.  

 
Design brief for proposed New Hostel 20 Building (Girls Hostel) 
 
The proposed hostel is for 1200 girl students. It shall have single occupancy individual 
rooms. The toilet facility shall be common.  It shall be designed keeping in view the 
prevailing statutory rules and regulations including the provisions of National Building 
Code. The building has to be designed keeping in view the optimum utilization of the 
plot area, minimum disturbance to the environment and economy. 
Proposed carpet areas – 
 

1) Single Seater rooms @ 7.5 – 8.5  Sq. M carpet area per room– total 1150 nos. 

2) Differently abled room @ 10.0 -14.0 SqM carpet area per room – total 50 nos. 

3) Differently abled double room with toilet@ 24.0- 26.0 SqM carpet area per 
room– total 6 nos. 

4) Common toilets for students – to be located on different floors as per layout 
(architect to decide total nos. as per NBC standards, 
desired 50%-Indian & 50% Western) 

5) Common toilets for Differently abled students – to be located on different floors 
as per layout (architect to decide total nos. as per NBC standards) 

6) Dinning room(suitable for dinning of 800 students at a time, well ventilated) 
@1140 SqM–1 no. 

7) Cafeteria – around 150 SqM – 1 no. 

8) Kitchen area (Suitable for 1200 student capacity) –around 520 SqM -1 no. 

9) Hall Manager’s room – around 30 SqM – 1 no. 

10) Warden’s room – around 25 SqM -1 no. 

11) Associate Warden’s room – around 20 SqM – 1 no. (* Rooms at Sr. no 10 & 11 
can be combined and a common meeting room can also be considered) 

12) Main Store room – around 40 SqM – 1 no. 

13) Staff room – around 30 SqM – 1 no. 

14) DATA/TEL room – around 16 SqM – 1 no. 

15) Panel room – 50 SqM – 1 no. 
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16) Gents Toilet (Separate for Staff & Visitors ) @ 8-10 SqM area – Total 3 nos. 

17) Ladies Toilet (Separate for Staff & Visitors) @ 8-10 SqM area – Total 3 nos. 

18) Waiting lobby – around 25.0 - 30.0 SqM area – 1 no. 

19) Double height Entrance lobby -around 130 SqM area 

20) Misc. Store room – around 25 SqM – total 2 nos. 

21) Counselling room – around 40 – 45 SqM area – 1 no. 

22) Gymnasium – around 175 SqM area – 1 no. 

23) Sit-out areas for students – at number of locations suiting as per layout design 
(depending upon the requirement) 

24) Staff resting room for Ladies – around 40 -45 Sqm area – 1 no. 

25) Staff resting room for Gents – around 30 -35 Sqm area – 1 no     

26) First Aid room – around 25 SqM area – 1 no. 

27) Staff toilet /locker – around 55 SqM – total 2 nos. 

28) PHS shaft – as per building design and requirement 

29) Laundromat for students – at one location around 100 SqM 

30) Refuge – As per statutory norms 

31) Common room -around 100 SqM (for around 100 students) – 1 No.                                                                                      

32) Common rooms(Suitable for Music, Dance, Indoor games, Library, TV room etc.) 
–around 65-70 SqM area - 4 nos. approx. or as per requirement. 

33) Boundary Wall /Fencing around the hostel, if necessary. 

34) Floor height – minimum to be provided as per statutory requirement. 

35) Total built-up area –Details of total built-up area and carpet area may be 
provided. Circulation area may be considered as per norms.
    

36) External Development:  Architect may decide as per requirement at site 
(inclusive of closed cycle parking). 

(The above norms are suggestive and architects could revise to suit the local needs.)                
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The scope of works for Consultancy shall be as follows : 
a) Concept Stage – Conceptual Architectural drawings for civil works, including 

Landscaping and Interior Architecture, Preliminary Architectural Design Basis 

Report and preliminary cost estimate on area basis.  
b) Preliminary Design and drawings stage – Modify and finalize the conceptual 

drawings incorporating the changes after discussions with the Client, detailed 
Site survey including tree demarcation, contours, existing features etc complete 

as required for Design & execution, Geo Technical soil investigation as required 
for Structural Design, submission of Design basis report for Structure, Services 

& landscape and revised preliminary cost estimate on area basis. 
c) Statutory Approval stage / Design development – Preparation and 

submission of Drawings for Statutory approval of State/Central/M.C.G.M, Chief 
Fire Officer, Tree Authority, as required for commencement, submission of 

revised Design basis report for Structure, services and Landscape, submission 
of Proof checking drawings & documents of Structural and HVAC design to 

Proof checking Consultant and Registration for GRIHA. 

d) Working drawings up to Tender Documents stage and obtaining statutory 
approvals - Submission of revised Proof checking documents and drawings 
incorporating all the revisions as per Proof checking Consultants for Structure 

and HVAC, detailed coordinated design & detailed item wise estimates of cost 
for civil & all services of each facility, preparation and submission of all “Good 

for Construction” (GFC) drawings including Architectural & Structural 
drawings. Obtaining Statutory approval of State/Central/M.C.G.M, Chief Fire 

Officer, Tree Authority for commencement of work, notification to GRIHA for site 
inspection prior to construction. 

e) Contract Finalization and Construction stage –  
i. Issue good for construction drawings for Civil works and other associated 

services such as Public health, Electrical, HVAC, site development, etc. with 
minor revisions, if any. 

ii. Periodic Inspection of work during execution at intervals mutually agreed 
upon.  

iii. Approve samples of various elements and components. 
iv. Check and approve shop drawings submitted by the contractor/ vendors.                            

v. Monitor the estimated quantities for Variation and justification for additional 
expenditure if any. 

f) Completion stage - Certification of final Contractor’s bills in coordination with 
the Construction Supervision Agency, Submission of `As built` drawings for 

completion and obtaining Final Statutory Clearance from M.C.GM, Chief Fire 
Officer, Tree Authority including documents for occupation and Certification 

from GRIHA. 
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2.  Providing adequate periodic supervision to all the works such as 

Architectural, Structural, Public health, Electrical, HVAC, Landscaping, etc. 
and the degree of such supervision commensurate with the nature and 

magnitude of works.  
 

3. Advising the IITB on any other technical matter connected with the 
Construction of the said building or the installation of fitting, which may be 

entrusted to the Consultant, as may be required by the Institute from time to 
time. 

4. Issuance of certificate of virtual completion of works after getting the entire 
work approved by the Institute. 

 
5. Indicating the defects in the work, if any, for prompt rectification by the 

Contractor during the construction and defect liability periods. 
 

6. Rendering generally, as such, by the Consultant all technical services as 
specified in the Contract of the said building or the said installation of the 

fitting entrusted to the Consultant by the IITB. 
7. The Consultant shall appoint Services Consultant, within his scope for the 

services like Public Health works, Sanitary and Plumbing works, Electrical 
works, HVAC, Site development, Landscaping, besides other services as 

specified in the Contract. 
8. The Consultant agrees to perform his duties as Architect under these 

Presents promptly and diligently and to do everything in his power and 
authority to coordinate with the Construction Supervision Agency to ensure 

that the Contractor/Contractors complete the construction of the building and 
of installation of such fitting as may be entrusted to them according to the 

proper quality, specification and schedule of time given to them and that no 
unnecessary delay is caused by reason of the Consultant’s not furnishing 

decisions, details in regard to designs etc. to the Contractor, provided that such 
delay is not caused by the IITB. 

Note: 

1. Prior approval of  for BOQ, Cost of work   and its scope shall be obtained 
before engaging the agency for Detail survey and Geo Technical soil 
investigation. The contract cost involved shall be reimbursed  by  on 
submission of reports, drgs and  original documents of payment etc 

2. Proof checking of structural design to be carried out with directly 
contacting the concerned Dept Authorities. Fees paid to proof checking 
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shall be reimbursed by IITB on submission of Original documents of 
clearance and fees paid. 

3. Obtaining “GRIHA certification will be scope of Architects   work  inclusive 
of all expenditure towards obtaining certification. However fees payable to 
GRIHA shall be reimbursed on submission of original documents & the 
fees paid.     
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REQUIREMENT OF AREA AND FACILITIES  
 
B: SPACE REQUIREMENT FOR 
 

        (1) Construction of “New Hostel 20 Building” (Girls Hostel) of 1200 
Students capacity within IITB campus, Powai, Mumbai 400076.  

 

 
 
        Brief Area requirements are as below: 

 
The proposed hostel is for 1200 girl students to be located on the plot 
identified as per enclosed drawing/sketch. It shall have single occupancy 
individual rooms. The toilet facility shall be common.  It shall be designed 
keeping in view the prevailing statutory rules and regulations including 
the provisions of National Building Code. The building has to be designed 
keeping in view the optimum utilization of the plot area, minimum 
disturbance to the environment and economy. The scope of work includes 
construction of hostel building and essential development around the 
building including approach road to hostel building. 

 
  

The proposed hostel building to be designed keeping in view overall 
permissible height ceiling of 30M, following norms for vertical construction 
as permitted by local authorities and ensuring optimum utilization of 
space and Building foot print. 

 
It is proposed to adopt the following carpet area considerations as well as 
standard practice followed in the Institute to arrive at the area 
requirement for the proposed hostel building: 

  

        Approximate Space Requirement (Development Area):  
        Plot identified is shown in the enclosed Drawing /Sketch.      

 

        Total Built up area-  Total built-up area and building footprint area may 

be worked out by Architect so as to accommodate building in the plot 

identified for the proposed building. 

          Time for completion: Total period of Assignment – 48 Months 
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DETAILED SCOPE OF WORK: 
 

1. The detailed scope of work shall include and not be limited to the following. 
 

The complete design of the building includes Detailed Survey, Geo Technical soil 

investigation, Architectural design, Structural design, Sanitary, plumbing, drainage, 

water supply and sewerage design, Electrical, electronic, communication systems and 

design, Heating, ventilation and air conditioning design (HVAC) and other mechanical 

systems, Elevators, escalators, and allied fields such as Landscape Architecture, 

Interior Architecture, Graphic Design and Signage etc. It includes examining site 

constraints and potential and preparing a design brief for approval. A Master plan for 

the immediate surroundings shall be prepared showing all facilities like water supply, 

sewage, landscaping, drainage, roads, footpaths, power supply distribution, lighting, 

Air-conditioning, Acoustics, Interior architecture & landscaping and preparation of 

preliminary and detailed working drawings, submission of BOQ, cost estimate which 

will conform to Schedule of Rate of either CPWD or State PWD and reference shall be 

furnished in case of Market Rate. For non schedule item detailed specifications etc., 

for the entire scope of work as a combined works or as individual items shall be 

submitted. All Rate Analysis shall be submitted along with detailed estimate for these 

items. 

 
The Design Consultant is required to provide services in respect of the 
following: 
 
Architectural System 

i)  Preparation of preliminary conceptual drawings which includes preparation 
of various floor plans, sections, elevations, perspectives etc. &Preliminary 

cost Estimates based on areas including Landscape& Interior Architecture 
Services. 

ii)  Incorporation of revisions, comments offered by IITB  
iii) Preparation of Municipal drawings for obtaining Clearance /No Objection 

from State/Central Statutory Authorities for commencement of work 
including of liaison works.  

iv) Registration with GRIHA and obtaining GRIHA rating (inclusive of all 
expenses. Fees   paid for registration paid shall be reimbursed)   

  

Detailed Survey & Geo Technical Soil Investigation  
i)  Detailed site survey including tree demarcation, existing features, contours 

etc complete required for Design & execution  

ii)  Geo Technical Soil investigation as required for structural design  
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Note. Prior approval for the investigation parameters Cost of work   and its scope shall be 

obtained before engaging the agency for Detail site survey and Geo Technical soil 

investigation. The contract cost involved shall be reimbursed by on submission of reports, 

drgs and original documents of payment etc 

 

Structural System 
 i) Preparation of DBRs (Design Basis Report), detailed structural analysis of the 

total building, detailed design as per relevant Indian codes of practice of recent 
revisions and submitting for  review and approval. On approval of the 

design details, detailed construction drawings shall be prepared and submitted. 

ii) Proof checking of structural design to be carried out with directly contacting 

the concerned Dept Authorities of IITB or prior approval should be taken from 

IITB for engagement of the experts outside IITB for carrying out proof checking. 

Note: Fees paid to proof checking shall be reimbursed by on submission of 

Original documents of clearance and fees paid. 

Public Health Engineering System 
Scope includes Preparation of DBR’s for providing both internal and external 
water supply and sewage system for the said building. Detailed DBR’s shall be 

submitted for review and approval. Entire design shall be as per latest IS codal 
provisions. 

 Electrical System 
Scheme for Preparation of DBR’s, providing internal and external electrification 

system with necessary electrical rooms, cablings, power supply network 
including sub-station, street lighting etc., scope of work also includes 

preparation of conduit layouts for provision of telephone, computer cable, LAN, 
TV etc. Detailed DBR’s shall be submitted for review and approval. Entire 

design shall be as per latest IS codal provisions and recommended 
Manufacturers. 

Fire Fighting System 
Scheme for fire-fighting system shall be as per relevant Indian Standards and 

as per the statutory authorities requirements. Detailed DBR’s shall be 
submitted for review and approval by the IITB 

 HVAC & other mechanical works 
Scheme for the HVAC shall be as per Client’s requirement and as per relevant 

IS including HVAC proof checking. This has to be carried out by directly 

contacting the concerned Dept. Authorities of IITB or prior approval should be 

taken from IITB for engagement of the experts outside IITB for carrying out 

proof checking. 
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Note: Fees paid to proof checking shall be reimbursed by on submission of 

Original documents of clearance and fees paid. 

   Interior Architecture 

Scheme for Design of fixed & loose furniture & interior related civil works shall 

be as per the Client’s requirements. Detailed DBR’s shall be submitted for 
review and approval by IITB. 

   Landscape Architecture 
 Scheme for open space Design, hard and soft areas and Planting design to be 

provided. 
 Detailed DBR’s shall be submitted for review and approval by IITB. 
 
STAGES OF WORK:  
 

A. Concept Stage – Conceptual Architectural drawings for civil works, including 
Landscaping and Interior Architecture, Preliminary Architectural Design Basis 

Report and preliminary cost estimate on area basis.  
B. Preliminary Design and drawings stage – Modify and finalise the conceptual 

drawings incorporating the changes after discussions with the IITB, detailed 
Site survey including tree demarcation, contours, existing features etc complete 

as required for Design & execution, Geo Technical soil investigation as required 
for Structural Design, submission of Design basis report for Structure, Services 

& landscape and revised preliminary cost estimate on area basis. 
C. Statutory Approval stage / Design development – Submission of Drawings 

for Statutory approval of State/Central/M.C.G.M, Chief Fire Officer, Tree 
Authority, as required for commencement,  submission of revised Design basis 

report for Structure, services and Landscape, submission of Proof checking 
drawings & documents of Structural and HVAC design to Proof checking 

Consultant and Registration for GRIHA. 

D. Working drawings up to Tender Documents stage and obtaining statutory 
approvals - Submission of revised Proof checking documents and drawings 
incorporating all the revisions as per Proof checking Consultants for Structure 

and HVAC, detailed coordinated design & detailed item wise estimates of cost 
for civil & all services of each facility, preparation and submission of all “Good 

for Construction” (GFC) drawings including Architectural & Structural 
drawings. Obtaining Statutory approval of State/Central/M.C.G.M, Chief Fire 

Officer, Tree Authority for commencement of work, notification to GRIHA for site 
inspection prior to construction. 

E. Contract Finalization and Construction stage –  
i. Issue good for construction drawings for Civil works and other associated 

services such as Public health, Electrical, HVAC, site development, etc. with 
minor revisions, if any and issue revised drawings. 
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ii. Periodic Inspection of work during execution at intervals mutually agreed 

upon.  
iii. Approve samples of various elements and components. 
iv. Check and approve shop drawings submitted by the contractor/ vendors. 
v. Monitor the estimated quantities for Variation and justification for additional 
expenditure if any. 

F. Completion stage – Certification of final Contractor’s bills in coordination with 

the site supervising agency, Submission of `As built` drawings for completion 
and obtaining Final Statutory Clearance from M.C.GM, Chief Fire Officer, Tree 

Authority including documents for occupation and Certification from GRIHA.  
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Appendix B:  Deliverables by the Design Consultant 
For all disciplines of engineering the Consultant shall submit DBR and preliminary 
drawings for review by the IITB, incorporate the comments, provide drawings/ details, 

provide drawings, BOQ, cost estimates, Rate Analysis, specification etc. The detailed 
construction drawings shall be issued for all the disciplines. 

Following table indicates the number of prints of drawings and tracings/ dialers 
reports/design calculations required at each stage for Comprehensive Design 

Consultancy. 

        DELIVERABLES  

 

No. of 
prints/ 

hard 
copies  

Tracing/ 
Dialer/ soft 

Copy 
Requiremen

t 

Frequency 
 

STAGE 1-Concept stage 
Conceptual Architectural 
drawings, preliminary 
Architectural design basis report, 
Preliminary cost estimate on area 
basis 
STAGE 2-Preliminary Design & 
drawings  
Revised drawings incorporating 
revisions, Detailed site survey, Geo 
technical soil investigation, 
Preliminary design basis report for 
Structure, services & landscape 

3 
 
 
 
 
3 

Soft copy 
 
 
 
 

Soft copy 

Within one Month From the 
date of issue of work order 
 
 
 
Within two  Month of 
approval of Stage 1 

STAGE 3-Statutory approval / 
design development 
Submission of drawings for 
Statutory Approval, submission of 
revised design basis report for 
Structure, Services & landscape, 
Submission of Proof checking 
Drawings & documents to Proof 
Checking Consultant for Structure 
& HVAC, Registration of project 
with GRIHA 

3 Tracing & soft 
copy 

Within one  month of 
approval of Stage 2 

STAGE 4-Working drawings up to 
Tender document stage and 
obtaining Statutory approvals 
i)   Submission of revised Proof 

checking drawings & 
documents incorporating 
revisions as per Proof Checking 
Consultant 

ii) Detailed coordinated design 
drawings  

iii) Detailed Cost Estimate with 
Rate Analysis  

iv)  Preparation & submission of all 
Good for Construction (GFC) 
drawings Civil works (including 

 
 

 
1 
 
 
 
 
1 
 
3 
 
5 
 
 

 
 
    
soft copy 

 
Within Six months of Stage 
3  
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Architectural & Structural 
drawings) and other associated 
services such as Public Health, 
Electrical, HVAC, Site 
Development etc. 

v)  Obtaining Statutory approvals 
from MCGM, CFO etc. for work 
commencement. 

vi) Notification to GRIHA for site 
inspection prior to execution for 
work commencement. 

 

         
                
 
 
 
1 
 
 
1 

STAGE 5- Contract Finalization 
& Construction stage 
Construction drawings with minor 
revisions, if necessary for Civil 
works (including Architectural & 
Structural drawings) and other 
associated services such as Public 
Health, Electrical, HVAC, Site 
Development etc. 
 

 
 
 
5 
 

 
 
 

No 

 
 
During the execution any 
revisions mutually agreed 
upon within 7 days 

STAGE 6-Completion stage 
As-built drawings. 
Completion certificates from 
MCGM, CFO, etc. 
GRIHA certification & 
documentation 

      
8 
1 
 
1 

 
Soft copy 

 
Within one month of stage 5 
As per statutory and GRIHA 
norms 

  
1. Persons to receive them & review requirements: Dean (IPS) or his authorized 

persons.  
2. All drawings /documents specified are included in the cost of Fees payable and 

actual cost of extra copies shall be promptly reimbursed to the Design Consultant. 
 

3. Technical Sanction: The detailed estimate for Technical Sanction shall be based 
on the detailed drawings. The item descriptions shall be generally in line with the 
provisions of CPWD schedule of Rates enhancing w.r.t Cost Index and its latest 
specifications. In case of non-scheduled/special works the item description shall 
be framed as per good engineering practice supported with specifications and rate 
analysis as per reasonable market rates. Financial implications of quantity of 
variations/deviations of individual items exceeding beyond the Deviation limit as 
specified in works contract shall not be considered for working out Design 
Consultant’s fees unless change attributed to the IITB. 

 
4. Periodic Visits by Consultant: 
 

The consultant or identified Principal architect shall periodically visit 
project site for inspection of works and also attend Project review meetings 
held at IITB office on regular basis as decided by IITB.  
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Appendix C :  Form of Guarantee for Performance of Services 
 
FORM OF BANK GUARANTEE BOND FOR PERFORMANCE SECURITY 
(Revised)  
 
In consideration of the Dean I.P.S, Indian Institute of Technology (Bombay)  
(hereinafter called “”””) having agreed under the terms and conditions of Letter of 
Intent/ Workorder/ Agreement No______________________________________ dated 
____________ made between Indian Institute of Technology (Bombay)   and  
__________________________. (hereinafter called “ the said Consultant{s}“ ) for the work 
Comprehensive Architectural Consultancy services for Construction of 
________________________________for Indian Institute of Technology Bombay (IITB) 
(hereinafter called “ the said Letter of Intent/ Workorder/ Agreement”) having agreed 
to production of a irrevocable bank Guarantee for    
Rs._________________________________, as a security / guarantee from the contractor(s) 
for compliance of his obligations in accordance with the terms and conditions in the 
said agreement, we ______________ (Indicate the name of the Bank) (hereinafter 
referred to as “the Bank”) hereby undertake to pay to the  an amount not exceeding  
Rs._______________________  on demand by the IITB. 
   
2. We __________________  (indicate the name of Bank) do hereby undertake to pay 
the amounts due and payable under this guarantee without any demur, merely on a 
demand from the IITB stating that the amount claimed is required to meet the 
recoveries due or likely to be due from the said Contractor(s).  Any such demand made 
on the bank shall be conclusive as regards the amount due and payable by the Bank 
under this guarantee.  However, our liability under this guarantee shall be restricted 
to an amount not exceeding Rs._______________________ 
 
3. We, the said bank, further undertake to pay to the IITB any money so demanded 
notwithstanding any dispute or disputes raised by the Contractor(s) in any suit or 
proceeding pending before any Court or Tribunal relating thereto, our liability under 
this present being absolute and unequivocal. 
 
  The payment so made by us under this bond shall be a valid discharge of 
our liability for payment there under and the Consultant(s) shall have no claim against 
us for making such payment. 
 
 4. We ___________________indicate the name of Bank) further agree that the 
guarantee herein contained shall remain in full force and effect during the period that 
would be taken for the performance of the said Agreement and that it shall continue to 
be enforceable till all the dues of the IITB under or by virtue of the said Agreement 
have been fully paid and its claims satisfied or discharged or till Engineer-in-charge on 
behalf of the IITB certifies that the terms and conditions of the said Agreement have 
been fully and properly carried out by the said Consultant(s) and accordingly 
discharges this guarantee. 
 
 5. We ____________________________ (indicate the name of Bank) further 
agree with the IITB that the IITB shall have the fullest liberty without our consent and 
without affecting in any manner our obligations hereunder to vary any of the terms 
and conditions of the said Agreement or to extend time of performance by the said 
Consultant(s)) from time to time or to postpone for any time or from time to time any 
of the powers exercisable by the IITB against the said Consultant(s) and to forbear or 
enforce any of the terms and conditions relating to the said Agreement and we shall 
not be relieved from our liability by reason of any such variation, or extension being 
granted to the said Consultant(s) or for any forbearance, act of omission on the part of 
the IITB or any indulgence by the IITB to the said Consultant(s) or by any such matter 
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or thing whatsoever which under the law relating to sureties would, but for this 
provision, have effect of so relieving us. 

6. This guarantee will not be discharged due to the change in the 
constitution of the Bank or the Consultant(s). 

7. We,________________   (indicate the name of Bank) lastly undertake 
not to revoke this guarantee except with the previous consent of the IITB 
in writing. 
8. This guarantee shall be valid up to ______________________, unless 
extended on demand. Notwithstanding anything mentioned above, our 
liability against this guarantee is restricted to 
____________________________, and unless a claim in writing is lodged with 
us within six months of the date of expiry or the extended date of expiry 
of this guarantee, all our liabilities under this guarantee shall stand 
discharged. 

  
 
 

Signed and sealed 

 Dated the ……....... day of ……....……. for 
……….................................……(indicate the name of Bank) 
* * * 

 (Note: The Letter of Intent shall form part of the Agreement) 
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PART - B    
 
 

FINANCIAL PROPOSAL 
 
 
The Financial proposal should be submitted on the consultant’s letter head and 
should be complete, unconditional & free from any computational errors. 
 
In preparing the Financial Proposal, Consultant is expected to take into account, 
besides technical requirements, commercial conditions specified in the offer 
document. 
 
The Financial Proposal for the assignment and for additional works shall be all 
inclusive, and should cover, but not limited to, remuneration of staff (in the field and 
at headquarters), gratuity, Provident fund, travel assistance, out of pocket 
expenses(per diem), Overheads, Profits, Accommodation (housing), transportation (for 
mobilization & demobilization), Communication, Equipment(vehicles, office equipment, 
furniture, consumables etc.), printing of documents, Surveys, training. The Financial 
Proposal shall also include the tax liability and cost of Insurance of Consultants’ firm 
and his personnel specified in Data sheet. 
 
The fee shall be quoted in in percentage only. It should be submitted as per 
“Appendix D” of the RFP. 

 

SCHEDULE OF FINANCIAL PROPOSAL 
 
A: Financial Bid  
 
B: Milestone for Payment of Consultancy Charges  
 
C: Effecting payment to the Design Consultant 

D: Details of Reimbursable expenses 
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APPENDIX-D 
 

 
INDIAN INSTITUTE OF TECHNOLOGY BOMBAY 

OFFICE OF DEAN (IPS) 
 

Offer Notice No _________________________________________________ 
 

FINANCIAL BID  
 

 
For 

Comprehensive Architectural Consultancy  
for the construction of 

 
                      

New Hostel 20 Building (Girls Hostel) of 1200 
Students capacity 

 
            

for 
Indian Institute of Technology 

 Powai, Mumbai 400 076 
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A. Financial bid (New Hostel 20 Building) 
Preliminary Estimated Cost (Civil & E&M works: Rs.95.00 Cr.) 

TENDER NO.:  
Sr. 
No. 

Item Description Unit 
 

Amount in figure 
 

1. 
 
 
 
 
 
 
 
 
 
 
 

 
 

 

Comprehensive Architectural Consultancy for the 
construction of New Hostel 20 Building (Girls 
hostel) for 1200 student capacity for Indian 
Institute of Technology, Bombay, Powai, Mumbai-
400076, consisting of providing design, drawings, 
cost estimate, specifications, DBRs, reports etc. 
consisting Architectural, Civil, Structural, Public 
Health, Electrical, Mechanical, Fire Fighting system, 
Acoustic, etc.  including Landscape Architecture 
and Interior Architecture complete.   
Note:  % (Percentage) of Fees shall be quoted 
based on the Preliminary Estimated cost of 
Rs.95.00 Cr. (given in the Data Sheet) as per 
scope of work defined in Technical Proposal-
PART-A, subject to Note below:) 
 
                       ADD FOR GST AS APPLICABLE 

 
% 

(in percentage) 
 
 

 
 
 
 

 Total quoted amount including GST 
 
Note : ( Amount shall include all the taxes 
applicable except GST which shall be 
added-Clause 1.5 of G.C.C. Percentage 
quoted shall be written in words.) 
#Maximum amount payable will be restricted to the 
percentage of the actual cost executed through 
contracts or percentage on Technically Sanctioned 
cost which ever lower. Additional Financial 
implications due to quantity of 
variations/deviations of the individual items 
exceeding beyond the Deviation limit as specified in 
works shall not be considered for working out 
architect’s fees unless change attributed to the IITB 
 

  

 

 
Total Quoted Amount in words:  

 
 

 
Signature of Authorized Signatory with Designation, date & Seal  
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B.   MILE STONES FOR PAYMENT OF CONSULTANCY CHARGES 
(New Hostel 20 Building) 

Sl. 
No 

STAGES OF 
PAYMENT 

 
ACTIVITY 

 
FEES PAYABLE 

1 STAGE 1 
Concept stage 

 

1. Prepare Conceptual Architectural drawings for  
Civil works, including Landscaping and Interior 
Architecture 

2.  Prepare Preliminary Architectural Design Basis 
Report  

3. Provide preliminary cost estimate on area basis. 
 

10%(Ten ) of total 
fees payable 

2 STAGE 2 
Preliminary 
Design And 
Drawings stage 

1. Modify the conceptual designs incorporating the 
changes necessary and prepare the preliminary 
drawings & sketches. 

2. Submit detailed site survey drawing 
3. Submit Geo-technical soil investigation report 
4. Submit Preliminary Design Basis Report for 

Structure, HVAC, & Landscape 
 

20%(Twenty ) 
of total fees payable 
less payment made at 
Stage 1 

3 STAGE 3 
Statutory 
Approval stage 
/ Design 
Development 

1. Prepare drawings necessary for Statutory 
approvals  

2. Submission of revised design basis report for 
Structure, Services & landscape 

3. submission of drawings and documents of 
structural & HVAC design to Proof checking 
Consultant 

4. Registration of Project with GRIHA  
 

30%(Thirty ) 
of total fees payable 
less payment made up 
to Stage 2 
 

4 STAGE 4  
Working 
Drawings up to 
Tender 
Documents and 
Obtaining 
statutory 
approval stage 
 
 
 
 
 

1. Submission of revised Proof checking 
documents and drawings incorporating all the 
revisions as per Proof checking consultants for 
Structure and HVAC 

2. Detailed coordinated design   
3. Detailed item wise estimates of cost for civil & 

all services  
4.  Preparation & submission of all Good for 

Construction (GFC) drawings Civil works 
(including Architectural & Structural drawings) 
and other associated services such as Public 
Health, Electrical, HVAC, Site Development etc. 

5.  Obtaining Statutory approvals from MCGM,  
CFO etc. for work commencement. 

6.  Notification to GRIHA for site inspection prior 
to execution for work commencement. 

7.  Issue of all GFC drawings to enable invitation of 
EPC tender by CPWD or any Govt. agency. 

 

50%( Fifty ) 
of total fees payable 
less payment made up 
to Stage 3 
 
 
 
 
 
 
 
 

5 STAGE 5  
Contract 
Finalization & 
Construction 
Stage 

 

1.  Issue good for construction drawings package 
for all works and other associated services such 
as Public health, Electrical, HVAC, site 
development, etc. with minor revisions, if any. 

2.  Periodic Inspection of work during execution at 
intervals mutually agreed upon.  

3.  Approve samples of various elements and 
components. 

4. Check and approve shop drawings submitted by 
the contractor/ vendors. 

5. Monitor the estimated quantities for Variation 
and justification for additional expenditure, if 
any. 

95% (**) 
(Ninty Five)  
of total fees payable 
less payment made up 
to Stage 4. Fees will be 
paid in stages 
proportionate to the 
quantum work 
executed as per the 
Contractor’s certified 
bill value. 
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8 STAGE 6 
Completion 
Stage 

1. Submission of `As built` drawings for 
completion 

2. Obtaining Final Statutory Clearance from 
M.C.G.M, Chief Fire Officer, Tree Authority 
including documents for occupation  

3. Certification from GRIHA. 

100% (**) 
(One Hundred) 
 of total fees payable 
less payment made at 
Stage 1 to 5  
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C: EFFECTING PAYMENT TO THE DESIGN CONSULTANT : 

(New Hostel 20 Building) 
 
Comprehensive Design Service payment due to the Design Consultant at different 
stages will be computed on the following basis: 
 
[A] At Stage 1      :  On preliminary estimate of cost. 

[B At Stages 2 to 4  :  On preliminary estimate of cost. 

[C] At Stages 5     :  Technical Sanction cost or Actual total cost, whichever is lower. 

[D] At Stages 6     :  Technical Sanction Cost or Actual total cost, whichever is lower. 

 
The Client shall make progressive on account payments to the Design Consultant 
against any of the above stages based on the quantum of work done during that stage, 
as may be mutually agreed to between Client and the Design Consultant. 
 
No deductions shall be made from the fee of the Design Consultant on account of 
penalty, liquidated damages, part rates or for the sums withheld from payment or 
recovered from Contractors / suppliers. 
 
The actual cost of the completed works shall include cost of execution of assigned 
works, referred to in Scope of Work and also the cost of equipment & machinery such 
as Transformers, DG Sets, Sub-stations, Lifts, Air Conditioning Machines, Pumps & 
Motors, Water and Sewage Treatment Plant, etc., but excluding the cost of land. 
 
Design Consultant may list out the deliverables and numbers thereof, in case 
progressive payment is desired under any activity, so as to quantify the progress vis-à-
vis the milestone. 
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D: DETAILS OF REIMBURSABLE EXPENSES 
(New Hostel 20 Building) 

 
 
REIMBURSABLE EXPENSES: 
 
 

1. Proof Checking of Structural Design & HVAC 
2. Fees payable to Statutory Authorities such as Chief Fire Officer, MCGM 

etc. 
3. GRIHA Registration Fees 
4. Detailed Site Survey & GEO Tech Investigation & Topographic Survey. 

 
Note:  
The payment for the reimbursable expenses to the Design Consultant shall be paid 
within fifteen (15) days from the date of submission of the original invoice (received 
from the concerned agencies) to the Client.  
 
 
 
Signature   
(Authorized Signatory) 
 
 
 
 
Full Name:  
 
 
Designation:  
 
 
 
 
 
 
 
 
 

  
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ENCLOSURES:  

1. Part Site Layout showing building location. 

2. Contour Map of the location where building is proposed to be 

located.  
   
      


