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1.

REQUEST FOR PROPOSALS (“RFP”) FOR CONTRACTOR SERVICES
FOR THE ASOTIN COUNTY CONSERVATION DISTRICT

SERVICES

Item

Description

1

Site Review and Investigation

Meetings, Coordination, and Project
Management

Design Engineering

Environmental Permitting

Prepare Bidding and Contract Documents

NN || W

Quality Assessment and Control Plan

CRITICAL DATES- See Section 7.1.10 for project schedule.

2.

PURPOSE OF RFP

The Asotin County Conservation District (ACCD) is requesting a statement of
qualifications and proposal from a professional consultant team to conduct a fish passage
design on a barrier on Cougar Creek in Asotin County, WA (see Figure 1).

The goal of this project will be to provide services including design, specification,
environmental permitting and bid documents to eliminate the fish passage barrier where
Cougar Creek flows through a culvert under the Grande Ronde Road.

The Offeror, if any, who is selected through the Qualification Based Selection process
(“Contractor”) shall sign a contract with ACCD.

BACKGROUND

The Cougar Creek Barrier — Fish Passage Design Project is located where Cougar Creek
flows under the Grande Ronde Road, a road maintained by Asotin County. Cougar Creek
is a tributary to the Grande Ronde River in the southeast corner of Washington, near the
Oregon border. This section is a Steelhead Priority Restoration Reach and provides
critical habitat for steelhead. Cougar Creek flows directly into the Grande Ronde River
140 feet below the barrier. The culvert was identified in 2008 as a barrier to ESA Snake
River Steelhead by a Walla Walla Community College Road Crossing Barrier
Assessment and included in a Washington Department of Fish & Wildlife (WDFW)
Inventory Assessment in 2016.

The barrier poses an imminent threat to anadromous fish (steelhead) and limits their
access to more than 2.25 miles of stream above the culvert. As stated in the Snake River
Salmon Recovery Plan, steelhead are especially effective at accessing and utilizing
stream reaches with suitable habitat, however, their distribution is limited by
environmental issues such as migration barriers.
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Fish passage is identified in the Snake River Salmon Recovery Plan as a primary limiting
factor for steelhead in several lower tributaries to the Lower Grande Ronde River.

GOALS AND OBJECTIVES

The goal of this project is to produce an engineered set of design plans for restoration of
the fish passage barrier that exists at the Cougar Creek culvert, under the Grande Ronde
Road. The design work will entail plans for either modifying or replacing the culvert
or installing a bridge that will remedy current passage problems to meet
Washington State fish passage criteria. These plans will include, but not be limited to
any and all issues related to excessive slope, velocity, water depth, and jump height for
all life stages of all aquatic species, especially steelhead.

The objective of this project is to provide a set of construction-ready designs adequately
detailing a restoration action for replacing the culvert on Cougar Creek while restoring
natural channel morphology upstream and downstream, that will allow for passage of all
life stages of steelhead and resident trout and proper bed-load transport. ACCD will
sponsor the design with the intent to finalize funding for implementation with
cooperation from Asotin County and other partners. The fully vetted design will provide
the framework for attaining the remaining construction implementation funding.
Complete, construction-ready design plans are expected by in December 2021 to ensure
adequate time for environmental permitting and hiring of a construction contractor to
implement this project in the 2022 instream work window.

SCOPE OF SERVICES

As the project sponsor and fiscal manager, ACCD will supervise and guide the project
design engineer. A technical review team will be convened to ensure that stated
objectives are realized in the resulting restoration design project. Each review is intended
to make sure that the design is progressing towards stated design objectives and this
provides ample time and opportunity to direct progress towards final design.

For projects that address fish passage in Washington and propose to use public funding
for implementation, additional requirements apply. WDFW fish passage and engineering
must review and approve final design. This review specifically addresses jump heights
and flow velocities that may occur in the expected range of stream flow in the project
area. Both US Fish and Wildlife Service and the National Marine Fisheries Service
(NMFS) engineering support are required to review passage projects that propose to use
Federal funding. Engineering support from both State and Federal fisheries management
agencies help to ensure that project objectives will be met. It is also appropriate to note
that Asotin County will be instrumental throughout the course of this project due to its
association with a county road.

Technical review and design criteria are built into the process at 15%, 30%, 60% and
100% design progress check-ins with the project team. A range of conceptual
alternatives will be presented at 15%. The restoration team will select an alternative
based on criteria including cost/benefit analysis, recommendations from the Engineer &
Technical Team, implementation funding potential, and the potential for proper
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ecological response. If for any reason specific criteria cannot be met, exceptions will be
discussed, decided upon, and the process will continue. The design criteria that this
project will strive to achieve include appropriate flow velocities, jump heights, slopes,
and water depths through the culvert at all flows that will allow up and downstream
passage of all aquatic organisms that reside in Cougar Creek while restoring natural
channel morphology upstream and downstream.

5.1

The following Scope of Services shall be the basis for Qualification response by
Offeror under this RFP. At the discretion of the ACCD certain additional services
may be assigned to Contractor during the course of the Services. ACCD reserves
the right to re-negotiate the terms of the agreement and modify the contract with
the selected firm to include construction oversight and as-built reporting but may
also chose to utilize the services of a partner agency engineer for those services.

5.1.1 Site Review and Investigation:
Contractor responsibilities will include but not be limited to:

¢ Kickoff Meeting/Site Visit
e Review Designs of previous structure and site history

e Review fish passage criteria, the Snake River Salmon Recovery Plan, and
the Grande Ronde Subbasin Plan as it pertains to this structure and
location

e Complete a Topographic Survey

e Determine environmental compliance needs

e ACCD will fund/provide a cultural resources survey
e Landowner/Agency Coordination

5.1.2 Meetings, Coordination, and Project Management:

Contractor shall meet and/or coordinate with ACCD and resource agency contacts
as required during the course of the work. Contractor shall be responsible for all
project management and coordination necessary to complete the Services and
shall assign professional staff time to this aspect of the Services. Services under
this Scope item shall include but not be limited to:

e Communications (written, verbal, and email)

e Meeting coordination, notes, action items and follow up actions, and
attendance

e Establish selection criteria for design alternatives
e Design alternatives and development progress review meetings
e Contractor staff or sub-Contractor staff assignments and coordination

e Regular invoicing as required by the funding agent
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5.1.3 Design Engineering:
Contractor responsibilities will include but not be limited to:

e Hydrology Analysis

e Hydraulic AnalysissfHECRAS Modeling/Geotechnical Analysis

e Prepare Preliminary Design Report (15%) with Design Alternatives
e Prepare Draft Design Drawings (30% - 60%)

e Prepare Draft 100% Design Drawings and Technical Specifications
e Prepare Cost Estimates

e Prepare Final Drawings and Technical Specifications

5.1.4 Environmental Permitting:
Contractor responsibilities will include but not be limited to:

e Gathering Data

e Analyzing Impacts

¢ Fill/Removal Quantities

e Prepare All Permit Applications/Distribute to Appropriate Entities
e Execute Appropriate ESA Environmental Compliance

e Agency and Landowner Coordination

5.1.5 Prepare Bidding and Contract Documents

Contractor shall provide bidding and contract documents that meet the
requirements of the Asotin County Conservation District. Contractor will be
advised by ACCD and Asotin County personnel in the drafting of these
documents.

5.1.6 Quality Assessment and Quality Control

Contractor shall provide a quality assessment and quality control program for its
work and shall adhere to that program through the course of the work. Matters
such as survey data acquisition and datum control, internal and external design
review protocol, and other related QA/QC shall be included in the program.

6. INFORMATION CONCERNING RFP AND PROJECT

6.1 All correspondence pertaining to this RFP, prior to the submittal of proposals,
should be directed to:



MEGAN STEWART
DISTRICT PROGRAMS & OPERATIONS COORDINATOR
ASOTIN COUNTY CONSERVATION DISTRICT
RFP@ASOTINCD.ORG

6.2 Offerors are cautioned not to make any assumptions as to the implied meaning
or intent of any part of the RFP. Offerors should request clarification or
additional information concerning the RFP in writing as soon as possible.
ANY CORRECTIONS OR CLARIFICATIONS MADE IN ANY MANNER
OTHER THAN BY A WRITTEN ADDENDUM WILL NOT BE BINDING
ON ACCD, AND OFFERORS SHALL NOT RELY THEREON.

6.3  Any prospective Offeror who contends that the terms and conditions of this
RFP, the Contract or any aspect of the selection process (1) will encourage
favoritism in the award of the Contract for Services; (2) will substantially
diminish competition; (3) will violate any other statute, regulation, or law of
any kind; or (4) is ambiguous, insufficient, or unfair for any reason, must file
a written protest to this RFP. Failure to deliver a written protest to the address
provided in “Address Offer To” box in the cover page of this RFP by the time
specified in Section 7.1.2 of this RFP will be deemed a waiver of any claim
by an Offeror that the selection process violates any of the items (1)-(4) of the
foregoing sentence.

6.4  ACCD reserves the right to (1) reject any or all proposals or (2) cancel the
RFP if doing either would be in the public interest as determined by ACCD.

7. SCHEDULE OF EVENTS

7.1 The following schedule of events shall be followed for this RFP unless
otherwise modified by ACCD:

7.1.1  Inquiries for clarification or additional information as described in
Section 6.2, if any, must be received by ACCD no later than the
time and date specified in the table in Section 7.1.10.

7.1.2  Protests of the RFP, the Contract or any aspect of the selection
process as set forth in Section 6.3 must be received by ACCD no
later than 2:00 p.m. on the date that is three (3) calendar days before
the due date for proposals.

7.1.3 A site visit by potential Contractors is scheduled for the date
specified in the table in Section 7.1.10. Attendance is
recommended by not required.

7.1.4  Proposals must be received by ACCD no later than 4:30 p.m. on
the date specified in the table in Section 7.1.10. Postmarks are not
sufficient. Proposals submitted after this time will be rejected.
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Proposals must be submitted in a sealed envelope marked clearly on
the outside “Cougar Creek Fish Passage Design project”. Proposals
must include one (1) printed copy and one (1) electronic copy on a
thumb drive. Proposals will not be opened until after the submittal
deadline.

Submittal location:

Asotin County Conservation District
720 Sixth Street, Suite B

Clarkston, WA 99403

7.1.5  The Qualification Based Selection (QBS) process defined in Section
10.6 will be used to select the Contractor, if any.

7.1.6 A Contractor will be selected, if at all, no later than the date
specified in the table in Section 7.1.10. However, Contractors will
not be notified until the Asotin County Conservation District Board
of Supervisors approves the decision. The unsuccessful Offerors
will be sent a copy of the selection notice once the final selection
has been approved.

7.1.7  Any protests of the selection decision must be received no later than
2:00 p.m. on the date that is seven (7) calendar days after the ACCD
issues the selection notice.

7.1.8  Any hearing on a protest will be held no later than seven (7)
calendar days after ACCD receives a protest.

7.1.9  The ACCD intends to enter into a Contract with the selected
Contractor within 14 calendar days after the final selection, unless
ACCD, in its sole discretion, elects to extend the deadline.

7.1.10 Table of Timelines

1 Site Visit* 11/3/2020 1:30 PM

2 Inquiries for Clarification Deadline 11/13/2020 2:00 PM

3 | Bids Due 12/03/2020 4:30 PM

4 Start Review Process 12/04/2020

5 Select Contractor (Negotiations to follow) 12/10/2020

6 | Notice to Proceed 1/08/2021

7 | Kick off Meeting To be scheduled with Contractor
8 | 15 % Design 3/15/2021

9 130% Design 5/31/2021

10 | 60 % Design 7/31/2021




11 | 100 % Design 9/30/2021
12 | Permitting Complete 12/31/2021
13 | Bid Documents Complete 1/31/2022
14 | Contract Complete 3/31/2022

*Offerors are required to RSVP for the site visit. Participants will be limited to a maximum of two per firm
with a maximum of 10 people total per site visit to meet COVID-19 gathering limitations. RSVPs will be taken
on a first come, first serve basis. If an additional site visit is needed to accommodate RSVP requests, it will
be posted on the ACCD website.

NO REIMBURSEMENT FOR PROPOSAL

Offerors responding to this RFP do so solely at their own expense. Under no
circumstances whatsoever will ACCD be responsible or reimburse Offerors for any costs
incurred in the preparation and presentation of their proposals, negotiation of the Contract
and cost proposal by the Offeror, or for any related expenses or consequential damages of
any kind.

CONTENT OF PROPOSALS

9.1 Identify any confidential information that the Offeror contends is exempt from
disclosure. ACCD will endeavor in good faith to honor appropriate requests for
exemption from disclosure, but ACCD reserves exclusive discretion to determine
whether information qualifies for a statutory exemption. ACCD's obligation
under this Section 9 shall survive selection of the Contractor.

9.2 Identify the Offeror’s specialized experience, capabilities, and technical
competence.

9.3 Describe the Offeror’s proposed approach (work plan and methodology) for
providing the Services, including a description of tasks that will be performed by
each member of the project team. The proposal should address how the Offeror
would implement the Services.

9.4  Identify the Offeror’s resources committed to perform the work and the
proportion of the time that the Offeror’s staff would spend on the project,

including time for specialized services, within the applicable time limits.

9.5  Provide the Offeror’s record of past performance, quality of work, ability to meet
schedules, cost control, and contract administration.

9.6  Provide the Offeror’s availability to the project locale.
9.7 Provide the Offeror’s familiarity with the project locale.
9.8 Provide the Offeror’s proposed project management techniques.

9.9 Provide the Offeror’s ability to perform the Services promptly and efficiently and
identify any constraints that could affect the Offeror’s from meeting the proposed
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schedule listed in the table in Section 6.1.10. The initial schedule expectation is
receipt of 15% drawings and final drawings by the dates specified in the table in
Section 7.1.10.

9.10  If the Offeror believes there are additional services not identified in this RFP that
are necessary for successful completion of the Project, include a description of the
additional services recommended by the Offeror, describe how the additional
services would benefit ACCD, and describe the Offeror’s ability to provide the
additional services.

10. CONTRACT

10.1  The Offeror, if any, selected by ACCD, will be required to provide draft
contract language including general conditions and provisions within 5
working days of notification by ACCD. The draft contract must include an
itemized budget.

10.2  Ifinclusion of any of ACCD’s proposed contract provisions will result in
higher costs for the services, such costs must be specifically identified in the
proposal by the Offeror during cost negotiations and prior to selection of the
Offeror as the Contractor.

10.3 If ACCD and the highest ranked Offeror are unable for any reason to
negotiate a contract at a compensation level that is reasonable and fair to
ACCD, ACCD will formally terminate negotiations in writing with the
highest ranked Offeror. ACCD may then negotiate with the next most
qualified Offeror. The negotiation process may continue in this manner
through successive Offerors until an agreement is reached or ACCD
terminates the Contractor contracting process.

10.4 ACCD’s reserves the right to enter into negotiations with the Contractor to
modify the contract to include additional scope of work items including but
not limited to construction bid support, construction observation/oversight,
and as-built survey report documentation.

11. EVALUATION OF PROPOSALS

11.1  Proposals that do not adhere to all terms and conditions of this RFP or that are
otherwise non-responsive may, in the sole discretion of ACCD, be rejected or
given a lower rating in the evaluation process.

11.2  ACCD reserves the right to reject any and all proposals or to waive
irregularities or deficiencies in a proposal if ACCD determines that such
waiver is in the best interests of ACCD.

11.3  Proposal selection will be completed through a quality-based selection process
(QBS) by a review team. Factors listed in descending order of importance.
The following selection criteria will be used to evaluate the content of the
written proposals based on a weighted scoring method:
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11.3.1

11.3.2

11.3.3

11.3.4

Offeror’s proposed approach (work plan and methodology) for
providing the Services, including a description of tasks that will be
performed by each member of the project team and how the Offeror
would implement the Services. (30 Points)

Offeror’s specialized experience, capabilities, and technical

competence as it relates to the above Scope of Services.
(30 Points)

Offeror’s record of past performance, including quality of work,
ability to meet schedules, cost control, and contract administration.
(20 Points)

Offeror’s resources committed to perform the work and the
proportion of the time that the Offeror’s staff would spend on the
project, including time for specialized services, within the
applicable time limits. (20 Points)

11.4  ACCD retains exclusive discretion and reserves the right to determine:

114.1

11.4.2

11.4.3

11.4.4

11.4.5

Whether a proposal is complete and complies with the provisions of
this RFP.

Whether an Offeror should be allowed to submit supplemental
information.

Whether an Offeror will be interviewed by ACCD. The top three
candidates may be interviewed.

Whether irregularities or deficiencies in a proposal should be
waived.

Whether to seek clarifications of each proposal or request additional
information necessary to permit ACCD to evaluate, rank, and select
the most qualified Offeror.

12. SELECTION BY ACCD

12.1

12.2

The Contract will be offered to the Offeror who, in ACCD’s judgment, has
submitted a proposal that best meets ACCD’s requirements and successfully
completes scoping and fee negotiations with ACCD.

If there are disagreements with the outcome or questions about the selection
process, Offerors must submit protests in writing to ACCD within seven (7)
calendar days after the selection has been made. At the request of the
protester a hearing will be conducted before ACCD within seven (7) calendar
days after submission of the written protest. ACCD will either uphold or deny

10



the protest, and a written response will be issued for all properly submitted
protests. If the protest is denied, ACCD will proceed to award the Contract.

12.3  Final award will be subject to execution of the Contract. Negotiation of the
Contract will include the scope of services and fees for services. ACCD
reserves the right to negotiate a final Contract that is in the best interest of
ACCD. If permitted by ACCD, in its sole discretion, negotiation of the
Contract may include one or more of the proposed alternate terms and
conditions, if any, in the selected Contractor’s proposal. Award of the
Contract may be withdrawn if the Contract negotiations are not timely
concluded, as determined by ACCD in its sole discretion.

12.4 If ACCD and the Offeror initially selected by ACCD are unable to negotiate a
Contract, ACCD reserves the right to select another Offeror and negotiate a
Contract with that Offeror in accordance with this Section 12.

13. EXHIBITS
Exhibits to this RFP include:

1. Photographs and Locator Map with Directions
2. WDFW Culvert Assessment Report
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EXHIBIT 1

Photos and Map with Directions to Site

Photo 1: Cougar culvert location on Grande Ronde Road
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Photo 2: A view of the culvert outlet

13



27

'TOTN R44E

Legend

£447 Culvert and bypass
m Staging Area

—— Watercourses

D District_Boundary

e Highways

TOEM R44E /

USGEE The Natoral Map N;Ellid.lng| Boaidaiies Dalased, JD - |:||:--..l i

Plug:'i]nl Geographic Names Infdrmation Syslem, Nabonal H |a|‘.‘l |:,l
Datasel, Mational Land Cover Dalabase, Mahonal Sireciune IEEE‘ and

——— Roads
N:al‘-:.r]..il Tranggartalion Dataget"USGE Global Ecosyalems Camsus
:E Townships Buresy TIGER/Line data, USFS Road Data; Matwal Earth Dfta US.
= L—.'Epi:'ll rent of Sate Burmanitarian Information: Unit, and [HEIM Mational Canlem
hled E"w ronmental Infarmation, U5, Coastal Rekal Mo Dala rafieahed
... Sectlions Auigudt, 219, I? | A
; e o Cougar Creek

Culvert Replacement APE
mmumﬁ%ﬂvmmﬁ Brad Riehle

1:24 000 Date: 1/28/2020

14



Legend

#/%, Culvert and bypass
] Staging Area
——— Watercourses
D District_Boundary
— Highways

——— Roads

TOEM Rdd4E

0 0.0325 0.065 Miles Cougar Creek

& Culvert Replacement APE

1:2,000

e

15

Brad Riehle
Date: 1/28/2020



Directions

e L
(SRt

}:‘_"-._,— —

7

{ )
.’/ L
el g iR LD, .-)I
J
T R "
o 1 pa
g - ry | : f,,::
124 | Lg ~—fl
T e,
o
\_g8d- 5 ] i
Legend Mouse riuy gadill 057 5\ = G 7 ==
[ From Asotin WA drive south on Hwy 129 for 31.9 mi. = s
A  Project Site N Then turn right on Grande Ronde Rd. continue 4.5 mi. ¥
——— Ronads \f to the project site. Where Cougar Cr. flows under % L -
Grande Ronde Rd. | MLl
s Highways r ghtion ]
D Asciin Ca Saurees: ESLHERE, Safmin. ntenmap, inciément BColg: CEBCD, USGS
FAD, NP5, ."IHI_EFLN GeoBase, IGN Kadaster ML, Ordnance Survey, Esri ]
—— Sireams JapanET], E=i China {Heng Kong), (¢) OpenSirestMag contribabors, and th
GIS UEel Commurnity
0 45 9 Miles
| 1 1 | | i k
Cougar Creek
ASOTIN COUNTY Barrier Removal
CONSERATION DISTRICT
perrry - 1:264.182 Date: 10/22/2020

16



EXHIBIT 2
WDFW Assessment Report

WDFW Fish Passage and Diversion Screening Inventory Database

Site Description Report

Site ID  [502000 | Project [FBRB
Geographic Coordinates Waterbody
Latitude (WGS 84): 46.032?9?| Stream: Cougar Cr
Longitude (WGS 84): | -117.31 9244| Tributary To: Grande Ronde R
East (NAD 83 HARN) | 2,448,058.6| WRIA: 35
North (NAD 83 HARN)| 271,355.5| River Mile: -999.99
Fish Use Potential: Yes
General Location FUP Criteria: Mapped
Road Mame: | Grande Ronde Rd | Owner
Mile Post: -999.99 Type: [County
County: Name: |Asotin County
WDFW Region:
Pl Species
[ Sockeye ¥l Chinook [¥l Sea Run Cutthroat
[ Pink [ Coho Resident Trout
[ Chum Steelhead Bull Trout

Associated Features

(vl Culvert
[J Non-Culvert Xing

O Dam
O Other

(] Natural Barrier

[ Fishway

[ Diversion

Location/Directions

Site Comments

1162018
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WDFW Fish Passage and Diversion Screening Inventory Database

Level A Culvert Assessment Report

Site: ID: 602000
Latitude:  46.032797
Longitude: -117.319244

Strearn: Cougar Cr

Tributary To: Grande Ronde R

WRIA: 35
Fish Use Potential:

Yes

Data Source

Washington Department of Fish and Wildlife

Fiedd Crew:

| FwwifelRoler Taylor |

Review Date: | 5/11/2016

1D Shape Material Span
11 RND C3T 179

All dmensions in meters

Culvert Detalls

Lavael A Parameters

Rise Length WDIC Apron
1.88 14.00 0.08 NG 027

WSDrop Location Countersunk Backwater
Outlet

Mo No

Slope (%)
307

Channel Description
Toe Width (m):
Average Width (m):

Culvert/Stream Width Ratio:

[ 1

Plunge Pool

Length (m):
Max Depth (m):
OHW Width {m):
Road

Fill Depth {m):

Aszsessment Results

Barrier: Passability (%): Method: | Level A

Reason: Fishway Present: Recheck: | |
Comments

Slope and W.S. Drop barrier. Culvert is damaged at the outlet.

Potential Habitat Gain

Survey Type: Spawning (sq m): Length {m):

Significant Reach: Yes Rearing (sgq m): Pl Total

11/6/2019 Page 1 of 1
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