Template: Early Action Plan Development for a Management Zone

Regulatory Background

The Nitrate Control Program provides two pathways for compliance for permitted discharges to
groundwater (See Template INSERT). Pathway A is for individual permittees and sets conservative
limitations for source control. Pathway B is for permittees proposing to be regulated under a
Management Zone. Both Pathways have their own specific milestones and timelines; however, both
Pathways require the development of an Early Action Plan (EAP) to identify the means for providing
short term safe drinking water supplies to users impacted by nitrate concentrations greater than 10
mg/L (nitrate as N) in their groundwater source which falls within the permittee’s area of
contribution. While this document can be helpful to permitted dischargers that select Pathway A, is

intended to support dischargers that select Pathway B.

Early Action Plan Development Requirements

The Nitrate Control Program includes the following regulatory requirements for establishment of an

EAP (Central VValley Water Board 2018, pages 66 ff):

e A process to identify affected residents and the outreach utilized to ensure that impacted
groundwater users are informed of and given the opportunity to participate in the development of

proposed solutions;

e A process for coordinating with others that are not dischargers to address drinking water issues,
which must include consideration of coordinating with affected communities, domestic well
users and their representatives, the State Water Board’s Division of Drinking Water, Local
Planning Departments, Local County Health Officials, Sustainable Groundwater Management

Agencies and others as appropriate;

e Specific actions and a schedule of implementation that is as short as practicable to address the

immediate drinking water needs of those initially
identified within the management zone, that are
drinking groundwater that exceeds nitrate
standards and that do not otherwise have interim
replacement water that meets drinking water
standards; and

¢ A funding mechanism for implementing the Early
Action Plan, which may include seeking funding
from Management Zone participants, and/or local,
state and federal funds that are available for such
purposes.

The text box to the right summarizes these
requirements in the form of six key, practical tasks that
should be completed during development of an EAP.
The sections below are intended to provide additional

Key Early Action Plan Development Tasks

e Task 1 - Establish Process to Identify
Potentially Impacted Residents

e Task 2 — Develop Outreach Program for
Early Action Plan Implementation

e Task 3 — Establish Process to Coordinate
with Non-Dischargers during Early Action
Plan Implementation.

e Task 4 — Develop Program to Provide
Temporary Drinking Water to Impacted
Residents

e Task 5 — Establish Funding Mechanism to
Implement Early Action Plan

e Task 6 — Conduct Outreach to Residents
during Early Action Plan Development
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information for consideration during the implementation of each of these tasks.

Early Action Plan Development Tasks
Task 1 - Establish Process to Identify Potentially Impacted Residents

The goal of this task is to identify residents within the Management Zone that are dependent on
groundwater from wells that exceed the primary MCL for nitrate (10 mg/L nitrate as N).
Impacted residents may include residents that obtain drinking water from (a) private domestic
wells; and (b) public water systems, where the system is not in compliance with the primary
MCL for nitrate. To establish this process, three steps should be considered:

e Step 1: Identify groundwater areas where private domestic wells are potentially providing
water that exceeds 10 mg/L nitrate as N.

See INSERT TEMPLATE NAME for an approach to complete this step.

e Step 2: Identify public water systems (PWS) within the proposed Management Zone to
determine if any are not in compliance with the primary MCL for nitrate.

See INSERT TEMPLATE NAME for an approach to complete this step.

e Step 3: Develop process to identify potentially impacted residents - The outcome of this step
is a description of the process that will be executed when the EAP begins implementation.
Completion of this step is necessary to ensure that residents that may be drinking nitrate-
contaminated water can be targeted for outreach so that they are provided the opportunity to
receive interim replacement water that meets drinking water standards (see Task 4).

Different methods exist to identify potentially impacted residents; Table 1 provides three
such examples. Complex, labor intensive methods are expected to result in a more refined list
of residents for targeted outreach, that is, those residents most likely to be obtaining their
drinking water from nitrate-contaminated groundwater. In contrast, simpler methods would
be expected to result in a less-refined targeted outreach list, that is it is more likely to include
some residents that already have safe drinking water. Ultimately, the Management Zone will
need to determine the degree of certainty it wants to have when developing a targeted
outreach list for use in Task 4 below.

Task 2 — Develop Outreach Program for Early Action Plan Implementation

The EAP must have an active outreach component to ensure that nitrate-impacted groundwater
users: (a) are made aware of where they may obtain safe drinking water within the Management
Zone; and (b) are kept informed of and given the opportunity to participate in the development of
proposed solutions to develop long-term sources of safe drinking water. The Management Zone
should consider including the following types of activities:

e Establish mechanism to publicly share information
e Prepare informational materials for general public
e Coordinate with non-dischargers
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e Conduct public outreach meetings
e Notify community about temporary drinking water facilities
e Complete targeted outreach to residents

Table 1. Examples of Methods to Identify Residents Potentially Impacted by Nitrate
Contamination within a Project Area

Method

Method 1: Identify all
residents within Project
Area

General Description

All residents within the
Management Zone
boundary are identified and
targeted for outreach

Pro

Simplest approach:
Steps 1 and 2 are
unnecessary

Least data resource
intensive

Con

¢ If Management Zone
Area is large, method
greatly increases the
level of effort required to
complete a resident
mailing list

¢ Increases the potential
number of residents that
may request water
testing

Method 2: Identify all
residents within Project
Area not served by
compliant PWS

Remove from outreach list
those residents that are
connected to a compliant
PWS

Moderate approach: Step
1 is unnecessary
Requires fewer data
resources as required for
Method 3

¢ If Management Zone is
large, method may
somewhat increase the
level of effort required to
complete a resident
mailing list

Method 3: Identify
residents within
proposed Management
Zone most likely to be
using groundwater as
a drinking water
source with nitrate
exceeding 10 mg/L

Filters list of all residents in
the proposed Management
Zone to target only those
residents that are most
likely to obtain their
drinking water from a
source that has nitrate that
exceeds 10 mg/L

Most targeted approach:
focuses outreach to only
residents most likely
relying on a nitrate
contaminated drinking
water source

Reduces potential
number of wells to be
tested under Alternative
Water Program (AWP)

e Most data resource
intensive approach

¢ Potentially labor intensive
to identify only those
residents in specific
areas, as identified in
Step 1.

Task 3 — Establish Process to Coordinate with Non-Dischargers during Early Action Plan

Implementation.

The regulations list the following as examples of entities where coordination should be

considered: “affected communities, domestic well users and their representatives, the State
Water Board’s Division of Drinking Water, Local Planning Departments, Local County Health
Officials, Sustainable Groundwater Management Agencies.”

The degree to which various non-dischargers should or need to participate will greatly vary
depending on the size and location of the proposed Management Zone. Table 2 provides a
summary of key entities that the developer of an EAP should consider including in their process
to coordinate with non-dischargers. The roles of non-dischargers will vary. For example, these
roles may range from regulatory oversight to assisting with the installation of facility to provide
temporary drinking water or dissemination of program information to residents within the
proposed Management Zone.
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Table 2. Types of Non-Dischargers to Consider During Development of EAP

Non-Discharger Category Key Role(s) in EAP Implementation

Boards of Supervisors — Assist with dissemination of information to County
residents and support approval of EAP-related projects

County Government County Agencies, e.g., planning, development, or health services, responsible for

drinking water related infrastructure/safety — Support approval of EAP-related
projects

Coordinate with commerce centers (incorporated and unincorporated/census-
Communities designated places) where public temporary drinking water facilities, such as water
filling stations, may be established

Coordinate with regulatory agencies as needed (e.g., Central Valley Water Board
Regulatory Agencies and State’s Division of Drinking Water) to verify that EAP development and
implementation is consistent with Nitrate Control Program requirements

Coordinate with local organizations that represent various community interests that
potentially can assist with implementation of EAP elements, especially activities
related to community outreach.

Non-governmental
Organizations (NGOSs)

Groundwater Sustainability Coordinate with agencies involved in the use of water within the Management Zone
Agencies planning area

Coordinate with trade organizations to assist with dissemination of information to
their membership, e.g., Water Quality Coalition, California League of Food
Producers, dairy organizations, e.g., Dairy Cares, Western United Dairymen or Mil
Producers, and the Farm Bureau.

Trade Organizations

~

The process for coordination during EAP implementation can vary to meet the needs of a
particular Project Area but should consider activities such as the following:

e Conducting outreach activities to non-discharger organizations to share EAP-related
information.

e Developing tailored outreach materials collaboratively to the target specific audiences.

e Soliciting help from representatives of non-discharger organizations to assist with EAP
implementation, especially in the local community.

e Keeping regulators informed regarding status of EAP implementation.

Task 4 — Develop Program to Provide Temporary Drinking Water to Impacted Residents

The purpose of this task is to establish temporary sources of safe drinking water for residents
until permanent sources of safe drinking can be developed. This program should include at least
two key elements:

(a) Public Access Water Program, whereby residents may obtain safe drinking water from
publicly available facilities; and

(b) Alternative Water Program, which provides a mechanism for residents that are unable to
obtain water from a publicly accessible location.

This task includes two key steps for completion during development of the EAP:
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Step 1 — Develop Temporary Drinking Water Program Elements — Table 3 lists the key
elements associated with each of these programs that should be considered during
development of the EAP. Note that it is the expectation of the Central Valley Water Board
that more than one Alterative Water Program option be available to local residents.

Step 2 — Establish Implementation Schedule - The EAP regulations do not establish a specific
schedule for implementation of the Plan, only that the Plan itself must be begin
implementation no later than 60 days after submittal the Central Valley Water Board, unless
the Board objects to the Plan prior to this 60-day period. Although the regulations do not
specify a schedule for implementation, the following principles should be considered when
developing the EAP Implementation schedule:

- By definition the purpose of the EAP is to implement early actions throughout the
proposed Management Zone to provide safe drinking water to residents that rely on
groundwater that exceeds that nitrate water quality objective. Accordingly, the
implementation schedule should be consistent with this purpose.

- The Management Zone must develop a Management Zone Implementation Plan (MZIP)
within 180 days after approval of the Final Management Zone Proposal. The MZIP must
include the following:

Identify how emergency, interim and permanent drinking water needs for those
affected by nitrates in the Management Zone area are being addressed, and how
a drinking water supply that ultimately meets drinking water standards will be
available to all drinking water users within the Management Zone boundary,
and the timeline and milestones necessary for addressing such drinking water
needs.

The EAP remains in effect until it is superseded by the requirements established in the
approved MZIP for the Management Zone. Therefore, until projects identified in the
MZIP are completed the EAP serves as the mechanism to ensure a supply of safe
drinking water is available within the Management Zone. Accordingly, it should be
implemented as expeditiously as possible and continue to be implemented until
permanent solutions are in place. Figure 1 illustrates these expectations for a
Management Zone within the context of Management Zone deliverables.

Given the above, it is recommended that the EAP be built around a two-year schedule to
develop and implement the temporary water provisions of the Plan and then continue to be
implemented in a “maintenance’ mode as needed to continue to support these temporary
drinking water provisions until permanent solutions are established. Table 4 summarizes the
key activities that are recommended for implementation in the first two years of the EAP.
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Table 3. Elements to Consider when Developing Temporary Water Program Provisions

Temporary

Water Program

Element

General Considerations

Public Access
Water Program

Types of
Facilities

Self-operating water filling stations where residents may bring
containers to be filled

Vendor-supplied facility where a resident may pick up full water
containers and drop off empty containers

Others as determined by the Management Zone

Siting Factors

Publicly accessible at no cost

Provided water is from an existing PWS that is compliant with State
requirements to provide safe drinking water

Open to the public as many hours/day and week as possible with a goal
of being accessible 24/7

User safety considered (e.g., well-lit area with parking; limited potential
for congestion)

Good neighbor practices implemented, e.g., noise, trash concerns
minimized

Number of
Facilities

Vary by Management Zone due to (a) extent of areas that have nitrate-
contaminated groundwater; (b) size of the Zone; (c) potential population
to be served; and (d) availability of siting opportunities

Initial planning should consider siting locations to serve an area with a
10-12 mile diameter. The actual area served will depend on the siting
factors described above and expected degree of use (see

Attachment A for initial planning example)

Development &
Implementation
Considerations

Approach to provide water containers to residents will need to be
established

Operational agreements will need to be established with the
land/property owner where the facility is sited

Facility design, construction and operation and maintenance (O&M)
requirements must comply with state and federal regulations

Monitoring

Monitor water use at public access facilities
Establish additional facilities if needed, based on findings from
monitoring

Alternative
Water Program
(AWP)

Alternative
Options

Home bottled water delivery
Point of Use Treatment System
Others as determined by the Management Zone

Criteria to
Participate

Resident is within the Management Zone and does not receive drinking
water from a PWS that complies with nitrate water quality objective.
Resident’s drinking water source contains nitrate concentrations above
the nitrate water quality objective (conduct free well testing if needed to
verify).

Resident willing to sign any necessary agreements with a vendor to
participate in the Alternative WP (e.g., to receive bottled water or have
a Point-of-Use (POU) treatment system installed and maintained).

Process to
Implement

Conduct direct outreach to residents identified through Task 1 to
provide opportunity to participate in AWP instead of obtaining drinking
water through Public Water Access Program

Process requests to participate in AWP

Conduct well testing as needed at no cost to residents

Establish vendor(s) to provide bottled water or POU treatment
Implement program for each approved participant

Conduct follow-up to verify AWP is working as intended
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First Six Months

Second Six Months

Table 4. Recommended Timing for Completion of Key Activities within First Two-Years of EAP
Implementation

Identify potentially impacted
residents for targeted outreach

Public Water Access Facilities
- Finalize site locations

- Initiate facility designs for
approval

Outreach
- Website available

- Public outreach meetings,
informational materials
development

- Targeted mailout to residents

- Public notices (availability of
Public Access Water Facilities
and AWP)

- Initiate processing requests to
participate in AWP including
implementing well testing

Progress Report

Public Water Access

Facilities

- Continue facility design
for approval

- Install approved facilities

Alternative Water Program

- Continue to process
requests to participate in
AWP, including water
testing

- Follow-up with AWP
participants

Initiate monitoring

Progress Report

Public Water Access Facilities

- Complete facility designs for
approval

- Install remaining approved
facilities
Manage AWP

Outreach - Public outreach
meetings, materials, notifications
(as needed)

Continue monitoring
Progress Report

Figure 1. Conceptual lllustration of Timeline Associated with Key Nitrate Control Program
Deliverables for a Management Zone and Provisions to Provide Safe Drinking Water.
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Task 5 — Establish Funding Mechanism to Implement Early Action Plan

The regulations require that the EAP include information regarding how the Plan will be funded
during its implementation. Inherent in this requirement is the need to complete the following two
steps:

e Step 1 — Develop EAP Implementation Budget/Costs - Table 5 identifies key areas to
consider when developing an EAP budget for Management Zone. Given the newness of the
EAP program, initially it will be difficult to estimate EAP implementation costs in the
following key areas:?

- Public Access Water Facility Design, Installation and Operation — The costs to establish
and operate one of these facilities can only be estimated as the development and
construction costs are likely to vary by site.

- Public Access Water Facility Usage — Budget needs to include funds to reimburse the
land/property owner that allows the facility to connect to the PWS at the site.
Reimbursement costs depend on the number of users and frequency of usage by residents.

- AWP Well Testing — After receiving notice of the opportunity to participate in an AWP,
the number of residents that will actually request to have their water tested is unknown.

- AWP Participation — As noted above, the expectation is that a Management Zone will
offer at least two AWP options, e.g., bottled-water delivery or installation of a POU
treatment system. The number of residents that request AWP participation and qualify for
the program will be unknown at the outset. Moreover, it is unknown how may AWP
qualified residents will choose bottled water delivery versus a POU Treatment System.

Given the uncertainty in the ability to establish firm costs for the above key program
elements, it is recommended that the initial budget established for the EAP either develop a
range of budget estimates, include a substantial contingency fund, or both.

e Step 2 - Establish Agreements to Fund and Implement EAP
[PLACEHOLDER]

Task 6 — Conduct Outreach to Management Zone Residents during Early Action Plan
Development

A key element that must be included in the EAP is outreach to ensure that impacted groundwater
users are informed of and given the opportunity to participate in the development of proposed
solutions. This outreach requirement not only applies to the activities that occur during the
implementation of the EAP (as described above under Task 2), but also during preparation of the
EAP itself. Accordingly, the submittal of the EAP should document the outreach that was

L Over time experience will be gained by the initial proposed Management Zones. As consequence, EAP’s
developed several years into implementation of the Nitrate Control Program will have more information from which
to develop cost estimates.
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conducted within the Management Zone to obtain input from the community during EAP
development. Examples of outreach activities to consider include:

e Conducting one or more public meetings within the proposed Management Zone;

e Collaboration with non-dischargers within proposed Management Zone to include
information about the EAP in their regular communications with their own stakeholders; and

e Encourage stakeholders participating in the development to the Management Zone Proposal
to disseminate information about the EAP to their own organizations.
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Table 5. Factors to Consider When Developing an EAP Budget for a Management Zone

EAP Program
Area

Identify Potentially

Key Activities to Include in
Budget

Development of mailing list for

Factors to Consider

More complex, data resource intensive methods are likely to cost more to complete, but the
resulting targeted outreach list will be more refined and could reduce implementation costs later

Public meetings

Impacted . . . .
Regi dents targeted outreach to residents Table 1 provides three potential options. Costs would be expected to be the least for Method 1;
highest for Method 3
Website development Costs reduced if an existing website can be used
. . Assume need to develop in both English and Spanish
Informational materials . L .
Potential need to develop materials in other languages on local basis
Outreach At least one round of public meetings during EAP development

Consider two or more rounds of public meetings during first two years of implementation
Additional meetings may be necessary after second year

Public notices

Notices intended for all residents in Management Zone
Regular public notices needed to inform residents of availability of Public Access Water Facilities

Public Access
Water Facility
Development

Establish facility locations

Finalize site locations for facility development through desktop/site assessments and meetings

with land/property owners

Number of site locations to identify will be specific to the size of the Management Zone and the
water quality characteristics in the underlying groundwater (see Attachment A as an example of
how to estimate a number of facilities for budget planning purposes)

Establish agreements with
land/property owners that agree
to host a facility

Develop all necessary agreements to establish and operate a facility at each site
Include funds in the budget for reimbursing site owners for water usage at the facility

Facility development
(design/approval)

Costs to prepare the facility design, installation/construction-related documents, operational
procedures, O&M requirements, approvals/agreements, etc.; prepare any necessary supporting
regulatory-related documents (e.g., permit applications) to support project.

Anticipate that development cost/facility will decline over time as general development standards
are developed

Facility installation

Include cost to construct each planned facility. Costs will be site specific based on the site
characteristics and design

Facility operation &
maintenance

Costs will be site-specific depending on the facility design and location
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Table 5. Factors to Consider When Developing an EAP Budget for a Management Zone

EAP Program
Area

Alternative Water

Key Activities to Include in
Budget

Targeted mailout to residents
identified as potentially
impacted

Factors to Consider

Cost to conduct targeted outreach to residents identified in Task XX

Establish and maintain vendor
agreements to provide
alternative water

Cost to procure and establish agreements with vendors
Cost to manage agreements

Process AWP patrticipation
requests

Administrative costs to review/process requests to participate in AWP

Conduct well testing

Budget should include the following:

Coordination with residents to conduct testing and laboratories to receive samples

Labor to collect water samples and submit to a laboratory

Laboratory analysis costs

Evaluate/report well testing results

It is unknown how many residents will request well-testing; for budgeting purposes consider the
number of potential wells to be tested and the number of residents targeted for outreach. Create a

thereafter

Program range of estimated costs
Costs will be vendor-specific
Costs will be dependent on factors such as:
- Number of potential participating residences
Implement bottled water - .
P - Number of gallons delivered per month to each household (assume INSERT as a starting
delivery program .
baseline)
- Delivery/fuel surcharges by vendor (if any)
- Credit for empty bottles (if any)
Costs will be vendor-specific
Install POU Treatment System Two major costs to budget: installation and annual maintenance
Costs dependent on number of qualified residents that select this option
Conduct follow-up with
residents participating in the Labor cost to contact AWP participants to check in on AWP implementation at their residence
AWP
e 6 month status report
Monitorin 1 I progr repor . . -
onito g & * year progress report Costs to evaluate program implementation data and prepare periodic reports
Reporting e Annual progress reports
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Attachment A — Examples of a simple approach to estimate the number of Public Access Water Facilities that may be needed within a proposed
Management Zone. Actual number will depend on factors such as availability of sites to host a facility and anticipated usage. The approach relies on

(a) identification of areas identified as most likely to have nitrate-contaminated groundwater (See INSERT TEMPLATE NAME); and (b) assignment
of 10-12 mile diameter planning areas associated with areas of nitrate-impacted groundwater.

Figure A-1. Areas in the proposed Turlock Management Zone targeted for installation of a Public Access Water Facility based on

application of 10 mile diameter planning areas (circles) generally centered in areas most likely to have nitrate-contaminated
groundwater.
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Figure A-2. Areas within the Kings River East/Alta Irrigation District proposed Management Zone targeted for installation of a Public Access Water Facility
based on application of 10 to 12 mile diameter planning areas (circles) generally centered in areas most likely to have nitrate-contaminated groundwater.
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