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1 Introduction

1.1 Purpose

The CWDS Schedule Management Plan (hereafter called the “SMP”) covers the
approach to managing work performed under Agile/ Scrum using the Pivotal Tracked
tools and a sequential methodology in using MS Project.

1.2 Scope

The SMP covers the updated schedule management approach made necessary when
the agile methodology was selected for the project. The focus of this SMP is on the
process model guiding the development, tracking, monitoring and controlling, reporting
and close out of project work. The SMP will describe how to schedule and manage
project tasks using MS Project and Pivotal Tracker as appropriate and how MS Project
will be used provide overall status on the project work.

1.3 Assumptions and Constraints

Assumptions Constraints
° Project Managers and Scrum e MS PrOjeCt and Pivotal Tracker do
Masters will be consistent in not share an automated interface

following the Schedule Update
Report procedure.

e Project Managers and Scrum e Dependencies between MS
Masters are capable of estimating Project tasks and Pivotal Tracker
activity duration with accuracy. Epics are manual

e Scrum Masters will be diligent in e MS Project does not contain all
reporting schedule changes of project work and neither does
Epics, Features and Releases via Pivotal Tracker.
the Schedule Update Report
Procedure.

e This plan has been modified to e MS Project is not being used to
align with the agile methodology manage project work resources or
and is recognized that it may not determine the critical project tasks.

be compliant with current U.S.
Government Accountability Office,
Schedule Assessment Guide and

Version 3.2 Page 5



CWDS Project
CWDS Schedule Management Plan August 2016

California Project Management
Methodology (CA-PMM).

1.3.1 Risk Assessment

The following risks were identified in development of this Plan.

e The lack of project team experience in the execution of their assigned tasks and
Stories may result in schedule delays or timely achievement of milestones.

e Poor estimation of the task duration or Story points may result in schedule delays
or achievement of milestones.

e The use of 25 teams to track project effort may result in several teams not
providing schedule updates in any given update cycle resulting in an inaccurate
representation of project progress.

1.4 Integration with other CWDS Plans

1.4.1 Project Management Plan

The Project Management Plan describes how the project will be executed, monitored
and controlled. This plan is supported by a number of subsidiary plans, including the
Schedule Management Plan.

1.4.2 Configuration Management Plan

The Configuration Management Plan establishes processes and procedures used to
maintain the integrity of the project’s work products, including the project schedule.

1.4.3 Quality Management Plan

The Quality Management Plan establishes the quality policies and processes that are to
be performed during the development, review and completion of project artifacts,
including the Schedule Management Plan.

1.4.4 Communications Management Plan

The Communications Management Plan establishes how, when and by whom
information about the project will be developed, distributed, managed and measured,
including the project schedule.

1.5 Document Development and Maintenance

During development of this Schedule Management Plan, the guidelines and standards
provided through the CWDS Quality Management Plan will apply; specifically all peer
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review requirements must be met. Creation of the Schedule Management Plan
baseline will follow the CWDS Project guidelines and standards for configuration item
management, approval, and baselining as defined in the CWDS Configuration
Management Plan (CMP). Any change to the plan baseline can only be executed using
the CWDS project’'s Change Management process, as defined in the CMP.

1.6 Transition to Agile

In November of 2015, the CWDS Project pivoted to an agile methodology. The purpose
of version 3.0 of this Plan is to update components of the Schedule Process Model as
made necessary by the pivot to an agile methodology.

With the adaptation of agile, the project began using two software platforms to track
project activity. The Project Master Schedule is maintained using Microsoft Project and
is used to depict and report the overall progress of the project. Pivotal Tracker serves as
the Agile/Scrum management tool and is used to track and report activity at the team
level.

1.7 Definitions and Acronyms

Table 1: Terms and Definitions

Term Definition

Controls Requirements governing the performance of a task

Epic An agile term representing a collection of Stories

External Stakeholder Individuals or groups that contribute to the project when
needed and are impacted by the results of the project

Key Milestone A milestone documented in an approved project
planning document (PAPD, IAPD, FSR, SPR, etc.)

Level of Effort (LOE) A support-type project activity that must be done to

support other work activities or the entire project effort.
It usually consists of short amounts of work that must
be repeated periodically. Where the effort varies,
cannot be easily estimated, or tasks whose completion
does not affect the end date of the project. Such tasks
are not defined down to the 10 day duration level.

Sprint A predefined period of time dedicated to the completion
of Stories
Story An agile term representing set of tasks
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Table 2: Index of Acronyms

Acronym Definition
ACYF Administration for Children Youth and Families
CDSSs California Department of Social Services
CHHSA California Health and Human Services Agency
CMMI Capability Maturity Model Integration
CWDA California Welfare Directors Association
CWS/CMS Child Welfare Services Case Management System
CWDS Child Welfare Digital Services
CWDS Child Welfare Services New System
CWDS PM Child Welfare Services New System Project Manager

CWDS Project

Child Welfare Services New System Project

ELT

Executive Leadership Team

FSR Feasibility Study Report

IPOC Independent Project Oversight Contractor

V&V Independent Verification & Validation

MS Microsoft

NSP New System Project (Replaced by CWDS Project)

0osC Oversight Committee

oSl Office of Systems Integration

PCB Project Control Board

PIAC Program Impact Advisory Committee

PM Project Manager

PMBOK® Project Management Body of Knowledge published by the Project
Management Institute

PMI Project Management Institute

PMO Project Management Office

PMP Project Management Plan

RFP Request for Proposal

TAC Technical Advisory Committee
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2 Roles and Responsibilities

This section describes key roles and responsibilities specific to schedule management
on the CWDS Project.

2.1 Schedule Roles and Responsibilities

Table 3: Roles and Responsibilities

Roles Responsibilities

Project Management Office

Executive :
Leadership e Approve Change Requests related to major schedule
Team changes, as defined in the Change Management Plan

Project Director, . , .
Service Director | ®¢ Overseeing the entire project.

e Providing strategic direction.
e Interface between the ELT and the Service Teams

e Assigning Service Manager and Scrum Master responsible for
tasks in the project schedule.

¢ Leading development of the CWDS Project Schedule.

PMO Manager ) .
¢ Leading development of the CWDS Project Schedule.

e Approving the Schedule Management Plan.
e Approving the project schedule baseline.

e Approving minor changes and updates to the project
schedule.

e Reporting project status to internal and external stakeholders.

e Presenting change requests to the Executive Leadership
Team for changes to the baseline schedule in accordance
with the CWDS Change Management Plan.
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Roles ‘ Responsibilities

Schedule
Manager

Developing and maintaining the project’s schedule
management practice

Development, update and maintenance of the Schedule
Management Plan

Establishing, training and implementing schedule
management process and procedures

Establish and publish schedule metrics
Publishing schedule procedures and metrics
Progressing the schedule per the Schedule Management Plan

Providing the PMO Manager, Project Managers, and Scrum
Masters with recommendations and statuses on the project
milestones and project progress.

Communicating and reporting project.

Keeping documentation for MS Project templates and project
schedule development standards.

Managing the project schedule baseline at the direction of the
PMO Manager.

Maintaining the Work Breakdown Structure (WBS) in
coordination with the PMO Manager.

Documenting and tracking schedule assumptions for both the
approved baseline schedules and the current planned
schedule.

Capturing schedule status information on a regular basis from
the Project Managers and Scrum Masters.

Coordinating scheduling activities with multiple vendors.

Service
Managers

Works with Scrum Masters and Project Managers to identify
the work to be included in the Master Schedule.

Version 3.2
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Roles ‘ Responsibilities

Scrum Masters . )
and Project e Works with Schedule Manager to ensure team effort is

Managers correctly represented in the Master Schedule.

e Completes the Schedule Update Report to provide updates to
the schedule

e Authorizes new tasks to be added to the schedule.
e Plans new work with the Schedule Manager.

¢ Works with the Service Manager and Schedule Manager to
resolve schedule issues resulting from a schedule update.

¢ Follows the Change Request process as required for schedule
related changes.

e Managing task execution including collecting and validating
predecessor products.

e Responding to management team level schedule inquiries
o Keeps Service Manager informed concerning schedule status

¢ Defining and documenting task name, duration, predecessors,
successors, and assumptions.

Core Team e Project Staff responsible for working with Scrum

Members Master/Project Manager to ensure timely completion of work
assignments. Provides activity duration estimates and
accurate project status to Project Managers and Scrum
Masters.

IPOC — IV&V _
e Schedule oversight
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2.2 Stakeholders

Table 4: Stakeholder Participation and Expectations

Project Stakeholder or | Organizational Participation** Expectations
Phase Stakeholder Entity
Group
All Executive County Consulted and Strategic
Leadership DSS Informed Alignment
Team (ELT)
oSl
All Project Director, | OSI Consulted and Strategic
Service Informed Alignment,
Directors Project on
track*
All PMO Manager | OSI Responsible and Project on
Informed track
All Service OSI/CDSS Responsible and MS Project
Managers. Informed and Pivotal
Tracker are
aligned
All Project OSI/CDSS Responsible, Provide
Managers, Accountable updates to the
Scrum Masters schedule;
Initiate
change
requests;
Implement
corrective
actions
All Schedule OSl Responsible, Perform
Manager Accountable master
schedule
updates;
Analyze
schedule for
performance
measurement;
Provide status
update in
Version 3.2 Page 12
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Project
Phase

Stakeholder or
Stakeholder
Group

Organizational
Entity

Participation**

Expectations

project team
meetings

*Making progress and within established constraints/boundary conditions

*%

Version 3.2

Consulted

Informed

thorough completion of the task

The entity (person or group) whose opinion is sought

Those who are kept informed (up-to-date on progress)

Responsible The entity (person or group) that performs the work to complete the task

Accountable The one who is ultimate owner and answerable for the correct and
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3 Plan Approach
3.1 Approach and Methodology

The CWDS Project has adopted an agile/scrum methodology and is using two
methodologies to manage project work and track progress: Sequential (aka Waterfall)
and Agile/Scrum. A CWDS Project Master Schedule is used to manage and track
sequentially scheduled work and to provide overall project status. Microsoft Project is
used to maintain the Project Master Schedule. Work perform using Agile/Scrum by
Scrum teams is managed using the Pivotal Tracker tool.

Sequential Project Work

Project work performed sequentially is managed using Microsoft Project by identifying,
decomposing, and sequencing the tasks required to develop the project deliverables,
and to identify major milestones and release information. The tasks in the schedule will
be arranged in task groups (identified in the Work Breakdown Structure [WBS]) to
facilitate the management of the time, and scope of the project.

Tasks are depicted at the Phase, Deliverable, Activity/Task, Milestone and Phase
Completion Milestone level. The Schedule Manager will work with the Project Managers
to schedule work to be performed by their teams. Project managers will participate in
the Schedule Update process.

Agile/Scrum Project work

Scrum teams will track Releases, Epics, Stories, and Tasks using Pivotal Tracker.
Service Managers, working with Scrum Masters, will provide the Schedule Manager
with high-level tasks/work packages in the form of Epics as well as LOE tasks. These
high-level Epic/tasks will be tracked in the Master Schedule, providing a high-level
status of the Stories and Tasks managed in Pivotal Tracker. Service Managers and
Scrum Masters will participate in the Schedule Update process.

Dependencies between Tasks and Stories

MS Project provides the capability to set hard dependencies between tasks. These
dependencies will automatically show how a change to a task affects it dependent
tasks. Pivotal Tracker does not provide this capability with Epics, Stories, and Tasks,
so dependencies must be manually tracked outside of Pivotal Tracker.

In addition, there is no automated interface between MS project and Pivotal Tracker, so
the Scrum Masters will need to be cognizant of how potential changes in Epics and
Stories may impact high-level Epic/tasks tracked in the Project Master Schedule.
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Table 5 below shows where and at what level of schedule information is managed for
the Digital Service and Non-Digital Service Teams.

Table 5: Project Team and Task Scheduling

Digital Service Non-Digital Service
Scrum Team Scrum Team Team
Pivotal Tracker Epics and Stories Epics and Stories n/a

Microsoft Project | High Level Epic/Tasks | High Level Epic/Tasks | Detailed tasks
Milestones Milestones
LOE tasks LOE tasks

The Schedule Manager will work with Project Managers and Scrum Masters to update
the Master Schedule per the Schedule Update Process described in this Plan. Scrum
Masters will work with their teams to update tasks in Pivotal Tracker.

3.2 Process Model

Schedule management is an integral part of project management. This SMP is
organized according to the sequence of activities performed during the project lifecycle.
The feedback loop identifies the new tasks being added or tasks being modified during
schedule monitoring & control. Figure 1 identifies the major schedule management
processes for the project.

Schedule
‘ Monitor &
Control
Change
Control
‘ Schedule Schedule Schedule ‘ Schedule
‘ Development = Tracking Reporting i Closeout
\ { )

& - \e ./

Figure 1 - Schedule Management Processes
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3.3 Schedule Development

3.3.1 Schedule Development and Organization Approach
3.3.1.1 Work Breakdown Structure

The Project Master Schedule was initially developed according to the CWDS Project
Work Breakdown Structure (WBS). A WBS is a hierarchical decomposition of the project
into phases, deliverables, and work packages (aka activities or tasks) as illustrated in
Figure 2.

ro)
Phase

Deliverable
Activity/Task
Milestone— Deliverable Completio

Milestone — Phase Completion

Figure 2 - WBS Outline

3.3.1.2 CWDS Digital Service Roadmap

With the pivot to Agile, the Agile planning tools have been utilized, specifically the
planning Roadmap. The roadmap provides a high-level view of the project work, similar
to the WBS, but adds a time component. The CWDS Digital Service Roadmap is found
in the Child Welfare Services — New System Project Special Project Report #2.

The Agile/Scrum work is organized around Digital Service modules listed on the Digital
Services Roadmap. Pivotal Tracker is configured around the Digital Service Modules
also.

The Project Master Schedule has been updated to reflect how work is managed under
Agile/Scrum. Specifically the detailed tasks in the Design and Development and
Implementations Phases have been replaced with high-level Epic/Tasks that represent
the Scrum work being managed in Pivotal tracker.

3.3.1.3 Tracking Vendor Work

Vendors contracted to perform work on digital services are expected to manage and
track their work in Pivotal Tracker. If the vendor uses a project schedule, Milestones
and High-level Summary tasks from the Vendor’s schedule will be duplicated in the
Project Master Schedule and the status be kept in-sync with the Vendor’s schedule.
The Service Manager and Scrum Master response for the digital service the vendor is
working on is responsible for the reporting the status of the work being performed to the
Project Scheduler.
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3.3.2 Estimating Work Effort

Detailed work activities are represented by Tasks in the schedule and Stories in Scrum.
Schedule task measure work effort by duration: how much time will be required to
complete a deliverable or product. Scrum Stories are measured by Story points: how
many deliverables or products (or a portion of) can be completed in a set timeframe.

3.3.2.1 Schedule Task Duration Estimation

Task duration is an examination and appraisal of a task against time constraint to
develop an estimate that specifies a limited and definite period or duration required for
the task to achieve its goal and desired outcomes.

Estimating task duration involves a consistent process that comprises several basic
steps, such as:

e Define a task to be estimated

o |dentify time-related requirements

o Decompose the task into smaller elements (sub-tasks)

e Estimate time length for each of the elements

o Determine duration of the task as total of individual time lengths of each element
o Develop an estimate that specifies the task duration

There are several tools and techniques that can be used to estimate activity durations:
the CWDS Project will use the Expert Judgment technique.

Expert Judgment technique of activity duration estimation involves consultation with one
or more subject matter experts and also uses historical information or information from
past projects to develop estimates. The accuracy of this estimation technique depends
on the expertise and judgment of the subject matter experts and the
availability/accuracy of the historical information.

3.3.2.2 Creating Tasks

For the purposes of this Plan, a task is an activity that needs to be accomplished within
a defined period of time, or by a deadline. The following standards should be followed
for definition of the tasks.

e Task Name
The task name should begin with a verb (action-oriented) and briefly yet clearly
describe the task. Further definition of task detail can be recorded in the task
notes field in MS Project.

e Task Dates (Start and Finish)
Task dates should be established through dependency relationships. In
situations where task constraints must be used, record the reason for the
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constraint in the task notes field in MS Project. When applicable, the deadline
feature in MS Project Task Information can be used to mark deadlines. Task
dates in Pivotal Tracker are governed by the two week Sprint cycle.

e Task Duration
Task duration should never be less than one working day and should not exceed
20 working days. Tasks with duration less than one working day should be
considered for consolidation into a higher-level task. Tasks with duration greater
than 20 working days should be decomposed into smaller tasks.

3.3.2.3 Tasks based on Agile/Scrum Epics

Teams that use Agile/Scrum Epics and User Stories to manage their project work report
their progress at a high-level in the Project Master Schedule by creating and
maintaining tasks that represent Epics. The presentation Tracking Epics in the Master
Schedule provides an overview of this process. Schedule Management procedure
CWDS SM Procedure 106 — Tracking Epics in the Master Schedule explains how Epics
are added to and maintained in the Master Project Schedule.

3.3.2.4 Task Dependencies and Sequencing

Tasks in the Master Schedule are linked together and sequenced to identify the
relationships between activities. These relationships are called dependencies. There are
four types of dependencies:

1. Finish to Start (FS) - The finish date of one task drives the start date of another
2. Start-to-Start (SS) - The start date of one task drives the start date of another.

3. Finish-to-Finish (FF) - The finish date of one task drives the finish date of another.
4. Start-to-Finish (SF) - The start date of one task drives the finish date of another.

Benefits of task sequencing include the ability to determine critical path and task float
for tasks in the Master Schedule. The following rules should be applied when creating
task dependencies in MS Project:

e All tasks in the Master Schedule must have at least one predecessor task, which
cannot be a summary task or a roll-up task.

e Tasks in the Master Schedule that contribute to the achievement of a milestone
should have at least one successor task, which cannot be a summary task or a
roll-up task. A milestone task may not have any successor because it is the
termination point of a segment of work.

e Dependencies should not be linked to a summary task or a roll-up task.
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3.3.2.5 Task Resource Assignment

Previously the standard definition of a resource name followed the form [F_First Name
Last Name. The “F_” allowed state resources to be distinguished from vendor resources
and provided the ability to sort the resource column by resource names beginning with
“F_". This was useful when for example one wishes to only display “state” resources.
Conversely, resource names that do not begin with “F_" would have represented
resources supplied by a vendor, or state resources that are not active.

As of May 2016, a project decision was made and logged stating that resources will no
longer be assigned to tasks in the schedule. The MS Project resource sheet remains
intact to support tasks prior to the pivot that did have resource assignments.

3.3.2.6 Story Point Estimating

Story points represent a judgment by the Scrum team of the relatively complexity of
creating a deliverable or product. A story assigned a story point of 1 has a relatively
easy deliverable whereas a story point value of 21 is rather involved.

The CWDS project uses the Fibonacci Number Sequence to assign relative complexity
values to a story. The Fibonacci sequence starts as follows: 1, 2, 3, 5, 8, 13, and 21.
Stories are rarely assigned as value larger that 21 as stories with a value larger than 5
are usually too complex to be completed within an iteration or sprint and are
decomposed into 2 or more stories.

More details about Story Point estimation can be found in procedure 201 _CWDS Agile
Procedure Assigning Story Points

3.3.2.7 Creating Stories

Stories are created based on the following outline:
As a <type of user>
| want <a goal or objective>
So that <the benefit or value >

The story description is created from the end-user’s point of view, what the end-user
expects and the benefit or value the end-user expects to get the from the deliverable or
product being created.

Further detail on the creation of Stories, acceptance criteria and the definition of done
can be found in the presentation CWDS Training Presentation Assigning Tasks to user
Stories

3.3.2.8 Story Resource Assignment

Stories are created, placed in the product backlog, and prioritized before bring assigned
to a scrum team.
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3.3.3 Schedule Baseline

Baselining a project schedule is establishing a starting point for the schedule tasks
against which progress is measured. The CWDS Project Master Schedule was initially
baselined when the Feasibility Study Report was approved, which provide the OK for
the project to starts. A new baselined was established when the Special Project Report
(SPR) was approved. The SPR documented changes to the scope of the project, which
required updates to the schedule.

Each time the schedule is baselined, the next sequential number is used for the
baseline. For example, when the original FSR was approved, Baseline 1 was
established. SPR#1 established Baseline 3, and SPR#2 established Baseline 4.

In each case, immediately after establishing a baseline as the result of an approved
SPR (Baseline 4 for example), the schedule is baselined a second time using the
“baseline” field. This results in Baseline 4 being equal to “baseline”. This is performed
because Microsoft Project uses by default, the field called “baseline” to calculate
variance.

By following this practice, variance calculations will always use the baseline as
approved by the most recent SPR, and the project will have a record, in the schedule, of
all previously approved SPR dates.

When a new baseline is established, the schedule is archived to SharePoint, the
document status is set to “Baseline”, and the notes field is used to indicate that the
schedule is an archived baselined version resulting from the approval of a specific SPR.

When new tasks are added to the schedule, the new tasks are baselined using the
‘baseline” field. The “baseline” field is used to calculate variances when producing
schedule reports. The procedure used by the Project Scheduler when managing the
baseline is the CWDS SM Procedure 100 - Baseline Log

Agile/Scrum Epics and Stories do not have an activity equivalent to Schedule Task
Baselining. Agile/Scrum performance measurements include Story points completed
during an iteration or sprint (Burn down) and a Scrum team’s Sprint velocity. These
metrics and more are available in Pivotal Tracker.

3.4 Schedule Tracking

3.4.1 Tracking

Schedule tracking begins every Monday of a non-status week (see Section 3.4.4 The
Biweekly Status Update Cycle.) The Scheduler reviews the MS Project schedule to
determine impact to key milestones, and progress on the previous week’s tasks. New
action items will be assigned and corrective actions/change request will be proposed as
appropriate.
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The project uses the Look Ahead Report to track active tasks by project team. The Look
Ahead Report prompts the Scheduler to select a date in the future for analysis.
Therefore, a single custom report in MS Project may be used to produce a look-ahead
report for any timeframe desired.

Currently the project uses a 4 week time horizon on the Look Ahead Report. This report
is produced on the “status” Friday, and published to SharePoint. An email is then sent to
all Service Managers informing them the 20 Day Look Ahead Report is available for
their review. The 4 Week Look Ahead Report is reviewed at the next Service Managers
meeting.

3.4.2 Critical Path Analysis
In order to perform critical path analysis the project schedule must contain:

e Alist of all activities required to complete the project
e The time (duration) that each activity will take to completion
e The dependencies between the activities

Using this information, CPA calculates:

e The longest path of planned activities to the end of the project
e The earliest and latest that each activity can start and finish without making the project
longer

This process determines which activities are “critical” (i.e., on the longest path) and
which have “total float” (i.e. can be delayed without making the project longer).

Since work task management and tracking is split between the Project Master Schedule
and Pivotal Tracker, the Project Master Schedule does not contain all activities required
to complete the project nor the dependencies between all project activities. This
arrangement precludes performing a valid critical path analysis, so the project no longer
conducts critical path analysis.

3.4.3 Schedule Performance Analysis

Schedule Performance Analysis is performed beginning Monday of a non-status week
(see Section 3.4.4 The Biweekly Status Update Cycle.) for tasks in MS Project.
Analysis includes identification, review and monitoring of:

e Tasks forecasted to start or finish late

e Tasks scheduled to begin within seven days of the schedule review date
e Tasks requiring an update

e Finish variance days

o Planned % Complete vs. % Complete

e Finish Variance (percent and days)
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All schedule reports are archived on the Schedule Management page of the project’s
SharePoint site.

3.4.4 The Biweekly Schedule Status Update Cycle

The Project Master Schedule is updated on biweekly cycle. The cycle consists of a
“status week” and a “non-status week”. Status weeks begin on Monday and runs
through Friday. The schedule is published by close of business on the Friday ending a
status week. The week following a status-week is called a non-status, or planning week.
A non-status week is reserved for schedule planning, adding new tasks, and producing
reports. See Appendix B — Master Schedule Update Process Workflow for a diagram of
the process

The Schedule Manager, the Project Managers, and Scrum Masters have different duties
during the biweekly status update cycle. The Scheduler sets the Status-as-of-Date for
the project at the beginning of a cycle and coordinates schedule updates with the
Project Managers and Scrum Masters, who are responsible for providing schedule
updates.

The Project Scheduler produces an extract in MS Excel for each Project Team detailing
all tasks that are active for the reporting period. This extract is called the Schedule
Update Report. See Appendix C for a representative example of a Schedule Update
Report.

The Schedule Status Update Report is posted to SharePoint by close of business
Monday of a Status Week. Project Managers and Scrum Masters work with their teams
to update the Schedule Update Report. The Schedule Update Reports should be
completed by close of business Wednesday of a Status Week.

This document is stored in SharePoint as noted in Appendix A, and may be accessed
by clicking on: CWDS SM Procedure 101 - Producing the Schedule Update Report

There are two procedures used by Scrum Masters and Project Managers to update the
Schedule Status Report. The main procedure is CWDS SM Procedure 102 -
Completing the Schedule Update Report. It is supplemented with procedure CWDS SM
Procedure 106 — Tracking Epics in the Master Schedule, which explains how Epics are
represented on, added to, and maintained on, the Project Master Schedule.

3.5 Monitoring, Control, and Measures

3.5.1 Success Criteria/Measures

Schedule will be monitored on a regular basis and schedule performance variances will
be measured in order to either initiate corrective actions or initiating formal change
requests. A change to the finish date of a key milestone that is 20 or more days from its
baseline finish date will trigger a change request unless the Project Manager takes a
corrective action (crash or fast-track) to remove the deviation. Milestones based on
Epics from Pivotal Tracker may move more than 20 days as Stories are added to Epics.
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A Change Request for Pivotal milestones will not be required as long as the extension
to the finish date of the Pivotal milestone does not impact a Release date. Success
criteria will include minimization of the variances with respect to the baseline and will be
measured in terms of the number of formal/informal change requests per month.

Table 6 Schedule Success Criteria

Objective Success Criteria/Measures

Develop schedule Schedule is approved and baselined to the most
recent Special Project Report

Track schedule Schedule is analyzed weekly and analysis results
are reviewed by the PM and the project teams in
regularly occurring project team meetings.

Monitor & Control schedule Schedule changes are constantly monitored and
controlled via a change control process; All
change requests are analyzed against the
boundary conditions and those candidates for
formal change requests are either sent to Change
Control Board for review or corrective actions are
initiated to control the deviation.

Report schedule Biweekly/Monthly status reports are created,
reported, reviewed and used to assist in making
project decisions.

3.6 Schedule Control

Schedule control includes establishing criteria for determination of formal change
requests and activities for implementing both formal and informal change requests.

3.6.1 Criteria for Project Schedule Change Requests

A key milestone that has moved by more than 20 days from its baseline finish date will
trigger a change request unless the Scrum Master or Project Manager initiates a
corrective action to remove the deviation.

If a Change Request is necessary, the Service Manager and Scrum will complete and
submit a Change Request form to the Change Manager. Upon approval of the Change
Request, the PMO Manager will notify the Scheduler to make the necessary updates to
the schedule.
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3.7 Schedule Reporting

The Project uses multiple custom MS Project views, tables, filters, and groupings to build reports. Table 7 below provides
a listing of schedule reports, their frequency of production, venue in which used, key metrics found in the report, and
definitions of the metric. All schedule reports are archived on the Schedule Management SharePoint site, and presented
at meetings at the discretion of the Project Management Office manager.

Table 7 Reporting Artifacts and Metrics

Report Name Frequency | Venue Key Definition
Metric(s)
Key Milestones Weekly Management, | Start, A custom flag is created to filter for key milestones as identified by the
Executives Finish, % Project Director and Project Manager. These are documented in an
Complete approved planning document (PAPD, IAPD, FSR, SPR, etc.)
Schedule Look Biweekly Service Target % Provides a view of upcoming schedule tasks that are active within a user
Ahead Report Managers Complete defined period of time (i.e. 20, 30, 60, or 90 days). This provides a view
Meeting % of Groups, by Teams, by tasks.
Complete, Status Indicators:
Green circle: on track
Red Flag: slipping
Red Circle: overdue
An example of this report is contained in Appendix D.
Project Status On hold CDT, OSI Multiple Report definition and format provided by California Department of
Report Technology. The use of the Project Status Report has been suspended.
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3.7.1 Milestone Tracking & Reporting

Milestones are events used in project management to mark specific points along a
project timeline. Project milestones have been identified within the schedule to track the
start or completion of specific project phases, task groups, deliverables or tasks. New
milestones can be identified in the schedule as new tasks or deliverables are added to
the schedule throughout the life of the Project.

The Project Master Schedule also contains milestones tied to specific State and Federal
project reports, specifically the PSR and SPR. PSR Milestone flag is configured to
enable filtering the schedule for all tasks listed as milestones in the monthly Project
Status Report. Similarly, an SPR Milestone flag is configured to enable filtering by SPR
milestone tasks.

3.8 Schedule Task Archiving

Project Schedules that are used to manage projects that span one or more years may
grow to thousands of tasks, which makes navigating the schedule unwieldy and the
schedule file size rather large. The current CWDS Project Master schedule is currently
47 MB, which is large for a MS Project Schedule file.

Archiving tasks is the process of pruning/deleting the detailed tasks under a completed
summary task. The resulting single task must be updated to ensure the Duration, Start
Date and Finish Dates match the match what those of the summary task before the
detail tasks were pruned.

A recent pruning of the CWDS Project Master Schedule of tasks completed before
1/1/2015 reduced the number of schedule tasks from 7,305 to 6,420 and reduced the
file size from 46 MB to 34 MB.

3.9 Schedule Close Out

The project schedule will be closed out and archived when the full scope of the work is
completed and accepted by the CWDS Project Director. In order to keep the schedule

maintainable (e.g., < 2,500 tasks), a portion of the project schedule may be archived at
the end of a major project lifecycle phase.

The schedule is published on the CWDS SharePoint site, Schedule Management page,
on Friday of each Status Week. When a portion of the schedule has been archived the

SharePoint Doc Status field will be set to “Archive”. The Doc Status of the final version
of the schedule will also be set to “Archive”.
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3.10 Tools

The CWDS project staff uses the following tools to create, save, version control, update,
report, and present the project schedule and related activities:

3.10.1 Microsoft Project

Microsoft Project serves as the Project Master Schedule. This tool will be used to
estimate duration, and sequencing of project activities, incorporate status, conduct
schedule analysis, and other schedule management tasks as described in this
document. The Project Schedule Manager uses MS Project to report overall project
status.

3.10.2 Pivotal Tracker

Pivotal Tracker is used to track Sprints, Epics, Stories and Tasks for teams electing to
use this platform. Project and Sprint status is reported by Scrum Masters using Pivotal
Tracker.

3.10.3 Microsoft Excel

Microsoft Excel is used to generate the Schedule Status Update Report and the
Baseline Log. In addition, Excel is used extensively to produce ad hoc schedule extracts
for Management, and Project Teams.
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4 Appendices

4.1 CWDS Schedule Management Procedures.

100 CWDS SM Procedure 100 — Baseline Log Schedule Documents

101 CWDS SM Procedure 101 - Producing the Schedule Update Report Agile Procedures, Policies, and Plans

102 CWDS SM Procedure 102 - Completing the Schedule Update Report Agile Procedures, Policies, and Plans

103 CWDS SM Procedure 103 - Schedule Look Ahead Report Agile Procedures, Policies, and Plans

106 CWDS SM Procedure 106 - Tracking Epics in the Master Schedule Agile Procedures, Policies, and Plans
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4.2 Master Schedule Update Process Workflow
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4.3 Schedule Update Report

CWDS Biweekly Status Updates
Platform Integration Team - 8ri Tanniru
Week Ending 09/30/2016

| ‘ ‘ Plan Summary ‘ Task Lead ‘ Planned ‘% complete| Planned Start | Planned Finish Updated Updated Updated % | Resource
ID uiD Status Task Name i Duration Start Finish Complete Updates Notes
6460 6582 @ API Discovery No BenH 58 days 0% Tue 6/28/16 Mon 9/19/16
6461 | 6583 API Alpha No BenH 60 days 0% Tue9/20/16 | Thu12/15/16
6875 ‘ 11225 ‘ Platform Integration Epics ‘ Yes BenH 229 days ‘ 74% Tue 2/2f16 ‘ Fri 12/30/16
6876 = 10976 Q Metadipti:##znolg? - Architecture Repository: Baseline No BenH 59 days 29% Tue7/19/16 | Mon 10/10/16
6378 | 10979 ) Epic ##2546871 - DATA: Intake Vendor Coordination No BenH 10 days 0% Tue 9/27/16 Mon 10/10/16
6879 | 10980 @] Epic ##2546351 - DATA: AP| Data Priority No BenH 10 days 0% Tue9/27/16 | Mon 10/10/16
6880 | 10981 Epic ##2546343 - DATA: Legacy Data Model Mo BenH 79 days 67% Tue 7/19/16 Mon 11/7/16
6881 10982 (@] Epic ##2546341 - DATA: CWS-NS Data Model No BenH 69 days 73% Tue 7/5/16 NMon 10/10/16
6882 | 11216 @ Epic ##2545647 - Personae Development & Management Mo BenH 10 days 0% Tue 9/13/16 Maon 9/26/16
6884 | 11218 (@] Epic ##2301325 - System Road Map Planning Mo BenH 175 days 95% Tue 2/2/16 Non 10/10/16
6885 | 11219 (@] Epic ##2301317 - Technology Platform Support No Ben H 175 days 61% Tue 2/2/16 Mon 10/10/16
6886 | 11220 Epic ##2301145 - CLO: State Environments Prep No BenH 185 days 99% Tue 2/2/16 Mon 10/24/16
6887 | 11221 Epic ##2301143 - STD: Technical Standards Repository No Ben H 195 days 59% Tue 2/2/16 Mon 11/7/16
6888 | 11222 Epic ##2301309 - External Systems Road Map No Ben H 185 days 96% Tue 2/2/16 Mon 10/24/16
6390 | 11224 ) Epic ##2301321 - Technical Plans No BenH 59 days 83% Tue 7/19/16 Mon 10/10/16
6891 | 10956 (@] Epic ##2301331 - STD: Definition of Done No BenH 29 days 0% Tue 8/30/16 Mon 10/10/16
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4.4 Schedule Look Ahead Report by Team
CSW-NS Master Schedule - 4 Week Look Ahead Report As of: 9/30/2016, Looking to: 10/28/2016
1D Name % Complete | Target % 5_Status Start Finish Milestone
Complete | Indicator

S_Team: Platform Integration 4% 0 Tue 6/28/16 Fri 12/30/16 No
7003 API| Epic ##2822659 - Search capability 33% 94 Y Thu 7/28/16 Wed 10/5/16 No
7004 API Epic ##2974931 - Load person and related data/metadata into 0% 0 o Mon 10/3/16 Fri 12/30/16 No

Elastic Search
7005 API| Epic ##2841437 - Logging and Auditing 0% 0 O Mon 10/3/16 Fri 12/30/16 No
7006 API| Epic ##2835045 - CRUD Functions 0% 0 o Mon 10/3/16 Fri 12/30/16 No
7007 AP| Epic ##2733221 - Guarantee APl updates to DB2 match legacy 0% 0 QD Mon 10/3/16 Fri 12/30/16 No
workstation updates
7008 API| Epic ##2993601 - Client CRUD Functions 0% 0 o Wed 10/5/16 Wed 10/5/16 Yes
7009 AP| Discovery 0% 100 ' Tue 6/28/16 Mon 9/19/16 No
7010 AP| Alpha 0% 15 Y Tue 9/20/16 Thu 12/15/16 No
S_Group: Operations 64% 0 Tue 2/2/16 Mon 11/7/16 No

S_Team: Data Management 0% 0 Fri 6/17/16 Tue 10/11/16 No
3540 Review Data Quality Plan 0% 100 v Fri 6/17/16 Fri 9/30/16 No
3541 Revise Data Quality Plan 0% 0 O Mon 10/3/16 Tue 10/11/16 No

S_Team: Platform Integration 68% 0 Tue 2/2/16 Mon 11/7/16 No
3589 Revise Test Plan 0% 100 v Tue 7/19/16  Fri9/30/16 No
3590 Baseline and Publish Test Plan 0% 0 o Fri 9/30/16 Fri 9/30/16 Yes
3645 Review Interface Management Plan for potential updates 0% 100 Y Fri 8/12/16 Fri 9/30/16 No
3646 Update the Interface Management Plan 0% 0 0 Mon 10/3/16 Fri 10/14/16 No
3647 Review and approve the Interface Management Plan 0% 0 o Mon 10/17/16 Fri 10/28/16 No
7425 Epic ##2730197 - Architecture Repository: Baseline Metadata 29% 90 Y Tue 7/19/16 Mon 10/10/16 No
7427 Epic ##2546871 - DATA: Intake Vendor Coordination 0% 40 Y Tue 9/27/16 Mon 10/10/16 No
7428 Epic ##2546351 - DATA: API Data Priority 0% 40 Y Tue 9/27/16 Mon 10/10/16 No
7429 Epic ##2546343 - DATA: Legacy Data Model 67% 67 o Tue 7/19/16 Mon 11/7/16 No
7430 Epic ##2546341 - DATA: CWS-NS Data Model 73% 91 Y Tue 7/5/16 Mon 10/10/16 No
7431 Epic ##2545647 - Personae Development & Management 0% 70 V Tue 9/13/16 Mon 10/10/16 No
7433 Epic ##2301325 - System Road Map Planning 95% 97 h Tue 2/2/16 Mon 10/10/16 No
7434 Epic ##2301317 - Technology Platform Support 61% 97 v Tue 2/2/16 Mon 10/10/16 No
7435 Epic ##2301145 - CLO: State Environments Prep 99% 91 O Tue 2/2/16 Mon 10/24/16 No
7436 Epic ##2301143 - STD: Technical Standards Repository 59% 87 v Tue 2/2/16 Mon 11/7/16 No
7437 Epic ##2301309 - External Systems Road Map 96% 91 O Tue 2/2/16 Mon 10/24/16 No
7439 Epic ##2301321 - Technical Plans 83% 90 Y Tue 7/19/16 Mon 10/10/16 No

Green - On Track, Red Flag - Slipping (% Complete), Red - Overdue Page 3 of 22
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End of document
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