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Introduction
June 7, 2017

The Portland Area Comprehensive Transportation System (PACTS) and the Greater Portland
Council of Governments (GPCOG) have retained Stantec Consulting Services Inc. (Stantec),
Morris Communications, and Gobis and Co, LLC to develop a short-range Regional Transit
Development Plan (RTDP) for Southern Maine. The RTDP will include analysis of all public transit
including rail, bus ferry, and ADA paratransit operations. The RTDP will guide investments aimed
at maintaining and improving the existing transit system and enhancing mobility, safety, and
accessibility for all in the region.

The short-range, six-year Regional Transit Development Plan (RTDP) offers a unique opportunity to
take a first step back to recognize current challenges and future opportunities. As your
consultant on this project, Stantec will analyze existing transit services and compare their
performance against the regional vision and goals to better understand how to define the types
and levels of services that would best meet the needs of the community. Once needs are
understood, we will develop potential short-term strategies that will focus on enhancing existing
services, proposing new services and technologies with the goal of enhancing mobility region-
wide.

The plan must be actionable and grounded within the realities of the Southern Maine region.
Stantec is keenly aware of the potential funding shortfalls our clients may experience under the
new federal administration, and will work with GPCOG and the project partners fo navigate
these constraints. Our planning strategy for the project will be prudent because we only
recommend those services and programs we are confident GPCOG and the project partners
can develop, implement, and sustain financially. We will not plan to have more financial
resources than we know are available. With that understanding, we believe there are
opportunities for the development of new sources of funding (ECO and U-Passes, and others), as
well as opportunities to control costs (regional fare payment system, interlining services, and
elimination of duplicative services) which will be explored fully.

(J} Stantec
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Project Organization
June 7, 2017

2.1 COMMUNICATIONS

Stantec will coordinate all work with the GPCOG Project Manager, Stephanie Carver. For ease
of coordinating information between the sub-consultants, GPCOG set up a permanent ftp site,
and provided the sub-consultants with the login name and password for access. Information
provided on the FIP site to date includes previous studies, data, and mapping provided by
GPCOG and the region’s transit providers. The permanent ftp site and the information
uploaded onto it will only be accessed by Stantec and their sub-consultants. All external
communication to the Client shall be through the Project Manager (PM).

Stantec uses tfechnology to resolve many of the typical issues associated with working on a
project from a remote office. Our project team members have access to all the local project
files, which reside on a server located in the local project office. Our tfeam also uses Skype for
Business to stay in contact. We can communicate more quickly and effectively through this
informal process. Skype for Business also allows team members to share their computer screens
with each other and give presentations to multiple tfeam members at once. We can balance
written correspondence and web-conferences / teleconferences with face-to-face meetings.
This is effective for both team and client communications.

Our Project Manager is responsible to provide monthly progress reports to PACTS throughout alll
phases of the study. The progress reports will form a basis of discussion for our monthly check-in

teleconferences and will include:

No documents shall be released without review and approval of the PM. In addition, no
documents shall be released outside of the office (other than to the client) without the
permission of the client.

(,_4 Stantec
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2.2 ORGANIZATIONAL CHART/CONTACT INFORMATION

2.2.1 Organizational Chart

Greater Portland
Council of
Governments

Project Manager
Adam Catherine

Deputy Project
Manager
Sasha Pejcic

STAKEHOLDER
ENGAGEMENT

BACKGROUND ANALYSIS/ TRANSIT SCENARIOS
RECOMMENDATIONS PLANNING MODELING

Lead
John Gobis

Lead Lead Lead

Sasha Pejcic Graeme Masterfen Brian Putre

Support
Lauren Meek
Brian Putre
David Vearbich
Moaorris Cemmunications

Support Support Support
John Gobis Katia Merand David Verbich
Cordelia Crockett
Brian Putre
David Verbich

@ Stantec
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June 7, 2017
Project Deputy Project Task Technical Quality
Manager Project Administrator | Manager(s) Advisor(s) Assurance
Manager Engineer
Sasha Pejcic
Graeme
Adam Sasha Peicic Deborah Masterton Cordelia Graeme
Catherine J Munz John Gobis Crockett Masterton
Brian Putre
Carol Morris
Proposal / Scope of Work R S S
Negotiation / Agreement S R
Client Maintenance S R S
Establish Budget R I
Maintain Budget R S S
Identify Staffing Needs R S I
Obtain Staffing R S S
Billing R I
Collection / Payments R S
Record Keeping / Filing R S S S
Project Reviews S S R
Production S R S
Subconsultant Management R S
Project Close-Out R S I S
Evaluation R S R
| LEGEND
I Inform
R | Responsibility
N Support
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Firm
Greater Portland Council of
Governments
970 Baxter Boulevard
Suite 201
Portland, ME 04103

Contact Person
Stephanie Carver, AICP
Project Manager

Telephone, Fax & E-mail
P: (207) 774-9891 x.222
scarver@gpcog.org

Stantec Consulting Services Inc.
482 Payne Road
Scarborough, ME 04074

Adam Catherine, PE, PTOE, ENVSP
- Project Manager

Sasha Pejcic, PMP - Deputy Project
Manager and Background Analysis
Lead

Graeme Masterton - Deputy
Transit Planning Lead

Brian Putre - Scenarios Modeling
Lead

Lauren Meek, PE - Local Agency
Coordination

P: (856) 234-0800 x6040

C: (856) 505-7511
Adam.Catherine@stantec.com
P: (905) 385-3234

C: (416) 276-7057

Sasha.Pejcic@stantec.com

P: (250) 389-2374
C: (250) 217-3638
Graeme.Masterton@stantec.com

P: (416) 507-3493
C: (437) 991-7213
Brian.Putre@stantec.com

P: (207) 887-3440
Lauren.Meek@stantec.com

Gobis and Co, LLC
54 Prospect Hill St
Newport, RI 02840

John Gobis

P: (401) 846-3463
jackgobis@me.com

Morris Communications
2 High Tide Road
Kennebunkport, ME 04046

Carol Morris

P: (207) 329-6502
cmorris@morriscomm.net

Q Stantec
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Scope of Work
June 7, 2017

3.1 TASK 1: PROJECT MANAGEMENT PLAN

A well-developed work plan will be developed in coordination with PACTS at the start of the
project to refine the scope and identify critical milestones and dates. Working within those
constraints, we will identify necessary tasks, project roles, staffing assignments, and other
resources needed to meet the deadlines including stakeholder groups in PACTS and elsewhere
in Southern Maine, along with contact details for individuals. Additionally, we will identify
meeting dates and formats for our deliverables. Last, we will identify any potential risks and will
offer measures to mitigate the risks.

Our approach to this project will be collaborative and seek to achieve a confinuous dialogue
with the client project manager. Weekly conversations will provide for a clear understanding of
progress, challenges, and next steps. We recognize that a project of this nature, involving many
differing stakeholders, cannot be performed in a silo.

Meeting the scheduled milestones will be of high importance to gain consensus and buy-in from
all stakeholders and approvers. We will develop a detailed project schedule that will be
updated regularly and used as a tool to measure progress. Included in the report will be details
of the project budget spent and budget projections, project status and meeting minutes. We will
highlight any risks that threaten the completion of project milestones and recommended
actions.

Deliverables: Detailed project management plan, monthly progress reports, and kick-off
meeting

3.2 TASK 2: STAKEHOLDER PARTICIPATION PLAN

At the outset of the stakeholder engagement process, we will meet with PACTS/GPCOG to
confirm the stakeholder lists and then prepare an outreach plan, including the purpose of
involving each group of stakeholders, the message we are aiming to communicate, and the
method of communication. After receiving PACTS feedback on the outreach plan, we will
tweak our approach if needed, to ensure we are proceeding in the most effective and efficient
manner. We will structure our outreach efforts in such a way as to obtain valuable input with
respect to the issues, opportunities, and priorities within the community. Stakeholders include

(,_,» Stantec
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community representatives, local organizations, Southern Maine public tfransportation providers,
public entities such as Maine DOT, and the general population.

Deliverables: Stakeholder participation plan including names and contact details of
participants, as well as the proposed messaging and approach to outreach.

3.3 TASK 3: STAKEHOLDER ENGAGEMENT

Once the stakeholder participation plan has been finalized, Stantec, together with Morris
Communications will work to develop a thoughtful and responsible engagement process that
will see participation from a wide range of stakeholders. Together, Stantec and Morris
Communications will formally prepare all materials to be used in the meetings and carry out
other preparatory tasks such as scheduling, planning, and in the case of the public open-house,
advertising. After all preparation is complete, we will engage with all groups of stakeholders.

Our focus is to develop a plan that retains the loyalty of existing riders through improving the
rider experience —riders will be the focus of stakeholder engagement in phase 1 of this project.
Stantec believes that we can expand the market for transit service year-round and especially
during tourist season. Non-rider engagement is sfill very important to Stantec. Those who do not
ride the service but support it with their tax dollars must be brought into the discussion. While not
our primary focus, non-riders are certainly important to securing a dedicated, sustainable source
of local funding.

To satisfy our stakeholder engagement plan, we envision carrying out the following tasks:

¢ Rider Engagement and Surveys. Stantec is a proponent of a mutli-layered approach to
outreach that includes on-board, off-board, and on-line engagement of riders and non-
riders. Our multi-layered approach will include:

o Ride-Alongs

o Off-Board: To supplement the ride-alongs, Stantec will engage with riders and
incidental nonriders at major transfer points and events, such as the EIm Street
Hub, Portland High School, USM, SMMC, Riverton, Farmers’ Markets, Public
Housing, the Old Port Festival, and regional libraries.

o Social Media: Morris Communications will develop a social media campaign that
will create awareness of the survey, encourage participation, and ultimately,
inform the public of the results. GPCOG, PACTS and stakeholder organizations’
websites and email will help to broaden the reach. Social media platforms will
include Facebook, Twitter, and Instagram. We will coordinate with GPCOG's
communications manager to undertake these efforts.

(,_4 Stantec
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3.4

o Surveys: Using a combination of on-board/intercept surveys and online surveys,
we will gather rider opinions on fransit service, including but not limited to
satfisfaction with current offerings, desires for improvement, trip
characteristics/travel behavior and demographic information

Stakeholder Interviews. We will reach out to local organizations, service providers and
municipalities through phone and in-person interviews to assess a range of ridership
needs. For example, we will contact key regional employers, such as L.L. Bean, and
through semi-structured interviews, learn about potential employee transit needs and
gauge support for fransit changes.

Focus Groups. For more targeted stakeholder engagement, Stantec, Morris
Communications, and PACTS, will hold focus groups to infroduce stakeholders to the
project purpose, objectives, process, timeline, and other stakeholders, as well as to build
relationships and gather their feedback and inputs. Focus groups will include
representatives across all service providers, demographics, and system users. We will also
develop a plan to engage stakeholders that are fraditionally difficult fo reach and do
not generally attend public meetings, such as transit-dependent groups like immigrant
populations, public housing residents, job seekers, the elderly, and students. The team
can reach these groups effectively by contacting community and local organizations,
such as the West Bayside Muslim Community Center, neighborhood associations, housing
authorities, the Southern Maine Area Agency on Aging, and area colleges.

Transit Operator Workshops. During these workshops, Stantec will meet with transit
operators and key frontline staff across the different services and explore service barriers
and opportunities as well as best practices. Unlike the stakeholder focus groups which
are more visionary, these transit operator workshops will get intfo the nuances and
challenges for each service from an operations perspective.

Public Forum. Following the rider, the stakeholder focus groups, and the fransit operator
workshops, Stantec and PACTS will have a high-level understanding of what
opportunities exist to grow and develop public transit services in Southern Maine. The
tasks that follow describe the analysis that Stantec will undertake to franslate these high-
level ideas into tangible initiatives for inclusion in the RTDP.

Board/Council Meetings. The final piece of stakeholder engagement will involve
Stantec’s participation in board and council meetings.

TASK 4: BACKGROUND ANALYSIS

Stantec will conduct a detailed evaluation of the current state of fransit services in Southern
Maine. This will consist of a review and analysis of all datasets provided by GPCOG and PACTS,
as well as independent background research into sources such as the websites for METRO Bus

(,_4 Stantec
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and ofher service providers, as well as the National Transit Database. The purpose of the
background analysis is to develop a strong base upon which to build the recommendations that
will form the RTDP.

Stantec will review the datasets including, but not limited to, those that are described in the RFP.
The following analyses will be conducted:

1. Operating Landscape

Stantec will review regional characteristics such as population density, land use, industries/
employment, demographics, and travel patterns across all modes of transportation, to establish
a solid understanding of the environment in which the Southern Maine transit providers operate.
At the same time, we will review the characteristics of the transit services themselves, including
their hours of operation, service coverage and frequency, operating budgets, and funding
sources. By comparing the transit services to the Southern Maine operating landscape, Stantec
will identify how the regional transit system functions and will understand which parts of the
region are benefiting most from the services, which parts are lacking service, and where there
may be service overlap or duplication. Stantec will review not only the services delivered by
PACTS members such as METRO and the Casco Bay Island Ferry Service, but also the services
offered by non-PACTS members such as the innovative iTNPortland service which engages
volunteer drivers to provide another transportation option for senior citizens and individuals with
visual impairments.

2. Planning Information

Stantec will review past planning efforts that are relevant, such as Destination 2040 and the
Maine Strategic Transit Plan 2025, and evaluate all objectives, successes, failures, and key
findings. We will endeavor to understand the goals and objectives for PACTS in the context of
existing transit plans to determine overarching themes focused, as well as complementary
considerations with respect to land use, economic development, social wellbeing, and relevant
environmental objectives. In addition to reviewing each planning study, Stantec will evaluate
the extent fo which planning efforts have been coordinated at the regional level, along with
how successful efforts have been to integrate and regionalize service. Service integration and
regionalization is closely related to the marketing and branding efforts of Southern Maine's
fransit services. As such, Stantec will also review the approach and execution of past marketing
and branding campaigns, focusing on the strengths and shortcomings of each brand.

3. Ridership and Productivity

Stantec will identify historical ridership trends across Southern Maine's fransit services. These
trends will be reviewed at both the regional network level and the community level to determine
not only how well Southern Maine’s fransit services are fulfilling the fravel needs of its residents,
but also to understand which individual communities have benefited most from recent mobility

(,_4 Stantec
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improvements. For services where ridership appears to be relatively high or low with respect to
the size of the market (total residents in service area, number of persons with disabilities, efc.),
Stantec will diagnose the underlying factors contributing fo the service’s productive or
unproductive operation. In doing so, Stantec will review service characteristics such as the fare
structure, average trip length, on-time performance, number of boardings atf transfer hubs, and
passenger amenities, fo determine the extent to which each may be influencing the service's
total ridership. These analyses will be conducted as data availability permits. In addition, Stantec
will review externalities that may be influencing ridership, such as local economic growth or
decline and shiffing fravel patterns and land use.

4. Stakeholder Engagement Results

While a cursory review of the findings from Task 3 will be conducted immediately following the
surveys, inferviews, workshops, and focus groups, Stantec will analyze in detail the wealth of
qualitative data but also quantitative data in the form of SurveyMonkey results. The survey data
review will be supplemented with an in-depth review of the qualitative data obtained from the
interviews, focus groups, and workshops. This data will be analyzed for keywords such as “fare”,
“late”, “transfer”, etc., and will filter the comments into different categories based on the
keywords. Similarly, the categories will be assessed for relative importance, following which we
will review individual comments. Combined with the survey results, the interview, focus group,
and workshop data will provide a foundation for understanding the key objectives, and
ultimately for developing the service concepts.

5. Transit Assets

Stantec will review asset inventories and other asset management data to understand the
physical resources available to Southern Maine for the provision of transit services throughout the
region, and how they are deployed. This includes buses, ferries, rail vehicles, paratransit vehicles,
shuttles, and frolleys, as well as non-revenue vehicles. Stantec will also review organizational
structures to evaluate the human resources available for providing transit services and the
amount of communication among the different agencies operating in Southern Maine. In
addition, Stantec will review the extent to which the public is involved in providing public
fransportation through volunteer driver programs and ridesharing programes.

6. Systems Review

Stantec will focus on technologies including scheduling and dispatch software, smart fare
payment systems, intelligent tfransportation systems, and safety-related technologies such as bus
collision warning systems. All systems will be reviewed regardless of whether they are currently
deployed, are still in the planning phases, or have not yet been given much consideration.
Emphasis will be placed on the interoperability between transit agencies and the extent to
which each technology is being leveraged to enhance the provision of region-wide transit
services. For technologies that have not been given much consideration, Stantec will analyze

(,_4 Stantec
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why they have not been pursued and whether they are appropriate in the local context.
Stantec will also review processes in place, particularly as they relate fo communication and
collaboration among the different fransit providers that are operating service in Southern Maine.

Deliverables: Report on the observations and analysis conducted on the six items described
above

Task 5: Goals, Objectives, and Performance Measures

Using information and data gathered from meetings with internal and external stakeholders as
well as with the public, we will begin to develop a joint understanding of the system context. We
will review our findings with you, sharing our insight and expertise, before working closely with
stakeholders to develop short-term goals and objectives that align with the vision. This will involve
consultation using the most current and effective approaches to draw out the true values of the
community, as well as a process to identify and accommodate conflicts. Our team will identify
and establish performance targets that are appropriate for the goals and a process to measure
those targets. The planning process will use available research and data to make an evaluation
of the transit market. We will make recommendations where there are gaps in data for future
data collection processes or identify opportunities and project impacts to collect and use new
datain the current process.

Some of the system performance measures that can be considered include:

o Effectiveness - Measuring progress foward the overall goals.

e Mode share — The proportion of trips in the service area that are by transit or by other modes,
measuring overall progress to community development goals.

e Boardings per service hour — A standard measure of the value of the service in terms of
attracting customers versus the amount of service provided.

e Boardings per service mile — This measure separates long routes from shorter urban routes
and shows the effectiveness of the route.

e Average boardings per frip — A good indicator of how many people might be expected on
any trip during the day. This helps determine the appropriate vehicle size, as well as use of
the service throughout the day.

e Efficiency measures - measuring the amount of service available for each dollar spent and
the operational performance.

e Passengers per capita — A relative measure of the overall level of demand.

¢ Maximum passenger load on route — This helps to show the fluctuations in a route throughout
the day as well as determine the vehicle size required.

¢ Scheduled productivity — This measures the amount of time the route is in revenue service
and is somewhat a function of where the service start location is relative to the storage
facility and the amount of non- revenue time in the system.

(,_4 Stantec

ps c:\users\spejcic\documents\portland\smrtdp work plan project management -- (06-07-2017) final.docx 36



SOUTHERN MAINE REGIONAL TRANSIT DEVELOPMENT PLAN WORK PLAN AND PROJECT
MANAGEMENT PLAN

Scope of Work
June 7, 2017

e Trip time variability — This measures the reliability of the service by monitoring the difference
between the average minimum running time and the maximum running time. Variability
impacts the scheduled running time and the reliability of the system if this number is high.

e Average speed - This is a good measure of how fast a bus travels on average compared to
the system average and can be used to determine if a route is getfting slower over the years.
As congestion becomes a factor, vehicles may have to be added simply fo maintain the
existing schedule.

e System performance - Measuring key indicators that combine system effectiveness and
efficiency and that arise out of deliberate policy decisions including on fares.

e Cost per boarding - A measure of how expensive a service is to operate relative to the
volume of people using the service.

e Costrecovery - A measure of the cost of providing the service versus the revenues
attributable to that service.

Performance Dashboard

The final step in this task will be to provide samples of peer best-practice dashboards. GPCOG
has expressed a desired to develop a dashboard to monitor system performance across the
region based on the performance measures identified above. While dashboards are an
excellent method to report and monitor performance, they can also be a cost driver to
develop, implement and use. The problem is that most agencies collect and present their own
data (which requires dedicated staff resourcing) and in the case of Southern Maine there are
seven providers — we believe this context begs for an automated solution. For example, the City
of Los Angeles utilizes a transit data consolidation software called TransTrack that takes data
monthly from the multiple contractors that provide LADOT Transit services and distills it info a
dashboard format for presentation and use by fransit managers. Stantec believes a similar
approach may be of advantage to GPCOG and its project partners. We will investigate the
feasibility of implementing such a solution and the associated cost.

Deliverables: Meeting minutes; goals, objectives and performance measures reports with input
for each bus route/service. Samples of peer best-practice performance dashboards as well as a
recommendation for GPCOG and its project partners to identify a performance reporting
solution that minimizes the associated costs.

3.5 TASK é: NEEDS ASSESSMENT AND SERVICE CONCEPTS

Following the in-depth background review and the development of short-term goals, objectives,
and key performance measures, Stantec will review any gaps in place which may be
preventing the region’s transit agencies from optimizing its performance and fulfilling its
objectives. These gaps will form the needs assessment, which will summarize each need, a plan
to solve or fulfill the need, and an indication of the urgency and the party responsible. The needs
assessment will be provided to PACTS and the participating transit agencies in table format,
which can be used going forward as a management tool.
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The needs assessment table will be comprehensive and will include items that may not
necessarily be needs or issues today, but could become needs orissues in the future. As an
example, the development of fare collection processes that accept forms of contactless open
payments may not be a need today, but it could be in a few years’ time, once this technology
has been more widely adopted across the North American transit industry and people become
increasingly reliant on these forms of open payment across all aspects of their lives.

Upon completion of the needs assessment table, two unique service concepts will be
developed - one concept that is forward-thinking and far-reaching, and one concept that is
less fransformative, representing more manageable growth. This will provide the region’s fransit
providers with clarity with respect to the best course of action to enhance and augment
regional mobility in Southern Maine, regardless of its internal resources and capabilities at a
given moment in fime. The service concepts will be developed using a bottom-up approach,
whereby first the action items from the needs assessment are packaged together, then the
benefits to Southern Maine and its residents are listed, and finally the resulting “desired state” of
regional fransit can be described.

As identified in the intfroduction of this project management plan, we are cognizant of the fiscal
realifies Southern Maine is facing. Af the same time, Stanfec believes it is necessary to identify
Southern Maine’s needs for consideration in the future should circumstances changes. Funding
capacity is considered in the implementation plan of the project and will take the form of a
prioritized list of action items (i.e. the more funding there is available, the more actions can be
taken). Having said that, we review project revenues at current levels as well as reduced levels
and variables such as higher fares (recovery ratios) and service efficiencies to see the impacts in
the short term.

Deliverables: Needs assessment table, service concepts report, presentation to discuss needs
and the service conceptfs.

3.6 TASK7:SCENARIOS MODELING

Stantec will develop three financial modeling scenarios to understand which is most suitable for
PACTS to put forward in its RTDP. The purpose of this financial modeling will be to illustrate:

1. the operational impacts of our recommendations, and
2. the financial impact of our recommendations.

This will allow us to iterate and improve upon our recommendations fo ensure optimal value for
money, and it will give you an idea of what might be financially feasible. The model will be
broken into three sections: inputs, calculations, and outputs. It will be designed in such a way
that only the inputs need to be updated in order to refresh the model in the future.
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The first financial scenario is the baseline scenario which assumes the existing transit services in
Southern Maine contfinue to operate without modifications, while also considering any current
and relevant fransit initiatives already outlined in existing planning documents. The other two
scenarios will represent the two service concepts developed in Task 6.

To perform the scenarios modeling, Stantec relies on Excel-based modeling tools that forecast
measures such as trips, levels of service, and costs on an annual basis. Typically, we first provide
a forecast of ridership under each scenario, which in turn drives the forecast for other operating
variables such as the number of vehicles and the number of full-time equivalents. In furn, these
operating variables may be translated into costs by understanding items such as salary rates
and fuel consumption rates. Results will be presented in a format meaningful to PACTS and the
exact outputs of the modeling exercise will depend on PACTS' principal objectives as well as the
data availability. Emphasis will be placed on the costs in modeling exercises, as these forecasts
may be used to calculate KPIs such as cost per trip, and these forecasts also act as a basis for
policy makers to endorse the recommendations.

The scenarios modeling will be conducted in such a way as to allow for easy updating and a
sensitivity analysis of the key variables. This analysis can be relied upon to instill confidence
across multiple groups of stakeholders, including management, executive committees, and
policy makers, as well as to monitor the health of transit projects throughout implementation and
during operations and maintenance. Stantec will describe its modeling methodology in detail in
the final report, providing a framework upon which PACTS may use to conduct future modeling
exercises. Stantec will outline a modeling technology or approaches/recommendations for
PACTS to consider that would allow the agency to have more capacity to assess the impacts of
different land use scenarios for transit.

To ensure that Stantec creates a model that is of maximum compatibility with the current PACTS
Travel Demand Model, Stantec will review the existing travel demand model in detail before
creating the scenarios model. In our experience, scenarios models are most user-friendly and
easy to understand when they are created as standalone models. As such, we will ensure
compatibility by structuring the inputs and outputs in the same or a similar format as used in the
Travel Demand Model, while developing the main “engine” of calculations in a format that is
most efficient, user-friendly, and accurate in providing the desired outputs.

Please note: As the outcome of this work is a financial model, not a tfransportation demand
model, scenario planning is only possible by changing the implementation year of various
initiatives, and by altering assumptions to reflect the most up-to-date operating

parameters, however it will not be suitable for testing completely new concepts that are not
considered in the RTDP's recommendations.

Deliverables: Output tables copied and pasted from the Excel model are to be included in the
final report; meeting with PACTS to discuss the results of the modeling and make any
appropriate revisions; narrative of modeling methodology. Stantec will provide technology
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recommendations related to PACTS modeling approach, particularly as it pertains to techniques
that assess the impact of different land use scenarios on our transit, particularly ridership impact.

3.7 TASK 8: RECOMMENDATIONS

As an outcome of the needs assessment and the scenarios modeling, Stantec will determine
which of the scenarios is ideal in the context of the RTDP for Southern Maine. The recommended
scenario is, in most cases, the scenario which illustrates the most favorable KPIs and value for
money as indicated in the scenarios modeling exercise. Stantec will provide a narrafive
describing each scenario in detail along with a rationale with respect to the recommended
scenario. Our recommendation will be based not only on the Excel modeling, but also on
qualitative considerations and the analysis conducted in previous tasks.

Deliverables: A narrative on recommendations, describing in detail each of the three scenarios
and which scenario is ideal for Southern Maine, to be included in the final report.

3.8 TASK 9: IMPLEMENTATION PLAN

Once the recommended service options have been finalized, we will develop and refine a
service implementation plan. A strength of our feam is that it includes project leaders that have
decades of experience within transit agencies both developing plans and implementing them.
From this experience, our recommendations will be approvable and implementable. We will also
develop this plan in collaboration with PACTS's staff.

Stantec will provide you with a phasing for the implementation, together with a specific and
accurate strategy to implement the plan. Our goal is to ensure a smooth implementation
process. Learning from previous implementation experiences will help us in proposing an efficient
implementation plan. The idea is to learn and benefit from your local expertise as some prior
implementation strategies may have worked well in Southern Maine while others did nof.
Funding programs could also have an impact on the implementation plan, depending on their
requirements and specifications. Reviewing available programs such as the Unified Planning
Work Program- 5303, Urban Area Formula Grants - 5307, and Capital Improvement Program
funds, we will provide a list of programs available, analyze their potential benefits and impacts
on the implementation process, and adjust the implementation plan accordingly.

Deliverables: List of funding programs available, implementation plan narrative

3.9 TASK 10: ONGOING EVALUATION CRITERIA

Working together with PACTS and local stakeholders, Stantec will develop tools to rank and
prioritize investments and projects aimed at achieving the goals of the RTDP. An increasingly
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applied method to evaluate or rank strategies and policies in fransportation planning is
multicriteria decision making analysis. This method helps overcome limitations related to cost
benefit analyses, such as the difficulty of ascribing economic impacts of ecological, spatial, or
social aspects of a fransit project. Moreover, this tfechnique helps characterize and reconcile
trade-offs and conflicts among multiple conflicting objectives from the perspective of multiple
groups in society that are impacted differently by policy outcomes.

Muilticriteria decision making analysis typically involves developing a set of criteria or objectives
important to various stakeholders that can be operationalized and widely communicated. These
objectives can then be used to build indicators aimed at evaluating each objective. Each
indicator can then be weighted based on stakeholder preference, and summed into a final
composite score to compare alternatives. With this approach, Stantec plans to develop
indicators and stakeholder engagement strategies aimed at creating a tool that will help PACTS
rank and prioritize investments and initiatives.

The first step in this process is to use the goals and objectives developed in the preceding tasks
and develop quantifiable and objective indicators to evaluate these objectives. For instance,
one high-level objective could be reducing car dependence, and one possible indicator to
quantify this objective is vehicle miles traveled (VMT). Therefore, working side-by-side with PACTS,
we will develop a set of rational and quantifiable (where possible) key performance indicators.
These will help evaluate desired tfrends and performance targefts, like those in Chapter 5 of
Destination 2040, related to transit performance, equity, funding levels, land use patterns,
financial sustainability, environmental sustainability, among ofhers.

Next, Stantec will engage with relevant stakeholders, including transit riders, operators and
agencies, and/or municipal staff, fo solicit feedback on the importance of each objective to
the various stakeholder groups. We will conduct a brief survey asking respondents to rank or
state their preference for the different goals and objectives identified in previous tasks. Using
stated preference, and focus groups, we plan to determine the importance of each goal and
objective for the different stakeholder groups. With this method, weightings can be objectively
determined to be subsequently applied in the multicriteria decision making analysis.

With a list of measurable indicators and associated weights that can capture multiple
perspectives, Stantec will then develop a methodology to calculate the scores of alternative
investment strategies and projects. In this manner, multiple perspectives and desired outcomes
can be considered when ranking and evaluating projects and investments. In addition, this
methodology can also be used to track the effectiveness of the initiatives in the Regional Transit
Development Plan.

Last, Stantec with support GPCOG and the project partners to develop criteria for the SYCOP
discussion among operators in May 2017.
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Deliverables: Narrative of ongoing evaluation criteria including output tables from the
multicriteria decision making analysis

3.10 TASK 10: DESCRIPTION OF NEXT PROJECT PHASE (PHASE TWO)

The collective workplan identified in this project management plan culminates into a single
deliverable known as Phase One. The focus of this immediate plan is improving and exploiting
operational efficiencies in the near- to short-term mainly for the benefit of our existing riders.
Subsequent to Phase One, GPCOG will contfinue the study as a separate piece of work which
will focus on longer-term recommendations and opportunities for improvement. In Phase Two,
converting non-riders to riders becomes the focus, and the enhancements GPCOG and the
project partners need to enfice that modal-shift.

Deliverables: Description of Phase Two of the project in our report.

3.11 TASK 11: FINAL REPORT AND PRESENTATION

As a culmination of all tasks, Stantec will prepare a final report for PACTS, which will consist of a
narrative along with supporting tables and graphs. The report will integrate all analyses, findings,
and recommendations described in the previous tasks. An executive summary will also be
prepared which will focus primarily on the current state of transit services in Southern Maine as
well as our recommendations for the future state. Stantec will also prepare and deliver a
presentation summarizing all content. We are flexible as to the role we play going forward with
respect to any further presentations to the board and council.

Deliverables: Final report, final presentation
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Project deliverables and anficipated dates are as follows. Please note that dates are for draft
documents. Final documents will be supplied within two weeks of receipt of comments.

Task
Project Kick-Off

Project Management Plan
Monthly Status Report
Meeting Materials and Minutes

Stakeholder Participation Plan

Background Analysis Report

Needs Assessment Table and
Service Concepts Report

Scenario Modeling Output
Tables

Draft Report

Final Report
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Start Date
March 2, 2017

Mid-March 2017

N/A

N/A

Mid-March 2017

Early-March 2017

End of May 2017

Beginning July 2017

Ongoing throughout

Mid-October 2017

End Date

March 29, 2017 (Draft)
Mid-April 2017 (Final)

End of every month
stating in April 2017

Within two weeks of every
meeting

Beginning of April 2017
(Draft) Mid-April 2017
(Final)

End of May 2017

End of June 2017

Beginning of August 2017

Mid-September 2017

End of October 2017
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5.1 MEETINGS

A kick-off meeting was held with the PACTS, GPCOG, and the fransit advisory group on
Thursday, March 2, 2017 at GPCOG offices. Monthly progress meetings will be held with
GPCOG/PACTS in person or via conference call at a date mutually agreed by GPCOG and
Stantec. These meetings will continue through the submission of the draft Final report.

Progress/status meeting will be held with project staff on a weekly to bi-weekly basis to assess
progress, make planning decisions, and provide direction for submissions.

Agendas will be prepared for each meeting with GPCOG/PACTS. The agenda will be prepared
by the Project Manager, Deputy Project Manager, and Task Leaders attending the meeting.

Minutes of meeting are prepared by the Project Manager or Deputy Project Manager with
review and concurrence by all feam attendees prior to sending to the client. The draft minutes
are due to the client within one week of the meeting.

5.2 BUDGET CONTROL

The authorized contract amount is $146,762.52. The project budget will be monitored on a
weekly basis by the PM and DPM. Additional/extra work will be tfracked and the Authority will be
notified immediately of any potential need for additional contract funds.

Monthly progress reports are required for the Authority and are typically prepared inclusion in the
project invoice to the Authority. The progress reports are inifiated by the DPM and require
updates from each task leader for work completed/performed for their respective assignment.

Invoices will be prepared monthly with compensation amounts in accordance with the project
agreement. Invoices are prepared by the PM and DPM. Sub-consultant invoices are reviewed
and approved by the PM, with assistance from the DPM and task leaders.
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6.1 CORRESPONDENCE

All correspondence shall be documented using Stantec templates for agendas, minutes of
meeting, memorandums, tfelephone conferences, etc. All telephone and minutes of meeting
memorandums shall be sent to all attendees for certification. All correspondence shall be
routed to the PM in the draft form prior to finalizing and sending out of the office. A hard copy
of all documentation shall be placed in the project file.

All originals are to be kept in the project file located in the project filing area at the Rochelle
Park office. Working copies can be kept at other locations.

Project email files shall be saved under the project directory on the server.

All letters shall be on Stantec lefterhead. Electronic copies to be kept under the project
directory on the server. Hard copies to be kept in the project file.

Scanned copies to be kept under the project directory on the server. Hard copies shall be
placed in the project file.

Use Stantec standard forms. Electronic copies to be kept under the project directory on the
server. Hard copies to be kept in the project file.

Electronic copies to be kept under the project directory on the server. Originals and copies to
be placed in the project file.

6.2 MAPPING

Stantec will utilize GPCOG and PACTS standards for GIS mapping. All maps are to be kept under
the project number on the server. No project data is fo be kept on an employee’s hard drive.
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In order to execute a quality, timely and cost-effective project, Stantec will adhere to our formal
Quality Management System (QMS) that is in use across our organization and is registered to the
ISO 9001:2008 quality management standard. The key aspects of our QMS from a project
delivery perspective involve:

e An emphasis on project planning, including a strong focus on the management of risks
and the achievement of quality on all of our major projects

e A focus on meeting the client’s needs, with a formal process for gathering the client's
requirements

e Structured quality assurance processes, which include formal quality reviews and internal
independent peer reviews regarding project deliverables prior to their issuance

e Adisciplined approach to conducting internal practice audits in order to monitor
compliance with our QMS and identify best practices that can be shared during an
independent peer review.

Graeme Masterton will be assigned as the Quality Assurance specialist for this assignment. Mr.
Masterton has over twenty years of experience in fransit operations and planning. He will be
responsible for ensuring that all of the reviews are being systematically performed for each of
the submissions to the GPCOG/PACTS, and he will call upon additional reviewers, as required, for
work involving various disciplines. The review comments will be discussed in a review meeting
with the project's staff. All of the comments will be documented within the QA project file, and
all of the internal review comments will be addressed prior to their submission to the
GPCOG/PACTS.

7.1 INTERNAL QUALITY AUDITS

The QA specialist, Mr. Masterton, will hold kick-off, milestone and close-out review meetfings. He
will also document the reviews, which are independent of the normal day-to-day reviews, and
he will progress the meetings throughout the duration of the project.

Internal quality audits will be conducted in three phases:

¢ Technical Review: Each deliverable will be peer-reviewed by the appropriate technical
expert. Comments will be tracked and saved in a specific folder for review comments.

¢ Independent Review: Following the technical review, the deliverable will be sent to an
independent reviewer. The independent reviewer is someone with relevant experience in
the area of transit planning but not directly tied to the project. Their responsibility is to
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ensure consistency and that the processes, methodology, and findings are documented
in a manner that is thorough but understandable to the average reader. Comments will
be tracked and saved in a specific folder for review comments.

e Final Review: Upon completion of the technical and independent reviews, each
deliverable will be assessed by the project manager or deputy project manager, as well
as Mr. Masterton.

7.2 QA CHECKLIST

A checklist will be used during our internal audits in order to ensure that the work is performed
accurately and that all of the major design items are considered. The checklist will document
the components of each deliverable and verifies that the deliverables went through the internal
quality audit procedures.

Upon the completion of the project, Stantec will meet with the client project manager to review
the project to determine lessons learned, recognize achievements, and ensure that all final
invoices have been booked and paid. The project close-out will be documented and a copy of
the document will be place in the project record, as well as provided to GPCOG.
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