Herbert Hoover Elementary School

Budget/Cost Estimate Log
Build at Front & Back of Building

11/25/2020 Early SD Estimate

CONSTRUCTION BUDGET

$  2,866,584.20

50% Design
1/13/2021 Development

SITE

Site Demolition

Earthwork and Retention

Site Paving

Site Utilities (water/sewer service)
Parking Lot Reconstruction
Playground Improvements

Site Contractor General Conditions

CONSTRUCTION

Construction Management Fees
Building Demolition

Minor Remodel (0 sf x $85)
Major Remodel (2428 sf x $150)
Building Addition (5225 sf x $190)
Air Conditioning

Asbestos Abatement

General Conditions

Window Replacement

Alternates

CONTINGENCY

Design Contingency (5%)

Bid Contingency (5%)
Construction Contingency (5%)

$ 525,876.30

$  12,400.00

$  72,640.00

$  59,900.00

$  105,000.00

$  50,000.00

$ 185,000.00

$  40,936.30

$  1,964,063.90

$ -

$ -

$ -

$  360,794.90 [1,930 SF]
$ 1,573,269.00 [6,900 SF]
$ -

$  30,000.00

Included in Addition & Remodel
$ R

$ 376,644.00
$  121,500.00
127,572.00
$  127,572.00

wn

$ 2,910,844.00

100% Design

3/12/2021 Development

$  545,798.40

12,400.00
47,640.00
35,000.00
70,000.00
168,000.00
170,000.00
42,758.40
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$ 1,972,641.60
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$  334,771.07 [1,930SF]
$ 1,607,870.53 [6,800 SF]
$ -
$  30,000.00

$ 2,673,942.70

4/29/2021 Bid Results

SOFT COSTS

$ 418,280.00

S 342,007.00

S 110,000.00
Included Below

$ -
$ -
$ -
$ 281,750.00
$  1,471,100.00
$ -
$ 24,200.00
$ 201,800.00
$ 88,000.00
$ -
$ 121,542.85

S 121,542.85

$  452,007.00

$ 1,978,850.00

$  243,085.70

$ 2,706,500.00

SITE ACQUISITION AND EVALUATION
Land Purchase

Topographic Survey

Geotechnical Survey

Wetland Site Analysis

DNR Site Analysis

Phase 1 Environmental

Life Cycle Cost Analysis Fee

Geothermal Test Well/ Conductivity Testing

FEES AND SERVICES

City Inspection Review

State Fire Marshal Design Review
Architect/Engineer Design Fees
Additional Site Observation
Interior Design Fees
Reimbursable Expenses
Document Printing

DFS Service

Closeout disk

Newspaper AD

Permits & Bonds

OTHER COSTS

Technology, Telecom, Security
Furnishings, Fixtures, Equipment
Audio/Video

Builders Risk Insurance
Environmental Graphics

Food Service Equipment
Signage Package (Interior)
NPDES Permit

HVAC Testing & Balancing
Commissioning

Construction Testing
Playground Equipment

S 11,680.00
5,780.00
5,900.00
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S 241,600.00
5,250.00
209,500.00

2,500.00

24,350.00
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S 165,000.00
Included Above

$  135,000.00
S 7,500.00
S 7,500.00
S -
S -
S -
S 15,000.00

Included Above

$ 2,640,000.00

S 60,000.00
S 6,500.00

135,325.00
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Project Budget
Herbert Hoover Elementary School

$ 3,284,864.20

Included in Addition & Remodel
$  88,000.00
$  392,404.00
$  126,600.00
$  132,902.00
$  132,902.00
$  399,080.00
S 11,680.00
$ -
S 5,780.00
S 5,900.00
$ -
$ -
$ -
$ -
$ -
S 242,400.00
$ 5,250.00
$ -
S 209,500.00
$ -
$ -
$ -
$ 2,500.00
$ -
$ -
$ -
$  25,150.00

S 145,000.00
Included Above

$  115,000.00
S 7,500.00
S 7,500.00
S -
S -
S -
S 15,000.00

Included Above

$  439,830.00

$ 3,309,924.00

$ -
S 5,780.00
S 5,900.00
$ -
$ -
$ -
$ -
$ -
$ 5,250.00
$ -
$  209,500.00
$ -
$ -
$ -
$ 2,500.00
$ -
$ -
$ -

Included Above
Included Above
S 120,900.00

S 7,500.00
S 7,500.00

S 15,000.00
S 60,000.00

S 11,680.00
$  217,250.00
S 210,900.00

$  439,830.00

$ 3,113,772.70

S 11,680.00
$ -
S 5,780.00
S 5,900.00
$ -
$ -
$ -
$ -
$ -
$  217,250.00
$ 5,250.00
$ -
S 209,500.00
$ -
$ -
$ -
$ 2,500.00
$ -
$ -
$ -
Included Above
$  210,900.00

Included Above
S 120,900.00

S 7,500.00
S 7,500.00

S 15,000.00
S 60,000.00

$ 3,146,330.00




