
Herbert Hoover Elementary School

Budget/Cost Estimate Log 11/25/2020 Early SD Estimate 1/13/2021

50% Design 

Development 3/12/2021

100% Design 

Development 4/29/2021 Bid Results

Build at Front & Back of Building

CONSTRUCTION BUDGET 2,866,584.20$      2,910,844.00$     2,673,942.70$   2,706,500.00$   

SITE 525,876.30$         545,798.40$        452,007.00$       

Site Demolition 12,400.00$        12,400.00$        

Earthwork and Retention 72,640.00$        47,640.00$        

Site Paving 59,900.00$        35,000.00$        

Site Utilities (water/sewer service) 105,000.00$      70,000.00$        

Parking Lot Reconstruction 50,000.00$        168,000.00$      

Playground Improvements 185,000.00$      170,000.00$      110,000.00$          

Site Contractor General Conditions 40,936.30$        42,758.40$        Included Below

CONSTRUCTION 1,964,063.90$      1,972,641.60$     1,978,850.00$   

Construction Management Fees -$                    -$                    -$                        

Building Demolition -$                    -$                    -$                        

Minor Remodel (0 sf x $85) -$                    -$                    -$                        

Major Remodel (2428 sf x $150) 360,794.90$      [1,930 SF] 334,771.07$      [1,930 SF] 281,750.00$          

Building Addition (5225 sf x $190) 1,573,269.00$   [6,900 SF] 1,607,870.53$   [6,800 SF] 1,471,100.00$      

Air Conditioning -$                    -$                    -$                        

Asbestos Abatement 30,000.00$        30,000.00$        24,200.00$           

General Conditions Included in Addition & Remodel Included in Addition & Remodel 201,800.00$          

Window Replacement -$                    88,000.00$        88,000.00$            60,000.00$            

Alternates 6,500.00$              

CONTINGENCY 376,644.00$         392,404.00$        243,085.70$       

Design Contingency (5%) 121,500.00$      126,600.00$      -$                        -$                        

Bid Contingency (5%) 127,572.00$      132,902.00$      121,542.85$          -$                        

Construction Contingency (5%) 127,572.00$      132,902.00$      121,542.85$          135,325.00$          

 

SOFT COSTS 418,280.00$         399,080.00$        439,830.00$       439,830.00$       

SITE ACQUISITION AND EVALUATION 11,680.00$            11,680.00$           11,680.00$         11,680.00$         

Land Purchase -$                    -$                    -$                        -$                        

Topographic Survey 5,780.00$          5,780.00$          5,780.00$             5,780.00$             

Geotechnical Survey 5,900.00$          5,900.00$          5,900.00$             5,900.00$             

Wetland Site Analysis -$                    -$                    -$                        -$                        

DNR Site Analysis -$                    -$                    -$                        -$                        

Phase 1 Environmental -$                    -$                    -$                        -$                        

Life Cycle Cost Analysis Fee -$                    -$                    -$                        -$                        

Geothermal Test Well/ Conductivity Testing -$                    -$                    -$                        -$                        

FEES AND SERVICES 241,600.00$         242,400.00$        217,250.00$       217,250.00$       

City Inspection Review 5,250.00$          5,250.00$          5,250.00$              5,250.00$              

State Fire Marshal Design Review -$                    -$                    -$                        -$                        

Architect/Engineer Design Fees 209,500.00$     209,500.00$     209,500.00$         209,500.00$         

Additional Site Observation -$                    -$                    -$                        -$                        

Interior Design Fees -$                    -$                    -$                        -$                        

Reimbursable Expenses -$                    -$                    -$                        -$                        

Document Printing 2,500.00$          2,500.00$          2,500.00$              2,500.00$              

DFS Service -$                    -$                    -$                        -$                        

Closeout disk -$                    -$                    -$                        -$                        

Newspaper AD -$                    -$                    -$                        -$                        

Permits & Bonds 24,350.00$        25,150.00$        Included Above Included Above

OTHER COSTS 165,000.00$         145,000.00$        210,900.00$       210,900.00$       

Technology, Telecom, Security Included Above Included Above Included Above Included Above

Furnishings, Fixtures, Equipment 135,000.00$      115,000.00$      120,900.00$          120,900.00$          

Audio/Video

Builders Risk Insurance 7,500.00$          7,500.00$          7,500.00$              7,500.00$              

Environmental Graphics 7,500.00$          7,500.00$          7,500.00$              7,500.00$              

Food Service Equipment

Signage Package (Interior)

NPDES Permit -$                    -$                    

HVAC Testing & Balancing -$                    -$                    

Commissioning -$                    -$                    

Construction Testing 15,000.00$        15,000.00$        15,000.00$            15,000.00$            

Playground Equipment Included Above Included Above 60,000.00$            60,000.00$            

Project Budget 3,284,864.20$      3,309,924.00$     3,113,772.70$   3,146,330.00$   

Herbert Hoover Elementary School

342,007.00$          

2,640,000.00$    


