
CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

CHANGE ORDER NUMBER .... 3

DATE ..................................... 07/16/2020

PROJECT NUMBER ................ 17209-12

BID NUMBER .......................... 19-074

CONTRACT DATE ................... 07/23/2019

FBC PURCHASE ORDER NO.. 179958

PROJECT:

Bellaire Boulevard & Westmoor Drive (17209)

Not valid until signed by Fort Bend County.

The Original (Contract Sum) ......................................................................................................................................   $ 1,389,478.58

The (Contract Sum) will be o increased or þ decreased or o unchanged

by this Change Order in the amount of ....................................................................................................................... $ -36,240.62

The new (Contract Sum) including this Change Order will be ....................................................................................   $ 1,519,230.21

The (Contract Sum) Prior to this Change Order was...................................................................................................   $ 1,555,470.83

The Contract Time will be o increased or o decreased or þ unchanged by......................................................... 0 Days

The Contract End Date as of this Change Order therefore is

CONTRACTOR:

Allgood Construction

1702 Settegast Ranch, Richmond, TX  77406

The contract is changed as follows:

Balancing Change Order

o changed or þ unchanged to......................................................... 04/11/2020

Address: 301 Jackson Street Richmond,Texas 
77469

Phone: 281-633-7500

Web site: www.FortBendCountyTx.gov

Distribution:

þ FBC Engineering

þ FBC Judge

þ FBC Purchasing

þ Contractor

þ Consultant

            Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By:

(Signature)

DATE:

Report Generated on 07/31/2020 9:35 AM
[Timezone: (UTC-06:00) Central Time (US & Canada)]
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CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Container Line No. Item Description Unit Quantity Unit Price in $ Amount in $

Construction Construction

11
Remove and Dispose Existing Asphaltic Surface and 
Base Material Including Old Asphaltic Driveways (All 
Depths)

SY
-0.0030 5.75 -0.02

13 Lime (6%) TON -120.5300 195.50 -23,563.62

15 Concrete Pavement and Driveways (8") - High Early 
Strength

SY -26.0000 56.68 -1,473.68

16 6" Reinforced Concrete Curb LF 122.0000 2.88 351.36

17 Reinforced Concrete Sidewalk (4-1/2") SY -2.0000 51.75 -103.50

21 Temporary Asphalt Concrete Pavement (10" Black Base 
(Typ B), & 6" Lime Stabilized Subgrade)

SY -80.0000 84.50 -6,760.00

24 Adjust Manhole EA 1.0000 143.75 143.75

25 Trench Safety System (From 5 to 10 Ft) LF -15.0000 0.12 -1.80

26 24-inch Diameter RCP Storm Sewer Lead LF -16.0000 69.00 -1,104.00

30 Aluminum Signs (Ground Mounted) - Furnish & Install EA 2.0000 431.25 862.50

31 Reflectorized Pavement Markings Type I 
(Thermoplastic) 4" White/Dashed - Furnish & Applied

LF -5655.0000 0.69 -3,901.95

32 Reflectorized Pavement Markings Type I 
(Thermoplastic) 4" White/Solid - Furnish & Applied

LF 2844.0000 0.63 1,791.72

33 Reflectorized Pavement Markings Type I 
(Thermoplastic) 8" White/Solid - Furnish & Applied

LF -9.0000 1.13 -10.17

34 Reflectorized Pavement Markings Type I 
(Thermoplastic) 24" White/Solid - Furnish & Applied

LF -298.0000 5.30 -1,579.40

36
Reflectorized Pavement Markings Type I 
(Thermoplastic) Single Arrow-LEFT/ Right - Furnish & 
Applied

EA
3.0000 126.50 379.50

37 Reflectorized Pavement Markings Type I 
(Thermoplastic) Word "ONLY" - Furnish & Applied

EA 3.0000 135.70 407.10

38 Reflectorized Pavement Markers Type II-C-R - Furnish 
& Install

EA 93.0000 4.60 427.80

39 Non-Reflectorized Ceramic Traffic Buttons (White) - 
Furnish & Install

EA 21.0000 3.74 78.54

46 SWPPP Inspection and Maintenance MONTHS 1.0000 6,000.00 6,000.00

50 Stabilized Construction Access SY -555.0000 12.65 -7,020.75

52 Rock Filter Dam, Type I LF -50.0000 28.75 -1,437.50

55 Full Depth Repair of Concrete Pavement SY -30.0000 172.50 -5,175.00

1 Traffic Control and Regulation MONTHS 1.0000 2,081.50 2,081.50

Project Code  17209-12 Report Run Date  07/31/2020

Project Name  Bellaire Boulevard & Westmoor Drive (17209) Change Order Date  07/16/2020

Contract Number  CN-2 Original Contract Amount  1,389,478.58

Contractor  Allgood Construction Current Contract Amount  1,555,470.83

Change Order Number  3 Net Change This Order  -36,240.62

Short Description  Balancing Change Order Contract Amount After Change  1,519,230.21

Report Generated on 07/31/2020 9:35 AM
[Timezone: (UTC-06:00) Central Time (US & Canada)]
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CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Container Line No. Item Description Unit Quantity Unit Price in $ Amount in $

Construction Construction

8 Remove and Dispose of Old Structures (Safety End 
Treatments)

EA -1.0000 345.00 -345.00

Default

72 Reinf. Concrete Pavement (7" Depth) SY 75.0000 58.18 4,363.50

73 Striping Trip Charge EA -1.0000 1,200.00 -1,200.00

Container Total -36,789.11

Default Default

67 Concrete Curb - 6" LF 141.0000 3.89 548.49

Container Total 548.49

Grand Total -36,240.62
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