PO 179958 AGENDA

DMS
CHANGE ORDER FORM
FORT BEND COUNTY ENGINEERING
Distribution: Address: 301 Jackson Street Richmond,Texas
¥ FBC Engineering 77469
Phone: 281-633-7500
¥ FBC Judge .
Web site: www.FortBendCountyTx.gov
¥ FBC Purchasing
¥ Contractor
¥ Consultant
PROJECT: CHANGE ORDER NUMBER .... 3
Bellaire Boulevard & Westmoor Drive (17209) DATE ...ooiiiieiiieeie e, 07/16/2020
CONTRACTOR: PROJECT NUMBER ................ 17209-12
Allgood Construction BID NUMBER .....cccovvvriirinnn 19-074
1702 Settegast Ranch, Richmond, TX 77406 CONTRACT DATE ....ooovvennene. 07/23/2019
The contract is changed as follows: FBC PURCHASE ORDER NO.. 179958
Balancing Change Order
Not valid until signed by Fort Bend County.
The Original (CONTIACT SUM) ..uviiiiiiie ittt ettt e e e et e e st e e s ab e e e st e e eat e e e sabaeeebeeesbaeeeasseessaeeessteeeasaeeesnreeennes $1,389,478.58
The (Contract Sum) Prior to this Change Order WaS............ccccuuiiiiiiiieie e r e e e e e e s e s s ssaeear e e e e e e e e e s e e snnnrnreeneeees $ 1,555,470.83
The (Contract Sum) will be O increased or M decreased or O unchanged
by this Change Order in the amMOUNL OF ... et e e e e e e e et e e e e e e e e e e s e e annraereeeeeaeaens $ -36,240.62
The new (Contract Sum) including this Change Order Will De ..o $1,519,230.21
The Contract Time will be O increased or O decreased or M unchanged bY..........coccceiiiiiiiii i 0 Days
The Contract End Date as of this Change Order therefore is
O changed or M unchanged t0..........cevciveiiiiieiie e 04/11/2020
Authorized:

Fort Bend County Judge

Honorable KP George

301 Jackson St.,

Richmond, Texas 77469

By:

(Signature)

DATE:

Report Generated on 07/31/2020 9:35 AM Page 1 of 3

[Timezone: (UTC-06:00) Central Time (US & Canada)]



CHANGE ORDER FORM
FORT BEND COUNTY ENGINEERING

Project Code 17209-12 Report Run Date 07/31/2020
Project Name Bellaire Boulevard & Westmoor Drive (17209) Change Order Date 07/16/2020
Contract Number CN-2 Original Contract Amount 1,389,478.58
Contractor Allgood Construction Current Contract Amount 1,555,470.83
Change Order Number 3 Net Change This Order -36,240.62

Short Description Balancing Change Order Contract Amount After Change 1,519,230.21
Container Line No. [ltem Description Unit Quantity Unit Price in ${Amount in $

Construction Construction

Remove and Dispose Existing Asphaltic Surface and SY

11 Base Material Including Old Asphaltic Driveways (All -0.0030 5.75 -0.02
Depths)

13 Lime (6%) TON -120.5300 195.50 -23,563.62

15 goncrete Pavement and Driveways (8") - High Early SY -26.0000 56.68 11,473.68

trength

16 6" Reinforced Concrete Curb LF 122.0000 2.88 351.36

17 Reinforced Concrete Sidewalk (4-1/2") SY -2.0000 51.75 -103.50
Temporary Asphalt Concrete Pavement (10" Black Base SY i i

21 (Typ B), & 6" Lime Stabilized Subgrade) 80.0000 84.50 6,760.00

24 Adjust Manhole EA 1.0000 143.75 143.75

25 Trench Safety System (From 5 to 10 Ft) LF -15.0000 0.12 -1.80

26 24-inch Diameter RCP Storm Sewer Lead LF -16.0000 69.00 -1,104.00

30 Aluminum Signs (Ground Mounted) - Furnish & Install EA 2.0000 431.25 862.50
Reflectorized Pavement Markings Type | LF i i

3l (Thermoplastic) 4" White/Dashed - Furnish & Applied 5655.0000 0.69 3,901.95
Reflectorized Pavement Markings Type | LF

32 (Thermoplastic) 4" White/Solid - Furnish & Applied 2844.0000 0.63 1,791.72
Reflectorized Pavement Markings Type | LF i i

33 (Thermoplastic) 8" White/Solid - Furnish & Applied 9.0000 1.13 10.17
Reflectorized Pavement Markings Type | LF i i

34 (Thermoplastic) 24" White/Solid - Furnish & Applied 298.0000 5.30 1,579.40
Reflectorized Pavement Markings Type | EA

36 (Thermoplastic) Single Arrow-LEFT/ Right - Furnish & 3.0000 126.50 379.50
Applied
Reflectorized Pavement Markings Type | EA

37 (Thermoplastic) Word "ONLY" - Furnish & Applied 3.0000 135.70 407.10

38 Reflectorized Pavement Markers Type II-C-R - Furnish EA 93.0000 4.60 427.80
& Install

39 Non-_Reerctorlzed Ceramic Traffic Buttons (White) - EA 21.0000 374 78.54
Furnish & Install

46 SWPPP Inspection and Maintenance MONTHS 1.0000 6,000.00 6,000.00

50 Stabilized Construction Access SY -555.0000 12.65 -7,020.75

52 Rock Filter Dam, Type | LF -50.0000 28.75 -1,437.50

55 Full Depth Repair of Concrete Pavement SY -30.0000 172.50 -5,175.00

1 Traffic Control and Regulation MONTHS 1.0000 2,081.50 2,081.50
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CHANGE ORDER FORM
FORT BEND COUNTY ENGINEERING

Container Line No. [ltem Description Unit Quantity Unit Price in ${Amount in $

Construction Construction

Remove and Dispose of Old Structures (Safety End EA

8 Treatments) -1.0000 345.00 -345.00

Default

72 Reinf. Concrete Pavement (7" Depth) SY 75.0000 58.18 4,363.50

73 Striping Trip Charge EA -1.0000 1,200.00 -1,200.00

Container Total -36,789.11
Default Default

67 Concrete Curb - 6" LF 141.0000 3.89 548.49

Container Total 548.49

Grand Total -36,240.62
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