IL CONSTRUCTION PERFORMANCE WORK STATEMENT

Houston, PA

1.0 SPECIFIC REQUIREMENTS.

1.1 Location of Work: The work will be performed at Houston, PA.

1.2 Period of Performance: The period of performance is 120 calendar days from receipt of
Notice to Proceed (NTP). This includes the submittal review process, ordering and receiving
materials, working time, and project closeout.

1.3 Work Hours: Work is to be performed from 8:00 am to 5:00 pm, Monday through Friday
excluding Federal Holidays. Exceptions must be requested in writing and may only be approved
by the Contracting Officer.

2.0 SCOPE OF WORK

The Contractor shall provide all labor, tools, equipment, materials and supervision to perform the
work indicated in this Performance Work Statement (PWS). The tasks provided under this
contract consist of, but are not limited to the tasks listed. The Contractor shall provide all
ancillary tasks and materials necessary to provide a complete, useable space.

2.1 Background: Title 38 of the United States Code, (U.S.C.), Section 3120, is the statutory
authority for the Secretary of Veterans Affairs to provide programs of independent living
services and assistance in various geographic regions of the United States. Under this authority,
the Veterans Benefit Administration may enter into contracts to provide services, to include
construction, to primary residences when deemed medically necessary to maximize
independence in daily living.

The intent of this project is to improve the Veteran’s independence in daily living to allow access
to an American with Disabilities Act (ADA) compliance for the home. Existing conditions in the
home prevent the Veteran from accessing the bedroom area independently and ambulating
safely. Veteran is unable to access existing bathroom to perform daily living activities such as,
showering and grooming safely and independently. The current structure and slope on which
home is constructed does not allow Veteran to exit his home safely and independently in the
event of an emergency. This project will build an addition to the house which will include an
ADA compliant bathroom and bedroom area and ease of access to the main living areas of the
house. The project will also include installation of an elevator from the outside wooden deck
area where Veteran may access the ground level of his home to access his accessible walkway to
personally owned vehicles.
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2.2 Specific Construction Activities:

This statement of work is provide guidance to the contractor to provide labor and materials for
renovation and new work to the Veteran Residence located in Houston PA. A separate set of
specifications has been provided in an effort to provide further guidelines and minimum quality
of materials. All materials should be Mid-Grade or better.

All work provided shall conform to all State and Local Building Codes. The contractor shall
immediately notify the Veterans Administration Contracting Officer of any questions,
unforeseen site conditions or conditions that may require further clarification or potential
changes in scope.

The contractor is responsible for obtaining all necessary permits from the township/City of
Houston PA for all work associated with this project.

The addition for this home will have been completed by others and the contractor will be
required to complete the following items of work:

1. Demolition of Interior Walls as necessary.

2. Provide and install all wood studs for new interior walls, all Paint grade wood trim for all
new windows and doors, provide and install all new paint grade baseboard throughout the
new addition.

3. Provide and install all interior insulation, sheetrock, greenboard and durarock for all walls
and ceilings as necessary for the new addition.

4. Tape and finish all walls and ceilings

5. Provide and install exterior insulation and siding to match the existing siding as closely as
possible

6. Provide and install new interior swing and pocket doors.

7. Preparation, Filling of all holes, priming and painting of all exterior and interior wood
surfaces

8. Preparation and Painting of all interior walls and ceilings for the new addition and also
any surfaces that may have been damaged during the construction phase of work.
Contractor to provide a color pallet to the homeowner who will select colors and specific
paint finishes.

9. Provide and install carpet on new unfinished wooden stairs. Contractor to provide
samples to homeowner who will select style and color of carpeting.

10. Provide and install Ceramic wall and floor tile in New Master Bathroom. Contractor to
provide samples to homeowner who will select color and design. Floor tile in new master
bath must be nonslip tile.

11. Provide and install new hardwood flooring to match as closely as possible the existing
wood floor already installed in home.

12. Provide and install bathroom Vanity, vanity top with sink, toilet, mirror, closet shelving
and hanger rods in new Master Bath
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13. Provide and install all new plumbing and plumbing tie-ins to shower, toilet and sink in
the new Master Bath.

14. Provide and install approximately 70° of sanitary sewer pipe from basement tie in out to
City sewer line at the back of the home.

15. Provide and install according to ADA guidelines new grab bars, toilet paper holder.

16. Provide and install new wood deck, all support posts and footings for posts, all deck
joists and rim boards, railings and pickets spaced no more than 3.5 apart.

17. Provide and install a new Split pack AC/heat unit in New Master Bedroom with
thermostat.

18. Demo the existing Electrical Panel. Provide and install a new 200amp Square D or
equivalent electrical panel and reinstall all electrical. Provide new electrical runs from
Panel to new addition. All used breaker locations shall be properly identified on Panel
door.

19. Provide and install all new electrical devices, switches, GFCI receptacles as required by
code, exterior lights, ceiling fans, outlets, Covers, ceiling lights.

20. Current driveway is steep and needs to be reworked. Contractor to Demo the existing
driveway, cut the existing sub base as necessary to provide a more level surface and
install new stone underlayment and repave driveway.

21. Provide and install new 100 CFM (minimum) bathroom exhaust fan ducted to outside.

22. Provide and install new concrete sidewalks as necessary around the new addition. This
work to include all excavation, backfill, forming and reinforcing necessary to accomplish
the work. See specifications for further instructions.

23. Contractor to supply and install lift system provided by Garaventa USA, Inc. The
specific lift model is ELVORON MRL. One available point of contact: 412-302-5191.

24. Contractor to supply and install all necessary electrical wiring and hookups and
emergency phone line to the elevator and the shaft.

3.0 SUBMITTALS

The contractor shall provide all submittals directly to the Contracting Officer and copy the
Construction Management Service. All submittals shall be electronic where possible. Product
submittals shall be sent to the Contracting Officer or Contracting Officer’s Representative. No
work shall begin onsite until all submittals are received and approved by the VA.

3.1 Project Management Plan (PMP): The Contractor shall submit one electronic copy of the
PMP in PDF format to the Contracting Officer for review and approval within ten calendar days
after receipt of award. The Government will approve or provide comments why the PMP was
not approved within five business days after receiving the PMP. If required, the Contractor shall
submit the revised PMP within two business days of receiving the PMP comments. The
Contractor shall submit updates to the PMP within three business days of any changes. Maintain
copies of all PMP documents at the project site throughout the project.
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Components included in the PMP are:

3.11

3.1.2

3.1.3

3.14

3.15

3.1.6

Contractor Approach: Contractor shall provide a narrative description of the
contractor’s plan for accomplishing the project. Narrative shall describe the
contractor’s plan for the project including methodologies and material
descriptions for major elements of the work (framing, roofing, flooring, HVAC,
electrical, plumbing, etc.). The approach should reflect sufficient detail to
demonstrate the contractor’s understanding of the project and their evaluation and
mitigation of any potential risk areas. Contractor shall also provide sketches
and/or shop drawings as necessary to communicate the contractor’s planned
approach.

Project Schedule: Submit proposed Project Schedule showing all project
milestones and dates for Government reviews and inspections.

Project directory: Submit a list identifying key participants including the
Contractor’s Project Manager, Superintendent, and primary subcontractors.
Directory shall include personnel title, address, telephone number, cell phone
number, and email address.

Quality Control Plan: Submit a viable, documented plan for self-monitoring of
the project process quality. VA will perform random Quality Assurance
inspections throughout the duration of the project to assure quality throughout all
aspects of construction.

Site Specific Safety Plan: Submit safety plan relevant to the project particularly
with regards to keeping the occupants of the house safe.

Waste Management Plan (WMP): Submit a plan for disposal or recycling of
demolition materials. Recycle and/or salvage at least 50% of construction and
demolition materials. Calculations can be done by weight or volume, but must be
consistent throughout the project. NOTE: Contractor shall not use the Veteran’s
building waste removal system for any debris associated with the project.

3.2 Product Submittals: The Contractor shall submit for VA approval all product submittals

prior to use of any materials on the jobsite. Submit two (2) copies of all product materials.
Submittals must be accompanied by a letter of transmittal from the Contractor to the
Government. One set of approved submittals shall be retained at the job site until the project is
complete. The following are examples of typical submittal items however; the contractor is
obligated to seek guidance from the Contracting Officer when unsure of a submittal requirement.
Material costs incurred by the contractor which later prove to be unusable will not be reimbursed
by the Government.

3.2.1

3.2.3

Wall and ceiling paint. Provide color book/wheel for selection.

Base. Provide manufacturer’s data sheets and product samples.
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3.24

3.25

3.2.6

3.2.7

3.2.8

3.29

3.2.10

3.2.11

Carpet. Provide color book for selection of color/type of carpet.
Non-slip floor tile. Provide color book for selection of color/type of tile.
Wall tile. Provide color book for selection of color/type of tile.

Closet shelving. Provide cut sheets and shop drawings/sketch of closet shelving
and clothing bar set up.

Bathroom fixtures. Provide cut sheets on specified bathtub, toilet, sink, grab bar
and towel bar. Provide cut sheets for faucets. Provide cut sheets for medicine
cabinet/mirror.

Doors and hardware. Provide cut sheets for all doors and hardware.

Stair lift. Provide cut sheet for stair lift.

Light fixtures. Provide cut sheets for all light fixtures.

3.3 Project Close Out Submittals: Final payment will not be made until all close out submittals

are complete.

3.3.1

3.3.2

3.3.3

3.34

3.35

A Release of Claims (ROC) must be completed by the prime contractor and all
first tier subcontractors. Submit one electronic copy of each release to the
Contracting Officer. The Government will withhold a minimum of 10% of the
contract amount until all releases are completed. The prime contractor may list
the outstanding contract balance on the release. Subcontractors may have no
claims listed.

One year warranty letter covering contractor’s materials and workmanship for the
entire project. Contractor shall provide VA with all manufacturer or labor
warranties that cover periods exceeding the 1-year warranty period, one (1)
electronic and one (1) paper copy of each warranty.

Operation and Maintenance (O&M) Manuals. The Contractor shall provide one
electronic and one paper copy of O&M manuals within five days of project
completion.

Copy of all permits/permissions obtained for the work as mandated by local/state
agencies. Contractor shall provide one electronic and one paper copy of all
permits/permissions.

Waste Management Report. The contractor shall provide a report detailing the

amount and types of materials recycled during the project. The report should
detail actual activities against planned activities in the Waste Management Plan.
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4.0 GENERAL REQUIREMENTS.

4.1 Security — The contractor shall ensure that all personnel (including subcontractors) assigned
to perform work associated with the tasks described in this PWS have been screened through
standard employment background checks. The contractor shall provide proof of these screenings
upon request by the Contracting Officer. All contractor personnel must be identified with a
picture 1D provided by the employer and must prominently display said ID at all times while on-
site. Contractor provided ID shall include, at a minimum, the employer name, employee name,
and employee picture.

4.2 Photography: Any photos taken by the contractor of the Veteran’s home shall not include
the Veteran or any occupants of the home. Photographs shall not include any information that
could be considered Personally Identifiable Information (PII) including license plates, addresses,
names, telephone numbers or other information that might identify the Veteran or any occupants
of the home. Contractor shall treat photographs related to this project as sensitive information.
All photos shall be destroyed at the end of the project and a memo confirming this shall be
required prior to final payment. If the security photos are compromised in any way the
contractor is required to notify the VA immediately.

4.3 Building Access: Contain activities to affected spaces within the house. Contractor
personnel shall not access portions of the Veteran’s home not directly involved or necessary to
the work at hand.

4.4 Disruptions. Minimize disruptions to home occupants to the maximum extent practicable.
This includes no loud radios playing, courteous language and professional demeanor, and
appropriately ventilating space for noxious odors.

4.5 Daily Cleanup. Contractor personnel shall clean the area and remove dirt and debris from
worksite, at a minimum, at the end of each work period. The Contractor shall provide waste
removal for all construction debris.

4.6 Parking: Contractor may park up to (TBD at site visit) vehicles on site OR Limited on street
parking is available for the contractor. Contractor shall carpool to ensure minimum disruption to
neighborhood.

4.7 Deliveries: Deliveries made to the work site must be received by contractor personnel.

4.8 Storage and Staging of Materials: To be determined at site visit.

4.9 Paint: Any and all paint repairs shall match existing wall finishes in color, sheen and
texture. There shall be no sags, orange peels, or blemishes on repaired or new painted surfaces.
There shall be suitable break lines in keeping with a professional application. Provide proper
protection of adjacent materials to prevent unwanted paint on non-painted items. Contractor shall
be responsible to remove paint spatters on non-painted items.
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4.10 Low Pollutant Emitting Materials: The following shall be low-emitting materials for this
project: adhesives, sealants, cleaners, paints, stains, coatings, composite wood products, and
furnishings.

4.11 Energy Efficient Products and Equipment: All materials, products, and equipment being
installed which fall into a category covered by the ENERGY STAR® program must be
ENERGY STAR® labeled. All materials, products, and equipment being installed which fall
into a category covered by the Federal Energy Management Program (FEMP) designated energy
efficient products program must be FEMP designated. All electronic products and equipment
being installed which fall into a category covered by the EPEAT® program must be EPEAT®
registered.

4.12 Water Efficient Products and Equipment Requirements: All products and equipment being
installed must be water-efficient, when available. All materials, products, and equipment being
installed which fall into a category covered by the U.S. Environmental Protection Agency’s
(EPA) WasterSense® program must be WaterSense® labeled or meet or exceed WaterSense®
program performance requirements.

4.13 Minimize Toxic and Hazardous Materials: Minimize use and release of toxic and
hazardous chemicals and materials, including toxic chemicals, hazardous substances, ozone-
depleting substances, and other pollutants that my results in significant harm to human health or
the environment.

4.14 Recycled Content: Any products being installed or used that are listed on EPA’s
designated list must meet or exceed EPA’s recycled content recommendations when the products
meet VA’s performance requirements are available at a reasonable cost.

4.15 Utilities. Usual water and electric service will be provided to the Contractor at no cost.
Contractor shall take all necessary steps to ensure that energy and water conservation policies
and practices are in use. Contractor shall be responsible for excessive use of utilities and shall
reimburse the Veteran for any excessive use e.g. water left on, broken pipes, etc.

4.16 Protection of Existing: The Contractor shall provide all engineering controls to protect all
areas being worked on from migration of dirt, dust, over spray and over brushing, and shall
return all areas (including existing HVAC ductwork) to the original condition. The Contractor
shall provide all labor, material, and equipment necessary for the protection of personnel,
furnishings, equipment, or building structure from damage. The Contractor shall replace or
repair to the original condition any items damaged due to work performed under this contract, at
no additional cost to the Government.

4.17 Demolition Salvage.

4.17.1 Removed items not indicated to be reused or retained by the Government become
the property of the Contractor and shall be removed from the site.

4.17.2 Salvage value, if any, of removed items shall be reflected in the bid.
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4.17.3 The Government is not responsible for any loss or damage to materials, supplies,

tools, or equipment on the site, including materials in which salvage value may
have been reflected in bid.

4.17.4 Storage or sale of excess salvable material on the site is prohibited.

4.18 Meetings:

418.1

4.18.2

Pre-Construction Meeting: VA will host a meeting to review contractual,
technical issues, objectives of the project, and communication protocols. This
meeting will include discussions of schedules, submittal dates, and establish all
further points of contact prior to commencement of work. This meeting will be
scheduled within ten working days from the award date of the contract.

Progress Meetings: The Contractor shall be available to meet with the
Contracting Officer, Contracting Officer’s Representative (COR) and/or
Construction Manager (CM) upon request to present deliverables, discuss
progress, exchange information and resolve emergent technical problems and
issues. The Contractor shall keep VA informed, through regular meetings or
reports, onsite discussions and/or emails of progress and potential problems
concerning the project. The Contractor is required to keep an open dialog with the
CM, particularly in areas relating to schedule slippage or any potential conflicts
regarding project standards. The Contractor is required to bring such matters to
the attention of the CM as soon as he/she is aware of the issues.

4.19 Close Out Requirements: All items under this paragraph must be completed prior to

submitting the final invoice for payment.

419.1

4.19.2

4.19.3

4.19.4

4.19.5

Final Cleaning: Clean each surface or unit to the condition expected in a normal,
commercial cleaning and maintenance program. Comply with manufacturer’s
instructions.

Construction Debris, Contractor Tools, Equipment, and Materials: All debris,
tools, equipment, and materials shall be removed from the jobsite.

Punch list: Contractor shall submit punch list to CM at least five business days
prior to scheduled completion of project. Upon receipt of the punch list, VA will
inspect the jobsite. Based on the Contractor’s punch list and VA’s inspection, VA
will provide the Contractor with any additions or comments within two business
days.

100% Completion of all punch list items.

Submission of all required close-out submittals as referenced in Section 3.3 of this
PWS.

5.0 APPLICABLE REGULATIONS, CODES, MANUALS, ETC.
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The contractor must comply with local and state licensing requirements for residential
construction contractors. Contractor must produce evidence of appropriate license at the request
of the Contracting Officer.

The contractor is solely responsible for obtaining all required permits and permissions from the
local and/or state agencies as required by local codes/regulations. Any required drawings, plans,
specifications, or paperwork required by the local codes/regulations shall be the responsibility of
the contractor. The contractor shall perform the work in accordance with the following:

5.1 International Building Code, Current Version.

5.2 Uniform Mechanical Code, Current Version.

5.3 National Electrical Code, NFPA 70, Current Versions.

5.4 National Fire Protection Association 101 (NFPA) Life Safety Code, 1991, Current Version.

5.5 Americans with Disabilities Act and Architectural Barriers Act Accessibility Guidelines,
Current Versions.

5.6 Occupational Health and Safety Administration (OSHA) Part 1926
5.7 Applicable state/local codes and regulations including but not limited to the following;

e Contractor to determine appropriate local regulations required for work completion.
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