NETHERTON BUILDING AND CONSTRUCTION LTD

Construction Statement for 

46 Units on land to the west off Wakefield Road.
Mapplewell. 

October 2019
Working Hours

Working hours will be between 8am to 5pm on Saturdays and 7.30am to 6pm Monday to Friday.

Parking

Parking for Employee vehicles will be made available and segregated from Visitor Parking within the construction area as indicated on the Construction Plan. No private vehicles will be permitted past the entrance to the designated construction area.

All Private Parking will be directed into the designated sales centre parking area as indicated on the Construction Plan 
All employees and visitors will be informed of the parking arrangements and parking will be clearly signposted to prevent any parking of vehicles on the highway.
Loading and Unloading of Plant and Materials

Plant and material will be unloaded within the site at the point marked on the construction Plan.

Storage of Plant and Materials.

Plant will be stored within the compound overnight as will high value materials within a lockable container other building materials will be stored next to the compound within the construction area
The compound will be constructed of 2.4m high exterior quality ply on a timber framework with lockable double gates the overall compound size will be approximately 20m x 20m
There will be a material storage area next to the compound with material stacked to a maximum height of 2.4m.

Control of Potential Nuisances

Mud on the Highway

Where construction and weather conditions exist that are likely to cause mud on the existing highway, then Road sweepers will be employed to maintain the highway in a suitable condition.

Noise and Vibration Control. 

Noise and Vibration being emitted from the development will be kept to a minimum. Any crusher operations will take place as far away from neighbouring residential dwellings as possible as indicated on the method of construction plan. Noisy plant which is not actively required at the point of construction will also be sited at this location.

All operatives working on plant or tools will be supplied with PPE (ear protection) to prevent noise damage in accordance with the companies Health and safety policy. All operatives working on vibrating tools will be limited to working periods as set out by the health and safety executive and within the health and safety plan.

All operations will take place strictly within the permitted working hours.

Dust Control

Earth moving or demolition operations that are likely to cause a nuisance to neighbouring properties will either be undertaken when the prevailing wind is not likely to carry dust into these neighbouring properties and or the area under construction will be damped down to reduce the likely hood of Dust carrying to neighbouring properties.

All operatives and visitors who are likely to come into contact with dust within the development will be provided with suitable PPE equipment (face masks and goggles) in line with the companies Health and safety policy.
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