MoDOT

Pay Estimate Created Date: June 3, 2020

Missouri Department of Transportation
Contractor's Pay Estimate Summary

Report Generated on June 11, 2020

Progress Estimate Number  Contract ID 190517-G16 Pay Period Start May 16, 2020 Original Contract Amount $927,303.45
18 Prime Contractor James H. Drew Corporation Pay Period End June 1, 2020 Net Change Order Amount ($121,303.46)
Current Contract Amount $805,999.99
Approval Date By User
June 3, 2020 Generated and Approved (and should be considered Draft) at the Project Office Level by LANEK1
June 3, 2020 Reviewed and Approved (and should be considered Draft) at the Resident Engineer Level by LANEK1
June 4, 2020 Reviewed and Approved at the Central Office Controllers Office Level by greggd1
Original Completion Date Current Completion Date Actual Completion Date % of Current Contract Amount Complete
April 30, 2020 April 30, 2020 100.00%
No Milestones Exist for Contract
Contract Total Pay For Estimate No. 18
This Estimate Previous To Date

190517-G16

Total Posted ltems Pay $11,419.22 $794,580.79 $806,000.01

Gross Item Adjustments $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Liquidated Damage $0.00 $0.00 $0.00

Other Contract Adjustments  $0.00 $0.00 $0.00

$794,580.79 $806,000.01

Contract Total Payable This Estimate: $11,419.22

Items Paid This Estimate Period

Iltem Code
9039901

Project Number Line Number
J7P3108B 5001
Project J7P3108B - Total
Overall - Total

Contract Adjustments This Estimate

No Contract Adjustments Exist on Contract

No Data Available

Revision 4/1/2020

Iltem Description Unit
LS

Unit Price

$11,419.220

Current Installed Qty

Current Installed Amount
1 $11,419.22
$11,419.22
$11,419.22
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Missouri Department of Transportation

;:°DOT Contractor's Pay Estimate Summary
Project Details
Contract Project Information
Project Federal Project Route County Location of Work
Number Proj. Description
Number
J7P3108B FAS- Sign Various CHRISTIAN various locations throughout SW district

S602(087) improvement

Totals by Job Numbers

J7P3108B This Estimate Previous To Date
Posted Item Pay $11,419.22 $794,580.79 $806,000.01
Gross Item Adjustments $0.00 $0.00 $0.00
Gross Item Pay $11,419.22 $794,580.79 $806,000.01
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Liquidated Damages $0.00 $0.00 $0.00
Other Contract Adjustments $0.00 $0.00 $0.00

Revision 4/1/2020

Report Generated on June 11, 2020
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Missouri Department of Transportation Report Generated on June 11, 2020
Contractor's Pay Estimate Summary
Exceptions

MoDOT
%

Exceptions (Discrepancies) This Estimate Period
No Exceptions Exist on Contract
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MoDOT
o

Missouri Department of Transportation

Contractor's Pay Estimate Summary
Contract Line Items and Total Paid for All Estimates

Total Paid / All Iltems / All Estimates (Including this Estimate)
Note: Posted Quantities and Values are based on Report Generated date and can differ from the posted amount at the time the Estimate was Generated.

Contract Project
Nm.CONTRACT No.

190517-G16 J7P3108B

Category

0001
0001
0001
0001
0001

0001

0001
0001
0040
0040
0040
0040
0040
0040
0040
0040
0040

0040

Line

No.

0010

0020

0030

0040

0050

0060

0070

0080

0090

0100

0110

0120

0130

0140

0150

0160

0170

5001

Iltem

Code

6123000A

6161005

6161008

6161009

6161025

6161099

6162004

6274000

9031010

9031220

9031270A

9031273

9031280

9031281

9035004A

9039902

9039902

9039901

Description

TRUCK OR TRAILER MOUNTED ATTENUATOR (TMA)
CONSTRUCTION SIGNS

ADVANCED WARNING RAIL SYSTEM

FLAG ASSEMBLY

CHANNELIZER (TRIM LINE)

CHANGEABLE MESSAGE SIGN WITH COMMUNICATION
INTERFACE, CONTRACTOR FURNISHED, CONTRACTOR
RETAINED

TEMPORARY SHORT-TERM RUMBLE STRIPS
CONTRACTOR FURNISHED SURVEYING AND STAKING
CONCRETE FOOTINGS, EMBEDDED

PIPE POSTS

2IN. PSST POST - 12 GA.

POST ANCHOR FOR 2 IN. PSST - 7 GA.

2.5IN. PSST POST - 12 GA.

POST ANCHOR FOR 2.5 IN. PSST - 7 GA.

SH-FLAT SHEET

MISC.Removal of Existing Signs from Existing Post

MISC.Removal of Existing Signs, Post and Footings

Bid
Quantity
6.00
1,394.00
12.00
12.00
210.00

6.00

12.00
1.00
157.90
30,240.00
16,068.00
4,017.00
588.00
147.00
8,647.00
176.00
131.00

0.00

Net
Change
Order

-4.00
-1,046.00
-10.00
-8.00
-167.00

-2.00

0.00

0.00
-16.73
-1,382.26
-1,440.00
-357.00
-588.00
-147.00
-2,074.00
-43.00
-28.00

1.00

Total
Current
Quantity

2.00
348.00
2.00
4.00
43.00

4.00

12.00
1.00
141.17
28,857.74
14,628.00
3,660.00
0.00

0.00
6,573.00
133.00
103.00

1.00

Unit

EA

SQFT

EA

EA

EA

EA

EA

LS

CuUYD

LB

LF

LF

LF

LF

SQFT

EA

EA

LS

Total
Posted
Approved
Qty

2.00
348.00
2.00
4.00
43.00

4.00

12.00
1.00
14117
28,857.74
14,628.00
3,660.00
0.00

0.00
6,573.00
133.00
103.00

1.00

Report Generated on June 11, 2020

Unit Price

$595.00
$6.30
$47.25
$15.75
$15.75

$3,333.00

$998.00
$32,675.00
$900.00
$5.96
$9.24
$34.78
$10.58
$44.70
$15.89
$151.00
$450.00

$11,419.22

Total Value POSTED
To Date (See report
generated date)

$1,190.00
$2,192.40
$94.50
$63.00
$677.25

$13,332.00

$11,976.00
$32,675.00
$127,053.00
$171,992.13
$135,162.72
$127,294.80
$0.00

$0.00
$104,444.97
$20,083.00
$46,350.00

$11,419.22

Project J7P3108B - Total Value Posted to Date as of Report Generated Date $805,999.99

190517-G16 Overall - Total Value Posted to Date as of Report Generated Date

Revision 4/1/2020

$805,999.99
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Missouri Department of Transportation Report Generated on June 11, 2020
;'°DOT Contractor's Pay Estimate Summary
s Installed Locations of Paid Line Items (This Estimate Only)

Project: J7P3108B

Line Item Description DWR DWR Quantity = Units Location From Offset/ To Offset/

Comments
Number  Code Date  Approval = Posted Station/ Distance = Station/ Distance
Date Log Log
Mile Mile
5001 9039901 MISC. HIGHWAY SIGNING 6/1/20  6/3/20 1.00 LS 0 1 This is a change order item for final quantities and
payment.

The information below this line are details from Line ltem agency views.
No Agency View Details Exist
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o Missouri Department of Transportation Report Generated on June 11, 2020
;:°D i Contractor's Pay Estimate Summary

Line Item Adjustments - All Estimates

No Data Available
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