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Exterior Punch List 

Project Name and Address: Project No:  
  6361.A 
 Hamilton Avenue School Project Director/Manager: 
 184 Hamilton Avenue J. Aliotta / R. Rottenberg 

Greenwich, CT  Client: 
06830  Hamilton Avenue School Building Committee  

 Subject: 
 Exterior Punch List 

To From Date 
 Rich Sitnik, PinnacleOne Risa Rottenberg  October 31, 2008 
Cc: 
 F. Mazza, HASBC; P. Killiany, P1; T. Klair, PB; S. Wallerstein, T. Byrne, GPS 

N. Ericson, TDEG; M. Saleh, TT; K. Bogardus, LEES; J. Aliotta, SHCA 
 
 

A walk-through of the site was conducted on Tuesday, October 14, 2008, a walk-through of the roof was conducted on 
Thursday, October 16, 2008 at the above-mentioned site and the following observations were noted.  Unless otherwise 
noted, all photos were taken Thursday, October 16, 2008. 
 
All reference to room numbers is to construction drawing room numbers, not signage numbers. 
 
Some, not all, of the open items from previous field reports are repeated here.  Refer to previous reports and complete 
all open items to the satisfaction of the Owner and End-user.  With the exception of areas accessible from the roof, all 
observations were made from the ground without the aid of binoculars or other close inspection. 
 
It is the responsibility of the Contractor to fulfill the obligations of the contract whether noted in this report or not. 
 
 
No. Image Observations / Comments Completion 

Date and 
initials of 

P1/PB/GPS 
representative 
who accepts 

Site Work  
1 

 
 

General Site Note – Wood Mulch 
Replace all areas of wood mulch as required to provide 4” 
minimum thick as called for in Spec. 02900-2.4.  Weed 
barrier fabric observed as close as ½” below the surface in 
multiple locations, suggesting only a minimal amount of 
mulch has been provided. 
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Date and 
initials of 

P1/PB/GPS 
representative 
who accepts 

2 

 
 

Landscape Edging 
Specification Section 02900-2.10 and approved submittal 
#02900-02 called for steel edging and stakes.  Contractor 
installed plastic edging, anchors not observed.  Owner/end-
user to confirm if acceptable.  If not, replace with the 
specified/approved product. 

 

3 

 
 

North Service Drive 
Deep grooves observed in asphalt drive and concrete apron.  
Repair to like new condition. 

 

4 

      
10/17/07 – Ham. Ave. 6/20/08 – Service Drive to Walk 10/16/08 – Parking Lot 
 
Curb ramps – Tactile Surface, typical throughout 
Installation does not meet the letter of the code per ADAAG 4.7.7.  Visual contrast per ICC/ANSI 
A117.1-1998, Section 705.3.1.2 not provided.  It may be possible that the local official responsible 
for enforcing the federal accessibility code may accept the installation as is.  P1 and WCC to 
arrange an inspection by the local authority and provide written authorization if acceptable 
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5 

     
 
Grass Area from Hamilton Avenue Yards 
Cut out or thatch dead sod (typically observed at edge conditions:  curbs, site walls, foundation 
walls, etc.; with some brown spots in middle areas).  Replace top soil.  Provide grass seed to blend 
with established sod and protect while germinating.  Complete coverage required prior to 
acceptance. 

 

6 

 
 

Steps and Walkway from North Terrace 
Remove rust stains, dirt, tire marks, tape remnants, etc. 

 

7 

 
 

Walkway from North Terrace - Wheelchair Sitting Area 
• Reinstall Town bench as called for on Dwg. A001.  

(Bench stored off site by Town). 
• Grass coverage not yet complete.  Complete coverage 

required prior to acceptance. 
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8 

     
11/16/04 11/16/04 

   
11/16/04 10/16/08 
 

Hamilton Avenue Yard 
Existing landscaping was 
removed from the site to 
accommodate the contractors’ 
means and methods.  
Drawings call for existing 
landscaping to remain.  Items 
should be replaced in kind. 
 
SHCA/Langan can provide a 
plant list if necessary. 

 

9 

 
 

Loading Dock 
• Asphalt repair at bottom of stair:  provide 1:48 max 

slope in both directions per CSBC 1014.1.1. 
• Sloped concrete installed at the east side of the 

loading dock stair.  Installation does not conform to 
Dwg. 3/A004.  Intent was to be a ramp flush with the 
joint between the tread and bottom of risers.  
Owner/end-user to confirm if installation is 
acceptable. 

 
Note for record, free-standing cheek wall was not called for 
on the west side of the loading dock stair.  Wall was supposed 
to be below treads and risers.  Ref. Dwg. 2/A004. 
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10 

       
10/16/08 9/9/08 9/9/08 
 
Gates and Fence at Service Yard 
Gate/fence construction and material do not match the contract documents.  Substitution not 
reviewed with SHCA. 
 
Ref. Addendum #4 comment to Dwg. 4/A002 re: west gate and Addendum #6 Response to 
Question #15 re: double gates at dumpster pad. 
 

 

11 

    
9/9/08 4/15/08 

North Yard – Conduits for Future 
Generator 
Provide conduit caps.  Duct tape not 
acceptable. 

 

12 

 
 

Generator Pad 
• Remove exposed nails.  Patch concrete. 
• Provide smooth finish at vertical surfaces 
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13 

 
 

North Yard 
Grass seed coming up but coverage not complete at time of 
walk-through.  Complete coverage required prior to 
acceptance. 

 

14 

 
 

North Yard – east of Gym Double Doors 
Refer to general comment above regarding edging material.  
Replace the plastic edging if directed by Owner/End-user.  If 
Owner/End-user accepts the plastic edging then properly 
install and secure the edging between the crushed stone and 
wood mulch. 

 

15 

 
 

North Yard – Play Equipment Area 
Provide continuous wheelchair accessibility.  Maximum 
permissible vertical change in level is ¼” per ICC/ANSI 
A117.1-1998, Section 303.2. 
 
Note for record, SHCA was not involved in the changes to 
this area. 

 

16 

   
 Photo taken from main roof.

Playfield 
Provide grass seed at bald 
spots, typical throughout.  
Rake out stones, replace top 
soil, reseed, and protect 
while germinating.  
Complete coverage required 
prior to acceptance. 
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17 

 
 

Playfield 
Remove discarded concrete.  Provide grass seed at bald spots, 
typical throughout.  Rake out stones, replace top soil, reseed, 
and protect while germinating.  Complete coverage required 
prior to acceptance. 

 

18 Wheelchair Sitting Area - Asphalt Path parallel to Charles St. 
Grass seed in place but coverage not complete at time of walk-through.  Complete coverage 
required prior to acceptance. 

 

19 

 
 

Wheelchair Sitting Area south of Baseball Backstop 
• Grass seed in place but coverage not complete at time 

of walk-through.  Complete coverage required prior 
to acceptance. 

• Provide minimum 5’-0” wide x 5’-0” deep area of 
reinforced pavers and grass per Dwg. A001, Site 
Legend Diagram. 

 

20 

 
 

Wheelchair Sitting Area at Curve north of Basketball Court 
Provide 1:48 maximum slope in all directions at wheelchair 
sitting area (required for wheelchair accessibility per code). 

 

21 

 
 

Wheelchair Sitting Area at Curve south of Basketball Court 
• Remove weeds, provide grass seed.  Complete 

coverage required prior to acceptance. 
• Provide minimum 5’-0” wide x 5’-0” deep area of 

reinforced pavers and grass per Dwg. A001, Site 
Legend Diagram. 
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22 

 
 

Asphalt Path around Playfield 
Provide flush transition at all patched areas; changes in 
elevation greater than ¼” vertical not permitted per code. 

 

23 

 
 

Asphalt Path at Basketball Court 
Repair grooves / resurface to like new condition. 

 

24 

 
 

Unused sections of original White Picket Fence currently 
stored in sideyard west of Basketball Court.  Owner to 
indicate where/if attic stock to be stored.  Locate or remove 
from site as directed by Owner. 

 

25 

 
 

Asphalt Path at Northwest corner of Parking Lot 
Ensure slope of path is 1:20 max. as called for; required for 
wheelchair accessibility per code. 

 

26 

 

Manhole #MH-7 (Phase 1 – NW of Parking Lot) 
Lower manhole cover or raise finished grade to avoid tripping 
hazard. 
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27 

    
 
Parking Garage Exhaust Vent Shaft 

• Complete roof membrane termination 
• Provide P-11 metal fascia per Dtls. 7 and 8 on AP400 
• Provide expansion joints at S.S. flashing per Spec. 07600 and SMACNA standards. 
• Provide P-11 conductor head and rainwater leader per Dwg. AP400 
• Provide Pre-cast splash guard per Dwg. 5 & 6A on AP400 
• Remove efflorescence from granite and pre-cast.  Refer to general comment elsewhere in 

this report.  Ensure weep holes have been provided above flashing, between granite and 
pre-cast panels, and that holes are not clogged. 

• Blank-off panel was called for at louver but not provided and no longer required with 
changes per SK-081023-A.  Provide associated credit. 

 

28 

 
 

Benches 
Provide benches at Butterfly Garden as indicated on 
Dwg. A-001. 

 

29 

 
 

Butterfly Garden 
• Replace damaged FXI lights with new 
• Landscape areas do not appear to have been 

watered/maintained.  Replace dead plants with new 
per Spec. 02900-1.8-C during the spring planting 
season. 
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30 

 

Playfield at path north of Butterfly Garden 
(4) access covers – lower units or raise grade to avoid 
tripping hazards. 

 

31 Wood mulch north of Butterfly Garden between path and Building 
Remove weeds, mushrooms, and grass growing in area of wood mulch.  See also general site note 
above regarding thickness. 

 

32 

        
 10/16/08 8/4/08  
 
Sidewalk at St. Roch – Exit Driveway from Surface Level Parking Lot 
Provide visual and tactile surface full width and depth of curb ramp (sidewalk to driveway) per 
Dwg. C001, Dtl 7/C401, and ADAAG 4.7.7. 
 
Owner/End-user to confirm if footprints in concrete at adjacent area are acceptable.  If not, replace. 

 

33 

 
 

St.Roch Yard 
Cut out or thatch dead sod.  Replace top soil.  Provide grass 
seed to blend with established sod and protect while 
germinating.  Complete coverage required prior to acceptance.
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34 

 
 

St.Roch Yard between Garage and Sidewalk 
Repair ruts.  Cut out or thatch dead sod.  Replace top soil.  
Provide grass seed to blend with established sod and protect 
while germinating.  Complete coverage required prior to 
acceptance. 

 

35 

 
 

St. Roch Sidewalk between upper and lower driveways 
Remove damaged area of sidewalk and provide concrete spall 
repair. 

 

36 

 
 

St. Roch Sidewalk between upper and lower driveways 
Replace broken granite curb. 

 

37 

 
 

St. Roch Yard 
Installed gates do not conform to contract documents.  Shop 
drawings not reviewed/not approved by SHCA.  Not all gates 
installed at the time of this walk-through. 
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38 

 
 

Courtyard Plantings 
Landscape areas do not appear to have been 
watered/maintained.  Replace dead and missing plants with 
new per Spec. 02900-1.8-C during the spring planting season. 

 

39 

 
 

Courtyard Trees 
The trees appear to have been selected from poor stock 
(irregular form, and not uniform from tree to tree).  
Additionally, areas do not appear to have been 
watered/maintained during their establishment period.  
Replace trees with new per spec. during the spring planting 
season. 

 

40 

    
10/16/08 from roof 7/2/08 
 
Courtyard Landscaping - Purple Wintercreeper 
Landscape areas do not appear to have been watered/maintained.  Material was planted in mid-June. 
Greater coverage expected over the four month period.  Fill in the gaps with new plugs of Purple 
Wintercreeper in the spring planting season to replace the ones that have died. 
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41 

 
7/2/08 

Courtyard (typ. throughout) 
Plant size for symbol TH was supposed to be 30” – 36”.  
Planted material appears to be 6” – 12”.  At the request of the 
Owner, “Sweetbox-Sarcocca Hookerana” was supposed to be 
provided in lieu of Taxus Media “Hicksii”.  Planted material 
unknown; submittal not received. 
 
Installed material does not conform to SHCA/Langan 
recommendations.  Owner/end-user to confirm if acceptable. 

 

42 

    
Photos taken 3/25/08 
 

FXG Bollard Light Fixtures 
Rust observed on fixtures 
and bolts.  As noted in 
previous field reports, color 
of exterior light fixtures is 
not correct; paint type is 
unknown.  Remove rust; 
prime and repaint.  Provide 
matching caps at bolts. 

 

43 

    
 
Bollard Lights (Type FXG) 
Electrical contractor had removed multiple fixtures at the time of the 10/16/08 walk-through.  
Reason unknown. 

 

44 Tree Lights (Type FXB) 
Tree lights not aimed correctly.  Aim, adjust, and lock in place to satisfaction of Owner/End-user. 

 

45 

 
6/12/08 

St. Roch Yard at Existing Building 
Fire Hydrant - Provide extension as required to bring collar 
above grade per Dtl. 8/C403. 
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46 

    
6/20/08 7/2/08 
 
St. Roch Yard at Existing Building 
Siamese connection not provided at SW corner of building as called for on Dwg. C301, Dwg. FP-
101, and Submittal #15300-37.  Single connection provided, not Siamese.  Provide sign-off in 
writing from Fire Marshal that a single connection is acceptable or provide Siamese. 
 
Paint grating black to match original / adjacent existing. 
 

 
 

47 

 
 

Access Hatch To Existing Basement 
Provide exterior rated, weather-tight access hatch.  The 
installed product was not submitted for review and is not 
suitable for this application. 

 

48 

 
 

Silt and Erosion Protection 
Remove all silt and erosion protection upon project 
completion. 

 

49 

    
 

Remove all construction 
material, debris, tools, 
equipment, dumpsters, etc. 
upon project completion. 
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Surface Level Parking Lot 
50 

    
 

Topping Slab 
Cracks at the topping slab are not 
acceptable.  Repairs are required per 
contract per Spec. Section 03300-
3.12-D-7 and 03300-3.12-F.  
SHCA/TDEG have recommended 
the use of either Sikadur 55 SLV or 
SikaPronto 19.  Owner to provide 
further direction confirming 
if/whether they accept the topping 
slab. 

 

51 

     
 
Deck Drains (Typ./6) 
Drains continue to leak at multiple locations.  Provide remedial action as directed by the Owner.  
See also comments above.  Note, pilot holes and temporary pins observed in various locations.  
Repair concrete spalls at drain patches to like new condition, typ. if Owner accepts topping slab. 

 

52 

 
 

Center Planter 
Remove garbage and debris.  Provide 1% slope to drains as 
indicated on Dwg. PP-201. 

 

53 

 

Wheelstops 
Remove excess adhesive. 
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54 Striping 
Thickness of stripes and markings does not conform to Specification Section 02580 at multiple 
locations.  Reapply per manufacturer’s instructions and provide letter of acceptance from 
manufacturer’s field rep. 
 

 

55 

  
Photos taken 5/29/08 

Parking Lot – SW island 
Ensure damaged granite 
curb on north side of SW 
island has been replaced 
as previously called for 
(ref. SHCA Field Report 
#Ph.2-046, Item #6).  
Area not observed during 
the punch list walk-
through. 
 

 

56 

 
Photo taken 9/9/08. 

Handicap Parking Signs (Site Signage Types C and D, typ/4) 
Paint sign posts and bases yellow as called for on Dtl. 
11/C401. 

 

57  Traffic Sign Posts, Typical Throughout 
Breakaway connections not observed.  Ensure provided per 
Traffic Sign Post Detail on Dwg. C401. 

 

58 

 
 

Chain Stop at NW corner 
• Provide removable center bollard as called for on Dtl. 

2/C401. 
• Provide eye bolts and chains as called for on Dtl. 2/C401 
• Remove rust from bollards, re-prime, paint yellow as 

called for on Dtl. 2/C401 

 

59 

 
 

Site Signage Type H (Double Arrow at Island) 
The following comment is based on review of photo; review 
in field to confirm if action required: 

Purpose of sign is for traffic approaching from the west.  
Confirm sign angled as required to be visible from the 
south aisle while approaching from the west. 
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Garage 

60 See also SHCA Phase One Garage Punch List last dated 9/5/06.  Complete all open items.  
61 

 
Photo taken 9/9/08 

Garage Gates and Security Devices 
Not in SHCA’s scope / not reviewed. 

 

62 

   
 

Site Signage Type L 
Sign observed stored in Garage.  
Install on pier as indicated on Dwg. 
C001. 

 

63 

 
 

Garage – South Elevation 
Remove efflorescence.  Refer to general comment elsewhere 
in this report. 

 

64 

 
 

Retaining wall south of Garage 
Remove exposed nails and broken embedded nails.  Patch 
and repair concrete to match adjacent. 
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65 

 
 

Garage – South Elevation 
• Remove exposed nails 
• Remove stone anchor from vertical angle 
• Remove stains and foreign material 
• Patch concrete spalls to match adjacent 

 

 

66 

 
 

Garage – South Elevation 
• Remove efflorescence from lintel.  Ensure weep holes 

are not clogged and that weeps extend back to the 
cavity between stone facing and concrete substrate. 

• Paint lintel Gray (P-12) to match concrete as indicated 
in Spec. 09900 and 09005. 

• Paint horizontal and vertical angles at stone reveal 
Gray (P-12) to match concrete as indicated in Spec. 
09900 and 09005. 

• Ensure work per SKE-29 (emergency ballasts) 
provided typ/2 locations (south and west).  Work not 
observed. 

 

67 

 
6/12/08 

Parking Garage – Transom 
Phase One remedial work appears not to have been provided 
or was unsuccessful.  Concrete spall observed.  Provide 
remedial work as required.  Refer to SHCA Garage Punch 
Lists dated 4/24/06 through 9/5/06. 
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68 

      
Photo above taken 10/16/08;  all other photos taken 9/12/08 
 

      
 

    
 
Garage Leaks 
Garage continues to leak at multiple locations.  Provide remedial action as directed by Owner. 
 

 

69 

 
 

Garage Lighting Controls 
Provide Lighting Controls per Response to RFI-102B dated 
3/14/07 (bought and paid for in PCO #59/CO #6). 
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70 

   
 

Garage Trench Drains 
Soil Erosion and Sediment Controls 
as required per contract during 
construction phase do not appear to 
have been provided. 

• Remove organic growth 
• Remove construction debris, 

silt, dirt, etc. 
• Remove rust from grille, 

prime and repaint 
• Ensure drains are not clogged.

 

71 

 
 

Garage Interior – Exit Sign 
Remove exit sign from above vehicular exit. 
 
Discussed and approved by Building Official via e-mail dated 
3/27/08; ref. also SHCA Field Report #Ph.2-042, Item #1. 

 

72 

 
 

Garage Interior – Exit Sign 
Turn sign 90-degrees counter-clockwise.  Ensure sign is 
double-faced (not observed).  Chevrons to point west. 

 

73 

 
 

Garage Interior 
Clean slab.  Remove stains, excess material, etc. 
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74 

 
 

Garage Interior – Slab perimeter 
Provide backer-rod and sealant at slab perimeter as called for 
in Phase One documents. 

 

75 

 
 

Garage Interior 
Remove temporary wires, string, etc from pipes, conduits, 
hangers, etc. 

 

76 

 
 

Fire Protection Identification 
Provide Fire Protection Identification per Spec. 15300-1.17 
and -1.18.  Sign shown here does not belong at this location. 

 

77 

 
 

Catch Basins 
Inlet protection does not appear to have been provided during 
construction.  Clean grates, chambers, etc.  Ensure drains are 
not clogged. 

 

78 

 

Garage Interior - NE corner 
Remove all construction material, debris, tools, equipment, 
etc. upon completion of the project. 
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79 

 
 

Wheelstops 
Reset wheelstop at Parking Space #38. 

 

80 

 
 

Wheelstops 
Replace damaged wheelstops if/as directed by Owner/End-
user. 

 

81 

 
 

Striping 
Provide diagonal striping between Parking Spaces 8 and 9 as 
indicated in the contract documents. 

 

82 

 
 

Speaker Strobes 
Remove dust covers upon project completion. 
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General Comments Typical for All Elevations 
83 

      
 
Remove temporary nails, screws, plugs, anchors, tape, etc. from all exterior surfaces (some, not all, 
areas shown above). 

 

84 

       
 

       
 
Remove excess mortar, rust, paint, stains, splatter, excess sealant, dirt, etc. from all exterior surfaces
(some, not all, areas shown above). 
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85 

 
 

Remove rust, paint, stains, splatter, dirt, etc. from all concrete 
and asphalt paving (some, not all, areas shown above). 

 

86 Efflorescence 
Remove efflorescence from all exterior surfaces.  Use ProSoCo SureKlean “Vana Trol” (or 
approved equal), in accordance with manufacturer’s recommendations.  Prepare sample mock-up 
for Architect’s review prior to proceeding with full removal throughout. 
 
Note to Owner, areas should be monitored with the expectation that additional/supplemental 
efflorescence may need to be removed the following spring. 
 

 

87 Exterior Metal Finishes 
Touch up P-11 finish at all exterior metal throughout.  Exposed metal observed at multiple locations.
 
Note for record, P-11 finish not provided at steel (ref. Response to RFI-215).  Substitute product 
not reviewed / not approved by SHCA. 

 

88 

 
 

Mismatched Mortar 
Various locations throughout but most noticeably at relieving 
angles:  Replace mortar at remedial work and provide new to 
match adjacent. 

 

89 

 
 

Soft Joints 
Remove sealant and control joints and provide proper color.  
Ref. comments to Submittal #07920-19 and #07920-20; and 
SHCA e-mail dated 2/12/08.  Provide: 

• Aluminum Gray at horizontal soft joints in brick and 
all joints in granite 

• Redwood Tan in vertical soft joints in brick 
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90 

 

Frost-Free Hose Bibbs 
All hose-bibbs throughout must be installed such that the plate 
is outboard of the exterior walls, not flush.  There is a drain at 
the bottom of the plate that needs to be open to the air. 
 
The patching that has occurred at various locations is not 
acceptable to SHCA and could be a long term maintenance 
concern. 

 

91 

 
 

Downspout Shoes 
Provide adapters for connecting aluminum downspouts to cast 
iron downspout shoes as called for in Spec. 07720-2.8-B to 
prevent foreign material, etc. from entering. 

 

92 

 
 

Rainwater Leaders 
Installation of leaders does not comply with Dtl. 10/A540 or 
Response to RFI-393.  Contractor to provide submittal for 
review indicating what was installed and how they propose to 
seal the installation. 

 

93 

 

Motorized Window Operators 
Remove stickers/labels visible from grade (note photo shown 
here was taken on the roof where visibility of stickers is not a 
concern). 

 

94 Provide final adjusting and cleaning of all exterior items per the following spec sections and 
associated approved submittals: 

• Close-out Procedures per Spec. 01770-3.1 
• Mortar and Repointing per Spec. 04100-3.8 
• Brick Restoration per Spec. 04210-3.4 
• Cast Stone Restoration per 04720-3.6 
• Pre-cast per Spec. 04721-3.4-D 
• Brick Unit Masonry per Spec. 04800-3.9 
• Stone Masonry per Spec. 04860-3.6 
• Masonry Cleaning per Spec. 04902 
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• Pipe and Tube railings per Spec. 05521-3.5 
• Storefront Systems per Spec. 08410-3.3 
• Aluminum Windows per Spec. 08520-3.4 
• Finish Hardware per Spec. 08710-3.4 
• Glazing per Spec. 08800-3.6 
• Fire Resistive Glass Walls per Spec. 08810-3.4 
• Louvers per Spec. 10200-3.4 
• Signage per Spec. 10431-3.4 

North Elevation 
95 Complete open items from Punch List dated 5/3/07.  
96 

 
 

North Elevation – Existing Building 
Provide emergency light to illuminate steps at path from north 
terrace per SHCA e-mail dated 8/21/08 as directed by Owner. 

 

97 

 
 

North Elevation - Existing Building 
Remove paint/markings +/- 1’-0” east of buttress. 

 

98 

 
 

North Elevation - Existing Building 
Remediations due to contractor damage: 

• Replace coping per Dwg. 1/AR203 (Rev. 2) 
• Repair saw cut at triangular cast stone below coping.  

Ref. Dtl. 7/AR501 (Rev.2). 
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99 

    
9/9/08 10/16/08 

North Terrace - Scupper 
• Replace concrete scupper to match 

drawings.  Scupper must project 
past foundation wall.  Provide 
submittal for review before 
proceeding. 

• Remove tape and excess material. 
• Provide lintel at unsupported 

cavity construction. 
• Paint lintels P-13 to match brick 

as called for in Spec. Section 
09900 and 09005. 

 

100 

 
 

North Terrace 
• Fill hole at bottom of parapet wall with mortar (top 

landing of steps) 
• Repoint cracked mortar per Dtl. 6/AR-501 (Rev. 2) 
• Remove efflorescence from brick.  See general note 

elsewhere in this report. 

 

101 

 
Composite image 

North Elevation –Col. Line EY.2 to 
EY.1 
Complete gutter, metal panel, and 
sealant installation. 

 

102 

 
 

North Elevation –Col. Line EY.2 to EY.1 
Replace metal panel (westernmost panel between doors and 
window above).  +/- 2” diameter thru-hole observed. 
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103 

 
 

North Elevation – East of Col. Line EY.1 
Install vertical expansion joint 

 

104 

 
 

North Elevation –Col. Line EY.2 to EY.1 
Remove magic marker from lower right panel (observed west 
of leader). 

 

105 

  
 

North and Hidden Elevations 
– Gable End at Col. Line N 
Provide metal panels at gable 
end and Col. Line 17 from 
EY.1 to west of Window 
W16A.  Complete roof 
membrane termination at high 
roof. 

 

106 

 
9/9/08 

North Elevation – Signage at Door 6-1A 
Provide remedial work indicated in Item #48 from Interior 
Punch List. 
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107 

   
10/16/08 8/4/08 

   
8/4/08 8/4/08

North Elevation – Sill detail at
1st floor Clerestory windows 
Installation does not conform 
to Dwg. 6/A509, window 
shop drawing comments, and 
sketches SK-070122-D and 
–E.  Contractor to ensure 
installation is weathertight 
per this means and methods 
change.  Open gaps 
observed. 

 

108 

 
 

North Elevation – 2nd floor Clerestory windows 
Vertical divisions between window units appear to be damaged
or have excess material (observations made from ground 
without binoculars). 

 

109 

 
9/9/08 

North Elevation – Loading Dock 
Provide proper frame and formed aluminum sill at louver in 
concrete wall per specs and approved shop drawings. 
 
Note for record, size of louver not approved by SHCA/TT. 

 

110 

 
 

North Elevation – Loading Dock 
• Remove rust stains and other mars. 
• Provide loading dock bumpers per Dwg. A004, 

Response to RFI-284, and comments to Submittal 
#11160-01. 
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111 

 
 

Loading Dock Steps – Top Landing 
Excess concrete observed at top post.  Grind smooth. 

 

112 

 

North Elevation – Door 138A 
East Jamb:  complete construction at base flashing.  Exposed 
membrane flashing not acceptable; not allowed per 
manufacturer. 

 

113  North Elevation – Door 138A 
Complete installation of Door Hardware. 

 

114 

 
Photo taken from the interior 

North Elevation - Easternmost 1st Floor Clerestory Window in 
Office 139 
The coating, lamination, or screen has been damaged or 
marred.  Clean or replace as required to like new condition. 

 

115 

 
 

North Elevation – Stair 8 
Provide FXF(EM) per SKE-28 as requested by the Building 
Department. 
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116 

 
9/9/08 

Stair 8 
Refer to SHCA Field Report #Ph.2-045, Item #5 thru 9.  
Provide remedial action as required to meet code sections 
referenced therein. 

 

117  North Elevation – Stair 8 – Door 8-0 
Complete installation of Door Hardware. 

 

118 

 
 

North Elevation – Stair 8 – Door 8-0 
• Complete flashing termination at lintel above door 

(stainless steel base flashing not provided as called 
for in contract documents:  cut back flexible 
membrane flashing, provide stainless steel drip edge 
instead per manufacturer’s installation instructions). 

• Provide sealant between lintel and concrete. 
• Paint lintel P-12 to match concrete per Spec. 09900 

and 09005. 

 

119 

 
 

North Elevation – Stair 8 
Remove efflorescence from stone.  See general note 
elsewhere in this report. 

 

120 

    
 

North Elevation – Col. Line K – 
Rainwater Leader Recess 
Provide P-11 metal panel at base of 
niche / top of cast stone.  Panel in 
place stops short; membrane 
flashing beyond left exposed. 
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121 

 
 

North Elevation btw. Col. Line K and J 
Intersection of concrete retaining wall and North Elevation: 
Replace sealant where concrete wall meets pre-cast panel. 

 

122 

 
5/29/08 

North Elevation – Col. Line 17 at J - Brick shelf angle 
Ensure the following comment from SHCA Field Report 
#Ph.2-046, Item #14 has been addressed (area not observed 
during punch list walk-through): 
 

Cut end of brick angle left exposed.  End should be cut 
back, painted, and corner lip brick per Shape B-6 on 
Dwg. A571 and comments to Submittal #04800-12 
installed. 

 

 

123 

    
 

North Elevation – Cafetorium Doors 
(Doors 124B and 124C) 
• Complete Door hardware and 

security installations 
• Replace cut pieces of bottom 

sweeps with continuous piece. 

 

124 

      
10/16/08 8/4/08 8/4/08 

North Elevation 
btw. Col. Line G 
and D 
Remove staining 
from temporary 
run-off at brick and 
pre-cast panels. 
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125 

 
 

North Elevation – Gym Double Doors (Door 127) 
• Remove temporary screws, patch and repair to like 

new condition. 
• Repair paint finish 

 

West Elevation 
126 

 
 

West Elevation at Col. Line 14.4 
Metal panel north of 1st floor clerestory windows in Lobby 121 
(Window W4):  finish appears to be damaged.  Clean, repair, 
or replace as required to provide panel in like new condition. 

 

127 

 
 

West Elevation – return at Col. Line 15 
Coordinate size of opening in brick with size of flange on 
sidewall sprinkler head.  Seal weathertight. 

 

128 

 
Looking up 

West Elevation – Pre-cast panels below canopy at Lobby 121 
Remove sharp metal from vertical joint between second and 
third panel.  Complete sealant installation. 
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129 

 
 

Cornerstone 
Remedial work was provided at the completion date.  Font of 
the number 8 does not match adjacent; work was not reviewed 
with SHCA before proceeding.  As noted previously, 
SHCA/D360 can provide artwork for the correct font. 

 

130 

 
 

West Elevation btw. Col. Line 14.4 and 12 
• Complete gutter and metal panel installation 
• Complete sealant installation at 2nd Floor Window in 

Lobby 121, north jamb 
• Replace incorrect sealant color at vertical brick joint 

at south side (note for record, joint was not supposed 
to be exposed, Ref. Dtl. 10/A546 tagged from 
2/A506. 

 

131  West Elevation and Hidden Elevation at Col. Line 12 
• Complete metal panel installation at gable end and 

coping. 
• Complete high roof membrane termination 
• Complete gutter and metal panel installation along 

Col. Line B 

 

132 

 
 

West Elevation – Below Storefront Unit at Room 119 
High point of finished grade at building perimeter was not 
maintained at EL. 124’-0” as called for on the drawings.  
Concrete paving and riverstone installed lower than EL. 124’-
0”. 
 
Provide additional riverstone to conceal exposed 
dampproofing below storefront unit. 

 

133 

 
 

West Elevation – Below Storefront Unit all other niches 
High point of finished grade at building perimeter was not 
maintained at EL. 124’-0” as called for on the drawings.   
 

• Provide dampproofing at foundation walls per Owner 
directed change (waterproofing called for per 
contract). 

• Provide additional riverstone to conceal exposed 
dampproofing below storefront unit. 
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134 

 
 

West Elevation btw. Col. Line 5 and 6 
Refer to general comments elsewhere in this report regarding 
depth of wood mulch and type of edging.  If Owner/End-user 
allow the use of plastic edging, remove the rusted, exposed 
metal anchor shown here and provide submittal of 
manufacturer’s anchorage system for review. 

 

135 

 
 

West Elevation 
• Complete metal panel and gutter installation at First 

Floor Roof (Col. Line A and Col. Line 1) 
• Complete metal panel and gutter installation at Col. 

Line B and Col. Line 0.2 
 

 

 

136 

 
 

South Elevation 
Complete metal panel and sealant installation. 

 

137 

 

South Elevation - Top of granite at Col. Line C/0.2 
Either the top of stone not installed flush or stainless steel cap 
flashing has lifted up.  Provide remedial work as required to 
ensure water drains away from building and installation is 
weathertight. 
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138 

 
 

South Elev. – Area btw Col. Line C and D above canopy 
Temporary protection in place, extent of completion not 
observed.  Ensure cow tongue Downspout Nozzles for 
Overflow Roof Drains (ORD) have been provided (qty/2).  
Ref. Dwg. 3/A200 and Dtl. 7/A543 tagged from 3/A502.  
Ensure installed products are stainless steel per Spec. 15440-
2.1-B and provided with birdscreen at fixture interior. 

 

139 

    
 

South Elevation – Door 170 
Complete installation of doors and 
hardware.  Replacement doors 
observed stored outside. 

 

140 

   
 

Canopy Alternate 
• Per Response to RFI-196 and approved 

Submittal #09900-02, -03, and -06:  
Provide 100% acrylic latex solid-color 
stain and stain-blocking primer for use at 
red cedar (in lieu of  prime and paint per 
Spec. 09900-2.7-B and 09900-2.8-A). 
Approved color = Cedar SW3034 per 
comments to Submittal #09900-06. 

• Provide metal panel trim at canopy 
perimeter per SK-070105 series sketches 
issued in Response to RFI-083. 

 

141 

 
9/9/08 

Canopy Alternate 
Edge details do not conform to SK-070105 series sketches.  
Changes not reviewed by SHCA. 
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142 

 
Composite image 

Courtyard West 
• Complete metal panel and 

sealant installation. 
• Complete gutter installation

 

143 

   
6/26/08 

Courtyard West Elevation – Exterior niches 
at 1st Fl. Classrooms 

• Remove rust from downspout boots; 
prime and repaint. 

• Repair cracks in pre-cast panels 
• See also general comment elsewhere 

in this report re: adapters 

 

144 

 
Photo taken 7/2/08 

Hidden Elevation – Column Line H between 13 and 14 
Provide downspout and downspout shoe per Dwg. A104 and 
A501 tied to below grade drainage system. 
 

 

145 

 
Photo taken 7/2/08 

Courtyard North 
• Replace damaged gutter fascia with new. 
• Gaps observed below.  Seal weathertight. 
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146 

   
 Photo taken from roof 

Courtyard North - Upper west 
metal panel above Curtain Wall 
Remove foreign material and/or 
replace panel.  Finish appears to 
be damaged as viewed from 
grade. 

 

147 

 
Composite image 

Courtyard North 
Provide stainless steel Downspout Covers 
in soffit (qty/2) per Dwg. P-301 and 
Dtl.6/A542 tagged from 4/A501. 
 
Ref. Response to RFI-072 dated 11/14/06 
and RFI-072A dated 1/17/06. 
 
Interior downspout outlets currently 
covered by metal panel soffits. 

 

148 

 
 

Courtyard North 
Note for record, submittals for extended sunshade arms east 
of Col. Line L not submitted for review. 
 
Ref. Response to RFI-219 and SK-070420 Rev. 1 dated 
4/23/07. 

 

149 

 
 

Courtyard North 
Remove incorrect colored expansion joint below canopy at 
NE corner of courtyard.  MM Systems Sandstone was 
approved for use at Pre-Cast panels and MM Systems Rustic 
Brick for use at Brick (ref. comments to Submittal #05811-
06A). 
 
However, contractor appears to have installed a substitute 
product/manufacturer from what was submitted/approved 
(Johns Manville vs. MM Systems).  If so, provide Johns 
Manville color chart for review and selection so that single 
source is provided as required per Spec. 05811-1.6-B. 
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150 

 
 

Courtyard East – Hidden Elevation at Col. Line 6.8 
• Complete installation of Door 7-1A and hardware. 
• Provide missing metal panel east of Door 7-1A 
• West of Door 7-1A:  cut back exposed membrane 

flashing between brick/pre-cast.  Clean S.S. flashing 

 

151 

 
 

Courtyard East – Col. Line K.4/6.8 
Remove unused low voltage wire.  Patch hole. 
 
Ref. SK-080512-F and –D. 

 

152 

 
7/2/08 

Courtyard East - Steel lintels above Windows W23 (Room 
249) and Window W5B (Stair 7) 
Paint exposed lintel P-13 to match brick per Spec. 09900 and 
09005. 

 

153 

    
Photos taken 6/20/08 

Courtyard East – Door 161 
• Complete installation of doors and 

hardware. 
• Changes to meeting stiles not 

reviewed / not approved by SHCA 
• Door prep was not coordinated 

with Finish Hardware 
requirements.  Confirm work per 
Response to RFI-067A dated 
11/14/06 was provided. 

• Owner/end-user to confirm if 
remedial work at incorrectly drilled 
holes is acceptable or if doors 
should be replaced 
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154 Courtyard East 
Remove weeds from planter between ramp and wall at Col. Line K.4 

 

155 

 
Photo taken 8/4/08 

Courtyard East – Handrails 
Patch holes at tops of posts. 

 

156 

 
Photo taken 9/9/08 

Courtyard East – Handrails 
• Shop drawings not approved by SHCA. 
• Double height rails required per the State Department of 

Education’s Bureau of School Facilities, Dwg. A002 and 
Dtl. 4/A003 (not necessary at middle rail of upper stair) 

• Bracket supported rails required per code and per Spec. 
Section 05521-2.2-C and Dtl. 4/A003. 

• Provide rails both sides of steps from play area to landing 
at decorative planter per Dwg. A002. 

 

South Elevation – Column Line K.4 to EY.3 
Note, observations made from grade.  Access to roof above Community Room Pantry not available. 

157 Remove temporary protection if work complete.  
158 Complete open items from Punch List dated 5/3/07.  
159 See comment in Roof section regarding scupper at new mechanical doghouse (sim/opp).  
160 Provide copper downspout straps per comments to Submittal #07315-23.  

Existing East Elevation 
161 Complete open items from Punch List dated 1/25/07.  
162 Provide copper downspout straps per comments to Submittal #07315-23.  
163 

 
11/16/04 

Ensure work per Dtl. 2/A548 provided at existing metal grilles 
in cast stone. 

 

164 Fill hole in granite foundation wall at Sprinkler Room B-07.  Remove unused conduit penetration.  
165 Remove unused electrical wiring, conduit, hose bibb, etc.  
166 Repair/replace damaged lead joint cap.  Ref. Spec. 04100-2.5 and -3.7  
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Composite image – 9/9/08 

Hamilton Avenue Entrance - Handrails 
• Shop drawings not provided for review. 
• Provide 12” horizontal extension at 

bottom of steps at middle handrails as 
required per ICC/ANSI A117.1-1998 
Section 505.10. 

• North and south rails are required to be 
guardrails (42” high minimum if 
change in grade is 30 inches or more; 
36” high minimum if change in grade 
is less than 30”) with projecting 
handrails per Spec. 05521-2.2-C at 2’-
10” and 2’-0”, 1999 CSBC 1021.2, 
1022.2, and ICC/ANSI A117.1-1998 
Section 505.6. 

 

 

168 

 
9/9/08 

Hamilton Avenue Entrance 
Remove temporary signs from doors. 

 

169  Hamilton Avenue Entrance 
Complete hardware installation at doors. 

 

170 Hamilton Avenue Entrance 
Remove lifting plugs from cast stone landing.  Patch to match adjacent. 

 

171 

 
 

Hamilton Avenue Entrance 
Touch up white paint at wood casing and lites above doors. 

 

172  Hamilton Avenue Entrance 
Remove excess paint from glass lites above doors. 

 

173  Hamilton Avenue Entrance 
Reinstall existing light fixtures (wall sconces).  Ensure new 
wiring provided as indicated on Dwg. E201. 

 

174  Exterior PA speaker 
Location not approved by SHCA.  Location shown in SK-
080512-G not provided. 
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7/2/08 – shades installed since 7/2/08 10/16/08 
 

      
6/20/08 6/20/08 6/20/08 

 
Doors 150D 
• Remove all abandoned existing electrical devices; patch holes to match adjacent 
• Doors have been left unsealed / incomplete for more than three months.  Delamination 

observed at top of door.  Contractor to provide remedial work as required to like-new 
condition, or replace doors.  See also comments below. 

• Approved submittals for exterior wood doors were for DCL-1 “Structural Composite 
Lumber”.  Photos taken 6/20/08 indicate some exterior doors were supplied as DCL-1 as 
approved but others were supplied as DSC which was not submitted or approved.  Ensure 
exterior doors are DCL-1.  If not, replace. 

• Doors appear to have been installed inside face out.  Exposed neoprene observed on exterior 
side.  Coordinate with comments above and reverse. 

• Provide wood plugs at screw holes; finish to match adjacent. 
• Provide sealant between doors and wood surrounds to seal doors in place as called for. 
 

 



 
 
Exterior Punch List 
Hamilton Avenue School – 6361.A 
October 31, 2008 
Page 43 
 
 

 
W:\6361\A\DOCS\CORRES\PROJMNGR\PUNCHLST\08.10.31.EXTERIORPUNCHLIST.DOCX 

 
Swanke Hayden Connell Ltd./Swanke Hayden Connell & Partners LLP 

295 Lafayette Street, New York, New York   10012 
212 226 9696, Fax 212 219 0059 

176 

 
9/9/08 

Existing Window above Door 150D 
Provide longer shade or ensure it has been pulled down full 
length.  Gap observed at bottom.  

 

177 Existing Windows 
Broken windows observed at south window in ESL Room 155, Speech Room 154, and a double 
window in Music Room 151.  All had small round “puncture” holes.  Check all windows, 1st and 
2nd floor.  Replace all broken units. 

 

Roof Level 
178 

       
 

       
 
Roof membranes – typical throughout 
Temporary protection per Spec. 07531-3.9-A and 07540-3.8-A was not provided.  Excessive dirt, 
rust, and debris has accumulated throughout the duration of the project.  Remove all unused 
material and clean membrane to like new condition per Spec. 07531-3.9-C and 07540-3.8-C. 
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Roof membranes – typical throughout 
Extensive patching has been installed throughout.  Manufacturer to confirm 20-year warranty will 
be provided.  Submit manufacturer’s Final Roof Inspection reports per Spec. 07531-3.8 and 07540-
3.7-B.  If work not acceptable to manufacturer, contractor to provide remedial work as required per 
Spec. 07531-3.9-B, 07540-3.7-C, and 07540-3.8-B. 
 

 

180 

 
 
Asphalt Roof Shingles 
Various areas requiring repair observed throughout (the majority of which have been marked by 
others).  Some, not all, shown above.  Manufacturer to confirm 50-year warranty will be provided 
after repairs complete. 
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Gutters 
Clean gutters.  Garbage and construction debris, etc. observed. 
 
Note for record, positive slope not provided as called for in Spec. 07720-2.8-A-1, Dwg. A104, and 
approved installation instruction submittal. 

 

182 

          
 
Gutters and Strainer-guards 
Bee-hive type strainer-guards were called for in Spec. 07600-3.1-G, and were indicated on the 
drawings.  Installed product is not acceptable and not provided at all locations.  Provide bee-hive 
type strainer guards throughout. 
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Door 302 
Provide slip-resisting, surface-textured walk-way pads at 
Door 302 per Spec. 07540-1.2-A-3, Spec. 07540-2.7, and 
comments to WCC Submittal #07540-03 and -06 (location 
directed by the roofing manufacturer’s rep; ref. SHCA Pre-
Installation Conference Report dated 12/5/06, Item #2.6). 

 

184 

 
 

Cast stone coping at North Elevation (facing north) 
Remove discarded glove. 

 

185 

 

Vent pipes 
Existing unused vent pipes, quantity of three observed capped 
on west side of existing slate roof.  Vent pipes serving 
plumbing fixtures in WC 158, Nurses Room 152, WC 242, 
243, 244, Faculty Room 241, etc. not observed.  Contractor to 
ensure vent pipes have been provided and submit as-built 
drawings indicating locations as required per specs. 

 

186 

 
 

Complete high roof membrane termination.  See additional 
comments re: metal panels. 
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Flue Terminations  
Provide bird screen at flue 
terminations per boiler/hot 
water heater manufacturers’ 
requirements and Dwg. 
M503. 

 

188 

 
 

Col. Line EY.1  from 13.1 to 14 
• Complete roof membrane termination 
• Complete expansion joint installation 

 

189 

 
8/4/08 

Col. Line EY.1  from 13.1 to 14 
Leader connection from high to low gutters has not been 
secured to wall as indicated on dwgs.  Installation away from 
wall is acceptable only if both the bottom and top of the 
leader are otherwise secure and will withstand the Wind 
Design Data for this project as indicated on Dwg. S-001.  
Contractor to confirm and/or provide remedial work as 
required. 

 

190 

 
 

New Doghouse at Existing Attic 
Complete scupper and downspout installation on north and 
south elevations per WCC fax (field change) issued 5/8/07. 
 
Install roof mounted equipment per Bulletin #Ph.2-004 for 
AC serving Elec/Data Closet (Room #250). 
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Metal Panels at Col. Line L 
Complete metal panel and 
sealant installation.  Work in 
progress.  We assume a new 
panel sized to fit will be 
provided at location indicated 
here.  Contractor to confirm. 

 

192 

       
 
Metal Panels at Skylight – SE corner 
Work in progress.  Provide complete, secure, weathertight installation. 
 

 

193 

 
 

Main Roof 
Provide slip-resisting, surface-textured walk-way pads around 
rooftop mechanical equipment shown here per Spec. 07540-
1.2-A-3, Spec. 07540-2.7, and comments to WCC Submittal 
#07540-03 and -06 (location directed by the roofing 
manufacturer’s rep; ref. SHCA Pre-Installation Conference 
Report dated 12/5/06, Item #2.6). 
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Door 301 
Provide slip-resisting, surface-textured walk-way pads at 
Door 301 per Spec. 07540-1.2-A-3, Spec. 07540-2.7, and 
comments to WCC Submittal #07540-03 and -06 (location 
directed by the roofing manufacturer’s rep; ref. SHCA Pre-
Installation Conference Report dated 12/5/06, Item #2.6). 

 

195 

 
 

MER 301 – Col. Line 16.4 west of Door 301 
Discoloration observed.  Cow-tongue scupper does not 
appear to be stainless steel per Spec. 15440-2.1-B (note, 
installation here is a contractor initiated change).  Owner/end-
user to confirm if acceptable.  Ensure birdscreen has been 
provided at fixture interior. 

 

196 

 
 

MER 301 – South Elevation - Column Line 14.4 
Contractor has installed a make-shift scupper on the metal 
panel at the southwest corner of Room 301.  SHCA was not 
consulted on the installation detail or location.  Owner/end-
user to confirm if acceptable.  Ensure birdscreen has been 
provided at fixture interior. 

 

197 

    
 

Roof guardrail 
Flashing at posts does not conform 
to Dtl. 2/A550.  Roofing 
manufacturer to confirm if pre-
molded boot acceptable per 20-year 
warranty requirements at these 
locations.  If so, complete 
installation per Dtl. 3/A550 and 
Shop Dwg. Detail 3 on page 2 of 3 
from Submittal #07540-22 (boots are 
loose and must be secured as 
indicated in details). 
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Roof guardrail 
Prime and re-paint at exposed and rusted areas.  See general 
comment re: type of paint. 

 

199 

   
10/16/08 6/20/08 

Roof Level – Col. Line B.6 
south of 12 
Rust continues to occur (ref. 
SHCA Field Report #Ph.2-
047, Item #53).  Remove all 
corrosion, and all corrosive 
material.  Provide non-
corrosive material as 
specified.  Repair finish as 
required. 
 

 

200 

 
 

Roof between Column Lines C and D circa Col. Line 10 
Sinkhole / soft spot detected in area circled here.  Provide 
remedial action as required to provide sound substrate. 

 

201 

 
 

Drain sumps, typ/4 at regular roof drains (not ORDs) 
Membrane terminations do not conform to Dtl. 6/A550 or 
approved shop drawings.  Manufacturer to confirm if  
acceptable per 20-year warranty requirements. 
 
Coated cast-iron drains required per Spec. and approved 
submittals.  Cages and rings at roof drains (RD) and overflow 
roof drains (ORD) are chipped and rusting.  Prime and 
repaint or provide new. 
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Hidden East Elevation at MER301 (Col. Line D.5) 
Remove temporary shim at flashing.  Ensure installation is 
stable and properly secured. 

 

                
-- End of Document -- 


