
 

October 22, 2013 Weekly Meeting Memo CSE-03 

MEMO 

TO: Jennifer Garvey, Town of Southampton, NY 

FROM: Haiqing L. Kaczkowski (Project Engineer) 

RE: Sagaponack & Bridgehampton Beach Erosion Control District Nourishment Project (CSE 2408) 

 Weekly Project Meeting of the Town, the Contractor, and the Engineer 

The weekly project meeting of the Town of Southampton, the Contractor (Great Lakes Dredge & Dock, 
referred to as GLDD or the Contractor), and the Engineer (Coastal Science & Engineering, referred to as 
CSE, and First Coastal) was held from 9:10 a.m. to 10:00 a.m. on Tuesday, 22 October 2013, at the Town 
Council Conference Room of the Town Hall.  Items discussed during the meeting are summarized herein. 

 

1) GLDD Production Updates 

Dredge Illinois began dredging and pumping on the afternoon of 15 October around 2:50 pm.  
Sediment looked very good and appeared to be dredged and pumped efficiently.  The first landing 
point was at station 270+00, and pumping started from that point and worked to the east.  The BD 
(before dredging) survey for the immediate construction section is finished. 
 
Five to six foot swells offshore from 16 to 18 October caused some weather delays for the dredge 
until 19 October when the sea conditions started improving.  After nourishing ~200 ft of beach from 
the landing at station 270+00 east to station 268+00, the pipeline elbow was flipped on 19 October 
and the Illinois began pumping sand westward from station 270+00.  She will work in this direction 
until reaching the westernmost project boundary at station 326+35. 
 
As of last night (21 October), GLDD has finished an approximate 1,400-ft section of beach between 
stations 268+00 and 282+00.  The completed sections have been graded, smoothed, and re-opened to 
the public.  GLDD will conduct final grading on these areas once the shore pipes are removed.  The 
discharge point has passed Mecox Bay area and was near station 297+00 this morning.   GLDD 
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estimated that approximately 220,000 cubic yards (cy) of sand have been placed on the beach as of 
last night (21 October). 
 
The dredge’s next landing point is around station 135+00, and submerged pipeline being prepared at 
that station will be completed soon. 
 
GLDD will send the Town and the Engineer an updated schedule shortly after the meeting indicating 
the best estimate of the work progress.   

2) GLDD’s Submittals 

GLDD submitted their Before-Dredging (BD) data for stations 276+00 to 300+00 on 20 October.  
BD data for sections west of station 300+00 will be submitted to the Engineer before pumping 
operations reach these areas. 
 
GLDD has been collecting After-Dredging (AD) data every day.  AD survey data show that they have 

completed the design template to the design berm width, but the borrowed sand is running heavy and, 

therefore, is not filling the full design slope in some sections.  GLDD reported that the completed 

sections contain about 90 to 110 percent of the design volume.  AD data will be submitted to the 

Engineer for approval. 

 
Thirty-four(34) daily quality control reports were submitted to the Engineer last night (21 October).  
The reports record the summary of Work starting from 17 September (ie – the first day of the 
mobilization).  They also include daily performance records from the dredge.  GLDD plans to submit 
such QC reports on a daily basis in the future. 
 
GLDD will submit their first payment request this week.  The invoice will include the total cost of 
mobilization and a portion of the actual fill volume that has been placed on the beach.  Ten percent 
(10%) of the total cost is required to be subtracted as retainage in accordance with the Contract. 
 

3) Sediment Characteristics 

Sediment samples have been collected by CSE at the finished sections.  Sediment characteristics 

(including grain-size distributions, size-class percentages, and shell content) will be analyzed at 

CSE’s on-site office.  Visual observations show that the sand pumped on the beach contains very little 

mud and just a small percentage of gravel and shell content.  It is compatible, clean, and free of 

debris and clay.  
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4) Owner’s Comments 

The Town’s officials expressed their appreciation to the Contractor.  There have been no 

complaints or concerns raised by residents regarding the construction.  The backshore 

corridor left between the toe of dune and the active work area has been sufficient for 

beachgoers to have uninterrupted access along the beach.  They also commented that the 

borrowed sand looks beautiful, and it is apparent that the new beach is merging well with the 

existing beach. 

5) Anticipated Events and Schedule for Next Week 

Tuesday, 29 October at 9 a.m. – Weekly project meeting at the Town Hall 
(The Town, the Contractor, and the Engineer are expected to attend.) 

 

Enclosure:  List of attendees and their contact information 
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Beach Nourishment Project Progress Meeting 
22 October 2013 -- 9:00 am 

 
NAME ORGANIZATION EMAIL/PHONE 

 
Chris Bean Town of Southampton cbean@southamptontownny.gov 

631-728-8585 ext 206 
Kyle Collins DLM kcollins@southamptontownnny.gov 

631-708-1801 

Joe Lombardo Southampton Trustees towntrustees@southamptontownny.gov 
631-702-1853 

Clay Holley GLDD cholley@gldd.com 
630-842-6089 

Peter Rosedale GLDD prosedale@gldd.com 
631-699-1903 

Ben Spratford First Coastal montaukcoastal@gmail.com 
631-375-4990 

Drew Giles Coastal Science & Engineering dgiles@coastalscience.com 
843-300-5925 

Haiqing Kaczkowski Coastal Science & Engineering hk@coastalscience.com 
843-214-0255 

Jennifer Garvey* Office of the Town Supervisor 
jgarvey@southamptontownny.gov 

631-283-6055 
631-678-6197 (cell) 

Tim Kana* President, Coast Science and Engineering tkana@coastalscience.com 
803-361-3583 - Mobile 

Aram Terchunian* First Coastal aram@firstcoastal.com 
(516) 982-0743 

 
*Not Present at Meeting 

 


