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16253 Swingley Ridge Road, Suite 100, St. Louis, MO 63017
636.777.3000 314.432.5812

MEETING NOTES

DATE: 9/9/19

PROJECT: 1-44 | Meramec Trall
RE: TAC Mtg 1

TIME: 1:30 pm — 3:30 pm

LOCATION: Sunset Hills Community Center

ATTENDEES:

Gerald Brown — Sunset Hills Tim Dean — Intuition & Logic

Jay Wohlschlaeger — SWT Design
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X
X | Murray Pounds — Kirkwood
X

Tye Lyndon — Fenton Kaitlyn Poehlein — SWT Design

Nikki Finkbiner - Fenton

Karen Yeomans — MoDOT

Ryan Pearcy — MoDOT

Patrick Owens — GRG
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Chris Walter — GRG

Introductions
e Mr. Pearcy was introduced to the group. Mr. Pearcy will be taking over for
Mrs. Yeomans in the coming weeks.
e A Sunset Hills Alderman was in attendance.

Discussion Items

e Survey Results
0 The design team presented on the survey results and priorities
identified from Public Meeting #1 and the online survey.
0 We discussed posting the survey results to the project website.
The survey results will be formatted and sent to MoDOT for posting
by the end of the week along with the boards from the public
meeting.

e Trail Alignment — Survey priorities
0 West Landing
= Trailhead; Restroom; Greenway Connections
= Yarnell Crossing at 3 way stop
o East Landing
= Access to existing facilities; Trailhead; Connection to Powder
Valley
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= Strong preference for a bike lane connection up to Powder
Valley on Cragwold Road

e Amenities, Wayfinding, Plazas and Trailheads — Survey priorities
0 Water Station; Restrooms; Benches, Lights and Trash Cans;
Wayfinding; Parking
o Traditional seating/shade structures; informal trailhead; bike and
pedestrian focused amenities at trailheads; integrated trailheads
into the character of the site

e Public Engagement Messaging
0 We discussed the need for updates to the procedures for the
project partners to use for coordinating the release of information to
the public.
0 GRG will draft an update to include survey results from Public
Meeting #1.

e Schedule Review and Upcoming Events
We reviewed the schedule and upcoming events. The project is currently
on schedule. No schedule adjustments are needed at this time.
o Completed:
= TAC Meeting #1 — 7/15/19
= Public Input Session #1 — 8/20/19
= Survey Results — 9/3/19; compiled on 9/6/19.

o0 TAC Meeting #2 — 9/9/19
= Design Team revisions submittal to TAC 9/20/19
= TAC review and comments Due - 9/27/19 (1 week)
= Revise Exhibits submittal to TAC — 10/4/19
= TAC final comments Due — 10/9/19
» Final Exhibits produced and submitted for website —
10/11/19

0 Public Input Session #2 — Tuesday, 10/15/19
= River Chase in Fenton 6-8 PM
= Format — Present Survey Results and Resulting Alignment
= Seek input on amenity options

o0 Design Team Revisions and Summary —
= Design Team revisions and summary of public input
received (2 weeks)
= TAC Review Submittal — 10/25/19, (2 week review)

o TAC Final Concept Approval — 11/13/19
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0 Proceed to Preliminary Design

Other Items
e None

The above is an accurate and complete representation of the major
conversations and decisions to the best of my knowledge. If there are corrections
or revisions, please send them to me in writing at tim@ilincworld.com at your
earliest convenience.

Best Regards,

Tim Dean, PE "
Project Manager

Intuition & Logic
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