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MEETING NOTES 
 
DATE:  9/9/19 
PROJECT:  I-44 / Meramec Trail 
RE:   TAC Mtg 1 
TIME:   1:30 pm – 3:30 pm   
LOCATION:  Sunset Hills Community Center 
 
 ATTENDEES: 

 
Introductions 

• Mr. Pearcy was introduced to the group.  Mr. Pearcy will be taking over for 
Mrs. Yeomans in the coming weeks.  

• A Sunset Hills Alderman was in attendance.  
 
Discussion Items 
 

• Survey Results 
o The design team presented on the survey results and priorities 

identified from Public Meeting #1 and the online survey.    
o We discussed posting the survey results to the project website.  

The survey results will be formatted and sent to MoDOT for posting 
by the end of the week along with the boards from the public 
meeting. 

 
• Trail Alignment – Survey priorities 

o West Landing 
 Trailhead; Restroom; Greenway Connections 
 Yarnell Crossing at 3 way stop  

o East Landing 
 Access to existing facilities; Trailhead; Connection to Powder 

Valley 

X Gerald Brown – Sunset Hills X Tim Dean – Intuition & Logic 
X Murray Pounds – Kirkwood X Jay Wohlschlaeger – SWT Design 
X Tye Lyndon – Fenton X Kaitlyn Poehlein – SWT Design 
 Nikki Finkbiner - Fenton   
X Karen Yeomans – MoDOT   
X Ryan Pearcy – MoDOT    
X Patrick Owens – GRG   
X Chris Walter – GRG    
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 Strong preference for a bike lane connection up to Powder 
Valley on Cragwold Road 

 
• Amenities, Wayfinding, Plazas and Trailheads – Survey priorities 

o Water Station; Restrooms; Benches, Lights and Trash Cans; 
Wayfinding; Parking 

o Traditional seating/shade structures; informal trailhead; bike and 
pedestrian focused amenities at trailheads; integrated trailheads 
into the character of the site 
 

• Public Engagement Messaging 
o We discussed the need for updates to the procedures for the 

project partners to use for coordinating the release of information to 
the public. 

o GRG will draft an update to include survey results from Public 
Meeting #1.  

 
• Schedule Review and Upcoming Events 

We reviewed the schedule and upcoming events. The project is currently 
on schedule. No schedule adjustments are needed at this time.  

o Completed: 
 TAC Meeting #1 – 7/15/19 
 Public Input Session #1 – 8/20/19 
 Survey Results – 9/3/19; compiled on 9/6/19. 

 
o TAC Meeting #2 – 9/9/19 

 Design Team revisions submittal to TAC 9/20/19 
 TAC review and comments Due - 9/27/19 (1 week) 
 Revise Exhibits submittal to TAC – 10/4/19 
 TAC final comments Due – 10/9/19 
 Final Exhibits produced and submitted for website – 

10/11/19 
 

o Public Input Session #2 – Tuesday, 10/15/19 
 River Chase in Fenton 6-8 PM 
 Format – Present Survey Results and Resulting Alignment 
 Seek input on amenity options 

 
o Design Team Revisions and Summary –  

 Design Team revisions and summary of public input 
received (2 weeks) 

 TAC Review Submittal – 10/25/19, (2 week review) 
 

o TAC Final Concept Approval – 11/13/19 
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o Proceed to Preliminary Design 

 
 
Other Items 

• None 
 

The above is an accurate and complete representation of the major 
conversations and decisions to the best of my knowledge. If there are corrections 
or revisions, please send them to me in writing at tim@ilincworld.com at your 
earliest convenience.  
 
Best Regards, 
Tim Dean, PE 
Project Manager 
Intuition & Logic 
 
 




