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MEETING NOTES

JOB TITLE Klawer WEF 22kV Powerline BAR

PROJECT NUMBER 41103011

DATE 28 April 2021

TIME 10h00

VENUE Online (MS Teams)

SUBJECT Pre-Application Meeting with DFFE

CLIENT Red Rocket South Africa (Pty) Ltd

PRESENT Bathandwa Ncube (DFFE) — BN
Kevin Mathebula (DFFE) — KM
Masina Litsoane (DFFE) — ML
Magdalena Logan (Red Rocket) — ML
Janine Brasington (Red Rocket) — JB
Tim Szoke (Red Rocket) — TS
Ashlea Strong (WSP) — AS
Robert Els (WSP) — RE
Jennifer Green (WSP) - JG

APOLOGIES None

DISTRIBUTION As above

MATTERS ARISING

ACTION

1.0 INTRODUCTIONS AND WELCOME

RE welcomed everyone followed by a round of introductions and an overview of the

meeting agenda

2.0 PROJECT BACKGROUND

2.1 Project Background and Description

2.2 Competent Authority
RE indicated that DFFE had been identified as the Competent Authority (CA) and that

RE provided a brief background to the Klawer 22kV Overhead Powerline (OHPL) (the
Project) as well as the associated Klawer WEF (a PowerPoint Presentation was presented
to all attendees to provide additional information and mapping)

this had been confirmed by DEA&DP

BN confirmed that DFFE is indeed the CA and the application will need to be lodged

with them

— DFFE to confirmin
e-mail if the Klawer
OHPL Project will
benefit from the
shortened decision-
making timeframes
as outlined in
GN 113

The Pavilion, 1st Floor
Cnr Portswood and Beach Road, Waterfront
Cape Town, 8001

South Africa

T: +27 21 481 8700
F: +086 606 7121

\\corp.pbwan.net\za\Central_Data\Projects\41100xxx\41103011 - Red Rocket - Klawer WEF 22kV Powerline BAR\00O PMO\05-Project
Management\08-Communication\03-Minutes\Pre-Application Meeting\41103011_Klawer OHPL_DFFE Pre-Application Meeting_04.05.2021_FINAL.doc

WWwW.wsp.com



http://www.wsp.com/

MEETING NOTES

MATTERS ARISING

ACTION

2.3

Appllcablllty of Shortened Timeframes

RE requested confirmation if the Project will benefit from the shortened decision-making

timeframes (57 days instead of 90 days) outlined in GN 113 as the Project falls within the

Western Strategic Transmission Corridor

BN noted the following:

= the Overhead Powerline is 22kV and so it does not trigger Activity 11 of Listing
Notice 1 or Activity 9 of Listing Notice 2

= the EGI Notice states that the shortened timeframes are applicable to Projects that
trigger Activity 9 of LN 2 (i.e. larger projects) and require a S&EIA process to be
authorised

= itis her belief that the shortened timeframes therefore do not apply to the Klawer
OHPL Project; however, this will be confirmed internally and communicated to the
applicant/WSP via e-mail

ML noted that although the proposed Project triggers a BA process because the Klawer

WEF is a preferred bidder and the Klawer OHPL falls within the Western Strategic

Transmission Corridor it may be possible to benefit from the shortened timeframes;

however’ ML reiterated that this will be confirmed via e-mail

RE asked if a formal request is required to be submitted to DFFE to confirm the

applicability of the shortened timeframes

ML advised that it would not be necessary and that the pre-application meeting is

sufficient

3.0

QUESTIONS AND COMMENTS

3.1

3.2

Specialist Studies

RE ran through the specialist assessments as identified in the DEA Screening Tool and
noted that all assessments were to be commissioned for the Project, with the exception of
the landscape/visual assessment and hydrology assessment

RE noted that although a standalone hydrology assessment will not be undertaken,
hydrology will be addressed in the aquatic biodiversity assessment for the Project

BN advised that this is acceptable

RE further noted that a standalone landscape/visual impact assessment is not proposed as
the Project will not significantly alter the sense of place of the area given that it will run
adjacent to an existing 66kV OHPL, rather the sense of place will be addressed as
baseline environment within the BAR

BN requested clarity on the location of the nearest residential areas and if these fall along
the route

RE indicated on the map (shared on screen in the meeting) that the closest residential
settlement is Klawer, which is North of the OHPL, and that the entirety of the
transmission line route is within farm land

BN advised that this approach is acceptable however requested that WSP include a
motivation in the BAR outlining the reason for excluding a landscape/visual impact
assessment

Public Participation

BN advised that as the Project falls within a CBA the Draft BAR will need to be
provided to the DFFE Biodiversity and Conservation Unit for comment

BN agreed that the draft BAR must be provided to Heritage Western Cape and that there
will be no need to ask SAHRA for comment

BN noted that WSP will need to submit a PPP Plan to DFFE for approval before the
application is lodged

RE confirmed that this has been compiled and will be sent as soon as possible

BN added that it would be advisable to place site notices at different points along the
route as well as in public places (such as the municipality)

BN also noted that the PPP Plan should include details on how people with no internet
access will be provided an opportunity to participate

BN suggested that phone calls or SMS notifications may be required to ensure that all
I&APs are appropriately notified

RE confirmed that the PPP Plan will be updated to account for people without access to
the internet access and the illiterate

WSP to include
motivation in BAR
to exclude
standalone
landscape/visual
impact assessment
WSP to ensure that
the PPP Plan
adequately
considers potential
stakeholders
without access to
internet and the
illiterate

Page 2



MEETING NOTES

MATTERS ARISING

ACTION

4.0 WAY FORWARD

— RE summarised the following action points for the way forward:
=  WSP to formalise meeting minutes and distribute to all parties
=  WSP to finalise PPP Plan for approval by DFFE
= DFFE to confirm via e-mail if the proposed project will benefit from the shortened
decision-making timeframes associated with GN 113
= WSP to draft the application form and submit to DFFE along with all required
supporting documentation
— BN advised that any other matters can be discussed via e-mail correspondence

No further points were raised for discussion.

RE closed the meeting at 10h45.
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NEXT MEETING

No additional meetings have been scheduled.
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