Project: Line 3 Replacement Project

Report: NEB Bi-weekly Construction Report :
In Service Date December 12, 2014 ENBR’DGE
Status as of: February 26th, 2015

1.0 Progress Overall Summary

Mainline contractor, Somerville, completed the cleanup on September 29, 2015.

A total of 20,750 meters or 100% of the ROW cleanup is complete with the exception of six
remaining locations that were scheduled for completion during frozen ground conditions, as
described in Enbridge’s October 2, 2015, construction report and November 4 letter to the
Board.

The above noted outstanding work commenced on February 1, 2016 and was completed on
Feb 25, 2016.

Outstanding Cleanup Issues — Winter Work

Wetland remediation work was based on the Wetland Assessment done by an independent
consultant, as well as assessments made by Enbridge retained Environmental Inspectors who
worked on the cleanup throughout the summer of 2015. Work consisted of removing the
excess overburden on the ditch line and/or filling in the subsidence on the approaches to the
wetlands.

The wetland remediation workforce consisted of 6 Somerville crew and a superintendent, an
Enbridge Chief Inspector, an Enbridge Construction Manager, a full time Environmental
Inspector, a full time Safety Inspector, the CAEPLA Construction Monitor and the Enbridge
CAEPLA liaison representative.

Local contractors were utilized for Hydrovac confirmation of Line 3 depth of cover at each
wetland and for hauling out the excess overburden to the Cromer station yard.

The crew had daily tool box meetings and any permits required were issued daily.

Five additional wetlands (beyond the ones originally noted) were identified as requiring
remediation work.

Remediation work on wetlands 1, 2, 3, 14, 21, 29, 40, 41, 48, 56 and the unnamed drainage is
now complete.

The construction crew and all equipment has now been demobilized and all remediation work is
now complete.

2.0 Safety Data

Safety Mainline Facilities
Quantity To-Date Quantity To-Date

TOTAL HOURS WORKED 363,159

Modified Work ( Recordable Injury) 5 0

Medical Aid (Recordable Injury) 4 0

First Aids 6 0

Lost Time 0 0

Lost Days 0 0

Lost Time Injury Frequency (LTIF) 0.00 0.00

Total Recordable Injury Frequency (TRIF) 4.95 (5.02*) 0.00
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3.0 Construction Progress

3.1 Pipeline Spread — 21 KM of new NPS 36, Ex-Cromer to MP 609.2

% Completed | Previous %
Activity to date Completed
Survey As-Built received 100% 100%
Pioneering and Access 100% 100%
Topsoil, Stripping and grading the ROW 100% 100%
Loading, hauling and stringing pipe 100% 100%
Road Bores 100% 100%
Bending 100% 100%
Welding Mainline 100% 100%
Coating Mainline 100% 100%
Ditching 100% 100%
Lowering-in and backfilling 100% 100%
Tie-ins 100% 100%
Hydrostatic Testing 100% 100%
Machine Cleanup 100% 100%
Final restoration 100% 100%
Wetland Winter Remediation 100% 100%
Overall Pipeline Completion 100% 100%

3.2 Facilities
o N/A

4.0 Environment Update

4.1 General Update
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e Afull time Environmental Inspector was retained to support this work.

¢ Environmental orientations were conducted for all contractor personnel as part of
the kick-off meeting.

¢ No environmental incidents were recorded.

o \Woodchip wattles are installed on the east and west approaches of the remediated
wetlands for erosion control during the spring thaw, where deemed necessary by
the Environmental Inspector. At the landowners’ request, the wattles will be
removed in advance of spring seeding.
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4.2 Spills
Non- Spill
Commodity P Description Actions Taken.
. Volume
Spill
N/A
5.0 Security

¢ No security issues have been recorded.

6.0 Compliance & Incident Monitoring/Tracking Summary

¢ No new issues encountered to date.
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