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SECTION 01310 
 

CONSTRUCTION SCHEDULES 
 
 

PART 1 
 
1.01 GENERAL 
 

A. Within ten (10) days after EFFECTIVE DATE OF AGREEMENT or by the pre-
construction conference, the CONTRACTOR shall prepare and submit to the 
ENGINEER estimated construction progress schedules for the Work, with sub-
schedules of related activities which are essential to the progress of the Work. 

 
B. Submit revised progress schedules as follows: 

1. Weekly: Submit a two week schedule depicting items of work and general 
locations for the two weeks succeeding the date of submittal. Needs from 
Owner (submittal reviews, construction staking, etc) shall be included. This 
may be in the form of a spreadsheet and shall contain adequate detail to 
provide clear vision to all of the intended work. The Resident Project 
Representative shall be notified of variations from this schedule as soon as 
known and no later than the morning of the effected change.   

 
2. Monthly: With each progress payment request, submit an updated progress 

schedule as detailed herein. Failure to submit this updated progress schedule 
or providing a progress schedule that does not represent the true status of 
the project as determined by the Owner, shall be grounds for a determination 
that no further progress payments are to be made until Contractor is in full 
compliance with this section. 

 
C. OWNER may require CONTRACTOR to add to his plant, equipment or construction 

forces, as well as increase the working hours, if operations fall behind schedule at 
any time during the construction period. 

 
D. Related Requirements Specified Elsewhere. 
 

1. General Conditions. 
2. Supplemental General Conditions. 
3. Standard Specifications. 

 
1.02 FORM OF SCHEDULES 
 

A. Prepare schedules in the form of a horizontal bar chart. 
 

1. Provide separate horizontal bar for each trade or operation. 
2. Horizontal time scale:  Identify the first work day of each week. 
3. Scale and spacing:  To allow space for notations and future revisions. 
4. Maximum sheet size:  11" x 17". 
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B. Computer generated schedule. 
 

Network analysis system may be utilized in lieu of bar chart. 
 

C. Format of Listings. 
 

The chronological order of the start of each item of work. 
 

1.03 CONTENT OF SCHEDULES 
 

A. Construction Progress Schedules to include: 
 

1. The complete sequence of construction by activity. 
 
2. The dates for the beginning, and completion of, each major element in each 

major area of construction,  
 

3. Projected percentage of completion for each item, as of the date on which 
each scheduled Application for Payment is due. 

 
4. Complete projected progress payment schedule. 
 

B. Schedule of Submittals for Shop Drawings and Product Data to include: 
 
1. The dates for CONTRACTOR's submittals. 
2. The dates approved submittals will be required from the ENGINEER. 
 Extensions of time for delays in submittal review and distribution will only be 

allowed as provided for in Section 01340. 
 

C. Products Delivery Schedule. 
 

Show delivery dates for all major items of material and equipment. 
  

 
1.04 PROGRESS REVISIONS 
 

A. Indicate progress of each activity to date of submission. 
 
B. Show changes occurring since previous submission of schedule. 
 

1. Major changes in scope. 
2. Activities modified since previous submission. 
3. Revised projections of progress and completion. 
4. Revisions to projected progress payment schedule. 
5. Other identifiable changes. 

 
C. Provide a narrative report as needed to define: 
 

1. Problem areas, anticipated delays, and the impact on the schedule. 
2. Corrective action recommended and its effect. 
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1.05 SUBMISSIONS 
 
A. Submit initial schedules within ten (10) days after effective date of Agreement. 

 
1. ENGINEER will review Schedules and return review copy within ten (10) days 

after receipt. 
 
2. If required, resubmit within seven (7) days after return of review copy. 

 
B. Submit revised progress schedules with each Application for Payment. 
 
C. Number of copies required at each submission: 

 
1. One (1) copy shall be delivered to the ENGINEER in electronic PDF format. 

 
1.06 DISTRIBUTION 
 

A. After review, ENGINEER will distribute electronic copies of schedules to: 
 

1. OWNER. 
2. Resident Project Representative. 
3. Town Public Works Manager 
4. CONTRACTOR to be kept on file at CONTRACTOR's field office and for his 

distribution following modifications, if required. 
 

B. Schedule recipients will report promptly to ENGINEER and CONTRACTOR, in 
writing, any problems anticipated by the projections shown on the schedules. 

 
 

END OF SECTION 
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