DPW-R
ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)
Progress report of On-going works(Roads-Plan)
State Plan Road Works
Month : April, 2023 PR Amount in Rs.
Sanctioned Scheme Administrative Approval Agreement
Financial . . .
SL Length Progress % Financial =% Physical = Scheduled Name of
No. Name (Km) Amount Date/ Ref. No. Amount Date/ Ref. No.  Grand Total Achievement Achievement Date Contractor
1 2 3 4 5 6 7 8 9 10 11 12
Circle : Ranchi
Div : Ranchi
Name of EE-Md. Izrail Mansuri
Ongoing Scheme
In Rz;r.whl .lTown se?ond approach r?ad 0: M/S SILDILIYA
Ranchi Ra.l way station (1) Construction o CONSTRUCTIO
road starting from Shaheed Gorkha Chowk N
near Nepal House to back side of Ranchi Station Road,
Railway station (Platform No.- 5 length 1.50 679(5) 17 SBD Redma W. No..
1 KM) (2) Construction of road from Rajendra  2.57 7231.801 Dt.01.02.18 2329.005 2021-22 1837.09 21.66 55% 31-10-22 1'5 T
Chowk situated on Mahatma Gandhi Road to R 01-11-2021 P.OA4PS.A
Panchwati chowk (Situated in back side of R
hi | . L h 105K Daltonganj,
Ranc |. Rai V\fay Station -' engt .05KM) Dist.- Palamu,
(Including Bridge construction) (Grand Total Jharkhand.
length-2.57KM) for the year 2017-18.
lNlc,l\;nlng ﬁ S.trecnhgthenlr.1g Ofdlt('<-||- StaTz;\-toru:Eﬁ Lt.5344 () 19 SBD
o ‘o Moro -ar “Lhangani road {fotal Leng 9.86 2644505 30.10-19  1560.8293 2021-22 1677.23 68.92 75% 19-08-22  KNPS-LNJ(JV)
9.856 KM) for the year 2019-20.
20-11-2021
Widening & Strengthening of Balance Work of Altima
Kathitand - Pithoria road (Total Length-13.864 Infrastructure
KM, working Length- 9.964 KM) for the year Lt. 7472(s) 16 SBD Private Ltd.
3 2019-20. 13.86 7675.49 1'4 11-11 2358.62343 2021-22 835.23 35.41 58% 25-07-22 1st Floor,
26-10-2021 Ashok Nahar-
Road No.-5,

Ranchi.



Month : April, 2023 PR

SL

Sanctioned Scheme

Name

2
Widening and Strengthening of Kodojora
more (NH-23) to Lohardaga main road via
Ghagra Pandepara road Road (Length- 7.621
km) for the Year 2021-22

Construction of 4-Lane fly over / Elevated
road cum ROB in Siramtoli chowk-Rajendra
chowk-MECON round about.

Widening and Strengthening / Reconstruction
of existing Road to Four Lane including
Construction of Bridges from Newari Vikas
Vidyalaya (at Ranchi Ring Road) —Booty More-
Kokar Chowk- Kantatoli - Namkum ROB Road
(Total length 15.214 KM).

Improvement of Riding Quality Programme
(IRQP) in Namkum- Doranda road (MDR-002)
(Including Nepal House Approach road) (Total
length-6.40 KM) for the year 2022-23.

Length
(Km)

7.62

15.21

6.40

State Plan Road Works

Administrative Approval

Amount Date/ Ref. No.

4 5

Ltr. No-
1967(S)
Dt.26-07-
2021

1794.10

Ltr. No-
552(S)
Dt.17-02-22

33750.15

Ltr. No-
1328(S)
Dt.31-03-22

12917.71

Ltr. No-
1960(S)
Dt.31-05-22

1048.88

Agreement

Amount

23 SBD
2021-22
18-11-2021

1432.9123

05 EPC/
2022-23
Dt.-10-08-
2022.

33969.61

11SBD
22-23
22-10-22

10547.58

32SBD
22-23
28-01-2023

1290.09

Date/ Ref. No.

Amount in Rs.

Financial
Progress
Grand Total

Scheduled
Date

Name of
Contractor

% Financial % Physical
Achievement Achievement

8 9 10 11 12

M/S Lion
Construction
Ranchi

1232.00 65.04 68% 17-08-22

Larsen &
Toubro
Limited,
Andheri(E)
Mumbai-
400093

SRE &
ASSOCIATES
(V)
Registered
Office: At Sri
Ram Tower,
2nd Floor,
M.P.D. Road,
Bhagalpur,
Bihar- 812002.

9195.94 15.29 30% 09-04-24

1000.00 9.48 25% 21-01-24

M/S KNP Singh
K.D. Road,
Khelari

80.00 6.20 40% 13.04.23



Month : April, 2023 PR

SL

10

11

12

Sanctioned Scheme

Name

2
Construction of road from Ring road to
Jharkhand Jaguar (STF camp) Ranchi (Total
Length -0.500 KM) for the year 2022-23.

Widening, Strengthening and reconstruction
in four lane road of Birsa Chowk to Dhurwa
Golchakkar (Length-2.60 KM) (Including
bicycle track and footpath) and Improvement
of riding quality work in Dhurwa Golchakkar
to Project Building (Length-1.50 Km) (Total
length-4.10 KM) for the year 2022-23.

Widening and strengthening /Reconstruction
of Bariatu (on MDR-004) -Lem- Bargain-
Boriya road (Total length-3.750 KM) (Including
construction of bridge) for the year 2022-23.

Consultancy Services for carrying out Road
Safety Audit of existing Road as per road
safety manual i.e. IRC-Sp-88-2020 or any
other latest revision of this document for the
year 2022-23.

Construction of Ranchi Ring Road (Section-7)
to Central University of Jharkhand from Km
0.00 to 1.78 for the year 2015-16.

Length

(Km)

0.50

4.10

3.75

1.78

State Plan Road Works

Administrative Approval

Amount Date/ Ref. No.

4 5

Rs.518.579
Ltr. No-
2277(S)

Dt.16.06.22

518.58

Ltr. No-
3470(S)
Dt.23.09.22

3493.38

Ltr. No-
1310(S)
Dt.20.10.22

11135.41

Ltr. No-56(S)
Dt.07-01-
2022

94.30900

6902(S)

1372.705
Dt. 05.10.15

Agreement

Amount

490.14

2948.33

1924.68

18.84

708.77

Date/ Ref. No.

07 SBD
2022-23
27-09-22

31SBD
2022-23
28-01-2023

42 SBD
2022-23
25-03-2023

37F2
2022-23
25-02-2023

31SBD
2016-17
06-12-2016

Financial % Financial = % Physical
Progress Achievement Achievement
Grand Total
8 9 10
190.90 38.95 55%
250.00 0.00 35%
0.00 0.00

Scheduled
Date

11

26-01-23

26-11-23

24-03-24

15-05-23

12.03.17

Amount in Rs.

Name of
Contractor

12

M/S Sharda

Construction
Redma,

Daltonganj.

AD Infra(JV),
HI-155, Near
Central Bank
Near Harmu
Housing
Colony,
Ranchi

Arvind Kumar
Singh
Dhurwa, ranchi

Cube Engitech
Consultant Pvt.
Ltd., Ranchi.

M/S Jaimata
Dee
Construction
Piska More,
Ranchi



Month : April, 2023 PR

Sanctioned Scheme

SL
No. Name
1 2
Construction of work from Birsa Munda
13 Airport (Hundru)-Hethu-Chandaghasi- Ring

road (Koachbang) (Total length-6.950 KM)
(include bridge work) for the year 2023-23.
Four lane ROB on HEC to Ranchi - Gumla road
(NH23) road in lieu of level crossing No. RL-5

14 at RYL KM 427/2-3 between Ranchi - Piska
Station for the year 2022-23.

Widening and Strengthening / Reconstruction
15 of Argora chowk - Kathal More (MDR-018)

(Total length 5.30 KM).

Widening and Strengthening / Reconstruction
16 of Kathalmore to Daladali Chowk(MDR-

012)(Ring road) (Total length 2.070 KM).

Reconstruction of Four Laning of Pandra (on
NH-75) - Kanke (on SH-02, Holiday home) road
17 (Total length -5.545 KM) for the year 2023-24.

Construction of four Laning of Durga Soren
18 Chowk (Namkum)- Rampur Ring road (Total
Length-8.860 Km) for the year 2023-24.

Construction road from Dibdih ROB (situated
at Harmu Bypass) near Railway Level Crossing

19
to Mecon RUB for the year 2018-19.

19 Ranchi

Length
(Km)

6.95

5.30

2.07

5.55

8.86

94.4

State Plan Road Works

Administrative Approval Agreement
Financlal = o ;o ancial % Physical  Scheduled
Progress Achievement Achievement Date
Amount  Date/ Ref. No. Amount Date/ Ref. No.  Grand Total
4 5 6 7 8 9 10 11
Ltr. No-
21198.03 3171(5)
Dt.30-08-
2023
Ltr. No-2504
19728.02 (S) 8594.37 0.00
Dt.08-07-22
Ltr. No-
1811.36 2802(3)
Dt.01-08-
2022
1396(S)Dt-
2 .37
5383375 21-03-2023
1584(S)
6560.621 Dt.31-03-
2023
270(S)
772.701 0 0 . .
Dt.16-01-19 0.00 0.00
159131.12 59579.42 24892.76 260.95

Amount in Rs.

Name of
Contractor

12



Month : April, 2023 PR

State Plan Road Works

Amount in Rs.

Sanctioned Scheme Administrative Approval Agreement
SL. Length i‘;‘oag“rz':s' % Financial =% Physical  Scheduled Name of
No. Name (Km) Amount Date/ Ref. No. Amount Date/ Ref. No.  Grand Total Achievement Achievement Date Contractor
1 2 3 4 5 6 7 8 9 10 1 12
Circle : Ranchi ,
Division :- Gumla
Name of EE-Sri Rameshwar Shah
Reconstuction of Dumrl_ (MDR-036) - Bara M/s Vinod Kr.
Katra- Kerakona- Chattisgarh Boarder 3564(S) 05/SBD/21-22 Jain
0,
1 |Road 11.400 5672.41 19.07.19 3501.75 30.09 21 3450.00 98.52 100% 01.04.23 Jashpur,
Chhattisgargh
Widening and Strengthening & Re- DC-AC -JV -
construction of Gumla Bansdih Kasir road Joint Venture
of
Dewanti
Construction,
525(S) 04SBD/22-23 0 Gumla and
2 26.465 6272.69 15.02.22 5504.99 dt- 10.09.22 1850.00 33.61 47% 09.06.24 Anand
Construction,
Gumla,
Sisai Road,
Gumla
Widening and Strengthening & Re- Dewanti
construction of malgo more at 1308(S) 05SBD/22-23 o Construction,
3 Bharno(NH23)to Pabayea Talab 11.000 1 2902.79 31.03.22 2608.91 dt- 13.12.22 155000 5941 70% 12.12.23 Sisai Road,
Gumla
Reconstruction of Agharma More (On SH- .
03)-Tekrama-Sasia(On MDR-045) Road 3964(S) 07SBD/22-23 M/s \\/Jlanizd K.
- i i B 0
4 [(Total Length-13.9 KM) Encluding with 13.900 | 4301.78 02.11.22 4497.44 dt- 25.02.23 300.00 6.67 14% 23.08.23 Jashpur,

Birdge

Chhattisgargh




Month : April, 2023 PR

State Plan Road Works

Amount in Rs.

Sanctioned Scheme Administrative Approval Agreement
SL. Length i‘;‘oag“rz':s' % Financial =% Physical  Scheduled Name of
No. Name (Km) Amount Date/ Ref. No. Amount Date/ Ref. No.  Grand Total Achievement | Achievement Date Contractor
1 2 3 4 5 6 7 8 9 10 11 12
IRQP work of Nathpur - Konbir Road (0.00 RMSv
km to 16.840km) Construction
4455(S) 08SBD/22-23 0
5 16.84 1309.73 06.12.22 1278.89 dt- 290323 - 46% 28.06.23 .Pv.t Ltd
Sisai Road,
Gumla
5 79.61 20459.40 0.00 17391.98 0.00 7150.00
Circle : RANCHI
Div : KHUNTI
Name of EE-Sri Mani Bhushan Tiwari
25SBD/18-19
date 09.03.2019 M/sM & S
- Provisional work COMPANY,
. . . . Original Agreement |
Widening and Strengthening / Reconstruction letter No 11662.20403 order DUMKA
of Arki (SH-03) — Korba — Birbanki — 3767(5). Supplementary dt. 18.02.19 (52%) — M/s
1 | Kochang — Bandgaon (NH75E) Road (Total | 30.78 | 21271.98 tored | Agmee- 11668315 25SBD$”P>/2" 12482.19 83% 92% 17.0221 |MOHAN LAL
Length 30.784KM) Supplementary JAIN,
29.06.18 | Agree-2339.11830 | date 16.08.21
RIDF XXV NABARD £ : 25SBD(Sup. MURSHIDAB
Total- 14118.00548
Two)/22-23 AD, W.B.
date 09.06.22 (48%) (JV)
Widening and strengthening/reconstruction of Letter no.
road from confluence point of karkatta river 3548(s)
3 and tanju nala to dasmile gundu road.(length- 9.24 2484.66 dated
9.244km) 06.10.22
TIRQP work of Sarsa (Bero — Khunti Road) to L:Zt;;(l\sl)o ’
4 | Darand- Latratu Dam Via Sai Temple form 7.82 550.16 dated
Km 0.00 to 7.817 (Total Length 7.817 KM) 06.12.22
Improvement of Riding Quality Pavement of Letter No.
5 | Karra more (Torpa) to Karra Road in Km.0.00| 21.75 1568.39 | 64(s) dated

to 21.750

06.01.23




Month : April, 2023 PR

State Plan Road Works

Amount in Rs.

Sanctioned Scheme Administrative Approval Agreement
SL. Length };,';‘:g“rz':s' % Financial =% Physical  Scheduled Name of
No. Name (Km) Amount  Date/ Ref. No. Amount Date/ Ref. No.  Grand Total Achievement | Achievement Date Contractor
1 2 3 4 5 6 7 8 9 10 11 12
Improvement of Riding Quality Pavement of Letter No.
6 |Hatia-Lodhma-Karra-Khunti Road(MDR-032)| 15.23 877.36 |563(s) dated
in Km.31.535 to 46.760(T.Length-15.225km.) 13.02.23
6 Khunti 84.8 26752.5 0.0 12482.2
Circle : Ranchi
Div : Ranchi(Gramin)
Name of EE-Md. Izrail Mansuri
Widening and Strengthening of Angara-
Hundru Fall Road (Total Length-21.10 KM) 16SBD/2021 Ms. Jai M
for the year 2021-22. 2608(S) dt. - s. Jai Mata
1 21.10 2931.34 3090.26 22 Dt. 1244.00 40% 80% 09.07.2023 |Dee
31.08.2021 .
10.03.22 Construction
Strengthening /IRQP Work in km 11.00 to
60.00 of Ranchi-Muri Road (SH-01) For The 02SBD/2022 Ms. Jai M
year 2021-22 (Total Length 50.00 KM) 2864(S) dt. } s. Ja1 Mata
2 50.00 2336.39 1969.27 23 Dt. 08-04- [ 1260.00 64% 75% 10.09.2022 [Dee
20.09.2021 .
22 Construction
Reconstruction of Tunju More (at NH-33)
Arkaya-Sutiling-Bichahatu (at MDR-26) Road 07SBD/2022 Ms Heigh
Total Length 9.380 km including Construction 1013(s) dt. - s Heig 'ten
3 . 9.38 1972.06 2036.62 23 0.00 0% 25% 25.05.23 [Construction,
of Bridge. 14.03.22 .
Dt. 26.08.22 Ranchi




Month : April, 2023 PR

State Plan Road Works

Amount in Rs.

Sanctioned Scheme Administrative Approval Agreement
SL. Length };,'::g“rce':sl % Financial =% Physical  Scheduled Name of
No. Name (Km) Amount  Date/ Ref. No. Amount Date/ Ref. No.  Grand Total Achievement | Achievement Date Contractor
1 2 3 4 5 6 7 8 9 10 11 12
19SBD/2022- Classic
4 L . . 26.687 0.00 3472(5) Dt 5700.99 23 Dt. 0.00 0% - 26.08.24 |Engicon Pvt.
Widening and Strengthening- Reconstruction 29.09.22 07.02.23 Ltd
of Angara-Hahe-Rahe Road (MDR-21)Total o )
Length-26.687 Km. For the year 2022-23
Widening and Strengthening- Reconstruction
of Hundru (MDR 23) to Tati-Singari (MDR - Classi
020) Total Length 6.042 Km For the year 2022 3550(S) Dt. assic
5 23 6.042 1631.83 06.10.22 0.00 0.00 0.00 0% - - Engicon Pvt.
T Ltd.
Widening of Existing Pavement to Four Lane
Divided Carriage Way of Ranchi-Purulia Road
(Namkum ROB to Angara Section) (total 3587(S) Dt. 0 SRE &
6 17.700 km) Including Construction Of Bridges 17.700 1 18173.72 10.10.22 0.00 0.00 0.00 0% Associates (JV)
For the Year 2022-23 Length -
Preparation of DPR for W/S of Angara—hahe- RANCHI
Rahe Road. Lir No DESIGN &
7 27.9 20.26 2890(S) Dt 20.06 8F2/2022-23 15.05 75% 75% - I(\:Igl;ISULTA
03.08.22 SERVICES
PVT LTD
Preparation of DPR for W/S of Sidrol-Tutihara- RANCHI
Rajaulatu-Lali-Arra Road Lir No DESIGN &
8 16.69 2890(S) Dt 16.52 10F2/2022-23 0.00 0% 25% - ggI;ISULTA
03.08.22 SERVICES
PVT LTD




Month : April, 2023 PR

State Plan Road Works

Amount in Rs.

Sanctioned Scheme Administrative Approval Agreement
SL. Length i‘;‘:g“rz':s' % Financial =% Physical  Scheduled Name of
No. Name (Km) Amount Date/ Ref. No. Amount Date/ Ref. No.  Grand Total Achievement | Achievement Date Contractor
1 2 3 4 5 6 7 8 9 10 11 12
Preparation of DPR for W/S of Hundru to Tati- RANCHI
Singari at Jonha-Purabdih Road. Lir N DESIGN &
r No.
9 5.48 2890(S) Dt 5.43 9F2/2022-23 4.07 75% 75% - ggI;ISULTA
.08.22
03.08 SERVICES
PVT LTD
9 Gramin 158.81  27087.76 12839.14 2523.12
JARDP
1. DLAO,
JARDP & 3fa IFA—4<1 UF & Y@dh § g arel Ranchi
fasrell, Yooter vd weear fvmr @ Hefa Utility 31.05.17 2.D.W.&S.
1 ' - 3641.2905 - - 100.00%
Services Shifting o Td a7 SwioE /2480 () ° Dept.
BT | 3. Electricity
Dept.

Circle : Ranchi
Div : Lohardaga
Name of EE-Sri Ravindra Kumar

3241.29050




Month : April, 2023 PR

State Plan Road Works

Amount in Rs.

Sanctioned Scheme Administrative Approval Agreement
SL. Length i‘;‘:g“rz':s' % Financial =% Physical  Scheduled Name of
No. Name (Km) Amount Date/ Ref. No. Amount Date/ Ref. No.  Grand Total Achievement | Achievement Date Contractor
1 2 3 4 5 6 7 8 9 10 11 12
Dinesh Chandra
Widening and Strengthening of Chatti to Kuru (Tati 06.06.16 / 18.10.16 / irljf'r;é:%r:vgilt
1 | Chouk) & Kairo Naya Toli to Zingi More Road from |  36.53 8608.97 e 7749.41 SBD 07/2016- | 6734.89 87% 92% 17.10.18 :
3543 (S) Ltd., S.M. Road,
k.m. 0.00 to 36.535 17 .
Ambawadi,
Ahmedabad.
V(chelgcljr:r? &citéi?rﬂtchﬁnogf /Bﬁg CZ;] ?féﬁtgﬁamrak 17.02.22/ 541 16.07.22/ Mis Ganga
2 9 9 23.518 6464.41 - 5695.89 SBD 01/ 2022- 550.00 10% 25% 15.01.2024 | Construction,
(MDR-001) to Senha (SH-08) Road (Total Length - (S) .
23 Hehal, Ranchi.
23.518 K.M.)
Altima
. 01.11.22/ Infrastructure
3 |IRQP Work of Shankh-Chatra (Lukaiya More) Road |y 55 | 436579 | 181021/ 1086.86 | SBDO06/2022-|  0.00 0% 15% | 31.032023 | Pt Ltd,
(Length - 21.35 K.M. = 21350 M.) 3193 (S)
23 Ashok Nagar,
Ranchi.
3 Lohardaga 81.40 16442.07 14532.16 7284.89
Circle : Ranchi
Div : Simdega
Name of EE-Sri Mani Bhushan Tiwari
06.04.18 Pl\r/[/ > Sf;f’i
Widening & Strengthening of Palkot (NH-23)- 27.06.17 01 of SBD 18- LfcjleC M;/S'
1 g & stenginening 38.50 | 8456.92 o 6861.89 19 611492 | 81.50% 82% | 12.04.2020 oY
Rokodega-Bilingbera-Tamra Road. 3597(S) DOC Mini
- Construction
13.04.18 IV, Ranchi
Widening & Strengthening of Biru-Ramrekhadham 13.10.22 0
2 via Tamra Sikariatanr 22331 778222 3644(S) 0.00 0.00%
2 Simdega 60.9 16239.14 6861.89 6114.92




Month : April, 2023 PR

Sanctioned Scheme

SL Length

No. Name (Km)

State Plan Road Works

Administrative Approval

Amount

Date/ Ref. No.

Agreement

Amount

Date/ Ref. No.

Financial
Progress
Grand Total

% Financial % Physical
Achievement Achievement

Scheduled
Date

11

Amount in Rs.

Name of
Contractor

12



Month : April, 2023

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)
Progress report of Completed works(Roads-Plan)
State Plan Road Works

DPW-R

Amount in Rs. Lakh

Sanctioned Scheme Administrative Approval Agreement
Financial . . .
SIL Length % Financial = % Physical Scheduled
No (Km) Date/ Ref. Progress Achievement Achievement Date Name of Contractor
: Name Amount No : Amount  Date/ Ref. No. Grand Total
1 2 3 4 5 6 7 8 9 10 11 12

Completed Scheme M/S SILDILIYA
Widening and Strengthening of Birsa Munda CONSTRUCTION
Airport - Namkum (Kutiatu More, on NH-75 73 SBD Station Road,
1 Ext.) via Hetu, Tumbagutu Road for the year 6.90 2830.34 5173(S) 1982.22 2016-17 2785.02 97.06 98% 10.08.18 Redma, W. No.-15
2016-17. Dt.16.08.16 P.O.+P.S.-
04-02-17
CH. 2.87- 4x21.6x15 M Daltonganj,
Ch.4th- 1x21.6x15M Dist.- Palamu,
Jharkhand.
Improvement of Riding Quality(IRQP) work of
Church road Kali Mandir- Namkum (on NH-33) Ltr. No-
via Bahu Bazar Chowk and Railway Fatak (KM 611(S) 10SBD M/S Khanna
2 0.00 to KM 2.270 and KM 4.70 to KM 6.850)  7.80 271.53 Dt.18-02- 281.56 2022-23 280.50 99.62 100% 06-12-22 Construction
and Bahu Bazar chowk- Chutia Main Road- 2 07-10-22 lalpur, Ranchi
Namkum Thana (Km 0.00 to KM 3.80 (Total
Length-7.80 Km.) for the year 2021-22.
IRQP of Governor House (Rajbhavan) premises
roads at Ranchi for the year 2022-23. 4266 24 F2 M/S Jaimata Dee
3 126.98 (S)Dt.22-11. 125.85 2022-23 125.85 100.00 100% 12.01.23 Construction
22 14-12-2022 Argora, Ranchi




Month : April, 2023

SL

Sanctioned Scheme

Name

2
IRQP work of road from Birsa Munda airport to
Hinoo Chowk for the year 2022-23.

IRQP work in Birsa Rajpath road at Argora
chowk roundabout and Sahajanand chowk
roundabout for the year 2022-23.

Widening and Strengthening of Jojonagar
(Novanagar) to Pandra Bazar Sammitee via
Banhora Road (L-4.18 km) for the Year 2021-22

Improvement of Riding Quality / Strengthening
work of Chama more- Maccluskiganj-Damodar
Bridge Road (Total Length — 18.350 KM) for the
year 2021-22.

Construction of proposed ROB  with
approaches in Lieu of LC no. RL-5 at RLY KM
427/2-3 between Ranchi and Piska Stations.
For the year 2016-17.

Length
(Km)

4.18

18.35

0.46

State Plan Road Works

Administrative Approval

Amount

167.36

118.48

929.38

580.91

2676.84

Date/ Ref.
No.

4267

(S) bt.22-11-

22

4267

(S) Dt.22-11.

22

Ltr. No-
1748(S)
Dt.13-07-
2021

Ltr. No-
809(S)
Dt.02-03-
22

1236(S)
Dt.27/02/1
9
(Revised)

Agreement

Amount

168.96

120.43

956.68

574.42

716.44

Date/ Ref. No.

19F2
2022-23
12-12-2022

18 F2
2022-23
12-12-2022

69 SBD
2021-22
28-01-2022

06 SBD
2022-23
26-09-2022

01 SBD
2017-18
25-04-17

Financial
Progress
Grand Total

166.26

120.29

956.09

574.41

2148.01

% Financial

Achievement Achievement

98.40

99.88

99.94

100.00

35.82

% Physical

10

100%

100%

100%

100%

55%

Scheduled
Date

11

10-01-23

10-01-23

27-07-22

25-02-23

01.02.18

Amount in Rs. Lakh

Name of Contractor

12

M/S Khanna
Construction
lalpur, Ranchi

M/S Khanna
Construction
lalpur, Ranchi

M/S Puja Enterprises
Prop. Ranjit Kumar
Singh
At.+P.O.- Simaria,
Chatra,
Jharkhand-825103.

AUM Construction,
Saurav Narsaria,
Murli Bagicha,
Gumla.

M/S Arunaditya
Projects and Mineral
188 C, Vidyalaya
Marg, Ashok Nagar,
Ranchi-834002.



Month : April, 2023

SL

10

11

12

13

Sanctioned Scheme

Name

2
Reconstruction of Amreshwardham (Bichana
More) to Tupudana Via Jurdag Road (Length
36.326KM) for the year 2018-19.

Improvement of Birsa chowk to Hatia railway
station Ranchi (2.115 km) Year 2019-20.

IRQP work in NH-33 town portion (Through
Mega Sports 6 Lane approach road) - Lalganj-
Tatisilwai (MDR-005) road (Total length - 8.00
KM) for the year 2019-20.

Widening and Strengthening / reconstruction
of NH-75 (Tendor More) to Jaguar Camp Road
(Total length 2.20) for the year 2019-20.

Improvement of riding quality work in LPN
Shahdeo Chowk to Booty More road (Ranchi-
Bariatu road, MDR-004)(Total length 8.00KM)
for the year 2020-21.

Length
(Km)

12.73

2.16

8.00

2.20

8.00

State Plan Road Works

Administrative Approval

Amount

10961.58

383.62

896.42

516.24

908.67

Date/ Ref.
No.

5101(S)
Dt.31.08.18

4937(S) 03-
10-19

5161(S)
18-10-19

5230(S)
23-10-19

533(s)
11-02-2021

Agreement

Amount

2690.73

316.13

770.55

381.19

766.55

Date/ Ref. No.

85 SBD
2018-19
06.03.19

07 SBD
2021-22
28-09-2021

05 SBD
2021-22
20.09.2021

04 SBD
2021-22
06-09-2021

06 SBD
2021-22
28-09-2021

Financial
Progress
Grand Total

6236.30

299.23

780.73

392.14

772.09

% Financial
Achievement Achievement

95.63

94.65

101.32

102.87

100.72

% Physical

10

98%

95%

100%

100%

100%

Scheduled
Date

11

12.03.21

27-12-21

19-02-22

05-02-22

27-02-22

Amount in Rs. Lakh

Name of Contractor

12
M/S Ganga
Construction,
Daltonganj (54%)-
Puja Enterprises
Chatra (46%)

Dilip Kumar
Sector-Il, Dhurwa,
Ranchi

Arvind Kumar Singh
Dhurwa, ranchi

M/S Sharda
Construction
Redma, Daltonganj.

Dilip Kumar
Sector-Il, Dhurwa,
Ranchi



Month : April, 2023

SL

14

15

16

17

Sanctioned Scheme

Name

2
Improvement of Riding Quality Programme
(IRQP) in Ranchi -Chaibasa Road from Kutchery
Chowk (Km.0.00) to Birsa Chowk (Km. 7.50)
with Const. of Cross-Drain & Raod Furniture for
the Year 2021-22

Detailed estimate for Improvement of Riding
Quality Programme (IRQP) / Strengthening
work of Ratu Road Junction (Near New
Market ) to HEC Gate (Birsa Rajpath) with
Construction of Drain & Road Furniture for the
year 2021-22.

Improvement of Riding Quality Programme

(IRQP) work in Karamtoli- Ormanjhi road (MDR

016) from KM 0.00 to 23.00 (Total length 23.00
KM) for the year 2021-22.

Widening and Strengthening of Budha
Khukhra (on Tanger Basli road) - Kurkura-
Mander(on Chanho-Dighiya-Purnapani road)
road (Total Length- 15.10 km) for the Year
2021-22.

Length
(Km)

7.50

8.61

23.00

15.00

State Plan Road Works

Administrative Approval Agreement
};,';':g“;':s' % Financial = % Physical
Amount Dat;/ORef. Amount  Date/ Ref. No. Grand Total Achievement | Achievement
4 5 6 7 8 9 10
e
692.20 Dt.16-07 784.40 2021-22 782.62 99.77 100%
S 22-10-2021
2021
e
730.90 Dt.16-07 827.33 2021-22 744.10 89.94 95%
A 18-10-2021
2021
e
832.53 Dt.16.08.20 815.61 2021-22 843.47 103.42 100%
o 22-10-2021
21
Ltr. No-
2?:48(:) 15 SBD
3515.29 Dt.12.08.20 3000.48 2021-22 2934.54 97.80 100%
T 26-10-2021

21

Scheduled
Date

11

21-02-22

17-03-22

21-04-22

25-10-22

Amount in Rs. Lakh

Name of Contractor

12

M/S Khanna
Construction
lalpur, Ranchi

M/S AUM Const
(Sourav Narsaria)
Murli Bagicha,
Gumla

M/S A K INFRA
CONSTRUCTIONS
PRIVATE
LIMITED

M/S Spica Projects
and Infrastructures
Pvt Ltd



Month : April, 2023

SL

18

19

20

21

Sanctioned Scheme

Name

2
Improvement of Riding Quality programme
(IRQP) /Strengthening work of Ranchi Muri
road (on SH-01) from Sarjana chowk to
Tatisilway with link road from Km 2.20 to 11.00
KM (Total length 8.80KM) for the year 2021-
22.

Improvement of Riding Quality programme
(IRQP) /Strengthening work of Club road,
Sujata Chowk (on MDR-011)- club road- Ranchi
railway Station- station road — Patel chowk —
Lala Rajpath Rai school- Kadru more (on MDR-
003) road (Total length-2.828 KM) for the year
2021-22.

Improvement of Riding Quality Programme
(IRQP) / Strengthening work of Rims Bijli
Office(MDR-004)-Chesire home- Jora Talab
road (Total length-1.83Km) for the year 2021-
22.

Improvement of Riding Quality Programme /
Strenthening work of Chandani chowk, Hatia
(MDR-011)-Ring Road (Tonkotoli) Road (Length
3.570Km.) for the year 2021-22.

Length

(Km)

8.80

2.83

1.83

3.57

State Plan Road Works

Administrative Approval

Date/ Ref.

A t
moun No.

Ltr. No-
2453(S)
Dt.19-08-
2021

330.42

Ltr. No-
2454(S)
Dt.19-08-
2021

119.26

Ltr. No-
2859(S)
Dt.20-09-
2021

111.22

Ltr. No-
2860(S)
Dt.20-09-
2021

241.92

Agreement

Amount

03 SBD
22-23
19-07-22

339.00

14 F2
2021-22
22-10-2021

84.14

42 F2
2021-22
21-12-2021

78.32

32F2
2021-22
20-12-2021

166.48

Date/ Ref. No.

Financial
Progress
Grand Total

254.12

84.13

78.08

156.60

% Financial
Achievement Achievement

0.00

99.99

99.69

94.07

Amount in Rs. Lakh

% Physical Scheduled Name of Contractor
Date
10 11 12
Ganga Construction,
Bank Colony Road,
Piska More
90% 18.10.22 ’
) Hehal, Ranchi,
Jharkhand.
M/S Orbit
Infrastructure
100% 21-12-21
) H.No.-54, Circular
Road, Lalpur, Ranchi
M/S Orbit Infras
100% 20.02.2021  H.No.-54, Circular
Road, Lalpur, Ranchi
Mathura Developers
100%  19.02.2022 P

Hazaribagh



Month : April, 2023

SL

22

23

24

25

Sanctioned Scheme

Name

2

Improvement of Riding Quality Programme
/Strengthening work of Hazaribag Road(MDR-
009) (from Sadar hospital, Friyalal chowk to
Kokar chowk) (Total length 3.70 Km) for the
year 2021-22.

Strengthening work in Kathalmore-Argora
chowk (MDR-018) (Total length-5.30 KM for
the year 2021-22.

Improvement of Riding Quality Programme of
(A) Shalimar Market to JSCA Stadium North,
South, west gate and Jagannath Maidan to
Dhurwa Golchakkar road (Length 5.50 KM) and
(B) Dhurwa Golchakar to Beer Kunwar Singh
chowk and Beer Kunwar Singh chowk to
Judicial Academy road (Total length 4.30 Km)
(Total Length 9.80 Km) for the year 2021-22.

Reconstruction of road from Milan Chowk
(Tupudana, NH-75 Ext.) - Ram Krishn Mission
TB sanatorium & Hospital road (total length
2.555 KM) for the year 2021-22.

Length
(Km)

3.70

5.30

9.80

2.55

State Plan Road Works

Administrative Approval

Date/ Ref.

A t
moun No.

4 5

Ltr. No-
2861(S)
Dt.20-09-
2021

354.60

Ltr. No-
3194(S)
Dt.18-10-
2021

799.55

Ltr. No-
3203(S)
Dt.18-10-
21

945.78

Ltr. No-
4157(S)
Dt.27-12-
21

218.02

Agreement

Amount

30SDB
2021-22
10-12-2021

365.22

86 SBD
21-22
26-02-22

819.92

31SBD
2021-22
15-12-2021

982.89

90 F2
2021-22
28-02-2022

226.33

Date/ Ref. No.

Financial
Progress
Grand Total

363.60

838.36

916.07

232.62

% Financial

% Physical

Achievement Achievement

99.56

102.25

93.20

102.78

10

100%

100%

95%

100%

Scheduled
Date

11

10.02.22

25.05.22

14.03.22

27.05.22

Amount in Rs. Lakh

Name of Contractor

12

Bhadoria
Infrastructures Pvt.
Ltd., Ranchi

Excel Venture
Construction (P) Ltd.,
Ranchi

M/S Sanjay Singh,
Harmu Road,
Garikhana,
Anandpuri, Ranchi-
834001

M/S Kulwant Singh
and Company
Kashmiri Block, I.T.
Office Road,
P.P. Compound,
Hindpiri, Ranchi,
Jharkhand.



Month : April, 2023

SL

26

27

28

29

Sanctioned Scheme

Name

2
Widening and strengthening of Road from
Dindyal Chowk (on New market- Birsa chowk
road) to Purana Argora Chowk (on MDR-018)
road (total length 1.00 KM) for the year 2021-
22.

Construction of road in JAP-1 Campus
(Including Link road), Doranda, Ranchi (Total
length KM 3.052) for the year 2021-22.

Improvement of Riding Quality / Strengthening
work of Kathal more- Daladali- Kanthitand
road (MDR-012) from Km 0.00 to KM 4.80
(Total Length - 4.80 KM) for the year 2021-22.

Improvement of Riding Quality /Strengthening
work of (A) Hurhuri more chowk -
Thakurgaon chowk (Length-10.40 KM) and (B)
Brambe (on NH-75)- Thakurgaon-lthe (Burmu
road) (Length-8.40 Km.) (Total Length -18.80
KM) for the year 2021-22.

Length
(Km)

1.00

3.05

4.80

18.35

State Plan Road Works

Administrative Approval

Date/ Ref.

A t
moun No.

Ltr. No-
4162(S)
Dt.27-12-
21

183.96

Ltr. No-
4163(S)
Dt.27-12-
21

305.69

Ltr. No-
803(S)
Dt.02-03-
22

507.34

Ltr. No-
808(S)
Dt.02-03-
22

664.92

Agreement

Amount

91 F2
2021-22
22-03-2022

153.46

87F2
21-22
28-02-22

316.92

01SBD
2022-23
08-06-22

528.15

04 SBD
2022-23
06-08-2022

601.04

Date/ Ref. No.

Financial
Progress
Grand Total

153.46

316.67

527.14

600.07

% Financial

% Physical

Achievement Achievement

100.00

99.92

99.81

99.84

10

100%

100%

100%

95%

Amount in Rs. Lakh

Name of Contractor

12

Aditya Construction
Company
Singra Complex, H.B.
Road Neori Vikas
Vidyalay, Ranchi,
Jharkhand.

AUM Construction,
Saurav Narsaria,
Murli Bagicha,
Gumla.

Excel Venture
Construction (P) Ltd.,
Ranchi

AUM Construction,
Saurav Narsaria,
Murli Bagicha,
Gumla.



Month : April, 2023

State Plan Road Works

Amount in Rs. Lakh

Sanctioned Scheme Administrative Approval Agreement
Financial . . .
Sl Length % Financial % Physical Scheduled
No. (Km) Date/ Ref. Progress Achievement Achievement Date Name of Contractor
Name Amount No : Amount  Date/ Ref. No. Grand Total
1 2 3 4 5 6 7 8 9 10 11 12
Improvement of Riding Quality work in Khel Matrika
Gaon Road Tatisilway road to JAP-2 Mahila .
. o ) Construction and
Batalian road via Birsa Munda Central Jail
o Ltr. No- Developers
(Including link road) (total length 2.50 KM) for 44(5) 78 F2 Tagore Hill Road
30 the year 2021-22. 2.50 122.88 124.91 21-22 120.50 96.47 90% 18-02-22 . ’
Dt.11-01- 18-02-22 Near BAlihar Lodge,
2022 Prasad Complex,
Mohrabadi, Ranchi.
30 Ranchi 193.0 32044.81 20066.31 25583.07 2804.42

NIL

Gumla

NIL

Khunti




Month : April, 2023

State Plan Road Works

Amount in Rs. Lakh

Sanctioned Scheme Administrative Approval Agreement
Sl Length Financial % Financial % Physical Scheduled
) Progress ° . ° . Name of Contractor
No. Name (Km) Amount Dat;/oRef. Amount  Date/ Ref. No. Grand Total Achievement | Achievement Date
1 2 3 4 5 6 7 8 9 10 11 12
NIL
0 Gramin 0.00 0.00 0.00 0.00
NIL
(1} Lohardaga
RCPLWEA
OZD?JT% Sri Arvind Kumar
RECONSTRUCTION OF KARANJI MORE S.ec. 18.09.18/ Singh,
1 (BERO) TO CHATTI VIA NARKOPI 23.94 2496.72 RCD )Il_.’;tr 2617.42 SBD 2316.83 89% 100% 17.03.20 Qr. No. — B-lI-
RAILWAY STATION ROAD. NO’ o 08/2018-19 437, Dhurwa,
1905(S) Dist. - Ranchi.
NIL
0 Simdega




DPW-B
ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)
Progress report of On-going works(Bridges-Plan)

State Plan Bridge Works

Month : April, 2023 Amount in Rs. Lakh

. - . o
" Sanctioned Scheme Leneth Administrative Approval Agreement Financial Fina/noCial % Physical
No' (mg) Progress Achieveme Achievemen | Scheduled Date Name of Contractor
’ Name Amount |Date/ Ref. No. Amount Date/ Ref. No. Grand Total nt t
1 2 3 4 5 6 7 8 9 10 11 12

NIL

0 Ranchi

1 |Const. of HL. Bridge over Lohari

River at Ch-2.665 km , ch-17.855km 04NCB/18- M/s Sarita Const

of upper Khaman-jora jam(Dibdobhi) | 61.80 | 215.82 07.04.18 | 185.00 19 6651 | 3595 | 38% 31.05.19 N Sb tal.aL ‘t’ 1:

RCPLWEA/BRIDGE/22 dt. 01.08.18 mbatoll, Latehar
1 Gumla 61.80 0.00 0.00 185.00 0.00 66.51

Dy. Sec.

Construction of H.L. Bridge Over 24.64 Letter No. 01 825/21 ) Corl:g{rsugﬁ)};?nliem
1 |Karma Nala in 14th KM of Karra| = 380.25 1129(S) 283.14 0.00 0.00% 0% 26.11.22 .
Dt. 27-08- Prakash Jaiswal, Karkat,
More (Torpa) to Karra Road. Dt. 21 Latehar

22.02.201




Month : April, 2023

Amount in Rs. Lakh

" Sanctioned Scheme Lenth Administrative Approval Agreement Financial . % " % Physical
N(; e(nmg) Progress Aclll:?encel;]e Achievemen | Scheduled Date Name of Contractor
’ Name Amount  Date/ Ref. No. Amount Date/ Ref. No. Grand Total ln: t
1 2 3 4 5 6 7 8 9 10 11 12
Dy. Sec. .
Construction of H.L. Bridge Over Letter No. 02822/21 ) Corll\;[t/fugi)};:m;;em
2 |Bartoli Nala in 15th KM of Karra| 33.24 339.66 1130(S) 214.97 21.46 4.58% 7% 26.11.22 . ’
Dt. 27-08- Prakash Jaiswal, Karkat,
More (Torpa) to Karra Road. Dt. 21 Latoh
22.02.201 atehar
2 Khunti 33.24 719.90 498.12 21.46

NIL

Gramin

0.00

0.00

0.00

RCPLWEA
11.07.18
BRIDGE OVER PUTPOTTIA 188.39 SBD 01‘;/ 20184 hé/()snl\s/![?ﬂézzza
NALA IN 8TH K.M. OF KARANJI ' o o . ’
1 MORE (BERO) TO CHATTI VIA 54.00| 211.690 % (Suppl. Agr. 293.67 91% 100% 10.05.19 %r;?ﬂbmgt?,lony’
NARCOPI STATION ROAD. Dated D No. ) )
02.04.18 03SBD/2019- Dist. - Latehar.
Secy., =
BRIDGE OVER KOYAL RIVER IN RCD, Lttr. 24.09.18
BHANDRA-BAXIDIPA-SENHA ([196.8| 865.74 No. - 850.11 SBD 09/ 20181 802.61 94% 99% M/s Shivani
ROAD. (PART - "A") 1905(S) 19 Construction,
2 23.03.20 Rajnagar, P.O. -
BRIDGE OVER SHANKH RIVER 24.09.18 Sudna,
IN 2ND K.M. OF PATRATOLI TO | 123.0| 375.01 364.73 SBD 09/ 20181 347.41 95% 99% Dist. - Palamu.
MANHO ROAD. (PART - "B") 19

1443.690




Month : April, 2023

Amount in Rs. Lakh

. . . o
" Sanctioned Scheme Leneth Administrative Approval Agreement Financial Fina/noCial % Physical
No' (mg) Progress Achieveme Achievemen | Scheduled Date Name of Contractor
’ Name Amount |Date/ Ref. No. Amount Date/ Ref. No. Grand Total nt t
1 2 3 4 5 6 8 9 10 11 12
2 Lohardaga + RCPLWEA 1443.690

NIL

0 Simdega




DPW-B
ROAD CONSTRUCTION DEPARTMENT, JHARKHAND
(State Highways Wing)
Progress report of Completed works(Bridges-Plan)
State Plan Bridge Works

Month : April, 2023

Amount in Rs. Lakh

Sanctioned Scheme Administrative Approval Agreement
%
. . o/ T .
SL. Length Financial % Financial (o1 goheduled
No (m) Progress | Achievemen Achieve Date Name of Contractor
’ Name Amount | Date/ Ref. No. Amount Date/ Ref. No. | Grand Total t ment
1 2 3 4 5 6 7 8 9 10 11 12

1 |Work Completed M/S Sri Ram
Construction  of  Bridge  Over Enterprises
Swarnrekha River and connecting Prop. Roshan Kr.
road in between Irba, Ormanjhi (On Agarwal
I\II-H-33:]-R7ul5<I(<Ja;<'\SAaH;an- r(jondli P;l(;f;gr 21365 o7 560 G.F. Premkunj

ength 7. or the year -
(17_ ’ ) Y 750  68888.68 Dt2501.22 20000 501718 688836 122.64 | 100% 05.12.19 APartment, NayaBazar,
(Revised) Dt.30.05.17 Near Bhagwan
Pustkalaya, Gaushala
Road, Bhagalpur,
Kotwali Thana-
812002.

2 | Construction of additional vent in RUB Sri Shailendra Pratap
No.-392B near LC No.- MH-33 located 6864(S) 57 F2 Singh
in between Ranchi-Hatia Section at 0.272 1192.84 | Dt.13.12.20 126.59 2017-18 1144.01 84.20 80% 25.03.19

Ratu Road, Hehal,
KM 422/29-31 for the year 2017-18. 17 Dt.26.03.18 .
Ranchi
2 Ranchi 7.77 70081.52 126.59 8032.37




Month : April, 2023 Amount in Rs. Lakh

Sanctioned Scheme Administrative Approval Agreement
%
. . o/ T .
SL. Length Financial % Financial |\, o1 goheduled
No (m) Progress | Achievemen Achieve Date Name of Contractor
’ Name Amount |Date/ Ref. No. Amount Date/ Ref. No. | Grand Total t ment
1 2 3 4 5 6 7 8 9 10 11 12

0 Gumla

NIL

0 Khunti

NIL

0 Gramin

NIL

0 Lohardaga




Month : April, 2023

Amount in Rs. Lakh

Sanctioned Scheme Administrative Approval Agreement
Y%
Fi al % TFi .
SL. Length inancial | % Financial o Seheduled
No (m) Progress | Achievemen Achieve Date Name of Contractor
: Name Amount  Date/ Ref. No. Amount Date/ Ref. No. Grand Total t ment
1 2 3 4 5 6 7 8 9 10 11 12

NIL

0 Simdega




DPW-N
ROAD CONSTRUCTION DEPARTMENT, JHARKHAND
(State Highways Wing)
Progress report of On-going works(Non-Plan)
State Non-Plan Works

Month : April, 2023 Amount in Rs. Lakh

i i Financial %
SL. Sanctioned Scheme Length Sanctioned Agreement 1 1 . ° . % Physical ~ Scheduled
Progress Financial

Name of Contractor

No. Name (KM) Amount  Date/ Ref. No. ~ Amount = Date/Ref.No.  Grand  Achieve Achievement — Date
1 2 3 4 5 6 7 8 9 10 11 12

Special repair of road in Jharkhand High Court RCD, Ltr.
Premises, Ranchi for year 2021-22. No.- 64 F2 29-02- Ravi Shankar
1 18.00 3138(S) 15.98 15.96 100% 100% Kumar Singh,
2021-22 2022 .
Dt.08-10- Doranda, Ranchi
21
1 Ranchi 0.00 18.00 15.98 15.96

NIL

0  Gumla

NIL

0 Khunti

Spill Over




Month : April, 2023

SL

Sanctioned Scheme

Name

2

Length
(KM)

3

Sanctioned

Amount

4

Date/ Ref. No.
5

Agreement

Amount

6

Date/ Ref. No.
7

Financial

Progress Financial
Achieve

Grand
8

%

9

% Physical
Achievement

10

Scheduled
Date

11

Amount in Rs. Lakh

Name of Contractor

12

Comprehensive Annual Maintenance and
operation of 125 KVA (Sterling) D.G. Set Under
DAY TO DAY MAINTANANCE WORK OF
NIRUPAN BHAWAN DORANDA (CDO)
RANCHI For the year 2021-22

Annual maintenance work (one year) for Supply,
installation and testing of internet lease line
including router, necessary earthing and any other
necessary hardware required to run internet lease
line successfully for existing video conferencing
system in Multi Location in jharkhand for the year
2021-22.

165.00

3138(S) Dt
08.10.21

18.70

02F2/2022-23

14.02

75%

100%

22.04.23

M/s Ayub Raza, Ranchi

36.32

03F2/2022-23

27.24

75%

100%

22.04.23

M/s Ayub Raza, Ranchi

One year comprehensive annual maintenance
work for multi location video conferencing system
etc and One year comprehensive annual
maintenance work for CCTV and
electrical/Electronic equipments at Nirupam
Bhavan, CDO Building, Doranda Ranchi.

One year maintenance work of fire fighting
system etc with 4 times demo in a year as per site
requirements at Nirupam Bhavan, CDO Building,
Doranda, Ranchi for the year 2021-22.

Comprehensive Annual maintenance of 2 No. six
passenger lift Under DAY TO DAY
MAINTANANCE WORK OF NIRUPAN
BHAWAN DORANDA (CDO) RANCHI For the
year 2021-22

Day to day maintenance work of Nirupan Bhavan,
Doranda (CDO), Ranchi for the year 2021-22

165.00

3138(S) Dt
08.10.21

35.75

04F2/2022-23

26.82

75%

100%

22.04.23

M/s Ayub Raza, Ranchi

14.61

05F2/2022-23

10.96

75%

100%

24.04.23

Rajni Enterprises, Ranchi

4.80

06F2/2022-23

2.40

50%

90%

23.05.23

Arvind Kumar

26.38

12F2/2022-23

6.59

25%

48%

20.10.23

M/s Nirmala
Construction Pvt Ltd.

Gramin

330.000

136.56

88.035




Month : April, 2023

Amount in Rs. Lakh

§ i Fi ial %
sL. Sanctioned Scheme Length Sanctioned Agreement manciat. 7% o/ physical  Scheduled
Progress Financial . Name of Contractor
No. Name (KM) Amount Date/ Ref. No. ~ Amount Date/ Ref. No. Grand | Achieve Achievement Date
1 2 3 4 5 6 7 8 9 10 11 12

0

Lohardaga

SPILL OVER

Ordinary Repair in Putritoli (Dolongsera on MDR
45) - Timbermore - Rampur - Boroseta - Jitutoli -
Berairgi (upto Koel River) (total length 31.80
KM) road under Non Plan for the year 2022-23
under Road Division Simdega.

25.00

22.09.2022 /
3457(S)

20.49

06 F2/22-23
22.11.2022

10.00

49%

100%

21.02.2023

M/s Firoj Ali

Ordinary repair for Kairbera - Banabira - Bakrikona -
kondra Road (length 18.00 KM) under Non Plan for the
year 2022-23 under Road Division Simdega.

26.00

50.00

22.09.2022 /
3457(S)

49.96

13 F2/22-23
09.12.2022

10.00

20%

100%

08.03.23

M/S Subham
Construction, Simdega

Construction of Drain in KM 0.00 to KM 1.00 of Kurdeg
Karamadiha - Gariajor upto Chattisgarh border Road
under Non Plan for the year 2022-23 under road
division Simdega

50.00

22.09.2022 /
3457(S)

34.45

14 F2/22-23
12.12.2022

21.23

62%

65%

11.03.23

Mahakaal Construction,
Simdega

Special repair of Simdega-Sewai-Kinkel-Kurdeg-
Kutumakchar upto Chhatisgarh Border road
(MDR-44) in km 2, 3,4,5,6,51,52,53,54,55, 62 and
63.

63.20

100.00

22.09.2022 /
3457(S)

82.87

16 F2/22-23
12.12.2022

0.00

0%

40%

11.03.23

M/s Shanti Construction,
Simdega

Ordinary Repair in Kolebira (on SH-04) -
Gangutoli - Jamdih ( On NH 143) road (Part-1
KM 0.00 to KM 10.36 & Part- 2 KM 22.00 to KM
38.95) (Total Length 28.31 KM ) road under
Non Plan for the year 2022-23 under Road

Division Simdega.

25.00

22.09.2022 /
3457(S)

20.80

21F2/22-23
30.12.2022

10.00

48%

100%

29.03.23

Satyam Buildcon, Khunti




Month : April, 2023

Amount in Rs. Lakh

. . Financial o
SI. Sanctioned Scheme Length Sanctioned Agreement iancial | % o ppysical  Scheduled
N KM Progress Financial Achi " Dat Name of Contractor
o. Name (KM) Amount Date/ Ref. No. = Amount Date/ Ref. No. Grand  Achieve ‘Achievemen ate
1 2 3 4 5 6 7 8 9 10 11 12
Pot Patch and other repair works in Various Roads . .
o . 22.09.2022 / 25F2/22-23 M/s Shanti Construction,
6 |under Road Division Simdega under Non Plan for 30.00 24.59 0.00 0% 0% 19.04.23 |..
3457(S) 20.02.2023 Simdega
the year 2022-23.
Sub Total 280.00 233.16 51.23
6 Simdega 280.00 233.16 51.23






