
ŀDPW-R

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Progress report of On-going works(Roads-Plan)

State Plan Road Works

Month : April, 2023 PR Amount in Rs. 

Sanctioned Scheme

Name Amount Date/ Ref. No. Amount Date/ Ref. No.

Name of 

Contractor

Financial 

Progress 

Grand Total 

% Financial 

Achievement

% Physical 

Achievement

Scheduled 

Date

Sl. 

No.

Length 

(Km)

Administrative Approval Agreement 

1 2 3 4 5 6 7 8 9 10 11 12

Ongoing Scheme

In Ranchi Town second approach road of

Circle : Ranchi 

Div : Ranchi 

Name of EE-Md. Izrail Mansuri

1

In Ranchi Town second approach road of

Ranchi Railway station (1) Construction of

road starting from Shaheed Gorkha Chowk

near Nepal House to back side of Ranchi

Railway station (Platform No.- 5 length 1.50

KM) (2) Construction of road from Rajendra

Chowk situated on Mahatma Gandhi Road to

2.57 7231.801
679(S) 

Dt.01.02.18
2329.005

17 SBD

2021-22

01-11-2021

1837.09 21.66 55% 31-10-22

M/S SILDILIYA 

CONSTRUCTIO

N

  Station Road, 

Redma , W. No.-

15
Chowk situated on Mahatma Gandhi Road to

Panchwati chowk (Situated in back side of

Ranchi Railway Station - Length 1.05KM)

(Including Bridge construction) (Grand Total

length-2.57KM)   for the year 2017-18.

Dt.01.02.18
01-11-2021

15

  P.O.+ P.S.- 

Daltonganj, 

  Dist.- Palamu, 

Jharkhand. 

Widening & Strengthening of Itki Sanatorium

2

Widening & Strengthening of Itki Sanatorium

to Moro -Nari -Changani road (Total Length-

9.856 KM) for the year 2019-20.
9.86 2644.505

Lt.5344 (S)

30.10-19 1560.8293

19  SBD

2021-22

20-11-2021

1677.23 68.92 75% 19-08-22 KNPS-LNJ(JV)

Widening & Strengthening of Balance Work of

Kathitand - Pithoria road (Total Length-13.864

Altima 

Infrastructure 

3

KM, working Length- 9.964 KM) for the year

2019-20. 13.86 7675.49
Lt. 7472(s)

14-11-11
2358.62343

16 SBD

2021-22

26-10-2021

835.23 35.41 58% 25-07-22

Private Ltd. 

  1st Floor, 

Ashok Nahar- 

Road No.-5,  

Ranchi. 



Month : April, 2023 PR Amount in Rs. 

Sanctioned Scheme

Name of 
Financial 

% Financial % Physical Scheduled 

State Plan Road Works

Sl. Length 

Administrative Approval Agreement 
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1 2 3 4 5 6 7 8 9 10 11 12

Name of 
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Achievement

Scheduled 

Date

Sl. 

No.

Length 

(Km)

Widening and Strengthening of Kodojora

more (NH-23) to Lohardaga main road via
Ltr. No- 

1967(S)
23 SBD M/S Lion 

4

more (NH-23) to Lohardaga main road via

Ghagra Pandepara road Road (Length- 7.621

km) for the Year 2021-22

7.62 1794.10
1967(S)

Dt.26-07-

2021

1432.9123

23 SBD

2021-22

18-11-2021

1232.00 65.04 68% 17-08-22

M/S Lion 

Construction

Ranchi 

5

Construction of 4-Lane fly over / Elevated

road cum ROB in Siramtoli chowk-Rajendra

chowk-MECON round about.
33750.15

Ltr. No-

552(S) 33969.61

05 EPC/

2022-23 
9195.94 15.29 30% 09-04-24

Larsen & 

Toubro 

Limited, 
5

chowk-MECON round about.
33750.15 552(S)

Dt.17-02-22

33969.61
2022-23 

Dt.-10-08-

2022. 

9195.94 15.29 30% 09-04-24
Limited, 

Andheri(E) 

Mumbai-

400093 

Widening and Strengthening / Reconstruction

of existing Road to Four Lane including

Construction of Bridges from Newari Vikas

SRE & 

ASSOCIATES 

(JV)

6

Construction of Bridges from Newari Vikas

Vidyalaya (at Ranchi Ring Road) –Booty More-

Kokar Chowk- Kantatoli - Namkum ROB Road

(Total length 15.214 KM).
15.21 12917.71

Ltr. No-

1328(S)

Dt.31-03-22

10547.58

11 SBD

22-23

22-10-22

1000.00 9.48 25% 21-01-24

(JV)

Registered 

Office: At Sri 

Ram Tower, 

2nd Floor, 

M.P.D. Road, 

Bhagalpur, Bhagalpur, 

Bihar- 812002.

7

Improvement of Riding Quality Programme

(IRQP) in Namkum- Doranda road (MDR-002)

(Including Nepal House Approach road) (Total 6.40 1048.88

Ltr. No-

1960(S) 1290.09

32 SBD

22-23 80.00 6.20 40% 13.04.23

M/S KNP Singh

K.D. Road , 7 (Including Nepal House Approach road) (Total

length-6.40 KM) for the year 2022-23.

6.40 1048.88 1960(S)

Dt.31-05-22

1290.09 22-23

28-01-2023

80.00 6.20 40% 13.04.23 K.D. Road , 

Khelari 



Month : April, 2023 PR Amount in Rs. 

Sanctioned Scheme

Name of 
Financial 

% Financial % Physical Scheduled 

State Plan Road Works

Sl. Length 

Administrative Approval Agreement 
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1 2 3 4 5 6 7 8 9 10 11 12
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Sl. 
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(Km)

Construction of road from Ring road to

Jharkhand Jaguar (STF camp) Ranchi (Total
Rs.518.579

Ltr. No-
07 SBD

M/S Sharda 

Construction
8

Jharkhand Jaguar (STF camp) Ranchi (Total

Length -0.500 KM) for the year 2022-23. 0.50 518.58
Ltr. No-

2277(S)

Dt.16.06.22

490.14

07 SBD

2022-23

27-09-22

190.90 38.95 55% 26-01-23
Construction

  Redma, 

Daltonganj.

Widening, Strengthening and reconstruction

in four lane road of Birsa Chowk to Dhurwa

Golchakkar (Length-2.60 KM) (Including
Ltr. No- 31 SBD

AD Infra(JV), 

HI-155, Near 

Central Bank

9

Golchakkar (Length-2.60 KM) (Including

bicycle track and footpath) and Improvement

of riding quality work in Dhurwa Golchakkar

to Project Building (Length-1.50 Km) (Total

length-4.10 KM) for the year 2022-23. 

4.10 3493.38

Ltr. No-

3470(S)

Dt.23.09.22

2948.33

31 SBD

2022-23

28-01-2023

250.00 0.00 35% 26-11-23

Central Bank

Near Harmu 

Housing 

Colony, 

Ranchi

Widening and strengthening /Reconstruction

10

Widening and strengthening /Reconstruction

of Bariatu (on MDR-004) -Lem- Bargain-

Boriya road (Total length-3.750 KM) (Including

construction of bridge) for the year 2022-23.

3.75 11135.41

Ltr. No-

1310(S)

Dt.20.10.22

1924.68

42 SBD

2022-23

25-03-2023

24-03-24

Arvind Kumar 

Singh

Dhurwa, ranchi 

Consultancy Services for carrying out Road

Safety Audit of existing Road as per road Ltr. No-56(S) 37 F2 Cube Engitech 

11

Safety Audit of existing Road as per road

safety manual i.e. IRC-Sp-88-2020 or any

other latest revision of this document for the

year 2022-23.

94.30900

Ltr. No-56(S)

Dt.07-01-

2022

18.84

37 F2 

2022-23

25-02-2023

15-05-23

Cube Engitech 

Consultant Pvt. 

Ltd., Ranchi.

12

Construction of Ranchi Ring Road (Section-7)

to Central University of Jharkhand from Km
1.78 1372.705

6902(S)
708.77

31 SBD

2016-17 12.03.17

M/S Jaimata 

Dee 

Construction12
to Central University of Jharkhand from Km

0.00 to 1.78 for the year 2015-16.
1.78 1372.705

6902(S)

Dt. 05.10.15
708.77 2016-17

06-12-2016

0.00 0.00 12.03.17 Construction

Piska More, 

Ranchi
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13

Construction of work from Birsa Munda

Airport (Hundru)-Hethu-Chandaghasi- Ring
6.95 21198.03

Ltr. No-

3171(S)
13

Airport (Hundru)-Hethu-Chandaghasi- Ring

road (Koachbang) (Total length-6.950 KM)

(include bridge work) for the year 2023-23.

6.95 21198.03
3171(S)

Dt.30-08-

2023

14

Four lane ROB on HEC to Ranchi - Gumla road

(NH23) road in lieu of level crossing No. RL-5

at RYL KM 427/2-3 between Ranchi - Piska

Station for the year 2022-23.Station for the year 2022-23.

15

Widening and Strengthening / Reconstruction

of Argora chowk - Kathal More (MDR-018)

(Total length 5.30 KM).

5.30 19728.02

Ltr. No-2504 

(S)

Dt.08-07-22

8594.37 0.00

16

Widening and Strengthening / Reconstruction

of Kathalmore to Daladali Chowk(MDR-
2.07 1811.36

Ltr. No-

2802(S)
16

of Kathalmore to Daladali Chowk(MDR-

012)(Ring road) (Total length 2.070 KM).
2.07 1811.36

2802(S)

Dt.01-08-

2022

17

Reconstruction of Four Laning of Pandra (on

NH-75) - Kanke (on SH-02, Holiday home) road

(Total length -5.545 KM) for the year 2023-24. 5.55 25383.375
1396(S)Dt-

21-03-2023

18

Construction of four Laning of Durga Soren

Chowk (Namkum)- Rampur Ring road (Total

Length-8.860 Km) for the year 2023-24.
8.86 6560.621

1584(S) 

Dt.31-03-

2023

Construction road from Dibdih ROB (situated

19

Construction road from Dibdih ROB (situated

at Harmu Bypass) near Railway Level Crossing

to Mecon RUB for the year 2018-19. 
772.701

270(S) 

Dt.16-01-19
0 0 0.00 0.00

19 Ranchi 94.4 159131.12 59579.42 24892.76 260.95
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Circle : Ranchi ,

Division :- Gumla

1

Reconstuction of Dumri (MDR-036) - Bara 

Katra- Kerakona- Chattisgarh  Boarder 

Road  11.400 5672.41
3564(S)

19.07.19
3501.75

05/SBD/21-22

30.09.21
3450.00 98.52 100% 01.04.23

M/s Vinod Kr. 

Jain 

Jashpur, 

Chhattisgargh

Division :- Gumla

Name of EE-Sri Rameshwar Shah

2

Widening and Strengthening & Re-

construction of Gumla Bansdih Kasir road 

26.465 6272.69
525(S)

5504.99
04SBD/22-23

1850.00 33.61 47% 09.06.24

DC-AC -JV - 

Joint Venture 

of 

 Dewanti 

Construction, 

Gumla and 
2 26.465 6272.69

15.02.22
5504.99

dt- 10.09.22
1850.00 33.61 47% 09.06.24

 Anand  

Construction, 

Gumla, 

 Sisai Road, 

Gumla

Widening and Strengthening & Re- Dewanti 

3

Widening and Strengthening & Re-

construction of malgo more at 

Bharno(NH23)to Pabayea Talab
11.000 2902.79

1308(S)

31.03.22
2608.91

05SBD/22-23

dt- 13.12.22
1550.00 59.41 70% 12.12.23

Dewanti 

Construction, 

Sisai Road, 

Gumla

4

Reconstruction of Agharma More (On SH-

03)-Tekrama-Sasia(On MDR-045) Road 

(Total Length-13.9 KM) Encluding with 13.900 4301.78
3964(S)

4497.44
07SBD/22-23

300.00 6.67 14% 23.08.23

M/s Vinod Kr. 

Jain 
4 (Total Length-13.9 KM) Encluding with 

Birdge 

13.900 4301.78
3964(S)

02.11.22
4497.44

07SBD/22-23

dt- 25.02.23
300.00 6.67 14% 23.08.23

Jain 

Jashpur, 

Chhattisgargh
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IRQP work of Nathpur - Konbir Road (0.00 

km to 16.840km)
4455(S) 08SBD/22-23

RMSv 

Construction 

5 16.84 1309.73
4455(S)

06.12.22
1278.89

08SBD/22-23

dt- 29.03.23
- 46% 28.06.23 Pvt Ltd

Sisai Road, 

Gumla

5 79.61 20459.40 0.00 17391.98 0.00 7150.00

Circle : RANCHI

Widening and Strengthening /  Reconstruction 

of Arki (SH-03) – Korba – Birbanki – 
letter No. 

Original Agreement - 

11662.20403

Supplementary 

25SBD/18-19                                                        

date 09.03.2019                                                                             

Provisional work 

order                                                           

dt. 18.02.19

M/s M & S 

COMPANY, 

DUMKA 

(52%) – M/s 

Circle : RANCHI

Div : KHUNTI

Name of EE-Sri Mani Bhushan Tiwari

1

of Arki (SH-03) – Korba – Birbanki – 

Kochang – Bandgaon (NH75E) Road (Total 

Length 30.784KM)

RIDF XXV NABARD

30.78 21271.98

letter No. 

3767(s) 

dated 

29.06.18

Supplementary 

Agree.- 116.68315

Supplementary 

Agree- 2339.11830

Total- 14118.00548

dt. 18.02.19

25SBD(Sup)/21-

22                                                

date 16.08.21

25SBD(Sup. 

Two)/22-23                                                

date 09.06.22

12482.19 83% 92% 17.02.21

(52%) – M/s 

MOHAN LAL 

JAIN, 

MURSHIDAB

AD, W.B. 

(48%) (JV) 

3

Widening and strengthening/reconstruction of 

road from confluence point of karkatta river 

and tanju nala to dasmile gundu road.(length-

9.244km)

9.24 2484.66

Letter no. 

3548(s) 

dated 

06.10.22

4

IRQP work of Sarsa (Bero – Khunti Road) to 

Darand- Latratu Dam Via Sai Temple form 7.82 550.16

Letter No. 

4429(s) 
4 Darand- Latratu Dam Via Sai Temple form 

Km 0.00 to 7.817 (Total Length 7.817 KM)

7.82 550.16
4429(s) 

dated 

06.12.22

5

Improvement of  Riding Quality Pavement of 

Karra more (Torpa) to Karra Road in Km.0.00 

to 21.750

21.75 1568.39

Letter No. 

64(s) dated 

06.01.23
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6

Improvement of  Riding Quality Pavement of 

Hatia-Lodhma-Karra-Khunti Road(MDR-032) 15.23 877.36

Letter No. 

563(s) dated 6 Hatia-Lodhma-Karra-Khunti Road(MDR-032) 

in Km.31.535 to 46.760(T.Length-15.225km.) 

15.23 877.36 563(s) dated 

13.02.23

6 Khunti 84.8 26752.5 0.0 12482.2

Circle : Ranchi

Div : Ranchi(Gramin)

1

Widening and Strengthening of Angara-

Hundru Fall Road (Total Length-21.10 KM)

for the year 2021-22.
21.10 2931.34

2608(S) dt. 

31.08.2021
3090.26

16SBD/2021-

22 Dt. 

10.03.22 

1244.00 40% 80% 09.07.2023

Ms. Jai Mata 

Dee 

Construction 

Name of EE-Md. Izrail Mansuri

2

Strengthening /IRQP Work in km 11.00 to

60.00 of Ranchi-Muri Road (SH-01) For The

year 2021-22 (Total Length 50.00 KM)
50.00 2336.39

2864(S) dt. 

20.09.2021
1969.27

02SBD/2022-

23 Dt. 08-04-

22

1260.00 64% 75% 10.09.2022

Ms. Jai Mata 

Dee 

Construction 

3

Reconstruction of Tunju More (at NH-33)

Arkaya-Sutiling-Bichahatu (at MDR-26) Road

Total Length 9.380 km including Construction

of Bridge.
9.38 1972.06

1013(s) dt. 

14.03.22
2036.62

07SBD/2022-

23

Dt. 26.08.22

0.00 0% 25% 25.05.23

Ms Heighten 

Construction, 

Ranchi
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19SBD/2022- Classic 

4
Widening and Strengthening- Reconstruction 

of Angara-Hahe-Rahe Road (MDR-21)Total 

Length-26.687 Km. For the year 2022-23

26.687 0.00
3472(S) Dt. 

29.09.22
5700.99

19SBD/2022-

23 Dt. 

07.02.23

0.00 0% - 26.08.24

Classic 

Engicon Pvt. 

Ltd.

Widening and Strengthening- Reconstruction 

of Hundru (MDR 23) to Tati-Singari (MDR -
Classic 

5

of Hundru (MDR 23) to Tati-Singari (MDR -

020) Total Length 6.042 Km For the year 2022-

23 
6.042 1631.83

3550(S) Dt. 

06.10.22
0.00 0.00 0.00 0% - -

Classic 

Engicon Pvt. 

Ltd.

Widening of Existing Pavement to Four Lane 

Divided Carriage Way of Ranchi-Purulia Road 

6

Divided Carriage Way of Ranchi-Purulia Road 

(Namkum ROB to Angara Section) (total 

17.700 km) Including Construction Of Bridges 

For the Year 2022-23 Length - 

17.700 18173.72
3587(S) Dt. 

10.10.22
0.00 0.00 0.00 0%

SRE & 

Associates (JV)

Preparation of DPR for W/S of Angara–hahe-

Rahe Road. 
Ltr No. 

RANCHI 
DESIGN & 

7

Rahe Road. 

27.9 20.26

Ltr No. 

2890(S) Dt 

03.08.22

20.06 8F2/2022-23 15.05 75% 75% -

DESIGN & 
CONSULTA
NCY 
SERVICES 
PVT LTD

Preparation of DPR for W/S of Sidrol-Tutihara-

Rajaulatu-Lali-Arra  Road
RANCHI 
DESIGN & 

8

Rajaulatu-Lali-Arra  Road

16.69

Ltr No. 

2890(S) Dt 

03.08.22

16.52 10F2/2022-23 0.00 0% 25% -

DESIGN & 
CONSULTA
NCY 
SERVICES 
PVT LTD
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Preparation of DPR for W/S of Hundru to Tati-

Singari at Jonha-Purabdih Road. 
Ltr No. 

RANCHI 
DESIGN & 

9

Singari at Jonha-Purabdih Road. 

5.48

Ltr No. 

2890(S) Dt 

03.08.22

5.43 9F2/2022-23 4.07 75% 75% -

DESIGN & 
CONSULTA
NCY 
SERVICES 
PVT LTD

9 Gramin 158.81 27087.76 12839.14 2523.12

JARDP 

JARDP ds varxZr jkaph&eqjh iFk ds js[kkadu esa iM+us okys
31.05.17

1. DLAO, 

Ranchi

2. D.W.& S. 
1

fctyh] is;ty ,oa LoPNrk foHkkx ls lacaf/kr Utility 

Services Shifting Hkw&vtZu ,oa ou Hkwfe mi;kstu
dk;ZA

- 3641.2905
31.05.17

 / 2480 (S)
- - 100.00% - -

2. D.W.& S. 

Dept.

3. Electricity 

Dept.

3241.29050

Circle : Ranchi

Div : Lohardaga

Name of EE-Sri Ravindra Kumar
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Dinesh Chandra 

1

Widening and Strengthening of Chatti to Kuru (Tati 

Chouk) & Kairo Naya Toli to Zingi More Road from 

k.m. 0.00 to 36.535

36.53 8608.97
06.06.16 / 

3543 (S)
7749.41

18.10.16 / 

SBD 07/ 2016-

17

6734.89 87% 92% 17.10.18

Dinesh Chandra 

R. Agrawal 

infracon Pvt. 

Ltd., S.M. Road, 

Ambawadi, 

Ahmedabad.

2

Widening & Strengthening / Reconstruction Work 

(Including Construction of Bridge) from Bhandra 

(MDR-001) to Senha (SH-08) Road (Total Length - 

23.518 K.M.)

23.518 6464.41
17.02.22 / 541 

(S)
5695.89

16.07.22 / 

SBD 01/ 2022-

23

550.00 10% 25% 15.01.2024

M/s Ganga 

Construction, 

Hehal, Ranchi.

IRQP Work of Shankh-Chatra (Lukaiya More) Road 18.10.21 / 
01.11.22 / 

Altima 

Infrastructure 

3
IRQP Work of Shankh-Chatra (Lukaiya More) Road 

(Length - 21.35 K.M. = 21350 M.)
21.35 1368.70

18.10.21 / 

3193 (S)
1086.86

01.11.22 / 

SBD 06/ 2022-

23

0.00 0% 15% 31.03.2023

Infrastructure 

Pvt. Ltd.,

Ashok Nagar, 

Ranchi.

3 Lohardaga 81.40 16442.07 14532.16 7284.89

Circle : Ranchi

1
Widening & Strengthening of Palkot (NH-23)-

Rokodega-Bilingbera-Tamra Road.
38.50 8456.92

27.06.17   

3597(S)
6861.89

06.04.18              

01 of SBD 18-

19                       

DOC- 

6114.92 81.50% 82% 12.04.2020

M/s Spica 

Project Pvt. 

Ltd., -M/S 

Mini 

Circle : Ranchi

Div : Simdega

Name of EE-Sri Mani Bhushan Tiwari

Rokodega-Bilingbera-Tamra Road. 3597(S)
DOC- 

13.04.18

Mini 

Construction 

JV, Ranchi

2
Widening & Strengthening of Biru-Ramrekhadham 

via Tamra Sikariatanr
22.351 7782.22

13.10.22                  

3644(S)
0.00 0.00%

2 Simdega 60.9 16239.14 6861.89 6114.92



Month : April, 2023 PR Amount in Rs. 

Sanctioned Scheme

Name of 
Financial 

% Financial % Physical Scheduled 

State Plan Road Works

Sl. Length 

Administrative Approval Agreement 

Name Amount Date/ Ref. No. Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

Name of 

Contractor

Financial 

Progress 

Grand Total 

% Financial 

Achievement

% Physical 

Achievement

Scheduled 

Date

Sl. 

No.

Length 

(Km)



DPW-R

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Progress report of Completed works(Roads-Plan)

State Plan Road Works

Month : April, 2023 Amount in Rs. Lakh

Sanctioned Scheme

Name Amount
Date/ Ref. 

No.
Amount Date/ Ref. No.

Name of Contractor

Financial 

Progress 

Grand Total 

% Financial 

Achievement

% Physical 

Achievement

Scheduled 

Date

Sl. 

No.

Length 

(Km)

Administrative Approval Agreement 

No.

1 2 3 4 5 6 7 8 9 10 11 12

Completed Scheme M/S SILDILIYA 

Circle : Ranchi 

Div : Ranchi 

Name of EE-Md. Izrail Mansuri

1

Completed Scheme 

Widening and Strengthening of Birsa Munda

Airport - Namkum (Kutiatu More, on NH-75

Ext.) via Hetu, Tumbagutu Road for the year

2016-17.

CH. 2.87- 4x21.6x15 M

Ch.4th- 1x21.6x15M

6.90 2830.34
5173(S)

Dt.16.08.16
1982.22

73 SBD

2016-17

04-02-17

2785.02 97.06 98% 10.08.18

M/S SILDILIYA 

CONSTRUCTION

  Station Road, 

Redma , W. No.-15

  P.O.+ P.S.- 

Daltonganj, 

  Dist.- Palamu, Ch.4th- 1x21.6x15M   Dist.- Palamu, 

Jharkhand. 

2

Improvement of Riding Quality(IRQP) work of

Church road Kali Mandir- Namkum (on NH-33)

via Bahu Bazar Chowk and Railway Fatak (KM

0.00 to KM 2.270 and KM 4.70 to KM 6.850)

and Bahu Bazar chowk- Chutia Main Road-

7.80 271.53

Ltr. No-

611(S)

Dt.18-02-
281.56

10SBD 

2022-23

07-10-22

280.50 99.62 100% 06-12-22

M/S Khanna 

Construction

lalpur, Ranchi and Bahu Bazar chowk- Chutia Main Road-

Namkum Thana (Km 0.00 to KM 3.80 (Total

Length-7.80 Km.) for the year 2021-22.

Dt.18-02-

22
07-10-22 lalpur, Ranchi 

3

IRQP of Governor House (Rajbhavan) premises

roads at Ranchi for the year 2022-23.

126.98

4266 

(S) Dt.22-11- 125.85

24 F2

2022-23 125.85 100.00 100% 12.01.23

M/S Jaimata Dee 

Construction3 126.98 (S) Dt.22-11-

22

125.85 2022-23

14-12-2022

125.85 100.00 100% 12.01.23 Construction

Argora, Ranchi 



Month : April, 2023 Amount in Rs. Lakh

Sanctioned Scheme

Financial 
% Financial % Physical Scheduled 

State Plan Road Works

Sl. Length 

Administrative Approval Agreement 

Name Amount
Date/ Ref. 

No.
Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

Name of Contractor

Financial 

Progress 

Grand Total 

% Financial 

Achievement

% Physical 

Achievement

Scheduled 

Date

Sl. 

No.

Length 

(Km)

IRQP work of road from Birsa Munda airport to

Hinoo Chowk for the year 2022-23. 4267 19 F2 M/S Khanna 

4

Hinoo Chowk for the year 2022-23.

167.36

4267 

(S) Dt.22-11-

22

168.96

19 F2

2022-23

12-12-2022

166.26 98.40 100% 10-01-23

M/S Khanna 

Construction

lalpur, Ranchi 

5

IRQP work in Birsa Rajpath road at Argora

chowk roundabout and Sahajanand chowk

roundabout for the year 2022-23. 118.48

4267 

(S) Dt.22-11- 120.43

18 F2

2022-23 120.29 99.88 100% 10-01-23

M/S Khanna 

Construction5 roundabout for the year 2022-23. 118.48 (S) Dt.22-11-

22

120.43 2022-23

12-12-2022

120.29 99.88 100% 10-01-23 Construction

lalpur, Ranchi 

6

Widening and Strengthening of Jojonagar

(Novanagar) to Pandra Bazar Sammitee via

Banhora Road (L-4.18 km) for the Year 2021-22

4.18 929.38

Ltr. No- 

1748(S)
956.68

69 SBD

2021-22 956.09 99.94 100% 27-07-22

M/S Puja Enterprises

Prop. Ranjit Kumar 

Singh

At.+P.O.- Simaria, 6 4.18 929.38
1748(S)

Dt.13-07-

2021

956.68 2021-22

28-01-2022

956.09 99.94 100% 27-07-22 At.+P.O.- Simaria, 

Chatra, 

Jharkhand-825103.

Improvement of Riding Quality / Strengthening

work of Chama more- Maccluskiganj-Damodar Ltr. No-
06 SBD

AUM Construction, 

7

work of Chama more- Maccluskiganj-Damodar

Bridge Road (Total Length – 18.350 KM) for the

year 2021-22.
18.35 580.91

Ltr. No-

809(S)

Dt.02-03-

22

574.42

06 SBD

2022-23

26-09-2022

574.41 100.00 100% 25-02-23

AUM Construction, 

Saurav Narsaria, 

Murli Bagicha, 

Gumla.

Construction of proposed ROB with

approaches in Lieu of LC no. RL-5 at RLY KM
1236(S)

M/S Arunaditya 

8

approaches in Lieu of LC no. RL-5 at RLY KM

427/2-3 between Ranchi and Piska Stations.

For the year 2016-17. 0.46 2676.84

1236(S)

Dt.27/02/1

9

(Revised)

716.44

01 SBD

2017-18

25-04-17

2148.01 35.82 55% 01.02.18

M/S Arunaditya 

Projects and Mineral 

  188 C, Vidyalaya 

Marg, Ashok Nagar, 

  Ranchi-834002. 



ŀ

Month : April, 2023 Amount in Rs. Lakh

Sanctioned Scheme

Financial 
% Financial % Physical Scheduled 

State Plan Road Works

Sl. Length 

Administrative Approval Agreement 

Name Amount
Date/ Ref. 

No.
Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

Name of Contractor

Financial 

Progress 

Grand Total 

% Financial 

Achievement

% Physical 

Achievement

Scheduled 

Date

Sl. 

No.

Length 

(Km)

Reconstruction of Amreshwardham (Bichana

More) to Tupudana Via Jurdag Road (Length
5101(S)

85 SBD

M/S Ganga 

Construction, 

9

More) to Tupudana Via Jurdag Road (Length

36.326KM) for the year 2018-19. 12.73 10961.58
5101(S)

Dt.31.08.18
2690.73

85 SBD

2018-19

06.03.19

6236.30 95.63 98% 12.03.21

Construction, 

Daltonganj (54%)-

Puja Enterprises 

Chatra (46%)

Improvement of Birsa chowk to Hatia railway

station Ranchi (2.115 km) Year 2019-20.

4937(S) 03-
07 SBD Dilip Kumar

10 2.16 383.62
4937(S) 03-

10-19
316.13

07 SBD

2021-22

28-09-2021

299.23 94.65 95% 27-12-21

Dilip Kumar

Sector-II, Dhurwa, 

Ranchi 

11

IRQP work in NH-33 town portion (Through

Mega Sports 6 Lane approach road) - Lalganj-
8.00 896.42

5161(S)
770.55

05 SBD

2021-22 780.73 101.32 100% 19-02-22
Arvind Kumar Singh

11
Mega Sports 6 Lane approach road) - Lalganj-

Tatisilwai (MDR-005) road (Total length - 8.00

KM) for the year 2019-20.

8.00 896.42
5161(S)

18-10-19
770.55 2021-22

20.09.2021

780.73 101.32 100% 19-02-22
Arvind Kumar Singh

Dhurwa, ranchi 

12

Widening and Strengthening / reconstruction

of NH-75 (Tendor More) to Jaguar Camp Road

(Total length 2.20) for the year 2019-20.
2.20 516.24

5230(S)

23-10-19
381.19

04 SBD

2021-22

06-09-2021

392.14 102.87 100% 05-02-22

M/S Sharda 

Construction

  Redma, Daltonganj.
23-10-19

06-09-2021   Redma, Daltonganj.

13

Improvement of riding quality work in LPN

Shahdeo Chowk to Booty More road (Ranchi-

Bariatu road, MDR-004)(Total length 8.00KM)

for the year 2020-21.

8.00 908.67
533(s)

11-02-2021
766.55

06 SBD

2021-22

28-09-2021

772.09 100.72 100% 27-02-22

Dilip Kumar

Sector-II, Dhurwa, 

Ranchi 
for the year 2020-21.



Month : April, 2023 Amount in Rs. Lakh

Sanctioned Scheme

Financial 
% Financial % Physical Scheduled 

State Plan Road Works

Sl. Length 

Administrative Approval Agreement 

Name Amount
Date/ Ref. 

No.
Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

Name of Contractor

Financial 

Progress 

Grand Total 

% Financial 

Achievement

% Physical 

Achievement

Scheduled 

Date

Sl. 

No.

Length 

(Km)

Improvement of Riding Quality Programme

(IRQP) in Ranchi -Chaibasa Road from Kutchery

14

(IRQP) in Ranchi -Chaibasa Road from Kutchery

Chowk (Km.0.00) to Birsa Chowk (Km. 7.50)

with Const. of Cross-Drain & Raod Furniture for

the Year 2021-22
7.50 692.20

Ltr. No- 

1802(S)

Dt.16-07-

2021

784.40

11 SBD

2021-22

22-10-2021

782.62 99.77 100% 21-02-22
M/S Khanna 

Construction

lalpur, Ranchi 

15

Detailed estimate for Improvement of Riding

Quality Programme (IRQP) / Strengthening

work of Ratu Road Junction (Near New

Market ) to HEC Gate (Birsa Rajpath) with

Construction of Drain & Road Furniture for the

year 2021-22.

8.61 730.90

Ltr. No- 

1807(S)

Dt.16-07-

2021

827.33

09 SBD

2021-22

18-10-2021

744.10 89.94 95% 17-03-22

 M/S AUM Const 

(Sourav Narsaria)

Murli Bagicha, 

Gumla 
year 2021-22.

16

Improvement of Riding Quality Programme

(IRQP) work in Karamtoli- Ormanjhi road (MDR-

016) from KM 0.00 to 23.00 (Total length 23.00

KM) for the year 2021-22.
23.00 832.53

Ltr. No- 

2404(S)

Dt.16.08.20

21

815.61

13 SBD

2021-22

22-10-2021

843.47 103.42 100% 21-04-22

M/S A K INFRA

CONSTRUCTIONS 

PRIVATE

LIMITED21 LIMITED

17

Widening and Strengthening of Budha

Khukhra (on Tanger Basli road) - Kurkura-

Mander(on Chanho-Dighiya-Purnapani road)

road (Total Length- 15.10 km) for the Year

2021-22.

15.00 3515.29

Ltr. No- 

2348(S)

Dt.12.08.20

21

3000.48

15 SBD

2021-22

26-10-2021

2934.54 97.80 100% 25-10-22

M/S Spica Projects 

and Infrastructures 

Pvt Ltd2021-22.
21

26-10-2021 Pvt Ltd



Month : April, 2023 Amount in Rs. Lakh

Sanctioned Scheme

Financial 
% Financial % Physical Scheduled 

State Plan Road Works

Sl. Length 

Administrative Approval Agreement 

Name Amount
Date/ Ref. 

No.
Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

Name of Contractor

Financial 

Progress 

Grand Total 

% Financial 

Achievement

% Physical 

Achievement

Scheduled 

Date

Sl. 

No.

Length 

(Km)

Improvement of Riding Quality programme

(IRQP) /Strengthening work of Ranchi Muri
Ltr. No- 

Ganga Construction, 

Bank Colony Road, 

18

(IRQP) /Strengthening work of Ranchi Muri

road (on SH-01) from Sarjana chowk to

Tatisilway with link road from Km 2.20 to 11.00

KM (Total length 8.80KM) for the year 2021-

22.

8.80 330.42

Ltr. No- 

2453(S)

Dt.19-08-

2021

339.00

03 SBD            

22-23                  

19-07-22

254.12 0.00 90% 18.10.22

Bank Colony Road, 

Piska More, 

Hehal, Ranchi, 

Jharkhand.

Improvement of Riding Quality programme

19

Improvement of Riding Quality programme

(IRQP) /Strengthening work of Club road,

Sujata Chowk (on MDR-011)- club road- Ranchi

railway Station- station road – Patel chowk –

Lala Rajpath Rai school- Kadru more (on MDR-

003) road (Total length-2.828 KM) for the year

2021-22.

2.83 119.26

Ltr. No- 

2454(S)

Dt.19-08-

2021

84.14

14 F2

2021-22

22-10-2021

84.13 99.99 100% 21-12-21

M/S Orbit 

Infrastructure 

H.No.-54, Circular 

Road, Lalpur, Ranchi 

2021-22.

Improvement of Riding Quality Programme

(IRQP) / Strengthening work of Rims Bijli

Office(MDR-004)-Chesire home- Jora Talab

road (Total length-1.83Km) for the year 2021-

22.
Ltr. No- 

2859(S)
42 F2 M/S Orbit Infras

20 1.83 111.22
2859(S)

Dt.20-09-

2021

78.32

42 F2

2021-22

21-12-2021

78.08 99.69 100% 20.02.2021

M/S Orbit Infras

H.No.-54, Circular 

Road, Lalpur, Ranchi 

21

Improvement of Riding Quality Programme /

Strenthening work of Chandani chowk, Hatia

(MDR-011)-Ring Road (Tonkotoli) Road (Length

3.570Km.) for the year 2021-22.

3.57 241.92

Ltr. No-

2860(S)

Dt.20-09-

2021

166.48

32 F2

2021-22

20-12-2021

156.60 94.07 100% 19.02.2022
Mathura Developers 

Hazaribagh 

2021



Month : April, 2023 Amount in Rs. Lakh

Sanctioned Scheme

Financial 
% Financial % Physical Scheduled 

State Plan Road Works

Sl. Length 

Administrative Approval Agreement 

Name Amount
Date/ Ref. 

No.
Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

Name of Contractor

Financial 

Progress 

Grand Total 

% Financial 

Achievement

% Physical 

Achievement

Scheduled 

Date

Sl. 

No.

Length 

(Km)

Improvement of Riding Quality Programme

/Strengthening work of Hazaribag Road(MDR-
Ltr. No-

2861(S)
30 SDB Bhadoria 

22

/Strengthening work of Hazaribag Road(MDR-

009) (from Sadar hospital, Friyalal chowk to

Kokar chowk) (Total length 3.70 Km) for the

year 2021-22.

3.70 354.60
2861(S)

Dt.20-09-

2021

365.22

30 SDB

2021-22

10-12-2021

363.60 99.56 100% 10.02.22

Bhadoria 

Infrastructures Pvt. 

Ltd., Ranchi 

23

Strengthening work in Kathalmore-Argora

chowk (MDR-018) (Total length-5.30 KM for

the year 2021-22. 5.30 799.55

Ltr. No-

3194(S)

Dt.18-10-
819.92

86 SBD

21-22 838.36 102.25 100% 25.05.22

Excel Venture 

Construction (P) Ltd., 23 the year 2021-22. 5.30 799.55
Dt.18-10-

2021

819.92 21-22

26-02-22

838.36 102.25 100% 25.05.22 Construction (P) Ltd., 

Ranchi

Improvement of Riding Quality Programme of

(A) Shalimar Market to JSCA Stadium North,

South, west gate and Jagannath Maidan to

Dhurwa Golchakkar road (Length 5.50 KM) and Ltr. No-
31 SBD

M/S Sanjay Singh, 

Harmu Road, 

24

Dhurwa Golchakkar road (Length 5.50 KM) and

(B) Dhurwa Golchakar to Beer Kunwar Singh

chowk and Beer Kunwar Singh chowk to

Judicial Academy road (Total length 4.30 Km)

(Total Length 9.80 Km)  for the year 2021-22.

9.80 945.78

Ltr. No-

3203(S)

Dt.18-10-

21

982.89

31 SBD

2021-22

15-12-2021

916.07 93.20 95% 14.03.22

Harmu Road, 

Garikhana, 

Anandpuri, Ranchi-

834001 

25

Reconstruction of road from Milan Chowk

(Tupudana, NH-75 Ext.) - Ram Krishn Mission

TB sanatorium & Hospital road (total length

2.555 KM) for the year 2021-22.
2.55 218.02

Ltr. No-

4157(S)

Dt.27-12-

21

226.33

90 F2

2021-22

28-02-2022

232.62 102.78 100% 27.05.22

M/S Kulwant Singh 

and Company

Kashmiri Block, I.T. 

Office Road,

P.P. Compound, 

Hindpiri, Ranchi, 21 Hindpiri, Ranchi, 

Jharkhand.



Month : April, 2023 Amount in Rs. Lakh

Sanctioned Scheme

Financial 
% Financial % Physical Scheduled 

State Plan Road Works

Sl. Length 

Administrative Approval Agreement 

Name Amount
Date/ Ref. 

No.
Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

Name of Contractor

Financial 

Progress 

Grand Total 

% Financial 

Achievement

% Physical 

Achievement

Scheduled 

Date

Sl. 

No.

Length 

(Km)

Widening and strengthening of Road from

Dindyal Chowk (on New market- Birsa chowk Aditya Construction 

26

Dindyal Chowk (on New market- Birsa chowk

road) to Purana Argora Chowk (on MDR-018)

road (total length 1.00 KM) for the year 2021-

22. 1.00 183.96

Ltr. No-

4162(S)

Dt.27-12-

21

153.46

91  F2

2021-22

22-03-2022

153.46 100.00 100% 21.05.22

Aditya Construction 

Company

Singra Complex, H.B. 

Road Neori Vikas

Vidyalay, Ranchi, 

Jharkhand.

27

Construction of road in JAP-1 Campus

(Including Link road), Doranda, Ranchi (Total

length KM 3.052) for the year 2021-22.

3.05 305.69

Ltr. No-

4163(S)

Dt.27-12-

21

316.92

87 F2

21-22

28-02-22

316.67 99.92 100% 27.05.22

AUM Construction, 

Saurav Narsaria, 

Murli Bagicha, 

Gumla.21
28-02-22

Gumla.

28

Improvement of Riding Quality / Strengthening

work of Kathal more- Daladali- Kanthitand

road (MDR-012) from Km 0.00 to KM 4.80

(Total Length - 4.80 KM) for the year 2021-22.

4.80 507.34

Ltr. No-

803(S)

Dt.02-03-

22

528.15

01 SBD 

2022-23

08-06-22

527.14 99.81 100% 03-08-22

Excel Venture 

Construction (P) Ltd., 

Ranchi(Total Length - 4.80 KM) for the year 2021-22.
22

08-06-22 Ranchi

29

Improvement of Riding Quality /Strengthening

work of (A) Hurhuri more chowk –

Thakurgaon chowk (Length-10.40 KM) and (B)

Brambe (on NH-75)- Thakurgaon-Ithe (Burmu

road) (Length-8.40 Km.) (Total Length -18.80

18.35 664.92

Ltr. No-

808(S)

Dt.02-03-

22

601.04

04 SBD

2022-23

06-08-2022

600.07 99.84 95% 05-01-23

AUM Construction, 

Saurav Narsaria, 

Murli Bagicha, 

Gumla.road) (Length-8.40 Km.) (Total Length -18.80

KM) for the year 2021-22.

22 Gumla.



ŀ

Month : April, 2023 Amount in Rs. Lakh

Sanctioned Scheme

Financial 
% Financial % Physical Scheduled 

State Plan Road Works

Sl. Length 

Administrative Approval Agreement 

Name Amount
Date/ Ref. 

No.
Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

Name of Contractor

Financial 

Progress 

Grand Total 

% Financial 

Achievement

% Physical 

Achievement

Scheduled 

Date

Sl. 

No.

Length 

(Km)

Improvement of Riding Quality work in Khel

Gaon Road Tatisilway road to JAP-2 Mahila
Matrika 

Construction and 

30

Gaon Road Tatisilway road to JAP-2 Mahila

Batalian road via Birsa Munda Central Jail

(Including link road) (total length 2.50 KM) for

the year 2021-22. 2.50 122.88

Ltr. No-

44(S)

Dt.11-01-

2022

124.91

78 F2

21-22

18-02-22

120.50 96.47 90% 18-02-22

Construction and 

Developers

Tagore Hill Road, 

Near BAlihar Lodge,

Prasad Complex, 

Mohrabadi, Ranchi.

30 Ranchi 193.0 32044.81 20066.31 25583.07 2804.42

Circle : Ranchi ,

Division :- Gumla

0 Gumla

Division :- Gumla

Name of EE-Sri Rameshwar Shah

NIL

Circle : RANCHI

Div : KHUNTI

Name of EE-Sri Mani Bhushan Tiwari

NIL
0 Khunti

Circle : Ranchi

Div : Ranchi(Gramin)

Name of EE-Md. Izrail Mansuri



Month : April, 2023 Amount in Rs. Lakh

Sanctioned Scheme

Financial 
% Financial % Physical Scheduled 

State Plan Road Works

Sl. Length 

Administrative Approval Agreement 

Name Amount
Date/ Ref. 

No.
Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

Name of Contractor

Financial 

Progress 

Grand Total 

% Financial 

Achievement

% Physical 

Achievement

Scheduled 

Date

Sl. 

No.

Length 

(Km)

NIL
0 Gramin 0.00 0.00 0.00 0.00

Circle : Ranchi

Div : Lohardaga

Name of EE-Sri Ravindra Kumar

0 Lohardaga

RCPLWEA

Dated 
Sri Arvind Kumar 

NIL

1

RECONSTRUCTION OF KARANJI MORE 

(BERO) TO CHATTI VIA NARKOPI 

RAILWAY STATION ROAD.

23.94 2496.72

Dated 

02.04.18

Secy., 

RCD, Lttr. 

No. - 

1905(S) 

2617.42

18.09.18 / 

SBD 

08/2018-19

2316.83 89% 100% 17.03.20

Sri Arvind Kumar 

Singh,

     Qr. No. – B-II-

437, Dhurwa,

Dist. - Ranchi.

0 Simdega

Circle : Ranchi

Div : Simdega

Name of EE-Sri Mani Bhushan Tiwari

NIL
0 Simdega



ŀMonth : April, 2023 Amount in Rs. Lakh

 Sanctioned Scheme 

 Name Amount Date/ Ref. No. Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

NIL

0 Ranchi

1 Const. of  HL. Bridge over Lohari 

River at Ch-2.665 km , ch-17.855km 

of upper Khaman-jora jam(Dibdobhi) 

RCPLWEA/BRIDGE/22

61.80  215.82 07.04.18 185.00

04NCB/18-

19

dt. 01.08.18

66.51 35.95 38% 31.05.19
M/s Sarita Const.

Ambatoli, Latehar

1 Gumla 61.80 0.00 0.00 185.00 0.00 66.51

1

Construction of H.L. Bridge Over

Karma Nala in 14th KM of Karra

More (Torpa) to Karra Road. 

24.64
380.25

Dy. Sec. 

Letter No. 

1129(S) 

Dt. 

22.02.201

9

283.14

01SBD/21-

22 

Dt. 27-08-

21

0.00 0.00% 0% 26.11.22

M/S Nayansi 

Construction, Prem 

Prakash Jaiswal, Karkat, 

Latehar  

Circle : Ranchi 

Div : Ranchi 

Name of EE-Md. Izrail Mansuri

Circle : Ranchi ,

Division :- Gumla

Name of EE-Sri Rameshwar Shah

Circle : RANCHI

Div : KHUNTI

Name of EE-Sri Mani Bhushan Tiwari

Financial 

Progress 

Grand Total 

% 

Financial 

Achieveme

nt

% Physical 

Achievemen

t

Scheduled Date Name of Contractor
Sl. 

No.

Length 

(m)

Administrative Approval Agreement 

DPW-B

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Progress report of On-going works(Bridges-Plan)

State Plan Bridge Works



ŀMonth : April, 2023 Amount in Rs. Lakh

 Sanctioned Scheme 

 Name Amount Date/ Ref. No. Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

Financial 

Progress 

Grand Total 

% 

Financial 

Achieveme

nt

% Physical 

Achievemen

t

Scheduled Date Name of Contractor
Sl. 

No.

Length 

(m)

Administrative Approval Agreement 

2

Construction of H.L. Bridge Over

Bartoli Nala in 15th KM of Karra

More (Torpa) to Karra Road. 

33.24 339.66

Dy. Sec. 

Letter No. 

1130(S) 

Dt. 

22.02.201

9

214.97

02SBD/21-

22  

Dt. 27-08-

21

21.46 4.58% 7% 26.11.22

M/S Nayansi 

Construction, Prem 

Prakash Jaiswal, Karkat, 

Latehar  

2 Khunti 33.24 719.90 498.12 21.46

NIL

0 Gramin 0.00 0.00 0.00 0.00

RCPLWEA

1

BRIDGE OVER PUTPOTTIA 

NALA IN 8TH K.M. OF KARANJI 

MORE (BERO) TO CHATTI VIA 

NARCOPI STATION ROAD.

54.00 211.690

188.39

135.63

324.02

11.07.18

SBD 04/ 2018-

19

(Suppl. Agr. 

No. 

03SBD/2019-

20 Dt. 

293.67 91% 100% 10.05.19

M/s Mantasha 

Construction,

     Ghalib Colony, 

Balumath, 

Dist. - Latehar.

BRIDGE OVER KOYAL RIVER IN 

BHANDRA-BAXIDIPA-SENHA 

ROAD. (PART - "A")

196.8 865.74 850.11

24.09.18

SBD 09/ 2018-

19

802.61 94% 99%

BRIDGE OVER SHANKH RIVER 

IN 2ND K.M. OF PATRATOLI TO 

MANHO ROAD. (PART - "B")

123.0 375.01 364.73

24.09.18

SBD 09/ 2018-

19

347.41 95% 99%

1443.690

2 23.03.20

M/s Shivani 

Construction,

     Rajnagar, P.O. - 

Sudna, 

Dist. - Palamu.

Circle : Ranchi

Div : Ranchi(Gramin)

Name of EE-Md. Izrail Mansuri

Circle : Ranchi

Div : Lohardaga

Name of EE-Sri Ravindra Kumar

Dated 

02.04.18

Secy., 

RCD, Lttr. 

No. - 

1905(S) 



ŀMonth : April, 2023 Amount in Rs. Lakh

 Sanctioned Scheme 

 Name Amount Date/ Ref. No. Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

Financial 

Progress 

Grand Total 

% 

Financial 

Achieveme

nt

% Physical 

Achievemen

t

Scheduled Date Name of Contractor
Sl. 

No.

Length 

(m)

Administrative Approval Agreement 

2 Lohardaga + RCPLWEA 1443.690

NIL

0 Simdega

Circle : Ranchi

Div : Simdega

Name of EE-Sri Mani Bhushan Tiwari



ŀMonth : April, 2023 Amount in Rs. Lakh

 Sanctioned Scheme 

 Name Amount Date/ Ref. No. Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

1 Work Completed

Construction of Bridge Over

Swarnrekha River and connecting

road in between Irba, Ormanjhi (On

NH-33)-Rukka- Salhan- Gondli Pokhar

(Length 7.50 KM) for the year 2016-

17. 7.50 68888.68

213(S)

Dt.25.01.22

(Revised)

3900.00
07 SBD

2017-18

Dt.30.05.17

6888.36 122.64 100% 05.12.19

M/S Sri Ram 

Enterprises

  Prop. Roshan Kr. 

Agarwal 

  G.F. Premkunj 

Apartment, Naya Bazar, 

  Near Bhagwan 

Pustkalaya, Gaushala 

Road, Bhagalpur,

  Kotwali Thana-

812002. 

2 Construction of additional vent in RUB

No.-392B near LC No.- MH-33 located

in between Ranchi-Hatia Section at

KM 422/29-31 for the year 2017-18.

0.272 1192.84

6864(S)

Dt.13.12.20

17

126.59

57 F2

2017-18

Dt.26.03.18

1144.01 84.20 80% 25.03.19

Sri Shailendra Pratap 

Singh

Ratu Road, Hehal, 

Ranchi

2 Ranchi 7.77 70081.52 126.59 8032.37

Circle : Ranchi 

Div : Ranchi 

Name of EE-Md. Izrail Mansuri

Circle : Ranchi ,

Division :- Gumla

Name of EE-Sri Rameshwar Shah

Financial 

Progress 

Grand Total 

% Financial 

Achievemen

t

% 

Physical 

Achieve

ment

Scheduled 

Date
Name of Contractor

Sl. 

No.

Length 

(m)

Administrative Approval Agreement 

DPW-B

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Progress report of Completed works(Bridges-Plan)

State Plan Bridge Works



ŀMonth : April, 2023 Amount in Rs. Lakh

 Sanctioned Scheme 

 Name Amount Date/ Ref. No. Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

Financial 

Progress 

Grand Total 

% Financial 

Achievemen

t

% 

Physical 

Achieve

ment

Scheduled 

Date
Name of Contractor

Sl. 

No.

Length 

(m)

Administrative Approval Agreement 

NIL

0 Gumla

NIL

0 Khunti

NIL

0 Gramin

NIL

0 Lohardaga

Circle : RANCHI

Div : KHUNTI

Name of EE-Sri Mani Bhushan Tiwari

Circle : Ranchi

Div : Ranchi(Gramin)

Name of EE-Md. Izrail Mansuri

Circle : Ranchi

Div : Lohardaga

Name of EE-Sri Ravindra Kumar

Circle : Ranchi

Div : Simdega

Name of EE-Sri Mani Bhushan Tiwari



Month : April, 2023 Amount in Rs. Lakh

 Sanctioned Scheme 

 Name Amount Date/ Ref. No. Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

Financial 

Progress 

Grand Total 

% Financial 

Achievemen

t

% 

Physical 

Achieve

ment

Scheduled 

Date
Name of Contractor

Sl. 

No.

Length 

(m)

Administrative Approval Agreement 

NIL

0 Simdega



Month : April, 2023 Amount in Rs. Lakh

DPW-N

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Progress report of On-going works(Non-Plan)

State Non-Plan Works

Month : April, 2023 Amount in Rs. Lakh

Sanctioned Scheme

Name Amount Date/ Ref. No. Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

% 

Financial 

Achieve

ment

% Physical 

Achievement

Scheduled 

Date
Name of Contractor

Circle : Ranchi 

Div : Ranchi 

Sl. 

No.

Length

(KM)

Sanctioned Agreement Financial 

Progress 

Grand 

Total 

1

Special repair of road in Jharkhand High Court

Premises, Ranchi for year 2021-22.

18.00

RCD, Ltr. 

No.-

3138(S)

Dt.08-10-

15.98
64  F2

2021-22
 15.96 100% 100%

29-02-

2022

Ravi Shankar

 Kumar Singh, 

Doranda, Ranchi  

Div : Ranchi 

Name of EE-Md. Izrail Mansuri

Dt.08-10-

21

Doranda, Ranchi  

1 Ranchi 0.00 18.00 15.98 15.96

Circle : Ranchi ,

Division :- Gumla

Name of EE-Sri Rameshwar Shah

0 Gumla

NIL

Circle : Ranchi ,

Division :- Khunti

Name of EE-Sri Rameshwar Shah

0 Khunti

Division :- Khunti

Name of EE-Sri Mani Bhushan Tiwari

NIL

Spill Over

Circle : Ranchi

Div : Ranchi(Gramin)

Name of EE-Md. Izrail Mansuri

Spill Over



Month : April, 2023 Amount in Rs. Lakh

Sanctioned Scheme

Name Amount Date/ Ref. No. Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

% 

Financial 

Achieve

ment

% Physical 

Achievement

Scheduled 

Date
Name of Contractor

Sl. 

No.

Length

(KM)

Sanctioned Agreement Financial 

Progress 

Grand 

Total 

1

Comprehensive Annual Maintenance and 

operation of 125 KVA (Sterling) D.G. Set  Under 

DAY TO DAY MAINTANANCE WORK OF 

NIRUPAN BHAWAN DORANDA (CDO) 

RANCHI For the year 2021-22                                                                           

- 18.70 02F2/2022-23 14.02 75% 100% 22.04.23 M/s Ayub Raza, Ranchi

Annual maintenance work (one year) for Supply, 165.00
3138(S) Dt 

08.10.21

2

installation and testing of internet lease line 

including router, necessary earthing and any other 

necessary hardware required to run internet lease 

line successfully for existing video conferencing 

system in Multi Location in jharkhand for the year 

2021-22.                                                                                         

- 36.32 03F2/2022-23 27.24 75% 100% 22.04.23 M/s Ayub Raza, Ranchi

One year comprehensive annual maintenance 

08.10.21

3

One year comprehensive annual maintenance 

work for multi location video conferencing system 

etc and One year comprehensive annual 

maintenance work for CCTV and 

electrical/Electronic equipments at Nirupam 

Bhavan, CDO Building, Doranda Ranchi.                                                                                          

- 35.75 04F2/2022-23 26.82 75% 100% 22.04.23 M/s Ayub Raza, Ranchi

One year maintenance work of fire fighting 

4

One year maintenance work of fire fighting 

system etc with 4 times demo in a year as per site 

requirements at Nirupam Bhavan, CDO Building, 

Doranda, Ranchi for the year 2021-22.

- 14.61 05F2/2022-23 10.96 75% 100% 24.04.23 Rajni Enterprises, Ranchi

5

Comprehensive Annual maintenance of 2 No. six

passenger lift Under DAY TO DAY

MAINTANANCE WORK OF NIRUPAN - 4.80 06F2/2022-23 2.40 50% 90% 23.05.23 Arvind Kumar

165.00
3138(S) Dt 

08.10.21

BHAWAN DORANDA (CDO) RANCHI For the

year 2021-22

6

Day to day maintenance work of Nirupan Bhavan,

- 26.38 12F2/2022-23 6.59 25% 48% 20.10.23
M/s Nirmala 

Construction Pvt Ltd.

Day to day maintenance work of Nirupan Bhavan,

Doranda (CDO), Ranchi for the year 2021-22

6 Gramin 330.000 136.56 88.035



Month : April, 2023 Amount in Rs. Lakh

Sanctioned Scheme

Name Amount Date/ Ref. No. Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

% 

Financial 

Achieve

ment

% Physical 

Achievement

Scheduled 

Date
Name of Contractor

Sl. 

No.

Length

(KM)

Sanctioned Agreement Financial 

Progress 

Grand 

Total 

Circle : Ranchi ,

0 Lohardaga 

Circle : Ranchi ,

Division :- Lohardaga

Name of EE-Sri Ravindra Kumar

NIL
0 Lohardaga 

Ordinary Repair  in Putritoli (Dolongsera on MDR 

Circle : Ranchi ,

Division :- Simdega

Name of EE-Sri Mani Bhushan Tiwari

SPILL OVER

1

Ordinary Repair  in Putritoli (Dolongsera on MDR 

45) - Timbermore - Rampur - Boroseta - Jitutoli - 

Berairgi (upto Koel River)  (total length 31.80 

KM) road under Non Plan for the year 2022-23 

under Road Division Simdega.

25.00
22.09.2022 / 

3457(S)
20.49

06 F2 / 22-23                      

22.11.2022
10.00 49% 100% 21.02.2023 M/s Firoj Ali

2

Ordinary repair for Kairbera - Banabira - Bakrikona - 

kondra Road (length 18.00 KM)  under Non Plan for the 26.00 50.00
22.09.2022 / 

3457(S)
49.96

13 F2 / 22-23                         

09.12.2022
10.00 20% 100% 08.03.23

M/S Subham 

Construction, Simdega
2 kondra Road (length 18.00 KM)  under Non Plan for the 

year 2022-23 under Road Division Simdega.

26.00 50.00
3457(S)

49.96
09.12.2022

10.00 20% 100% 08.03.23
Construction, Simdega

3

Construction of Drain in KM 0.00 to KM 1.00 of  Kurdeg - 

Karamadiha - Gariajor upto Chattisgarh border Road 

under Non Plan for the year 2022-23 under road 

division Simdega

50.00
22.09.2022 / 

3457(S)
34.45

14 F2 / 22-23                         

12.12.2022
21.23 62% 65% 11.03.23

Mahakaal Construction, 

Simdega

4

Special repair of Simdega-Sewai-Kinkel-Kurdeg-

Kutumakchar upto Chhatisgarh Border road 

(MDR-44) in km 2, 3,4,5,6,51,52,53,54,55, 62 and 

63.

63.20 100.00
22.09.2022 / 

3457(S)
82.87

16 F2 / 22-23                         

12.12.2022
0.00 0% 40% 11.03.23

M/s Shanti Construction, 

Simdega

Ordinary Repair in Kolebira (on SH-04) - 

5

Gangutoli - Jamdih ( On NH 143) road (Part-1 

KM 0.00 to KM 10.36 & Part- 2 KM 22.00 to KM 

38.95 )  (Total Length 28.31 KM ) road under 

Non Plan for the year 2022-23 under Road 

Division Simdega.

25.00
22.09.2022 / 

3457(S)
20.80

21F2 / 22-23                        

30.12.2022
10.00 48% 100% 29.03.23 Satyam Buildcon, Khunti



Month : April, 2023 Amount in Rs. Lakh

Sanctioned Scheme

Name Amount Date/ Ref. No. Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

% 

Financial 

Achieve

ment

% Physical 

Achievement

Scheduled 

Date
Name of Contractor

Sl. 

No.

Length

(KM)

Sanctioned Agreement Financial 

Progress 

Grand 

Total 

6

Pot Patch and other repair works in Various Roads 

under Road Division Simdega under Non Plan for 

the year 2022-23.

30.00
22.09.2022 / 

3457(S)
24.59

25F2 / 22-23                          

20.02.2023
0.00 0% 0% 19.04.23

M/s Shanti Construction, 

Simdega

Sub Total 280.00 233.16 51.23

6 Simdega 280.00 233.16 51.23




