@ TRANSMOUNTAIN

VIA ELECTRONIC SUBMISSION

March 7, 2022

Canada Energy Regulator
Suite 210, 517 Tenth Avenue S.W.
Calgary, Alberta T2R 0A8

To: Ms Ramona Sladic, Secretary of the Commission

Dear Ms. Sladic:

Re:  Trans Mountain Pipeline ULC (“Trans Mountain”)
Trans Mountain Expansion Project (“Project”)
0OC-065
Condition 106: Construction Progress Reports
CER File: OF-Fac-0il-T260-2013-03 61

Please find enclosed Trans Mountain’s compliance filing in fulfilment of Condition 106 for the
month of February 2021.

Condition 106: Construction progress reports

The text of Condition 106, as established by the Commission, is as follows:

Trans Mountain must file with the NEB monthly construction progress reports from
commencing construction until after commencing operations. The reports must
include information on the progress of activities carried out during the reporting
period, including:

@) safety, environmental and security issues or non-compliances that
occurred during the reporting period;

(b) measures undertaken to resolve safety and environmental issues or non-
compliances identified in a);

© confirmation that security issues identified in a) have been addressed;

(d) a description and the location of any change made to geohazard mitigation
measures pursuant to Condition 51; and

(e) the location of any pressure tests carried out during the reporting period
and a description of any unsuccessful pressure tests, including the reasons
for the lack of success of each.

The Construction Progress Report includes a concordance table that shows where each aspect
of the Condition is addressed in the attached material.

Suite 2700, 300 5" Avenue SW, Calgary, AB T2P 5J2
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- Construction Progress Report for Trans Mountain Expansion Project: Condition 106
(Monthly Update for February 2022), hereinafter the “Report”

Summary of Material Filed

Enclosed for submission is the following document:

The Report was prepared to address the requirements of Condition 106 and includes information
on the progress of activities carried out during the reporting period at the Westridge Marine
Terminal, Edmonton Terminal, Sumas Terminal, Burnaby Terminal, Burnaby Tunnel, pump
stations, pipeline spreads 1-7, and temporary infrastructure sites in Spreads 1, 2, 3, 4, 5, 6 and
7.

Should you have any questions or wish to discuss this matter further, please contact the
undersigned at regulatory@transmountain.com or (403) 514-6400.

Yours truly,

Original signed by

Scott Stoness

Vice President, Regulatory and Compliance

Trans Mountain Canada Inc.

Enclosure: Construction Progress Report Monthly Update for February 2022
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TABLE OF CONCORDANCE

Condition 106 is applicable to the following legal instruments: OC-065, as amended (CPCN), AO-005-OC-2
(0C2), AO-004-OC-49 (0OC49), AO-001-XO-T260-007-2016 (TEMP), AO-002-XO-T260-008-2016, as amended
(Pump 1), AO-002-XO-T260-009-2016, as amended (Pump 2), AO-002-X0O-T260-010-2016, as amended
(Tanks) and AO-001-MO-015-2016 (Deact). Table 1 describes how this report addresses the Condition
requirements applicable to Construction Progress Reports.

TABLE 1 - LEGAL INSTRUMENT CONCORDANCE WITH CER CONDITION 106:
CONSTRUCTION PROGRESS REPORTS

A0-001-XO-| AO-002- |AO-002-XO-|A0-001-XO-
N oc-0gs | AQ005- | AC03-0C- | 1o60.007. | xO-T260- | T260-009- | T260-010- (AO-001-MO-
CER Condition 106 0C-2 49 015-2016
(CPCN) 0c2 0C49 2016 008-2016 2016 2016 DEACT
(e ( ) (TEMP) | (PUMP1) | (PUMP2) | (TANKS) ( )
Trans Mountain must file with the N/A - No géfi‘vi_tigs? N/A - No
NEB, monthly construc_tion progress activities | under this activities
;?)%?srttrsug?omn ﬁﬁ?ﬂ?ﬁgrc Icnc?mmencing See occurred | legal See See See See occurred
: during instrument during
operations. The reports must below. . below. below. below. below. .
) . . this occurred this
include information on the progress reportin during this reportin
of activities carried out during the eF:'io q 9 e or?in eriio d g
reporting period, including: period. peF;io d 9 period.
? zgl;it?/iiyeir;\glrjc;r;?w;nrt;lnajnd 1S%cti105n[s) See See Section N/A Sections g%Ctg,? gs See
compliances that occurred X 22 0 i'nc’l above. above. 23 5.0-14.0 4'0' - above.
during the reporting period; : ' '
Sections
b)  measures undertaken toresolve | 1.2, 15.1, Sections
safety and environmental issues | 16.1, 16.3, See See 2341 N/A N/A Sections See
or non-compliances identified in | 17.1, 18.1, above. above. 23'7' 1’ 1 41,42 above.
a), 19.1, 201, el
221
Sections
c) confirmation that security issues | 1.1, 16.2,
identified in a) have been 17.2,18.2, :sgve :t?sve N/A N/A N/A N/A :t?(?ve
addressed; 19.2, 20.2, ' ' ’
211
d)  description and the location of N/A to this
any ch_ange made to geohazard reporting See See N/A N/A N/A N/A See
mitigation measures pursuant to criod above. above. above.
Condition 51; and P
e) the location of any pressure
tests carried out during the
reporting period and a
description of any unsuccessful | N/A Sg © Sg © N/A N/A N/A N/A Ss ©
pressure tests, including the above. above. above.
reasons for the lack of success
of each.
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Introduction

On June 18, 2019, the Governor General in Council, on the recommendation of the Minister of Natural
Resources, directed the National Energy Board (“NEB” or “Board”) to issue CPCN OC-065, and various
Amending Orders, to Trans Mountain to permit the Project to proceed, subject to 156 conditions.

Trans Mountain submits this Report pursuant to Condition 106, Construction Progress Reports, for the
time period of February 1-28, 2022 (reporting period).

Report Overview

This Report includes information on the progress of activities related to the active phases within the listed
work areas carried out during the reporting period, inclusive of:

e Safety, environmental and security issues or non-compliance issues that occurred during the reporting
period (Condition 106(a));

e Measures undertaken to resolve safety and environmental issues or non-compliances
(Condition 106(b));

e Confirmation that security issues have been addressed (Condition 106(c));

e Description and location of any change made to geohazard mitigation measures pursuant to Condition
51 (Condition 106(d)); and

e The location of any pressure tests carried out during the reporting period and a description of any
unsuccessful pressure tests, including the reasons for the lack of success of each (Condition 106(e)).

Trans Mountain confirms that no changes were made to geohazard mitigation measures pursuant to
Condition 51 (Condition 106(d)). The first pressure tests were conducted on Spread 1 (Condition 106(e))
during the reporting period (see Section 15.2).

The number of safety, environmental, security, and non-compliance issues that occurred during the
reporting period are provided in Table 2.

TABLE 2: TOTAL NUMBER OF SAFETY, ENVIRONMENTAL, SECURITY AND
NON-COMPLIANCE ISSUES FOR THIS REPORTING PERIOD

Description Total Number of
Issues

Medical Aids 4
Lost Time Incidents 0
Higher Potential Near Miss 10
Property Damage (> $5,000)

Damage Prevention 0
Other 32
Environmental Events 2
Security Issues 10
Non-Compliances 1

Definitions

To meet the requirements of Condition 106 (a)-(d), Trans Mountain has developed criteria to define the
nature and severity of the events reported to the CER in the course of construction. The following
definitions are used throughout this report.
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Safety issues, as defined in the Trans Mountain Canada Inc. (TMC) Integrated Safety and Loss
Management System (ISLMS), are reported in terms of:

Medical aids — a work-related injury or illness that requires the attention of a physician or of a licensed
medical practitioner under the direction of a physician, whereby an actual medical procedure was
administered.

Lost time incidents — incidents or medical aids that result in days away from work.

Higher potential near miss — circumstances that could have resulted in a reportable serious event
under a slightly different situation.

Property damage >$5000 — damage to company and/or third-party facilities (including pipelines and
associated equipment), equipment, property, vehicles.

Other — motor vehicle accidents, unintended fire or explosion, unauthorized activity (CER-reported).

These include safety reporting requirements set out in the Canada Energy Regulator Onshore Pipeline
Regulations.

Environmental matters are reported in three ways:

Event — an event is the occurrence of an unplanned environmental impact that has occurred either by
accident or through non-conformance with a Trans Mountain Project requirement. Timely, appropriate
corrective and preventative actions (CAPA) are evaluated, implemented and documented. Note - for
the purposes of satisfying Condition 106, an event is equivalent to an issue as mentioned in the text
of Condition 106. Examples of potential events include:

the release of sediment into a waterbody as a result of failure of an erosion control measure
failure to complete the appropriate level of biosecurity cleaning

topsoil stripping outside of approved footprints

mortality of a fish due to impact pile driving despite controls in place (e.g. bubble curtain, etc.)
Improper handling of historical contamination resulting in contamination of clean topsaoil
Clearing activities proceeded ahead of schedule within riparian buffer zone

Deficiency — sometimes also referred to as a near miss. A deficiency is the occurrence of a
shortcoming to a Trans Mountain Project requirement that is identified through environmental
management processes; appropriate corrective and preventative actions (CAPA) are evaluated and
implemented, and environmental impacts are avoided or prevented. Examples of deficiencies
include:

garbage on the ground

environmental signage not installed or requiring maintenance
damaged erosion and sediment control devices

siltation that does not impact a sensitive environmental receptor
clay spoil piled on topsoil without adequate separation

fuel Container not placed within secondary containment

Historical contamination found incidentally during construction and handled in accordance with the
Contamination Discovery Contingency Plan will be recorded as an observation and addressed. It
will not be reported in the C 106 monthly report.

Reportable Spill — An unplanned release that exceeds a quantity reportable under provincial or
federal law or regulation, an unplanned release of unknown quantity with the potential to exceed a
reportable quantity, or a situation where an unplanned release enters a body of water.
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Non-Compliances —when a notice of non-compliance is received from the CER or other federal and
provincial regulators the event is described as a non-compliance and is reported along with its
resolution. Non-compliances identified through regulatory inspections will only be reported following
issuance to Trans Mountain of final inspection reports. Reporting of a non-compliance supersedes
reporting of an environmental issue or deficiency. Where a non-compliance also involves an
environmental issue or deficiency, it is only reported once as a non-compliance.

Security issues are related to potential or actual threats to facilities and construction activities by third-

parties.

The actions taken to address, mitigate and resolve all issues are described herein.

Work Areas and Phases

This report encompasses all construction activities completed during the reporting period. The layout
includes each work area the construction pertains to, in alignment with Condition 10. Please note that
Phases 7, 8 and 20 are no longer required for the Project and have been removed from CER Orders.

TABLE 3: PROJECT WORK AREAS

Phase # Phased Construction Spreads, Regions, or Work Areas Phase Activity
Terminals
1 Westridge Marine Terminal STARTED
2 Edmonton Terminal STARTED
3 Sumas Terminal STARTED
4 Burnaby Terminal STARTED
Line 1 Pumps
5 Jasper Pump Station NOT STARTED
6 Black Pines Pump Station STARTED
7 Kamloops Pump Station ? NOT APPLICABLE
8 Sumas Pump Station * NOT APPLICABLE
Line 2 Pumps

9 Edmonton Pump Station NOT STARTED
10 Gainford Pump Station STARTED
11 Wolf Pump Station STARTED
12 Edson Pump Station STARTED
13 Hinton Pump Station STARTED
14 Blue River Pump Station STARTED
15 McMurphy Pump Station STARTED
16 Blackpool Pump Station STARTED
17 Black Pines Pump Station STARTED
18 Kamloops Pump Station STARTED
19 Kingsvale Pump Station STARTED

' Not applicable per amended Order AO-001-XO-T260-008-2016, issued July 6, 2018 (A92862).



https://apps.neb-one.gc.ca/REGDOCS/Item/Filing/A92862
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Phase # Phased Construction Spreads, Regions, or Work Areas Phase Activity
20 Niton Pump Station Reactivation 2 NOT APPLICABLE
Line 1 Reactivation / Deactivation / Other Activities
21 Line 1 (valves) 3 NOT STARTED
22 Hinton to BC Border Reactivation NOT STARTED
23 BC Border to Hargreaves Reactivation NOT STARTED
24 Darfield to Black Pines Reactivation NOT STARTED
25 Wolf Pump Station Deactivation 2 NOT APPLICABLE
Line 2 Work Areas
26 Spread 1 STARTED
27 Spread 2 STARTED
28 Spread 3 STARTED
29 Spread 4 STARTED
30 Spread 5 STARTED
31 Spread 5, Condition 39 Coldwater Hydrological NOT APPLICABLE*
32 Spread 5, Condition 7 Ohamil NOT STARTED
33 Spread 6 STARTED
34 Spread 6, Condition 7 Tzeachten NOT STARTED
35 Spread 6, Condition 77 Lightning Rock NOT STARTED
36 Spread 7 STARTED
37 Spread 7, Condition 7 Surrey Bend NOT STARTED
38 Westridge Delivery Lines NOT STARTED
39 Westridge Portal of Burnaby Tunnel STARTED
39 Burnaby Tunnel STARTED
39 Burnaby Portal of Burnaby Tunnel STARTED
Temporary Infrastructure: Pursuant to Condition 61 Filing (C17345)
Spread 1 ACTIVE
Spread 2 ACTIVE
Spread 3 ACTIVE
Spread 4 ACTIVE
Spread 5 ACTIVE
Spread 6 ACTIVE
Spread 7 ACTIVE

2 Not applicable, per Certificates of Public Convenience and Necessity AO-004-OC-2 and AO-003-OC-49, issued February

9, 2018 (AB9926).

3 In relation to the Line 1 reactivation segments, the Line 1 valve installations have not started. At other locations along the

existing Trans Mountain system (Line 1), the valve installations are being undertaken as an operational activity.

4 CER Decision in MH-032-2020 and Order AO-008-OC-065 indicated that Trans Mountain was relieved of Condition 39 in

respect of the Project.


https://apps.cer-rec.gc.ca/REGDOCS/File/Download/4199827
https://apps.neb-one.gc.ca/REGDOCS/Item/Filing/A89926
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1.0 PHASE 1: WESTRIDGE MARINE TERMINAL

1.1

1.2
121

Onshore:

Water

Foreshore:

Water

Construction Progress

Erosion and Sediment Control measures monitored and maintained;

Treatment Equipment monitored and maintained;

Delivery line structural steel installation commenced;
Continued grading works in manifold area:

Underground utilities continued; and

GHAB casing for product, water and utility lines advanced.

Turbidity curtains and foreshore sediment control measures maintained,;

Treatment Equipment monitored and maintained;

Underground utilities continued,;

Commenced installation of concrete and structural works for control building

Soil Improvement continued; and

*  Continued coping slab construction.

Marine Berth Piles:

Commenced installation of Water Supply Platform piles;

Marine Superstructure:

Top deck concrete works at Loading Platform LP3, Trestle Spans T10, T11 and T12 continued.
Loading Platforms:

Structural Steel and Piping at Loading Platform LP 1/ 2 continued.

Issues and Non-Compliances

Safety Issue

Security Issue Environment Event Non-Compliance

e 1 environmental event (Section 1.2.1;

0 1 Table 4) 0
(Section 1.1) e 1 reportable spill (Section 1.2.2)
e 7 environmental deficiencies (Table 5)
Security Summary

Date Issue Type Description Measures Taken

Feb 25, Protest at Unlawful Protest. 13 individuals blocked Protestors departed before
2022 Front Gate access to Westridge Terminal stopping work police could arrive. No arrests.

for 36 minutes.

Environment Summary

Environmental Events
A description of environmental events and their resolution is provided below.

Loc.4.17.ENV.020822.00163851

ID#8& Date 8 February 2022
Hardened grout was observed in the intertidal zone along the base of the sheet piles on the
west side of Cell 1 and adjacent to and downslope of the northeastern most steel pile
Description supporting the office trestle. The grout likely originated from below mudline at these two

locations and then flowed down the intertidal slope and over and around intertidal gravel,
cobble, and boulders. The total area affected by the grout is approximately 10m>.

Requirement

Westridge Marine Terminal EPP, Section 8.0, Measure 49.

Measures Taken

A layer of cobble rip rap will be placed over the affected area to reinforce structural
complexity, increase the availability of complex rocky intertidal substrate and provide foraging
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and refuge habitat for a variety of marine fish and invertebrate species. The cobble will be free
of fines and the turbidity curtain will be in place during placement. (In progress)

Nearshore in-water works are not permitted from March 16 to August 15; therefore, the
placement of cobble rip rap will occur during the upcoming least-risk window (i.e., 16 August
2022 — 15 March 2023).

1.2.2 Reportable Spill Summary

2.0

A description of reportable spills and their resolution is provided below.

Loc.4.17.ENV.021622.00164435

ID # & Date 16 February 2022

Approximately 0.125 L of hydraulic fluid was released to the marine environment from a
Description manlift on a flexi float due to occlusion of a hydraulic line during elevation of the work platform
which resulted in the rupture of the line.

Requirement Westridge Marine Terminal EPP, Spill Contingency Plan

The manlift was immediately locked-out and shut down. Spill pads and absorbent booms were
deployed around the visible sheen. Hydrocarbon absorbent spill pads were also deployed on
the deck of the flexi-float. (Complete)

A mechanic repaired the hydraulic line and conducted an inspection of the equipment to
examine other hydraulic lines with the potential for occlusion. No additional lines were
affected. (Complete)

The release was reported to Canadian Coast Guard and the BC MOECCS (DGIR # 214726).
(Complete)

Measures Taken

PHASE 2: EDMONTON TERMINAL

Construction Progress

TK-1 All internal pitting repairs complete and rescanned, external repairs also completed and rescanned.
TK-2 Approximately 75% of internal pitting repairs complete and rescanned, all external repairs are completed
and rescanned.

TK-3 Approximately 99% of internal pitting repairs complete and rescanned, all external repairs are completed
and rescanned.

TK-4 Ongoing minor deficiency work

Ongoing piling installation in WTUA and cutting and splicing of piles in WTUA/WTA/PS.

Installation ongoing for retaining walls and backer plates in WTUA/WTA

Continue tacking & welding 20", 24", 30" & 36" piping in the interconnecting piperack and LMA/DMA/WTA/WTUA
Continue bolt up and torquing piping spools in DMA/WTUA/WTA.

Issues and Non-Compliances

Safety Issue Security Issue Environment Event Non-Compliance

0 0 0 0
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3.0 PHASE 3. SUMAS TERMINAL
Construction Progress
Erosion and Sediment Control measures monitored and maintained;
Continued slope paving in Tank 104 containment; Completed installation of Tank 104 product piping;
Continued construction of Firewater pond; and
Manifold area civil and mechanical construction continued.
Issues and Non-Compliances
Safety Issue Security Issue Environment Event Non-Compliance
0 0 14 environmental deficiencies 0
(Table 5)
4.0 PHASE 4. BURNABY TERMINAL

Construction Progress:

East Area:

TK-74: Completed installation of ring 3;

TK-75: Continued welding fixed roof plates and pontoon assemblies;
TK-76: Commenced installation of ring 3;

TK-77: Continued installation of roof plates and spiral stairs.;

TK-78: Completed installation of ring 2;

TK-79: Completed roof plate installation.

North Area:

Installation and hydrotesting of fire water piping continued;

TK-91: Commenced installation of fourth ring shell plates;

TK-93: Completed installation of third ring shell plates;

TK-95: Continued preparation of tank foundation works;

TK-96: Continued construction of shoring wall.

TK-97: Continued preparation of tank foundation works;

TK-98: Continued construction of shoring wall.

South Area:

Continued installation of pile caps and foundation pads.

Continued installation of piperack piles, cable trays and product piping
Central Area:

Continued the installation of below ground fire & foam piping and electrical conduits in existing roadways;
Continued the installation of the tank product lines;

Continued the installation of piles and pile caps;

Continued installation of shoring wall for Tanks 80, 86 & 89;

Issues and Non-Compliances

Safety Issue Security Issue Environment Event Non-Compliance
3 0 67 environmental deficiencies 1
(Section 4.1) (Table 5) (Section 4.2)
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4.1 Safety Summary

Date and Issue Type February 14, 2022 High Potential Near Miss

Description

Measures Taken

Incident 2216

A worker was erecting scaffolding, working at a
height of approximately 12 feet. Needing more
material, the worker unhooked the lanyard from their
harness and proceeded to descend to the ground
without of a tie off.

The Disciplinary Policy was enacted and the worker
was terminated.

The subcontractor communicated the TMEP Life Saving
Rules (LSR) working at height requirements at the
TMEP site.

The contractor communicated and sent the current fall
protection plan template to the subcontractor.

Date and Issue Type February 24, 2022 Other (Vehicle)

Description

Measures Taken

Incident 2285

While delivering ice melt to a subcontractor cleaning
van that was stuck due to slippery road conditions, a
side by side was unable to stop and slid down the
incline and made contact with an unoccupied van.
Damage was sustained to front bumper of van and
driver side door of side by side. No injuries occurred.

The contractor communicated a safety bulletin
regarding weather changes with focus on preparation
for changing road conditions.

Date and Issue Type February 25, 2022 Other (Fire)

Description

Measures Taken

Incident 2301

Welding sparks caused a burlap sack to catch on fire
on a scaffold deck below a work area. The fire was
put out immediately. No injuries.

The subcontractor identified the use of burlap for
scaffold paint protection not viable for the site.

The subcontractor communicated that Fire Resistant
(FR) rated material is to be utilized for paint protection.

A safety bulletin was communicated on hazard
identification as indicated on the hot work checklist
which focused on ensuring that adequate controls are in
place for flammable or combustible materials.

4.2 Non-Compliance Summary

A description of non-compliances and their resolution is provided below.

Loc.4.18.ENV.022522.00164832

(D8 (DR February 24, 2021

Discharge from the Tertiary Containment Area (TCA) to an unnamed tributary to Eagle
Description Creek exceeded turbidity levels. The discharge valve was opened to ensure sufficient
freeboard was maintained in anticipation of upcoming heavy rainfall.

Requirement Waste Discharge Permit 6945, Section 1.1.5

Measures Water samples were collected and taken to a laboratory for analysis. (Complete)
Taken Discharge velocity from the TCA was decreased to allow for more settling. (Complete)
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5.0

6.0

7.0

8.0

PHASES 6 AND 17: BLACK PINES PUMP STATION

Construction Progress

Mechanical Punch List Items have been completed.

Ongoing Liner installation and gravel placement site wide
Continue terminating EHT power kits on the House Keeping Pads.
Ongoing terminations for Instrumentation

Continue to work through Insulation punch list items.

Issues and Non-Compliances

Safety Issue Security Issue Environment Event

Non-Compliance

1 environmental deficiency
(Table 5)

PHASE 10: GAINFORD PUMP STATION

Construction Progress

Ongoing minor deficiency resolution throughout facility, and general site clean up.
Pre-commissioning work underway; installing valve tags, point to point checks.

Issues and Non-Compliances

Safety Issue

Security Issue Environment Event

Non-Compliance

0

0 0

PHASE 11: WOLF PUMP STATION

Construction Progress

Ongoing minor deficiency resolution and clearing punch items.
Continue site demobilization and general site cleanup along with performing equipment preservation.

Issues and Non-Compliances

Safety Issue

Security Issue Environment Event

Non-Compliance

0

0 0

0

PHASE 12: EDSON PUMP STATION

Construction Progress

Ongoing minor deficiency resolution and clearing punch items.
Completed installing tray covers, patching anchors and motor rail supports.
Begin general building and site clean-up preparing for site demobilization.

Issues and Non-Compliances

Safety Issue

Security Issue Environment Event

Non-Compliance

0

0 0

0
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9.0

0

PHASE 13: HINTON PUMP STATION

Construction Pro

gress

Ongoing minor deficiency resolution and clearing punch items.
Final cleanup and demobilization from site in progress.

Pre-commissioning activities underway along with equipment preservation tasks.

Safety Issue

Issues and Non-Compliances

0

Security Issue

Environment Event

Non-Compliance

0

0

0

PHASE 14: BLUE RIVER PUMP STATION

Construction Progress

Working on clearing punch list items from system walk downs
Pre-commissioning activities underway.

Safety Issue

Issues and Non-Compliances

0

Security Issue

Environment Event

Non-Compliance

0

2 environmental deficiencies
(Table 5)

0

PHASE 15: MCMURPHY PUMP STATION

Construction Progress

Work underway on excavation to support line 2 installation.
Installation of grout forms in pump building in progress.

Continued glanding and terminating of cables site wide, along with grounding and bonding tray.
Fiber termination at SESB and operators building complete.

Safety Issue

Issues and Non-Compliances

Security Issue

0

Environment Event

Non-Compliance

0

6 environmental deficiencies
(Table 5)

0

Construction Progress

PHASE 16: BLACKPOOL PUMP STATION

Ongoing QA/QC checks as part of pre-commissioning activities and ongoing work to clear minor deficiencies
and punches.

Safety Issue

Security Issue

Issues and Non-Compliances

0

Environment Event

Non-Compliance

0

1 environmental deficiency
(Table 5)

0

2022/03/07

13 of 36
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13.0 PHASE 18: KAMLOOPS PUMP STATION

14.0

Construction Progress

Completed EHT installation on manifold platform and installed cathodic JB in the Tank Farm.

Ongoing tray cover installation along the pump house and House Keeping Pad waterfalls.

Continue installation of piping insulation on 36" relief line piping in tank farm and Line 2 piping on House

Keeping Pad.

Ongoing placement and compaction of 75mm base course gravels on installed/released liner areas East &
South of House Keeping Pad.

Ongoing installation of EHT on Tank Farm piping.

Issues and Non-Compliances

Safety Issue

Security Issue Environment Event Non-Compliance

0

0 0 0

PHASE 19: KINGSVALE PUMP STATION

Construction Progress

Continue installation of Instruments on housekeeping pad.
Ongoing piping installation site wide.

Continue to install structural steel for pump building.
Continue to gland and terminate 5kV cables at SESB.

Issues and Non-Compliances

Safety Issue

Security Issue Environment Event Non-Compliance

0

3 environmental deficiencies

0 (Table 5)

0

15.0 PHASE 26: SPREAD 1 AND PHASE 27: SPREAD 2 (GCC — MIDWEST)

Construction Progress
Spread 1

Spread 1 is now mechanically complete and
the Leave to Open (LTO) has been filed.
Civil work, fencing and reclamation are

ongoing.

Spread 2

Access, stripping and grading work in Spread 2A.

Mainline construction in progress between KP 49 and KP
338, with focus on Spread 2A.

Range Road 40 HDD completed.

Ponoka Creek HDD casing installation underway.

KP 310 micro-tunnel shaft construction complete and tunnel
progressing.

HDB road bores in Spreads 2A and 2C ongoing, with focus on
Spread 2A.

Issues and Non-Compliances

Safety Issue

Security Issue Environment Event Non-Compliance

2
(Section 15.1)

67 environmental deficiencies

0 (Table 5)

0
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Safety Summary

Date and Issue Type

February 14, 2022 Other (Vehicle)

Description

Measures Taken

Incident 2223

A worker was checking numbers on the pipe
while driving by. They needed to back up to see
a number. When they backed up, they checked
their driver side mirror and proceeded back.
There was another truck parked behind that they
did not see and struck the front bumper of the
parked vehicle.

meeting.

discipline policy.

The crew reviewed spotter requirements at the tailgate

The Foreman followed the contractor’s progressive

Date and Issue Type

February 16, 2022 Other (Vehicle)

Description

Measures Taken

Incident 2246

A security guard was preparing to exit onto Hwy
60 from a secondary highway. The worker
observed a semi trailer and a white pick up truck
coming up the ramp from westbound traffic also
preparing to merge onto Hwy 60. As the security
guard accelerated to pass the semi, the white
truck also accelerated and merged into the left
lane contacting the security guard’s truck
causing damage to the passenger side of the
truck. The two vehicles pulled over, the driver of
the white truck admitted fault and provided the
required documentation. No injuries occurred to
either party.

This incident is under investigation.

16.0 PHASE 28: SPREAD 3 AND PHASE 29: SPREAD 4A (KP 610-690) [GCC — SLLP]

Construction Progress

Clearing ongoing

Stripping and grading ongoing

Ditching and backfill ongoing

Mainline stringing, bending and welding ongoing
Four watercourse crossings completed

North Thompson 5 casing installation and commence drilling

Issues and Non-Compliances

Safety Issue Security Issue

Environment Event

Non-Compliance

11 1
(Section 16.1) (Section 16.2)

84 environmental deficiencies

1 reportable spill
(Section 16.3.1)

(Table 5)
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16.1 Safety Summary

Date and Issue Type

February 02, 2022 Other (Vehicle)

Description

Measures Taken

Incident 2120

A driver parked their Light Duty Vehicle (LDV)
and stayed in the vehicle for an extended period.
A second LDV pulled in and parked about 30 feet
behind. The first driver placed their truck in
reverse, backed up, and contacted the front of
the parked LDV. Both vehicles were damaged.

The contractor followed the progressive discipline policy.

A bulletin was created to detail the vehicle walkaround
parameters.

The workers involved were retrained on spotter training and
recompleted the competency assessment.

Date and Issue Type

February 06, 2022 Other (Vehicle)

Description

Measures Taken

Incident 2159

A grader operator was traveling northbound on a
highway when the grader was rear-ended by a
civilian vehicle. A supervisor noticed the event
and stopped to make sure that there were no
injuries, and that the scene was safe. The RCMP
were contacted.

The contractor’s Health and Safety team generated a Safety
Bulletin to share the learnings from the incident.

Date and Issue Type

February 08, 2022 Other (Vehicle)

Description

Measures Taken

Incident 2181

A worker was backing up a LDV and contacted
an unoccupied parked crew van. The worker
admitted that a personal factor affected the
worker’s ability to keep mind on the task.

A safety bulletin was communicated to all Project personnel
about mental health and the services available to all project
personnel with Lifeworks Onsite Counselling and the
Employee Assistance Program.

Date and Issue Type

February 10, 2022 High Potential Near Miss

Description

Measures Taken

Incident 2199

During the marking out of a blast pattern, a
worker identified a drill hole that had live
explosives present from a previous blast. This
was reported to the supervisor, and an exclusion
zone was established to prevent unauthorized
entry into the area. After a failed attempt to
extract the explosives, the workers called the
blasting contractor to report the finding. The
scene was frozen until a plan for the safe
removal of the live explosives was made.

The supervisor repeated all onboarding requirements prior
to recommencing work on the project.

The post blast inspection documentation was
revised/updated.

The progressive discipline policy was followed.

Date and Issue Type

February 14,2022 Other (Vehicle)

Description

Measures Taken

Incident 2214

A worker failed to complete a 360-walk around or
use a spotter of a Light Duty Vehicle (LDV) prior
to reversing. When the LDV was backed up on
the right-of-way, it made contact with a detached
excavator bucket being stored on the right-of-

The progressive discipline was applied to the driver.

The incident was reviewed with the supervisors at the
weekly safety meeting and the use of spotters was stressed
to supervision.
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way causing damage to the LDV. No workers
were in the line of fire and no one was injured.

Date and Issue Type

February 24, 2022 Other (Vehicle)

Description

Measures Taken

Incident 2228

A Light Duty Vehicle (LDV) attempted to pass an
excavator in a tight area of the right-of-way.
When the driver realized that the space was too
tight, he backed up to get out of the area. When
backing up, the driver's side mirror made contact
with the counterweight of the excavator causing
damage. No injuries occurred.

The supervisor followed the progressive discipline policy.

Date and Issue Type

February 27, 2022 Other (Vehicle)

Description

Measures Taken

Incident 2314

A light duty vehicle (LDV) was attempting to pull
out of a parking area when leaving the work
location and made contact with another parked
LDV. Contact was made between the front
bumper of the departing LDV and the rear
bumper of the parked LDV. No workers were in
the line of fire when the event occurred.

The supervisor applied the progressive disciplinary policy.

The worker reviewed the Safe Working Practice (SWP),
which focused on Driving On and Off Roads.

Date and Issue Type

February 27, 2022 Other (Vehicle)

Description

Measures Taken

Incident 2315

A contractor’s one-ton sanding truck was backing
up and contacted a snowbank causing damage
to the vehicle. No injuries resulted from the
incident.

The supervisor applied the progressive disciplinary policy

The driver and passenger reviewed the Safety Work
Practice (SWP) for spotting.

Date and Issue Type

February 28, 2022 Other (Vehicle)

Description

Measures Taken

Incident 2318

A light duty sanding truck was attempting to
leave an area when it lost traction and slid into a
parked Light Duty Vehicle (LDV). No injuries.

The supervisor applied the progressive disciplinary policy.

The contractor updated the preventative maintenance
schedule for access roads and high traffic areas for sanding
grading requirements.

Date and Issue Type

February 28, 2022 Other (Vehicle)

Description

Measures Taken

Incident 2322

A Light Duty Vehicle (LDV) backed into a parked,
occupied vehicle in the work area. No workers
were injured and minor damages resulted from
the contact.

The supervisor applied the progressive disciplinary policy.

Date and Issue Type

February 28, 2022 Other (Vehicle)

Description

| Measures Taken
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Incident 2323

A contractor crew truck slid during snow/icy
conditions off the side of the road into the bar
ditch. The truck was pulled out. The incident
resulted in a minor dent to the bottom of driver’s
side door. Very slippery conditions at time due to
rain, then heavy snow. No injuries to personnel.

The incident was reviewed at the Weekly Safety Meeting.

The driver completed the Safe Driving Practices course for a
second time in order to gain further skills.

16.2 Security Summary
Date Issue Type Description Measures Taken
Feb 20, Unauthorized | 3 civilians used an excavator in attempt to Security personnel attended
2022 Use of straighten damage to their vehicle. They along with RCMP, three

Equipment

started the excavator, and in moving it
caused damage to a nearby piece of
equipment.

individuals arrested, charges of
mischief to proceed.

16.3 Environment Summary

16.3.1 Reportable Spills

A description of reportable spills and their resolution is provided below.

(North Thompson Crossing # 5) (KP 577).

ID # & Date Loc.4.8.55.ENV.022822.00164652

28 February 2022

Approximately 16 m? of non-toxic bentonite drilling fluid was inadvertently released to a
Description shrubby riparian swamp at the site of its North Thompson River horizontal directional drill

Requirement

C 72 Pipeline EPP, Appendix B, Section 3.0 Bentonite Fluid Release Contingency Plan

¢ Drilling was immediately suspended until the release was controlled and mitigated.

(Complete)
e The release was contained, and drilling fluid was recovered with a hydrovac unit.
_“If':lfg‘nures (Complete)

e The release was cleaned, and the area was flushed with water from the hydrovac unit.
(In Progress)
e Reported to BC Emergency Response #214861 and CER INC2022-040. (Complete)

17.0

PHASE 29: SPREAD 4B (KP ~ 690-764) GCC - BANISTER

Construction Progress
Stripping and grading Birch Island (KP 709+800), progressing North
Pipe stringing from Clearwater, progressing North

Tie-ins focused on Little Fort, progressing South

Mainline excavation and pipe installation throughout the Spread
Road bore drilling continues

Site/Pit preparation for Clearwater DPI ongoing

Issues and Non-Compliances

Safety Issue

Security Issue

Environment Event

Non-Compliance

5
(Section 17.1)

1
(Section 17.2)

113 environmental deficiencies
(Table 5)

0
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Safety Summary

Date and Issue Type February 03

, 2022 Other (Vehicle)

Description

Measures Taken

Incident 2122

A member of the public traveling on the
highway in a pickup truck rear-ended a
worker’s picker truck, and the pickup truck
caught on fire. Supervision was called, and
the two workers in the picker truck
extinguished the fire with the picker truck’s
fire extinguishers. The RCMP responded to
the scene. The two workers in the picker
truck were assessed by the medic and
cleared to return to full duties.

The learnings from the incident were reviewed at the incident
details at the Weekly Safety Meeting.

Date and Issue Type February 07

, 2022 Other (Vehicle)

Description

Measures Taken

Incident 2162

A driver of a crew truck pulled off the right-of-
way about halfway down a hill to park. As
they began to brake, the vehicle began to
slide down the hill and it approached the
open end of a section of pipe that was placed
beside an open ditch/excavation. The driver
attempted to brake further but the vehicle’s
back end moved to the left, making contact
with the pipe. The pipe damaged the rear
driver side door of the truck. There was no
visible damage to the section of pipe. The
driver of the crew truck contacted

The Field Supervisor reviewed the Vehicle Operation Safe
Work Practice (SWP), The Winter Driving (SWP), and the
Vehicle Operation Hazard Assessment with the worker involved
in the incident.

The subcontractor Field Supervisor reviewed the incident with
the crew and TMEP crew in the weekly HSE meeting.

supervision.

Date and Issue Type February 08

2022 Other (Vehicle)

Description

Measures Taken

Incident 2180

A pickup truck backed into a stationary
grader. The grader had been used to tow the
truck from being stuck on the right-of-way.
The tailgate of the pickup was damaged.

A safety meeting was dedicated to the topic of the importance
of using spotters and spotter training and spotter use, due to an
increase in backing up incidents on the site.

A safety memo was distributed related to backup incidents to
reiterate the hazards of backing up and the use of spotters.

Date and Issue Type February 22

2022 Other (Vehicle)

Description

Measures Taken

Incident 2277

A worker was travelling southbound on Hwy 5
when a deer ran onto the highway. The deer
made contact with the truck; no injuries
sustained to the driver.

The contractor reviewed the incident learnings with the crew at
the weekly safety meeting.

Date and Issue Type February 23

2022 Other (Fire)

Description

Measures Taken
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Incident 2287

around the engine compartment caught fire.

and extinguished the fire. No workers were
injured.

A worker was heating up the rollers of a side | A "Tiger Torch" Job Safety Assessment was developed and
boom with a tiger torch when the Cat tarp distributed to the crews.

The worker turned off the torch and retrieved | The contractor reviewed the incident learnings at the Weekly
a 20 Ib fire extinguisher from a nearby truck Safety Meeting.

17.2 Security Summary

Date Issue Type Description Measures Taken
Feb 25, Disgruntled Right-of-way blocked by disgruntled landowner, Security developed a
2022 Land Owner disagreement over compensation for lumber good rapport and
blocked right- removed from his property. landowner behaviour
of-way improved. Police notified;
no charges contemplated.

18.0 PHASE 30: SPREAD 5A (KP 806 —990) GCC - SMJV

Construction Progress

Construction activities executed in Spread 5A during February 2022 included re-commencement of Coldwater
River #4 HDD, Coldwater Western Alternative Re-route clearing activities and mainline work (clearing,
stripping, grading, trenching, welding, lowering, backfilling, etc.) from KP 858 — 926.

Issues and Non-Compliances

Safety Issue Security Issue Environment Event Non-Compliance
7 1 57 environmental deficiencies 0
(Section 18.1) (Section 18.2) (Table 5)

18.1 Safety Summary

Date and Issue Type February 03, 2022 Medical Aid

Description

Measures Taken

Incident 2121

After measuring stacked drill pipe in the pipe tube, a
worker slipped and fell forward, striking their knee
on rig matting. In trying to prevent the fall, the
worker strained their left shoulder.

The HSE Manager visited the site to complete an
investigation and conduct a Safety Meeting with the crew
that discussed the following:
e Incident details, causes, and possible corrective
actions.
¢ Review and acknowledgement of proper
reporting and maintaining focus.
e Commended workers on their admirable work

The worker has been advised on the requirements to
wear suitable footwear prior to returning to full duties.

Management developed a control to eliminate and/or
mitigate the risk to a worker(s) who must check/measure
the “drill pipe” that is stacked. This could involve, but not
limited to, adding removable short ladder to assist
workers in descending pipe tub.
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Date and Issue Type February 04, 2022

Other (Vehicle)

Description

Measures Taken

Incident 2140

Upon exiting a road, a worker lost control of their
fleet vehicle and collided with a snow barrier rope
and T-post on the side of the road. The T-post and
the fleet vehicle’s driver’s side running board were
damaged.

The contractor reviewed the incident process with
emphasis on freezing the scene and communication to
the TMEP field team at the weekly field safety meeting,

Date and Issue Type

February 05, 2022

Other (Vehicle)

Description

Measures Taken

Incident 2145

A medic was driving a Mobile Treatment Centre
(MTC) truck on the highway when their truck lost
traction and ended up in the median. The roadway
was slippery and had not been sanded. The vehicle
came to rest in deep snow and against small trees.
The medic was not injured. Damage occurred to the
front end, side quarter panel, and windshield of the
MTC truck.

The contractor supervision reviewed its Journey
Management Policy, Procedure and Field Level Hazard
Assessment (FLHA) training with personnel onsite.

The contractor’s supervisor reviewed the Safe Driving
Policy, Procedures and FLHA training with the driver
involved in this incident.

Date and Issue Type February 12, 2022

High Potential Near Miss

Description

Measures Taken

Incident 2207

A subcontractor crew truck with fuel tank pulled up
to an excavator for refueling. The fuel truck operator
waved at personnel when arriving on site. The
equipment operator was not in the excavator cab at
that moment, but the excavator was running. The
fuel truck worker climbed up on the excavator and
proceeded to fill the excavator with fuel. Once fueled
up, the fuel truck worker then climbed down to shut
the pump off. The operator of the excavator returned
to his cab after discussions with crew members and
was unaware the excavator was being filled with fuel
on the opposite side to the cab. They proceeded to
move the excavator in a forward motion
approximately 5ft with the hose still in the tank. Due
to enough slack in the hose no fuel spill was
recorded. The fuel truck worker signaled the
operator who stopped excavator operator
immediately. The fuel truck worker was not on the
excavator at the time of the incident. No damage to
equipment or injury because of this Near Miss.

The contractor reviewed the incident at the Weekly
Safety Meeting.

The subcontractor provided a new procedure for fueling
to ensure that there is communication made between the
fuel truck worker and any equipment operators before
fueling commences. The procedure also outlined that
equipment must be shut down and turned off.

Date and Issue Type February 15, 2022

Medical Aid

Description

Measures Taken

Incident 2229

A clearing crew worker was hooking up choker
cables for line skidding. As the worker pulled away,
a tree caught on a stump causing the tree to swing,
striking the worker in the face. The worker was
observed on the ground, unresponsive and with
bruising and a cut to the area around their right eye.
The medic was contacted and dressed the wound.
The worker was conscious, and vitals were good

This incident is under investigation.
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18.2

19.0

before being transported to the local hospital where
the worker received medical treatment.

Date and Issue Type February 24, 2022 Other (Vehicle)

Description

Measures Taken

Incident 2296

A contractor low boy had been stopped by a third
party traffic control flag person (not project-related)
who was positioned with no signs warning of
upcoming potential stoppage. When the driver was
signaled to proceed, the truck started to move
forward, and the trailer slid a bit sideways on the icy
roadway and made slight contact with the third party
traffic control truck which had been parked at the
side of a snow bank against the roadway. No
personnel were in the line of fire. Minor damage to
third party vehicle.

A review of situational awareness was conducted with
the contractor’s driver to determine times where it will be
necessary to instruct other vehicles to move as a
precaution in order to avoid the possibility of being hit.

Date and Issue Type February 26, 2022 Other (Vehicle)

Description

Measures Taken

Incident 2311

A contractor Traffic Control person was backing up
their crew truck in preparation to turn around and
head the opposite direction. When backing up, the
truck made contact with a parked UTV trailer
belonging to a TMEP Subcontractor, causing minor
damage to the UTV trailer wheel fender. No damage
to the contractor vehicle. No personnel in line of fire.

The incident was reviewed in the Weekly Safety Meeting.

The contractor’s disciplinary policy was enacted against
the driver.

A full review of the contractor’s spotting program, was
facilitated by the contractor’s safety team and the driver
and passenger involved in this incident.

Security Summary

Date Issue Type Description Measures Taken

Feb 26, Theft of Project Construction Manager discovered Security personnel

2022 Documentation documents and maps missing from office investigating, statements taken,
walls. Suspected disgruntled terminated video cameras being reviewed,
employee, accessed office prior to one suspect however no direct
departure from Office. evidence at this time.

PHASE 30: SPREAD 5B (KP 990 — 1075) GCC - KIEWITT-BONATTI

Construction Progress

spring freshet.

Construction activities focused on right-of-way preparation, access road development, preparation and
installation of pipeline and vehicle watercourse crossings, lowering in and backfill activities, and preparing for

Issues and Non-Compliances

Safety Issue Security Issue Environment Event Non-Compliance
9 3 308 environmental deficiencies 0
(Section 19.1) (Section 19.2) (Table 5)
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Safety Summary

Date and Issue Type February 08, 2022 Hi

gh Potential Near Miss

Description

Measures Taken

Incident 2175

A worker was observed travelling southbound on a
highway when the worker applied their brakes, slid on
the highway to a stop, placed the vehicle in reverse
and utilized an emergency turn around to change their
direction of travel.

A Safety stand down was held at the site of the incident
with all workers. The safety stand down reflected the
importance of life saving rules and doing the right thing
even when no one is looking, no rushing to get things
done and short cuts lead to injury.

The contractor’s safety personnel discussed with the
workers that they are no longer allowed to use the
emergency turnaround that was previously used.

The driver received an immediate suspension of driving
privileges during the investigation.

The Contractor installed "In Vehicle Monitoring System
to all the contractor vehicles.

Date and Issue Type February 04, 2022 Hi

gh Potential Near Miss

Description

Measures Taken

Incident 2187

Two workers were observed working at height without
fall protection. The workers were walking on a
crossbeam, installing a tarp at the top of a trench box.

The subcontractor held a safety stand down with all
subcontractor foreman and crews.

The contractor's management held small individual
group meetings to maintain effective communication,
groups no larger than 20 - 30 people giving the crews
direct communication with the subcontractor
management.

A new Job Hazard Assessment (JHA) was developed
by the frontline foreman and the subcontractor’s safety
department for working in and around trench boxes.

The new JHA was distributed to the crews for sign off
Feb 11th. The subcontractor crews that are working
installing, removing and dismantling trench boxes were
required to review and sign both JHAs prior to returning
to work.

All subcontractor’s employees that work in and around
trench boxes completed refresher trench box
awareness training.

The subcontractor’'s crew member and subcontractor’s
HSE advisor were given a written non-compliance with
3-day suspension without pay.

TMEP safety group provided a Life Saving Rule (LSR)
refresher with the TMEP field inspection group.

TMEP Chief inspector completed a safety stand down
with TMEP field inspection group; reviewing the roles
and responsibility of the inspections’ team.

All subcontractor’s supervision completed and/or
refreshed Leadership for safety excellence training.

The Straw Boss (supervisor) was terminated due to the
severity of the infraction.

The TMEP Inspector involved in the incident was also
terminated.
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Date and Issue Type

February 10, 2022 Other (Vehicle)

Description

Measures Taken

Incident 2198

At the end of the work shift, a worker was in the
process of towing the automated flagging devices
(AFADS) back to a yard. Due to poor lighting
conditions, the worker did not see a large pothole on
the right side of the road. The truck ran over the
pothole causing the trailer to come off the truck hitch.
When the driver stopped, the hitch went under the
rear end of the pickup and lodged itself under the rear
bumper, causing minor damage to the tailgate of the
pickup. The worker stated that they did inspect the
hookup before driving, the hitch pin was installed and
the chains were hooked up on the hitch. The worker
also stated they looked for the pin and could not find
it; it is assumed that the pin fell out at some point.

The contractor developed and reviewed the trailer hook
up procedure with the crew.

A pin was missing at time on incident, the contractor
replaced all the pins to be sure that there is no damage
and the failsafe is working correctly. The pins were
distributed in the Feb 12th safety meeting.

The pothole was reported and repaired; other potholes
in the nearby area were marked with cones.

Date and Issue Type

February 11, 2022 Other (Vehicle)

Description

Measures Taken

Incident 2204

A slow roll procedure was to be followed to safely
enter and exit an access road from the highway. A
highboy truck and trailer began traveling onto the
roadway before the call for the final vehicle was
finished by the traffic controller, deviating from the
agreed procedure. The driver did not check over their
shoulder before crossing the center line, when a third-
party vehicle made contact with the truck’s front
driver’s side axle and bumper before sliding
approximately 96 m down the roadway. The scene
was frozen, and supervision was contacted. The
RCMP attended the scene.

Revised slow roll procedure clarifying radio commands
to those involved in the access/egress of roadways.
There was a slow roll pre-brief to include process for
identifying high risk locations and additional controls.

When applicable, an additional traffic control person is
to be positioned at the access point to receive the
commands and direct vehicles when to enter the
roadway.

The contractor prepared and distributed a lesson
learned bulletin on the incident.

Date and Issue Type

February 12, 2022 Other (Vehicle)

Description

Measures Taken

Incident 2208

A worker was backing down an access road due to
oncoming traffic when they made contact with the
driver’s side door of a vehicle parked on the shoulder.
The vehicle was unoccupied at the time of the event.
It was identified that the worker failed to properly
detect the damages and by leaving the scene without
first notifying the involved party, were in violation of
their responsibilities when a motor vehicle incident
occurs. The driver of the vehicle causing the damage
contacted the safety hotline late after the event was
reported by the owner of the vehicle.

The worker was suspended (3 days), and their driving
privileges for company vehicles revoked indefinitely
until cleared by the Project Manager once the driver
undergoes a driver’s re-evaluation.

The worker took the subcontractor Spotter Training.

A Safety bulletin was released which focused on
proper communication and radio use on the right-of-
way.

Date and Issue Type

February 13, 2022 Other (Vehicle)

Description

Measures Taken

Incident 2211

Crew truck was backing up when the rear flat deck
made contact with the bumper of another crew truck.
No damage to either vehicle as the vehicle was
travelling at very slow speed.

The learnings of the incident were reviewed with the
crews.
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The driver was required to re-take the subcontractor
Spotter Training.

Date and Issue Type February 14, 2022 Hi

gh Potential Near Miss

Description

Measures Taken

Incident 2213

A pipe was placed into position by a side boom, and
the pipe was secured using an internal clamp while a
welder completed the bead. Once this was
completed, the welder was positioned under the pipe
performing a hot pass when the side boom operator
was directed to raise the tail end of the pipe
approximately 1 inch and 3 skids were removed from
the cribbing. After removing the skids, the pipe was
lowered, transferring the weight of the pipe onto the
second and third sets of cribbing. Due to the grade of
the right-of-way, the weight was unevenly distributed
on the cribbing causing skids to break in the second
(3 skids failed) and the third (2 skids failed) sets of
cribbing. When the welder heard the skids break, they
stopped welding and moved away from the pipe
without injury. Work was stopped and the scene was
frozen.

This incident is under investigation.

Date and Issue Type

February 16, 2022 Medical Aid

Description

Measures Taken

Incident 2237

A worker was exiting a trench box using a fixed
ladder. As the worker reached for the top rung, they
lost their grip and fell to the bottom of the excavation.
The worker landed on a 36-inch pipe on their left arm
and hip. The worker was unable to stand under their
own strength. The emergency hot line and the medic
were called. The rescue team was mobilized and
removed the worker from the excavation and the
worker was transported to the local hospital by
ambulance.

The subcontractor consulted with Finning on options for
a different ladder system. The subcontractor ordered
alternative ladders and will have them on site once they
arrive.

A safety bulletin was distributed in the worksite showing
the different types of stationary ladders available and
when/how to use them.

The worker was removed from the project for denying
Drug & Alcohol testing. Denial goes against policy and
procedure.

The subcontractor Safety Team went out to the field
and did a full inspection on all trench boxes and the
degree that the ladders were sitting at. All that are
over 2 degrees from vertical were tagged out and
actioned by the foreman to have them fixed and
realigned.

Date and Issue Type February 18, 2022 Hi

gh Potential Near Miss

Description

Measures Taken

Incident 2255

A worker was observed performing an unauthorized
U-turn in an emergency turnaround lane on the
highway.

A site wide communication was distributed to bring
attention to site traffic requirements and the legal
responsibilities regarding traffic access points.
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19.2  Security Summary

Date Issue Type Description Measures Taken

Feb 01, Aggressive Disgruntled neighbour to Laidlaw work RCMP were in attendance and

2022 Landowner areas had concerns with flags and signs de-escalated the individual, who
put up in area and became very vocal and left the area. No criminal

threatening. Indicated he would pull a knife charges contemplated.
if anyone came near his property.
Individual is well known to TMEP Security
and have had numerous previous

interactions.
Feb 12, Theft of Theft of a Diesel Particulate Filter (from Security scene investigation
2022 Property Dozer). Suspects able to walk in via path, found a flashlight left behind by
close to ROW and access road. suspects. Reported to police.
Value $5000.
Feb 27, Fight at Local Bar Fight at a local Hope liquor Police notified TMEP Security
2022 Hope Bar. establishment involving Kiewitt & Macro manager of the event, and
employees with general public. advised that there was an

associated Driving While
Intoxicated charge laid as a
result of this incident. Kiewitt
and Macro management made
aware of the incident.

20.0 PHASE 33: SPREAD 6 & PHASE 34: SPREAD 7A (KP ~1075 — 1165.2)
GCC - MICHELS

Construction Progress
Spread 6 & 7A continued with construction activities including:

Continued clearing, timber processing and removal, access development, including stripping and grade
works throughout Popkum No. 2 IR and Bridal Falls Golf Course.

Continued Sumas River DPI activity to prepare for tunnelling. TMEP’s third-party water quality monitors
began installing instream sondes and collecting background data ahead of the crossing.

Continued site preparations with access, fencing, clearing, stripping and grade at Ledgeview Golf
Course, Abbotsford, with a focus on ESC mitigation and management.

Commenced residential fence removal and clearing within Sandy Hill, Abbotsford.

Hand falling trees across various locations between KP 1132 — 1140.

Continued development of the Salmon River HDD drag section via matting access within CWP 7.
Auxiliary yard maintenance at CWP 17 and 45 with a focus on ESC mitigations and surface water
management continued.

Continued pavement milling and borehole drilling for contamination investigation through S&R Sawmills
(CWP 32-36).

Ditching, stringing, welding, coating, pipe installation, bore crossing activity, and backfill commenced
and continues in CWP 35, 36 (S&R Sawmills), and 45.

Clearing, timber processing and removal, and access development commenced and/or continued in
CWP’s 28, 32, 40, 57, 59A, and 59.

Continued resource specialist field work including environmental feature staking and flagging, wildlife
surveys and salvage planning, raptor nest sweeps, soil assessments, and Archaeological investigations
continued ahead of planned pipeline construction.

Spread 6 and 7A watercourse and wetland crossing field verification and planning continued.

Issues and Non-Compliances

Safety Issue Security Issue Environment Event Non-Compliance
4 1 19 environmental deficiencies (Table 0
(Section 20.1) (Section 20.2) 5)
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Safety Summary

Date and Issue Type

February 09, 2022 Other (Vehicle)

Description

Measures Taken

Incident 2195

Contractor vehicle was stationary at a red light eastbound
at the intersection of Gladwin Rd and Hillcrest Dr. A non-
project related vehicle (public) made contact with the rear-
end of the contractor truck at a low speed. There was very
minimal damage and no injuries sustained. Both parties
pulled into a nearby parking lot and exchanged
information. TMEP Traffic Control and Contractor HSE
were contacted and attended the scene.

Incident was reviewed at the next safety meeting
for awareness.

Date and Issue Type February 10, 2022 Other

(Vehicle)

Description

Measures Taken

Incident 2201

At approximately 11:00 AM, the truck entered an
underground parking lot at Surrey City Hall. As the driver
was proceeding down the ramp, they observed a car
exiting from the parking lot, encroaching their side of the
lane. The Contractor driver moved over closer to the wall
to avoid hitting the other the car, and as they came to the
bottom of the ramp and made the turn into the garage, the
truck contacted a metal bollard attached to the wall of the
garage.

The worker was instructed to review the vehicle
Safe Work Practice.

Date and Issue Type February 12, 2022 Other

(Venhicle)

Description

Measures Taken

Incident 2235

A TMEP Inspector went to drive forward away from site in
their truck. When they stepped on the gas, their vehicle
only moved slightly before it stopped, and the driver
realized something was impeding their path of travel. The
front of the vehicle was up against a pile of wood that the
driver could not see from the driver’s seat. No injury or
property damage sustained because of this occurrence.

A focus inspection was completed to verify TMEP
Inspectors are completing 360 degree walk around
of their vehicles prior to driving.

Date and Issue Type February 22, 2022 Propel

rty Damage (Equipment)

Description

Measures Taken

Incident 2268

The water truck operator was asked to water down the
road beside the Bore Bay S&R Mill. The operator put the
truck in low range and turned on the hydraulic pump on
and proceeded to water down the road. As the driver
started down the hill just past the Bore Bay, the engine
started revving up and a loud noise was heard by the
operator. The operator thought they hit a pothole. When
the operator went to fill the tank, they noticed that the tank
had imploded. The operator discovered that the tank had
damage on both ends. Upon further inspection, the
operator found that the 3" Vent line had been capped off.

The water truck operator competency was
developed and implemented.

The worker was disciplined for not following the
contractor’s policy and procedures on filling and
inspecting equipment.

A sign was posted on the vent tube to remind all to
keep open, "do not attach hose or cap".
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20.2  Security Summary

21.0

21.1

22.0

site, when left overnight.

Date Issue Type Description Measures Taken
Feb 21, Thetft of Near KP11 58, shelter tent & chairs used Security investigation followed
2022 Equipment by Stantec Archaeology crew stolen on footprints to a nearby parking

lot. No suspects. Police notified
for information purposes only,
Stantec will secure equipment
when not on site.

PHASE 36: SPREAD 7B (KP 1165.2 - 1180.15) GCC - KLTP

Construction Progress

KPs: 1165 to 1179.85

As of the end of February 2022, right of way preparation is ongoing on 25 work fronts, and 20 work fronts are
in full pipeline construction and 4 work fronts have been completed. The work fronts are within the following

Issues and Non-Compliances

Safety Issue

Security Issue

Environment Event

Non-Compliance

0

(Section 21.1)

2

10 environmental deficiencies

(Table 5)

0

Security Summary

Date Issue Type Description Measures Taken

Feb 1, Incursion on Protestors climbed on top of perimeter Police notified, however

2022 ROW fencing, work stopped. Known protestor. protestor left before Police
KP1177 attendance.

Feb 23, Protest Group of 3 protestors blocked access road Police called and arrived,

2022 Blocked to ROW KP1177, access blocked for protestors departed following
access to approx. 30 minutes. police arrival. No charges
ROW contemplated.
KP1177

PHASE 39: BURNABY TUNNEL

Construction Progress

Tunnel Portal:
Mining at the 847m point; e.

Issues and Non-Compliances

Safety Issue

Security Issue

Environment Event

Non-Compliance

2
(Section 22.1)

0

7 environmental deficiencies
(Table 5)

0
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Safety Summary

Date and Issue Type February 02, 2022 High Potential Near Miss

Description

Measures Taken

Incident 2129

A tunnel locomotive train operator was driving to begin the
next mining cycle. The train configuration was as follows:
TBM (Tunnel Boring Machine) side segment car, segment
car, flat car, loci, muck car, muck car, muck car, muck car,
man car on portal side. The Loci was pushing the muck
cars and the un-occupied man car.

As the train approached a low spot in the tunnel the
unoccupied man-car derailed. The operator immediately
stopped and contacted supervision. No material or
personnel were present on the train at the time of the
derailment. A derailing plan was created however, it was
not reviewed by all parties. The man-car was elevated
and placed back onto the chassis. Once out of the tunnel
the car was taken out of service for inspection. There
were no damages identified.

The contractor changed the position of the man car
within the train line to minimize the potential for the
derailment of the man car.

The contractor removed sandbags and replaced
them with temporary walkway.

The contractor cleaned up the tunnel invert.
The contractor created a temporary staging area to
accommodate the disposal of the accumulated

muck from the tunnel invert.

The contractor secured the man car to the chassis.

Date and Issue Type February 17, 2022 High Potential Near Miss

Description

Measures Taken

Incident 2249

The tunnel locomotive train was at the Tunnel Boring
Machine (TBM) filling the muck cars with excavated
material. As the train moved backwards to fill up the next
muck car the operator initiated the brakes, but the muck
car brakes did not engage with the locomotive brakes as
intended. The train continued to go down the inclined
section of the tunnel until it rested in the flat section. The
locomotive operator stopped and called for the
subcontractor to come and investigate. No personnel
were present on the train or in the line of fire, and no cars
derailed.

This incident is under investigation.

23.0 TEMPORARY INFRASTRUCTURE

Spreads 1 and 2 — Temporary Infrastructure Sites

Released 50,414 m to Spread 1 GCC.

Construction Progress — stockpile storage as February 26, 2022.
ENOO055 Enoch Stockpile Site —Ongoing pipe storage and yard security. Received 50,414 m of pipe.

EDS003.2 Edson Stockpile Site — Ongoing storage and yard security; Received 195,498 m of pipe.
Released 187,461 m to Spread 2 GCC; 2,026 m to Reactivation O&M; 1,019 m to Facilities. Bends, valve
assemblies and miscellaneous equipment received and released at site.

ENOO047 Northgate Stockpile Site — Ongoing pipe storage and yard security; Received 99,257 m of pipe or
99% of anticipated inventory. Released 55,590 m to Spread 2 GCC, and 162 m to Facilities. Construction
bends, valve assemblies and miscellaneous equipment received and released at site.

Issues and Non-Compliances

Safety Issue Security Issue Environment Event Non-Compliance

0 0

3 environmental deficiencies

(Table 5) 0
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23.2 Spread 3 - Temporary Infrastructure Sites

Construction Progress - stockpile storage as of February 26, 2022

VALO025 Valemount Stockpile Site - Received 126,855 m of pipe or 101% of anticipated inventory. Released
55,292 m to Spread 3 GCC and 150 m to Facilities; Bends and miscellaneous equipment received and
released at site.

VAL026.1 Valemount Office/Yard — Ongoing use as construction office and yard

VAL028 Valemount Camp — Camp is open and operating in compliance with COVID procedures and
protocols. Daily occupancy varied in February from 118-455 camp residents (average 343).

BLUOO7 Blue River Camp — The accommodation trailers are now open and operating in compliance with
COVID procedures and protocols. Beginning in February, occupancy varied from 16-117 camp residents
(average of 65).

Issues and Non-Compliances

Safety Issue Security Issue Environment Event Non-Compliance
0 0 6 environmental deficiencies 0
(Table 5)

23.3 Spread 4 — Temporary Infrastructure Sites

Construction Progress — as of February 26, 2022
Clearwater Camp (CLEO011) — Camp is operating in compliance with COVID procedures and protocols. Daily
occupancy in February ranged from 408-435 camp residents (average 423).

Vavenby Stockpile Site (VAV009) - Received 156,339 m of pipe. Released 24,172 m to Spread 4A, 46,200
m to Spread 4B, and 532 m to Facilities. Bends and miscellaneous equipment received and released at site.

Issues and Non-Compliances

Safety Issue Security Issue Environment Event Non-Compliance

1 environmental deficiency

0 0 (Table 5)

0

23.4 Spread 5 - Temporary Infrastructure Sites

Construction Progress — stockpile storage as of February 26, 2022

KAMO013 Cando Rail Stockpile Site — Ongoing pipe delivery, storage and security; Received 115,400 m of pipe.
Released 74,602 m to Spread 5A (north) and 6,810 m to Spread 5A (south); 832 m released to Facilities. Bends
and miscellaneous equipment received and released at site.

HOPO052 Hope Stockpile Site — Ongoing pipe delivery, storage and yard security; Received 85,351 m of pipe or
96% of anticipated inventory; 14,237 m released to support Spread 5B 299 m released to Spread 6 and 84 m to
Facilities. Bends and miscellaneous equipment received and released at site.

MERO15 Merritt Stockpile Site — Received 92,117 m of pipe or 97% of anticipated inventory; 21,769 m has been
released to support Spread 5A (south) construction; Bends and miscellaneous equipment received and released
at site. Three bends reassigned to Spread 5B.

MERO15 Merritt Camp — Camp is operating in accordance with COVID protocols. Daily occupancy in February
varied from 87-211 (average 178).

HOPO053 Ohamil Camp — Camp is operating in accordance with COVID protocols. Daily occupancy in February
ranged from 246-303 camp residents (average 274).

POP065 Popkum Yard — ongoing use as main construction yard for Spread 5B.

HOPO071 — Emil Anderson Shop — ongoing use as construction yard and mechanical shop
TWS 1020 and TWS 1020.6 — ongoing use as construction offices

HOPO073 — Hockin Pit Yard — trailers being installed

HOPO75 — Skagit Yard — ongoing use as construction office and yard

Issues and Non-Compliances
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Safety Issue

Security Issue

Environment Event

Non-Compliance

1
(Section 23.4.1)

0

17 environmental deficiencies
(Table 5)

0

23.4.1 Safety Summary

23.5

23.6

Date and Issue Type

February 23, 2022 Medical Aid

Description

Measures Taken

Incident 2291

assessment.

A worker was relocating a wall-mounted bag-in-box style
dispenser for cleaning products to make room for a new
storage shelf. As the worker replaced the bag of Peroxide
Multi-Surface cleaner into the wall-mounted holder, a
small amount (assumed less than 1/4 teaspoon) of
product exited through the dispensing valve and splashed
into workers left eye. The worker immediately flushed eye
with eyewash for 15 minutes, as per the SDS. The worker
then went to the onsite Occupation Health Clinic, where
the eye was flushed for an additional 30 minutes with
sterile saline. Under the direction of the on-call 24/7
OEMS physician and as a precaution the worker was
referred to Chilliwack General Hospital for further

The workers are to wear safety glasses in the
janitor closets that do not have the proper
dispersing system. Hazard Controls were
discussed regarding this incident.

All janitor closets were switched out to the proper
chemical dispersing system.

Spread 6 — Temporary Infrastructure Sites

Construction Progress — stockpile storage as of February 26, 2022

LACO064 — Lackaway - Received 65,393 m of pipe or 92% of line pipe; 37 m has been released to Spread 6
construction. Bends and miscellaneous equipment received and released at site.

Issues and Non-Compliances

Safety Issue

Security Issue

Environment Event

Non-Compliance

0

0

0

0

Sumas Terminal — Temporary Infrastructure Sites

Construction Progress
SUMO061 Sumas Terminal Laydown Yard: The yard is in use supporting ongoing work at Sumas Terminal.
SUMO062 37117 North Parallel Road : The lot is in service for crew parking

Issues and Non-Compliances

Safety Issue

Security Issue

Environment Event

Non-Compliance

0

0

0

0
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23.7 Westridge Marine Terminal and Spread 7 — Temporary Infrastructure Sites

facility.

Construction Progress: February 26, 2022

Canfor Laydown Site (NEW 044): All pipe has been transferred to King Edward St. Trans Mountain’s use of
the site for material laydown and parking will continue on a month by month basis.

2 King Edward St. (COQO060) Received 44,398 m of pipe to date; 98% of anticipated inventory. Released
6,077 m to Spread 7 GCC and 71 m released to support Westridge construction. Bends and miscellaneous
equipment received and released at site.

Commissioner St. Yard (VAN 048) : Site is being used for assembly of marine loading arms and storage of
permanent materials for WMT.

Barnet Hwy (BUR 049): ongoing parking, construction office, minor stockpile for construction materials

150 Glacier, Coquitlam: Office space and storage and maintenance shop leased on existing industrial
property and in current use.

4001 Remi Place, Burnaby (BURO057): 21,000 ft> warehouse facility leased within existing industrial property;
The building has been configured for use as a warehouse and is currently used as a warehouse and a training

88 Golden Drive (COQO061): construction office occupied and material storage commenced; additional office
trailers installed and site upgrades to security systems completed.

Pitt River Road (PIT062): Parking and material storage.
Surrey 19298 98A Ave (SUR021): ongoing equipment and material storage

Surrey 19395 98A Ave (SUR022): security installation completed. Lot is currently empty and will be used for
parking Spread 7 craft

1701 Lougheed Highway (COQO067): ongoing parking

Issues and Non-Compliances

Safety Issue

Security Issue Environment Event

Non-Compliance

0

1 environmental event

0 (Section 23.7.1, Table 4)

0

23.7.1 Environment Summary

Environmental Events

A description of environmental events and their resolution is provided below.

ID # & Date

Loc.4.17.2.ENV.021822.00164438
February 17, 2022

Description

Due to a period of heavy rainfall, sedimentation was observed offsite adjacent to a City of

Burnaby pathway.

Requirement

Temporary Construction Lands EPP, Section 7.0, Measure 96

Measures Taken

The source of the sedimentation was identified as uncompacted fill material. The material was

compacted. (Complete)

Additional straw wattles were installed along the north edge of the site. (Complete)




TABLE 4: ENVIRONMENTAL EVENTS REPORTED IN FEBRUARY 2022 PHASES 1-23

Phase 1 2 3 4 5 6 9 10 11 12 13 14 15 16 17@ 18 19 21 22 23
BC Border
. Black Edmont . . Blue Black ] 7 to
_ Westr_ldge B T S0 Burnaby Jasper Pines i Gainford Wolf Edson Hinton River McMurphy | Blackpool Pines Kamloops | Kingsvale Line 1 Hinton to BC Hargreave
Location Marine el el | Telinel Pump Pum Pum Pump Pump Pump Pump Pum Pump Pump En Pump Pump (valves) Border 5
Terminal Station np np Station | Station | Station | Station np Station Station np Station Station Reactivation L
Station Station Station Station Reactivati
on
Land & Soil 0 0 0 0 0 0 0 0 0 0 0 0 0 0 - 0 0 0 0 0
Vegetation 0 0 0 0 0 0 0 0 0 0 0 0 0 0 - 0 0 0 0 0
Water 0 0 0 0 0 0 0 0 0 0 0 0 0 0 - 0 0 0 0 0
Air & Noise 0 0 0 0 0 0 0 0 0 0 0 0 0 0 - 0 0 0 0 0
Fish & Wildlife 1 0 0 0 0 0 0 0 0 0 0 0 0 0 - 0 0 0 0 0
Waste & Hazardous
Materials 0 0 0 0 0 0 0 0 0 0 0 0 0 0 - 0 0 0 0 0
- Heritage Resources 0 0 0 0 0 0 0 0 0 0 0 0 0 0 - 0 0 0 0 0
'%_ Trespass 0 0 0 0 0 0 0 0 0 0 0 0 0 0 - 0 0 0 0 0
§ Biosecurity 0 0 0 0 0 0 0 0 0 0 0 0 0 0 - 0 0 0 0 0
5]
al Totals 1 0 0 0 0 0 0 0 0 0 0 0 0 0 - 0 0 0 0 0
TABLE 4. ENVIRONMENTAL EVENTS REPORTED IN FEBRUARY 2022 PHASES 24-39
Phase 24 26 & 27 | 28 & 29 29 30 30 31 32 33& 34 34 35 36 37 38 39 Temporary Infrastructure
t%agllae(l:cli Spread 5. C39 | Spread Spread 6, | Spread Sprea V\{jesérl Westridge
Location Pines Spread | Spread | Spread | Spread | Spread Fé:oldwa'ter 5p c7 Spread C7 6, C77 Spread | d 7,C7 De?ive Burnaby | Spread | Sprea | Spread | Sprea | Spread | Spread Sumas Marine
o> 1/2 3/4a 4b 5a 5b : T 6/7a Tzeachte | Lightnin 7b Surrey Tunnel d2d 3 d4 5 6 Terminal | Terminal &
Reactivati Hydrological Ohamil n Rock Bend ry Spread 7
on 9 Lines P
giﬁd & 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1
Vegetation 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Water 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Air &
Noise 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Fish &
Wildlife 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Waste &
Hazardous 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Materials
Heritage
RESOUICES 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Trespass 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
= 5'°Se°“”t 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
(%]
()
al Totals 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1
Note: Construction has started in Phases shaded blue. Non-compliances and reportable spills are not included in these tables. @ Reported as part of Phase 6.




TABLE 5: ENVIRONMENTAL DEFICIENCIES REPORTED IN FEBRUARY 2022 PHASES 1-23

Phase 1 2 3 4 5 6 9 10 11 12 13 14 15 16 17@ 18 19 21 22 23
Westridge Jasper B EEL Edmonton Gainford Edson Hinton Elie McMurphy | Blackpool ElEE Kamloops Kingsvale Hinton to BC | BC Border to
Location Marine E'I('jenrqrzinr:gln Tselrjrrr?i?lséll '?grrrrr:?r?a)(l Pump FF::Jnnfs Pump Pump ngt;f:gnmp Pump Pump F}?l:\:r?r Pump Pump E:Jnne]s Pump Pump (\I;;T\?ei) Border Hargreaves
Terminal Station np Station Station Station Station np Station Station np Station Station Reactivation Reactivation
Station Station Station
Land & Soil 2 0 5 18 0 0 0 0 0 0 0 1 0 0 - 0 0 0 0 0
Vegetation 0 0 0 0 0 0 0 0 0 0 0 0 0 0 - 0 0 0 0 0
Water 2 0 0 16 0 0 0 0 0 0 0 0 0 0 - 0 0 0 0 0
Air & Noise 0 0 0 0 0 0 0 0 0 0 0 0 0 0 - 0 0 0 0 0
Fish &
Wildlife 0 0 2 0 0 0 0 0 0 0 0 0 0 0 - 0 0 0 0 0
Waste &
Hazardous 3 0 7 33 0 1 0 0 0 0 0 1 6 1 - 0 1 0 0 0
Materials
Heritage
RESOUICes 0 0 0 0 0 0 0 0 0 0 0 0 0 0 - 0 0 0 0 0
Trespass 0 0 0 0 0 0 0 0 0 0 0 0 0 0 - 0 0 0 0 0
s Biosecurity 0 0 0 0 0 0 0 0 0 0 0 0 0 0 - 0 0 0 0 0
& | Contaminat 0 0 0 0 0 0 0 0 0 0 0 0 0 0 - 0 2 0 0 0
2 | ion
5]
O | Totals 7 0 14 67 0 1 0 0 0 0 0 2 6 1 - 0 3 0 0 0
TABLE 5: ENVIRONMENTAL DEFICIENCIES REPORTED IN FEBRUARY 2022 PHASES 24-39
Phase 24 26 & 27 | 28& 29 29 30 30 31 32 33& 34 34 35 36 37 38 39 Temporary Infrastructure
Dartfc;eld Sprcegg 5 Spread Spread Spread Spread Westrid Westridge
. Spread | Spread | Spread | Spread | Spread p Spread 6, C7 6, C77 Spread 7,C7 rdg Burnaby | Spread | Spread | Spread | Spread | Spread | Spread Sumas Marine
Location Black Coldwater 5, C7 ; . e Delivery . .
. 1/2 3/4a 4b ba 5b . . 6/7a Tzeachte | Lightnin 7b Surrey - Tunnel 1 2 3 4 5 6 Terminal | Terminal &
Pines Hydrologic | Ohamil n Rock Bend Lines Spread 7
React. al 9 P
Land & Soil 0 11 14 51 33 190 0 0 5 0 0 4 0 0 2 0 0 0 0 2 0 0 0
Vegetation 0 2 1 0 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Water 0 45 38 21 12 17 0 0 2 0 0 4 0 0 0 0 0 0 0 0 0 0 0
Air & Noise 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Fish &
Wildlife 0 1 3 0 1 18 0 0 3 0 0 1 0 0 0 0 0 0 0 0 0 0 0
Waste &
Hazardous 0 3 27 38 4 63 0 0 6 0 0 0 0 0 5 0 3 6 1 15 0 0 0
Materials
Heritage
RESOUICES 0 5 0 0 5 5 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Trespass 0 0 0 3 0 4 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
- | Biosecurity 0 0 1 0 0 11 0 0 2 0 0 1 0 0 0 0 0 0 0 0 0 0 0
ie) —
S| Contaminat 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
(]
a Totals 0 67 84 113 57 308 0 0 19 0 0 10 0 0 7 0 3 6 1 17 0 0 0




TABLE 5: ENVIRONMENTAL DEFICIENCIES REPORTED IN FEBRUARY 2022 PHASES 24-39

Phase 24 26 & 27 | 28& 29 29 30 30 31 32 33& 34 34 35 36 37 38 39 Temporary Infrastructure
Dartfcl)eld Sprcesz,ag 5 Spread Spread Spread Spread Westrid Westridge
Leeetan Black Spread | Spread | Spread | Spread | Spread Coldwater g c7 Spread 6, C7 6, C77 Spread 7, C7 e Deliverg Burnaby | Spread | Spread | Spread | Spread | Spread | Spread Sumas Marine
Pines 1/2 3/4a 4b 5a 5b Hvdrologic OHamiI 6/7a Tzeachte | Lightnin 7b Surrey Lines Y1 Tunnel 1 2 3 4 5 6 Terminal | Terminal &
React y al 9 n g Rock Bend Spread 7

Note: Construction has started in Phases shaded blue. Non-compliances and reportable spills are not included in these tables. @ Reported as part of Phase 6.
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