
 
 

  

 
                                                        Suite 2700, 300 5th Avenue SW, Calgary, AB  T2P 5J2 

 

VIA ELECTRONIC SUBMISSION 

March 7, 2022 

Canada Energy Regulator 
Suite 210, 517 Tenth Avenue S.W. 
Calgary, Alberta T2R 0A8 

To: Ms Ramona Sladic, Secretary of the Commission 

Dear Ms. Sladic: 

Re: Trans Mountain Pipeline ULC (“Trans Mountain”) 
Trans Mountain Expansion Project (“Project”) 
OC-065 

 Condition 106: Construction Progress Reports  
CER File: OF-Fac-Oil-T260-2013-03 61 

Please find enclosed Trans Mountain’s compliance filing in fulfillment of Condition 106 for the 
month of February 2021.  

Condition 106: Construction progress reports 

The text of Condition 106, as established by the Commission, is as follows: 

Trans Mountain must file with the NEB monthly construction progress reports from 
commencing construction until after commencing operations. The reports must 
include information on the progress of activities carried out during the reporting 
period, including: 

(a) safety, environmental and security issues or non-compliances that 
occurred during the reporting period; 

(b) measures undertaken to resolve safety and environmental issues or non-
compliances identified in a); 

(c) confirmation that security issues identified in a) have been addressed; 

(d) a description and the location of any change made to geohazard mitigation 
measures pursuant to Condition 51; and 

(e) the location of any pressure tests carried out during the reporting period 
and a description of any unsuccessful pressure tests, including the reasons 
for the lack of success of each. 

The Construction Progress Report includes a concordance table that shows where each aspect 
of the Condition is addressed in the attached material. 



 

 

Summary of Material Filed 

Enclosed for submission is the following document:  

- Construction Progress Report for Trans Mountain Expansion Project: Condition 106 
(Monthly Update for February  2022), hereinafter the “Report” 
 

The Report was prepared to address the requirements of Condition 106 and includes information 
on the progress of activities carried out during the reporting period at the Westridge Marine 
Terminal, Edmonton Terminal, Sumas Terminal, Burnaby Terminal, Burnaby Tunnel, pump 
stations, pipeline spreads 1-7, and temporary infrastructure sites in Spreads 1, 2, 3, 4, 5, 6 and 
7.    

Should you have any questions or wish to discuss this matter further, please contact the 
undersigned at regulatory@transmountain.com or (403) 514-6400. 

Yours truly, 

Original signed by 

Scott Stoness 
Vice President, Regulatory and Compliance 
Trans Mountain Canada Inc. 
 
Enclosure:   Construction Progress Report Monthly Update for February 2022 

mailto:regulatory@transmountain.com
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TABLE OF CONCORDANCE 

Condition 106 is applicable to the following legal instruments: OC-065, as amended (CPCN), AO-005-OC-2 
(OC2), AO-004-OC-49 (OC49), AO-001-XO-T260-007-2016 (TEMP), AO-002-XO-T260-008-2016, as amended 
(Pump 1), AO-002-XO-T260-009-2016, as amended (Pump 2), AO-002-XO-T260-010-2016, as amended 
(Tanks) and AO-001-MO-015-2016 (Deact).  Table 1 describes how this report addresses the Condition 
requirements applicable to Construction Progress Reports. 

 

TABLE 1 - LEGAL INSTRUMENT CONCORDANCE WITH CER CONDITION 106: 
CONSTRUCTION PROGRESS REPORTS 

CER Condition 106 
OC-065 

(CPCN) 

AO-005-
OC-2 

(OC2) 

AO-004-OC-
49 

(OC49) 

AO-001-XO-
T260-007-

2016 

(TEMP) 

AO-002-
XO-T260-
008-2016 

(PUMP1) 

AO-002-XO-
T260-009-

2016 

(PUMP2) 

AO-001-XO-
T260-010-

2016 

(TANKS) 

AO-001-MO-
015-2016 

(DEACT) 

Trans Mountain must file with the 
NEB, monthly construction progress 
reports from commencing 
construction until after commencing 
operations.  The reports must 
include information on the progress 
of activities carried out during the 
reporting period, including: 

See 
below. 

N/A – No 
activities 
occurred 
during 
this 
reporting 
period. 

N/A – No 
activities 
under this 
legal 
instrument 
occurred 
during this 
reporting 
period. 

See 
below. 

See 
below. 

See 
below. 

See 
below. 

N/A – No 
activities 
occurred 
during 
this 
reporting 
period. 

a) safety, environmental and 
security issues, or non-
compliances that occurred 
during the reporting period; 

Sections 
1.0. 15.0, 
- 22.0 incl. 

See 
above. 

See 
above. 

Section 
23 

N/A 
Sections 
5.0-14.0 

Sections 
2.0, 3.0, 
4.0 

See 
above. 

b) measures undertaken to resolve 
safety and environmental issues 
or non-compliances identified in 
a); 

Sections 
1.2, 15.1, 
16.1, 16.3, 
17.1, 18.1, 
19.1, 20.1, 
22.1 

See 
above. 

See 
above. 

Sections  
23.4.1, 
23.7.1.1 

N/A N/A 
Sections 
4.1, 4.2 

See 
above. 

c) confirmation that security issues 
identified in a) have been 
addressed; 

Sections 
1.1, 16.2, 
17.2, 18.2, 
19.2, 20.2, 
21.1 

See 
above. 

See 
above. 

N/A N/A N/A N/A 
See 
above. 

d) description and the location of 
any change made to geohazard 
mitigation measures pursuant to 
Condition 51; and 

N/A to this 
reporting 
period 

See 
above. 

See 
above. 

N/A N/A N/A N/A 
See 
above. 

e) the location of any pressure 
tests carried out during the 
reporting period and a 
description of any unsuccessful 
pressure tests, including the 
reasons for the lack of success 
of each. 

N/A 
See 
above. 

See 
above. 

N/A N/A N/A N/A 
See 
above. 
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Introduction 

On June 18, 2019, the Governor General in Council, on the recommendation of the Minister of Natural 
Resources, directed the National Energy Board (“NEB” or “Board”) to issue CPCN OC-065, and various 
Amending Orders, to Trans Mountain to permit the Project to proceed, subject to 156 conditions. 
 
Trans Mountain submits this Report pursuant to Condition 106, Construction Progress Reports, for the 
time period of February 1-28, 2022 (reporting period). 

Report Overview 

This Report includes information on the progress of activities related to the active phases within the listed 
work areas carried out during the reporting period, inclusive of:  

• Safety, environmental and security issues or non-compliance issues that occurred during the reporting 
period (Condition 106(a)); 

• Measures undertaken to resolve safety and environmental issues or non-compliances 
(Condition 106(b)); 

• Confirmation that security issues have been addressed (Condition 106(c)); 

• Description and location of any change made to geohazard mitigation measures pursuant to Condition 
51 (Condition 106(d)); and 

• The location of any pressure tests carried out during the reporting period and a description of any 
unsuccessful pressure tests, including the reasons for the lack of success of each (Condition 106(e)). 

Trans Mountain confirms that no changes were made to geohazard mitigation measures pursuant to 
Condition 51 (Condition 106(d)).  The first pressure tests were conducted on Spread 1 (Condition 106(e)) 
during the reporting period (see Section 15.2). 

The number of safety, environmental, security, and non-compliance issues that occurred during the 
reporting period are provided in Table 2.  

 
TABLE 2: TOTAL NUMBER OF SAFETY, ENVIRONMENTAL, SECURITY AND  

NON-COMPLIANCE ISSUES FOR THIS REPORTING PERIOD 

Description 
Total Number of 

Issues 

Medical Aids 4 

Lost Time Incidents 0 

Higher Potential Near Miss 10 

Property Damage (> $5,000) 2 

Damage Prevention 0 

Other 32 

Environmental Events 2 

Security Issues 10 

Non-Compliances 1 

Definitions 

To meet the requirements of Condition 106 (a)-(d), Trans Mountain has developed criteria to define the 
nature and severity of the events reported to the CER in the course of construction.  The following 
definitions are used throughout this report. 
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Safety issues, as defined in the Trans Mountain Canada Inc. (TMC) Integrated Safety and Loss 
Management System (ISLMS), are reported in terms of: 

• Medical aids – a work-related injury or illness that requires the attention of a physician or of a licensed 
medical practitioner under the direction of a physician, whereby an actual medical procedure was 
administered.  

• Lost time incidents – incidents or medical aids that result in days away from work.  

• Higher potential near miss – circumstances that could have resulted in a reportable serious event 
under a slightly different situation.  

• Property damage >$5000 – damage to company and/or third-party facilities (including pipelines and 
associated equipment), equipment, property, vehicles. 

• Other – motor vehicle accidents, unintended fire or explosion, unauthorized activity (CER-reported).  

These include safety reporting requirements set out in the Canada Energy Regulator Onshore Pipeline 
Regulations. 

Environmental matters are reported in three ways: 

• Event – an event is the occurrence of an unplanned environmental impact that has occurred either by 
accident or through non-conformance with a Trans Mountain Project requirement. Timely, appropriate 
corrective and preventative actions (CAPA) are evaluated, implemented and documented. Note - for 
the purposes of satisfying Condition 106, an event is equivalent to an issue as mentioned in the text 
of Condition 106. Examples of potential events include:  

• the release of sediment into a waterbody as a result of failure of an erosion control measure  

• failure to complete the appropriate level of biosecurity cleaning  

• topsoil stripping outside of approved footprints 

• mortality of a fish due to impact pile driving despite controls in place (e.g. bubble curtain, etc.)  

• Improper handling of historical contamination resulting in contamination of clean topsoil 

• Clearing activities proceeded ahead of schedule within riparian buffer zone 

 

• Deficiency – sometimes also referred to as a near miss.  A deficiency is the occurrence of a 
shortcoming to a Trans Mountain Project requirement that is identified through environmental 
management processes; appropriate corrective and preventative actions (CAPA) are evaluated and 
implemented, and environmental impacts are avoided or prevented.  Examples of deficiencies 
include: 

• garbage on the ground 

• environmental signage not installed or requiring maintenance 

• damaged erosion and sediment control devices 

• siltation that does not impact a sensitive environmental receptor 

• clay spoil piled on topsoil without adequate separation 

• fuel Container not placed within secondary containment 

Historical contamination found incidentally during construction and handled in accordance with the 
Contamination Discovery Contingency Plan will be recorded as an observation and addressed.  It 
will not be reported in the C 106 monthly report.  

 

• Reportable Spill – An unplanned release that exceeds a quantity reportable under provincial or 
federal law or regulation, an unplanned release of unknown quantity with the potential to exceed a 
reportable quantity, or a situation where an unplanned release enters a body of water.  
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Non-Compliances – when a notice of non-compliance is received from the CER or other federal and 
provincial regulators the event is described as a non-compliance and is reported along with its 
resolution.  Non-compliances identified through regulatory inspections will only be reported following 
issuance to Trans Mountain of final inspection reports.  Reporting of a non-compliance supersedes 
reporting of an environmental issue or deficiency. Where a non-compliance also involves an 
environmental issue or deficiency, it is only reported once as a non-compliance. 

Security issues are related to potential or actual threats to facilities and construction activities by third-
parties.   

The actions taken to address, mitigate and resolve all issues are described herein. 

Work Areas and Phases 

This report encompasses all construction activities completed during the reporting period. The layout 
includes each work area the construction pertains to, in alignment with Condition 10. Please note that 
Phases 7, 8 and 20 are no longer required for the Project and have been removed from CER Orders. 

 

TABLE 3: PROJECT WORK AREAS 

Phase # Phased Construction Spreads, Regions, or Work Areas Phase Activity 

Terminals 

1 Westridge Marine Terminal  STARTED 

2 Edmonton Terminal STARTED 

3 Sumas Terminal STARTED 

4 Burnaby Terminal STARTED 

Line 1 Pumps 

5 Jasper Pump Station NOT STARTED 

6 Black Pines Pump Station STARTED 

7 Kamloops Pump Station 1  NOT APPLICABLE 

8 Sumas Pump Station 1 NOT APPLICABLE 

Line 2 Pumps 

9 Edmonton Pump Station NOT STARTED 

10 Gainford Pump Station STARTED 

11 Wolf Pump Station STARTED 

12 Edson Pump Station STARTED 

13 Hinton Pump Station STARTED 

14 Blue River Pump Station STARTED 

15 McMurphy Pump Station STARTED 

16 Blackpool Pump Station STARTED 

17 Black Pines Pump Station STARTED 

18 Kamloops Pump Station STARTED 

19 Kingsvale Pump Station STARTED 

 
 
 
1  Not applicable per amended Order AO-001-XO-T260-008-2016, issued July 6, 2018 (A92862).   

https://apps.neb-one.gc.ca/REGDOCS/Item/Filing/A92862
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Phase # Phased Construction Spreads, Regions, or Work Areas Phase Activity 

20 Niton Pump Station Reactivation 2 NOT APPLICABLE 

Line 1 Reactivation / Deactivation / Other Activities 

21 Line 1 (valves) 3 NOT STARTED   

22 Hinton to BC Border Reactivation NOT STARTED   

23 BC Border to Hargreaves Reactivation NOT STARTED   

24 Darfield to Black Pines Reactivation NOT STARTED   

25 Wolf Pump Station Deactivation 2 NOT APPLICABLE 

Line 2 Work Areas 

26 Spread 1  STARTED 

27 Spread 2 STARTED 

28 Spread 3 STARTED 

29 Spread 4 STARTED 

30 Spread 5 STARTED 

31 Spread 5, Condition 39 Coldwater Hydrological NOT APPLICABLE4 

32 Spread 5, Condition 7 Ohamil NOT STARTED 

33 Spread 6 STARTED 

34 Spread 6, Condition 7 Tzeachten NOT STARTED 

35 Spread 6, Condition 77 Lightning Rock NOT STARTED 

36 Spread 7 STARTED 

37 Spread 7, Condition 7 Surrey Bend NOT STARTED 

38 Westridge Delivery Lines NOT STARTED 

39 Westridge Portal of Burnaby Tunnel STARTED  

39 Burnaby Tunnel STARTED 

39  Burnaby Portal of Burnaby Tunnel STARTED 

Temporary Infrastructure: Pursuant to Condition 61 Filing (C17345) 

Spread 1 ACTIVE 

Spread 2 ACTIVE 

Spread 3 ACTIVE 

Spread 4 ACTIVE 

Spread 5  ACTIVE 

Spread 6 ACTIVE 

Spread 7 ACTIVE 

  

 
 
 
2  Not applicable, per Certificates of Public Convenience and Necessity AO-004-OC-2 and AO-003-OC-49, issued February 

9, 2018 (A89926).   
3  In relation to the Line 1 reactivation segments, the Line 1 valve installations have not started.  At other locations along the 
existing Trans Mountain system (Line 1), the valve installations are being undertaken as an operational activity. 
4 CER Decision in MH-032-2020 and Order AO-008-OC-065 indicated that Trans Mountain was relieved of Condition 39 in 
respect of the Project.  

https://apps.cer-rec.gc.ca/REGDOCS/File/Download/4199827
https://apps.neb-one.gc.ca/REGDOCS/Item/Filing/A89926
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1.0     PHASE 1: WESTRIDGE MARINE TERMINAL 

 Construction Progress  
 Onshore:    

· Erosion and Sediment Control measures monitored and maintained;  

· Water Treatment Equipment monitored and maintained;  

· Delivery line structural steel installation commenced; 

· Continued grading works in manifold area: 

· Underground utilities continued; and 

· GHAB casing for product, water and utility lines advanced. 
  Foreshore:  

· Turbidity curtains and foreshore sediment control measures maintained;  

· Water Treatment Equipment monitored and maintained;   

· Underground utilities continued; 

· Commenced installation of concrete and structural works for control building  

· Soil Improvement continued; and 

· Continued coping slab construction.  
Marine Berth Piles:   

· Commenced installation of Water Supply Platform piles; 

· Marine Superstructure:       

· Top deck concrete works at Loading Platform LP3, Trestle Spans T10, T11 and T12 continued.  
Loading Platforms:   

· Structural Steel and Piping at Loading Platform LP 1 / 2 continued.  

Issues and Non-Compliances 

Safety Issue Security Issue  Environment Event  Non-Compliance 

   

0 

 

 

1 

(Section 1.1)  

• 1 environmental event (Section 1.2.1; 
Table 4) 

• 1 reportable spill (Section 1.2.2) 

• 7 environmental deficiencies (Table 5) 

0 

 

1.1    Security Summary 

Date Issue Type Description Measures Taken 

Feb 25, 
2022 

Protest at 
Front Gate  

Unlawful Protest. 13 individuals blocked 
access to Westridge Terminal stopping work 
for 36 minutes.   

Protestors departed before 
police could arrive.  No arrests.  

 

1.2 Environment Summary 

1.2.1 Environmental Events  
            A description of environmental events and their resolution is provided below.   

ID # & Date     
Loc.4.17.ENV.020822.00163851 

8 February 2022 

Description     

Hardened grout was observed in the intertidal zone along the base of the sheet piles on the 
west side of Cell 1 and adjacent to and downslope of the northeastern most steel pile 
supporting the office trestle. The grout likely originated from below mudline at these two 
locations and then flowed down the intertidal slope and over and around intertidal gravel, 
cobble, and boulders. The total area affected by the grout is approximately 10m2.  

Requirement     Westridge Marine Terminal EPP, Section 8.0, Measure 49. 

Measures Taken     
 A layer of cobble rip rap will be placed over the affected area to reinforce structural 
complexity, increase the availability of complex rocky intertidal substrate and provide foraging 
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and refuge habitat for a variety of marine fish and invertebrate species. The cobble will be free 
of fines and the turbidity curtain will be in place during placement. (In progress) 

Nearshore in-water works are not permitted from March 16 to August 15; therefore, the 
placement of cobble rip rap will occur during the upcoming least-risk window (i.e., 16 August 
2022 – 15 March 2023). 

 

1.2.2 Reportable Spill Summary  
            A description of reportable spills and their resolution is provided below. 

ID # & Date     
Loc.4.17.ENV.021622.00164435 

16 February 2022 

Description     
Approximately 0.125 L of hydraulic fluid was released to the marine environment from a  
manlift on a flexi float due to occlusion of a hydraulic line during elevation of the work platform 
which resulted in the rupture of the line.   

Requirement     Westridge Marine Terminal EPP, Spill Contingency Plan 

Measures Taken     

The manlift was immediately locked-out and shut down. Spill pads and absorbent booms were 
deployed around the visible sheen. Hydrocarbon absorbent spill pads were also deployed on 
the deck of the flexi-float. (Complete) 

A mechanic repaired the hydraulic line and conducted an inspection of the equipment to 
examine  other hydraulic lines with the potential for occlusion. No additional lines were 
affected. (Complete) 

The release was reported to Canadian Coast Guard and the BC MOECCS (DGIR # 214726).  
(Complete) 

 

2.0       PHASE 2: EDMONTON TERMINAL 

Construction Progress 

TK-1 All internal pitting repairs complete and rescanned, external repairs also completed and rescanned. 

TK-2 Approximately 75% of internal pitting repairs complete and rescanned, all external repairs are completed 
and rescanned. 

TK-3 Approximately 99% of internal pitting repairs complete and rescanned, all external repairs are completed 
and rescanned. 

TK-4  Ongoing minor deficiency work 

Ongoing piling installation in WTUA and cutting and splicing of piles in WTUA/WTA/PS. 

Installation ongoing for retaining walls and backer plates in WTUA/WTA 

Continue tacking & welding 20”, 24”, 30” & 36” piping in the interconnecting piperack and LMA/DMA/WTA/WTUA 

Continue bolt up and torquing piping spools in DMA/WTUA/WTA. 

Issues and Non-Compliances 

Safety Issue Security Issue  Environment Event  Non-Compliance 

0 0 0 0 
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3.0      PHASE 3: SUMAS TERMINAL 

Construction Progress  
Erosion and Sediment Control measures monitored and maintained; 
Continued slope paving in Tank 104 containment; Completed installation of Tank 104 product piping; 
Continued construction of Firewater pond; and 
Manifold area civil and mechanical construction continued. 

Issues and Non-Compliances 

Safety Issue Security Issue  Environment Event  Non-Compliance 

0 0 
14 environmental deficiencies 

(Table 5) 
0 

 

4.0       PHASE 4: BURNABY TERMINAL 

Construction Progress: 
East Area: 
TK-74:  Completed installation of ring 3; 

TK-75:  Continued welding fixed roof plates and pontoon assemblies; 

TK-76:  Commenced installation of ring 3; 

TK-77:  Continued installation of roof plates and spiral stairs.; 

TK-78:  Completed installation of ring 2; 

TK-79:  Completed roof plate installation. 

North Area: 

Installation and hydrotesting of fire water piping continued; 

TK-91:  Commenced installation of fourth ring shell plates; 

TK-93:  Completed installation of third ring shell plates; 

TK-95:  Continued preparation of tank foundation works; 

TK-96: Continued construction of shoring wall. 

TK-97: Continued preparation of tank foundation works; 

TK-98: Continued construction of shoring wall. 

South Area: 
Continued installation of pile caps and foundation pads. 

Continued installation of piperack piles, cable trays and product piping 

Central Area: 

Continued the installation of below ground fire & foam piping and electrical conduits in existing roadways; 

Continued the installation of the tank product lines; 

Continued the installation of piles and pile caps; 

Continued installation of shoring wall for Tanks 80, 86 & 89; 

Issues and Non-Compliances 

Safety Issue Security Issue  Environment Event  Non-Compliance 

3 

(Section 4.1) 
0 

67 environmental deficiencies  
(Table 5) 

1  

(Section 4.2) 
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4.1   Safety Summary 

Date and Issue Type February 14, 2022 High Potential Near Miss  

Description Measures Taken 

Incident  2216 
A worker was erecting scaffolding, working at a 
height of approximately 12 feet. Needing more 
material, the worker unhooked the lanyard from their 
harness and proceeded to descend to the ground 
without of a tie off. 

  
  

 
The Disciplinary Policy was enacted and the worker 
was terminated. 

The subcontractor communicated the TMEP Life Saving 
Rules (LSR) working at height requirements at the 
TMEP site. 

The contractor communicated and sent the current fall 
protection plan template to the subcontractor. 

Date and Issue Type February 24, 2022 Other (Vehicle)  

Description Measures Taken 

Incident  2285 
While delivering ice melt to a subcontractor cleaning 
van that was stuck due to slippery road conditions, a 
side by side was unable to stop and slid down the 
incline and made contact with an unoccupied van. 
Damage was sustained to front bumper of van and 
driver side door of side by side. No injuries occurred. 

  
The contractor communicated a safety bulletin 
regarding weather changes with focus on preparation 
for changing  road conditions. 

  
  

Date and Issue Type February 25, 2022 Other (Fire)  

Description Measures Taken 

Incident  2301 
Welding sparks caused a burlap sack to catch on fire 
on a scaffold deck below a work area. The fire was 
put out immediately. No injuries. 

  
  

 
The subcontractor identified the use of burlap for 
scaffold paint protection not viable for the site.  

The subcontractor communicated that Fire Resistant 
(FR) rated material is to be utilized for paint protection. 

 A safety bulletin was communicated on hazard 
identification as indicated on the hot work checklist 
which focused on ensuring that adequate controls are in 
place for flammable or combustible materials. 

 

4.2 Non-Compliance Summary 

A description of non-compliances and their resolution is provided below.   
   

ID # & Date      
Loc.4.18.ENV.022522.00164832 

February 24, 2021 

Description      
Discharge from the Tertiary Containment Area (TCA) to an unnamed tributary to Eagle 
Creek exceeded turbidity levels. The discharge valve was opened to ensure sufficient 
freeboard was maintained in anticipation of upcoming heavy rainfall. 

Requirement      Waste Discharge Permit 6945, Section 1.1.5 

Measures 
Taken      

Water samples were collected and taken to a laboratory for analysis. (Complete) 

Discharge velocity from the TCA was decreased to allow for more settling. (Complete) 
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5.0       PHASES 6 AND 17: BLACK PINES PUMP STATION 

Construction Progress 

Mechanical Punch List Items have been completed. 

Ongoing Liner installation and gravel placement site wide 

Continue terminating EHT power kits on the House Keeping Pads. 

Ongoing terminations for Instrumentation 

Continue to work through Insulation punch list items. 

Issues and Non-Compliances 

Safety Issue Security Issue  Environment Event  Non-Compliance 

0 0 
1 environmental deficiency  

(Table 5) 
0 

 

6.0       PHASE 10: GAINFORD PUMP STATION 

Construction Progress 

Ongoing minor deficiency resolution throughout facility, and general site clean up. 

Pre-commissioning work underway; installing valve tags, point to point checks. 

Issues and Non-Compliances 

Safety Issue Security Issue  Environment Event  Non-Compliance 

0 0 0 0 

 
 

7.0       PHASE 11: WOLF PUMP STATION 

Construction Progress 

Ongoing minor deficiency resolution and clearing punch items. 

Continue site demobilization and general site cleanup along with performing equipment preservation. 

Issues and Non-Compliances 

Safety Issue Security Issue  Environment Event  Non-Compliance 

0 0 0 0 

 

8.0       PHASE 12: EDSON PUMP STATION 

Construction Progress 

Ongoing minor deficiency resolution and clearing punch items. 

Completed installing tray covers, patching anchors and motor rail supports. 

Begin general building and site clean-up preparing for site demobilization. 

Issues and Non-Compliances 

Safety Issue Security Issue  Environment Event  Non-Compliance 

0 0 0 0 
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9.0       PHASE 13: HINTON PUMP STATION 

Construction Progress 

Ongoing minor deficiency resolution and clearing punch items. 

Final cleanup and demobilization from site in progress. 

Pre-commissioning activities underway along with equipment preservation tasks. 

Issues and Non-Compliances 

Safety Issue Security Issue  Environment Event  Non-Compliance 

0 0 0 0 

 
 

10.0    PHASE 14: BLUE RIVER PUMP STATION 

Construction Progress 

Working on clearing punch list items from system walk downs 

Pre-commissioning activities underway. 

Issues and Non-Compliances 

Safety Issue Security Issue  Environment Event  Non-Compliance 

0 0 
2 environmental deficiencies 

(Table 5) 
0 

 
 

11.0     PHASE 15: MCMURPHY PUMP STATION 

Construction Progress 

Work underway on excavation to support line 2 installation. 

Installation of grout forms in pump building in progress. 

Continued glanding and terminating of cables site wide, along with grounding and bonding tray. 

Fiber termination at SESB and operators building complete. 

Issues and Non-Compliances 

Safety Issue Security Issue  Environment Event  Non-Compliance 

0 0 
6 environmental deficiencies 

(Table 5) 
0 

 
 

12.0     PHASE 16: BLACKPOOL PUMP STATION 

Construction Progress 

Ongoing QA/QC checks as part of pre-commissioning activities and ongoing work to clear minor deficiencies 
and punches. 

Issues and Non-Compliances 

Safety Issue Security Issue  Environment Event  Non-Compliance 

0 0 
1 environmental deficiency  

(Table 5) 
0 
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13.0     PHASE 18: KAMLOOPS PUMP STATION 

Construction Progress 

Completed EHT installation on manifold platform and installed cathodic JB in the Tank Farm. 

Ongoing tray cover installation along the pump house and House Keeping Pad waterfalls. 

Continue installation of piping insulation on 36” relief line piping in tank farm and Line 2 piping on House 
Keeping Pad. 

Ongoing placement and compaction of 75mm base course gravels on installed/released liner areas East & 
South of House Keeping Pad. 

Ongoing installation of EHT on Tank Farm piping. 

Issues and Non-Compliances 

Safety Issue Security Issue  Environment Event  Non-Compliance 

0 0 0 0 

 

14.0     PHASE 19: KINGSVALE PUMP STATION 

Construction Progress 

Continue installation of Instruments on housekeeping pad. 

Ongoing piping installation site wide. 

Continue to install structural steel for pump building. 

Continue to gland and terminate 5kV cables at SESB. 

Issues and Non-Compliances 

Safety Issue Security Issue  Environment Event  Non-Compliance 

0 0 
3 environmental deficiencies 

(Table 5) 
0 

 

15.0    PHASE 26: SPREAD 1 AND PHASE 27:  SPREAD 2  (GCC – MIDWEST) 

Construction Progress 

Spread 1 

Spread 1 is now mechanically complete and 
the Leave to Open (LTO) has been filed. 

Civil work, fencing and reclamation are 
ongoing. 

 
Spread 2 
Access, stripping and grading work in Spread 2A.  
Mainline construction in progress between KP 49 and KP 
338, with focus on Spread 2A. 
Range Road 40 HDD completed. 
Ponoka Creek HDD casing installation underway. 
KP 310 micro-tunnel shaft construction complete and tunnel 
progressing. 

HDB road bores in Spreads 2A and 2C ongoing, with focus on 
Spread 2A. 

Issues and Non-Compliances 

Safety Issue Security Issue  Environment Event  Non-Compliance 

2 

(Section 15.1) 
0 

67 environmental deficiencies  
(Table 5) 

0 
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15.1  Safety Summary 

Date and Issue Type February 14, 2022 Other (Vehicle) 

Description Measures Taken 

Incident 2223 
A worker was checking numbers on the pipe 
while driving by. They needed to back up to see 
a number. When they backed up, they checked 
their driver side mirror and proceeded back. 
There was another truck parked behind that they 
did not see and struck the front bumper of the 
parked vehicle.  

 

 
The crew reviewed spotter requirements at the tailgate 
meeting. 

The Foreman followed the contractor’s progressive 
discipline policy. 

  

  

Date and Issue Type February 16, 2022 Other (Vehicle) 

Description Measures Taken 

Incident 2246 
A security guard was preparing to exit onto Hwy 
60 from a secondary highway. The worker  
observed a semi trailer and a white pick up truck 
coming up the ramp from westbound traffic also 
preparing to merge onto Hwy 60. As the security 
guard accelerated to pass the semi, the white 
truck also accelerated and merged into the left 
lane contacting the security guard’s truck 
causing damage to the passenger side of the 
truck. The two vehicles pulled over, the driver of 
the white truck admitted fault and provided the 
required documentation. No injuries occurred to 
either party. 

 
This incident is under investigation. 
  
  
 

 
 

16.0 PHASE 28: SPREAD 3 AND PHASE 29: SPREAD 4A (KP 610-690) [GCC – SLLP] 

Construction Progress 

Clearing ongoing 

Stripping and grading ongoing 

Ditching and backfill ongoing 

Mainline stringing, bending and welding ongoing 

Four watercourse crossings completed 

North Thompson 5 casing installation and commence drilling 

Issues and Non-Compliances 

Safety Issue Security Issue  Environment Event  Non-Compliance 

11 

(Section 16.1) 

1 

(Section 16.2) 

1 reportable spill  
(Section 16.3.1) 

84 environmental deficiencies  

(Table 5) 

0 
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16.1  Safety Summary 

Date and Issue Type February 02, 2022 Other (Vehicle)   

Description Measures Taken 

Incident  2120 
A driver parked their Light Duty Vehicle (LDV) 
and stayed in the vehicle for an extended period. 
A second LDV pulled in and parked about 30 feet 
behind. The first driver placed their truck in 
reverse, backed up, and contacted the front of 
the parked LDV. Both vehicles were damaged. 

 
The contractor followed the progressive discipline policy. 

A bulletin was created to detail the vehicle walkaround 
parameters. 

The workers involved were retrained on spotter training and 
recompleted the competency assessment. 

Date and Issue Type February 06, 2022 Other (Vehicle)  

Description Measures Taken 

Incident  2159 
A grader operator was traveling northbound on a 
highway when the grader was rear-ended by a 
civilian vehicle. A supervisor noticed the event 
and stopped to make sure that there were no 
injuries, and that the scene was safe. The RCMP 
were contacted. 

 
The contractor’s Health and Safety team generated a Safety 
Bulletin to share the learnings from the incident.  
  
  
   

Date and Issue Type February 08, 2022 Other (Vehicle) 

Description Measures Taken 

Incident  2181 
A worker was backing up a LDV and contacted 
an unoccupied parked crew van. The worker 
admitted that a personal factor affected the 
worker’s ability to keep mind on the task. 

 
A safety bulletin was communicated to all Project personnel 
about mental health and the services available to all project 
personnel with Lifeworks Onsite Counselling and the 
Employee Assistance Program.  
    

Date and Issue Type February 10, 2022 High Potential Near Miss   

Description Measures Taken 

Incident 2199  
During the marking out of a blast pattern, a 
worker identified a drill hole that had live 
explosives present from a previous blast. This 
was reported to the supervisor, and an exclusion 
zone was established to prevent unauthorized 
entry into the area. After a failed attempt to 
extract the explosives, the workers called the 
blasting contractor to report the finding. The 
scene was frozen until a plan for the safe 
removal of the live explosives was made. 

 
The supervisor repeated all onboarding requirements prior 
to recommencing work on the project. 

The post blast inspection documentation was 
revised/updated. 

The progressive discipline policy was followed. 

  
  
  

  

Date and Issue Type February 14,2022 Other (Vehicle)  

Description Measures Taken 

Incident 2214  
A worker failed to complete a 360-walk around or 
use a spotter of a Light Duty Vehicle (LDV) prior 
to reversing. When the LDV was backed up on 
the right-of-way, it made contact with a detached 
excavator bucket being stored on the right-of-

 
The progressive discipline was applied to the driver. 

The incident was reviewed with the supervisors at the 
weekly safety meeting and the use of spotters was stressed 
to supervision. 
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way causing damage to the LDV. No workers 
were in the line of fire and no one was injured.  

Date and Issue Type February 24, 2022  Other (Vehicle) 

Description Measures Taken 

Incident 2228 
A Light Duty Vehicle (LDV) attempted to pass an 
excavator in a tight area of the right-of-way. 
When the driver realized that the space was too 
tight, he backed up to get out of the area. When 
backing up, the driver's side mirror made contact 
with the counterweight of the excavator causing 
damage. No injuries occurred. 

 
The supervisor followed the progressive discipline policy. 
  
  
   
  

  
  

Date and Issue Type February 27, 2022  Other (Vehicle) 

Description Measures Taken 

Incident 2314 
A light duty vehicle (LDV) was attempting to pull 
out of a parking area when leaving the work 
location and made contact with another parked 
LDV. Contact was made between the front 
bumper of the departing LDV and the rear 
bumper of the parked LDV. No workers were in 
the line of fire when the event occurred. 

 
The supervisor applied the progressive disciplinary policy. 

The worker reviewed the Safe Working Practice (SWP), 
which focused on Driving On and Off Roads. 

  
  
 

Date and Issue Type February 27, 2022  Other (Vehicle) 

Description Measures Taken 

Incident 2315 
A contractor’s one-ton sanding truck was backing 
up and contacted a snowbank causing damage 
to the vehicle. No injuries resulted from the 
incident.  

 
The supervisor applied the progressive disciplinary policy 

The driver and passenger reviewed the Safety Work 
Practice (SWP) for spotting.  

   

Date and Issue Type February 28, 2022  Other (Vehicle) 

Description Measures Taken 

Incident 2318 
A light duty sanding truck was attempting to 
leave an area when it lost traction and slid into a 
parked Light Duty Vehicle (LDV). No injuries. 

 
The supervisor applied the progressive disciplinary policy. 

The contractor updated the preventative maintenance 
schedule for access roads and high traffic areas for sanding 
grading requirements. 

Date and Issue Type February 28, 2022  Other (Vehicle) 

Description Measures Taken 

Incident 2322 
A Light Duty Vehicle (LDV) backed into a parked, 
occupied vehicle in the work area. No workers 
were injured and minor damages resulted from 
the contact.  
 

 
The supervisor applied the progressive disciplinary policy. 
  
 

  

Date and Issue Type February 28, 2022  Other (Vehicle) 

Description Measures Taken 
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Incident 2323 
A contractor crew truck slid during snow/icy 
conditions off the side of the road into the bar 
ditch. The truck was pulled out. The incident 
resulted in a minor dent to the bottom of driver’s 
side door. Very slippery conditions at time due to 
rain, then heavy snow. No injuries to personnel. 

 
The incident was reviewed at the Weekly Safety Meeting. 

The driver completed the Safe Driving Practices course for a 
second time in order to gain further skills. 

  
 
 

 

16.2 Security Summary 

Date Issue Type Description Measures Taken 

Feb 20, 
2022 

Unauthorized 
Use of 
Equipment   

3 civilians used an excavator in attempt to 
straighten damage to their vehicle. They 
started the excavator, and in moving it 
caused damage to a nearby piece of 
equipment. 

Security personnel attended 
along with RCMP, three 
individuals arrested, charges of 
mischief to proceed.  

 

16.3 Environment Summary  

16.3.1  Reportable Spills 

A description of reportable spills and their resolution is provided below.   

ID # & Date       Loc.4.8.55.ENV.022822.00164652 

28 February 2022 

Description       
Approximately 16 m3 of non-toxic bentonite drilling fluid was inadvertently released to a 
shrubby riparian swamp at the site of its North Thompson River horizontal directional drill 
(North Thompson Crossing # 5) (KP 577). 

Requirement       C 72 Pipeline EPP, Appendix B, Section 3.0 Bentonite Fluid Release Contingency Plan 

Measures 
Taken       

• Drilling was immediately suspended until the release was controlled and mitigated. 
(Complete) 

• The release was contained, and drilling fluid was recovered with a hydrovac unit. 
(Complete) 

• The release was cleaned, and the area was flushed with water from the hydrovac unit. 
(In Progress) 

• Reported to BC Emergency Response #214861 and CER INC2022-040. (Complete) 

 

17.0     PHASE 29: SPREAD 4B (KP ~ 690-764)  GCC – BANISTER 

Construction Progress 

Stripping and grading Birch Island (KP 709+800), progressing North  

Pipe stringing from Clearwater, progressing North  

Tie-ins focused on Little Fort, progressing South  

Mainline excavation and pipe installation throughout the Spread  

Road bore drilling continues  

Site/Pit preparation for Clearwater DPI ongoing 

Issues and Non-Compliances 

Safety Issue Security Issue  Environment Event  Non-Compliance 

5 

(Section 17.1) 

1 

(Section 17.2) 

113 environmental deficiencies 
(Table 5) 

0 
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17.1   Safety Summary 

Date and Issue Type February 03, 2022   Other (Vehicle) 

Description Measures Taken 

Incident 2122  
A member of the public traveling on the 
highway in a pickup truck rear-ended a 
worker’s picker truck, and the pickup truck 
caught on fire. Supervision was called, and 
the two workers in the picker truck 
extinguished the fire with the picker truck’s 
fire extinguishers. The RCMP responded to 
the scene. The two workers in the picker 
truck were assessed by the medic and 
cleared to return to full duties. 

 
The learnings from the incident were reviewed at the incident 
details at the Weekly Safety Meeting. 
  

Date and Issue Type February 07, 2022 Other (Vehicle) 

Description Measures Taken 

Incident 2162 
A driver of a crew truck pulled off the right-of-
way about halfway down a hill to park. As 
they began to brake, the vehicle began to 
slide down the hill and it approached the 
open end of a section of pipe that was placed 
beside an open ditch/excavation. The driver 
attempted to brake further but the vehicle’s 
back end moved to the left, making contact 
with the pipe. The pipe damaged the rear 
driver side door of the truck. There was no 
visible damage to the section of pipe. The 
driver of the crew truck contacted 
supervision. 

 
The Field Supervisor reviewed the Vehicle Operation Safe 
Work Practice (SWP), The Winter Driving (SWP), and the 
Vehicle Operation Hazard Assessment with the worker involved 
in the incident. 
  
The subcontractor Field Supervisor reviewed the incident with 
the crew and TMEP crew in the weekly HSE meeting. 
  
   

Date and Issue Type 
  
February 08, 2022  Other (Vehicle) 
  

Description Measures Taken 

Incident 2180  
A pickup truck backed into a stationary 
grader. The grader had been used to tow the 
truck from being stuck on the right-of-way. 
The tailgate of the pickup was damaged. 

 
A safety meeting was dedicated to the topic of the importance 
of using spotters and spotter training and spotter use, due to an 
increase in backing up incidents on the site. 
  
A safety memo was distributed related to backup incidents to 
reiterate the hazards of backing up and the use of spotters.  

Date and Issue Type February 22, 2022   Other (Vehicle) 

Description Measures Taken 

Incident 2277 
A worker was travelling southbound on Hwy 5 
when a deer ran onto the highway. The deer 
made contact with the truck; no injuries 
sustained to the driver. 

 
The contractor reviewed the incident learnings with the crew at 
the weekly safety meeting. 

Date and Issue Type February 23, 2022  Other (Fire) 

Description Measures Taken 
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Incident 2287  
A worker was heating up the rollers of a side 
boom with a tiger torch when the Cat tarp 
around the engine compartment caught fire. 
The worker turned off the torch and retrieved 
a 20 lb fire extinguisher from a nearby truck 
and extinguished the fire. No workers were 
injured. 

 
A "Tiger Torch" Job Safety Assessment was developed and 
distributed to the crews. 
  
The contractor reviewed the incident learnings at the Weekly 
Safety Meeting. 

 

17.2 Security Summary 

Date Issue Type Description Measures Taken 

Feb 25, 
2022 

Disgruntled 
Land Owner 
blocked right-
of-way  

Right-of-way blocked by disgruntled landowner, 
disagreement over compensation for lumber 
removed from his property.   

Security developed a 
good rapport and 
landowner behaviour 
improved. Police notified; 
no charges contemplated.    

 

18.0     PHASE 30: SPREAD 5A (KP 806 – 990) GCC - SMJV 

Construction Progress 

Construction activities executed in Spread 5A during February 2022 included re-commencement of Coldwater 
River #4 HDD, Coldwater Western Alternative Re-route clearing activities and mainline work (clearing, 
stripping, grading, trenching, welding, lowering, backfilling, etc.) from KP 858 – 926.  

Issues and Non-Compliances 

Safety Issue Security Issue  Environment Event  Non-Compliance 

7 

(Section 18.1) 

1 
(Section 18.2) 

57 environmental deficiencies  

(Table 5) 
0 

  

18.1  Safety Summary 

Date and Issue Type February 03, 2022 Medical Aid  

Description Measures Taken 

Incident 2121 
After measuring stacked drill pipe in the pipe tube, a 
worker slipped and fell forward, striking their knee 
on rig matting. In trying to prevent the fall, the 
worker strained their left shoulder. 

  
  

 
The HSE Manager visited the site to complete an 
investigation and conduct a Safety Meeting with the crew 
that discussed the following:  

• Incident details, causes, and possible corrective 
actions. 

• Review and acknowledgement of proper 
reporting and maintaining focus. 

• Commended workers on their admirable work 
  
The worker has been advised on the requirements to 
wear suitable footwear prior to returning to full duties. 
  
Management developed a control to eliminate and/or 
mitigate the risk to a worker(s) who must check/measure 
the “drill pipe” that is stacked. This could involve, but not 
limited to, adding removable short ladder to assist 
workers in descending pipe tub. 
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Date and Issue Type February 04, 2022     Other (Vehicle)  

Description Measures Taken 

Incident 2140 
Upon exiting a road, a worker lost control of their 
fleet vehicle and collided with a snow barrier rope 
and T-post on the side of the road. The T-post and 
the fleet vehicle’s driver’s side running board were 
damaged.  
  

  
The contractor reviewed the incident process with 
emphasis on freezing the scene and communication to 
the TMEP field team at the weekly field safety meeting, 
   

Date and Issue Type February 05, 2022     Other (Vehicle)  

Description Measures Taken 

Incident 2145 
A medic was driving a Mobile Treatment Centre 
(MTC) truck on the highway when their truck lost 
traction and ended up in the median. The roadway 
was slippery and had not been sanded. The vehicle 
came to rest in deep snow and against small trees. 
The medic was not injured. Damage occurred to the 
front end, side quarter panel, and windshield of the 
MTC truck. 

 
The contractor supervision reviewed its Journey 
Management Policy, Procedure and Field Level Hazard 
Assessment (FLHA) training with personnel onsite. 
  
The contractor’s supervisor reviewed the Safe Driving 
Policy, Procedures and FLHA training with the driver 
involved in this incident. 
  

Date and Issue Type February 12, 2022 High Potential Near Miss 

Description Measures Taken 

Incident 2207 
A subcontractor crew truck with fuel tank pulled up 
to an excavator for refueling. The fuel truck operator 
waved at personnel when arriving on site. The 
equipment operator was not in the excavator cab at 
that moment, but the excavator was running. The 
fuel truck worker climbed up on the excavator and 
proceeded to fill the excavator with fuel. Once fueled 
up, the fuel truck worker then climbed down to shut 
the pump off. The operator of the excavator returned 
to his cab after discussions with crew members and 
was unaware the excavator was being filled with fuel 
on the opposite side to the cab. They proceeded to 
move the excavator in a forward motion 
approximately 5ft with the hose still in the tank. Due 
to enough slack in the hose no fuel spill was 
recorded. The fuel truck worker signaled the 
operator who stopped excavator operator 
immediately. The fuel truck worker was not on the 
excavator at the time of the incident. No damage to 
equipment or injury because of this Near Miss. 

 
The contractor reviewed the incident at the Weekly 
Safety Meeting. 
  
The subcontractor provided a new procedure for fueling 
to ensure that there is communication made between the 
fuel truck worker and any equipment operators before 
fueling commences. The procedure also outlined that 
equipment must be shut down and turned off.  

  
  
 
 
 

Date and Issue Type February 15, 2022 Medical Aid  

Description Measures Taken 

Incident 2229 
A clearing crew worker was hooking up choker 
cables for line skidding. As the worker pulled away, 
a tree caught on a stump causing the tree to swing, 
striking the worker in the face. The worker was 
observed on the ground, unresponsive and with 
bruising and a cut to the area around their right eye. 
The medic was contacted and dressed the wound. 
The worker was conscious, and vitals were good 

 
This incident is under investigation.  
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before being transported to the local hospital where 
the worker received medical treatment. 

Date and Issue Type February 24, 2022 Other (Vehicle) 

Description Measures Taken 

Incident 2296  
A contractor low boy had been stopped by a third 
party traffic control flag person (not project-related) 
who was positioned with no signs warning of 
upcoming potential stoppage. When the driver was 
signaled to proceed, the truck started to move 
forward, and the trailer slid a bit sideways on the icy 
roadway and made slight contact with the third party 
traffic control truck which had been parked at the 
side of a snow bank against the roadway. No 
personnel were in the line of fire. Minor damage to 
third party vehicle.  

 
A review of situational awareness was conducted with 
the contractor’s driver to determine times where it will be 
necessary to instruct other vehicles to move as a 
precaution in order to avoid the possibility of being hit. 
  
 

  
  

Date and Issue Type February 26, 2022 Other (Vehicle) 

Description Measures Taken 

Incident 2311 
A contractor Traffic Control person was backing up 
their crew truck in preparation to turn around and 
head the opposite direction. When backing up, the 
truck made contact with a parked UTV trailer 
belonging to a TMEP Subcontractor, causing minor 
damage to the UTV trailer wheel fender. No damage 
to the contractor vehicle. No personnel in line of fire.  

 
The incident was reviewed in the Weekly Safety Meeting. 

The contractor’s disciplinary policy was enacted against 
the driver. 

 A full review of the contractor’s spotting program, was 
facilitated by the contractor’s safety team and the driver 
and passenger involved in this incident. 

 

18.2  Security Summary 

Date Issue Type Description Measures Taken 

Feb 26, 
2022 

Theft of Project 
Documentation  

Construction Manager discovered 
documents and maps missing from office 
walls.  Suspected disgruntled terminated 
employee, accessed office prior to 
departure from Office.   

Security personnel 
investigating, statements taken, 
video cameras being reviewed, 
one suspect however no direct 
evidence at this time.  

 
 

19.0     PHASE 30: SPREAD 5B (KP 990 – 1075)  GCC – KIEWITT-BONATTI 

Construction Progress 

Construction activities focused on right-of-way preparation, access road development, preparation and 
installation of pipeline and vehicle watercourse crossings, lowering in and backfill activities, and preparing for 
spring freshet. 

Issues and Non-Compliances 

Safety Issue Security Issue  Environment Event  Non-Compliance 

9 

(Section 19.1) 

3 

(Section 19.2) 

308 environmental deficiencies  

(Table 5) 
0 
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19.1  Safety Summary 

Date and Issue Type February 08, 2022 High Potential Near Miss  

Description Measures Taken 

Incident 2175 
A worker was observed travelling southbound on a 
highway when the worker applied their brakes, slid on 
the highway to a stop, placed the vehicle in reverse 
and utilized an emergency turn around to change their 
direction of travel. 

  
   

 
A Safety stand down was held at the site of the incident 
with all workers. The safety stand down reflected the 
importance of life saving rules and doing the right thing 
even when no one is looking, no rushing to get things 
done and short cuts lead to injury.  

The contractor’s safety personnel discussed with the 
workers that they are no longer allowed to use the 
emergency turnaround that was previously used.  

The driver received an immediate suspension of driving 
privileges during the investigation. 

The Contractor installed "In Vehicle Monitoring System" 
to all the contractor vehicles. 

Date and Issue Type February 04, 2022 High Potential Near Miss 

Description Measures Taken 

Incident 2187 
Two workers were observed working at height without 
fall protection. The workers were walking on a 
crossbeam, installing a tarp at the top of a trench box. 

  
  
  

 
The subcontractor held a safety stand down with all 
subcontractor foreman and crews.  

The contractor’s management held small individual 
group meetings to maintain effective communication, 
groups no larger than 20 - 30 people giving the crews 
direct communication with the subcontractor 
management.  

 A new Job Hazard Assessment (JHA) was developed 
by the frontline foreman and the subcontractor’s safety 
department for working in and around trench boxes.  

The new JHA was distributed to the crews for sign off 
Feb 11th. The subcontractor crews that are working 
installing, removing and dismantling trench boxes were 
required to review and sign both JHAs prior to returning 
to work. 

 All subcontractor’s employees that work in and around 
trench boxes completed refresher trench box 
awareness training. 

The subcontractor’s crew member and subcontractor’s 
HSE advisor were given a written non-compliance with 
3-day suspension without pay. 

TMEP safety group provided a Life Saving Rule (LSR) 
refresher with the TMEP field inspection group.  

TMEP Chief inspector completed a safety stand down 
with TMEP field inspection group; reviewing the roles 
and responsibility of the inspections’ team.  

All subcontractor’s supervision completed and/or 
refreshed Leadership for safety excellence training. 

The Straw Boss (supervisor) was terminated due to the 
severity of the infraction. 

The TMEP Inspector involved in the incident was also 
terminated. 
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Date and Issue Type February 10, 2022 Other (Vehicle) 

Description Measures Taken 

Incident 2198 
At the end of the work shift, a worker was in the 
process of towing the automated flagging devices 
(AFADS) back to a yard. Due to poor lighting 
conditions, the worker did not see a large pothole on 
the right side of the road. The truck ran over the 
pothole causing the trailer to come off the truck hitch. 
When the driver stopped, the hitch went under the 
rear end of the pickup and lodged itself under the rear 
bumper, causing minor damage to the tailgate of the 
pickup. The worker stated that they did inspect the 
hookup before driving, the hitch pin was installed and 
the chains were hooked up on the hitch. The worker 
also stated they looked for the pin and could not find 
it; it is assumed that the pin fell out at some point. 
   

 
The contractor developed and reviewed the trailer hook 
up procedure with the crew. 

 A pin was missing at time on incident, the contractor 
replaced all the pins to be sure that there is no damage 
and the failsafe is working correctly. The pins were 
distributed in the Feb 12th safety meeting. 

The pothole was reported and repaired;  other potholes 
in the nearby area were marked with cones. 

  
  

Date and Issue Type February 11, 2022 Other (Vehicle)  

Description Measures Taken 

Incident 2204 
A slow roll procedure was to be followed to safely 
enter and exit an access road from the highway. A 
highboy truck and trailer began traveling onto the 
roadway before the call for the final vehicle was 
finished by the traffic controller, deviating from the 
agreed procedure. The driver did not check over their 
shoulder before crossing the center line, when a third-
party vehicle made contact with the truck’s front 
driver’s side axle and bumper before sliding 
approximately 96 m down the roadway. The scene 
was frozen, and supervision was contacted. The 
RCMP attended the scene. 

 
Revised slow roll procedure clarifying radio commands 
to those involved in the access/egress of roadways. 
There was a slow roll pre-brief to include process for 
identifying high risk locations and additional controls.  

 When applicable, an additional traffic control person is 
to be positioned at the access point to receive the 
commands and direct vehicles when to enter the 
roadway. 

The contractor prepared and distributed a lesson 
learned bulletin on the incident.  

Date and Issue Type February 12, 2022 Other (Vehicle) 

Description Measures Taken 

Incident 2208 
A worker was backing down an access road due to 
oncoming traffic when they made contact with the 
driver’s side door of a vehicle parked on the shoulder. 
The vehicle was unoccupied at the time of the event. 
It was identified that the worker failed to properly 
detect the damages and by leaving the scene without 
first notifying the involved party, were in violation of 
their responsibilities when a motor vehicle incident 
occurs. The driver of the vehicle causing the damage 
contacted the safety hotline late after the event was 
reported by the owner of the vehicle. 

 
The worker was suspended (3 days), and their driving 
privileges for company vehicles revoked indefinitely 
until cleared by the Project Manager once the driver 
undergoes a driver’s re-evaluation. 

The worker took the subcontractor Spotter Training. 

A Safety bulletin was released which focused on   
proper communication and radio use on the right-of-
way. 

  
 

Date and Issue Type February 13, 2022 Other (Vehicle) 

Description Measures Taken 

Incident 2211 
Crew truck was backing up when the rear flat deck 
made contact with the bumper of another crew truck. 
No damage to either vehicle as the vehicle was 
travelling at very slow speed. 

 
The learnings of the incident were reviewed with the 
crews.  
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  The driver was required to re-take the subcontractor 
Spotter Training. 

  

Date and Issue Type February 14, 2022 High Potential Near Miss 

Description Measures Taken 

Incident 2213 
A pipe was placed into position by a side boom, and 
the pipe was secured using an internal clamp while a 
welder completed the bead. Once this was 
completed, the welder was positioned under the pipe 
performing a hot pass when the side boom operator 
was directed to raise the tail end of the pipe 
approximately 1 inch and 3 skids were removed from 
the cribbing. After removing the skids, the pipe was 
lowered, transferring the weight of the pipe onto the 
second and third sets of cribbing. Due to the grade of 
the right-of-way, the weight was unevenly distributed 
on the cribbing causing skids to break in the second 
(3 skids failed) and the third (2 skids failed) sets of 
cribbing. When the welder heard the skids break, they 
stopped welding and moved away from the pipe 
without injury. Work was stopped and the scene was 
frozen. 
   

 
This incident is under investigation.  

  
 
 
 

Date and Issue Type February 16, 2022 Medical Aid 

Description Measures Taken 

Incident 2237 
A worker was exiting a trench box using a fixed 
ladder. As the worker reached for the top rung, they 
lost their grip and fell to the bottom of the excavation. 
The worker landed on a 36-inch pipe on their left arm 
and hip. The worker was unable to stand under their 
own strength. The emergency hot line and the medic 
were called. The rescue team was mobilized and 
removed the worker from the excavation and the 
worker was transported to the local hospital by 
ambulance. 
  
  
  
  

 
The subcontractor consulted with Finning on options for 
a different ladder system. The subcontractor ordered 
alternative ladders and will have them on site once they 
arrive.  

A safety bulletin was distributed in the worksite showing 
the different types of stationary ladders available and 
when/how to use them. 

The worker was removed from the project for denying 
Drug & Alcohol testing. Denial goes against policy and 
procedure. 

The subcontractor Safety Team went out to the field 
and did a full inspection on all trench boxes and the 
degree that the ladders were sitting at.   All that are 
over 2 degrees from vertical were tagged out and 
actioned by the foreman to have them fixed and 
realigned. 

Date and Issue Type February 18, 2022 High Potential Near Miss 

Description Measures Taken 

Incident 2255 
A worker was observed performing an unauthorized 
U-turn in an emergency turnaround lane on the 
highway. 

 
A site wide communication was distributed to bring 
attention to site traffic requirements and the legal 
responsibilities regarding traffic access points. 
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19.2  Security Summary 

Date Issue Type Description Measures Taken 

Feb 01, 
2022 

Aggressive 
Landowner  

Disgruntled neighbour to Laidlaw work 
areas had concerns with flags and signs 
put up in area and became very vocal and 
threatening. Indicated he would pull a knife 
if anyone came near his property.  
Individual is well known to TMEP Security 
and have had numerous previous 
interactions.  

RCMP were in attendance and 
de-escalated the individual, who 
left the area.  No criminal 
charges contemplated. 

Feb 12, 
2022 

Theft of 
Property 

Theft of a Diesel Particulate Filter (from 
Dozer). Suspects able to walk in via path, 
close to ROW and access road.   

Security scene investigation 
found a flashlight left behind by 
suspects.  Reported to police. 
Value $5000.   

Feb 27, 
2022 

Fight at Local 
Hope Bar. 

Bar Fight at a local Hope liquor 
establishment involving Kiewitt & Macro 
employees with general public.   

Police notified TMEP Security 
manager of the event, and 
advised that there was an 
associated Driving While 
Intoxicated charge laid as a 
result of this incident. Kiewitt 
and Macro management made 
aware of the incident.  

 

20.0      PHASE 33: SPREAD 6 & PHASE 34:  SPREAD 7A (KP ~1075 – 1165.2)   
 GCC - MICHELS 

Construction Progress 

Spread 6 & 7A continued with construction activities including: 

▪ Continued clearing, timber processing and removal, access development, including stripping and grade 
works throughout Popkum No. 2 IR and Bridal Falls Golf Course. 

▪ Continued Sumas River DPI activity to prepare for tunnelling. TMEP’s third-party water quality monitors 
began installing instream sondes and collecting background data ahead of the crossing.   

▪ Continued site preparations with access, fencing, clearing, stripping and grade at Ledgeview Golf 
Course, Abbotsford, with a focus on ESC mitigation and management.  

▪ Commenced residential fence removal and clearing within Sandy Hill, Abbotsford.  

▪ Hand falling trees across various locations between KP 1132 – 1140.  

▪ Continued development of the Salmon River HDD drag section via matting access within CWP 7. 

▪ Auxiliary yard maintenance at CWP 17 and 45 with a focus on ESC mitigations and surface water 
management continued.  

▪ Continued pavement milling and borehole drilling for contamination investigation through S&R Sawmills 
(CWP 32-36).  

▪ Ditching, stringing, welding, coating, pipe installation, bore crossing activity, and backfill commenced 
and continues in CWP 35, 36 (S&R Sawmills), and 45.  

▪ Clearing, timber processing and removal, and access development commenced and/or continued in 
CWP’s 28, 32, 40, 57, 59A, and 59.  

▪ Continued resource specialist field work including environmental feature staking and flagging, wildlife 
surveys and salvage planning, raptor nest sweeps, soil assessments, and Archaeological investigations 
continued ahead of planned pipeline construction.   

▪ Spread 6 and 7A watercourse and wetland crossing field verification and planning continued. 

Issues and Non-Compliances 

Safety Issue Security Issue  Environment Event  Non-Compliance 

4 
(Section 20.1) 

1 

(Section 20.2) 

19 environmental deficiencies (Table 
5) 

0 
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20.1  Safety Summary 

Date and Issue Type February 09, 2022  Other (Vehicle) 

Description Measures Taken 

Incident 2195 
Contractor vehicle was stationary at a red light eastbound 
at the intersection of Gladwin Rd and Hillcrest Dr. A non-
project related vehicle (public) made contact with the rear-
end of the contractor truck at a low speed. There was very 
minimal damage and no injuries sustained. Both parties 
pulled into a nearby parking lot and exchanged 
information. TMEP Traffic Control and Contractor HSE 
were contacted and attended the scene. 

 
Incident was reviewed at the next safety meeting 
for awareness. 
  
  
  
  

Date and Issue Type February 10, 2022 Other (Vehicle)  

Description Measures Taken 

Incident 2201 
At approximately 11:00 AM, the truck entered an 
underground parking lot at Surrey City Hall. As the driver 
was proceeding down the ramp, they observed a car 
exiting from the parking lot, encroaching their side of the 
lane. The Contractor driver moved over closer to the wall 
to avoid hitting the other the car, and as they came to the 
bottom of the ramp and made the turn into the garage, the 
truck contacted a metal bollard attached to the wall of the 
garage. 
   

  
The worker was instructed to review the vehicle 
Safe Work Practice. 
 

 

Date and Issue Type February 12, 2022 Other (Vehicle) 

Description Measures Taken 

Incident 2235 
A TMEP Inspector went to drive forward away from site in 
their truck. When they stepped on the gas, their vehicle 
only moved slightly before it stopped, and the driver 
realized something was impeding their path of travel. The 
front of the vehicle was up against a pile of wood that the 
driver could not see from the driver’s seat. No injury or 
property damage sustained because of this occurrence. 

 
A focus inspection was completed to verify TMEP 
Inspectors are completing 360 degree walk around 
of their vehicles prior to driving. 
  
  
  

Date and Issue Type February 22, 2022 Property Damage (Equipment) 

Description Measures Taken 

Incident 2268 
The water truck operator was asked to water down the 
road beside the Bore Bay S&R Mill. The operator put the 
truck in low range and turned on the hydraulic pump on 
and proceeded to water down the road. As the driver 
started down the hill just past the Bore Bay, the engine 
started revving up and a loud noise was heard by the 
operator. The operator thought they hit a pothole. When 
the operator went to fill the tank, they noticed that the tank 
had imploded. The operator discovered that the tank had 
damage on both ends. Upon further inspection, the 
operator found that the 3" Vent line had been capped off. 

 
The water truck operator competency was 
developed and implemented.  

The worker was disciplined for not following the 
contractor’s policy and procedures on filling and 
inspecting equipment.  

A sign was posted on the vent tube to remind all to 
keep open, "do not attach hose or cap". 
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20.2  Security Summary 

Date Issue Type Description Measures Taken 

Feb 21, 
2022 

Theft of 
Equipment 

Near KP11 58, shelter tent & chairs used 
by Stantec Archaeology crew stolen on 
site, when left overnight.  

Security investigation followed 
footprints to a nearby parking 
lot. No suspects. Police notified 
for information purposes only, 
Stantec will secure equipment 
when not on site.  

 
 

21.0     PHASE 36:  SPREAD 7B (KP 1165.2 - 1180.15)  GCC - KLTP 

Construction Progress 

As of the end of February 2022, right of way preparation is ongoing on 25  work fronts, and 20  work fronts are 
in full pipeline construction and 4 work fronts have been completed. The work fronts are within the following 
KPs: 1165 to 1179.85  

Issues and Non-Compliances 

Safety Issue Security Issue  Environment Event  Non-Compliance 

0 
2 

(Section 21.1) 

10 environmental deficiencies 
(Table 5) 

0 

 

21.1  Security Summary 

Date Issue Type Description Measures Taken 

Feb 1, 
2022 

Incursion on 
ROW 
KP1177   

Protestors climbed on top of perimeter 
fencing, work stopped.  Known protestor.  

Police notified, however 
protestor left before Police 
attendance.    

Feb 23, 
2022 

Protest 
Blocked 
access to 
ROW 
KP1177 

Group of 3 protestors blocked access road 
to ROW KP1177, access blocked for 
approx. 30 minutes. 

Police called and arrived, 
protestors departed following 
police arrival. No charges 
contemplated. 

 
 

22.0     PHASE 39: BURNABY TUNNEL 

Construction Progress 

Tunnel Portal:   
Mining at the 847m point; e. 

Issues and Non-Compliances 

Safety Issue Security Issue  Environment Event  Non-Compliance 

2 

(Section 22.1) 
0 

7 environmental deficiencies 
(Table 5) 

0 
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22.1 Safety Summary 

Date and Issue Type February 02, 2022 High Potential Near Miss 

Description Measures Taken 

Incident 2129 
A tunnel locomotive train operator was driving to begin the 
next mining cycle. The train configuration was as follows: 
TBM (Tunnel Boring Machine) side segment car, segment 
car, flat car, loci, muck car, muck car, muck car, muck car, 
man car on portal side. The Loci was pushing the muck 
cars and the un-occupied man car.  
As the train approached a low spot in the tunnel the 
unoccupied man-car derailed. The operator immediately 
stopped and contacted supervision. No material or 
personnel were present on the train at the time of the 
derailment. A derailing plan was created however, it was 
not reviewed by all parties. The man-car was elevated 
and placed back onto the chassis. Once out of the tunnel 
the car was taken out of service for inspection. There 
were no damages identified. 

 
The contractor changed the position of the man car 
within the train line to minimize the potential for the 
derailment of the man car. 
  
The contractor removed sandbags and replaced 
them with temporary walkway. 
  
The contractor cleaned up the tunnel invert. 
  
The contractor created a temporary staging area to 
accommodate the disposal of the accumulated 
muck from the tunnel invert. 
  
The contractor secured the man car to the chassis. 
  

Date and Issue Type February 17, 2022 High Potential Near Miss 

Description Measures Taken 

Incident 2249 
The tunnel locomotive train was at the Tunnel Boring 
Machine (TBM) filling the muck cars with excavated 
material. As the train moved backwards to fill up the next 
muck car the operator initiated the brakes, but the muck 
car brakes did not engage with the locomotive brakes as 
intended. The train continued to go down the inclined 
section of the tunnel until it rested in the flat section. The 
locomotive operator stopped and called for the 
subcontractor to come and investigate. No personnel 
were present on the train or in the line of fire, and no cars 
derailed. 

 
This incident is under investigation. 
  
 

 
 

23.0     TEMPORARY INFRASTRUCTURE 

23.1   Spreads 1 and 2 – Temporary Infrastructure Sites 

Construction Progress – stockpile storage as February 26, 2022.  

ENO055 Enoch Stockpile Site –Ongoing pipe storage and yard security. Received 50,414 m of pipe. 
Released 50,414 m to Spread 1 GCC.  

EDS003.2 Edson Stockpile Site – Ongoing storage and yard security; Received 195,498 m of pipe. 
Released 187,461 m to Spread 2 GCC; 2,026 m to Reactivation O&M; 1,019 m to Facilities. Bends, valve 
assemblies and miscellaneous equipment received and released at site. 

ENO047 Northgate Stockpile Site – Ongoing pipe storage and yard security; Received 99,257 m of pipe or 
99% of anticipated inventory. Released 55,590 m to Spread 2 GCC, and 162 m to Facilities. Construction 
bends, valve assemblies and miscellaneous equipment received and released at site.  

Issues and Non-Compliances 

Safety Issue Security Issue  Environment Event  Non-Compliance 

0 0 
3 environmental deficiencies  

(Table 5) 
0 
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23.2  Spread 3 – Temporary Infrastructure Sites 

Construction Progress - stockpile storage as of February 26, 2022 

VAL025 Valemount Stockpile Site - Received 126,855 m of pipe or 101% of anticipated inventory. Released 
55,292 m to Spread 3 GCC and 150 m to Facilities; Bends and miscellaneous equipment received and 
released at site. 

VAL026.1 Valemount Office/Yard – Ongoing use as construction office and yard 

VAL028  Valemount Camp – Camp is open and operating in compliance with COVID procedures and 
protocols. Daily occupancy varied in February from 118-455 camp residents (average 343).  

BLU007 Blue River Camp – The accommodation trailers are now open and operating in compliance with 
COVID procedures and protocols. Beginning in February, occupancy varied from 16-117 camp residents 
(average of 65). 

Issues and Non-Compliances 

Safety Issue Security Issue  Environment Event  Non-Compliance 

0 0 
6 environmental deficiencies  

(Table 5) 
0 

 

23.3 Spread 4 – Temporary Infrastructure Sites  

Construction Progress – as of February 26, 2022 

Clearwater Camp (CLE011) – Camp is operating in compliance with COVID procedures and protocols.  Daily 
occupancy in February ranged from 408-435 camp residents (average 423). 

Vavenby Stockpile Site (VAV009) - Received 156,339 m of pipe. Released 24,172 m to Spread 4A, 46,200 
m to Spread 4B, and 532 m to Facilities. Bends and miscellaneous equipment received and released at site. 

Issues and Non-Compliances 

Safety Issue Security Issue  Environment Event  Non-Compliance 

0 0 
1 environmental deficiency  

(Table 5) 
0 

23.4 Spread 5 – Temporary Infrastructure Sites 

Construction Progress – stockpile storage as of February 26, 2022 

KAM013 Cando Rail Stockpile Site – Ongoing pipe delivery, storage and security; Received 115,400 m of pipe. 
Released 74,602 m to Spread 5A (north) and 6,810 m to Spread 5A (south); 832 m released to Facilities. Bends 
and miscellaneous equipment received and released at site. 

HOP052 Hope Stockpile Site – Ongoing pipe delivery, storage and yard security; Received 85,351 m of pipe or 
96% of anticipated inventory; 14,237 m released to support Spread 5B 299 m released to Spread 6 and 84 m to 
Facilities.  Bends and miscellaneous equipment received and released at site.  

MER015 Merritt Stockpile Site – Received 92,117 m of pipe or 97% of anticipated inventory; 21,769 m has been 
released to support Spread 5A (south) construction; Bends and miscellaneous equipment received and released 
at site. Three bends reassigned to Spread 5B. 

MER015 Merritt Camp – Camp is operating in accordance with COVID protocols. Daily occupancy in February 
varied from 87-211 (average 178).  

HOP053 Ohamil Camp – Camp is operating in accordance with COVID protocols. Daily occupancy in February 
ranged from 246-303 camp residents (average 274). 

POP065 Popkum Yard – ongoing use as main construction yard for Spread 5B.  

HOP071 – Emil Anderson Shop – ongoing use as construction yard and mechanical shop 

TWS 1020 and TWS 1020.6 – ongoing use as construction offices 

HOP073 – Hockin Pit Yard – trailers being installed 

HOP075 – Skagit Yard – ongoing use as construction office and yard  

Issues and Non-Compliances 
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Safety Issue Security Issue  Environment Event Non-Compliance 

1 

(Section 23.4.1) 
0 

17 environmental deficiencies 

(Table 5) 
0 

 

23.4.1  Safety Summary 

Date and Issue Type February 23, 2022 Medical Aid 

Description Measures Taken 

Incident 2291 
A worker was relocating a wall-mounted bag-in-box style 
dispenser for cleaning products to make room for a new 
storage shelf. As the worker replaced the bag of Peroxide 
Multi-Surface cleaner into the wall-mounted holder, a 
small amount (assumed less than  1/4 teaspoon) of 
product exited through the dispensing valve and splashed 
into workers left eye. The worker immediately flushed eye 
with eyewash for 15 minutes, as per the SDS. The worker 
then went to the onsite Occupation Health Clinic, where 
the eye was flushed for an additional 30 minutes with 
sterile saline. Under the direction of the on-call 24/7 
OEMS physician and as a precaution the worker was 
referred to Chilliwack General Hospital for further 
assessment.  

 
The workers are to wear safety glasses in the 
janitor closets that do not have the proper 
dispersing system. Hazard Controls were 
discussed regarding this incident. 
  
All janitor closets were switched out to the proper 
chemical dispersing system. 

 

23.5   Spread 6 – Temporary Infrastructure Sites 

Construction Progress – stockpile storage as of February 26, 2022 

LAC064 – Lackaway - Received 65,393 m of pipe or 92% of line pipe; 37 m has been released to Spread 6 
construction. Bends and miscellaneous equipment received and released at site.  

Issues and Non-Compliances 

Safety Issue Security Issue  Environment Event Non-Compliance 

0 0 0 0 

 

23.6  Sumas Terminal – Temporary Infrastructure Sites 

Construction Progress  

SUM061 Sumas Terminal Laydown Yard: The yard is in use supporting ongoing work at Sumas Terminal. 

SUM062 37117 North Parallel Road : The lot is in service for crew parking 

Issues and Non-Compliances 

Safety Issue Security Issue  Environment Event  Non-Compliance 

0 0 0 0 
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23.7   Westridge Marine Terminal and Spread 7 – Temporary Infrastructure Sites 

Construction Progress:  February 26, 2022 

Canfor Laydown Site (NEW 044): All pipe has been transferred to King Edward St. Trans Mountain’s use of 
the site for material laydown and parking will continue on a month by month basis. 

2 King Edward St. (COQ060) Received 44,398 m of pipe to date; 98% of anticipated inventory. Released 
6,077 m to Spread 7 GCC and 71 m released to support Westridge construction. Bends and miscellaneous 
equipment received and released at site. 

Commissioner St. Yard (VAN 048) : Site is being used for assembly of marine loading arms and storage of 
permanent materials for WMT. 

Barnet Hwy (BUR 049): ongoing parking, construction office, minor stockpile for construction materials 

150 Glacier, Coquitlam: Office space and storage and maintenance shop leased on existing industrial 
property and in current use. 

4001 Remi Place, Burnaby (BUR057): 21,000 ft2 warehouse facility leased within existing industrial property; 
The building has been configured for use as a warehouse and is currently used as a warehouse and a training 
facility. 

88 Golden Drive (COQ061):  construction office occupied and material storage commenced; additional office 
trailers installed and site upgrades to security systems completed. 

Pitt River Road (PIT062): Parking and material storage. 

Surrey 19298 98A Ave (SUR021): ongoing equipment and material storage 

Surrey 19395 98A Ave (SUR022): security installation completed.  Lot is currently empty and will be used for 
parking Spread 7 craft 

1701 Lougheed Highway (COQ067): ongoing parking 

Issues and Non-Compliances 

Safety Issue Security Issue  Environment Event  Non-Compliance 

0  0 
1 environmental event  

(Section 23.7.1, Table 4) 
0 

23.7.1 Environment Summary 

Environmental Events  

           A description of environmental events and their resolution is provided below.   
 

ID # & Date     
Loc.4.17.2.ENV.021822.00164438 

February 17, 2022 

Description     
Due to a period of heavy rainfall, sedimentation was observed offsite adjacent to a City of 
Burnaby pathway. 

Requirement     Temporary Construction Lands EPP, Section 7.0, Measure 96 

Measures Taken     

The source of the sedimentation was identified as uncompacted fill material. The material was 
compacted. (Complete) 

Additional straw wattles were installed along the north edge of the site. (Complete) 

 
 
 



 

 

TABLE 4:  ENVIRONMENTAL EVENTS REPORTED IN FEBRUARY 2022 PHASES 1-23 

Phase 1 2 3 4 5 6 9 10 11 12 13 14 15 16 17(a) 18 19 21 22 23 

Location 
Westridge 

Marine 
Terminal 

Edmonton 
Terminal 

Sumas 
Terminal 

Burnaby 
Terminal 

Jasper 
Pump 

Station 

Black 
Pines 
Pump 

Station 

Edmont
on 

Pump 
Station 

Gainford 
Pump 

Station 

Wolf 
Pump 

Station 

Edson 
Pump 

Station 

Hinton 
Pump 

Station 

Blue 
River 
Pump 

Station 

McMurphy 
Pump 

Station 

Blackpool 
Pump 

Station 

Black 
Pines 
Pump 

Station 

Kamloops 
Pump 

Station 

Kingsvale 
Pump 

Station 

Line 1 
(valves) 

Hinton to BC 
Border 

Reactivation 

BC Border 
to 

Hargreave
s 

Reactivati
on 

D
e
s
c
ri
p
ti
o
n
 

Land & Soil  0 0 0 0 0 0 0 0 0 0 0 0 0 0 - 0 0 0 0 0 

Vegetation  0 0 0 0 0 0 0 0 0 0 0 0 0 0 - 0 0 0 0 0 

Water  0 0 0 0 0 0 0 0 0 0 0 0 0 0 - 0 0 0 0 0 

Air & Noise 0 0 0 0 0 0 0 0 0 0 0 0 0 0 - 0 0 0 0 0 

Fish & Wildlife 1 0 0 0 0 0 0 0 0 0 0 0 0 0 - 0 0 0 0 0 

Waste & Hazardous 
Materials  

0 0 0 0 0 0 0 0 0 0 0 0 0 0 - 0 0 0 0 0 

Heritage Resources 0 0 0 0 0 0 0 0 0 0 0 0 0 0 - 0 0 0 0 0 

Trespass 0 0 0 0 0 0 0 0 0 0 0 0 0 0 - 0 0 0 0 0 

Biosecurity 0 0 0 0 0 0 0 0 0 0 0 0 0 0 - 0 0 0 0 0 

Totals 1 0 0 0 0 0 0 0 0 0 0 0 0 0 - 0 0 0 0 0 

 

TABLE 4:  ENVIRONMENTAL EVENTS REPORTED IN FEBRUARY 2022 PHASES 24-39 

Phase 24 26 & 27 28 & 29 29 30 30 31 32 33 & 34 34 35 36 37 38 39 Temporary Infrastructure 

Location 

Darfield 
to Black 

Pines 
Reactivati

on 

Spread 
1/2 

Spread 
3/4a 

Spread 
4b 

Spread 
5a 

Spread 
5b 

Spread 5, C39 
Coldwater 

Hydrological 

Spread 
5, C7 

Ohamil 

Spread 
6/7a 

Spread 6, 
C7 

Tzeachte
n 

Spread 
6, C77 

Lightnin
g Rock 

Spread 
7b 

Sprea
d 7, C7 
Surrey 
Bend 

Westri
dge 

Delive
ry 

Lines 

Burnaby 
Tunnel 

Spread 
1 

Sprea
d 2d 

Spread 
3 

Sprea
d 4 

Spread 
5 

Spread 
6 

Sumas 
Terminal 

Westridge 
Marine 

Terminal & 
Spread 7 

D
e
s
c
ri
p
ti
o
n
 

Land & 
Soil  

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 

Vegetation  0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Water  0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Air & 
Noise 

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Fish & 
Wildlife 

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Waste & 
Hazardous 
Materials  

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Heritage 
Resources 

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Trespass 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Biosecurit
y 

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Totals  0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 

Note:  Construction has started in Phases shaded blue.  Non-compliances and reportable spills are not included in these tables.  (a) Reported as part of  Phase 6. 

 



 

 

TABLE 5:  ENVIRONMENTAL DEFICIENCIES REPORTED IN FEBRUARY 2022 PHASES 1-23 

Phase 1 2 3 4 5 6 9 10 11 12 13 14 15 16 17(a) 18 19 21 22 23 

Location 
Westridge 

Marine 
Terminal 

Edmonton 
Terminal 

Sumas 
Terminal 

Burnaby 
Terminal 

Jasper 
Pump 

Station 

Black 
Pines 
Pump 

Station 

Edmonton 
Pump 

Station 

Gainford 
Pump 

Station 

Wolf Pump 
Station 

Edson 
Pump 

Station 

Hinton 
Pump 

Station 

Blue 
River 
Pump 

Station 

McMurphy 
Pump 

Station 

Blackpool 
Pump 

Station 

Black 
Pines 
Pump 

Station 

Kamloops 
Pump 

Station 

Kingsvale 
Pump 

Station 

Line 1 
(valves) 

Hinton to BC 
Border 

Reactivation 

BC Border to 
Hargreaves 
Reactivation 

D
e
s
c
ri
p
ti
o
n
 

Land & Soil  2 0 5 18 0 0 0 0 0 0 0 1 0 0 – 0 0 0 0 0 

Vegetation  0 0 0 0 0 0 0 0 0 0 0 0 0 0 – 0 0 0 0 0 

Water  2 0 0 16 0 0 0 0 0 0 0 0 0 0 – 0 0 0 0 0 

Air & Noise 0 0 0 0 0 0 0 0 0 0 0 0 0 0 – 0 0 0 0 0 

Fish & 
Wildlife 

0 0 2 0 0 0 0 0 0 0 0 0 0 0 – 0 0 0 0 0 

Waste & 
Hazardous 
Materials  

3 0 7 33 0 1 0 0 0 0 0 1 6 1 – 0 1 0 0 0 

Heritage 
Resources 

0 0 0 0 0 0 0 0 0 0 0 0 0 0 – 0 0 0 0 0 

Trespass 0 0 0 0 0 0 0 0 0 0 0 0 0 0 – 0 0 0 0 0 

Biosecurity 0 0 0 0 0 0 0 0 0 0 0 0 0 0 – 0 0 0 0 0 

Contaminat
ion 

0 0 0 0 0 0 0 0 0 0 0 0 0 0 – 0 2 0 0 0 

Totals  7 0 14 67 0 1 0 0 0 0 0 2 6 1 – 0 3 0 0 0 

 

TABLE 5:  ENVIRONMENTAL DEFICIENCIES REPORTED IN FEBRUARY 2022 PHASES 24-39 

Phase 24 26 & 27 28 & 29 29 30 30 31 32 33 & 34 34 35 36 37 38 39 Temporary Infrastructure 

Location 

Darfield 
to 

Black 
Pines 
React. 

Spread 
1/2 

Spread 
3/4a 

Spread 
4b 

Spread 
5a 

Spread 
5b 

Spread 5, 
C39 

Coldwater 
Hydrologic

al 

Spread 
5, C7 

Ohamil 

Spread 
6/7a 

Spread 
6, C7 

Tzeachte
n 

Spread 
6, C77 

Lightnin
g Rock 

Spread 
7b 

Spread 
7, C7 

Surrey 
Bend 

Westridg
e Delivery 

Lines 

Burnaby 
Tunnel 

Spread 
1 

Spread 
2 

Spread 
3 

Spread 
4 

Spread 
5 

Spread 
6 

Sumas 
Terminal 

Westridge 
Marine 

Terminal & 
Spread 7 

D
e
s
c
ri
p
ti
o
n
 

Land & Soil  0 11 14 51 33 190 0 0 5 0 0 4 0 0 2 0 0 0 0 2 0 0 0 

Vegetation  0 2 1 0 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Water  0 45 38 21 12 17 0 0 2 0 0 4 0 0 0 0 0 0 0 0 0 0 0 

Air & Noise 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Fish & 
Wildlife 

0 1 3 0 1 18 0 0 3 0 0 1 0 0 0 0 0 0 0 0 0 0 0 

Waste & 
Hazardous 
Materials  

0 3 27 38 4 63 0 0 6 0 0 0 0 0 5 0 3 6 1 15 0 0 0 

Heritage 
Resources 

0 5 0 0 5 5 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Trespass 0 0 0 3 0 4 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Biosecurity 0 0 1 0 0 11 0 0 2 0 0 1 0 0 0 0 0 0 0 0 0 0 0 

Contaminati
on 

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Totals  0 67 84 113 57 308 0 0 19 0 0 10 0 0 7 0 3 6 1 17 0 0 0 



 

 

TABLE 5:  ENVIRONMENTAL DEFICIENCIES REPORTED IN FEBRUARY 2022 PHASES 24-39 

Phase 24 26 & 27 28 & 29 29 30 30 31 32 33 & 34 34 35 36 37 38 39 Temporary Infrastructure 

Location 

Darfield 
to 

Black 
Pines 
React. 

Spread 
1/2 

Spread 
3/4a 

Spread 
4b 

Spread 
5a 

Spread 
5b 

Spread 5, 
C39 

Coldwater 
Hydrologic

al 

Spread 
5, C7 

Ohamil 

Spread 
6/7a 

Spread 
6, C7 

Tzeachte
n 

Spread 
6, C77 

Lightnin
g Rock 

Spread 
7b 

Spread 
7, C7 

Surrey 
Bend 

Westridg
e Delivery 

Lines 

Burnaby 
Tunnel 

Spread 
1 

Spread 
2 

Spread 
3 

Spread 
4 

Spread 
5 

Spread 
6 

Sumas 
Terminal 

Westridge 
Marine 

Terminal & 
Spread 7 

Note: Construction has started in Phases shaded blue. Non-compliances and reportable spills are not included in these tables. (a) Reported as part of  Phase 6.   
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