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EXECUTIVE SUMMARY 

The smart city proposal of Kochi submitted for Smart Cities Challenges aims at integrating the 

Fort Kochi & Mattancherry area with Central City Area through Water Metro. Thematic areas 

for interventions under smart cities mission in Kochi are  

 Seamless Mobility  

 Reconstitution of Urban Form  

 World Class Urban Services & Inclusive Development  

 Revival of Identity and Culture  

The Smart City proposal of Kochi has adopted retrofitting as the strategy for development 

under the Mission. The vision for Kochi is to transform Kochi ABD, into a sustainable, inclusive 

and economically vibrant city of opportunities with efficient urban services, traditional 

hospitality and smart governance. 

a) Area Based Development (ABD) projects 

Area Based Development (ABD) as part of Smart City development consists of parts of five 

wards west Kochi (1,2,3,4 and 5) and parts of three wards of mainland of KMC (62,66 & 67), 

with a total area of 1024.16 acres. There are currently are 40 ABD projects under 18 modules 

worth a total cost of Rs. 951 Crores. 

The overall status of ABD projects is as follows: 

                                                                                                                            (Amount in INR Crore) 

S. No. ITEMS No of projects  
TOTAL COST  

INR Cr.  % 

1 Projects Awarded 17 582 61% 

2 Funding support to KMC for housing project  2 34 (13+21) 4% 

3 Projects in tender stage  9 71 7% 

4 DPR Prepared  4 148 16% 

5 To be awarded nomination 3 9.7 1% 

6 Housing/Canals/other projects 5 107 11% 

  Total Smart Cities Fund  40 951* 100% 

Pan City projects 

Pan city projects are convergence projects and being implemented by stakeholders. As part of SCP two projects 

were proposed as Pan City projects. Smart Card - Kochi 1 is a PPP project and implemented by KMRL. 24 X 7 

WATER SUPPLY is being taken up by KWA for implementation.  

Source of Fund  No of Projects Project Estimated Cost (If any) or SCP cost 

PPP     

Project Completed 1 25 

Other Sources     

DPR to be prepared 1 621 

Grand Total 2 646 
Note: * As data received from KWA 



Monthly Progress Report  

 

Page | 7  
Project Management Consultant (PMC) to Implement Area 
Based Development - Smart City Kochi 

Status of Smart City Mission Kochi as on 30th November 2019 

 

  

Total Project Cost- 
including convergence 

Rs 2194.43 cr 

 

Central Assistance Released   
Rs. 196 cr 

State Grant Released 

Rs 200 cr 

Central Assistance 

Approved  

Rs. 500 cr 

Tender Issued (Ongoing)- 
SPV 

 

Projects 9 

Cost Rs. 71.05 cr 

Work Order issued/under 
implementation - SPV 

Projects 17 

Cost Rs. 582.11 cr 
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SUMMARY OF PROGRESS BY PMC IN THE MONTH OF NOVEMBER 2019 

 

 

 

 

 

 

 

CUMMULATIVE DELIVERABLES SUBMITTED BY PMC AS ON 30th NOVEMBER 

 

 

Monthly Progress Report 

(1 Report, Oct.  2019) 

                            
        Tender /Re-Tendered 

(4 Projs.) 

 

BOQ/Revised  
(4 Projs.) 

 

 

 

Site Visits  

              (26 Nos ) 

 

Situation Analysis Report 

(1 Report) 

Feasibility Reports  

(39 Projects) 

 

Monthly Progress Reports 

(24 Reports) 

 

Detailed Project Reports 

(38 Projects)  

 

RFP/Tender Submitted  

(31 Projects) 

 

EoI & related Reports  

(2 Projects) 

 

Tender Issued  

(29 Projects) 

 

Draft BERs prepared 

(26 Projects) 

 

Draft CERs prepared 

 (17 Projects) 

 

Project (Stakeholder) 
meetings  

(8 Nos.) 

 
Concept Note  

(2 Projects) 

 

EIA/EMP  

(15 Projects) 

SHE Training 

(1 no) 

 

Supervision - Site Visits 

(8 nos) 
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1 STATUS AS ON 30TH NOVEMBER 

In the month of November, the Smart City team worked on Technical Bid evaluation of the 

West Kochi Other Road projects, Public Toilets, Marine Drive walkway, Beach Front 

Upgradation at Vasco Square in Fort Kochi - Part A, Revised BoQ/estimates of minor 

bridges at Fort Kochi, Calvathy School and cost estimation of rehabilitation of Ernakulam 

Market.  DPR of Ernakulam Market, Broadway and concept note on Cultural Street- PT 

Usha Road has been submitted. Revised DPR of Calvathy School and Intelligent Crime 

Surveillance system has been submitted. DPR for upgradation of Anganwadi project is 

being revised.  

Status of the project given below: 

 

1.1 STAKEHOLDER MEETINGS CONDUCTED 

Stakeholder meetings conducted in the month of November are as follows: 

Table 1-1: Summary on Stakeholder Consultations by PMC team during the month of November 2019 

S. 
No 

Date of 
Consultati
on 

Module 
Content 

Stakeholder 
Consultation 

Concerned Person 
in the Department 

Agenda 
Discussion by 
PMC Team 

Remarks 

1.  02-11-
2019 

Sewerage Supreme pipe 
Co  

KMRL  Knowledge 
centre visit  

Inspected Supreme pipe 
company's knowledge 
centre and seen the 
different pipes & specials 
used for sewerage project  

2.  05-11-
2019 

General  GIZ GIZ 
Representatives 

Presentation of 
the GIZ projects 
in Ernakulam 
and West Kochi 

The presentation of the 
projects undertaken by 
GIZ was explained in the 
meeting 

43.37
128.07

128.07
160.17

512.8
512.8 578.04

594.11

5.77 5.77 5.77

125.83

293.97

582.13

582.13

1.9 1.9 3.47 5.6 7.04 25.96
0

200

400

600

800

1000

Sept-Dec
17

Jan- Mar
18

Apr-June
18

Jul- Sept
18

Oct-Dec
18

Jan- Mar
19

Apri-
June 19

Jul- Sept
19

Oct-Dec
19

Jan- Mar
20

April -
Jun 20

Jul-Sept
20

PROJECTS - TENDERED , AWARDED & EXPENDITURE 
Tendered- Cumulative  Cumulative Awarded Proj - Amt

 Cumulative Exp.



Monthly Progress Report  

 

Page | 10  
Project Management Consultant (PMC) to Implement Area 
Based Development - Smart City Kochi 

S. 
No 

Date of 
Consultati
on 

Module 
Content 

Stakeholder 
Consultation 

Concerned Person 
in the Department 

Agenda 
Discussion by 
PMC Team 

Remarks 

3.  13-11-
2019 

Sewerage  Hon’ble MP Hon’ble MP Issue related to 
West Kochi STP 
area 

Met the MP and 
appraised him on the 
present stage of STP 
problem and requested 
for his intervention for 
resolving the issue 

4.  16-11-
2019 

IC4 Fire Department Dist. Fire Officer  Integration with 
IC4 

Discussion were held 
regarding the integration 
of fire services and sos 
with IC4 platform  

5.  19-11-
2019 

IC4 Fire Department Dist. Fire Officer  Integration with 
IC4 

Discussion were held 
regarding the integration 
of fire services and sos 
with IC4 platform. 
Requested fire 
department to submit the 
SOPs of Fire department 

6.  22-11-
2019 

Energy 
supply 

KSEB Superintending 
Engineer    

For planning 
Schematic 
diagram for Park 
Avenue Road.  

KSEB detailed about 
Feeders not shown in 
schematic diagram and 
variations in transformers 
rating 

7.  22-11-
2019 

Smart 
Road- 
ITMS  

DMRC Chief- Engineer  Open Trenching 
at Manorama 
Junction and 
Kadavanthara 
Junction in S A 
Road for laying 
of G. I . pipes for 
cable laying 

DMRC pointed out that 
the SA road is being 
restored by DMRC and 
profile correction works 
are underway, so the 
open trenching work 
across the roads, if any 
should be completed at 
the earliest in these 
locations, in coordination 
with DMRC contract staff 
on ground.  

8.  29-11-
2019 

Smart 
Road- 
ITMS  

GCDA Superintending 
Engineer  

GCDA - Kaloor 
Kadavanthara 
road - Work on 
hold opening 
trenching ITMS  

GCDA pointed out that 
only after the signing of 
Agreement document 
between CSML and 
GCDA, and deposit of 
assurance amount of Rs. 
2 lakhs as security, ITMS 
work shall be allowed to 
proceed in Kaloor-
Kadavanthara road.  

1.2 SITE VISITS   

In the month of November following site visits and supervision visits have been taken up by 
PMC: 

Table 1-2 Summary of site visits conducted during the month of November 2019 

S 
No 

Date Site Visited Agenda for Site 
visit 

Location Notes from site visit 

1.  
04-11-2019 AGIS Office, 

Excise Building  
Plant Inspection 
and Testing and  

Ernakulam Installation completed in the 
mentioned sites, Punch lists 
are prepared for complying 
requirements as per  RFP 
documents  



Monthly Progress Report  

 

Page | 11  
Project Management Consultant (PMC) to Implement Area 
Based Development - Smart City Kochi 

S 
No 

Date Site Visited Agenda for Site 
visit 

Location Notes from site visit 

2.  
05-11-2019 Jayalakshmi 

Parking, KMRL 
Parking at 
Seematti, M. G. 
Road, 
Kacheripady - 
MLCP Sit 

Re-evaluation of 
existing parking in 
and around 
Kacheripad 

Ernakulam Re-evaluation of existing 
parking in and around 
Kacheripady 

3.  
06-11-2019 PBS locations Approval of 

proposed PBS 
locations 

Ernakulam The locations on AM road can 
be used for PBS after 
completion of the construction 
works.  
Kadavanthara Bus Stop - PBS 
location to be shifted to more 
visible location (near metro 
station) 

4.  
06-11-2019 KSEB Central 

Section Office, 
Panampully nagar 
School,  

Plant Inspection 
and Testing and  

Ernakulam Installation completed in the 
mentioned sites, Punch lists 
are prepared for complying 
requirements as per RFP 
documents  

5.  
07-11-2019 PBS locations Approval of 

proposed PBS 
locations 

Ernakulam Locations were approved. PBS 
Hexi Point near KMRL Parking 
recommended to be shifted to 
the beginning of Streetscape 
after consultation with KMRL. 

6.  
07-11-2019 Jos Junction  Site Inspection  Ernakulam   Erection of 5 m pole  

7.  
07-11-2019 Jos Junction  Verification of pole 

location 
Ernakulam   Pole positions were checked 

with Keltron site engineers. 

8.  
08-11-2019 STP site  STP site 

inspection  
West Kochi  Attended the CEO's site 

inspection and appraised him 
the progress of sewerage 
project in West Kochi and the 
present STP site issue and 
received instructions. 

9.  
08-11-2019 Jos Junction  ITMS pole erected 

- Cantilever Poles 
Ernakulam The locations were checked, 

attended CEO’s inspection at 
Jos Junction 

10.  
08-11-2019 Old Age Home 

Thevara, 
Palluruthy School, 

Plant Inspection 
and Testing and  

Ernakulam, 
West Kochi  

Installation completed in the 
mentioned sites, Punch lists 
are prepared for complying 
requirements as per RFP 
documents  

11.  
08-11-2019 MLCP 

Kacheripady, Lisie 
Hospital 
Automated 
Parking 

Proposed MLCP 
site inspection  

Ernakulam To show the Proposed MLCP 
site to NHIDCL site and the 
existing automated car parking 
facility in the city 

12.  
12-11-2019 Jos Junction, 

pallimuku Junction  
Verification of pole 
location 

Ernakulam   Proposed pole positions were 
checked with Keltron site 
engineers. 

13.  
15-11-2019 AM Road Site inspection  Ernakulam Site inspection for cable joint of 

11 KV HT Cable  

14.  
18-11-2019 North Police 

Station  
ITMS Control 
Room  

Ernakulam  Control Room site visit - 
assess the site conditions w.r.t 
proposed plan 

15.  
20-11-2019 General Hospital, 

Edakochi School, 
GGHSS Chittoor 
road, PWD Rest 
house 

Plant Inspection 
and Testing and  

Ernakulam, 
West Kochi  

Installation completed in the 
mentioned sites, Punch lists 
are prepared for complying 
requirements as per  RFP 
documents  
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S 
No 

Date Site Visited Agenda for Site 
visit 

Location Notes from site visit 

16.  
21-11-2019 ITMS Sites ITMS Site 

Inspection  
Ernakulam  Site inspection - open 

trenching status, pole erection 
status 

17.  
22-11-2019 PBS Locations Inspection/ 

Approval of 
proposed PBS 
locations 

Ernakulam  Cusat - Administrative Office 
Road (Loc 1), Administrative 
Office Road (Loc 2), Students 
Amenities Centre CUSAT, St. 
Joseph's E.M.H. Secondary 
School, School of Engineering 
CUSAT, 
St. Paul’s College, HMT 
Junction JLN Stadium Road 

18.  
22-11-2019 Manorama Jn. Pole fixing location 

issue 
Ernakulam  Location visited with Keltron 

and instructions were given to 
Keltron to remove the pole. 
Pole was removed the same 
night. 

19.  
22-11-2019 STP site  STP site 

inspection  
West Kochi  Inspected the network survey 

works and made arrangement 
for scrutiny of the level with the 
PMC Surveyor and Ultility 
Engineer 

20.  
25.11.2019 General Hospital  Installation of 

GPON Network  
Review of 
Work 
progress.  

Installation of Network Cable 
completed. Splicing of Network 
Cable ongoing  

21.  
26-11-2019 Karuvelipadi 

Hospital Fort 
Kochi Hospital 

Plant Inspection 
and Testing and  

Ernakulam, 
West Kochi  

Installation completed in the 
mentioned sites, Punch lists 
are prepared for complying 
requirements as per  RFP 
documents  

22.  
27-11-2019 Manorama 

Junction, 
Kadavanthara 
Junction, Shenoys 
-Padma jn, North 
RoB - opposite 
Town Hall, Kaloor 
Jn, 
Changampuzha 
Park, Edapally 

Approval and 
Concurrence from 
KMRL for metro 
median locations 

Ernakulam  Location visited with KRML 
and Keltron. Instructions were 
given to Keltron to be cautious 
of the electric cables and the 
advertisement board 
connection cables laid across 
the median. 

23.  
27-11-2019 JLN Metro Station  IC4 Command 

and Control room  
Ernakulam  The site was handed over to 

MSI on 18th October for 
construction of CCR. Till date 
there is no work progress 
recorded. CEO instructed to 
start the Work at the earliest.  

24.  
28-11-2019 North Police 

Station  
ITMS Control 
Room  

Ernakulam  Control Room layout 
finalization- visit with Keltron 
Team 

25.  
29-11-2019 Judged Avenue 

Junction, 
Madhava 
Pharmecy Jn. 

Verification of pole 
location 

Ernakulam   Proposed pole positions were 
checked with Keltron site 
engineers. 

26.  
30-11-2019 STP site  STP site 

inspection  
West Kochi  STP site inspection made with 

LQEC team and assessed the 
environmental condition viz., 
smell, odour around the STP 
site. No smell - good response. 
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Table 1-3  Summary of sites supervision during the month of November 

S 
No 

Date Site Visited Agenda for Site visit Location Notes from site visit 

1.  
1/11/2019- 
2/11/2019  

AM Road  Site Supervision  Ernakulam 
Smart Road 

Earth work excavation and Drain 
laying in progress. Discussion 
regarding the height of drain at 
Bus bay near ABAD. 

2.  
1/11/2019-
8/11/2019 

Jos Junction  Site Supervision Ernakulam 
Smart Road 

Normal and mountable kerb 
laying at the RHS & LHS 

3.  
4/11/2019-  
09-112019 

AM Road  Site Supervision  Ernakulam 
Smart Road  

Drain laying in progress between 
chainage 720-740(LHS) &1000-
1050(RHS).CEO CSML visited 
the site on 08/11/19.  

4.  
9/11/2019-
16/11/2019 

Jos Junction  Site Supervision  Ernakulam 
Smart Road 

Normal and mountable kerb 
laying at the RHS & LHS  and 
lamp post concreting (2 
No’s),paver and hydraulic  tile 
laying (RHS and LHS) 

5.  
11/11/2019- 
16/11/2019 

AM Road  Site Supervision  Ernakulam 
Smart Road  

Drain laying in progress between 
chainage 1050-
1090(RHS).Trench laying 
started from chainage 1000 to 
1020. KSEB Cable shifting 
completed at Pile location.  

6.  
18/11/2019- 
22/11/2019 

AM Road  Site Supervision  Ernakulam 
Smart Road  

Drain laying in progress between 
chainage 940-920(RHS).Trench 
laying in progress b/w chainage 
1000 to 1020. 

7.  
25/11/2019- 
30/11/2019 

AM Road  Site Supervision  Ernakulam 
Smart Road  

Taluk Surveyor Marked the 
boundary of road near Lulu and 
Shobha Developers. Liner fixing 
started at Piling site. Drain laying 
in progress between chainage 
900-870(RHS)  & 710-760(LHS). 

8.  
18/11/2019-
30/11/2019  

Jos Junction  Site Supervision  Ernakulam 
Smart Road  

Normal and mountable kerb 
laying at the   LHS and lamp post 
concreting (4 No’s), levelling and 
setting out at the LHS  

Photographs for existing conditions of the sites visited. 

 

 

 

 

Figure 1-1 Earth excavation and Drain placing work 
at Am Road  

 
Figure 1-2 Drain placing work at AM Road  
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 Figure 1-3 Normal and mountable kerb laying at Jos Jn.  
 

    

Figure 1-4 Existing Parking Facility around Kacheripady Jn  

   

Figure 1-5  Proposed PBS locations   
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Figure 1-6 Proposed PBS locations  
Figure 1-7 Locations for placing for Traffic signals in ITMS 
Project 

1.3 BRIEF SUMMARY OF KEY MEETINGS  

1. Awareness Programme – Construction of Vacuum Sewer Network with House 

Connection and sewage Treatment Plant in West Kochi on 2nd November 2019 

CSML and Kochi Municipal Corporation had conducted an awareness programme in west 

Kochi on Sewerage project. The proposed sewage collection system would cover 10,000 

households along with commercial establishment. The sewerage scheme is proposed to 

be implemented in two phases. Phase I would cover divisions one and two. A sewage 

treatment plant with a capacity to treat 2.6 mld per day, will be constructed in first phase. In 

the second phase, the project will cover division 3 to 5.  

  

Figure 1-8 Awareness Programme  on Sewerage project at West Kochi  

2.  Proof of Concept (POC)- Integrated Command and Control Center o 21st 

November 2019. 

A PoC for IC4 application had been presented by MSI Fluentgrid on 21st November, 2019. 

MSI has explained the application and services which is being integrated with IC4 

application. MSI has informed that till date 4 services has already been integrated and 

integration process for other services is ongoing. MSI has also explained the GIS 

application which has been developed for Kochi. CEO, CSML has instructed to expedite 

the work and complete the work by at the end on December, 2019.     
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Figure 1-9 POC-IC4 Application   
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2 STATUS OF PROJECTS 

2.1 PAN CITY 

PAN City Project - 24x7 Water Supply  

S. 
No 

Proposed 
interventions 

SCP 
Cost  

 

Clubbed / 
Segregated/ 

Estimated Cost 
Remarks 

 24 X 7 WATER 
SUPPLY 

62100  

Being taken up by KWA. Has been included in 24 
X 7 water supply proposal for which KWA has 
submitted a concept paper. The funding is yet to 
be decided (ADB / KIIFB) 
Detailed Project Report under progress.  

This project has been classified as convergence project as the project is being 

implemented by KWA. CSML/PMC will continue taking status from KWA regarding the 

progress made for the project as project is part of overall projects identified under SCP 

project list. However, it is being proposed by MoHUA that as 24x7 is a huge project and its 

implementation timelines will not run in parallel with Smart City timelines hence same may 

be removed from central MIS.  

2.2 STATUS OF ABD PROJECTS  

This chapter provides an overview of all 80 projects listed in SCP for ABD. As envisioned 

in SCP only part funding is met from Smart cities mission fund. Remaining projects to be 

funded from various sources such as convergence, PPP, CSR, loans etc. The status of 

projects under convergence and under SPV are provided below. All costs provided are in 

INR lakhs in this section. 

Module 1 Water supply 

There were total of 14 projects identified under this module with serial number 1.1 to 1.14.  

Based on the meetings conducted with Kerala Water Authority in initial phase of the project 

it was suggested by the authority that KWA will implement all projects.  Therefore, these 

projects are categorized as convergence projects. In the Stakeholder’s meeting, KWA has 

requested to take up Smart Meter project for selected area as pilot basis. Hence only one 

project Smart Water Meter project is under scope of SPV implementation. KWA is to submit 

to CSML final scope for smart meter project to be taken up by CSML. Under AMRUT 

Rainwater Harvesting project has been taken up.  

1.1 Karuvelipady Pump house – Pumping augmentation 

S. 
No 

Proposed 
interventions 

SCP 
Cost 

Clubbed / 
Segregated/ 

Estimated Cost 

Remarks 

1.1 
Karuvelipady Pump 
house – Pumping 
augmentation  

100 

 To be taken up by KWA only after the sump and 
pump house/pumping mains in Karuvelipady is 
completed under AMRUT scheme and TS 
committee constituted. The AMRUT work will be 
completed within 15 months 

This project has been classified as convergence project as the project is being 

implemented by KWA. KWA as per meeting held in July 2019 to share status every month 
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with CSML. If the work is not tendered and awarded by March 2020 then CSML may request 

MoHUA/ board to remove the project from MIS. 

1.2 West Kochi - Extension of pipelines from Maradu to Island to be extended to 

West Kochi to supply 12 MLD 

S. 
No Proposed interventions 

SCP 
Cost  

 

Clubbed / 
Segregated/ 

Estimated Cost 

Remarks 

1.2 

West Kochi - Extension of pipelines 
from Maradu to Island to be 
extended to West Kochi to supply 
12 MLD 

55 

 
 
85 

Taken up under state plan and 
the works are completed.  
Work Completed. 
Work completed (State plan) 

This project has been classified as convergence project as the project is being 

implemented by KWA. The KWA has reported that the project has been completed.  

1.3 West Kochi - Replacement of pipelines from Perumanoor to Thevara and 

Thoppumpady bridge to Karuvelipady  

S. 
No Proposed interventions 

SCP 
Cost  

 

Clubbed / 
Segregated/ 

Estimated Cost 

Remarks 

1.3 

West Kochi - Replacement of pipe 
lines from Perumanoor to Thevara 
and Thoppumpady bridge to 
Karuvelipady 

1100 

 
 
725 

Replacement of Pipelines from 
perumanoor pump house to 
Karuvelippady  has been taken up 
under State plan.  

This project is convergence project as the project is being implemented by KWA. KWA as 

per meeting held in July 2019 to share status every month with CSML.  

1.4 West Kochi - Dedicated pumping main  

S. 
No 

Proposed 
interventions 

SCP 
Cost  

 

Clubbed / 
Segregated/ 

Estimated Cost 

Remarks 

1.4 
West Kochi - 
Dedicated 
pumping main 

350 350 

Pumping main from Karuvelipadi pump house to 
Kovampadam OHT will be taken up under AMRUT 
and the works have been awarded during Feb 
2018.  The work will be completed within 15 
months. 
Work under implementation. 

This project is convergence project as the project is being implemented by KWA. KWA as per meeting held in 

July 2019 to share status every month with CSML.  

1.5 West Kochi - Storage capacity augmentation in Karuvelipady sump by 1.5 

million litres  

S. 
No Proposed interventions 

SCP 
Cost  

 

Clubbed / Segregated/ 
Estimated Cost 

Remarks 

1.5 West Kochi - Storage capacity augmentation 
in Karuvelipady sump by 1.5 million litres 

800 1121 
Taken up under 
AMRUT.  

This project is convergence project as the project is being implemented by KWA. KWA as 

per meeting held in July 2019 to share status every month with CSML.  

1.6 West Kochi - Rejuvenation of the Three OH Tanks in the region (Modibath, Fort 

Kochi and Koovapadam) 
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S. 
No Proposed interventions 

SCP 
Cost  

 

Clubbed / 
Segregated/ 

Estimated Cost 

Remarks 

1.6 

West Kochi - Rejuvenation of the 
Three OH Tanks in the region 
(Modibath, Fort Kochi and 
Koovapadam) 

75 

 Work is to be taken up as part 
of augmentation of WSS (24 X 
7 water supply) to Kochi 

This project is convergence project as the project is being implemented by KWA. KWA as 

per meeting held in July 2019 to share status every month with CSML. .  

1.7 West Kochi - Replacement of 20 kms of Distribution line with D.I. pipes 

including Road cutting charges  

S. 
No 

Proposed interventions 
SCP 
Cost  

 

Clubbed / 
Segregated/ 

Estimated Cost 

Remarks 

1.7 

West Kochi - Replacement of 20 
kms of Distribution line with D.I. 
pipes including Road cutting 
charges 

3500 

 Work is to be taken up as part 
of augmentation of WSS (24 X 
7 water supply) to Kochi 

This project is convergence project as the project is being implemented by KWA. KWA as 

per meeting held in July 2019 to share status every month with CSML.   

1.8   West Kochi - Replacement of Household connections (last mile) for across 

10,000 HSCs with Smart Metering and isolation valves  

S. 
No 

Proposed interventions 
SCP 
Cost  

 

Clubbed / 
Segregated/ 

Estimated Cost 

Remarks 

1.8 

West Kochi - Replacement of 
Household connections (last mile) for 
across 10,000 HSCs with Smart 
Metering and isolation valves 

2500 

 Work is to be taken up as part 
of augmentation of WSS (24 
X 7 water supply) to Kochi 

This project is convergence project as the project is being implemented by KWA. KWA as 

per meeting held in July 2019 to share status every month with CSML.   

1.9 West Kochi - Bulk Meters and Isolation valves with remote meter reading  

S. 
No 

Proposed interventions 
SCP 
Cost  

 

Clubbed / 
Segregated/ 

Estimated Cost 

Remarks 

1.9 
West Kochi - Bulk Meters and 
Isolation valves with remote 
meter reading 

100 
 Work is to be taken up as part of 

augmentation of WSS (24 X 7 
water supply) to Kochi 

This project is convergence project as the project is being implemented by KWA. KWA as 

per meeting held in July 2019 to share status every month with CSML   

1.10  Mainland - Rider line for increased water supply  

S. 
No 

Proposed 
interventions 

SCP 
Cost  

 

Clubbed / 
Segregated/ 

Estimated Cost 

Remarks 

1.10 
Mainland - Rider line for 
increased water supply  
 

1000 
 Work is to be taken up as part of 

augmentation of WSS (24 X 7 water 
supply) to Kochi 

This project is convergence project as the project is being implemented by KWA. KWA as 

per meeting held in July 2019 to share status every month with CSML   
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1.11 Mainland - Overhead Storage Reservoir + 1 Million Litre Sump + pump near   

Ernakulam Ground  

S. 
No 

Proposed interventions 
SCP 
Cost  

 

Clubbed / 
Segregated/ 

Estimated Cost 

Remarks 

1.11 
Mainland - Overhead Storage 
Reservoir + 1 Million Litre Sump + 
pump near Ernakulam Ground 

300 
 Work is to be taken up as part 

of augmentation of WSS (24 X 
7 water supply) to Kochi 

This project is convergence project as the project is being implemented by KWA. KWA as 

per meeting held in July 2019 to share status every month with CSML .  

1.12 Replacement of connections (last mile) for across 10,000 HSCs (Commercial  

and Domestic) with Smart Metering and isolation valves- Mainland   

S. 
No 

 

REVISED Name of 
Project 

SCP 
Cost  

 

Clubbed / 
Segregated/ 
Estimated 

Cost 

Remarks 

 
1.12 

Mainland - Replacement 
of connections (last mile) 
for across 10,000 HSCs 
(Commercial and 
Domestic) with Smart 
Metering and isolation 
valves 

Replacement of 
connections (last 
mile) for across 
HSCs (Commercial 
and Domestic) with 
Smart Metering and 
isolation valves for 
selected Area 
 

2000 100 

KWA during 
meeting held on 
29 July 19 had 
confirmed to share 
scope for 
implementing 
smart meter 
project on pilot 
basis. KWA 
confirmation 
awaited  

This project is convergence project as the project is being implemented by KWA. KWA as 

per meeting held in July 2019 to share status every month with CSML  

1.13 Mainland - Bulk Meters and Isolation valves with remote meter reading 

S. 
No 

Proposed interventions 
SCP 
Cost  

 

Clubbed / 
Segregated/ 

Estimated Cost 

Remarks 

1.13 
Mainland - Bulk Meters and 
Isolation valves with remote 
meter reading 

150 
 Smart metering by CMSL on pilot 

basis. KWA to confirm feasible 
locations to be taken up 

KWA to provide confirmation on scope of smart meter project on pilot basis for integration 

with IC4.  

1.14 General - Rainwater structures in ~5000 households 

S. 
No 

Proposed 
interventions 

REVISED 
Name of 
Project 

SCP 
Cost  

 

Clubbed / 
Segregated/ 

Estimated Cost 
Remarks 

1.14 

General - 
Rainwater 
structures in ~5000 
households 

Rainwater 
harvesting 
structures in 13 
Govt. buildings 

1125 75 

Initially KMC and other 
stakeholders suggested that 
the project may be done for 
Govt buildings instead of 
households 
Later it was informed CSML 
that RWH project is under 
implementation under 
AMRUT 
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Module 2 UGSS  

There were total of 3 projects identified under this module with serial number 2.1 to 2.3.  

Based on the meetings conducted with Kerala Water Authority and Kochi Municipal 

Corporation 2 projects are under scope of SPV implementation. Further the project 

“Improvements to Elamkulam STP and collection system Mainland (JNNURM scheme)” 

has been segregated in two projects.  The project “Improvement to Elamkulam STP” has 

been taken up by KWA.  

S. 
No 

Proposed 
interventions 

REVISED 
Name of 
Project 

SCP 
Cost  

 

Clubbed / 
Segregated/ 
Estimated 

Cost 

Remarks 

2.1 

Decentralized 
Treatment and 
collection 
system for West 
Kochi under 
ADB 
(Mundamveli)  

Sewerage 
System for 
West Kochi 

2200 

16600 

The Sub Module 2.1 and 2.2 will be 
planned together as the small-bore 
sewer for on-site sanitation is part of 
sewer collection system. These two 
components will not be separated as 
two different works for design as well as 
execution. The project under the 
module would focus on ward nos. from 
1 to 5 of Kochi Corporation 
The LoA has been issued to M/s LC 
Infra QUAVAC and ENVIRO 
Consortium  

  

2.2 

Small bore 
sewer/ Vacuum 
system for 
onsite sanitation 
- Includes 
storage facility 
for treated water 
use for 
landscaping  

11000 

2.3 

Improvements 
to Elamkulam 
STP and 
collection 
system 
Mainland 
(JNNURM 
scheme)  

Improvements 
to sewer 
collection 
system for 
Mainland 

7000 

2230 

Elamkulam STP INR 13.70 tendered by 
Kerala Water Authority (KWA).  
Remaining INR 22.30 Cr (from the 
module) yet to be initiated by KWA 
Sewerage in mainland approx. INR 
22.30 Cr balance amount from the SCP 
estimate project not yet taken up by 
KWA.Based on the meeting held with 
MD, KWA project scope confirmation 
awaited from KWA if KWA proposes 
CSML to take up the project 
 
Project preparation will require time. 
Minimum 3-4 months for DPR & tender 
preparation depending on project 
scope. Hence to enable tendering and 
implementation within SCM duration 
confirmation on scope to be shared by 
KMA at the earliest. With limited SCM 
duration. Confirmation on scope needs 
to be expedited. 

Improvement 
to Elamkulam 
STP 

 

1370 

2.2.1 Vacuum Sewer Network with House Connections and Sewage 

Treatment Plant under Cochin Smart City Mission 

Project cost: INR 166.00 Crores Duration: 18 Months 

Project Start date: 12 Sept 2019 End date (expected): 12 March 2021 

Contractor: M/s LC Infra QUAVAC and ENVIRO CONSORTIUM 

Current status: 

 Topographical survey completed – 73 km (100%) out of 73 km 
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 Household survey- Started on 23 Sept 2019 and 8816 numbers surveyed out of 

9280 (95%) 

 Submitted the baseline schedule  

 Key staff Mobilisation under progress   

Any Challenges to be discussed: 

 Councillors to assist CSML in sanitation and awareness regarding project. 

Residents need to be made aware regarding the project and some disruption that 

it may cause during construction.  

 Soil test stalled due to public protest. KMC & DC to take action. 

 

 

Figure 2-1 REVISED SCHEDULE 

Module 3 NMT Roads and Pedestrianized areas 

There were total of 4 projects identified under this module with serial number 3.1 to 3.4  

Three projects Relaying of roads, Standard Footpaths including signages and Restoration/ 

Rehabilitation of Storm water drains in the proposed area have been combined as these 

components are part of right of way of the road itself and for coordinated implementation 

need to be done together.  

S. 
No 

Proposed 
interventions 

REVISED Name 
of Project 

SCP 
Cost  

 

Clubbed / 
Segregated/ 
Estimated 

Cost 

Remarks 

3.1 Relaying of roads  Development of 
Other Roads in 
Ernakulam under 
Smart City Mission 

4200 

4360 
LoA issued on 9th April, 2019 
to M/s Deens Group 
Work under progress  

3.2 Standard Footpaths 
including signages  

Development of 
Other roads in 
West Kochi 1 & 2 

2853 

3473 
LoA has been issued to M/s. K 
V Jacob & Sons on 06th 
Septembre 2019. 

3.3 Restoration/ 
Rehabilitation of 
Stormwater drains 
in the proposed 
area  

Development of 
Other roads in 
West Kochi 3,4 & 5 

2360 

3249 
RFP for ward 3,4 & 5 in 
Technical Bid evaluation 
process  

3.4 MLCP and 
Commercial 

MLCP at 
Kacheripady 

5000 
786 

No bids received. Project to be 
re tendered  



Monthly Progress Report  

 

Page | 23  
Project Management Consultant (PMC) to Implement Area 
Based Development - Smart City Kochi 

S. 
No 

Proposed 
interventions 

REVISED Name 
of Project 

SCP 
Cost  

 

Clubbed / 
Segregated/ 
Estimated 

Cost 

Remarks 

complex at 
Kacheripady  

MLCP at GCDA 
land at Marine 
Drive 

 
10.0 

Project scope to be confirmed 
by stakeholder. Post that DPR 
preparation to be taken up 

MLCP at KTDC 
complex at 
Maneka 

 

7.0 

Project scope to be confirmed 
by stakeholder. Post that DPR 
preparation to be taken up. 
Project essential to support 
Broadway street 
pedestrianisation 

Smart Parking 
solutions at 
various location in 
ABD  

 

1.90 
To be taken up based on fund 
availability  

Progress of the Project: 

2.2.2 DEVELOPMENT OF OTHER ROADS IN ERNAKULAM  

Project cost: INR 43.60 

Crores 

Duration: 15 Months 

Project Start date: 20 June 

2019 

End date (expected): 19 September 2020 July 2019 

Contractor: M/s Deens Group 

Current status: 

 Kuttappayi road 100 mm interlock tile laying completed. 

 Saucer drain placing and mountable kerb laying completed at Ranimatha Road.  

 Drain and trench placing completed at St. Alphonsa Road. Kerb laying work started  

 Drain cleaning at Narakathara Road completed 

 Joint inspection with KMRL, CSML, and contractor for Gopalaprabhu road, 

Kovilvattom road, Basin Road, and market road are completed. 

 Survey for 10 other road has been completed  

Concerns: 

 Slow progress in mobilization and finalization of proposals by the contractor 

 Exact locations of underground utilities such as water supply line, electric cables, 

data cables etc. are unknown. 

 Mobilization of Manpower, equipment, Laboratory, Batching Plant, Casting Yard etc. 

took longer than expected. 

 Survey and Submission of Working drawings by the Contractor are lagging behind 

the schedule. 

 Interfacing issues with other contractors and various stakeholders. 
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Figure 2-2 Implementation schedule 

 

 
Figure 2-3Tile laying at Kuttapayi Road Figure 2-4 Drain cleaning work under progress at Narakhatra 

Road 

List of Drawings issued to the Contractor 

Sl 
No. 

Drawing Reference No. Description of Drawing Revision Date 

1 CSML/M4/DRA/EKM/PL-011 Ernakulam Drainage Plan - 1 R0 13-Jul-18 

2 CSML/M4/DRA/EKM/PL-012 Ernakulam Drainage Plan - 2 R0 13-Jul-18 

3 CSML/M4/DRA/EKM/PL-013 Ernakulam Drainage Plan - 3 R0 13-Jul-18 

4 CSML/M4/DRA/EKM/PL-014 Ernakulam Drainage Plan - 4 R0 13-Jul-18 

5 CSML/M4/ORD/EKM/PL-015 Other Roads EKM Plan - 1 R0 13-Jul-18 

6 CSML/M4/ORD/EKM/PL-016 Other Roads EKM Plan - 2 R0 13-Jul-18 

7 CSML/M4/ORD/EKM/PL-017 Other Roads EKM Plan - 3 R0 13-Jul-18 

8 CSML/M4/ORD/EKM/PL-018 Other Roads EKM Plan - 4 R0 13-Jul-18 

9 CSML/M4/ORD/EKM/TCS/019 Other Roads EKM TCS - 1 R0 13-Jul-18 
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Sl 
No. 

Drawing Reference No. Description of Drawing Revision Date 

10 CSML/M4/ORD/EKM/TCS/020 Other Roads EKM TCS - 2 R0 13-Jul-18 

11 CSML/M4/ORD/EKM/TCS/021 Other Roads EKM TCS - 3 R0 13-Jul-18 

12 CSML/M4/SMR/TAT-025 Typical Tabletop Crossing Details R0 25-May-
18 

13 CSML/M4/SMR/CLV-026 Typical Culvert Drawings R0 04-May-
18 

14 CSML/M4/SMR/DRA-027 Typical Drain Drawings R0 04-Jul-18 

2.2.3 DEVELOPMENT OF OTHER ROADS IN WEST KOCHI WARD 1 & 2 

Project cost: INR 34.73 Crores Duration: 15 Months 

Project Start date: 06 September 

2019 

End date (expected): December 2020 

Contractor: KV Jacob & Sons 

Current status: 

 LoA issued on 6th September, 2019 

 Survey works under progress – 50% Completed 

Any Challenges to be discussed: 

 Slow progress in mobilization  

 

 
Figure 2-5 Implementation schedule 
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Module 4 Main roads 

There were total of 5 projects identified under this module related to roads with serial 

number 4.1 to 4.3.  Projects 4.4 & 4.5 will be separate project. 

S. 
No 

Proposed interventions 
REVISED Name 

of Project 

SCP 
Cost  

 

Clubbe
d / 

Segreg
ated/ 

Estimat
ed Cost 

Remarks 

4.1 World class Arterial roads -- 
KB Jacob & Amravati Road/ 
Bellar Road in West/ -- 
Avenue, MG Rd, DH Rd, 
Banerjee Rd, Abraham 
Madamakkal road in Central 
city  

Development of 
Smart Roads 
Ernakulam  

5,287 

6153 

LoA issued on 9th April, 2019 
to 
M/s Deens Group in 
Consortium with Deens 
Constructions 
Work under progress 
 
 

4.2 Relaying of roads, Aesthetic 
and improved Urban design 
Pedestrian facilities with 
Street furniture, Boulevards 
and urban greenery  

Development of 
Smart Roads in 
West Kochi  

1650 

3031 

LoA issued on 9th April, 2019 
to M/s ABC Builders 
Work under progress 
 

4.3 Utility ducting for SWD, Water 
supply, Sewerage, OFC etc  

 3300 

4.4 Signages, Junction 
improvement with Intelligent 
Traffic management  

Signages 97 

240 

Segregated as signages & 
ITMS have separate projects. 
Junction improvement taken 
up under Roads combined 
project.  
DPR has been submitted for 
Approval.  
 

Integrated Traffic 
Management 
System 

2690 
Contract Agreement signed on 
16th May, 2019.   Work 
commenced 

4.5 Construction of 3 Minor 
Bridges and 
2 Foot over Bridges in West 
Kochi 

 240 

1312 
DPR prepared for FOBs in 
Thuruthy. Project tendered  

Progress of the projects: 

2.2.4 DEVELOPMENT OF SMART ROADS IN ERNAKULAM 

Project cost: INR 61.53 Crores Duration: 15 Months 

Project Start date: 20 June 2019 End date (expected): 19 September 2020 

Contractor: M/s Deens Group in Consortium with Deens Constructions 

Current status: 

 Kerb laying at Left hand side started from Ch. 60 to 150 mtr at Swami Chinmyanad 

Road at Jos Jn. to east. 

 Right hand side at Chittoor Road junction bell mouth kerb laying completed 

 GSB levelling of RHS completed up to Chittoor Road. 

 GSB levelling at LHS from Ch. 60 to 150 mtr completed up to Chittoor Road.  

 Utility trench laying at RHS Ch. 950 to 1000 mtr completed at Jos Jn. 

 LHS footpath completed at Jos Jn. 

 Stage and Sitting work arrangement ongoing  

 LHS drain placing work completed at DH Road. 
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 LHS precast drain laying completed from Ch. 950 to 1050 mtr. completed at AM 

Road. 

 Two No of working piles completed at AM road 

 RHS trench and drainage placing work ongoing  

Challenges: 

 Delay in contractor's mobilization. 

 Delay in finalizing the proposals due to incomplete and improper submissions by the 

contractor. 

 Delay in Utility shifting - from Contractor as well as from authorities such as KSEB, 

KWA etc. 

 Interfacing between various contractors not in line yet. 

 

Location map  



Monthly Progress Report  

 

Page | 28  
Project Management Consultant (PMC) to Implement Area 
Based Development - Smart City Kochi 

 

Figure 2-6 Location Map- Smart Road Ernakulam 

 
Figure 2-7 Implementation schedule 
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List of Drawings issued to the Contractor  

 Sl 

No. 

Drawing Reference No. Description of Drawing Revisio

n 

Date Revision Date Revision Date 

1 RD/SR/EKM/JOS/SC-001 Jos Junction- Streetscape Part plan- Part 1 R3 25-Jun-19     R5 08-Aug-19 

2 RD/SR/EKM/JOS/SC-002 Jos Junction- Streetscape Part plan- Part 2 R3 25-Jun-19 R4 12-Jul-19 R5 08-Aug-19 

3 RD/SR/EKM/JOS/SC-003 Jos Junction- Streetscape Part plan- Part 3 R3 25-Jun-19 R4 12-Jul-19 R5 08-Aug-19 

4 RD/SR/EKM/JOS/SE-001 Jos Junction- Streetscape Section R3 25-Jun-19         

5 RD/DR/TYP-001 Typical RCC details of duct R2 27-Jun-19         

6 CSML/M4/SRD/RD/ST/TE

ST PILE-00 

Dimesnsion and Reinforcement Detail of 

pile for Abutment 

R1 01-Jun-19         

7 RD/SR/EKM/JOS/SWD-

001 

Jos Junction- Storm Water Drain detail-

001 

R4 08-Jul-19         

8 RD/SR/EKM/AM/SC-001-

008 

Abraham Madamakal - Road Layout Part 

Plan-01 (chaingage - 0+000 to 

0+150meter 

R0 02-Jul-19         

9 RD/SR/EKM/AM/SC-002-

008 

Abraham Madamakal - Road Layout Part 

Plan-02 (chaingage - 0+150 to 

0+250meter 

R0 02-Jul-19         

10 RD/SR/EKM/AM/SC-003-

008 

Abraham Madamakal - Road Layout Part 

Plan-03 (chaingage - 0+250 to 

0+400meter 

R0 02-Jul-19         

11 RD/SR/EKM/AM/SC-004-

008 

Abraham Madamakal - Road Layout Part 

Plan-04 (chaingage - 0+400 to 

0+550meter 

R0 02-Jul-19         

12 RD/SR/EKM/AM/SC-005-

008 

Abraham Madamakal - Road Layout Part 

Plan-05 (chaingage - 0+550 to 

0+700meter 

R0 02-Jul-19         
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 Sl 

No. 

Drawing Reference No. Description of Drawing Revisio

n 

Date Revision Date Revision Date 

13 RD/SR/EKM/AM/SC-006-

008 

Abraham Madamakal - Road Layout Part 

Plan-06 (chaingage - 0+700 to 

0+850meter 

R0 02-Jul-19         

14 RD/SR/EKM/AM/SC-007-

008 

Abraham Madamakal - Road Layout Part 

Plan-07 (chaingage - 0+850 to 

1+000meter 

R0 02-Jul-19         

15 RD/SR/EKM/AM/SC-008-

008 

Abraham Madamakal - Road Layout Part 

Plan-08 (chaingage - 1+112 to 

1+000meter 

R0 02-Jul-19         

16 RD/SR/EKM/AM/SC-101 Abraham Madamakal - Streetscape 

Section -01 (chaingage - 0+00 to 

1+112meter 

R0 02-Jul-19         

17 RD/SR/EKM/JOS/SC-004 Jos Junction - Junction Improvement  Plan 

- Part-1 

R0 12-Jul-19         

18 RD/SR/EKM/JOS/SC-005 Jos Junction - Junction Improvement  Plan 

- Part-2 

R0 12-Jul-19         

19 RD/SR/EKM/JOS/SE-002 Jos Junction -Streetscape -Prpoerty Entry 

Section-001 

R0 11-Jul-19         

20 RD/SR/EKM/JOS/SE-003 Jos Junction -Streetscape -Bike Parking 

Section-002 

R0 11-Jul-19         

21 CSML/M4/SRD/RD/ST-

001 

Dimesnsion and Reinforcement Detail of 

Pile for Abutment 

R0 06-Aug-19         

22 RD/SR/EKM/AMR/SC-001 Abraham Madamakkal Road -Part Plan 

01&02-CH. +0.00M+340.00M 

R1 27-Aug-19         

23 RD/SR/EKM/AMR/SC-002 Abraham Madamakkal Road -Part Plan 03 

&04-CH.+340.00M to +650.00M 

R1 27-Aug-19         

24 RD/SR/EKM/AMR/SC-003 Abraham Madamakkal Road -Part Plan 

05&06-CH.+650.00M to 970.00M 

R1 27-Aug-19         
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 Sl 

No. 

Drawing Reference No. Description of Drawing Revisio

n 

Date Revision Date Revision Date 

25 RD/SR/EKM/AMR/SC-004 Abraham Madamakkal Road -Part Plan 

07& Section-CH.+970.00M to 1112.00M 

R1 27-Aug-19         

Details of Changes in Drawings in Jos Junction to Railway Station Road 

Sl 
No 

Drawing 
Reference 

No. 

Description of 
Drawing 

Revisio
n/       

Date of 
Issue 

Remarks 
Revision/ 
Date of 
Issue 

Remarks 
Revision/ 
Date of 
Issue 

Remarks 

    

1 
RD/SR/EKM
/JOS/SC-
001 

Jos Junction- 
Streetscape Part 
plan- Part 1 (Ch  
+0.00 to +50.00)  

R3/24-
06-2019 

Good for 
Construction 
Drawing of 
RHS Side 
Issued to 
Contractor  

  No changes 

R5/08-08-
2019 

In Part 1: Private entry width/Light 
Pole position changed based on 
property owner’s requirements and 
Clients Instruction. Kerb & 
Boundary setup dimensions 
incorporated. Tabletop crossing 
layout added.  
In Part 2: Private entry width/Light 
Pole Position changed based on 
site conditions.  
In part -3: Private entry width/ Light 
Pole Position changed based on 
site condition. Duct Bank detail 
incorporated.  
General Comments Things 
Incorporated: - Kerb & Boundary 
setup dimensions, Drain Inlet & 
Revised Light pole position, RMU & 
Feeder Pillar Locations/ Proposed 
Tree Locations. 

2 
RD/SR/EKM
/JOS/SC-
002 

Jos Junction- 
Streetscape Part 
plan- Part 2 (Ch  
+50.00 to +120.00) 

R4/12-07-
2019 

Based on site 
conditions 
drop off bay 
reduced  

3 
RD/SR/EKM
/JOS/SC-
003 

Jos Junction- 
Streetscape Part 
plan- Part 3 (Ch  
+120.00 to +180.00) 

R4/12-07-
2019 

Based on site 
conditions 
Property entry 
incorporated 

4 
RD/SR/EKM
/JOS/SC-
004 

Jos Junction- 
Streetscape Section 

  No changes 
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Figure 2-8 Drain placing work at AM Road Figure 2-9 Footpath work under progress at Jos Jn 

 

2.2.5 DEVELOPMENT OF SMART ROADS IN WEST KOCHI 

Project cost: INR 30.31 Crores Duration: 15 Months 

Project Start date: 20 June 2019 End date (expected): 19 September 2020 

Contractor: M/s ABC Builders 

Current status: 

 Topographical Survey completed for 3.71 KM. 

 Drainage desilting completed – 1 Km 

  Casting yard development works under progress 

 Batching plant erection under progress 

  KB Jacob Road - Utility Duct Casted – 20Nos 

Challenges: 

 Slow progress in mobilization and finalization of proposals by the contractor 

 Underground and overhead utilities (KSEB, KWA & BSNL) 

 Handing over roads by the stakeholders to the Contractor. 

Location map  
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Figure 2-10 Smart Road - West Kochi 

 
Figure 2-11 Implementation schedule 

List of Drawings issued to the Contractors  

Sl 
No. 

Drawing Reference No. Description of Drawing Revision Date 

1 RD/SR/WK/GN-003 Layout of Bicycle Docking Station - Road 42 R0 01-Jul-19 

2 RD/SR/WK/GN-002 Layout of Bicycle Docking Station - Santa 
Cruze Road 

R0 01-Jul-19 

3 CSML/M08/POS/WTP/AR-
001 

Paving Pattern Detail - Bicycle docking area R0 01-Jul-19 

2.2.5 INTELLIGENT TRAFFIC MANAGEMENT SYSTEM (ITMS) 

Project cost: INR 26.90 Crores Duration: 12 Months 

Project Start date: 22 February 

2019 

End date (expected, excl. O&M): 21 February 2020 

Contractor: M/s KELTRON 

Current status: 

 Agreement Signed, Bank Guarantee received, kick off meeting and Solution document 

submitted on 18th May 2019 

 Road cutting locations, Signal pole locations, VMS locations, Control box locations and 

Camera pole locations, Pelican Signal locations, have been identified. 

 Observation on Design Solution document submitted to KELTRON.  

 At 8 Junctions work under progress for Road Cutting, Cable Laying and Pole 

Erection for installation of VA signals  
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 Work under progress for erection of poles at 2 location for PTZ  and RLVD cameras  

 Command and Control room - Work progressed in North Police Station and then as per 

IG's instructions shifted to 12th Floor Revenue Tower. 

Any Issues/ Challenges: 

 Timely permissions from relevant stakeholders for ITMS components installation which 

will require tasks such as road cutting. 

 Delay in submission of control room layout.  

 Delay in response from KELTRON. Revision of solution document ongoing for more than 

4 months. 

 Detailed drawings to be submitted for approval for road cutting (only line diagram 

submitted) 

 KELTRON to chase all stakeholders for road cutting permissions 

 KELTRON to mobilise team  

 Road restoration 

Project components  
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Figure 2-12 Ongoing work of Signal Placing and CCR 

 
Figure 2-13 Implementation schedule 

 
Module 5 Energy Supply  

There were total of 16 projects identified under this module with serial number 5.1 to 5.16.  

Based on the meetings conducted with KMC, KSEB and PWD these all projects have been 

combined into one as it will be implemented along with Smart Roads. 

S. 
No 

Proposed interventions 
REVISED Name of 

Project 

SCP 
Cost  

 

Clubbed / 
Segregated/ 
Estimated 

Cost 

Remarks 

5.1 
– 
5.16 

Compact Secondary 
Substation (990 KVA)  
Underground HT Line  
Underground LT Line  
LT UG for Streetlights  
AMR Metering - Single phase  
AMR Metering - Three phase  
AMR Metering - HT  
RMU with Remote terminal 
units  
Distribution panel board  
Installation of feeder pillars  
Underground Cabling - 11 KV  
LT UG Cabling  
Installation of Transformers 
(Compact Sub-stations)  
Installation of Ring Main Units 
with Remote terminal units  
Smart Meters (AMR)  
Installation of feeder pillars 

Development of 
Electrical 
Infrastructure in ABD  

12,253 

7198 

All projects have 
been clubbed  
LoA has been 
issued to M/s 
Polycab India 
Ltd.     
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The scope of projects is to implement System Improvement & Augmentation Scheme for 

existing Electrical Network in various Smart Road area. The contractor’s scope of work 

includes but not limited to: Survey, network design, manufacturing, Working testing, 

inspection, packing, dispatching, loading, unloading and storage at site, transit/storage and 

construction insurance, assembly, erection, civil structural work, complete pre-

commissioning checks, testing & commissioning at site, obtaining statutory clearance & 

certification from State Electrical Inspectorate,  Kerala State Electricity Board, Kochi 

Municipal Corporation etc. and handing over to the Owner after satisfactory commissioning 

of complete augmentation of existing Electrical Network in Cochin Smart Mission Limited 

Project ABD. 

2.2.6 DEVELOPMENT OF ELECTRICAL INFRASTRUCTURE AT ABD 

Project cost: INR 71.97 Crores Duration: 15 Months  

Project Start date: 14th September  End date: 13th October, 2020 

Contractor: M/s Polycab India Pvt Ltd.  

Current status: 
 LoA has been issued to M/s Polycab India Pvt Ltd on 17th August 2019. 

 Kick off Meeting held on 20th September 2019. 

 PBG has been submitted.  

 Joint Site visit with KSEB done for 5 Smart Roads 

 Schematic Diagram of Jos Junction and AM Road submitted to PMC/CSML & 

KSEB for approval. 

 GTP of 11kV Cable, Polycab Make approved by PMC. 

 

Concern: 
 Contract Agreement yet to be signed.  
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Figure 2-14 Implementation schedule 

 

Module 6 Energy efficiency  

There were total of 2 projects identified under this module with serial number 6.1 to 6.2.  

Based on the meetings conducted with Kerala State Electricity Board and Kochi Municipal 

Corporation all projects are under scope of SPV implementation.  

S. 
No 

Proposed interventions REVISED 
Name of 
Project 

SCP 
Cost  

 

Clubbed / 
Segregated/ 
Estimated 

Cost 

Remarks 

6.1 Solar based LED with Smart 
poles  

Smart LED 
Lights in ABD 
area  

1,250  3209 LoA issued to M/s 
Schnell Energy 
Equipment Private 
Limited on 27th June 
2019.   

Intelligent 
Street Poles in 
Kochi 

 30158 (PPP) DPR submitted 
Tender Cancelled.  

6.2 Solar panels in Households 
and Institutions - Grid 
connected  

Solar panels in 
Govt. buildings  

1,758  570 Work awarded on 
Nomination basis to 
BHEL. Work under 
implementation.  

In module 6: Solar based LED with Smart poles has been mentioned as one single project. 

Smart Pole & Solar LED are two different entities hence should be considered as two 

different projects. Smart poles are proposed to be implemented as a PPP project.  

Smart pole project now proposed by CSML board to be taken up on EPC. It combines 2 

projects together Safety and Security and smart poles.  

Progress of the Projects 

2.2.7 SOLAR ROOFTOP PROJECT IMPLEMENTATION PROGRESS 

The Contract agreement for the implementation of the project has signed on 24th 

September 2018. The BHEL started site feasibility study and other paper works in the month 
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of December 2018. Clearance for installation of Solar panels has been given to BHEL for 

26 buildings. The total capacity of solar panels in these buildings is 1000 KWp.  

Project cost: INR 5.70 Crores Duration: 6 months + 2 months EOT 

Project Start date: 24 September 2018 End date (expected, excl. O&M):30 

September 2019 

Contractor: M/s BHEL 

Current status: 
 Installation of Modules and inverter 100% completed.  

 Solar system has been commissioned in Gandhinagar Fires station.  

 Inspection of Court Complex and General Hospital by Electrical Inspectorate done. 

 Inspection completed by KSEB for General Hospital and court complex. (pre 

commissioning check-up) 

 Final Clearance Energisation Certificate obtained = 4 District court, Old age home, General 

Hospital 

  Liaising works with KSEBL and Electrical Inspectorate under progress for the 

commissioning of the completed facilities. 

Issues: 
 Approval for Dwg and site inspection from Electrical Inspectorate (EI). 

 Ladder with openable door installation for maintenance and EI inspection. 

 Additional DB shall be installed for conversion of single phase to three phase system for 

Paramara and Perumbotta Ground Buildings as a variation item. Permanent electrical 

connection to be obtained by Excise Department for completion of Solar System. 

 Inadequate site supervision/ frequent replacement of Site in charge by BHEL. 

 For 14 buildings, the connected load is less than installed solar capacity. Hence Service wire 

need to be changed as extra item. 

Way forward 

 BHEL to increase the staff strength of the implementation team. 

 BHEL to do rigorous follow-up with EI. 

 Presence of BHEL’s experienced Site in charge till the completion of the Project 

 Monthly project review Meeting between senior management team of BHEL with CSML and 

PMC. 

Project photographs  

 

  

Figure 2-15  Govt School Edapally Figure 2-16 Installation at Kunnumpuram High School(20kW) 



Monthly Progress Report  

 

Page | 39  
Project Management Consultant (PMC) to Implement Area 
Based Development - Smart City Kochi 

 

  

Figure 2-17 Kunnumpuram Higher Secondary School(20kW) Figure 2-18 Kunnumpuram Higher Secondary School(20kW) 

 

Figure 2-19 Implementation schedule  

2.2.8 Implementation of Smart LED Lights in ABD 

Project cost: Rs 32.06 crore Duration: 15 Months 

Project Start date: 01 August 2019 End date (expected): 01 February, 2021 

Contractor: M/s. Schnell Energy Equipment Private Limited 

Current status: 

 Erection of 15 poles done at Jos Junction. 

 AB Cabling- Submitted drawing of 8 Access Roads to KSEB for approval. 

 Survey work of 32 Access roads completed. 

 GTP of AB Cable, KEI Make submitted to PMC for Approval. 
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Issues  
 HSE safety officer, electrical engineer, Civil engineer mobilized and Project manager to be 

mobilized.  

    

Figure 2-20 Led Lights at Jos Jn. 

 
Figure 2-21 Implementation schedule 

 

Module 7 Solid waste and Sanitation 

There were total of 4 projects identified under this module with serial number 7.1 to 7.4.  

Based on the meetings conducted with Kochi Municipal Corporation all projects are under 

scope of CSML implementation. Only one project was proposed to be dropped by KMC as 

it was not successful in earlier attempts made by Govt. Authorities. 

S. 
No 

Proposed 
interventions 

REVISED Name of 
Project 

SCP 
Cost  

 

Clubbed / 
Segregated/ 
Estimated 

Cost 

Remarks 

7.1 Equipment including 
Smart Street 
sweepers/ GPS 
enabled 
Vehicles/compactors 

 600  Segregated 
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S. 
No 

Proposed 
interventions 

REVISED Name of 
Project 

SCP 
Cost  

 

Clubbed / 
Segregated/ 
Estimated 

Cost 

Remarks 

  Supply, Operation and 
Maintenance of Portable 
Compactor for 
Secondary Storage & 
Transportation of Solid 
Waste 

 440 Tender Cancelled due to 
technical disqualification 
of bidder. Project to be 
retendered with new 
analysis.   

  Smart & Improved 
Battery-Operated 
Tricycles for Primary 
Waste Collection at West 
Kochi & Ernakulam in 
ABD Area 

 100 DPR submitted KMC 
concurrence awaited to 
proceed with tendering 

  Smart & Improved 
Mechanised Street 
Sweeping at West Kochi 
& Ernakulum in ABD 
area 

 320 Tender Cancelled due to 
technical disqualification 
of bidder. Project re-
tendered.  Bid evaluation 
on going   

7.2 Bio-composting in all 
Government 
institutions  

 5  Dropped as based on 
previous experience KMC 
proposed not to take up 
the listed project as it was 
implemented at few 
locations and was not 
successful.  
CSML to request for 
formal confirmation from 
KMC 

7.3 Household 
segregated bins for 
Organic and 
inorganic wastes  

 74 67 Bid Evaluation 
completed. LoA issued to 
M/s Nilkamal on 8th May, 
2019. Work under 
progress   

7.4 Public toilets with Fit-
in Treatment facility 
for Decentralized 
STP in West Kochi  

Renovation and 
Upgradation of existing 
Public Toilet Facilities in 
ABD area  

10 180 DPR Submitted. Project 
now proposed by CSML 
to be taken up through 
CSR funding.   

Progress of the Projects 

2.2.9 HOUSEHOLD BINS AND BINS IN PUBLIC PLACES 

Project cost: INR 0.67 Crores Duration: 3 Months 

Project Start date: 06 May 2019 End date (expected): 30 October 2019 

Contractor: M/s Nilkamal Limited 

Current status: 

 40,162 (100%) household bins have been supplied 

 Distribution completed in Ward 1-5, 25,000 bins have been distributed 

 Awareness campaign by CSML & KMC was conducted. 

 Distribution initiated in Mainland wards  

Photograph 
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Figure 2-22 Household Bins 

 
Figure 2-23 Smart Waste Management Awareness Session for Kudumbasree volunteers of Ward 1, 2 and 3 

 

Figure 2-24 Implementation schedule 

Module 8 Parks and Open spaces  

There were total of 4 projects identified under this module with serial number 8.1 to 8.4.  

Based on the meetings conducted with Kochi Municipal Corporation, Tourism Department 

and forest Department all projects are under scope of SPV implementation except 8.1 which 

is already taken up for implementation by Tourism Dept.  

S. 
No 

Proposed 
interventions 

REVISED 
Name of 
Project 

SCP 
Cost  

 

Clubbed / 
Segregated/ 
Estimated 

Cost 

Remarks 

8.1 
Upgradation of 
Nehru Park  

 200 

 Convergence - project undertaken 
by Tourism Department. The 
project is under implementation by 
Tourism Department.  

8.2 
Development of 
open spaces  

 30 

250  Feasibility report submitted on 26th 
March 2019. 
DPR Submitted on 18.06.2019. 
Project tendered.  

 

 
8.3 

Open space 
corridor linking 
DH Ground to 
Mangalavanam  
 

 

90 

710 Feasibility Report is submitted on 
3rd November 2018. Revised DPR 
has been submitted on 4th Feb 
and 28th March 2019 
Project re-tendered second 
time.  Evaluation on going  

Marine Drive 
walkway phase II 

 

690 Combined DPR has been 
submitted on 8th November 2018.  
For Phase II DPR will be revised 
after stakeholder’s consultation.  

8.4 
Mangalavanam 
Eco-restoration 
project  

 100 
 Proposed concept shared with 

KMC & Forest Dept. Concurrence 
awaited on concept proposed 

Module 9 Canal Restoration  

There were total of 4 projects identified under this module with serial number 9.1 to 9.4.  

Based on the meetings conducted with Kochi Municipal Corporation all projects are under 

scope of SPV implementation.  
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S. 
No 

Proposed interventions REVISED 
Name of 
Project 

SCP 
Cost  

 

Clubbed / 
Segregated/ 
Estimated 

Cost 

Status 

9.1 Restoration of Mullassery canal - 
including linking of standardized area 
drains  

 100  Feasibility report 
submitted on 
2nd March, 
2019 
Stakeholders to 
confirm length of 
canal to be 
covered. CSML 
to carry out 
surveys for 
additional 
length. 
Feasibility to be 
revised by 
based on 
revised length. 
 

9.2 Restoration of Market canal - Walkways 
and Market square around the canal 
pond, Solar panelled roofs, LED 
Lighting, Light posts  

 500  Stakeholders to 
confirm scope  

9.3 Restoration of Kalvathy canal and area 
drain improvement - Open spaces, 
Street furniture and landscaping 
features  

 2,000  Feasibility report 
submitted on 
2nd March 2019 
Only one canal 
to be taken up 
by CSML based 
on meeting held 
with LSGD 
Minister on 20 
August 2019 

9.4 Restoration of Rameswaram-Kalvathy 
canal - Up to Cochin college – Walkways 
and Linking the Canal Bank Road  

 1,500  

The meeting chaired by the Honourable Minister for Local Self-Government, at his chamber 

on 20.08.2019 has resolved to take up any one of the canal by CSML preferably Market 

canal as entire stretch is within ABD. CSML to confirm the same. However, it is noted that 

all canals are under IUWRTS project as well. Hence final confirmation is awaited regarding 

implementing agency for canal and which one. 

Module 10 Urban mobility  

There were total of 9 projects identified under this module with serial number 10.1 to 10.9.  

Based on the meetings conducted with Kochi Metro Rail Limited and Kochi Municipal 

Corporation 5 projects are under scope of SPV implementation and remaining 4 with KMRL 

– Water Metro project.  

S. 
No 

Proposed interventions REVISED 
Name of 
Project 

SCP 
Cost  

 

Estimated 
Cost 

Status 

10.1 
Water transport infrastructure 
(around 12 100 Pax boats)  

 4,200 13156 

Convergence - Project 
under implementation by 
Water Metro.  
M/s Cochin Shipyard for 
23 boats (100pax) INR 
178 Cr for two routes 1. 
Vyatilla-Kakanad (6 boats) 
& 2. High Court-Fort 
Kochi-Mattancherry (17 
boats). Cost of one boat is 
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S. 
No 

Proposed interventions REVISED 
Name of 
Project 

SCP 
Cost  

 

Estimated 
Cost 

Status 

INR 7.34Cr. Hence for 
boats in ABD cost is INR 
131.56 Cr. 

10.2 
Electric Feeders, Bicycle 
Sharing, Elevated Walkways 
and Travellators  

 
1,148 

 Segregated 

  

Electric 
Feeders 

 

32 Convergence undertaken 
by KMRL. Feeders also 
proposed as part of 
Broadway Street 
pedestrianisation.  

  
Bicycle 
Sharing 

 
1000 (PPP) Locations approved by 

KMC.  

  

Elevated 
Walkways 
and 
Travellators  

 

 Part of Ernakulam market 
project 

10.3 
Walkway from Ekm Jetty to 
Metro station  

 
900 470 

Under implementation 

10.4 Jetty improvement  
 

800 

7250 
 
 

Convergence - Being 
undertaken by Water 
Metro. Tendered awarded 
for 5 boat jetties Vypin, 
Bolgaty, Fort Kochi, 
Mattancherry, High Court 
total cost INR 72.5 Cr to 
M/s Mary mata on 11 June 
2019 for a duration of 18 
months. Cost of Boat 
jetties in ABD (Fort Kochi, 
Mattancherry, High Court) 
is approx. INR 50 Cr 

10.5 
Property development along 
jetties  

 
720 

10.6 
Boatyard and Command & 
Control Centre  

Boatyard 

2,000 

10.7 Dredging cost  

 

 

10.8 

Extend ‘Smart Wi-Fi bus 
shelters’ with LED bulbs, FM 
radio, USB drive slots, 
magazine/newspaper kiosks, 
mobile charger units  

 

60 

 Prateeksha has been 
given the project of bus 
shelters on a 15-year lease 
(duration to be confirmed 
by stakeholder) for PWD 
roads. West Kochi bus 
shelters have not been 
covered. In West Kochi bus 
shelters are sponsored for 
improvement by various 
stakeholders. Currently the 
bus shelters are not wifi 
enabled. In order to 
develop these as smart 
bus shelters CSML to write 
to relevant authorities for 
confirmation on project 
scope/call for combined 
meeting.  

10.9 
Standard Wifi Enabled Bus 
Stands with Commercial 
space development  

 

300 

 Discussed during meeting 
with MLA KJ Maxi, War 
councillors of west Kochi in 
meeting held on 3 August 
2019. Project proposal in 
principal agreed to. CSML 
to submit to KMC for 
approval. 

Progress of the Project  
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2.1.7 PUBLIC BIKE SHARING IMPLEMENTATION PROGRESS  

Project cost: INR 10.00 Crores 

(PPP) 

Duration: 3 months 

Project Start date: 14 March 2019 End date (expected, excl. O&M): 14 

November 2019 

Contractor: M/s Hero Youon Pvt. Ltd. (JV of Hero Cycles Ltd & Youon 

Technology Pvt. Ltd.)  

Current status: 

 M/s Hero Cycles & Youon Cycles has completed installation of 16 docking 

stations of 50 planned docking stations (Phase I)  

 Active Mobile application for identification and management of the cycle 

locations. 

 Stations Approved by the Respective Authorities = 28 of the 50 locations 

 Pilot launched on 29th September 2019 

 Cyclathon conducted in association with the launch event. 

 Identification of 205 locations for Phase II 

Any Issues/ Challenges to be discussed: 

 Implementation duration was expected to be 3 months. However, considering all 

approvals required project is expected to completed by November 2019 

 Integration with ongoing projects.  

 Management of operations of phase I locations 

 Timely Approval from the concerned authorities for station location 

Location map/ project maps/project design/ pictures  
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Figure 2-25 PBS locations (Base map by PMC and locations plotted by Smart-SUT) 

   

Figure 2-26 Bikes at Lissie Metro Station  Figure 2-27 Bikes at Ernakulam Boat Jetty 

Module 11 Housing  

There were total of 3 projects identified under this module with serial number 11.1 to 11.3.  

Based on the meetings conducted with Kochi Municipal Corporation and other stakeholders 

below mentioned projects are under scope of SPV implementation. KMC has proposed to 

take up some other project in place of Upgradation of infrastructure in Housing through 

Credit linked schemes. The fund available under housing module is INR 100 Crores. 

S. 
No 

Proposed 
interventions 

REVISED 
Name of 
Project 

SCP 
Cost  

 

Revised 
Estimated 

Cost 

Status 

11.
1 

Integrated 
redevelopment of 
Slum housing  

 14,14
0 

6285 KMC to provide final list of 
beneficiaries and slums to be 
taken up under SCM. KMC 
presently conducting surveys. 
Once household surveys are 
completed scope for the project 
shall be confirmed by KKMC. 
Project preparation will require 
time. Minimum 3-4 months for 
DPR & tender preparation 
depending on project scope. 
Hence to enable tendering and 
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S. 
No 

Proposed 
interventions 

REVISED 
Name of 
Project 

SCP 
Cost  

 

Revised 
Estimated 

Cost 

Status 

implementation within SCM 
duration confirmation on scope to 
be shared by KMC at the earliest. 
R&R will require additional time. 
With limited SCM duration. 
Confirmation on scope needs to 
be expedited by KMC. 

11.
2 

Upgradation of 
infrastructure in 
Housing through 
Credit linked schemes  

Beneficiary 
Led Housing  

2,435 1300 KMC proposing to revise the 
scope of component to 
“Beneficiary Led housing”. 
CSML has allocated Rs 13 cr. out 
of which Rs 1.02 Cr has been 
disbursed.  

11.
3 

Construction & 
upgradation of 755 
DUs in Thuruthy, 
Kalvathy & Konchery 
colony  

Construction of 
first tower at 
Thuruthy  
 

7,424 2100 
 

As per discussion held on 26th 
Dec 2018 for CSML to assist 
KMC in completing the 
construction of tower 1 under 
RAY scheme by Gap funding 
only. 
Gap funding to be disbursed by 
CSML only after KMC provides 
revised administrative sanction 
from LSGD and tender out the 
sewage treatment facilities and 
waste management 
 

11.
4 

 Construction & 
upgradation of 
755 DUs in 
Thuruthy, 
Kalvathy & 
Konchery 
colony -KMC 

6729 Convergence –  
Project Under Implementation by 
KMC 

Module 12 Economy and Employment  

There were total of 2 projects identified under this module with serial number 12.1 & 12.2.  

Based on the meetings conducted with Kochi Municipal Corporation, KMCC, Market 

association and other stakeholders all projects are under scope of SPV implementation.  

S. No Proposed 
interventions 

REVISED Name of Project SCP 
Cost  

 

Estimated 
Cost 

Status 

12.1 Broadway Market 
and Ernakulam 
market 
Redevelopment 
and Mattancherry 
spice market  

 11,000   

  Broadway Street 
pedestrianisation 

1000 870 Feasibility report 
submitted on 15th 
October 2018 
DPR Stage. KMC 
to share list of 
approved 
licensed hawkers 
to be 
accommodated 
along multi utility 
zone proposed.  
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S. No Proposed 
interventions 

REVISED Name of Project SCP 
Cost  

 

Estimated 
Cost 

Status 

DPR has been 
submitted on 
3.10.2019 and 
under revision 
based on 
comments 
received 

  Ernakulam Market 
Redevelopment  

10000 10000 Feasibility report 
submitted. DPR 
Stage. KMC to 
approve initiate 
R&R asap. DPR 
has been 
submitted on 
16.10.2019 and 
under revision 
based on 
comments 
received 

  Mattancherry spice market 
Redevelopment  

  Segregated -  
Streetscape 
improvement 
covered under 
road project 

12.2 Standard Hawker 
zones in Fort Kochi  

Standard Hawker zones in 
Fort Kochi + Standardize 
structures for "Petti Kada" 

500 560 Segregated -  
Hawker zone 
included as part of 
Fort Kochi Beach 
upgradation. 
Provision for 
licensed Street 
vendors in multi 
utility zones 
where feasible 

Pedestrianisation of Broadway Street & other improvements: The proposal: 

Pedestrianisation of Broadway Street for approx. 500m stretch.  

Broadway Street Upgradation proposals proposes for a time bound 

Pedestrianization of 500m stretch at an estimated cost of INR 8.70 Crores with other 

supporting projects including pick up/drop off facility e-vehicles from Bus stops, metro, 

water metro and MLCPs to offer smooth transition from parking to no parking zone.  

Project proposal includes Pedestrianization of the Broadway street stretch in a time bound 

manner from 12.00 pm to 8.00 pm allowing only E-rickshaw & emergency vehicle 

movement. Pedestrian oriented street with partial canopy covering with regulated vehicular 

access. Street is proposed as no parking zone. 

Assistance required from KMC: 

KMC to share final list of eligible hawkers to enable Smart City team to accommodate the 

licensed hawkers along multi utility zone with cart size requirement. Approval of traffic 

management plan from beneficiaries, Co-ordination with all beneficiaries. 

i. Final approved list of hawkers to be shared with smart city team at the earliest to enable 
Smart city team to do detailing of the designs that include allocation of hawkers in Multi 
utility zone. 
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ii. KMC to hold public consultation with the shop keepers along Broadway and take formal 

approval for the proposed project and finalize design detail such as the canopy and road 

design.  

Ernakulam Market redevelopment: The proposal 

a) Ground + 2 storey building with terrace, surface parking and 1 basement parking. 

Foreseeing opportunity for further development of complex to G+3 structure in future, 

foundation requirement for the same is considered. 

i. Proposed building complex has total plinth area of 16147 sq.m (1.74 lakh 

sq. ft.)  

ii. FAR 1.78.  

iii. Building has carpet area of 5356 sq.m. 

b) Designated spaces for loading and unloading of goods and their movement.  

c) Design is inclusive to all category of market users with all necessary infrastructure 

provisions.  

d) Development of the commercial complex will include rehabilitation and resettlement 

of existing shop keepers associated with the existing Ernakulam Market on the 

ground and first floors of the building.  

e) Remaining area and the second floor of the building would be utilized to recover the 

operation and maintenance expense of the building.  

f) Skywalk and MLCP to be taken up in phase II 

  
Assistance required from KMC: 

Smart City team presented that as first step KMC is to enter into an agreement with 

landowner for rehabilitation site and handover the land to CSML for construction work post 

demolition of minor structures existing on the proposed plot proposed for transit period. 

Thereafter there need to be agreements with each individual licensed vendors that they 

agree to shift to proposed transit site for rehabilitation for construction phase (including 

demolition). Tenants to pay rent as agreed with KMC for construction phase and thereafter 

revised rent as per market rates for the new building. The rent agreement must have stall 

number both for rehabilitation & new building along with the rent.  

Figure 2-28 Ernakulum Market Redevelopment – Project Planning 
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Figure 2-29 Action to be taken prior to Tendering of the project 

 
Source: PMC 

 

Table 2-1: Action for KMC to enable tendering by end of December 2019 

TASK August Sept Oct Nov Dec Jan Feb   

Final list of 
vendors & 
consultations 

 Not 
received 

              

Finalization of 
proposal by KMC 

                

Land for 
rehabilitation 

 Confirmed               

Agreements with 
vendors by KMC 

   Not 
initiated 

            

Relocation & 
rehabilitation 

      Not 
initiated 
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TASK August Sept Oct Nov Dec Jan Feb   

Tender by CSML 
          Jan 

second 
week 

    

Site clearance by 
KMC & handover 
to CSML 

                

Contract award 
by CSML 

                

Construction 
period begins 

              18 
months 

Source: PMC 

Timelines dependant on R&R completion. 

Ernakulam Market Redevelopment – Relocation & Rehabilitation 

KMC to form Implementation Committee with representatives of relevant 

stakeholders. Responsibility of Implementation Committee: 

• Conduct regular meetings and coordinate with stakeholders to ensure smooth 

relocation to temporary facility  

• Committee to address all concerns related to rehabilitation 

• Assist in the rehabilitation process including - the agreement between willing 

vendors and documentation before the start of the project. 

 

Module 13 Health  

There were total of 2 projects identified under this module with serial number 13.1 & 13.2.  

Based on the meetings conducted with Kochi Municipal Corporation, DMO and other 

keyholders all projects are under scope of SPV implementation and have been segregated 

into 4 projects 

S. No Proposed interventions REVISED Name of 
Project 

SCP 
Cost  

 

Estimated 
Cost 

Status 

13.1 Scale up of GH into a Super-
speciality care centres  

Cancer Extension 
Block, General 
Hospital. 

2500 2500 
(Phase I) 

LoA to INKEL 
has been issued. 

INKEL has 
tendered the 
project awarded 
the project to M/s 
Mansion for Civil 
works 

  E-health solution 
for General 
Hospital 

 371 
 

Segregated -  
Revised DPR 
has been 
submitted on 7th 
February. LoA 
has been issued. 
to M/s Keltron. 
Work under 
implementation   

13.2 Integrated development of 4 
Hospitals in West Kochi - 
Excellence in Secondary 
care 

Outpatient & Admin 
block, Fort Kochi 
taluk Hospital 

1,000 465 Revised DPR, 
Detailed 
Estimate and 
Drawings 
submitted.  
LoA issued   
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S. No Proposed interventions REVISED Name of 
Project 

SCP 
Cost  

 

Estimated 
Cost 

Status 

 Outpatient & Admin 
block, Women & 
Child Hospital, 
Mattancherry 

457 Revised DPR 
submitted on 13th 
November 2108. 
Revised BoQ 
and drawings 
have been 
submitted. 
LoA issued.  

Progress of Projects: 

2.2.13 CANCER BLOCK- GENERAL HOSPITAL 

Project cost: INR 25.0 Crores Duration: 12 months 

Project Start date: 11 October 2019 End date (expected): 21 April 2021 

Contractor: M/s INKEL Limited 

Current status: 

 Awarded to M/s INKEL on design & build basis 

 Agreement signed with M/s Mansion for Civil works 

 Building permit application submitted to KMC  

Issues  

 No SPOC from INKEL. Implementation schedule not yet shared 

Location map  



Monthly Progress Report  

 

Page | 53  
Project Management Consultant (PMC) to Implement Area 
Based Development - Smart City Kochi 

 
Figure 2-30 Location of proposed Cancer Block 

 

Figure 2-31 Implementation schedule 

2.2.14  E-HEALTH SOLUTION FOR GENERAL HOSPITAL 

Project cost: INR 
3.71 Crores 

Duration: 4 Months 

Project Start 
date: 14 June, 
2019 

End date (expected, excl. O&M): 30 December 2019 

Contractor: M/s KELTRON 

Current status: 

 The work for installation of GPON Network has been awarded to BSNL on 7th June, 

2019. 
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 Survey of installation for Network has been completed. Total 460 network nodes 

along with 182 (including 50 IP Phones) voice nodes have been identified.    

 Installation of Network Cable Completed. Testing of GPON Network under progress  

 Keltron has finalised the tender for procurement of Computer Hardware and other 

equipment’s.  

 Comuter hardware is being delivered at General Hsopital  

Issues/ Challenges: 

 Dealay in installation of Computer Hardware.  

 Delay from Keltron in taking timely action 

Project design 

 

Figure 2-32 Structural outline of e-Health Solution 

 
Figure 2-33 Implementation schedule 

2.2.15 CONSTRUCTION OF NEW BLOCK AT FORT KOCHI HOSPITAL 

Project cost: INR 4.82 Crores Duration: 10 Months 

Project Start date: 21 October, 2019 End date: 20 August 2020 

Contractor: M/s TDLCCS 
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Current status: 

 LOA issued on 11-07-2019.  

 Agreement Submitted on 27-09-2019 

 TDLCCS requesting for mobilization advance against FDR 

 Structural drawings vetted by KMRL and proof consultants 

 Test pile work started.  

Concern: 

 Delay in contract signing & work initiation by contractor. Point regarding BG to be 

discussed by CSML with contractor. 

Project design 

 

Figure 2-34 Location of Proposed block- Fort Kochi Hospital 
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Figure 2-35 Test Pile Fort Kochi Hospital  

 

 
Figure 2-36 Implementation schedule 

2.2.16 CONSTRUCTION OF NEW BLOCK AT MATTANCHERRY 

HOSPITAL 

Project cost: INR 4.67 Crores Duration: 10 Months 

Project Start date: 21 October, 2019 End date: 20 August 2020 

Contractor: M/s TDLCCS 

Current status: 

 LOA Issued on 11-07-2019 

 Resubmitted the drawings (incorporated comments) for ASI approval in Trivandrum 

 Agreement Submitted on 27-09-2019 yet to be signed 

 TDLCCS requesting for mobilization advance against FDR 

 Structural drawings vetted by KMRL and proof consultants 

 Test pile work started. 

Concern: 

 Delay in contract signing & work initiation by contractor. Point regarding BG to be 

discussed by CSML with contractor. 

Project design 
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Figure 2-37 location of Proposed block- Mattancherry Hospital 

 
Figure 2-38 Design Mattancherry Hospital 

 
 

Figure 2-39 Implementation schedule 

 

Module 14 Education 

There were total of 3 projects identified under this module with serial number 14.1 & 14.2.  

Tenders were floated, and bids received from the bidders for the Smart class room project. 

However, KITE Mission of Government of Kerala informed that a similar project is being 

implemented by them on State Level thus the SPV should not continue with the selection 

process. Therefore, the project is now cancelled and revised number of projects I 2.  
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S. 
No 

Proposed interventions REVISED Name of 
Project 

SCP 
Cost  

 

Clubbed / 
Segregated/ 
Estimated 

Cost 

Status 

14.1 Upgradation of Anganwadis 
 

 100 91 Feasibility 
Report 
submitted on 
06-04-2019. 
DPR 
Submitted on 
26th June 
2019   
Comments 
received from 
CSML & 
KMRL on 21 
Nov 2019 
accordingly 
changes are 
done CSML 
has taken up 
existing work 
with  

14.2 Upgradation of facilities - 
Basic services, Digital 
classrooms, Libraries, Eco-
toilets, Sports kits, Biogas 
plant, Urban farming etc   
Higher Educational 
institutions  

Higher secondary 
block, Central 
Calvathy GHSS, 
Fort Kochi 

450 467 DPR 
Submitted on 
13.11.2108. 
Project re-
tendered   

  Furniture for school  0.05 Furniture 
order placed 
to FIT, Kerala 

  Smart Classroom 
for 100 classrooms 
PAN city 

 490 Segregated. 
Tender has 
been 
cancelled by 
the authority.  

The project will include rejuvenation of AWC in Fort Kochi & Mattancherry with state-of-the-

art facility for Preschool training with Mother & Child care. List of 52 AWC identified in Fort 

Kochi & Mattancherry from CDPO. The proposal includes following components: 

 Tangible (physical) upgradation in quality of environment for AWC functioning in 

Govt premises,  

 IT infrastructure for Smart class rooms at AWCs. 

Calvathy School project intends to provide a higher secondary block for about 240 pupils 

along with the labs and ancillary facilities required. The building would also provide admin 

office required for lower primary section. 

 The proposal includes following components: 

 4 classrooms of 60 capacity each and one digital classroom 

 Chemistry, Physics and computer labs  

 Staff rooms, admin rooms, for higher secondary & lower primary section. 

 Auditorium of 250 capacity. 

 Building would be a 4-story structure of total area of 1500 sq.mt built after demolishing 
an existing single story old structure which is currently used as a common activity 
area. 
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The Smart education project aims to bring in state of the art education to students through 

classroom revolution which is to innovate education, teaching and evaluation methods, and 

educational environments using information Technology. 

 

Module 15 Safety and Security  

There were total of 2 projects identified under this module with serial number 15.1 & 15.2.  

Based on the meetings conducted with Kochi Municipal Corporation and other 

stakeholders, all projects are under scope of SPV implementation.  

S. No Proposed 
interventions 

REVISED 
Name of 
Project 

SCP 
Cost  

 

Clubbed / 
Segregated/ 

Estimated Cost 

Status 

15.1 5 Rapid response boats 
for water transport safety  

Water 
Ambulance 

50 1100 Convergence. 
Project has been 
taken by Water 
Metro. To be re-
tendered   

15.2 Drone Surveillance  Intelligent 
surveillance 
System for 
Kochi  

30 3876 Feasibility report for 
CCTV has been 
submitted on 21st 
January 2019. DPR 
submitted. Revised 
DPR has been 
revised along with 
Smart Pole    

Module 16 Other Social Infrastructure  

There were total of 2 projects identified under this module with serial number 16.1 & 16.2.  

Based on the meetings conducted with Kochi Municipal Corporation, all projects are under 

scope of SPV implementation.  

S. No Proposed interventions SCP 
Cost  

 

Clubbed / 
Segregated/ 
Estimated 

Cost 

Status 

16.1 Upgradation of Community 
Centre at Mattancherry with 
indoor sports facilities  

100  Discussed with KMC various 
times. As there is no Community 
centre available in Mattancherry 
for upgradation KMC to confirm 
dropping of the project  

16.2 Standardize structures for 
"Petti Kada"  

60  Clubbed - with Hawker zone.  
 

The scope of project at 16.1 is yet to be clarified by KMC.  

Project 16.2 has been clubbed with project number 12.2 as petti kadas will be provided for 

Hawker Zones identified. Broad designs have been made. After the hawkers are identified, 

implementation of this project will be taken up accordingly. 

Module 17 Identity and Culture  

1 project identified under this module with serial number 17.1.   
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S. No Proposed 
interventions 

REVISED Name of Project SCP 
Cost  

 

Clubbed / 
Segregated/ 
Estimated 

Cost 

Status 

17.1 Fort Kochi and 
Mattancherry 
region Master 
plan for Tourism 

 
 
 
 

3,000  Project not 
preparation of Master 
plan as its already 
prepared. Project is to 
implement individual 
tourism projects 

  Open Air Theatre (OAT) at 
Fort Kochi Zonal office 

 110 Project re-tendered  

Development of Dutch 
palace node parking area 
and palace street entry 

 121 LoA issued   

Fort Kochi Beach Front 
improvements - Part A 
Vasco Square 

 158 Technical Bid under 
evaluation  

Development of Ethnic 
Food Hub & Dutch Quay 
Upgradation 

 100(PPP) DPR Submitted  

Museum of Freedom 
Struggle 

 44 Feasibility report 
submitted on 20th 
December 2018. 
DPR submitted on 
21.06.2019 
Project Tendered.  

Museum of Spices history  150 Feasibility report 
submitted on 20th 
December 2018 Fort Kochi Beach Front 

improvements - Part B 
Walkway & Beach 

 800 

Mattancherry Walkway  1100 

Cultural Corridor – PT Usha 
Road  

 100 Concept shared with 
CSML. Project to be 
taken up post 
completion of road 
works on proposed 
road. 

The project mentioned in the SCP project list is Master plan for Tourism. Tourism Project 

will be taken up individually identified in the Tourism Master plan.  Based on the meetings 

conducted with Department of Tourism, KMC and other stakeholders the projects have 

been identified.  

Figure 2-40 Identification of Tourism Projects 
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Source: PMC 

 

 

2.2.17 UPGRADATION OF DUTCH PALACE ENTRY AREA  

Project cost: INR 1.21 Crores Duration: 4 Months 

Project Start date: 31 August, 2019 End date : 28 February 2020 

Contractor: Mr. Babu Joseph 

Current status: 

 LoA has been issued on 2nd August, 2019.  

 Agreement has been signed on 31st August, 2019 

 Survey drawing of Dutch Palace entry area has been submitted. 

Project design 

 

Figure 2-41 Upgradation of Dutch place entry area 
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Figure 2-42 Implementation schedule 

 

Module 18 Others  

There was 1 project identified under this module with serial number 18.1.  Based on the 

meetings conducted with MoHUA, KMC, Town Planning Dept and other stakeholders the 

project is under scope of SPV implementation. This project will be integrated with IC4 

project. 

S. 
No 

Proposed interventions REVISED 
Name of 
Project 

SCP 
Cost  

 

Clubbed / 
Segregated/ 
Estimated 

Cost 

Status 

18.1 

Spatial Mapping of assets and 
SCADA systems for 
Information gathering with 
monitoring centres  

Base Map 
updation   for 
ABD Areas 

1,500 40 DPR have been 
submitted on 20th 
December 2018.  scope 
submitted to enable 
KMC to tender at the 
earliest 

18.2  

Integrated 
Command, 
Control and 
Communication 
Centre (IC4) 

 6450 LoA issued. Work under 
progress   

 

Base Map Updation: The main objective of the project is to develop an updated detailed 

GIS Base map on a scale of 1:1,000 for the Project area. The preliminary interpreted map 

should be ground verified and the final map is to be prepared by incorporating the ground 

truth data. These detailed maps consisting of the planimetric details, Plot boundaries micro 

level Land use and utility services underground utilities as available from line departments 

need to be generated by contact ground truth collection, updating of map and data linking.  

Available data at CSML will be integrated with the Base Map in GIS during the survey 

preparation of base map. The data will be collected in proper field data sheet format. The 

base map prepared through on-screen digitization of imagery will be used for survey for the 

updating purpose and finalization of layer wise Base Map with the attributes. 

Final base map is to be prepared incorporating the data collected from survey and the data 

for different entities. Hard copy base maps are to be prepared at 1: 1000 scale ward wise/ 

ABD area wise. The base maps will be prepared in various layers for ease of operation in 
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GIS. Layer and data structures can be modified depending on the local requirements of 

CSML. 

KMC has proposed to implement the project. Scope of work based on DPR prepared by 

CSML has been shared with KMC & Town Planning department for further action. KMC to 

tender the project at the earliest. CSML to chase KMC to take up the project asap. Or else 

CSML may take it up as this project as it will be very beneficial for IC4 project 

Progress of the Project  

2.2.18 INTEGRATED COMMAND CONTROL & COMMUNICATION CENTER 

(IC4) 

Project cost: INR 64.50 Crores Duration: 8 Months 

Project Start date: 28- February- 2019 End date (expected, excl. O&M): 31st-
October-2019 

Contractor: M/s Fluentgrid Limited in consortium with Bharat Electronics Limited 
(BEL) 

Current status: 

 Inception report, Technical Architecture and Functional Requirement 

Specifications have been submitted. 

 CSP has been made ready for hosting applications. 

 IC4 base platform on Cloud environment with available services is loaded and 

ready for integration with applications and services. 

 Integration of 5 smart applications (ATCS, Public Bike Sharing,RLVD, VMD and 

Street Lighting) are completed 

 Grievance module is ready (available KMC data is updated, KSEB & KWA 

departments work is in progress). The application is being tested.  

 Citizen portal – Prototype is ready, and development is in final stage 

 Mobile app – Has been developed the mobile app features with User, Grievance 

registration and working on other SOS features under testing. 

 Command Center Layout has been finalized and submitted to CSML. Work has 

started on command control Operational centre. 

 GIS Portal updated with various boundaries, transportation network, attributes of 

Police and various utilities. 

 GIS Map has been incorporated with IC4 platform with features such as PAN, Zoom 

In, Zoom Out, and Zoom to Previous, Zoom Next, Area, and Length, Go to 

Coordinate, Cursor Control, Swipe Layer etc. 

 Site for Command and Control room has been hand over to MSI. 

Any Issues/ Challenges to be discussed: 

 MSI to identify all SPOCs and share Identification of SPOC by stakeholders with 

CMSL for confirmation 

 Delay mobilization. More experienced full-time staff required on site than off site  

 Need to expedite the Integration process for Go live    

Project features  



Monthly Progress Report  

 

Page | 64  
Project Management Consultant (PMC) to Implement Area 
Based Development - Smart City Kochi 

 
Figure 2-43 Integration of Smart Solutions with IC4 

 
Figure 2-44 Implementation schedule 
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2.3 UPDATED INTEGRATED PROJECTIVISATION  

SCP 
S. 
No. 

Project 
Code 
as per 
Central 
MIS 

Module 
No. 

Module Name SCP 
Project 
No. 

SCP Project Name Category (as per 
MoHUA) 

Revised 
S. No. 

Revised Name of Project Original 
Project 
Cost as 
per 
SCP 

Estimated 
Cost (if 
any) 

Stage of project 
(for 
Convergence 
projects status 
has been 
provided by 
respective 
stakeholder) 

1 KER-
KOC-
008 

1 Water Supply 1.1 West Kochi - Karuvelipady 
Pump house – Pumping 
augmentation  

Convergence     100   Concept stage 

2 KER-
KOC-
009 

1 Water Supply 1.2 West Kochi - Extension of 
pipelines from Maradu to 
Island to be extended to 
West Kochi to supply 12 
MLD  

Convergence     55 85 Work completed 
 

3 KER-
KOC-
010 

1 Water Supply 1.3 West Kochi - Replacement 
of pipe lines from 
Perumanoor to Thevara 
and Thoppumpady bridge 
to Karuvelipady  

Convergence     1100 725 Project under 
implementation  

4 KER-
KOC-
011 

1 Water Supply 1.4 West Kochi - Dedicated 
pumping main  

Convergence     350   The project is 
taken up under 
AMRUT and 
under 
implementation.   

5 KER-
KOC-
012 

1 Water Supply 1.5 West Kochi - Storage 
capacity augmentation in 
Karuvelipady sump by 1.5 
million litres  

Convergence     800 1121  Taken up under 
AMRUT. 95% 
work  15 LL 
GLSR has been  
completed 

6 KER-
KOC-
013 

1 Water Supply 1.6 West Kochi - Rejuvenation 
of the Three OH Tanks in 
the region (Modibath, Fort 
Kochi and Koovapadam);  

Convergence     75   DPR Stage (part 
of 24x7 Water 
supply project) 

7 KER-
KOC-
014 

1 Water Supply 1.7 West Kochi - Replacement 
of 20 kms of Distribution 
line with D.I. pipes including 
Road cutting charges  

Convergence     3500   
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SCP 
S. 
No. 

Project 
Code 
as per 
Central 
MIS 

Module 
No. 

Module Name SCP 
Project 
No. 

SCP Project Name Category (as per 
MoHUA) 

Revised 
S. No. 

Revised Name of Project Original 
Project 
Cost as 
per 
SCP 

Estimated 
Cost (if 
any) 

Stage of project 
(for 
Convergence 
projects status 
has been 
provided by 
respective 
stakeholder) 

8 KER-
KOC-
015 

1 Water Supply 1.8 West Kochi - Replacement 
of Household connections 
(last mile) for across 10,000 
HSCs with Smart Metering 
and isolation valves  

Convergence     2500   

9 KER-
KOC-
016 

1 Water Supply 1.9 West Kochi - Bulk Meters 
and Isolation valves with 
remote meter reading  

Convergence     100   

10 KER-
KOC-
017 

1 Water Supply 1.1 Mainland - Rider line for 
increased water supply  

Convergence     1000 
 

DPR Stage (part 
of 24x7 Water 
supply project) 

11 KER-
KOC-
018 

1 Water Supply 1.11 Mainland - Overhead 
Storage Reservoir + 1 
Million Litre Sump + pump 
near Ernakulam Ground  

Convergence     300   DPR Stage (part 
of 24x7 Water 
supply project) 

12 KER-
KOC-
019 

1 Water Supply 1.12 Mainland - Replacement of 
connections (last mile) for 
across 10,000 HSCs 
(Commercial and Domestic) 
with Smart Metering and 
isolation valves  

Smart Water 1 Mainland - Replacement of 
connections (last mile) for across 
10,000 HSCs (Commercial and 
Domestic) with Smart Metering 
and isolation valves  

2000 100 Project scope for 
project being 
finalised in 
consultation with 
KWA. Concept 
prepared. CSML 
to fix a meeting 
with KWA to 
finalise scope. 
Also issue a 
letter in this 
regard. 

13 KER-
KOC-
020 

1 Water Supply 1.13 Mainland - Bulk Meters and 
Isolation valves with remote 
meter reading  

Convergence     150   DPR Stage 

14 KER-
KOC-
021 

1 Water Supply 1.14 General - Rainwater 
structures in ~5000 
households 

Convergence   Rainwater harvesting structures 
in 13 Govt bldgs & Institutions 

1125 75 Feasibility report 
submitted.  
Project has been 
taken up by KWA 
under 
Convergence  
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SCP 
S. 
No. 

Project 
Code 
as per 
Central 
MIS 

Module 
No. 

Module Name SCP 
Project 
No. 

SCP Project Name Category (as per 
MoHUA) 

Revised 
S. No. 

Revised Name of Project Original 
Project 
Cost as 
per 
SCP 

Estimated 
Cost (if 
any) 

Stage of project 
(for 
Convergence 
projects status 
has been 
provided by 
respective 
stakeholder) 

15 KER-
KOC-
022 

2 UGSS 2.1 Decentralized Treatment 
and collection system for 
West Kochi under ADB 
(Mundamveli)  

WasteWater & Reuse 2 Construction of vacuum sewer 
network with house connections 
and sewage treatment plant in 
West Kochi (WARD 1-5) 

2200 16600 LoA has been 
issued on 17th 
August, 2019 

16 KER-
KOC-
023 

2 UGSS 2.2 Small bore sewer/ Vacuum 
system for onsite sanitation 
- Includes storage facility for 
treated water use for 
landscaping  

11000 

17 KER-
KOC-
024 

2 UGSS 2.3 Improvements to 
Elamkulam STP and 
collection system Mainland 
(JNNURM scheme)  

Waste Water & Reuse 
 

Improvements to Sewer 
collection system for Mainland 

7000 3450 Project scope to 
be confirmed by 
stakeholders 
(KWA) 

            Convergence   Elamkulam STP   1370 Project has been 
taken up by 
KWA. To be 
retendered  

18 KER-
KOC-
025 

3 NMT Roads 
and 
Pedestrianized 
areas 

3.1 Relaying of roads  Improvement of Roads 3 Development of Other Roads in 
Ernakulam  

4200 4360 Project awarded. 
Work under 
implementation  

19 KER-
KOC-
026 

3 NMT Roads 
and 
Pedestrianized 
areas 

3.2 Standard Footpaths 
including signages  

4 Development of Other Roads in 
West Kochi Ward 1-2 

2853 2795 LoA has been 
issued on 6th 
September 2019  

20 KER-
KOC-
027 

3 NMT Roads 
and 
Pedestrianized 
areas 

3.3 Restoration/ Rehabilitation 
of Stormwater drains in the 
proposed area  

5  Development of Other Roads in 
West Kochi in Ward 3 4 5 

2360  3249 Project re-
tendered 
Technical Bid 
evaluation under 
progress 

21 KER-
KOC-
028 

3 NMT Roads 
and 
Pedestrianized 
areas 

3.4 MLCP and Commercial 
complex at Kacheripady  
  
  
  

Transport 6 Parking management plan for 
ABD area & Development of 
Multi Level Car Parking at 
Kacheripady 

5000 786 EOI Published. 
No EOI received.  
Retendered. 2nd 
time again no bid 
received. Project 
to be re-tendered  
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SCP 
S. 
No. 

Project 
Code 
as per 
Central 
MIS 

Module 
No. 

Module Name SCP 
Project 
No. 

SCP Project Name Category (as per 
MoHUA) 

Revised 
S. No. 

Revised Name of Project Original 
Project 
Cost as 
per 
SCP 

Estimated 
Cost (if 
any) 

Stage of project 
(for 
Convergence 
projects status 
has been 
provided by 
respective 
stakeholder) 

       NMT Roads 
and 
Pedestrianized 
areas 
  
  
  

  Transport  MLCP at GCDA land at Marine 
Drive 

19.9 Feasibility report 
prepared.  CSML 
Board & 
stakeholders 
approval 
required for DPR 
preparation to be 
taken up. 

         Transport  MLCP at KTDC complex at 
Maneka 

         Transport  Smart Parking solutions at 
various location in ABD area 

           Transport 
 

Commercial complex at 
Kacheripady  

500  Scope to be 
confirmed by 
KMC 

22 KER-
KOC-
029 

4 Main Roads 4.1 World class Arterial roads -- 
KB Jacob & Amravati Road/ 
Bazaar Road in West/ -- 
Avenue, MG Rd, DH Rd, 
Banerjee Rd in Central city  

Smart Street Features 7 Development of Smart Roads in 
Ernakulam under Smart City 
Mission  

5287 6153 Project Awarded. 
Work under 
progress 

23 KER-
KOC-
030 

4 Main Roads 4.2 Relaying of roads, Aesthetic 
and improved Urban design 
Pedestrian facilities with 
Street furniture, Boulevards 
and urban greenery  

8 Development of Smart Roads in 
West Kochi under Smart City 
Mission  

1650 3031 

Project Awarded. 
Work under 
progress 

24 KER-
KOC-
031 

4 Main Roads 4.3 Utility ducting for SWD, 
Water supply, Sewerage, 
OFC etc  

    3300   

25 KER-
KOC-
032 

4 Main Roads 4.4 Signages, Junction 
improvement with 
Intelligent Traffic 
management  

9 Integrated Traffic Management 
Systems (ITMS)  

97 2690 Project Awarded 
to Keltron, Work 
under progress  

  KER-
KOC-
086 

          10 Road Signages 240 DPR submitted. 
To be tendered 
post initiation of 
road construction 
work 

26 KER-
KOC-
033 

4 Main Roads 4.5 Escalator FOBs  Smart Street Features 11 Construction of 3 Minor Bridges 
and 
2 Foot over Bridges in West 
Kochi 

240 1312 DPR submitted. 
Project tendered  
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SCP 
S. 
No. 

Project 
Code 
as per 
Central 
MIS 

Module 
No. 

Module Name SCP 
Project 
No. 

SCP Project Name Category (as per 
MoHUA) 

Revised 
S. No. 

Revised Name of Project Original 
Project 
Cost as 
per 
SCP 

Estimated 
Cost (if 
any) 

Stage of project 
(for 
Convergence 
projects status 
has been 
provided by 
respective 
stakeholder) 

27 KER-
KOC-
049 

5 Energy Supply 5.1 Compact Secondary 
Substation (990 KVA)  

Smart Street Features 12 Development of Roads electrical 
infrastructure in Ernakulam & 
West Kochi  

180 7198 LoA issued to 
M/s Polycab 
India ltd.  

43 KER-
KOC-
050 

6 Energy 
Efficiency 

6.1 Solar based LED with 
Smart poles  

Smart Street Features 13 Implementation of Smart LED 
lighting  

1250 

3206 LOA issued to 
M/s Schnell 
Energy 
Enterprises 
limited  

  KER-
KOC-
088 

        Smart Telecom 14 Intelligent Street Poles  
Project now Smart Poles 

30160 
(PPP) 

Tender 
Cancelled   
 
DPR being 
prepared for 
Smart poles 
project with 
safety and 
security.  

44 KER-
KOC-
051 

6 Energy 
Efficiency 

6.2 Solar panels in Households 
and Institutions - Grid 
connected  

Solar 15 Solar panels in Govt. buildings  

1758 

570 Contract 
Awarded. Work 
on-going 

            Solar  Solar panels in public places 
(Canals, parks etc) 

  Concept Stage. 
May be clubbed 
with Canals 
project. 

45 KER-
KOC-
052 

7 Solid waste 
and Sanitation 

7.1 Equipments including Smart 
Street sweepers/ GPS 
enabled 
Vehicles/compactors 

    Equipments including Smart 
Street sweepers/ GPS enabled 
Vehicles/compactors 

600     

            Solid Waste 
Management 

16 Smart & Improved Secondary 
Storage & Transportation of Solid 
Waste using Portable Compactor 
Technology 

440 To be retendered 
post discussions 
with KMC 

            Solid Waste 
Management 

 Smart & Improved Battery 
Operated Tricycles for Primary 
Waste Collection at West Kochi & 
Ernakulam in ABD Area 

100 DPR submitted. 
To be tendered 
post KMC 
approval 
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SCP 
S. 
No. 

Project 
Code 
as per 
Central 
MIS 

Module 
No. 

Module Name SCP 
Project 
No. 

SCP Project Name Category (as per 
MoHUA) 

Revised 
S. No. 

Revised Name of Project Original 
Project 
Cost as 
per 
SCP 

Estimated 
Cost (if 
any) 

Stage of project 
(for 
Convergence 
projects status 
has been 
provided by 
respective 
stakeholder) 

  KER-
KOC-
087 

        Solid Waste 
Management 

17 Smart & Improved Mechanised 
Street Sweeping at West Kochi & 
Ernakulum in ABD area 

320 Project re-
tendered. Bid 
under evaluation 

46 KER-
KOC-
053 

7 Solid waste 
and Sanitation 

7.2 Bio-composting in all 
Government institutions  

Solid Waste 
Management 

    5     

47 KER-
KOC-
054 

7 Solid waste 
and Sanitation 

7.3 Household segregated bins 
for Organic and inorganic 
wastes  

Solid Waste 
Management 

18 Distribution of Household Bins & 
Street 
Litter Bins for improvement of 
waste segregation in ABD 

74 67  Project Awarded 
Work under 
progress  

48 KER-
KOC-
055 

7 Solid waste 
and Sanitation 

7.4 Public toilets with Fit-in 
Treatment facility for 
Decentralized STP in West 
kochi  

Other social 
Infrastructure 

19 Renovation and Upgradation of 
Existing Public Toilet Facilities in 
West Kochi & Ernakulam Market. 

10 180 DPR Submitted. 
Project now 
proposed by 
CSML to be 
taken up through 
CSR funding 

49 KER-
KOC-
056 

8 Parks and 
Open spaces 

8.1 Upgradation of Nehru Park  Convergence     200 200 Under 
implementation 

50 KER-
KOC-
057 

8 Parks and 
Open spaces 

8.2 Development of open 
spaces and playgrounds  

Smart Placemaking 20 Development of Open spaces 
and playgrounds  

30 275 Project Tendered   

51 KER-
KOC-
058 

8 Parks and 
Open spaces 

8.3 Open space corridor linking 
DH Ground to 
Mangalavanam (depends 
on ecological sensitivity)  

Smart Placemaking 21 Improvements to Marine Drive 
walkway phase I 

90 710 Project re-
tendered. 
Technical Bid 
evaluation under 
progress  

52 KER-
KOC-
059 

8 Parks and 
Open spaces 

8.4 Mangalavanam Eco-
restoration project  

Smart Placemaking 
 

Mangalavanam Eco-restoration 
project  

100 100 Concept shared 
with forest 
department. 
Multiple 
discussions held. 
Confirmation 
awaited from 
stakeholder on 
scope of work to 
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SCP 
S. 
No. 

Project 
Code 
as per 
Central 
MIS 

Module 
No. 

Module Name SCP 
Project 
No. 

SCP Project Name Category (as per 
MoHUA) 

Revised 
S. No. 

Revised Name of Project Original 
Project 
Cost as 
per 
SCP 

Estimated 
Cost (if 
any) 

Stage of project 
(for 
Convergence 
projects status 
has been 
provided by 
respective 
stakeholder) 

start work on 
Feasibility report. 

53 KER-
KOC-
060 

9 Canal 
Restoration 

9.1 Restoration of Mullassery 
canal - including linking of 
standardized area drains  

Smart Placemaking  Restoration of Mullassery canal - 
including linking of standardized 
area drains  

100 100  
 
 
All Canal 
projects now to 
be taken up 
under 
convergence. 
Stakeholders to 
confirm the 
same.  

54 KER-
KOC-
061 

9 Canal 
Restoration 

9.2 Restoration of Market canal 
- Walkways and Market 
square around the canal 
pond, Solar paneled roofs, 
LED Lighting, Light posts  

Smart Placemaking  Restoration of Market canal - 
Walkways and Market square 
around the canal pond, Solar 
paneled roofs, LED Lighting, 
Light posts  

500 500 

55 KER-
KOC-
062 

9 Canal 
Restoration 

9.3 Restoration of Kalvathy 
canal and area drain 
improvement - Open 
spaces, Street furniture and 
landscaping features  

Smart Placemaking  Restoration of Kalvathy canal 
and area drain improvement - 
Open spaces, Street furniture 
and landscaping features  

2000 2000 

56 KER-
KOC-
063 

9 Canal 
Restoration 

9.4 Restoration of 
Rameswaram-Kalvathy 
canal - Upto Cochin college 
– Walkways and Linking the 
Canal Bank Road  

Smart Placemaking  Restoration of Rameswaram-
Kalvathy canal - Upto Cochin 
college – Walkways and Linking 
the Canal Bank Road  

1500 1500 

57 KER-
KOC-
064 

10 Urban mobility 
(Multi Modal 
Transport) 

10.1 Water transport 
infrastructure (around 12 
100 pax boats)  

Convergence     4200 13156 M/s Cochin 
Shipyard for 23 
boats (100pax) 
INR 178 Cr for 
two routes 1. 
Vyatilla-Kakanad 
(6 boats) & 2. 
High Court-Fort 
Kochi-
Mattancherry (17 
boats). Cost of 
one boat is INR 
7.34Cr. Hence 
for boats in ABD 
cost is INR 
131.56 Cr 
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SCP 
S. 
No. 

Project 
Code 
as per 
Central 
MIS 

Module 
No. 

Module Name SCP 
Project 
No. 

SCP Project Name Category (as per 
MoHUA) 

Revised 
S. No. 

Revised Name of Project Original 
Project 
Cost as 
per 
SCP 

Estimated 
Cost (if 
any) 

Stage of project 
(for 
Convergence 
projects status 
has been 
provided by 
respective 
stakeholder) 

58 KER-
KOC-
065 

10 Urban mobility 
(Multi Modal 
Transport) 

10.2 Electric Feeders, Bicycle 
Sharing, Elevated 
Walkways and Travelators  

Convergence   Electric Feeders 1148 32 Taken up by 
KMRL. Also 
proposed as part 
of Broadway 
project 

  KER-
KOC-
003 

  Transport 22 Public Bicycle Sharing 1000 Contract 
Awarded. Work 
on-going 

              Elevated 
Walkways and 
Travelators 
clubbed with 
Ernakulam 
Market. Scope to 
be finalised by 
stakeholders 

59 KER-
KOC-
002 

10 Urban mobility 
(Multi Modal 
Transport) 

10.3 Walkway from Ekm Jetty to 
Metro station  

Smart Street Features 23 Walkway from Ekm Jetty to Metro 
station  

900 470 Under 
Implementation 

60 KER-
KOC-
007 

10 Urban mobility 
(Multi Modal 
Transport) 

10.4 Jetty improvement  Convergence     800 7250 
 

Awarded by 
Kochi Metro Rail 
Ltd. Water metro 
division. Tender 
awarded for 5 
boat jetties total 
cost INR 72.5 Cr 
to M/s Mary Mata 
on 11 June 2019 
for a duration of 
18 months. 

61 KER-
KOC-
066 

10 Urban mobility 
(Multi Modal 
Transport) 

10.5 Property development 
along jetties  

Convergence     720 

62 KER-
KOC-
067 

10 Urban mobility 
(Multi Modal 
Transport) 

10.6 Boatyard and Command & 
Control Centre  

Convergence     2000 

63 KER-
KOC-
068 

10 Urban mobility 
(Multi Modal 
Transport) 

10.7 Dredging cost  Convergence   1000 

64 KER-
KOC-
069 

10 Urban mobility 
(Multi Modal 
Transport) 

10.8 Extend ‘Smart Wi-Fi bus 
shelters’ with LED bulbs, 
FM radio, USB drive slots, 
magazine/newspaper 
kiosks, mobile charger units  

Integrated Command 
and Control Centre/ 
Master Integrator 

 
Extend ‘Smart Wi-Fi bus shelters’ 
with LED bulbs, FM radio, USB 
drive slots, magazine/newspaper 
kiosks, mobile charger units  

60 60 Combined 
stakeholder 
meeting & letter 
to stakeholders 
for confirmation 
on project to be 
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SCP 
S. 
No. 

Project 
Code 
as per 
Central 
MIS 

Module 
No. 

Module Name SCP 
Project 
No. 

SCP Project Name Category (as per 
MoHUA) 

Revised 
S. No. 

Revised Name of Project Original 
Project 
Cost as 
per 
SCP 

Estimated 
Cost (if 
any) 

Stage of project 
(for 
Convergence 
projects status 
has been 
provided by 
respective 
stakeholder) 

taken up under 
Smart City or not 

65 KER-
KOC-
070 

10 Urban mobility 
(Multi Modal 
Transport) 

10.9 Standard Wifi Enabled Bus 
Stands With Commercial 
space development  

Integrated Command 
and Control Centre/ 
Master Integrator 

24 Standard Wifi Enabled Bus 
Stands With Commercial space 
development  

300 300 Combined 
stakeholder 
meeting & letter 
to stakeholders 
for confirmation 
on project to be 
taken up under 
Smart City or not 

66 KER-
KOC-
071 

11 Housing 
(Urban 
Planning) 

11.1 Integrated redevelopment 
of Slum housing  

Affordable Housing 25 Integrated redevelopment of 
Slum housing  

14140 6285* Letter to KMC to 
be sent from 
CSML 
Project 
preparation will 
require time. 
Minimum 3-4 
months for DPR 
& tender 
preparation 
depending on 
project scope. 
Hence to enable 
tendering and 
implementation 
within SCM 
duration 
confirmation on 
scope to be 
shared by KMC 
at the earliest. 
R&R will require 
additional time. 
With limited SCM 
duration. 
Confirmation on 
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SCP 
S. 
No. 

Project 
Code 
as per 
Central 
MIS 

Module 
No. 

Module Name SCP 
Project 
No. 

SCP Project Name Category (as per 
MoHUA) 

Revised 
S. No. 

Revised Name of Project Original 
Project 
Cost as 
per 
SCP 

Estimated 
Cost (if 
any) 

Stage of project 
(for 
Convergence 
projects status 
has been 
provided by 
respective 
stakeholder) 

scope needs to 
be expedited. 

67 KER-
KOC-
072 

11 Housing 
(Urban 
Planning) 

11.2 Upgradation of 
infrastructure in Housing 
through Credit linked 
schemes  

Affordable Housing 26 Beneficiary Led housing scheme 2435 1300 CSML 
Transferring 
funds to KMC 

68 KER-
KOC-
073 

11 Housing 
(Urban 
Planning) 

11.3 Construction & upgradation 
of 755 DUs in Thuruthy, 
Kalvathy & Konchery colony  

Affordable Housing 27 Improvement of connectivity 
for Thuruthy through 
construction of Bridges & 
FOBs 

7424 

4791 Only part work 
envisaged under 
RAY DPR has 
been awarded. 
Remaining DU 
construction will 
be taken up by 
Corporation and 
remaining 
projects 
identified in the 
approved slum 
redevelopment 
DPR will be 
taken up under 
SCM. They are 
Bridges, roads 
improvement. 

              28 Construction of Second tower at 
Thuruthy 

 
TBC by KMC.* 

              29 Construction of First tower at 
Thuruthy 

2100 CSML 
Transferring 
funds to KMC 

69 KER-
KOC-
074 

12 Economy and 
Employment  

12.1 Broadway Market and 
Ernakulam market 
Redevelopment and 
Mattancherry spice market  

Smart Placemaking & 
PPP 

30 Broadway Street  1000 1000 Feasibility report 
submitted. DPR 
submitted and 
under revision 

              31 Ernakulam Market 
Redevelopment+Escalator 
FOBs+Elevated Walkways and 
Travelators  

10000 10240 Feasibility report 
submitted. DPR 
submitted on 
16ht October, 
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SCP 
S. 
No. 

Project 
Code 
as per 
Central 
MIS 

Module 
No. 

Module Name SCP 
Project 
No. 

SCP Project Name Category (as per 
MoHUA) 

Revised 
S. No. 

Revised Name of Project Original 
Project 
Cost as 
per 
SCP 

Estimated 
Cost (if 
any) 

Stage of project 
(for 
Convergence 
projects status 
has been 
provided by 
respective 
stakeholder) 

2019 and under 
revision.  KMC to 
approve initiate 
R&R asap. KMC 
to share final list 
of eligible 
shopkeepers 
with shop size 
requirement. 
Suggest on 
Transit shelter 
strategy 
including 
confirmation on 
alternate land for 
relocation, 
expenditure 
during relocation 
period, revision 
of rental rates for 
new building and 
negotiations, 
approval of 
revised traffic 
management 
plan from 
beneficiaries, 
Co-ordination 
with all 
beneficiaries. 
i. KMC to verify 
and compile final 
list of vendors 
and hawkers and 
share with smart 
city team at the 
earliest to enable 
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SCP 
S. 
No. 

Project 
Code 
as per 
Central 
MIS 

Module 
No. 

Module Name SCP 
Project 
No. 

SCP Project Name Category (as per 
MoHUA) 

Revised 
S. No. 

Revised Name of Project Original 
Project 
Cost as 
per 
SCP 

Estimated 
Cost (if 
any) 

Stage of project 
(for 
Convergence 
projects status 
has been 
provided by 
respective 
stakeholder) 

Smart city team 
to do detailing of 
the designs 
ii. Confirmation 
for land for 
transit shelters at 
the earliest. 
iii. KMC to 
confirm allotment 
of shops by 
zoning. Smart 
city to design 
accordingly 

            Smart Placemaking   Mattancherry spice market 
Redevelopment  

    Taken under 
streetscape 
improvement as 
part of road 
project 

70 KER-
KOC-
075 

12 Economy and 
Employment 
(Central City 
Urban 
Renewal & 
Mkt Dev) 

12.2 Standard Hawker zones in 
Fort Kochi  

Smart Placemaking 
 

Standard Hawker zones in Fort 
Kochi + Standardize structures 
for "Petti Kada"  

500 560 Project scope to 
be confirmed by 
stakeholders. 
Approval of DTP 
awaited. 

71 KER-
KOC-
076 

13 Health 13.1 Scale up of GH into a 
Super-speciality care 
centres  

Health 32 Extension of Cancer Speciality 
Block for General Hospital. 

3000 2500 Project Awarded 

  KER-
KOC-
090 

        E-Health 33 E-health solutions for selected 
hospitals 

371 Project Awarded. 
Work under 
implementation  

72 KER-
KOC-
077 

13 Health 13.2 Integrated development of 4 
Hospitals in West Kochi - 
Excellence in Secondary 
care  

Health 34 Out Patient & Admin block, Fort 
Kochi taluk Hospital 

1000 482 LoA Issued 

  KER-
KOC-
089 

        Health 35 Out Patient & Admin block, 
Women & Child Hospital, 
Mattancherry 

467 LoA issued  
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SCP 
S. 
No. 

Project 
Code 
as per 
Central 
MIS 

Module 
No. 

Module Name SCP 
Project 
No. 

SCP Project Name Category (as per 
MoHUA) 

Revised 
S. No. 

Revised Name of Project Original 
Project 
Cost as 
per 
SCP 

Estimated 
Cost (if 
any) 

Stage of project 
(for 
Convergence 
projects status 
has been 
provided by 
respective 
stakeholder) 

73 KER-
KOC-
079 

14 Education 14.1 Anganwadis and public 
schools  
Upgradation of facilities - 
Basic services, Digital 
classrooms, Libraries, Eco-
toilets, Sports kits , Biogas 
plant, Urban farming etc   

Education 36 CIVIL – upgradation of 
Anganwadies   

450 90 DPR Submitted  

74 KER-
KOC-
080 

14 Education 14.2 Higher Educational 
institutions  
Upgradation of facilities - 
Basic services, Digital 
classrooms, Libraries, Eco-
toilets, Sports kits , Biogas 
plant, Urban farming etc   

Education 37 Higher secondary block, Central 
Calvathy GHSS, Fort Kochi 

100 467 Project 
retendered  

            E- Learning 
 

Smart Classroom for 100 
classrooms PAN city 

  490 Tendered. 
Cancelled 

75 KER-
KOC-
081 

15 Safety and 
Security 

15.1 5 Rapid response boats for 
water transport safety  

Convergence     50   CSML to confirm 
with KMRL 

76 KER-
KOC-
082 

15 Safety and 
Security 

15.2 Drone Surveillance  Integrated Command 
and Control Centre/ 
Master Integrator 

38 Safety & Security CCTV 
Surveillance  

30 3876 DPR is being 
Revised along 
with Smart Pole   

77   16 Other Social 
Infrastructure 

16.1 Upgradation of Community 
Centre at Mattancherry with 
indoor sports facilities  

Other Social 
Infrastructure 

 
Upgradation of Community 
Centre at Mattancherry with 
indoor sports facilities  

100 100 As per KMC no 
community 
centre available 
for improvement. 
KMC to confirm 
the same 
formally 

78   16 Other Social 
Infrastructure 

16.2 Standardize structures for 
"Petti Kada"  

      60     

79 KER-
KOC-
083 

17 Identity and 
Culture 
(Heritage & 
Tourism 
Development) 

17.1 Fortkochi and Mattanchery 
region Master plan for 
Tourism  

Smart Placemaking   Implementation of identified 
Tourism related projects in Fort 
Kochi & Mattancherry 

3000 3000   

   39 Open Air Theatre at Fort Kochi 
Zonal office 

110 Project Re- 
Tendered   

   40 Museum of Freedom Struggle 55 Project tendered   
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SCP 
S. 
No. 

Project 
Code 
as per 
Central 
MIS 

Module 
No. 

Module Name SCP 
Project 
No. 

SCP Project Name Category (as per 
MoHUA) 

Revised 
S. No. 

Revised Name of Project Original 
Project 
Cost as 
per 
SCP 

Estimated 
Cost (if 
any) 

Stage of project 
(for 
Convergence 
projects status 
has been 
provided by 
respective 
stakeholder) 

     Museum of Spices history 150 Formal 
confirmation on 
location required 
from KMC 

   41 Development of Ethnic Food Hub    DPR prepared. 
To be auctioned 
post 
implementation 
of Vasco project 

KER-
KOC-
092 

 42 Development of Dutch palace 
node parking area and palace 
street entry 

110 LoA issued   

KER-
KOC-
091 

  43 Fort Kochi Beach Front 
improvements - Vasco Square 

171 Project re-
tendered  

    44 Fort Kochi Beach Front 
improvements - Phase II 

829 DPR stage 

     Mattancherry Walkway 1100 Put on hold by 
CSML till 
required 
approvals are 
received 

  
 

  Developing a Water & Adventure 
sports center at Marine drive 

110 Put on hold by 
CSML 

    
 

Cultural Corridor PT Usha Road 100 Concept 
prepared. To be 
taken up post 
implementation 
of roads project 

  17.1.9   Multimedia based Light & Sound 
show 

  Put on hold by 
CSML till 
required 
approvals are 
received 

80 KER-
KOC-
084 

18 Others 18.1 Spatial Mapping of assets 
and SCADA systems for 

Convergence 
 

Base map upgradation for ABD 
area 

1500 50 DPR submitted 
and scope 
submitted to 
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SCP 
S. 
No. 

Project 
Code 
as per 
Central 
MIS 

Module 
No. 

Module Name SCP 
Project 
No. 

SCP Project Name Category (as per 
MoHUA) 

Revised 
S. No. 

Revised Name of Project Original 
Project 
Cost as 
per 
SCP 

Estimated 
Cost (if 
any) 

Stage of project 
(for 
Convergence 
projects status 
has been 
provided by 
respective 
stakeholder) 

Information gathering with 
monitoring centres  

enable KMC to 
tender at the 
earliest 

  KER-
KOC-
004 

        Integrated Command 
and Control Centre/ 
Master Integrator 

45 Integrated Command, Control 
and Communication Centre (IC4) 

  6450 Project Awarded 

The number of projects to be done by CSML will keep varying until 1. Fund availability is confirmed and 2. Scope of projects is confirmed by other 

stakeholders.   

2.4 OVERALL PROGRESS 

Sl 
No  

Source of 
Funds 

No of 
Projec
ts as 
per 
SCP  

Cost as 
Per SCP  
( Rs in 

Cr 

No of 
Revise

d 
Projec

ts 

Revised 
Cost  

( Rs in Cr) 

No of 
As 

Issued 

As 
issued- 
Amount  

No. of 
TS 

Issued  

Amount 
of TS 

issued  

No of 
Tender

ed 
Projec

ts* 

Amount 
of 

Tendere
d  

No of 
Work 

Awarded  

Amount 
of Work 
Awarded  

No of 
Work 
Comp
leted  

Expendit
ure  

1 SPV  
80 1347.5 

45 935.29 29 570.23 27 610.22 24 578.87 17.00 582.09  25.96 

2 PPP 4 314.48 2 311.58 2 311.58 2 311.58 1.00 10.00  2.05 

3 Convergence  2 209.500 22 399.58 0 0.00 9 242.59 9 242.91 7.00 189.47 2 6.70 

4 Pan City  2 646 2 646.00 1 25.00 1 25.00 1 25.00 1.00 25.00 1 25.00 

Note * Total - Tendered Number & Amount: Projects not included which are awarded on nomination basis 

2.5 SECTOR PROGRESS 

Sl No  Name of the 
Sector 

No of 
Projects 
as per 
SCP  

Cost as 
Per SCP  
( Rs in 

Cr) 

No of 
Revised 
Projects 

under SCP 

Revised 
Cost  

( Rs in 
Cr) 

No. of 
Technical 
Sanction 
Issued  

Technical 
Sanction 
Issued - 
Amount  

Total 
Tendered  
(Number)

* 

Total - 
Tendered 
Amount  
(Rs in 

Crore)* 

Work 
Awarded 
- Number  

Work 
Awarded 
- Amount 
(Rs in cr) 

Work 
Compl
eted  

Total - 
Expendit
ure  
( Rs in 
crore) 

A. ABD AREA PROJECTS SPV & PPP 
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Sl No  Name of the 
Sector 

No of 
Projects 
as per 
SCP  

Cost as 
Per SCP  
( Rs in 

Cr) 

No of 
Revised 
Projects 

under SCP 

Revised 
Cost  

( Rs in 
Cr) 

No. of 
Technical 
Sanction 
Issued  

Technical 
Sanction 
Issued - 
Amount  

Total 
Tendered  
(Number)

* 

Total - 
Tendered 
Amount  
(Rs in 

Crore)* 

Work 
Awarded 
- Number  

Work 
Awarded 
- Amount 
(Rs in cr) 

Work 
Compl
eted  

Total - 
Expendit
ure  
( Rs in 
crore) 

1 Water Supply 1 11.25 1 1 0 0 0 0.0 0.0 0.0    

2 UGSS  3 202.00 2 167 1 143.3 1 143.3 1.0 166.0  3.40  

3 NMT Roads  4 44.13 5 118.87 4 103.24 4 103.2 2.0 78.3    

4 Main Roads 5 106.04 4 121.15 3 103.9 3 106.9 3.0 118.7    

5 Energy Supply 16 122.44 1 71.98 1 63.4 1 63.4 1.0 72.0    

6 Energy 
Efficiency 

2     30.08  
3 38.26 2 41.7 1 32.1 2.0 37.8  

4.28 

7 Solid Waste 
and Sanitation 

4      6.89  
4 10.07 4 10.37 4 10.4 1.0 0.7  

0.38  

8 Park & Open 
Space 

4 
2.20 2 9.85 1 7.1 1 7.1 0.0 0.0  

  

9 Canal 
Restoration 

4 
41.00 1 5 0 0 0 0 0 0  

  

10 Urban Mobility 4 24.08 3 17.7 2 19 2 14.7 2 14.7  4.56 

11 Housing 3 239.99 4 100 0 0 0 0 0 0  5.18 

12 Economy and 
Employment 

2 
115.00 2 143.2 0 0 0 0 0 0  

  

13 Health 2 40.00 4 38.2 4 30.17 2 9.22 4 38.2  1.99  

14 Education 2 5.50 3 10.48 2 9.57 1 4.67 0 0    

15 Safety and 
Security 

2 
0.80 1 20 0 0 0 0 0 0  

  

16 Other Social 
Infrastructure 

2 
1.60 0 0 0 0 0 0 0 0  

  

17 Identity and 
Culture 

1 
30.00 7 10.94 4 16.88 4 4.33 1 1.21  

  

18 Others 1 15.00 2 366.08 2 386.27 2 386.28 1 64.5  7.90  

  Total -A 62 1138 49 1249.77 30 934.9 26 885.55 18 592.09 0 27.69 

B- Project Under Convergence  

19 Water Supply 13 120.3 12 88.41 3 7.68 3 7.68 3 7.68 2 5.04 

20 UGSS      1 13.00 1 13 1 13 0 0     

21 Park & Open 
Space 

1 2.00 1 2.00 1 2 1 2 1 2   1.66 

22 Urban Mobility 4 87.2 3 181.88 3 172 3 172.32 2 131.88     

23 Housing     1 67.29 1 47.91 1 47.91 1 47.91     

24 Safety & 
Security  

  1 11.00 0 0 0 0 0 0     

25 Canal 
restoration 

  3 36.00 0 0 0 0 0 0     

  Total- B 18 209.5 19 399.58 9.00 242.59 9.00 242.91 7.00 189.47 2.00 6.70 
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Sl No  Name of the 
Sector 

No of 
Projects 
as per 
SCP  

Cost as 
Per SCP  
( Rs in 

Cr) 

No of 
Revised 
Projects 

under SCP 

Revised 
Cost  

( Rs in 
Cr) 

No. of 
Technical 
Sanction 
Issued  

Technical 
Sanction 
Issued - 
Amount  

Total 
Tendered  
(Number)

* 

Total - 
Tendered 
Amount  
(Rs in 

Crore)* 

Work 
Awarded 
- Number  

Work 
Awarded 
- Amount 
(Rs in cr) 

Work 
Compl
eted  

Total - 
Expendit
ure  
( Rs in 
crore) 

C- PAN City Project  

25 Water Supply  1 621 1 621         

26 INTEGRATED 
CITY APP 

1 25 
1 25 1 25 1 25 1 25.00 1 25.00 

  Total -C 2 646 2 646 1 25 1 25 1 25.00 1 25.00 

  Grand Total -
(A+B+C) 

82 1993.5 
70 2295.35 40 1202.49 36 1153.46 26 806.56 3 59.39 

Note * Total - Tendered Number & Amount: Projects not included which are awarded on nomination  
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3 WAY FORWARD  

3.1 IMMEDIATE AISSSITANCE REQUIRED 

S.NO Organisation / 

Department 

SUPPORT REQUIRED 

1.  KMC  1. Selection of slum for improvement  

2. Site for setting up STP  

3. E governance module to be activated and SWM systems  

4. Concurrence from owners for Solar Projects 

5. Ernakulam Market Project–Land for transit rehabilitation of 

shops 

2.  E I  6. Priority approval from Electrical Inspectorate for solar 

projects   

3.  KSEBL 7. Priority clearance for project drawings/process utility 

shifting  

8. Temporary shifting of electrical utilities interfering with the 

road works  

9. Support for integrating SCADA, G2C services and 

metering application with IC4 and smart meters 

4.  KWA 10. Support for Utility shifting, Smart Water metering 

11. Data integration with IC4 

5.  PWD 12. Coordination support for Road cutting and Restoration -

Road Projects and ITMS 

13. Road network drawings for IC4 

6.  Health 

Department 

14. G.O for removing the discarded ambulances from GH 

premises 

3.2 OVERALL ISSUES AND CONCERNS  

 Roads:  

1. Difficulty in getting contractors for road project (tenders ongoing for more 

than 10 months). Roads projects were initially 2 packages which were 

segregated into 6 separate packages (5 civil and one electrical) 

2. Contractors progress initially slow. Now progress is picking up 

3. Since multiple agencies are involved coordination work has increased 

 West Kochi Sewerage: Land yet to be transferred from KMC 

 Intelligent Traffic Management Systems (ITMS): Road cutting permissions from 

stakeholders 

 Solar Project: Approvals from Electrical inspectorate is taking time and most of the 

existing electrical infrastructure is in poor condition and needs to be replaced 
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Finalisation of project scope. We need to expedite project scope with stakeholders at the 

earliest. List of projects requiring CSML assistance in finalizing the scope and conducting 

stakeholder meetings  

Table 3-1: Projects requiring stakeholder assistance  

Project name Approx. 
Broad cost 
INR CR. 

Assistance required 

PROJECTS UNDER PROGRESS (FEASIBLITY REPORT / DPRS UNDER PREAPRATION) 

Smart water solutions - smart metering and 
smart valves for all connections in ABD  

1.00 CSML to chase KWA for confirmation on scope 
for smart metering 

Restoration of Mullassery Canal - including 
linking of standardized area drains  

1.00 It has been confirmed all Canal projects are 
under convergence.  
Regulatory Gate construction Taken up by 
DMRC. Stakeholders to confirm the same 
formally and share status of projects from time 
to time with CSML 

Restoration of Market Canal - walkways and 
market square around the canal pond, solar 
paneled roofs, led lighting, light posts  

5.00 Taken up under Integrated Urban 
Rejuvenation and Water Transport Systems 
(IURWTS) 
 

Restoration of Kalvathy Canal and area drain 
improvement - open spaces, street furniture 
and landscaping features  

20.00 Proposed by CMSL to State Govt. to be 
considered under IURWTS as full stretch not 
under ABD. Only a minor part of the canal is.  
Part of the canal under AMRUT (KMC)  
CSML to chase relevant authorities for 
approval.  
 

Restoration of Rameswaram-Kalvathy canal 
- upto cochin college – walkways and linking 
the canal bank road  

15.00  

Broadway street upgradation  10.00 CSML to chase KMC/EMOSA/KMCC 
regarding committee formation and 
confirmation on project  

Ernakulam market redevelopment  100.00 CSML conducting various meetings. KMC to 
initiate R&R 
CSML to chase KMC/EMOSA/KMCC 
regarding committee formation 

Standard hawker zones in Fort Kochi + 
standardize structures for "petti kada"  

5.60 Combined stakeholder meeting based on draft 
Feasibility report. Post meeting final Feasibility 
report will be submitted 

MLCP at KTDC 7.00 
 

Letter and meetings with stakeholders to 
finalise locations for tendering 

Museum of freedom struggle 1.20 Letter to KMC & Stakeholders regarding scope 
of project formulated by CSML 

Museum of spices history 1.50 Letter to KMC requesting for confirmation on 
space. 

Mattancherry walkway 11.00 Combined stakeholder meeting for 
confirmation on project to be taken up 

Cultural corridor - PT Usha road 0.50 Letter to KMC regarding scope of project 
formulated by CSML 

Fort Kochi beach front improvements - part B 
walkway & beach 

5.00 Combined stakeholder meeting & letter to 
stakeholders for sea wall.  

Development of open spaces  2.50 Letter to KMC for confirmation and approval of 
open spaces and parks selected and proposals 

Anganwadis 3.00 Letter to KMC & ICDS 
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Combined stakeholder meeting for 
confirmation and approval of selected 
Anganwadis and proposals.  

PROJECTS REQUIRING STAKEHOLDER MEETINGS & CONFIRMATION ON SCOPE FOR FURTHER 
ACTION (PREPARATION OF REPORTS UNDER SCM) 

Standard wifi enabled bus stands with 
commercial space development  

TBC Discussed during meeting with MLA KJ Maxi, 
War councillors of west Kochi in meeting held 
on 3 August 2019. Project proposal in principal 
agreed to. CSML to submit to KMC for 
approval.  

Spatial mapping of assets  0.35 (ABD) Letter to KMC. 
DPR shared, scope shared. 
KMC to tender the project at the earliest. 
CSML to follow up.  

Smart & improved battery-operated tricycles 
for primary waste collection at West Kochi & 
Ernakulam in ABD area 

1.00 Letter to KMC on further action required 

Improvements to sewer collection system for 
mainland 

TBC Reminder Letter to KWA  
Project preparation will require time. Minimum 
3-4 months for DPR & tender preparation 
depending on project scope. Hence to enable 
tendering and implementation within SCM 
duration confirmation on scope to be shared by 
KMC at the earliest. 
With limited SCM duration. Confirmation on 
scope needs to be expedited. 

Mangalavanam eco-restoration project  1.00 Combined stakeholder meeting & letter to 
stakeholders & reminder letter to stakeholder.  

Extend ‘Smart wi-fi bus shelters’ with led 
bulbs, FM radio, USB drive slots, 
magazine/newspaper kiosks, mobile charger 
units  

0.60 Combined stakeholder meeting & letter to 
stakeholders 

CSML to provide way forward on projects to be taken up based on funds available.  

3.3 NEXT STEPS  

► CSML to discuss KMC for formation of committee to expedite R&R for Ernakulam 

market project 

► CSML to discuss in board meeting and with stallholders regarding projects where 

scope is not clear and probably have been suggested to be dropped. SCM time 

period is limited. Hence such confirmation is very important.  

► CSML to discuss status of projects with KMC 

3.4 WAY FORWARD FOR FEW PROJECTS 

Following convergence & SCM projects are proposed to be dropped from Central MIS 

maintained by MoHUA as per suggestion received from MoHUA on 13 June 2019 

Table 3-2: Projects proposed to be dropped from CENTRAL MIS 

Project name SCP cost 
INR CR. 

Suggestion 
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24 X 7 WATER 
SUPPLY - PAN 
CITY 

621 Based on input received from MoHUA during Video conference held 
for 100 Smart Cities, it is proposed that as implementation duration 
for 24x7 water supply project will not be in sync with Smart City 
implementation duration hence the project may be dropped and 
formal approval may be taken from all associated stakeholders.  

Water supply 
projects in ABD 
proposed to be 
implemented by 
KWA under 24x7 
water supply 
project 

Approx. 90 
Cr. 

Water supply projects in ABD proposed to be implemented by KWA 
under 24x7 water supply project 

3.5 OVERALL STAKEHOLDER ROLES & RESPONSIBILITIES  

S. No. Stakeholder Responsibility  

1.  Kochi Municipal Corporation 

(KMC) 

► Council approval including review and suggestion on 

proposal 

► Provision of rehabilitation land  

► Conduct public consultations 

► Relocation & rehabilitation (R&R) of existing vendors  

► Carry out O&M post construction 

► Event management 

► Appointment of Nodal Officer for the Project 

2.  Cochin Port Trust ► Approval for the navigational area, as it should not interfere 

with inland water routes etc. 

► Approval for the projects within the jurisdiction of Cochin Port 

Trust 

3.  District Collector ► Suggestions and approval of related projects 

4.  Police Department ► Suggestions and approval of related projects 

5.  Kerala Water Authority ► Integrating the proposed water metering & Sewerage system 

with KWA SCADA software 

6.  Kerala State Electricity Board 
► Approval of projects as applicable 

► Approval and support in integrating the KSEB control room 

(APIs) with IC4 project 

► Inspection during implementation of net meters 

7.  RTO – Transport Department ► Sanctioning of permit and intermediate inspections 

8.  District Tourism Promotion 

Council 

► Promotion of tourism projects and open spaces projects 

9.  State Water Transport 

Department 

► Permission to go ahead with the pedestrian link between 

Ernakulam Jetty and Subhash Park 

10.  Revenue Department ► Suggestions and approval of related projects within the 

jurisdiction of Department 

11.  KMRL - Water Metro ► To incorporate continuous walkway through proposed boat 

jetties 

12.  Kerala Irrigation Department 
► Approval for utilizing canal surface for pumping stations   

► Approval for discharging treated water into canal 

13.  Cochin Heritage Zone 

Conservation Society 

► Suggestion and approvals as required 
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S. No. Stakeholder Responsibility  

14.  Fire & Rescue Department ► Sanctioning of permit and intermediate inspections 

15.  Public, Residential Welfare 

Associations, NGOs, Social 

workers 

► Public Participation in events organized. 

16.  Food Safety and Standards 

Authority of India (FSSAI) 

► Sanctioning of permit and intermediate inspections 

17.  District Child Welfare Society ► Permission to go ahead with construction activity in Indira 

Priyadarshini Children's Park 

18.  Vendor Associations ► Assistance with relocation & rehabilitation 
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4 PMC TEAM MOBILISED 

4.1 STAFF DEPLOYMENT 

        

                             

Currently 

mobilised 

S.No
Designation Name

Input 

Months as 

per 

contract**

Total Man 

months 

deployed

Total Man 

months 

remaining
Nov-19

Facilitation and Implementation Professionals - Key Experts / Specialists 

1 Team Leader Ajay Kumar 36 23.5 12.5 1.0
2 Infrastructure Specialist-Sanitation S Ganesan/Dr. N. Balasubramanian 36 21.0 15.0 1.0
3 Procurement Specialist Usha Jyothi G/Saubhagya 12 28.1 -16.1 0.1
4 Monitoring and Evaluation Specialist Surabhi Kureel 36 25.2 10.8 1.0
5 Transport Planner Vinoba Sunder Singh/M.Imtiaz Ahmed 18 9.6 8.4 0.2
6 Energy Management Specialist M Karunakaran 12 24.4 -12.4 1.0
Development Professionals  

7 Urban Planner Arun Savi 18 19.1 -1.1 0.9
8 Structural Engineer Vinod Sharma / Bhau Narayan Sadekar 12 12.2 -0.2 1.0
9 Construction Manager Renuka S./V Jayaprakasan 24 21.2 2.8 1.0
10 Assistant Construction Manager Jishnu K 24 20.8 3.2 1.0
11 Support Engineer Bitha Chandran 24 21.7 2.3 1.0
12 Water Supply Expert Kamal Mehandiratta/Rajendra Kumar Khanna 3 0.2 2.8 0.0
13 Wastewater Expert Vegesna Venkateshwara Raju/Kamal Mehandiratta6 2.9 3.1 0.0
14 Utility Engineer Sanjay Kumar Jha 12 6.0 6.0 0.8
15 Urban Designer Abhishek Xavier 6 17.4 -11.4 0.2
16 Landscape / pavement design Architect Ramanujam Sankaran              3 22.3 -19.3 1.0
17 Environment Management expert Syed Farogh Ahmad Jami 6 4.4 1.6 0.0
18 GIS & Remote Sensing Expert G Chandrashekhar 6 1.7 4.3 0.0
19 PPP Expert G Setu 6 2.1 3.9 0.0
20 E Governance Specialist Korath V Mathew 12 13.4 -1.4 0.3
21 Networking & IT Infrastructure SpecialistPraveen Harea 6 0.1 5.9 0.0
22 MIS Specialist Manish 24 17.3 6.7 1.0
23 Communication Specialist Varaprasada Rao PV 12 0.0
Support Staff 

24 Office Manager Smitha V. Pai 36 26.2 9.8 1.0
25 Research Associate - 1 Anu K Soman 24 22.4 1.6 0.0
26 Research Associate - 2 Shabna S/Shefeena K S 24 24.9 -0.9 1.0
27 Junior Engineer - 2 Vaisakh K. S 24 21.1 2.9 1.0
28 Junior Engineer - 3 Jothish Kumar M 24 19.4 4.6 1.0
29 Junior Engineer - 4 Reva Dileep 24 19.4 4.6 1.0
30 Quantity Surveyor - 1 Philomena M J 24 22.1 1.9 1.0
31 Quantity Surveyor - 2 Mohanan S 24 21.6 2.4 1.0
32 Draughtsman - 1 Unni Krishnanan 24 23.7 0.3 1.0
33 Draughtsman - 3 Soumya Poovakkatil 24 13.9 10.1 1.0
34 Draughtsman - 4 Harisankar N H 24 6.8 17.2 1.0
Additional Expert Mobilised

35 Solid Waste Management (SWM) Expert Dr. Bharat Nagar Bhushan 0 2.9 0.0
36 Road Engineer K.K.Paily 0 16.1 1.0
Additional Support team

37 Document Controller - Additional Soumya V.Pai 0 18.0 0.0
38 Junior Engineer (additional) Satyajith Shetty 0 1.5 0.0
39 Surveyor Melvin.M.Thomas 0 6.4 1.3
40 Site Engineer - Electrical Saood.P 0 5.0 1.0
41 Site Engineer - Civil Diya Jagadish 0 4.6 1.0
42 Material Engineer Anoop T G 0 2.6 0.0

733.6 26.6
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5 SMART CITY PROJECTS IN MEDIA COVERAGE 

Following table provides an overview of projects and locations in ABD covered in media.  

Sl 

No  

Date  News Paper Headlines  Link  Screenshot 

1.  3.11.2019 Times of India  Kochi: 

Sewage 

treatment 

plant 

proposed for 

five divisions  

 

 

https://timesofindia.indiatimes.co

m/city/kochi/sewage-treatment-

plant-proposed-for-five-

divisions/articleshow/71872030.c

ms 
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2.  11.11.2019 Times of India  
Kerala: 
Broadway 
begins long-
due 
makeover  

 

 

 

 

http://timesofindia.indiatimes.com/arti

cleshow/71998645.cms?utm_source

=contentofinterest&utm_medium=text

&utm_campaign=cppst 

 

http://timesofindia.indiatimes.com/articleshow/71998645.cms?utm_source=contentofinterest&utm_medium=text&utm_campaign=cppst
http://timesofindia.indiatimes.com/articleshow/71998645.cms?utm_source=contentofinterest&utm_medium=text&utm_campaign=cppst
http://timesofindia.indiatimes.com/articleshow/71998645.cms?utm_source=contentofinterest&utm_medium=text&utm_campaign=cppst
http://timesofindia.indiatimes.com/articleshow/71998645.cms?utm_source=contentofinterest&utm_medium=text&utm_campaign=cppst
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Sl 

No  

Date  News Paper Headlines  Link  Screenshot 

3.  12.11.2019 The Hindu 
70 city roads 
to be 
upgraded 

https://www.thehindu.com/news/cities

/Kochi/70-city-roads-to-be-

upgraded/article29948292.ece 
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Sl 

No  

Date  News Paper Headlines  Link  Screenshot 

4.  13.11.2019 The Hindu  
Grimy and 
black flow 
canals of 
West Kochi 

https://www.thehindu.com/news/cities

/Kochi/grimy-and-black-flow-canals-

of-west-kochi/article29957158.ece 
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ANNEXURES 

ANNEXURE 1: LIST OF PROJECTS UNDER IMPLEMENTATION BY SPV 

S NO MODUL
E 

NO. 

MODULE FUND PROJECT NAME PROJECT 
COST (IF 
ANY) OR 

SCP COST 

FEASIBI
LITY 
REPOR
T  

DPR 
PREPA
RED 

Status 

1 10 Urban 
Mobility 

SCM Walkway from Ekm Jetty to 
Metro station 

4.70     Projects 
Awarded/Under 
Implementation 

2 6 Energy 
Efficiency 

SCM Solar panels in Govt. 
buildings  

5.70 Y Y Projects 
Awarded/Under 
Implementation 

3 10 Urban 
Mobility 

PPP Public Bicycle Sharing  10.00   Y Projects 
Awarded/Under 
Implementation 

4 4 Main 
Roads 

SCM Intelligent Traffic 
Management Systems 
(ITMS)  

26.90 Y Y Projects 
Awarded/Under 
Implementation 

5 13 Health  SCM E-health solution for 
General Hospital  

3.71 Y Y Projects 
Awarded/Under 
Implementation 

6 13 Health  SCM Cancer Extension Block, 
General Hospital 

25.00 Y Y Projects 
Awarded/Under 
Implementation 

7 18 Others SCM Integrated Command, 
Control and 
Communication Centre 
(IC4) 

64.50 Y Y Projects 
Awarded/Under 
Implementation 

8 4 Main 
Roads 

SCM Development of Smart 
Roads in Ernakulam ABD  

61.53 Y Y Projects 
Awarded/Under 
Implementation 

9 3 NMT 
Roads 

SCM Development of Other 
Roads in Ernakulam ABD  

43.60 Y Y Projects 
Awarded/Under 
Implementation 

10 4 Main 
Roads 

SCM Development of Smart 
Roads in West Kochi in 
ABD  

30.31 Y Y Projects 
Awarded/Under 
Implementation 

11 7 Solid 
Waste and 
Sanitation 

SCM Household and Street Bins 
for Segregation of Organic 
and Inorganic wastes 

0.67 Y Y Projects 
Awarded/Under 
Implementation 

12 6 Energy 
Efficiency 

SCM Implementation of Smart 
LED lighting  

32.06 Y Y Projects 
Awarded/Under 
Implementation 

13 13 Health  SCM New Block at Fort Kochi 
Taluk Hospital 

4.82 Y Y Projects 
Awarded/Under 
Implementation 

14 13 Health  SCM New Block of Mattancherry 
Women & Children Hospital 

4.67 Y Y Projects 
Awarded/Under 
Implementation 

15 17 Identity 
and 

Culture 

SCM Upgradation of Dutch 
Palace Entry Area  

1.21 Y Y Projects 
Awarded/Under 
Implementation 

16 2 UGSS SCM Construction of Vacuum 
Sewer Network with House 
Connections and Sewer 
Treatment Plant 

166.00 Y Y Projects 
Awarded/Under 
Implementation 

17 5 Energy 
Supply 

SCM Development of Electrical 
Infrastructure in ABD 

71.98 Y Y Projects 
Awarded/Under 
Implementation 

18 3 NMT 
Roads 

SCM Development of Other 
Roads in West Kochi Ward 
1-2 

34.73 Y Y Projects 
Awarded/Under 
Implementation 
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S NO MODUL
E 

NO. 

MODULE FUND PROJECT NAME PROJECT 
COST (IF 
ANY) OR 

SCP COST 

FEASIBI
LITY 
REPOR
T  

DPR 
PREPA
RED 

Status 

19 11 Housing SCM Beneficiary led housing 13.00 NA NA Convergence 
Housing 

20 11 Housing SCM Construction of First tower 
at Thuruthy 

21.00 NA NA Convergence 
Housing 

21 3 NMT 
Roads 

SCM Development of Other 
Roads in West Kochi in 
Ward 3 4 5 

32.49 Y Y Projects under 
Tender 
Evaluation 

22 8 Park and 
Open 
Space 

SCM Improvements to Marine 
Drive walkway - Phase I 

7.10 Y Y Projects under 
Tender 
Evaluation 

23 17 Identity 
and 

Culture 

SCM Open Air Theatre (OAT) at 
Fort Kochi  

1.10 Y Y Projects under 
Tender 
Evaluation 

24 17 Identity 
and 

Culture 

SCM Beach Front Upgradation at 
Vasco Square in Fort Kochi 
- Part A  

1.58 Y Y Projects under 
Tender 
Evaluation 

25 7 Solid 
Waste and 
Sanitation 

SCM Smart & Improved 
Mechanised Street 
Sweeping at West Kochi & 
Ernakulum in ABD area 

4.56 Y Y Tendered 

26 3 NMT 
Roads 

SCM Development of Multi Level 
Car Parking at Kacheripady 

6.15 Y Y To be re-
tendered 

27 7 Solid 
Waste and 
Sanitation 

SCM Public Toilets in ABD  1.39 Y Y To be re-
tendered 

28 18 Others PPP Intelligent Street Pole 301.58 Y Y To be re-
tendered 

29 7 Solid 
Waste and 
Sanitation 

SCM Smart & Improved 
Secondary Storage & 
Transportation of Solid 
Waste using Portable 
Compactor Technology 

4.40 Y Y Project 
retendered  

30 4 Main 
Roads 

  FOBs - West Kochi (3 Nos) 13.12 Y Y Project Tendered  

31 14 Education  SCM Higher Secondary Block, 
Central Calvathy GHSS, 
Fort Kochi 

4.67 Y Y Project 
retendered  

32 14 Education  SCM Smart Classroom for 100 
classrooms PAN city 

4.90 Y Y Tender 
Cancelled 

33 4 Main 
Roads 

SCM Road Signages for ABD 2.40 Y Y To be tendered 

34 15 Safety and 
Security 

SCM Smart Poles & Safety & 
security - Intelligent Crime 
Surveillance System  

20.00 Y Y To be tendered 

35 8 Park and 
Open 
Space 

SCM Development of Open 
spaces  

2.75 Y Y To be tendered 

36 17 Identity 
and 

Culture 

SCM Museum of Freedom 
Struggle 

0.55 Y Y To be tendered 

37 14 Education  SCM Anganwadis 0.91 Y Y To be tendered 

38 12 Economy 
and 

Employme
nt 

SCM Broadway Street 
Upgradation  

8.20 Y Y To be tendered 
after pilot traffic 
enforcement 
implementation  

39 11 Housing SCM Construction of Bridges in 
West Kochi 

3.15 Y N DPR Under 
Preparation 
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S NO MODUL
E 

NO. 

MODULE FUND PROJECT NAME PROJECT 
COST (IF 
ANY) OR 

SCP COST 

FEASIBI
LITY 
REPOR
T  

DPR 
PREPA
RED 

Status 

40 12 Economy 
and 

Employme
nt 

SCM Ernakulam Market 
Redevelopment  

135.00 Y Y DPR Prepared  

41 17 Identity 
and 

Culture 

SCM Cultural Corridor - PT Usha 
Road 

0.50 Y Y DPR submitted  

42 18 Others   Spatial Mapping of assets  0.50 N Y DPR Prepared  

43 7 Solid 
Waste and 
Sanitation 

  Smart & Improved Battery 
Operated Tricycles for 
Primary Waste Collection 
at West Kochi & Ernakulam 
in ABD Area 

1.00 Y Y DPR Prepared  

  

 

44 17 Identity 
and 

Culture 

PPP Development of Ethnic 
Food Hub  

0.00 Y Y DPR Prepared  

45 9 Canal 
Restoration 

SCM Restoration of Market canal 
- Walkways and Market 
square around the canal 
pond, Solar paneled roofs, 
LED Lighting, Light posts  

5.00 Y N DPR Under 
Preparation 

46 17 Identity 
and 

Culture 

SCM Fort Kochi Beach Front 
improvements - Part B 
Walkway & Beach 

5.00 Y N DPR Under 
Preparation 

47 10 Urban 
Mobility 

SCM Standard Wifi Enabled Bus 
Stands with Commercial 
space development  

3.00 N N Feasibility stage 

48 11 Housing SCM Integrated redevelopment 
of Slum housing  

62.85 N N Project scope to 
be confirmed by 
stakeholders 

49 1 Water 
Supply 

SCM Smart Water solutions -  
Smart Metering and smart 
valves for all connections in 
ABD  

1.00 N N Project scope to 
be confirmed by 
stakeholders 

50 2 UGSS SCM Improvements to sewer 
collection system for 
Mainland 

1.00 N N Project scope to 
be confirmed by 
stakeholders 

51 10 Urban 
Mobility 

  Extend ‘Smart Wi-Fi bus 
shelters’ with LED bulbs, 
FM radio, USB drive slots, 
magazine/newspaper 
kiosks, mobile charger 
units  

0.60 N N Project scope to 
be confirmed by 
stakeholders 
along with 
funding 

52 17 Identity 
and 

Culture 

  Museum of Spices history 1.50 Y N To be taken up 
based on fund 
availability & 
scope 
confirmation by 
stakeholders  

53 17 Identity 
and 

Culture 

  Mattancherry Walkway 11.00 Y N To be taken up 
based on fund 
availability & 
scope 
confirmation by 
stakeholders 

54 3 NMT 
Roads 

  Smart Parking Solutions in 
ABD 

1.90 Y N To be taken up 
based on fund 
availability & 
scope 
confirmation by 
stakeholders 

55 3 NMT 
Roads 

  MLCP at GCDA 10.00 Y N To be taken up 
based on fund 
availability & 
scope 
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S NO MODUL
E 

NO. 

MODULE FUND PROJECT NAME PROJECT 
COST (IF 
ANY) OR 

SCP COST 

FEASIBI
LITY 
REPOR
T  

DPR 
PREPA
RED 

Status 

confirmation by 
stakeholders 

56 3 NMT 
Roads 

  MLCP at KTDC 4.00 Y N To be taken up 
based on fund 
availability 

         

57 12 Economy 
and 

Employme
nt 

  Standard Hawker zones in 
Fort Kochi + Standardize 
structures for "Petti Kada"  

5.60 Y N Project scope to 
be confirmed by 
stakeholders 
along with 
funding 

58 8 Park and 
Open 
Space 

  Mangalavanam Eco-
restoration project  

1.00 N N Project scope to 
be confirmed by 
stakeholders 
along with 
funding 
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ANNEXURE 3: TENDER DETAIL 

Sl. 
No. 

Tender 
Referenc

e 
Number: 

Tend
er 
ID:  

Project 
Name: 

Project 
duration 

Estim
ated 
Cost 
of the 
work  

Earnest 
Money 
Deposit 
(EMD) 

Tender 
submi
ssion 

fee 
(Rs.) 

Bid 
Validity 

NIT / 
CORRIGE

NDUM 

No. and 
date 

Bid 
Docume

nt 
Downloa

ding 
Start 
Date 

Last date 
for 

sending 
pre-bid 
queries  

Date, Time  
of Pre-bid 
Meeting  

Start Date 
of Online 

Submission 
of Bids( 

Required 
for BOQ 

Revision) 

Last date 
for Online 
Purchase 
of Tender 
Document  

Last 
date of 
Online 
Submis
sion of 
Bids 

Last 
date 
of 

EMD + 
Hard 
Copy  
POA 

Date & 
Time for 
Opening 
of Bids  

1.  

CSML/S
WM/RFP/
002-2 
Date: 
09/09/201
9 

 

Supply, 
Operation 
and 
Maintenanc
e of 
Mechanize
d Street 
Sweeping 
Machines 

4 
months 
(Supply, 
Installat
ion & 
Commis
sioning) 
+ O & M 
of 3 
years 
(after 
supply) 

Rs. 
4.56 
Crore
s 

Rs. 
4,56,00
0 lakhs 

Rs. 
11,800/
- 

180 
days  

As per NIT 

CSML/SWM
/RFP/002-2 
Date: 
09/09/2019 

'9th 
Septemb
er 2019 

16th 
September 
2019 till 
17:00 hrs. 

17th 
September 
2019 at 
15:00 hrs. 

 

1st 
October 
2019, till 
17:30 hrs. 

1st 
October 
2019, till 
17:30 
hrs. 

3rd 
Octob
er 
2019, 
at 
15:00 
hrs. 

3rd 
October 
2019, at 
16:00 
hrs. 

As per 
Corrigend
um-1 

TnD No.: 
CSML/ TND 
/ 2019 /64 
/031 Date: 
16/09/2019 

  

9th 
September 
2019 at 
15:00 hrs. 

 

3rd 
October 
2019, till 
17:30 hr 

3rd 
October 
2019, till 
17:30 hr 

5th 
Octob
er 
2019, 
till 
15:30 
hrs. 

5th 
October 
2019, at 
16:00 
hrs. 

As per 
Corrigend
um-2 

TnD No.: 
CSML/ TND 
/ 2019 /64 
/035 Date: 
01/10/2019 

     

14th 
October 
2019, till 
17:30 
hrs. 

17th 
Octob
er 
2019, 
till 
15:30 
hrs. 

17th 
October 
2019, till 
16.00 
hrs. 

Prebid 
Minutes, 
Corrigend
um and 
Addendum 

TnD No.: 
CSML/ TND 
/ 2019 /64 
/036 Dt: 
05/10/2019 

     

14th 
October 
2019, till 
17:30 
hrs. 

17th 
Octob
er 
2019, 
till 
15:30 
hrs. 

17th 
October 
2019, till 
16.00 
hrs. 

As per 
Corrigend
um-3 

TnD No.: 
CSML/ TND 
/ 2019 /64 
/037 Date: 
15/10/2019 

     

31st 
October 
2019, till 
17:30 
hrs. 

4th 
Nove
mber 
2019, 
till 
15:30 
hrs. 

4th 
Novemb
er 2019, 
till 16.00 
hrs. 

2.  
CSML/TO
URISM/V
ASCO 

2019
_KM
RL_2

RFP for 
Beach 
Front 

12 
months 
+ Defect 

Rs. 
1.58 

Rs. 
1,58,00
0 lakhs 

Rs. 
11,800/ 

180 
days 

As per NIT 
CSML/SWM
/RFP/002-2 

9th 
Septemb
er 2019 

16th 
September 

17th 
September 

  
1st 
October 

1st 
October 
2019, till 

3rd 
Octob
er 

3rd 
October 
2019, at 
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Sl. 
No. 

Tender 
Referenc

e 
Number: 

Tend
er 
ID:  

Project 
Name: 

Project 
duration 

Estim
ated 
Cost 
of the 
work  

Earnest 
Money 
Deposit 
(EMD) 

Tender 
submi
ssion 

fee 
(Rs.) 

Bid 
Validity 

NIT / 
CORRIGE

NDUM 

No. and 
date 

Bid 
Docume

nt 
Downloa

ding 
Start 
Date 

Last date 
for 

sending 
pre-bid 
queries  

Date, Time  
of Pre-bid 
Meeting  

Start Date 
of Online 

Submission 
of Bids( 

Required 
for BOQ 

Revision) 

Last date 
for Online 
Purchase 
of Tender 
Document  

Last 
date of 
Online 
Submis
sion of 
Bids 

Last 
date 
of 

EMD + 
Hard 
Copy  
POA 

Date & 
Time for 
Opening 
of Bids  

SQUARE
/RFP/002
-3 Date: 
27/08/201 

9736
6_1 

Upgradatio
n at Vasco 
Square in 
Fort Kochi 

Liability 
Period 
of 24 
months 
for 
Electric
al works 
& 12 
months 
for 
other 
works 

Crore
s 

Date: 
09/09/2019 

2019 till 
17:00 hrs. 

2019 at 
15:00 hrs. 

2019, till 
17:30 hrs. 

17:30 
hrs. 

2019, 
at 
15:00 
hrs. 

16:00 
hrs. 

   

As per 
Corrigend
um-1 

TnD No.: 
CSML/ TND 
/ 2019 /64 
/031 Date: 
16/09/2019 

    

19th 
September 
2019 at 
15:00 hrs. 

  

3rd 
October 
2019, till 
17:30 hrs. 

3rd 
October 
2019, till 
17:30 
hrs. 

5th 
Octob
er 
2019, 
till 
17:30 
hrs. 

5th 
October 
2019, at 
16:00 
hrs. 

As per 
Corrigend
um-2 

TnD No.: 
CSML/ TND 
/ 2019 /64 
/035 Date: 
01/10/2019 

          

14th 
October 
2019, till 
17:30 
hrs. 

17th 
Octob
er 
2019, 
till 
17:30 
hrs. 

17th 
October 
2019, at 
16:00 
hrs. 

Prebid 
Minutes, 
Corrigend
um and 
Addendum 

TnD No.: 
CSML/ TND 
/ 2019 /64 
/036 Dt: 
05/10/2019 

          

14th 
October 
2019, till 
17:30 
hrs. 

17th 
Octob
er 
2019, 
till 
17:30 
hrs. 

17th 
October 
2019, at 
16:00 
hrs. 

Tender 
Opened  
on 30th 
September 

TnD No.: 
CSML/ TND 
/ 2019 /64 
/037 Date: 
15/10/2019 

          

31st 
October 
2019, till 
17:30 
hrs. 

4th 
Nove
mber 
2019, 
till 
17:30 
hrs. 

4th 
Novemb
er 2019, 
at 16:00 
hrs. 

3.  

CSML/ 
Roads 
/RFP/008 
Date: 
04/07/201
9 

 

RFP for 
Developme
nt of Roads 
for 
Divisions 
3,4 & 5 
under 
Smart City 
Mission, 
Kochi 

15 
months 
(includi
ng 
monsoo
n period 

Rs. 
32.49 
Crore
s 

Rs. 
32,49,0
00 
lakhs 

Rs 
59,000/ 

180 
days  

As per NIT 

No. CSML/ 
Roads 
/RFP/007 
Date: 
04/07/2019 

4th July 
2019 

15th July 
2019 till 
17:00 hrs. 

16th July 
2019 at 
15:00 hrs. 

  
31st July 
2019, till 
17:30 hrs. 

31st 
July 
2019, till 
17:30 
hrs. 

2nd 
Augus
t 2019, 
till 
14:00 
hrs. 

2nd 
August 
2019, at 
15:00 
hrs. 

 
As per 
Corrigend
um-1 

TnD No.: 
CSML/ TND 
/ 2019 /64 
/027 Date: 
30/07/2019 

        

2nd 
August 
2019, till 
17:30 hrs. 

2nd 
August 
2019, till 
17:30 
hrs. 

5th 
Augus
t 2019, 
till 

5th 
August 
2019, at 
15:00 
hrs. 
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Sl. 
No. 

Tender 
Referenc

e 
Number: 

Tend
er 
ID:  

Project 
Name: 

Project 
duration 

Estim
ated 
Cost 
of the 
work  

Earnest 
Money 
Deposit 
(EMD) 

Tender 
submi
ssion 

fee 
(Rs.) 

Bid 
Validity 

NIT / 
CORRIGE

NDUM 

No. and 
date 

Bid 
Docume

nt 
Downloa

ding 
Start 
Date 

Last date 
for 

sending 
pre-bid 
queries  

Date, Time  
of Pre-bid 
Meeting  

Start Date 
of Online 

Submission 
of Bids( 

Required 
for BOQ 

Revision) 

Last date 
for Online 
Purchase 
of Tender 
Document  

Last 
date of 
Online 
Submis
sion of 
Bids 

Last 
date 
of 

EMD + 
Hard 
Copy  
POA 

Date & 
Time for 
Opening 
of Bids  

14:00 
hrs. 

 
As per 
Corrigend
um-2 

TnD No.: 
CSML/ TND 
/ 2019 /64 
/029 Date: 
02/08/2019 

        

3rd 
August 
2019, till 
17:30 hrs. 

3rd 
August 
2019, till 
17:30 
hrs. 

6th 
Augus
t 2019, 
till 
14:00 
hrs. 

6th 
August 
2019, at 
15:00 
hrs. 

 

2 bids 
Received 
1) NOBLE 
TECH 
ENGINEER
ING (P) 
LTD 
2) Inkel 
Limited 

Technical bids were opened and evaluation report submitted to BEC for financial opening recommendation 

4.  

CSML/PA
RK & 
OS/CLDH
M/RFP/0
02 
Date:22/0
8/2019 

 

RFP for 
Open 
Space 
Corridor 
Linking 
from DH 
Ground to 
Mangalava
nam 

12 
months 
+ Defect 
Liability 
Period 
of 24 
months 

Rs. 
6,58,4
8,415.
00 
Crore
s 

Rs. 
6,60,00
0 lakhs 

Rs 
23,600/
- 

180 
days  

As per NIT 
As per 
Corrigend
um-1 
Tender 
Opened 
16th 
September 
2019  

No. 
CSML/PAR
K & 
OS/CLDHM/
RFP/002 
Date:22/08/
2019 

22nd 
August 
2019 

      

7th 
Septembe
r2019, till 
17:30 hrs. 

7th 
Septem
ber2019
, till 
17:30 
hrs. 

10th 
Septe
mber 
2019, 
till 
15:00 
hrs. 

10th 
Septe
mber 
2019, 
at 
16:00 
hrs. 

TnD No.: 
CSML/ TND 
/ 2019 /64 
/030 Date: 
09/09/2019 

        

13th 
Septembe
r 2019, till 
17:30 hrs. 

13th 
Septem
ber 
2019, till 
17:30 
hrs. 

16th 
Septe
mber 
2019, 
till 
15:00 
hrs. 

16th 
Septe
mber 
2019, 
at 
16:00 
hrs. 

3 bid 
received 
Under 
Evaluation -  

BEC Meeting requested for 16/10/2019-  
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Sl. 
No. 

Tender 
Referenc

e 
Number: 

Tend
er 
ID:  

Project 
Name: 

Project 
duration 

Estim
ated 
Cost 
of the 
work  

Earnest 
Money 
Deposit 
(EMD) 

Tender 
submi
ssion 

fee 
(Rs.) 

Bid 
Validity 

NIT / 
CORRIGE

NDUM 

No. and 
date 

Bid 
Docume

nt 
Downloa

ding 
Start 
Date 

Last date 
for 

sending 
pre-bid 
queries  

Date, Time  
of Pre-bid 
Meeting  

Start Date 
of Online 

Submission 
of Bids( 

Required 
for BOQ 

Revision) 

Last date 
for Online 
Purchase 
of Tender 
Document  

Last 
date of 
Online 
Submis
sion of 
Bids 

Last 
date 
of 

EMD + 
Hard 
Copy  
POA 

Date & 
Time for 
Opening 
of Bids  

Bid 
submitted 
by  
1) P J 
AVARACH
AN 
2) M/s. M.D. 
ESTHAPPA
N 
INFRASTR
UCTURES 
PVT. LTD. 
3) M/s. 
TBAS 
CONSTRU
CTIONS 

5.  

CSML/TO
URISM/O
AT/RFP/0
01-2 
dated 
28/08/201
9 
  

  

RFP for 
Constructi
on of Open-
Air Theatre 
in Fort 
Kochi 

12 
months 
+ Defect 
Liability 
Period 
of 12 
months 

Rs. 83 
Lakhs 

Rs. 
1,00,00
0 lakhs 

Rs. 
11,800/
- 

180 
days 

As per NIT 

No. 
CSML/PAR
K & 
OS/CLDHM/
RFP/002 
Date:22/08/
2019 

28th 
August 
2019 

      

 

18th 
Septem
ber 
2019, till 
17:30 
hrs. 

20th 
Septe
mber 
2019, 
till 
15:00 
hrs. 

20th 
Septem
ber, at 
16:00 
hrs.. 

Tender 
Opened 
20th 
September 
2019 
(Technical) 

3 bid 
received 
Under 
Evaluation -  
Bid 
submitted 
by  
1) M/s. 
Carmel 
Builders 
and 
Fibrotech 
Industries 
Pvt. Ltd. 
2) M/s. 
COASTAL 
ENGINEERI
NG 
3) CUBE 
INDIA 

BEC Meeting requested for 16/10/2019-  
Cube India not considered for evaluation, due to MOM recommendation of first tender 
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Sl. 
No. 

Tender 
Referenc

e 
Number: 

Tend
er 
ID:  

Project 
Name: 

Project 
duration 

Estim
ated 
Cost 
of the 
work  

Earnest 
Money 
Deposit 
(EMD) 

Tender 
submi
ssion 

fee 
(Rs.) 

Bid 
Validity 

NIT / 
CORRIGE

NDUM 

No. and 
date 

Bid 
Docume

nt 
Downloa

ding 
Start 
Date 

Last date 
for 

sending 
pre-bid 
queries  

Date, Time  
of Pre-bid 
Meeting  

Start Date 
of Online 

Submission 
of Bids( 

Required 
for BOQ 

Revision) 

Last date 
for Online 
Purchase 
of Tender 
Document  

Last 
date of 
Online 
Submis
sion of 
Bids 

Last 
date 
of 

EMD + 
Hard 
Copy  
POA 

Date & 
Time for 
Opening 
of Bids  

ENGINEERI
NG 

6.  

CSML/S
WMP/TOI
LET/RFP/
004-2 
Date: 
09/09/201
9 
  

  

Constructi
on of 
Public 
Toilet 
Facilities in 
Kochi 
(Second 
call) 
(Second 
call) 

8 
months 
+ Defect 
Liability 
Period 

of 12 
months 

Rs. 
1.39 
Crore
s 

Rs. 
1.39 
lakhs 

Rs. 
11,800/
- 

180 
days  

As per NIT 

CSML/SWM
P/TOILET/R
FP/004-2 
Date: 
09/09/2019 

9th 
Septemb
er 2019 

      

 

30th 
Septem
ber, till 
17:30 
hrs. 

03rd 
Octob
er 
2019, 
till 
15:00 
hrs. 

03rd 
October 
2019, at 
16:00 
hrs. 

As per 
Corrigend
um-1 

TnD No.: 
CSML/ TND 
/ 2019 /64 
/036 Date: 
01/10/2019 

          

9th 
October 
2019, till 
17:30 
hrs. 

11th 
Octob
er 
2019, 
till 
15:00 
hrs. 

11th 
October  
2019, at 
16:00 
hrs. 

Tender 
Opened 
11th 
October 
2019 
(Technical) 

1 bid 
received 
Under 
Evaluation -  
Bid 
submitted 
by  
1) M/s. 
Carmel 
Builders 
and 
Fibrotech 
Industries 
Pvt. Ltd. 

bid submitted by bidder is from 1st tender which is not valid 
  
  
  

7.  

Ref 
Number: 
CSML/ED
UCATIO
N/CCHS
S/RFP/00
2 

 

Upgradatio
n of new 
Central 
Calvathy 
HSS under 
Cochin 
smart 
Mission 
Limited 

8 
months 
(includi
ng 
monsoo
n 
period) 

Rs 
5.60 
cr 

Rs 5.60 
laksh 

Rs 
20,000 
Plus 
GST 

180 
days 

As per NIT  

CSML/EDU
CATION/CC
HSS/RFP/0
02 

3rd 
Decembe
r 2019 

9th 
Decembe
r 2019 

9th 
Decembe
r 2019 

  

23rd 
Decembe
r 2019, till 
17:30 hrs 

25th 
Decembe
r 2019, till 
14:00 hrs. 

25th 
Decembe
r 2019, till 
15:00 hrs. 
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Sl. 
No. 

Tender 
Referenc

e 
Number: 

Tend
er 
ID:  

Project 
Name: 

Project 
duration 

Estim
ated 
Cost 
of the 
work  

Earnest 
Money 
Deposit 
(EMD) 

Tender 
submi
ssion 

fee 
(Rs.) 

Bid 
Validity 

NIT / 
CORRIGE

NDUM 

No. and 
date 

Bid 
Docume

nt 
Downloa

ding 
Start 
Date 

Last date 
for 

sending 
pre-bid 
queries  

Date, Time  
of Pre-bid 
Meeting  

Start Date 
of Online 

Submission 
of Bids( 

Required 
for BOQ 

Revision) 

Last date 
for Online 
Purchase 
of Tender 
Document  

Last 
date of 
Online 
Submis
sion of 
Bids 

Last 
date 
of 

EMD + 
Hard 
Copy  
POA 

Date & 
Time for 
Opening 
of Bids  

8.  

Ref 
Number: 

CSML/ED
UCATIO
N/CCHS
S/RFP/00
2 

                 

 

ANNEXURE 5: PROJECT PROGRESS – INSTALLATION OF SOLAR PANELS IN GOVT. BUILDINGS 

1. Detail physical progress of solar panels in govt. Buildings 

1MWp 
Solar 

rooftop 
project 

The Contractor has mobilized 1010 KW panels complete by the month of April 2019. BHEL completed the Solar Panel (Module) installation of 1000 KW.. The work status is as 
follows. 
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Sl.
N
o. 

Site 
Name 

Roo
f 

type 

Fea
sibl

e 
cap
acit

y 
(KW
p) 

Elec
trica

l 
Insp
ecto
rate 
(EI) 
appl
icati
on 

num
ber 

EI 
File 
num
ber 

Electric
al 

Inspect
orate 

Scheme 
Approv

al 
Status/ 
Defects 

Date of 
comme

nt by 
EI for 

defects 

Defe
cts 

reply 

Site 
visit 
by EI 

offcial 

EI 
SCH
EME 
APP
ROV
AL 

Final 
Energiz

ation 
certifica

te 
Status / 
Defects 

KSEB / 
EI 

section 
office 

KSEBL 
Plant 

registra
tion  

KSEB Net 
meter 
supply 

and 
installatio

n 

Testi
ng 
and 
com
miss
inin

g 
clear
ance 
from 
KSE

B  

Remark
s 

EI 
Energiza

tion 
Certificat

es 

REL
AY 

TES
TING 
TEA

M 
INSP
ECTI
ON 

NET 
METE

R 
INST
ALLA
TION 

& 
COM
MISSI
ONIN

G 

Remark
s 

A Inspected Sites-07 Nos. 

1 

Fire 
Station 
Gandhi 
Nagar  

RCC 40 

082
002
202
201
9 

B3-
018
37/1
9/EI
E 

Scheme 
/ Drg 
approve
d by EI 
on 
20.03.19 

    

20-05-
2019. 
2nd 
inspec
tion 
compl
eted 
on 
31.05.
2019. 

20.03.
19 

Complet
ed 

Giri 
Nagar 

Docume
nt 
submitte
d 

CSML/KS
EB scope 

14.0
7.19 

With EI 
final 
clearanc
e, KSEB 
activity 
will 
commen
ce 

13.06.19 
14.0
7.19 

9.8.20
19 

Commis
sioned 

2 

General 
Hospital, 
Ernakula
m 

Tin 
shee
t 

70 

082
002
401
201
9 

B3-
018
36/1
9/EI
E 

Scheme 
/ Drg 
approve
d by EI 
on 
20.03.19 

    

Sched
uled 
on 
13.06.
2019. 

20.03.
19 

Complet
ed 

College 
Road 

Docume
nt 
submitte
d 

CSML/KS
EB scope 

  

With EI 
final 
clearanc
e, KSEB 
activity 
will 
commen
ce 

26.08.19 
14.1
0.19 

  

Net 
Meter 

Installati
on 

pending 
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3 

District 
court 
complex
, 
Ernakula
m  

RCC 40 

082
002
202
201
9 

B3-
029
39/1
9/EI
E 

Scheme 
/ Drg 
approve
d by EI 
on 
20.03.19 

    

Sched
uled 
on 
20.06.
2019. 

20.03.
19 

Complet
ed 

College 
Road 

Docume
nt 
submitte
d 

CSML/KS
EB scope 

  

With EI 
final 
clearanc
e, KSEB 
activity 
will 
commen
ce 

29.08.19 

14.1
0.19 
(Co

mple
ted) 

  

Net 
Meter 

Installati
on 

pending 
& CT & 

PT 
installati

on 
pending. 

4 

Govern
ment 
Old age 
home 
Thevara  

Tin 
shee
t 

20 

082
001
603
201
9 

B3-
042
35/1
9/EI
E 

Scheme 
/ Drg 
approve
d by EI 
on 
10.06.19 

    

Sched
uled 
on 
20.06.
2019. 

10.06.
19 

Inspecti
on done 
on 
07.11.20
19 

Thevara 

Docume
nt 
submitte
d 

CSML/KS
EB scope 

  

With EI 
final 
clearanc
e, KSEB 
activity 
will 
commen
ce 

Awaited 
from EI 

    

Energisa
tion 
abpprov
al 
obtained 
from EI. 
Annexur
e III 
submiss
ed to 
KMC on 
30.11.20
19 
Signatur
e from 
Corporat
ion is 
awaiting. 
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5 

Govern
ment 
Girls 
Higher 
Seconda
ry 
School, 
Panampi
lly Nagar 

Tin 
shee
t 

25 

082
004
803
201
9 

B3-
042
33/1
9/EI
E 

Scheme 
/ Drg 
approve
d by EI in 
June 

29.05.
19 

1) 
securit
y Fee 
Rs. 
285/-. 
2) sign 
& 
stamp 
of 
owner 

20th 
July'19 

10.06.
19 

Defects:                             
1.  
Access 
lader 
with man 
guard                        
2. 
Lockabl
e grills 
required 
around 
ACDB,D
CDB, 
INV)          
Inspecti
on done 
on 
7.11.19, 
nov 
2019 
defect 
reported 
on 
21.11.19 

Giri 
Nagar 

Docume
nt 
submitte
d 

CSML/KS
EB scope 

  

With EI 
final 
clearanc
e, KSEB 
activity 
will 
commen
ce 

Access 
and 

safety 
related 
defect 
after 

inspectio
n 

    

Defects 
notified 
by EI . 
Protectio
n cover 
need to 
be 
provided 
on 
electrical 
Equipme
nt. 

6 

Commu
nity 
Town 
Hall, 
Palluruth
y  

Tin 
shee
t 

20 

082
003
905
201
9 

B3-
067
66/1
9/EI
E 

Scheme 
/ Drg 
approve
d by EI 
on 19 oct 

29.05.
19 

1) 
securit
y Fee 
Rs. 
1170/- 

30th 
July'19 

19.10.
19 

EI 
inspectio
n done 
on 
25.11.19 

Pallurut
hy 

Docume
nt 
submitte
d 

CSML/KS
EB scope 

  

With EI 
final 
clearanc
e, KSEB 
activity 
will 
commen
ce 

Awaited 
from EI 

    

EI 
inspectio
n 
Complet
ed on 
25.11.20
19 . 
Defect 
notified. 
Minor 
defects. 
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7 

Govern
ment 
Hospital, 
Karuveli
pady 

Tin 
shee
t 

40 

082
010
705
201
9 

B3-
067
76/1
9/EI
E 

Scheme 
/ Drg 
approve
d by EI 
on 15 
Oct 

26.05.
19 

1) 
securit
y Fee 
Rs. 
3330/- 
2) 
Appro
val of 
X ray 
machi
ne not 
taken 
by 
hospit
al 
authori
ty 

30th 
July'19 

15.10.
19 

EI 
inspectio
n done 
on 
25.11.19 

Thopum
paddy 

Docume
nt 
submitte
d 

CSML/KS
EB scope 

  

With EI 
final 
clearanc
e, KSEB 
activity 
will 
commen
ce 

Awaited 
from EI 

    

 EI 
inspectio
n 
Complet
ed 
25.11.20
19. 
Comme
nts 
received 
to be 
complet
ed. 
Reply to 
be 
submitte
d. 

B Scheme Approved but Inspection Pending-06 sites 

8 

Govern
ment 
Girl 
HSS, 
Chitoor 
road, 
Ernakula
m South 

Tin 
shee
t 

30 

082
004
703
201
9 

B3-
042
34/1
9/EI
E 

Scheme 
/ Drg 
approve
d by EI in 
June                             
completi
on 
Report 
submitte
d on 
22.10.19 

29.05.
19 

1) 
securit
y Fee 
Rs. 
945/- 

30th 
July'19 

10.06.
19 

Inspecti
on 
pending.
.complet
ion 
certificat
e 
submitte
d to EI 
for 
inspectio
n on 
22.10.19 

College 
Road 

Documen
t 
submitted 

CSML/K
SEB 
scope 

  

With EI 
final 
clearanc
e, KSEB 
activity 
will 
commen
ce 

      

EI 
Inspecti
on 
Complet
ed on 
3.12.201
9 . Minor 
changes 
in  
drawing
s. 
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9 

PWD 
Rest 
House, 
Park 
Avenue 
Road. 

Tin 
shee
t 

60 

082
002
305
201
9 

B3-
067
79/1
9/EI
E 

Scheme 
/ Drg 
approve
d by EI 
on 17 
Oct                     
completi
on 
Report 
submitte
d on 
12.11.19 

29.05.
19 

1) 
securit
y Fee 
Rs. 
2050/-
. 
2) sign 
& 
stamp 
of 
owner 

20th 
July'19 

17.10.
19 

Inspecti
on 
pending.
.complet
ion 
certificat
e 
submitte
d to EI 
for 
inspectio
n 
12.11.19 

College 
Road 

Documen
t 
submitted 

CSML/K
SEB 
scope 

  

With EI 
final 
clearanc
e, KSEB 
activity 
will 
commen
ce 

      

Inspecti
on 
request 
submitte
d to EI 
on 
12.11.19
.  Yet 
hear the 
inspectio
n date 
from EI. 

10 

Edakoch
i 
Govern
ment 
Higher 
Seconda
ry 
School. 
20 KWp  

 Tin 
shee
t 

25 

082
011
506
201
9 

B3-
067
54/1
9/EI
E 

Scheme 
/ Drg 
approve
d by EI 
on 25 
Oct                          
CR To 
be 
Submitte
d 

26.05.
19 

1) 
securit
y Fee 
Rs. 
515/- 
2) 
Sign of 
buildin
g 
owner 

30th 
July'19 

25.10.
19 

Inspecti
on 
pending.
.complet
ion 
certificat
e to be 
submitte
d to EI 
for 
inspectio
n 

Pallurut
hy 

Documen
t 
submitted 

CSML/K
SEB 
scope 

  

With EI 
final 
clearanc
e, KSEB 
activity 
will 
commen
ce 

      

 
KSEB 
testing 
and Net 
meter 
installati
on will 
start 
after EI 
clearanc
e. 

11 
Vennala 
High 
School 

Tin 
shee
t 

40 

082
010
805
201
9 

B3-
067
78/1
9/EI
E 

Scheme 
/ Drg 
approve
d by EI 
on 28 
Oct                     
CR To 
be 
Submitte
d 

22.05.
19 

1) 
securit
y Fee 
Rs. 
1305/-
. 
2) sign 
& 
stamp 
of 
owner 

30th 
July'19 

28.10.
19 

Inspecti
on 
pending.
.complet
ion 
certificat
e to be 
submitte
d to EI 
for 
inspectio
n 

Vennala 
Documen
t 
submitted 

CSML/K
SEB 
scope 

  

With EI 
final 
clearanc
e, KSEB 
activity 
will 
commen
ce 

      

 
Completi
on report 
to be 
submitte
d to EI. 



Monthly Progress Report  

 

Page | 107  
Project Management Consultant (PMC) to Implement Area 
Based Development - Smart City Kochi 

12 
Punnack
al High 
School 

Tin 
shee
t 

40 

082
003
805
201
9 

B3-
067
75/1
9/EI
E 

Scheme 
Approve
d by EI 
on 15 
Nov                                            
CR To 
be 
Submitte
d 

26.05.
19 

1) 
securit
y Fee 
Rs. 
1745/-
. 
2) sign 
& 
stamp 
of 
owner 

30th 
July'19 

15.11.
19 

Inspecti
on 
pending.
.complet
ion 
certificat
e to be 
submitte
d to EI 
for 
inspectio
n 

Edapall
y 

Documen
t 
submitted 

CSML/K
SEB 
scope 

  

With EI 
final 
clearanc
e, KSEB 
activity 
will 
commen
ce 

      

 
Completi
on report 
to be 
submitte
d to EI. 

13 

Central 
Section 
office, 
KSEBL, 
Semithe
ri 
mukku, 
Ernakula
m 

RCC 20 

082
001
905
201
9 

B3-
067
74/1
9/EI
E 

last 
defect 
on 
03.09.19 
and 
again 
not 
submitte
d to EI 
on 
4.10.19 
and 
approve
d on 
19.11.19                
CR To 
be 
Submitte
d 

30.05.
19 

1) 
securit
y Fee 
Rs. 
115/-. 

20th 
July'19 

19.11.
19 

Inspecti
on 
pending.
.complet
ion 
certificat
e to be 
submitte
d to EI 
for 
inspectio
n 

Central 
section 

Documen
t 
submitted 

CSML/K
SEB 
scope 

  

With EI 
final 
clearanc
e, KSEB 
activity 
will 
commen
ce 

      

 
Completi
on report 
to be 
submitte
d to EI. 

C Scheme Not Approved but defect reply submitted to EI-08 sites 
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14 

Govern
ment 
Hospital 
Fort 
Kochi 

Tin 
shee
t 

30 

082
004
403
201
9 

B3-
042
32/1
9/EI
E 

Defects: 
only fees                
Last 
defect 
on 
20.08.19 
and 
again 
submitte
d to EI 
on 
25.8.19 
again 
they 
reported 
that 
Fees 
Chalan 
is 
missing 
by EI so 
a Copy 
of again 
is again 
resubmit
ted on 
22.11.19  

29.05.
19 

1) 
securit
y Fee 
Rs. 
515/- 

30th 
July'19 

  
scheme 
approval 
pending 

Kunnup
uram 

Documen
t 
submitted 

CSML/K
SEB 
scope 

  

With EI 
final 
clearanc
e, KSEB 
activity 
will 
commen
ce 

      

 Defects 
submitte
d. 
Challan 
resubmit
ted to EI. 
Inspecti
on 
pending 
from EI. 

15 

Edakoch
i 
Govern
ment 
Higher 
Seconda
ry 
School. 
20 KWp 
RCC 

RCC 20 

082
003
005
201
9 

 B3-
067
61/1
9/EI
E 

Last 
defect 
on 
02.09.19 
and 
again 
submitte
d to EI 
on 
07.09.19 

26.05.
19 

1) 
securit
y Fee 
Rs. 
515/- 
2) 
Sign of 
buildin
g 
owner 

30th 
July'19 

  
scheme 
approval 
pending 

Pallurut
hy 

Documen
t 
submitted 

CSML/K
SEB 
scope 

  

With EI 
final 
clearanc
e, KSEB 
activity 
will 
commen
ce 

      

 
Completi
on report 
to be 
submitte
d to EI. 
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16 

Edappall
y  Gover
nment 
High 
School 

Tin 
shee
t 

35 

082
010
905
201
9 

B3-
067
65/1
9/EI
E 

Submitte
d to EI 
on 
28.11.19 

28.05.
19 

  
30th 
July'19 

  
scheme 
approval 
pending 

Pallariv
attam 

Documen
t 
submitted 

CSML/K
SEB 
scope 

  

With EI 
final 
clearanc
e, KSEB 
activity 
will 
commen
ce 

      
Defects 
submitte
d to EI   

17 

New 
Excise 
Building, 
Kacherip
ady  

RCC 40 

082
003
309
201
9 

B3-
158
36/1
9/EI
E 

Defects:                            
1.                                       
2.                                       
3.                                  
Submitte
d to EI 
on 
14.11.19 

    
20th 
Aug'19 

  
scheme 
approval 
pending 

Central 
section 

  
CSML/K
SEB 
scope 

          

Defect 
received 
from EI. 
KSEB 
permane
nt 
connecti
on is tbe 
obtained
. 

18 
Paramar
a 
building 

Tin 
shee
t 

60 

082
003
109
201
9 

B3-
158
38/1
9/EI
E 

Resubmi
tted to EI 
On 
14.11.19  

    
20th 
Aug'19 

  
scheme 
approval 
pending 

Central 
section 

  
CSML/K
SEB 
scope 

          

Defects 
submitte
d to EI . 
Minor 
defects. 
Feasibilit
y 
certificat
e 
resubmit
ted. 
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19 

Town 
Hall, 
Ernakula
m 

Tin 
shee
t 

80 

082
003
705
201
9 

B3-
067
73/1
9/EI
E 

Complia
nce 
drawing 
Submitte
d to 
Corporat
ion for 
sign on 
13th Nov 
(Receive
d on 
25Nov) 
Submitte
d to EI 
on 28 
Nov 

25.05.
19 

1) 
securit
y Fee 
Rs. 
359/-
Appro
ved 
drg of 
existin
g 125 
KVA 
shall 
be 
submit
ted. 

30th 
July'19 

  
scheme 
approval 
pending 

Central 
section 

Documen
t 
submitted 

CSML/K
SEB 
scope 

  

With EI 
final 
clearanc
e, KSEB 
activity 
will 
commen
ce 

        

20 
Palluruth
y 
hospital 

Tin 
shee
t 

70 

082
004
110
201
9 

B3-
177
39/1
9/EI
E 

1. 
Defects: 
Periodic
al 
Inspecti
o fees                            
As 
informed 
by 
clipson 
sir this 
fees is 
paid by 
volks 
and 
defects 
drawing 
resubmit
ted to EI 
on 
27.11.19
. 

    
10th 
Aug'19 

  
scheme 
approval 
pending 

Pallurut
hy 

  
CSML/K
SEB 
scope 

  

With EI 
final 
clearanc
e, KSEB 
activity 
will 
commen
ce 

      

 Defects 
submitte
d on 
27.11.20
19 . 
Challan 
resubmit
ted to EI. 
Inspecti
on 
pending 
from EI. 



Monthly Progress Report  

 

Page | 111  
Project Management Consultant (PMC) to Implement Area 
Based Development - Smart City Kochi 

21 

Kunnum
puram 
High 
school-2 

RCC 20 

082
004
310
201
9 

B3-
177
41/1
9/EI
E 

Defects:                             
1. DC 
Fuse in 
Negative 
Circuit                               
1st Drg 
Submitte
d on 
17.10.19 
- Defects 
reported 
on 
31.10.19 
and 
resubmit
ted on 
28.11.19 

    
10th 
Aug'19 

  
scheme 
approval 
pending 

Edapall
y 

  
CSML/K
SEB 
scope 

  

With EI 
final 
clearanc
e, KSEB 
activity 
will 
commen
ce 

      

Defects 
received 
on . 
Minor 
defects. 

D Scheme Not Approved and Complaince drawings needs to be submittted-06 sites 

22 

Advocat
e 
General 
office 

RCC 20 

820
034
092
019 

B3-
158
37/1
9/EI

E 

 
Submitte
d to EI 
on 
14.11.19
, again 
IInd 
defects 
reported 
on 
30.11.19 

    
20th 
Aug'19 

  
scheme 
approval 
pending 

Central 
section 

  

CSML/K
SEB 
scope 

  

  

      

Defects 
list 
received 
from EI 
on 
29.11.20
19 . Fee 
( Rs. 
17015 
for 
annual 
inspectio
n fee is 
to be 
remitted. 
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23 

Govern
ment 
Ayurved
a 
Hospital 
Kacherip
ady 

Tin 
shee
t 

15 

082
001
703
201
9 

B3-
042
36/1
9/EI
E 

Defects:                                    
1. SPV 
plant 
cannot 
be 
approve
d as 
SPV is 
not yet 
approve
d from EI 
Office                                              
Submitte
d to EI 
on 
31.10.19 
and 
defect 
reported 
on 
15.11.19 

    
30th 
July'19 

  
scheme 
approval 
pending 

Central 
section 

Documen
t 
submitted 

CSML/K
SEB 
scope 

  

With EI 
final 
clearanc
e, KSEB 
activity 
will 
commen
ce 

      

submitte
d to EI 
15.11.20
19. 
Scheme 
for 
complet
e system 
shall be 
submitte
d. 

24 

Kunnum
puram 
High 
school-1 

Tin 
shee
t 

20 

082
005
310
201
9 

B3-
177
44/1
9/EI
E 

Defects:                             
1. copy 
of KSEB 
bill Shall 
be 
Submitte
d                        
Ist 
drawing 
submitte
d on 
17.1019, 
Defects 
reported 
on 
18.11.19 
Defects 
drawing
s 
correcte
d and 
submitte
d to EI 

    
10th 
Aug'19 

  
scheme 
approval 
pending 

Edapall
y 

  
CSML/K
SEB 
scope 

  

With EI 
final 
clearanc
e, KSEB 
activity 
will 
commen
ce 

      

First 
defect 
submitte
d to EI 
on 
28.11.20
19. 
Minor 
defects 
on 
drawing
s. 
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on 
_______
_______ 

25 

Perumb
otta 
ground 
building 

Tin 
shee
t 

30 

082
010
710
201
9 

B3-
177
38/1
9/EI
E 

Defects:                            
1. DC 
Fuse 
shall be 
provided 
in 
Negative 
circuit                                
2. Copy 
of KSEB 
shall be 
submitte
d                         
3. Copy 
of 
Feasibilit
y 
required              
Complia
nce 
drawing 
Submitte
d to 
Corporat
ion for 
sign on 
13th 
Nov(reci
eved on 
25Nov). 

    
20th 
Aug'19 

  
scheme 
approval 
pending 

Edapall
y 

  
CSML/K
SEB 
scope 

          

Single 
phase to 
three 
conversi
on from 
KSEB is 
to be 
done. 
Feasibilit
y to be 
obtained 
after 
that.  
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Can't be 
submitte
d to EI 
without 
feasibilit
y. 

26 

Corporat
ion 
office, 
Ernakula
m 

Tin 
shee
t 

20 

082
004
410
201
9 

B3-
177
43/1
9/EI
E 

Defects:                        
1.DG 
Drawing
s 
required                      
2. RPR 
relay 
shall be 
connect
ed in DG 
Circuit                          
3. DC 
side 
isolation 
before 
Inverter                
4. 
Building 
approve
d 
drawing 
and 
Saction 
order                                 
5. 
Elevatio
n 
drawing 
of 
canteen 
building 
shall be 
submitte

    
10th 
Aug'19 

  
scheme 
approval 
pending 

College 
Road 

  
CSML/K
SEB 
scope 

  

With EI 
final 
clearanc
e, KSEB 
activity 
will 
commen
ce 

      

EI 
defects 
received 
from 
17.10.20
19. Copy 
of 
approve
d 
drawing 
and 
sanction 
order 
shall be 
submitte
d. Rating 
of DG 
shall be 
mention
ed in the 
drawing. 
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d                                    
1ST Drg 
Submitte
d on 
17.10.19 
- Defects 
reported 
on 
19.11.19 
and 
Resubmi
tted 
on_____
_______
_______
_ 

27 

Maharaj
a college 
boys 
hostel 

Tin 
shee
t 

50 

082
003
709
201
9 

B3-
158
35/1
9/EI
E 

Submitte
d to EI 
on 
12.11.19
…re 
defect 
on 
30.11.19 

    
20th 
Aug'19 

only 
Fee 

defect 

scheme 
approval 
pending 

College 
Road 

  
CSML/K
SEB 
scope 

          

submitte
d to EI 
on 
defects 
to be 
notified 
by EI. 

E  First time submission done 
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28 

Maharaj
a college 
building 
-1 

Tin 
shee
t 

20 

082
010
910
201
9 

B3-
177
36/1
9/EI
E 

Its more 
than 1 
and half 
month 
there is 
no 
defects 
or 
approval 
from EI                                                
1st 
defect 
yet to 
receive, 
drawing 
submitte
d to EI 
on 
17.10.20
19                                   

    
10th 
Aug'19 

  
scheme 
approval 
pending 

College 
Road 

  
CSML/K
SEB 
scope 

  

With EI 
final 
clearanc
e, KSEB 
activity 
will 
commen
ce 

      

submitte
d to EI 
on 
defects 
to be 
notified 
by EI. 

 

 


