Date: Monday, May 21, 2018

Work / Activity Description

Cornell Tech Campus Site Activity Three Week L ook Ahead

This Week

Next Week

Status

F Percentage Complete Notes / Resources

Barr & Barr: Verizon Executive Education Center
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Underground excavation and backfill to support temp electric

service & MEP underground work

Begin building permanent electric

Begin temporary electric service

Begin building underground pumbling and fire protection

Hunter Roberts: Graduate Hotel
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Civetta performing site work

Drilling rock anchors

Grouting of rock anchors

Testing of rock anchors

Install caged rebar

Pour concrete grade beams and footings

Pour rat slab and install waterproofing

Begin underground electrical work

Begin underground plumbing work

RI1OC Helix Bridge Construction
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Phase | - Closure of the Outer Lane of access ramp

Moratorium Closure of Outer Lane

Phase Il - Closure of the Inner Lane of access ramp
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*Activities subject to change based on weather and scheduling conditions.

Represents Daily Activity
Represents a Holiday




