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1.0 Progress Overall Summary 
• A total of 8,000 mats remain in storage along the pipeline ROW.  The mats will remain stacked in the 

biosecurity zone for cleaning and removal in the spring.  
• Landowner access / ROW crossing mats have been installed in three locations. Safety fencing has been 

installed around six locations where the pipeline was exposed and backfilled last November prior to 
operation. 

• The Enbridge Land Agent has been meeting with landowners to inform Land owners of ROW maintenance 
activities; also informed about scheduled assessments to ditch line will continue to assure it is safe for land 
owners to cross.  

• Regular environmental monitoring surveys along the Line 3 pipeline ROW have been scheduled; Next 
survey to be completed on April 21/22.  

• At Main Line Block Valve MP608.7 final restoration to be completed after spring thaw.   
• Silt /erosion fence has been installed and repaired around soil piles and areas vulnerable to erosion;  Straw 

wattles has been installed as a viable alternative to silt fencing at some locations with the consent of land 
owners; a dedicated maintenance crew is continuously working with Enbridge Operations representatives.  

 
2.0 Safety Data 

 

Safety  Mainline Facilities 
Quantity To-Date Quantity To-Date 

TOTAL HOURS WORKED 355,866  
Modified Work ( Recordable Injury) 5 0 
Medical Aid (Recordable Injury) 4 0 
First Aids  6 0 
Lost Time 0 0 
Lost Days 0 0 
Lost Time Injury Frequency (LTIF) 0.00 0.00 
Total Recordable Injury Frequency (TRIF) 5.06 (5.07*) 0.00 

  *(Previous reporting period TRIF) 

3.0 Construction Progress 
 

3.1 Pipeline Spread – 21 KM of new NPS 36, Ex-Cromer to MP 609.2 
 

Activity 
% Completed 

to date 
Previous % 
Completed  

Survey (the final ROW survey is outstanding) 99% 99% 
Pioneering and Access 100% 100% 
Topsoil, Stripping and grading the ROW 100% 100% 
Loading, hauling and stringing pipe  100% 100% 
Road Bores  100% 100% 
Bending 100% 100% 
Welding Mainline 100% 100% 
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Coating Mainline  100% 100% 
Ditching 100% 100%  
Lowering-in and backfilling 100%  100% 
Tie-ins  100% 100% 
Hydrostatic Testing 100% 100% 
Machine Cleanup 90% 90% 
Final restoration 70% 70% 
Overall Pipeline Completion 96% 96% 

3.2 Facilities 
• The Cromer Line 3 pig launcher trap and the Gretna Line 3 receiver trap have been 

removed from the Line 3 EX Cromer project scope. 

4.0 Environment Update 
 

4.1 General Update 
• The cleaning stations along the ROW are secured for winter.   
• Environmental bi-weekly patrols along the pipeline ROW commenced March 12. These will 

continue every 7-10 days throughout spring break-up.  The inspection frequency will be 
assessed as spring break-up continues. 

• In some areas, where land owners have consented, Enbridge is installing straw wattles for 
corrosion control in areas where silt fencing cannot be installed. 

• Please see the attached updated Environmental Action Log for further details on 
environmental activities for the project.  

4.2 Spills  
• Equipment working within the Cromer Terminal is being monitored for leaks.  

 
Non-

Commodity 
Spill 

Spill 
Volume Description Actions Taken. 

Hydraulic Fluid 4L Hydraulic line break on a cat trackhoe 

Absorbent pads placed all over equipment, 
trackhoe shutdown. Corrective Action: Clean 
up contaminated snow with shovels and 
dispose of in approved waste bins, fixed 
equipment and GPS'd location 

Lubricating Oil 2L Sideboom leaked lubricating oil 

Cleaned up contaminated snow using tarp 
and absorbent pads to collect dripping oil. 
Corrective Action: Repair leak on equipment, 
dispose of all contaminated materials 

Antifreeze 1L Antifreeze leak from boring machine Cleaned up all visible antifreeze (mostly 
caught by snow) and removed top 2 cm of ice 

Hydraulic Fluid <0.5 L Bombardier snowcat hydraulic hose leak 
soaked into snow. 

Leak noticed immediately and cleaned up and 
repaired 

Engine Oil 1-1.5 L 
Slow small release of engine oil from an air 
compressor for approximately 1 hour. Snow 
soaked up leaked oil. 

Cleaned up upon detection, shut down 
compressor. All contaminated material 
collected and disposed of. 
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Hydraulic Fluid 1.5 L 
Hydraulic fluid leak from a snowcat seeped 
through snow to topsoil. Slow release for 
approx. 12 hours.  

Immediately cleaned up upon detection. 
Absorbent pads used to collect free fluid; 
remaining contaminated material shoveled 
into garbage bags and disposed of.  

Engine Oil <0.5 L Snowcat leaking engine oil. Cleaned up immediately- no penetration 
through snow layer to topsoil 

Hydrovac Fluid 20L 

The back hatch of a Badger hydrovac truck 
iced up and didn't seal properly causing a 
spill of hydrovac fluid which consisted of 
bentonite, windshield washer fluid and 
water on frozen topsoil 

Traffic was stopped in area and the spilled 
material was left to freeze overnight. 
Corrective Action: Material was scraped up in 
the morning with a cleanup bucket and placed 
in a sump pit to be hauled to landfill. 

Sump Water 
from Wash 
Station 

~200 L Overflowing sump under C-can at wash 
station 

Stopped washing. Laid spill booms and 
absorbent pads. Scraped up loose frozen 
material and hauled to landfill. Fluid hauled to 
injection well. Corrective Action: Contained 
and monitoring. 

Sump Water 
from Wash 
Station 

unknown Overflowing sump at wash station 

Shutdown wash bay until action can be taken. 
Haul frozen material to landfill. Fluid hauled to 
injection well. Corrective Action: Contained 
and monitoring. 

Transmission 
Oil 1/8L Tack rig had slow transmission oil leak 

overnight.  
Cleaned up immediately. Contaminated snow 
collected and disposed of in Hazco bins.  

Wastewater 
from fine 
cleaning 
station 

8m3 Release of wastewater from fine cleaning 
station no. 2 

Wastewater collected and hauled to deep 
injection well site for disposal, contaminated 
material excavated and hauled to landfill. 

Hydraulic Fluid 2L Sheered fitting on hydraulic hose caused 
leak of fluid. 

Shut down machine, use spill kits to clean up 
and contain residual hydraulic fluid. 

Hydraulic Fluid 20L Trackhoe leaking hydraulic oil. Used absorbent pads to clean up oil. 

Hydraulic Fluid 4L Leak in Iron Wolf hydraulic hose. 

Operator noticed a pressure drop on gauge 
and shut machine down. Spill kit and drip tray 
were used to collect most of the hydraulic oil; 
absorbent pads were used to collect free fluid. 
Equipment was repaired. 

Hydraulic Fluid 2L Hydraulic hose leaking slowly overnight. 

Shut off equipment. Called a mechanic. 
Shoveled up contaminated snow/ice and 
disposed of in certified bins. Residual fluid on 
machines cleaned up with absorbent pads. 
Equipment was repaired. 

Diesel 2L Slow overnight diesel leak. 
Absorbent pads used to clean up majority of 
leaked fuel, contaminated snow was cleaned 
up and disposed of. Equipment was replaced. 

Transmission 
Fluid <1 L Slow release of transmission fuel from a 

Clean Harbors pump truck 

Free fluid soaked up with absorbent pads and 
contaminated material scraped up. Remaining 
cleaned up in morning under frozen 
conditions.  

Differential 
Fluid 2L Fast release of differential fluid from a 

Dodge 2500 Diesel truck (Tera) 

Stopped operating vehicle. Cleaned up 
immediately and shoveled up contaminated 
material. 

Level 1 Non-
Compliance: 
Vehicles at 
Wash Station 
F1 

N/A 

2 Non-compliant vehicles at the wash 
station. First thing in the morning upon 
arriving at the F1 wash station Tera noticed 
that someone had driven through without 
washing their vehicle (ie: broken ice). Later 
in the day another vehicle left the wash 
station without waiting the required 15 min 
following bleaching. 

Tera noted the issues and took note of the 
vehicle license and operator of the vehicle 
that drove away.  
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Level 1 Non-
Compliance: 
Subsoil piled 
on topsoil with 
no separation 
layer 

N/A 

Subsoil was piled on topsoil with no 
segregation layer. Somerville was told to 
remove the subsoil but it took several days 
for any action on their part.  

E.I. spoke with Somerville foreman about the 
issue. Five days later subsoil was removed 
from topsoil. 

Antifreeze 1L Pick-up truck broke down and released a 
antifreeze 

Truck was removed from site for repairs and 
contaminated soil was removed from site. 

Hydraulic Oil 20L Release occurred onto mat with some 
getting underneath 

Mat will have to be removed and replaced 
and impacted soil underneath removed from 
site. 

Power 
Steering Fluid 1L release onto a mat from a truck delivering 

materials to the ROW 
Truck was removed from site and absorbent 
materials used to remove fluid from mats  

Gasoline <1L ATV had a fuel line break Source of spill was stopped, contaminated 
material was collected and removed 

Level 1 Non-
Compliance: 
Pumped water 
breached 
wetland and 
entered upland 
property off 
ROW 

N/A 

While dewatering ROW, water breached a 
wetland and caused overflow onto adjacent 
upland area off ROW.  No 
erosion/sedimentation was noted 

Water pumping was stopped.  Water pumping 
will not continue using the same methodology 
in this area.  If off ROW areas cannot be 
inspected for potential effects, pumping will 
not occur if there is any risk to off ROW 
areas.   

Hydraulic Oil <1 liter Slow leak at hose fitting Absorbent pads used to clean up leak.  
Fittings repaired 

Antifreeze 2L leak noticed while on mats at valve station truck removed from site and taken to 
dealership for repairs 

Hydraulic Oil 15L Hydraulic cylinder failure under load Absorbent pads used to clean up leak.  
Repairs done on site and mat replaced. 

Level 1 Non-
compliance: 
admixing of 
soils 

N/A 
Wet subsoils in ditch slumped, undercutting 
topsoil's.  Undercut topsoil also slid into 
ditch with subsoils. 

Portion (75% estimated) of topsoil recovered 
using a long stick hoe.  Remainder of topsoil 
admixed with subsoil.  

Diesel Fuel 4L 
Fueling of hoe resulted in overfill of tank.  
Warm day; heat caused fuel to expand and 
bubble out of tank. 

There were 2 people for fueling process.  
Immediately used absorbent pads to prevent 
spread of fuel.  Contaminated soil cleaned up 
and taken to Somerville yard. 

Diesel Fuel 6L Slow leak on fuel line.  Noticed while truck 
on gravel road.   

Absorbent pads used to prevent fuel from 
reaching ground.  Truck taken for repairs. 

Wastewater 
from fine 
cleaning 
station 

60L 
Quick release of waste water onto 
matting/gravel at valve site adjacent to Hwy 
83. 

Shut off valve as soon as leak noticed.  
Unable to clean up due to mats covering 
ground.  Will monitor location for clean up 
once mats are removed. 

Engine Oil <1L slow leak observed while track hoe sitting 
on wood mats 

Machine shut down, absorbent pads used to 
collect fluid, tray placed under leak, mechanic 
called to site for repair 

Engine Oil <2L Picker truck had a steady drip noticed while 
on wood mats 

Absorbent pads used to clean up fluid, truck 
sent to yard for repairs 

Hydraulic Oil 1-2L Long stick trackhoe had hose spring a leak 
under while operating 

Machine shut down, absorbent pads used to 
collect fluid, tray placed under leak, mechanic 
called to site for repair, contaminated soil 
collected and taken to containment in yard. 

Hydrotest 
water 2-3 m3 Collection tank not fully emptied before 

loading, spill onto wooden mats 

Loading stopped and during the remainder of 
fluid was emptied using a vacuum truck. RBS 
will do soil sampling once wood mats are 
removed from this location. 
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Engine Oil 2-5 L Slow release of engine oil onto topsoil. 

Machine immediately shut down, absorbent 
pads and boom sock used to soak up surface 
oil.  Contaminated soil taken to RBS yard for 
disposal.  Mechanic/parts for repairs 
tomorrow. 

Diesel fuel 1 - 2 L Slow release onto wood access mats. Spill 
tray not in proper position. 

Once noticed machine was shut down, 
absorbent pads used, spill tray placed. 

Wastewater 
from fine 
cleaning 
station 

500 -
1000 L 

200 barrel holding tank was supposedly 
emptied and getting loaded to remove from 
site. 

Loading continued to get tank in a safe 
position.  Hydrovac was used to remove 
remaining liquids.  Spill was onto wood mats, 
freezing almost immediately.  Once mats are 
removed ground should be sampled. 

Hydraulic Oil 0.25 L Fluid leaked from a skid steer during 
operation. 

Contaminated subsoil was collected and 
removed immediately. 

 
5.0 Security 

• Enbridge security has been demobilized from the project.  No new security issues have been reported.   
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6.0 Compliance & Incident Monitoring/Tracking Summary  
 
 

Incident 
Type Date 

Reported 
Description Action Taken 

Resolved 

By To Yes / No 

Modified 
Work Dec 3/13 RBS Enbridge 

Worker slipped while installing tarps on 
tractor. Worker claimed no issues at the time 
he reported the slip.  Worker was sent to 
hospital for assessment.  

Worker cleared for regular duties.  Yes. 

First Aid / 
Modified 
work 

Jan 8/14 RBS Enbridge 

 Worker was filling propane tanks at the 
propane filling station in the yard.   As he was 
disconnecting the refueling hose, he 
sustained a burn to his right index finger.    

He was evaluated on site and then went 
to the local hospital for further 
assessment. Next day worker was taken 
to a larger medical First Aid facility for a 
secondary evaluation. Worker is working 
under Modified duties.  

Yes 

First Aid Jan 9/14 Meridian Enbridge 
Survey worker was walking on the ROW; a 
hole was covered by snow and twisted his 
knee. Worker reported discomfort.  

First aid was provided at site. Ice was 
applied. Worker returned to regular 
duties. 

Yes 

First Aid Feb 3/14 RBS Enbridge 

Somerville coating crew worker was feeling 
some eye irritation while using acetone to 
clean pipe. His eye was flushed and he 
returned to work. 

Workers to prevent flumes of cleaning 
chemicals, work in ventilated areas.  Yes 

First Aid Feb 12/14 RBS Enbridge 

Worker suffered a minor burn to his wrist 
while checking the temperature on the pre 
heat. This was not caused by direct contact 
but by the radiant heat. 

Contractor changed the procedure on 
the use of the temperature stick. Pre 
heat crews are now required to wear a 
longer gauntlet leather gloves. 

Yes 

First Aid Feb 18/14 RBS Enbridge 

Two welders’ helpers were buffing pipe inside 
the welding shack simultaneously when the 
worker felt discomfort in his right eye. Worker 
self-treated the eye irritation and was further 
assessed by Somerville Safety and returned 
to regular duties. 

Contractor has ordered some foam fitted 
clear safety glasses. Yes 

First Aid Feb 18/14 RBS Enbridge 
A worker applying coating reached over the 
pipe as his coworker was still applying heat, 
and sustained a minor burn. 

A recommendation has been made to 
the contractor to provide FR sleeves or 
long gauntlet gloves to prevent 
recurrence.  

Yes 
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Medical 
Aid/Modifi
ed Work 

Jan 18/14 RBS Enbridge 

Supervisor was walking on the ROW, tripped 
over a skid and fell on his right shoulder. 
Worker left knee was injured.  Following day 
the worker was taken to the hospital and fluid 
was drained from the knee.  

Worked received first aid treatment on 
site with a cold pack. The worker is 
scheduled for an MRI in Medical facility 
and is currently on modified work doing 
office duties  

Yes 

Medical 
Aid/Modifi
ed Work 

Jan 31/14 RBS Enbridge A welder’s helper attempted to pick up a 
propane bottle that was frozen to the ground.  

Worker was assessed and treated for 
back strain injury modified work 10 days yes 

Medical 
Aid Jan 31/14 RBS Enbridge 

A welder returned back to his hotel room and 
felt discomfort in his R eye. Worker was 
treated for a metal particle on his eye. Worker 
was given a prescription and returned to 
regular duties the following morning 

Supervisor to discuss the incident at the 
morning toolbox meeting Yes 

Medical 
Aid Feb 4/14 RBS Enbridge 

A welder’s helper felt discomfort in eyes after 
he returned to his hotel after work. The 
worker drove himself to the hospital and was 
treated for welders flash 

A toolbox will be provided to explain the 
different types of safety glasses/foam 
fitted glasses  Yes 

Sample glasses have been ordered 

Medical 
Aid Feb 8/14 RBS Enbridge 

A welder was putting on his hard hat & liner 
on after coffee break and felt something in his 
R eye. Worker flushed out his eye but still felt 
the discomfort and was then taken to the 
hospital for an assessment. Worker was 
treated for an abrasion to his eye. Worker 
was given a prescription and returned to 
regular duties.  

Safety meeting to be held with regards 
to PPE use and care & Medical 
assistance.  

Yes 

Medical 
Aid Feb 22/14 RBS Enbridge 

A welder was working inside the welding 
shack to go for his lunch break as the worker 
exited the shack and due to the windy 
conditions got some flying debris in his left 
eye 

Contractor to implement foam fitted 
glasses for all welding and grinding 
activities. Contractor to order additional 
foam fitted glasses to suit the worker 
who wear prescription safety glasses  

Yes 

Medical 
Aid 6-Mar RBS Enbridge 

Somerville Oiler slipped while walking on the 
R.O.W. and suffered back strain to her mid 
back.  

Somerville to review the incident with all 
crews and review traction aids for 
effectiveness. 

Yes 

Near Miss Dec 4/13 RBS Enbridge Worker slipped and felt at the ground level. 
Contractor to provide sand or other 
abrasive materials at entry/exit trailer 
doors. 

Yes 

Near Miss Dec 9/13 RBS Enbridge 
While unloading the rig equipment, piece of 
casing pipe roll over the trailer. No damage to 
property.  

Complete Field hazard level analysis 
prior to start any work. Yes 
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Near Miss Jan 18/14 RBS Enbridge 

One joint of pipe slowly slid off the low end of 
skid when the worker was removing the last 
rope. The pipe was sitting on a skid that was 
2 skids high. 

Workers must verify the proper skid 
encroachment to avoid pipe slid.  Yes 

Near Miss Jan 23/14 RBS Enbridge 
A service truck exhaust pipe made contact 
with the goal marker rope while coming off the 
secondary HWY 256 into SF 1. 

Complete a Field level hazard analysis 
and drive safe at all times. Yes 

Near Miss Jan 24/14 RBS Enbridge 
36”Diameter pipe slid off one end of the pipe 
skid when a worker was removing the last 
pipe rope  

The skids are to be inspected and frost 
is to be scraped off the skids when 
stinging the pipes 

Yes 

Near Miss Jan 30/14 RBS Enbridge Worker slipped while unplugging the crew bus 
before work in the hotel parking lot. 

Discuss the incident in the morning 
meeting about the possibility to slip even 
in the hotel parking lot. 

Yes 

Near Miss Jan 31/14 RBS Enbridge 
Contractor worker pulled away from the fuel 
tank area with the fuel hose laying on the 
deck of his truck. 

Contractors to execute one task at a 
time and a complete Field Level hazard 
analysis prior to commence the work. 

Yes 

Near Miss Feb 12/14      RBS Enbridge Worker drove through RTD x-ray area without 
stopping 

The worker was stopped and the 
procedures were reviewed and 
understood by the worker  

Yes 

Near Miss Feb 12/14 RBS Enbridge 
Contractor was moving equipment across 
HWY 83 without the required signage and 
PPE 

Contractor is to ensure signage is in 
place. Ensure supervision and workers 
are following the traffic plan.  

Yes 

Near Miss March 
11/14 RBS Enbridge 

RBS sub-contractor washing a dozer at 
cleaning station F2 was between the ripper 
and the dozer when the dozer operator 
moved his machine forward.    

RBS has stationed a person at each 
wash station to assist the environmental 
and cleaning crew with signals and 
procedures. 

Yes 

Near Miss March 
14/14 RBS Enbridge 

Vehicle drove through traffic control on 
HWY83. No workers were on the HWY at the 
time. 

Trucks with amber flashing beacon 
lights will be put on the road ahead of 
the traffic control setup. Flaggers will 
have air horns. 

Yes 

Property 
Damage Dec 6/13 RBS Enbridge Rig mat slid to the side slightly resulting in 

contact with the portable washroom. 

Complete field hazard level analysis 
prior to start any work. Review that 
controls are in place. 

Yes 

Property 
Damage Dec 13/13 RBS Enbridge 

Track hoe was moving a heavy load, while 
rotating rear counter weight made contact 
with parked truck damaging the extended side 
mirror.  

Contractor stopped all activities and 
work was shut down. All crews were 
brought to the yard for a safety 
engagement session. 

Yes 
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Property 
Damage Jan 10/14 RBS Enbridge 

While offloading a roll of geotextile, workers 
lowered one end down to the ground, roll 
slide and made contact with passenger side 
mirror causing damage. 

Corrective action implemented: to 
unload rolls of geotextile by pulling them 
straight off the back of the flat deck. 

Yes 

Property 
Damage Jan 10/14 RBS Enbridge 

The picker truck driver’s trailer dropped onto 
the frame of the tractor while trying to hook it 
up. This sudden impact/vibration caused the 
window in the cab of the picker truck to crack 

The incident was reported to the 
operator’s supervisor immediately after 
occurrence.   A mechanic was called to 
the site to repair the faulty connection 
and clean the buildup of frozen grease 
around pin.   

Yes 

Property 
Damage Jan 13/14 RBS Enbridge 

Pickup truck backed up into a welding truck 
after the morning toolbox talk causing minor 
damage to the front bumper 

The driver was sent for post incident A & 
D testing and both the worker and driver 
have received a written verbal warning 
for the incident as per the RB Somerville 
disciplinary policy. 

Yes 

Property 
Damage Feb 15/14 RBS Enbridge  

A lifting hook failure occurred while workers 
were installing bag weights on the ditch line at 
shoofly 2. The lifting hook was side loaded 
and failed, the bags dropped into the 
excavation 

Contractor has added a clevis to the 
rigging between the hoe lifting lug and 
the lifting hook to allow movement. 

Yes 

Property 
Damage Mar 10/14 RBS Enbridge 

A Somerville excavator was straddling the 
ditch while moving down the R.O.W when one 
side slid down into the ditch damaging the 
right side of the Excavator. The hoe was 
recovered safely.   

Somerville supervisors are to inspect 
their work areas for hazards prior to 
work commencing and communicate 
hazards to their crews. Toolbox and 
TASCards must be completed. 

Yes 

Property 
Damage Mar 12/14 Enbridge Enbridge 

Inspector drove over a skid that was in the 
middle of the right of way at an intersection. 
The skid was just over the crest of a slight hill 
and couldn’t be seen by the driver. Minor 
damage to the plastic spoiler under the front 
bumper. 

RBS was notified and advised to ensure 
skids are not left in the driving areas on 
the R.O.W. RBS will discuss 
housekeeping with their crews. 

Yes 

Motor 
Vehicle 
Incident 

Jan 29/14 RBS Enbridge 
Contractor dump truck made contact with a 
low bed trailer while attempting to maneuver 
around the parked tractor trailer. 

Vehicle drivers must take additional care 
while maneuver in congested areas. Yes 

Motor 
Vehicle 
Incident 

Feb 4/14 RBS Enbridge 
The rear window of a Somerville pickup truck 
was broken when the driver loaded a welding 
tent into the truck box. 

All incidents must be reported to 
supervisor and follow the chain of 
communication. Driver sent for post 
incident A&D. 

Yes 
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Motor 
Vehicle 
Incident 

Feb 6/14 RBS Enbridge 

Somerville coating crew worker was backing 
up a 1 ton flatdeck truck on the right of way 
when a crew van pulled up and parked behind 
him in the middle of the right of way. The van 
was occupied by only the driver and the van 
was struck in the driver’s door 

Drivers to communicate about activities 
to be taken, enough space must be 
secured to open the doors of the 
vehicles while parking. 

Yes 

Motor 
Vehicle 
Incident 

Feb 14/14 RBS Enbridge 
A worker was driving a ½ ton  through a 
congested area on the ROW and slid into a 
parked 1ton 

Disciplinary action (2nd level) for the 
driver of the truck. A site bulletin will be 
developed and posted.  

Yes 

Motor 
Vehicle 
Incident 

Mar 5/14 RBS Enbridge 

A Somerville pick up made contact with the 
rear bumper of another Somerville truck at the 
intersection of Hwy 83 and Range Road 58N. 
Minor damage to the front bumper of the 
Somerville truck. 

A&D test was negative, disciplinary 
action to the driver. Somerville to 
monitor the intersection and have it 
sanded as needed. 

Yes 

Near Miss Septembe
r 13,2014 RBS Enbridge A landowner spraying his land came close to 

spraying a RBS crew and Enbridge Inspector.  

RBS spraying protocol put in place to 
communicate landowner spraying to 
work crews in advance.  

Yes 

Near Miss Septembe
r 18,2014 RBS Enbridge 

Able Crane was picking a bag weight off of a 
trailer at Rd8. A factory lifting strap on the bag 
broke causing the bag to fall approximately 
12" to the ground. 

Picker truck operator was removed from 
the project by Able Crane. Poor rigging 
practice was found to be the root cause. 
Factory lifting straps no longer used. 

Yes 

Motor 
Vehicle 
Incident 

Sep 22/14 RBS Enbridge 

A Somerville low boy operator was reversing 
with a loaded and running sideboom. There 
were two designated spotters guiding the 
truck past two Somerville pick up's that were 
parked on the passenger side of the low boy. 
The track on the sideboom scuffed the 
bumper and fender of one pick up. 

A and D tests for driver and spotters, all 
negative. Disciplinary action for spotters 
and supervisor for failure to complete 
FLHA. Spotting SOP amended to 
include the use of air horns in noisy 
environments and with long loads. 
Improved marking of designated loading 
area. 

Yes 

Near Miss Sep 30/14 RBS Enbridge 

An RBS labour crew had hooked a track hoe 
to a steel trench plate and intended to drag it 
to an excavation. Using a shackle and hook 
set up, the hoe lifted one end of the plate and 
began dragging it to the excavation. The 
excavator attempted to move the plate to the 
side, this effort bound the hook against the 
shackle causing the shackle to roll out of the 
hook. The hoisted end of the plate fell 16" flat. 
No injuries.  

Incident to be reviewed with the crew. A 
new wire sling/self-locking shackle with 
swivel has been purchased and is to be 
used for future lifts.  

Yes 
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Motor 
Vehicle 
Incident 

Oct 2/14 Resdin 
Industries Enbridge 

An Enbridge inspector truck sustained minor 
damage to a running board when the front 
drivers tire slipped between two rig mats at 
Rd.7.  

The area will be pumped free of water 
and the mats will be pushed back 
together.  

Yes 

Motor 
Vehicle 
Incident  

Oct 7/14 Resdin 
Industries Enbridge 

An Enbridge Inspector truck sustained 
damage to the front bumper grill. A Somerville 
pickup truck reversed contacting the 
Inspectors truck. 

Supervisor to discuss the incident and 
importance of spotters with supervision. 
Supervision to discuss at the morning 
toolbox meeting with crews. 

Yes 

Motor 
Vehicle 
Incident  

Oct 
09/14 

RBS Enbridge 

A RBS crew van drove forward onto rig 
matting. In the process the van contacted a 
flatbed truck parked in front of the van. Due to 
the contact damage was sustained to the 
Van's front bumper. 

Management and Somerville Safety held 
a Safety Stand Down. The Somerville 
Motor Vehicle Incidents were discussed. 
Personnel were informed to assess the 
hazards and use spotters when 
reversing and in congested areas. And 
do not have a high risk tolerance. 

Yes 

Property 
Damage 
Incident  

Oct 
15/14 RBS Enbridge 

An RBS 336 hoe was being escorted down a 
county road near Rd8. The how contacted a 
25Kv power line. No injuries. Manitoba Hydro 
replaced the guy wire anchor to right the 
affected pole.  

Management and Somerville Safety held 
a Safety Stand Down. The incident was 
reviewed. Spotting and incident 
reporting procedures were reviewed. 
Spotter and operator were removed 
from site. RBS to add signage to county 
road routes where power lines cross.  

Yes 

Property 
Damage 
Incident  

Oct 
16/14 RBS Enbridge 

An RBS crew was pulling 300’ of 8” hydrotest 
fill pipe through a road approach culvert using 
a rubber track hoe. Unknown to the crew, a 
weldolet was on a section of the pipe and 
snagged on the edge of the culvert. The 
weldolet compacted the culvert contact point. 
The resistance snapped the ¼”” cable pulling 
the section. The cable break point was at the 
pulhead shackle. There were no injuries.  

Written warning for supervisors failure to 
ensure that an FLHA was written for the 
task. Verbal warning for operator and 
labourer for failure to write and FLHA for 
the task. All pipe irregularities will be 
identified and marked for visibility.   

Yes 
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First Aid Oct 
23/14 Applus RTD Enbridge 

 Applus RTD employee had stepped on a 
work platform to access a work area. As he 
stepped in the skid pile, the skips rolled away 
and the employee scrapped his shin in the 
plywood deck edge.  
The worker reported the event to his 
supervisor that same day and sought first aid 
treatment from the RBS medic the following 
morning. The medic treated the scrape with 
polysporin and a clean bandage. Assessed as 
a minor injury and worker RTW with no 
restrictions. Incident investigation was 
completed.  

Applus supervision discussed the 
incident with the crew during the next 
shift. Reinforce importance of hazard 
assessment. Enbridge safety requested 
that all inspectors be aware of unstable 
work platforms and have repairs done 
as necessary. Enbridge safety discussed 
fatigue and extended working hours 
with Enbridge supervision and Applus 
supervisors.  
 

Yes 
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