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1.0 Progress Overall Summary

A total of 8,000 mats remain in storage along the pipeline ROW. The mats will remain stacked in the
biosecurity zone for cleaning and removal in the spring.

Landowner access / ROW crossing mats have been installed in three locations. Safety fencing has been
installed around six locations where the pipeline was exposed and backfilled last November prior to
operation.

The Enbridge Land Agent has been meeting with landowners to inform Land owners of ROW maintenance
activities; also informed about scheduled assessments to ditch line will continue to assure it is safe for land
owners to cross.

Regular environmental monitoring surveys along the Line 3 pipeline ROW have been scheduled; Next
survey to be completed on April 21/22.

At Main Line Block Valve MP608.7 final restoration to be completed after spring thaw.

Silt /erosion fence has been installed and repaired around soil piles and areas vulnerable to erosion; Straw
wattles has been installed as a viable alternative to silt fencing at some locations with the consent of land
owners; a dedicated maintenance crew is continuously working with Enbridge Operations representatives.

2.0 Safety Data

Safety Mainline Facilities
Quantity To-Date Quantity To-Date

TOTAL HOURS WORKED 355,866

Modified Work ( Recordable Injury) 5 0

Medical Aid (Recordable Injury) 4 0

First Aids 6 0

Lost Time 0 0

Lost Days 0 0

Lost Time Injury Frequency (LTIF) 0.00 0.00

Total Recordable Injury Frequency (TRIF) 5.06 (5.07%*) 0.00

*(Previous reporting period TRIF)

3.0 Construction Progress

3.1 Pipeline Spread — 21 KM of new NPS 36, Ex-Cromer to MP 609.2

% Completed | Previous %
Activity to date Completed
Survey (the final ROW survey is outstanding) 99% 99%
Pioneering and Access 100% 100%
Topsoil, Stripping and grading the ROW 100% 100%
Loading, hauling and stringing pipe 100% 100%
Road Bores 100% 100%
Bending 100% 100%
Welding Mainline 100% 100%
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Coating Mainline 100% 100%
Ditching 100% 100%
Lowering-in and backfilling 100% 100%
Tie-ins 100% 100%
Hydrostatic Testing 100% 100%
Machine Cleanup 90% 90%
Final restoration 70% 70%
Overall Pipeline Completion 96% 96%
3.2 Facilities
. The Cromer Line 3 pig launcher trap and the Gretna Line 3 receiver trap have been

removed from the Line 3 EX Cromer project scope.

4.0 Environment Update

4.1 General Update

The cleaning stations along the ROW are secured for winter.

Environmental bi-weekly patrols along the pipeline ROW commenced March 12. These will
continue every 7-10 days throughout spring break-up. The inspection frequency will be
assessed as spring break-up continues.

In some areas, where land owners have consented, Enbridge is installing straw wattles for
corrosion control in areas where silt fencing cannot be installed.

Please see the attached updated Environmental Action Log for further details on

environmental activities for the project.

4.2 Spills
. Equipment working within the Cromer Terminal is being monitored for leaks.
Non- Spill
Commodity Vv Ip Description Actions Taken.
Spill olume
Absorbent pads placed all over equipment,
trackhoe shutdown. Corrective Action: Clean
Hydraulic Fluid | 4L Hydraulic line break on a cat trackhoe up contaminated snow with shovels and
dispose of in approved waste bins, fixed
equipment and GPS'd location
Cleaned up contaminated snow using tarp
Lubricating Oil | 2L Sideboom leaked lubricating oil and abs_orbent_ pa.ds to c_ollect dnpplng oil.
Corrective Action: Repair leak on equipment,
dispose of all contaminated materials
Antifreeze 1L Antifreeze leak from boring machine Cleaned up all visible antiireeze (mostly .
caught by snow) and removed top 2 cm of ice
Hydraulic Fluid | <0.5 L Bombargﬂer snowcat hydraulic hose leak LeaK noticed immediately and cleaned up and
soaked into snow. repaired
Slow small release of engine oil from an air | Cleaned up upon detection, shut down
Engine Oil 1-15L compressor for approximately 1 hour. Snow | compressor. All contaminated material
soaked up leaked oil. collected and disposed of.
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. . Immediately cleaned up upon detection.
Hydraulic fluid leak from a snowcat seeped .
. . . Absorbent pads used to collect free fluid;

Hydraulic Fluid | 1.5 L through snow to topsoil. Slow release for L ; .

remaining contaminated material shoveled
approx. 12 hours. . .
into garbage bags and disposed of.

Engine Oll <0.5L Snowcat leaking engine oil. Cleaned up immediately- no penetration

through snow layer to topsoll
The back hatch of a Badger hydrovac truck | Traffic was stopped in area and the spilled
iced up and didn't seal properly causing a material was left to freeze overnight.

Hydrovac Fluid | 20L spill of hydrovac fluid which consisted of Corrective Action: Material was scraped up in

bentonite, windshield washer fluid and the morning with a cleanup bucket and placed
water on frozen topsoil in a sump pit to be hauled to landfill.
Stopped washing. Laid spill booms and

Sump Water Overflowing sump under C-can at wash absorbent pads. Scraped up loose frozen

from Wash ~200 L : g P material and hauled to landfill. Fluid hauled to

. station L ; o )

Station injection well. Corrective Action: Contained
and monitoring.

Sumo Water Shutdown wash bay until action can be taken.

P . . Haul frozen material to landfill. Fluid hauled to

from Wash unknown | Overflowing sump at wash station LU . S .

. injection well. Corrective Action: Contained

Station o
and monitoring.

Transmission Tack rig had slow transmission oil leak Cleaned up immediately. Contaminated snow

: 1/8L . . ; !

Qil overnight. collected and disposed of in Hazco bins.

Wastgwater ) . Wastewater collected and hauled to deep

from fine 3 Release of wastewater from fine cleaning A . : -

. 8m - injection well site for disposal, contaminated

cleaning station no. 2 ) .

. material excavated and hauled to landfill.
station

Hydraulic Fluid | 2L Sheered f_|tt|ng on hydraulic hose caused Shut dowr_1 mac_hlne, use Spl!| klts_ to clean up

leak of fluid. and contain residual hydraulic fluid.

Hydraulic Fluid | 20L Trackhoe leaking hydraulic oil. Used absorbent pads to clean up oil.
Operator noticed a pressure drop on gauge
and shut machine down. Spill kit and drip tray

Hydraulic Fluid | 4L Leak in Iron Wolf hydraulic hose. were used to collect most of the hydraulic oil;
absorbent pads were used to collect free fluid.
Equipment was repaired.

Shut off equipment. Called a mechanic.
Shoveled up contaminated snow/ice and

Hydraulic Fluid | 2L Hydraulic hose leaking slowly overnight. disposed of in certified bins. Residual fluid on
machines cleaned up with absorbent pads.
Equipment was repaired.

Absorbent pads used to clean up majority of

Diesel 2L Slow overnight diesel leak. leaked fuel, contaminated snow was cleaned
up and disposed of. Equipment was replaced.
Free fluid soaked up with absorbent pads and

Transmission Slow release of transmission fuel from a contaminated material scraped up. Remaining

X <1L . .

Fluid Clean Harbors pump truck cleaned up in morning under frozen
conditions.

Differential oL Fast release of differential fluid from a %?ﬁgdeigtgfe;tangh\@zg S.UCIii?lfsrrl:iEate d

Fluid Dodge 2500 Diesel truck (Tera) - y P
material.

2 Non-compliant vehicles at the wash
station. First thing in the morning upon
Level 1 Non- L . .
- . arriving at the F1 wash station Tera noticed .

Compliance: ; . Tera noted the issues and took note of the
. that someone had driven through without . - .
Vehicles at N/A . . . o - vehicle license and operator of the vehicle

) washing their vehicle (ie: broken ice). Later
Wash Station . . that drove away.
F1 in the day another' yehlcle left the wash .
station without waiting the required 15 min
following bleaching.

3|Page




Project:

Line 3 Replacement Project

Report:

NEB Bi-weekly Construction Report

ENBRIDGE

Status as of:

April 10, 2015

In Service Date:

December 12, 2014

Level 1 Non-
Compl.lan'ce: Subsoil was piled on tOpSO.'I with no E.l. spoke with Somerville foreman about the
Subsaoil piled segregation layer. Somerville was told to . . .
L N/A . : issue. Five days later subsoil was removed
on topsoil with remove the subsoil but it took several days .
. - . from topsaoil.
no separation for any action on their part.
layer
. Pick-up truck broke down and released a Truck was removed from site for repairs and
Antifreeze 1L . . . ;
antifreeze contaminated soil was removed from site.
. Mat will have to be removed and replaced
L Release occurred onto mat with some . ;
Hydraulic Oil 20L - and impacted soil underneath removed from
getting underneath site
Power 1L release onto a mat from a truck delivering Truck was removed from site and absorbent
Steering Fluid materials to the ROW materials used to remove fluid from mats
Gasoline <1L ATV had a fuel line break Source of spill was stopped, contaminated
material was collected and removed
Level 1 Non-
Compliance: Water pumping was stopped. Water pumping
Pumped water While dewatering ROW, water breached a will not continue using the same methodology
breached N/A wetland and caused overflow onto adjacent | in this area. If off ROW areas cannot be
wetland and upland area off ROW. No inspected for potential effects, pumping will
entered upland erosion/sedimentation was noted not occur if there is any risk to off ROW
property off areas.
ROW
Hydraulic Oil <1 liter Slow leak at hose fitting Apsprbent pgds used 1o clean up leak.
Fittings repaired
Antifreeze 2L leak noticed while on mats at valve station truck remOVEd fro”? site and taken to
dealership for repairs
Hydraulic Oil 15L Hydraulic cylinder failure under load Absofbe”t pads us_ed to clean up leak.
Repairs done on site and mat replaced.
Level 1 Nor!- Wet subsaoils in ditch slumped, undercutting | Portion (75% estimated) of topsoil recovered
compliance: P . S A . - )
s N/A topsoil's. Undercut topsoil also slid into using a long stick hoe. Remainder of topsoil
admixing of ditch with subsoil dmixed with Subsoil
Soils itch with subsoils. admixed with subsaoil.
Fueling of hoe resulted in overfill of tank. There were 2 people for fueling process.
. . Immediately used absorbent pads to prevent
Diesel Fuel 4L Warm day; heat caused fuel to expand and - ;
spread of fuel. Contaminated soil cleaned up
bubble out of tank. .
and taken to Somerville yard.
. Slow leak on fuel line. Noticed while truck Absorbent pads used to prevent fuel from
Diesel Fuel 6L . )
on gravel road. reaching ground. Truck taken for repairs.
Wastewater . Shut off valve as soon as leak noticed.
. Quick release of waste water onto .
from fine . . ; Unable to clean up due to mats covering
. 60L matting/gravel at valve site adjacent to Hwy . : .
cleaning 83 ground. Will monitor location for clean up
station ) once mats are removed.
. " Machine shut down, absorbent pads used to
. . slow leak observed while track hoe sitting . .
Engine Oil <1L collect fluid, tray placed under leak, mechanic
on wood mats - )
called to site for repair
. . Picker truck had a steady drip noticed while | Absorbent pads used to clean up fluid, truck
Engine Oil <2L :
on wood mats sent to yard for repairs
Machine shut down, absorbent pads used to
L Long stick trackhoe had hose spring a leak collect fluid, tray placed under leak, mechanic
Hydraulic Oil 1-2L . - - . ) .
under while operating called to site for repair, contaminated soil
collected and taken to containment in yard.
Loading stopped and during the remainder of
Hydrotest 2.3 m3 Collection tank not fully emptied before fluid was emptied using a vacuum truck. RBS
water loading, spill onto wooden mats will do soil sampling once wood mats are

removed from this location.
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Machine immediately shut down, absorbent
pads and boom sock used to soak up surface
Engine Oil 2-5L Slow release of engine oil onto topsoil. oil. Contaminated soil taken to RBS yard for
disposal. Mechanic/parts for repairs
tomorrow.
. Slow release onto wood access mats. Spill Once noticed machine was shut down,
Diesel fuel 1-2L ) e :
tray not in proper position. absorbent pads used, spill tray placed.
Wastewater Loading continued to get tank in a safe
from fine 500 - 200 barrel holding tank was supposedly position. Hydrovac was used to remove
. emptied and getting loaded to remove from | remaining liquids. Spill was onto wood mats,
cleaning 1000 L . X ; .
. site. freezing almost immediately. Once mats are
station
removed ground should be sampled.
Hydraulic Oil 0.95L Fluid Igaked from a skid steer during Contamln_ated Sl._JbSOIl was collected and
operation. removed immediately.

5.0 Security
e Enbridge security has been demobilized from the project. No new security issues have been reported.
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6.0 Compliance & Incident Monitoring/Tracking Summary
_ Date De ptio A 0 ake
£ By To £ 2
Worker slipped while installing tarps on
Modified . tractor. Worker claimed no issues at the time .
Work Dec 3/13 RBS Enbridge he reported the slip. Worker was sent to Worker cleared for regular duties. Yes.
hospital for assessment.
He was evaluated on site and then went
Eirst Aid / Worker was filling propane tanks at the to the local hospital for further
it . propane filling station in the yard. As he was | assessment. Next day worker was taken
V'\cgqu'fmd Jan 8/14 RBS Enbridge disconnecting the refueling hose, he to a larger medical First Aid facility for a Yes
sustained a burn to his right index finger. secondary evaluation. Worker is working
under Modified duties.
Survey worker was walking on the ROW; a First aid was provided at site. Ice was
First Aid Jan 9/14 Meridian Enbridge | hole was covered by snow and twisted his applied. Worker returned to regular Yes
knee. Worker reported discomfort. duties.
Somerville coating crew worker was feeling
First Aid Feb 3/14 RBS Enbridge | SOMe eye irritation while using acetone to Workers to prevent flumes of cleaning Yes
g clean pipe. His eye was flushed and he chemicals, work in ventilated areas.
returned to work.
Worker suffered a minor burn to his wrist Contractor changed the procedure on
: " . while checking the temperature on the pre the use of the temperature stick. Pre
FLEA Feb 12/14 RBS Enbridge heat. This was not caused by direct contact heat crews are now required to wear a Yes
but by the radiant heat. longer gauntlet leather gloves.
Two welders’ helpers were buffing pipe inside
the welding shack simultaneously when the
First Aid Feb 18/14 RBS Enbridge worker felt discomfort in his right eye. Worker | Contractor has ordered some foam fitted Yes
9 self-treated the eye irritation and was further clear safety glasses.
assessed by Somerville Safety and returned
to regular duties.
A worker applying coating reached over the Qéegg::g;g??goﬁoz?gebggnsmzsgst%r
First Aid Feb 18/14 RBS Enbridge | pipe as his coworker was still applying heat, P Yes
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Supervisor was walking on the ROW, tripped | Worked received first aid treatment on
Medical over a skid and fell on his right shoulder. site with a cold pack. The worker is
Aid/Modifi | Jan 18/14 RBS Enbridge | Worker left knee was injured. Following day scheduled for an MRI in Medical facility | Yes
ed Work the worker was taken to the hospital and fluid | and is currently on modified work doing
was drained from the knee. office duties
Medical ) ;
Aid/Modifi | Jan 31/14 RBS Enbridge A welders h?lp?‘r attempfted to plclr: up a J \éVoLker was gssesseﬁ_fz_an(;j treall(ted f((j)r yes
ed Work propane bottle that was frozen to the ground. ack strain injury modified work 10 days
A welder returned back to his hotel room and
: felt discomfort in his R eye. Worker was . . .
M_edlcal Jan 31/14 RBS Enbridge | treated for a metal particle on his eye. Worker Supe_rwsor to discuss _the incident at the Yes
Aid - " morning toolbox meeting
was given a prescription and returned to
regular duties the following morning
A welder’s helper felt discomfort in eyes after | A toolbox will be provided to explain the
Medical . he returned to his hotel after work. The different types of safety glasses/foam
Aid Feb 4714 RBS Enbridge worker drove himself to the hospital and was fitted glasses Yes
treated for welders flash Sample glasses have been ordered
A welder was putting on his hard hat & liner
on after coffee break and felt something in his
R eye. Worker flushed out his eye but still felt . .
Medical . the discomfort and was then taken to the Safety meeting to be held W!th regards
3 Feb 8/14 RBS Enbridge . to PPE use and care & Medical Yes
Aid hospital for an assessment. Worker was .
; . assistance.
treated for an abrasion to his eye. Worker
was given a prescription and returned to
regular duties.
A welder was working inside the welding Contractor to implement foam fitted
Medical shack to go for his lunch break as the worker | glasses for all welding and grinding
: Feb 22/14 RBS Enbridge | exited the shack and due to the windy activities. Contractor to order additional Yes
Aid o - L ) .
conditions got some flying debris in his left foam fitted glasses to suit the worker
eye who wear prescription safety glasses
Medical Somerville Oiler slipped while walking on the Somerville to review the incident with all
Aid 6-Mar RBS Enbridge | R.O.W. and suffered back strain to her mid crews and review traction aids for Yes
back. effectiveness.
Contractor to provide sand or other
Near Miss Dec 4/13 RBS Enbridge | Worker slipped and felt at the ground level. abrasive materials at entry/exit trailer Yes
doors.
While unloading the rig equipment, piece of . .
Near Miss Dec 9/13 RBS Enbridge | casing pipe roll over the trailer. No damage to Cgmplete Field hazard level analysis Yes
property prior to start any work.
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One joint of pipe slowly slid off the low end of
skid when the worker was removing the last

Workers must verify the proper skid

)| Jan18/14 RBS Enbridge rope. The pipe was sitting on a skid that was encroachment to avoid pipe slid. Yes
2 skids high.
A service truck exhaust pipe made contact Complete a Field level hazard analysis
Near Miss | Jan 23/14 RBS Enbridge | with the goal marker rope while coming off the and drive safe at all imes Yes
secondary HWY 256 into SF 1. )
36"Diameter pipe slid off one end of the pipe The skids are to be inspected and frost
Near Miss | Jan 24/14 RBS Enbridge | skid when a worker was removing the last is to be scraped off the skids when Yes
pipe rope stinging the pipes
: Worker slipped while unplugging the crew bus Discuss the incident in the morning
Near Miss | Jan 30/14 RBS Enbridge b . - meeting about the possibility to slip even | Yes
efore work in the hotel parking lot. . .
in the hotel parking lot.
Contractor worker pulled away from the fuel Contractors to execute one task at a
Near Miss | Jan 31/14 RBS Enbridge | tank area with the fuel hose laying on the time and a complete Field Level hazard | Yes
deck of his truck. analysis prior to commence the work.
) The worker was stopped and the
Near Miss | Feb 12/14 RBS Enbridge Work_er drove through RTD x-ray area without procedures were reviewed and Yes
stopping
understood by the worker
Contractor was moving equipment across Contractor is to ensure signage is in
Near Miss | Feb 12/14 RBS Enbridge | HWY 83 without the required sighage and place. Ensure supervision and workers Yes
PPE are following the traffic plan.
RBS sub-contractor washing a dozer at RBS has stationed a person at each
! March . cleaning station F2 was between the ripper wash station to assist the environmental
AL 11/14 RBS Enbridge and the dozer when the dozer operator and cleaning crew with signals and Yes
moved his machine forward. procedures.
_ March . Vehicle drove through traffic control on I-:—grjﬁ(t:g?/v\ill\ilg]eam?(e)rr\ﬂtﬁzhrlgg db:ﬁggg of
Near Miss 14/14 RBS Enbridge | HWY83. No workers were on the HWY at the the traffic control setuo. Fl il Yes
time. . p. Flaggers wi
have air horns.
. . . . - Complete field hazard level analysis
groperty Dec 6/13 RBS Enbridge Rig mat S!'d to the side slightly resulting in prior to start any work. Review that Yes
amage contact with the portable washroom. .
controls are in place.
Track hoe was moving a heavy load, while Contractor stopped all activities and
Property . rotating rear counter weight made contact work was shut down. All crews were
Damage Dec 13/13 RBS Enbridge with parked truck damaging the extended side | brought to the yard for a safety Yes

mirror.

engagement session.
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While offloading a roll of geotextile, workers Corrective action implemented: to
groperty Jan 10/14 RBS Enbridge onvered one end down to .the ground, roII. unload rolls of geotextile by pulling them | Yes
amage slide and made contact with passenger side .
. - straight off the back of the flat deck.
mirror causing damage.
The incident was reported to the
The picker truck driver’s trailer dropped onto operator’s supervisor immediately after
Property . the frame of the tractor while trying to hook it occurrence. A mechanic was called to
Damage Jan 10/14 RBS Enbridge up. This sudden impact/vibration caused the the site to repair the faulty connection Yes
window in the cab of the picker truck to crack | and clean the buildup of frozen grease
around pin.
The driver was sent for post incident A &
Property . Pickup truck bgcked up into a weld.ing trgck D testing Qnd both Fhe worker and d.river
Damage Jan 13/14 RBS Enbridge | after the morning toolbox talk causing minor have received a written verbal warning Yes
damage to the front bumper for the incident as per the RB Somerville
disciplinary policy.
A lifting hook failure occurred while workers
Property _ were installing t_)a_g weights on the ditch line at (_30n_tractor has added a c_Ie_vis to the
Damage Feb 15/14 RBS Enbridge | shoofly 2. The lifting hook was side loaded rigging between the hoe lifting lug and Yes
and failed, the bags dropped into the the lifting hook to allow movement.
excavation
A Somerville excavator was straddling the Somerville supervisors are to inspect
Property _ d_itch V\_/hile moying down_ the R.O.W_ when one | their work areas for hazards prio_r to
Damage Mar 10/14 RBS Enbridge | side slid down into the ditch damaging the work commencing and communicate Yes
right side of the Excavator. The hoe was hazards to their crews. Toolbox and
recovered safely. TASCards must be completed.
Inspector drove over a skid that was in the
middle of the right of way at an intersection. RBS was notified and advised to ensure
Property . . The skid was just over the crest of a slight hill | skids are not left in the driving areas on
Damage Mar 12/14 Enbridge Enbridge and couldn’t be seen by the driver. Minor the R.O.W. RBS will discuss Yes
damage to the plastic spoiler under the front housekeeping with their crews.
bumper.
Motor Contractor dump truck made contact with a Vehicle drivers must take additional care
Vehicle Jan 29/14 RBS Enbridge | low bed trailer while attempting to maneuver . - Yes
Incident around the parked tractor trailer. while maneuver in congested areas.
Motor The rear window of a Somerville pickup truck ':lljl Igf\l/(ijseonrt:\rzr(]jufitllgsvrtizocr:tr?;rzoof
Vehicle Feb 4/14 RBS Enbridge | was broken when the driver loaded a welding P o X Yes
Incident tent into the truck box. communication. Driver sent for post
incident A&D.
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Somerville coating crew worker was backing
M up a 1 ton flatdeck truck on the right of way Drivers to communicate about activities
otor when a crew van pulled up and parked behind | to be taken, enough space must be
Vehicle Feb 6/14 RBS Enbridge L : P P P ' ghsp Yes
] him in the middle of the right of way. The van | secured to open the doors of the
Incident . X : X ;
was occupied by only the driver and the van vehicles while parking.
was struck in the driver’s door
Motor A worker was driving a %2 ton through a Disciplinary action (2" level) for the
Vehicle Feb 14/14 RBS Enbridge | congested area on the ROW and slid into a driver of the truck. A site bulletin will be Yes
Incident parked 1ton developed and posted.
A Somerville pick up made contact with the A&D test was negative. disciplinar
Motor rear bumper of another Somerville truck at the action to the drivgr So}nerviIFe to y
Vehicle Mar 5/14 RBS Enbridge | intersection of Hwy 83 and Range Road 58N. . . o~ . Yes
] . monitor the intersection and have it
Incident Minor damage to the front bumper of the
; sanded as needed.
Somerville truck.
. . RBS spraying protocol put in place to
Near Miss Septembe RBS Enbridge A Ian(;iowner spraying his land came close to communicate landowner spraying to Yes
r13,2014 spraying a RBS crew and Enbridge Inspector. .
work crews in advance.
Able Crane was picking a bag weight off of a Picker truck operator was removed from
! Septembe . trailer at Rd8. A factory lifting strap on the bag | the project by Able Crane. Poor rigging
AL r 18,2014 RBS Enbridge broke causing the bag to fall approximately practice was found to be the root cause. Yes
12" to the ground. Factory lifting straps no longer used.
. . A and D tests for driver and spotters, all
A Somerville low boy operator was reversing . o .
. ! - negative. Disciplinary action for spotters
with a loaded and running sideboom. There . 4
. . and supervisor for failure to complete
Motor were two designated spotters guiding the FLHA. Spotting SOP amended to
Vehicle Sep 22/14 RBS Enbridge | truck past two Somerville pick up's that were . - op 9 - . . Yes
. . include the use of air horns in noisy
Incident parked on the passenger side of the low boy. - .
; environments and with long loads.
The track on the sideboom scuffed the . . .
> Improved marking of designated loading
bumper and fender of one pick up. area
An RBS labour crew had hooked a track hoe
to a steel trench plate and intended to drag it
to an excavation. Using a shackle and hook
set up, the hoe lifted one end of the plate and | Incident to be reviewed with the crew. A
! . began dragging it to the excavation. The new wire sling/self-locking shackle with
| Sep 3014 RBS Enbridge excavator attempted to move the plate to the swivel has been purchased and is to be Yes
side, this effort bound the hook against the used for future lifts.
shackle causing the shackle to roll out of the
hook. The hoisted end of the plate fell 16" flat.
No injuries.
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An Enbridge inspector truck sustained minor

el Resdin damage to a running board when the front The area will be pumped free of water
Vehicle Oct 2/14 . Enbridge ‘mage . 9 . and the mats will be pushed back Yes
. Industries drivers tire slipped between two rig mats at
Incident Rd.7 together.
An Enbridge Inspector truck sustained Supervisor to discuss the incident and
Motor Resdin damage to the front bumper grill. A Somerville | importance of spotters with supervision
Vehicle Oct7/14 . Enbridge amag per gritl portan p PEIVISION. |y g
; Industries pickup truck reversed contacting the Supervision to discuss at the morning
Incident : ;
Inspectors truck. toolbox meeting with crews.
Management and Somerville Safety held
A RBS crew van drove forward onto rig a Safety Stand Down. The Somerville
Motor Oct matting. In the process the van contacted a Motor Vehicle Incidents were discussed.
Vehicle RBS Enbridge | flatbed truck parked in front of the van. Due to | Personnel were informed to assess the Yes
Incident 09/14 the contact damage was sustained to the hazards and use spotters when
Van's front bumper. reversing and in congested areas. And
do not have a high risk tolerance.
Management and Somerville Safety held
An RBS 336 hoe was being escorted down a | a Safety Stand Down. The incident was
Property Oct county road near Rd8. The how contacted a reviewed. Spotting and incident
Damage RBS Enbridge | 25Kv power line. No injuries. Manitoba Hydro | reporting procedures were reviewed. Yes
Incident 15/14 replaced the guy wire anchor to right the Spotter and operator were removed
affected pole. from site. RBS to add signage to county
road routes where power lines cross.
An RBS crew was pulling 300’ of 8” hydrotest
fill pipe through a road approach culvert using Written warning for supervisors failure to
a rubber track hoe. Unknown to the crew, a -
. ) ensure that an FLHA was written for the
Property 0 weldolet was on a section of the pipe and .
ct . task. Verbal warning for operator and
Damage RBS Enbridge | snagged on the edge of the culvert. The labourer for failure to write and ELHA for Yes
Incident 16/14 weldolet compacted the culvert contact point.

The resistance snapped the %™ cable pulling
the section. The cable break point was at the
pulhead shackle. There were no injuries.

the task. All pipe irregularities will be
identified and marked for visibility.
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First Aid

Oct

23/14 Applus RTD

Enbridge

Applus RTD employee had stepped on a
work platform to access a work area. As he
stepped in the skid pile, the skips rolled away
and the employee scrapped his shin in the
plywood deck edge.

The worker reported the event to his
supervisor that same day and sought first aid
treatment from the RBS medic the following
morning. The medic treated the scrape with
polysporin and a clean bandage. Assessed as
a minor injury and worker RTW with no
restrictions. Incident investigation was
completed.

Applus supervision discussed the
incident with the crew during the next
shift. Reinforce importance of hazard
assessment. Enbridge safety requested
that all inspectors be aware of unstable
work platforms and have repairs done
as necessary. Enbridge safety discussed
fatigue and extended working hours
with Enbridge supervision and Applus
supervisors.

Yes
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