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WEEKLY CONSTRUCTION REPORT 
Baker Creek Overflow 

Project 
Name: 

Giant Mine Remediation Project (GMRP) 
Main Construction Manager (MCM) 

Report Date: March 18, 2022 

Report No.: WCR-MCM-0002 

To: Tim Morton, Land Use Inspector 
(tim.morton@rcaanc-cirnac.gc.ca) 

From: Chelsea Dubiel 
Chelsea.dubiel@parsons.com 

CC: Giantmine.Environmental@parsons.com 
GiantMine.Parsons@parsons.com 

  

Weekly Construction Report Ending: March 12, 2022 

Site Conditions 
DATE TEMPERATURE (°C) PRECIPITATION WIND CONDITIONS 

March 7, 2022 
High: -8 
Low: -14 

Windchill: -20 
Wind gust NW 28 km/h 

March 8, 2022 
High: -17 
Low: -22 

Windchill: -27 
Drifting snow NW 21 km/h 

March 9, 2022 
High: -17 
Low: -22 

Windchill: -27 
Drifting snow NW 21 km/h 

March 10, 2022 
High: -30 
Low: -20 

Windchill: -43 
Drifting snow NW 19 km/h 

March 11, 2022 
High: -19 
Low: -22 

Windchill: -27 
Light snow NE 13 km/h 

ADDITIONAL SITE 
CONDITIONS 
NOTES: 

With winter season progressing into the spring season, warming weather through the beginning of the month of 
March; no significant melting of snow was noted through the week of March 7 to 11, 2022 

Subcontractor Workforce 
SHIFT NO. OF EMPLOYEES PRIMARY SUBCONTRACTOR SECONDARY SUBCONTRACTOR 

☒ Day   ☐ Night 3 Det’on Cho Nuna Joint Venture (DCNJV) Weatherby Trucking 

   J&R Mechanical 

Parsons’ On-site Contact Information 
SHIFT NAME TITLE EMAIL PHONE 

☒ Day   ☐ Night Les Dunkley Senior Construction Manager Les.Dunkley @parsons.com 867.688.9265 

☒ Day   ☐ Night Doug Hayes Mine Manager Doug.Hayes@parsons.com 867.688.1036 

☒ Day   ☐ Night Lex Lovatt Health and Safety Manager Lex.Lovatt@parsons.com 867.688.2240 

☒ Day   ☐ Night Norlito Cezar Environmental Manager Norlito.Cezar@parsons.com 867.688.3352 

☒ Day   ☐ Night Chelsea Dubiel Environmental Inspector Chelsea.Dubiel@parsons.com 867.669.3738 
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PLANNED VISITORS N/A 

Other Issues or Concerns 
HEALTH AND SAFETY Observations: 

• Workers wearing all appropriate PPE suited for the weather conditions 
• Safe operating procedures were observed when using a small skid steer to lay the pipe along the 

plowed pipe pathways. 

Issues or Concerns: 
• Workers to adjust as necessary to working conditions as weather warms 
• Increase potential for slips, trips, and falls as more ice melts and re-freezing becoming ice or slush.  

ENVIRONMENTAL Observations: 
• Drip trays were present underneath equipment (generator and heating unit) and truck. 
• The creation of the pipe pathway resulted in minimal impacts to snow-covered vegetation 

Issues or Concerns: 
• The Baker Creek Diversion pipe was being laid through snow-covered grounds and vegetation.  
• The operator did not cause any visible impact to trees or shrubbery within the proposed pipeline path. 

OTHER MAJOR ISSUES • Delay within the arrival of piping materials for the C1 Diversion piping. 
• Warming weather could result in ice forming along the pipe pathway and increased challenges in 

operating the skid steer. 

Key Construction Progress 
March 7, 2022: 

• DCNJV mobilized in a laydown area near UBC Bridge and C1 Pit; a pathway was cleared for the C1 Diversion piping along the C1 Pit 
Buttress  

• A fussing station/shack was set up for use to create piping. This station had a generator and heating unit.  
• DCNJV received the 0.15 m (6-inch) uninsulated piping for the C1 Diversion and stockpiled them within the laydown area. 
• Other materials for fusing equipment and cribbing (for the pipe to rest on before fusing) was also stored within the laydown area 
• Fusing and laying of piping began for the C1 Diversion pipe 

March 8, 2022: 
• A pathway was prepared along snow-covered grounds east of the C1 Pit southerly from the laydown area for the Baker Creek 

Diversion (BCD) piping.  
• Fusing and laying of piping continued for the C1 Diversion pipe 

March 9, 2022: 
• BCD piping pathway preparation continued.  
• C1 Diversion piping work progressed; fusing and laying of piping continued. 

March 10, 2022: 
• BCD piping pathway work progressed west of the parking lot. 
• C1 Diversion work involving fusing and laying of piping continued. A standby occurred due to a delay in the arrival of the remaining 

uninsulated piping 
• Fusing and laying of piping began for the BCD pipe (0.15 m insulated piping) 

March 11, 2022: 
• BCD piping pathway work progressed along the area west of the main road and north of the dogleg.  
• C1 Diversion piping work progressed; fusing and laying of piping continued.  




