P PARSONS

WEEKLY CONSTRUCTION REPORT

Baker Creek Overflow

Project Giant Mine Remediation Project (GMRP) Report Date: March 18, 2022

Name: Main Construction Manager (MCM) Report No.: WCR-MCM-0002

To: Tim Morton, Land Use Inspector From: Chelsea Dubiel
(tim.morton@rcaanc-cirnac.gc.ca) Chelsea.dubiel@parsons.com

CC: Giantmine.Environmental@parsons.com

GiantMine.Parsons@parsons.com
Weekly Construction Report Ending: March 12, 2022

High: -8
March 7,2022 Low: -14 Wind gust NW 28 km/h
Windchill: -20
High: -17
March 8,2022 Low: -22 Drifting snow NW 21 km/h
Windchill: -27
High: -17
March 9, 2022 Low: -22 Drifting snow NW 21 km/h
Windchill: -27
High: -30
March 10, 2022 Low: -20 Drifting snow NW 19 km/h
Windchill: -43
High:-19
March 11,2022 Low: -22 Light snow NE 13 km/h
Windchill: -27
ADDITIONAL SITE With winter season progressing into the spring season, warming weather through the beginning of the month of
ﬁg?gs'.“o"‘s March: no significant melting of snow was noted through the week of March 7 to 11, 2022
SHIFT NO. OF EMPLOYEES PRIMARY SUBCONTRACTOR SECONDARY SUBCONTRACTOR
Day [ Night 3 Det’on Cho Nuna Joint Venture (DCNJV) Weatherby Trucking
J&R Mechanical
SHIFT NAME TITLE EMAIL PHONE
Day [ Night Les Dunkley Senior Construction Manager Les.Dunkley @parsons.com 867.688.9265
Day [ Night Doug Hayes Mine Manager Doug.Hayes@parsons.com 867.688.1036
Day [ Night Lex Lovatt Health and Safety Manager Lex.Lovatt@parsons.com 867.688.2240
Day [J Night Norlito Cezar Environmental Manager Norlito.Cezar@parsons.com 867.688.3352
Day [J Night Chelsea Dubiel Environmental Inspector Chelsea.Dubiel@parsons.com 867.669.3738
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PLANNED VISITORS N/A

HEALTH AND SAFETY Observations:

* Workers wearing all appropriate PPE suited for the weather conditions
* Safe operating procedures were observed when using a small skid steer to lay the pipe along the
plowed pipe pathways.

Issues or Concerns:

* Workers to adjust as necessary to working conditions as weather warms
* Increase potential for slips, trips, and falls as more ice melts and re-freezing becoming ice or slush.

ENVIRONMENTAL Observations:

* Drip trays were present underneath equipment (generator and heating unit) and truck.
* The creation of the pipe pathway resulted in minimal impacts to snow-covered vegetation

Issues or Concerns:

» The Baker Creek Diversion pipe was being laid through snow-covered grounds and vegetation.
» The operator did not cause any visible impact to trees or shrubbery within the proposed pipeline path.

OTHER MAJOR ISSUES « Delay within the arrival of piping materials for the C1 Diversion piping.
* Warming weather could result in ice forming along the pipe pathway and increased challenges in
operating the skid steer.

March 7,2022:
* DCNJV mobilized in a laydown area near UBC Bridge and C1 Pit; a pathway was cleared for the C1 Diversion piping along the C1 Pit
Buttress
* Afussing station/shack was set up for use to create piping. This station had a generator and heating unit.
* DCNJV received the 0.15 m (6-inch) uninsulated piping for the C1 Diversion and stockpiled them within the laydown area.
* Other materials for fusing equipment and cribbing (for the pipe to rest on before fusing) was also stored within the laydown area
* Fusing and laying of piping began for the C1 Diversion pipe

March 8, 2022:
* A pathway was prepared along snow-covered grounds east of the C1 Pit southerly from the laydown area for the Baker Creek
Diversion (BCD) piping.
* Fusing and laying of piping continued for the C1 Diversion pipe
March 9, 2022:
* BCD piping pathway preparation continued.
* C1 Diversion piping work progressed; fusing and laying of piping continued.
March 10, 2022:
* BCD piping pathway work progressed west of the parking lot.
* C1 Diversion work involving fusing and laying of piping continued. A standby occurred due to a delay in the arrival of the remaining
uninsulated piping
 Fusing and laying of piping began for the BCD pipe (0.15 m insulated piping)
March 11, 2022:

* BCD piping pathway work progressed along the area west of the main road and north of the dogleg.
* C1 Diversion piping work progressed; fusing and laying of piping continued.
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