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MITCHELL SANBORN BLVD UTILITY AND STREET IMPROVEMENTS PHASE I 
 

WEEKLY CONSTRUCTION PROGRESS MEETING MINUTES 
 

WEEK #9  JUNE 5, 2018 
 

 
A. PROJECT COMPLETION DATES 

 
 SUBSTANTIAL: July 19, 2018 

 
FINAL:  August 18, 2018 

 
B. CONSTRUCTION SCHEDULE 

 
1. June 3 – 9:   

 
• The east lane will be paved from Birch to Fir. 
• The Contractor will continue to set up and pour intersection tie-ins.  

 
 

2. June 10 – 16:   
 

• The west lane is planned to be paved Wednesday or Thursday. 
• The Contractor will continue to set up and pour intersection tie-ins. 

 
The Contractor updates their schedule every Friday.  An updated 
schedule has not yet been submitted. 

 
 

C. CONSTRUCTION ITEMS 
 

1. Rain Days  
 
Total rain days prior to June 4 – 8.5 days 
 
Rain days remaining = 25 – 8.5 = 16.5 days 
 

2. Staking  
 

Concrete Paving – The remaining staking will be completed this 
week or early next week. 

 
3. Stored Materials – NA  
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C. CONSTRUCTION ITEMS (CONTINUED) 
 

4. Existing Utilities 
 

a. NorthWestern Energy 
 

• The mainline paving should be completed the week of June 
16.  NorthWestern Energy should coordinate their remaining 
work accordingly.   

 
5. Traffic Control 

 
a. Status of Emergency Vehicle Access 

 
• Access over the bridge will remain closed until the mainline 

paving and repairs of six cracked panels just south of the 
bridge have been completed. 

 
b. Sanborn and Havens Intersection 

 
• The repairs to the intersection are completed. 
• The detector loops are not operating.  BX Civil has contacted 

Muth Electric to alleviate the issue.  Once the issue is 
corrected the SD DOT should be contacted to calibrate the 
signal lights and have the intersection opened. 

 
c. Corn Palace Signs 

 
• Arrows have been added to the Corn Palace signs at 

Havens and Ohlman.   
 

6. Random Cracking 
 

• Six panels have cracked south of the bridge and will need to 
have half of the panel removed and replaced.   

• One crack will be routed and sealed in addition to the six 
one-half panels which need to be removed and replaced. 

 
 

D. OTHER COMMENTS AND DISCUSSION 
 

• Darrington Water Conditioning is experiencing sewer smell 
in their business.  Bender’s Sewer and Drain have looked 
into the issues.  It has been reported that a cracked fitting 
was found inside the building and does not appear to be a 
construction issue. 




