



WEEKLY CONSTRUCTION REPORT
FOR June 1, 2020

1. Benson Avenue Exterior Water Tank Painting

- The contractor has completed the finish coat and logo
- The scaffolding has been removed and Benson Avenue is open to through traffic
- The project is complete and will be removed from this report

2. Reconstruction of Atlantic Ave – Fredericksburg Ave to Clermont Ave

- Underground utility work, concrete work, milling, paving and striping is complete
- Irrigation and sod restoration is complete
- The contractor is working on minor punchlist items to complete the project

3. Reconstruction of Thurlow Avenue and Bayshore Drive West

- Utility work, concrete work, and paving on Thurlow Avenue is complete
- Work on Bayshore Drive West will be scheduled for the Fall
- Notices will be sent to Bayshore Drive West residents prior to construction

4. Amherst Avenue Bulkhead Replacement

- The contractor continues to work on face piling, bulkhead sheets, and electric work
- The contractor is working to re-establish access and utilities to the docks
- Parking will be re-established as construction is completed

5. Redevelopment of Well No. 9

- The new pump has been installed and the well is back on line
- The project is complete and will be removed from this report

6. 2019 & 2020 Curb and Gutter Program – Huntington & Fulton Avenue Intersection

- Concrete work and installation of the brick pavers is complete
- Striping around the new islands is now complete
- The contractor will work on minor punchlist items to complete the project