Restoration Project

A Community Partnership

CACHE WATER
N

CWRP WEEKLY CONSTRUCTION PROGRESS REPORT
Week ending March 1, 2014

KIOSK

Crews this week replaced the existing
sidewalk in front of the Kiosk to make
the sign more accessible and visible for
the visiting public. Concrete blankets
were placed on the new concrete to
protect it from the elements and provide
a suitable environment for curing.

The next and last step in the Kiosk
construction is to mount the display
panels.

RAMP FLUMES

This week it was determined by the
project management team and Canal
Company that the ramp flume installed B :
on the LN Canal at 3100 N would need to Complete Kiosk Structure with Modlfled Sidewalk

be modified due to the high water

elevation upstream of the flume. The team was concerned that an upstream bridge structure with low
clearance over the canal may have problems with an ice jam in the future. In order to lower the
elevation of the water upstream of the
flume the contractor removed the
ramp portion of the flume and
installed a cut throat flume. This
flume uses a wall constriction instead
of a ramp to back up the water and
measure the flow going through the
channel. It was determined that by
modifying the ramp flume the
upstream elevation would lower to an
acceptable level. The contractor this
week was able to remove the ramp
and pour the new walls and floor for
the new cut throat flume.

OTHER SEGMENTS

g =S Crews spent a small amount of time on
Construction of the Cut Throat Flume at 3100 N various segments of the project this
week completing final punch list items

in preparation for final close out.
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