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RICHLAND AIRPORT — ELECTRICAL REPLACEMENT PROJECT

As Part of the Richland Airport Electrical Replacement Project, the Port will be issuing
these weekly construction updates to keep the Airport users as well informed as
possible in our attempt to limit the impact to the airport users.

Weekly Construction Update
Project Contact - Roger Wright, Project Manager
richlandairport@portofbenton.com, 509-375-3060

Construction Schedule for the Week of August 22, 2022

The contractor is continuing to pull wire and install lighting on Runway 8-26 this week.
Runway 8-26 and Taxiway B will be closed Monday morning August 22nd beginning at

6 a.m. and will be signed closed at both ends and at the runway intersection.
Navigation lights on 8-26 and Taxiway B will continue to be off until the end of
September. Runway 8-26 will be reopened for the weekend no later than 4 p.m., Friday
August 26th.

Portions of Taxiway B east of Runway 1-19 will remain closed for the weekend to
facilitate construction, however, full use of Runway 8-26 will still be available.

Pilots should continue to use caution when taxiing and during landings/takeoffs.

Also, please note that the FAA-controlled Medium Intensity Approach Lighting System
(MALS) at the end of Runway 19 is temporarily out of service due to an underground
wiring failure. In order to keep Runway 1-19 fully opened, the repair to the MALS will
not happen until after September 6™ during the intersection closure.


mailto:richlandairport@portofbenton.com

2065' OF RUNWAY 1-19
OPEN TO AIRCRAFT

DURING PHASE 2
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WORK AREA PHASING LEGEND
CRITICAL AREA(S) OF WORK DURATION

RW 8-26 CLOSED
TAXIWAY B EAST OF RW 1-19 CLOSED 35 WEEK DAYS
TAXIWAY B WEST OF TAXIWAY A CLOSED

RW 8-26 CLOSED
RW 1-19 REDUCED LENGTH
TAXIWAY A NORTH OF RW 8-26 CLOSED
TAXIWAY B WEST OF RW 1-19 CLOSED

RW 1-19 CLOSED
TAXIWAY A NORTH OF RW 8-26 CLOSED
TAXIWAY A SOUTH OF TAXIWAY B CLOSED
TAXIWAY B WEST OF RW 1-19 CLOSED

10 WEEK DAYS

5 WEEK DAYS

RW 1-19 CLOSED
TAXIWAY A NORTH OF RW 8-26 CLOSED 35 WEEK DAYS
TAXIWAY A SOUTH OF TAXIWAY B CLOSED

PAPI UNITS, WINDCONES, AND ELECTRICAL
WORK ON APRON. NO IMPACTS TO CONCURRENT
RUNWAYS/TAXIWAYS EXPECTED.
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