£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T0O01-7.12.11
LOWER PASSIAC RIVER PHASE | CERCLA NON-TIME

CRITICAL REMOVAL ACTION Date: 07/12/11
Contractor (# personnel): | ARCADIS Personnel Day of Week:
_MagTech - 2 Zachary McCoy

Weeks - 1 S M [TIWT F S

ARCADIS Construction Supervisor: Bill Jennings
Contractor’s Supervisor: Claude Dion

Owner Representatives: None

USEPA/USACE Representatives: None

Temperature: Min. 75F / 95F Max.

Weather: AM-Sunny; PM-Hazy, Humid Wind: 0 to 5 MPH

Contractor’s Activities, Visitors, Remarks:
e Began removal of fence located on OU-1 floodwall (40 % complete).
e Properly staged 10 rolls of Tenax MS-330 geogrid for the temporary roadway along western edge of site.

Project equipment on site and hours of operation_ (0700 to 1530)
e Excavator delivered to site; not utilized

Health and Safety:
e Noissues. Reviewed site emergency response plan and JLA for fence removal.

Communications:
. None.

Tomorrow's Planned Activities
e Complete removal of fence and posts; stage materials as planned in northwest portion of site.

Technical Issues:
e None
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Photo Log:

View looking east along floodwall with fence
partially removed
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View of site looking east with sections of fence
rolled up and stockpiled
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£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T002-7.13.11

LOWER PASSIAC RIVER PHASE | CERCLA NON-TIME

CRITICAL REMOVAL ACTION Date: 07/13/11

Contractor (# personnel): | ARCADIS Personnel Day of Week:

MagTech - 2 Michael Pelenski

Weeks - 2 Zachary McCoy S M TWITZEF S
Bill Jennings

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion

Owner Representatives: None

USEPA/USACE Representatives: None

Temperature: Min. 75F / 86F Max.

Weather: AM-Sunny; PM-Overcast Wind: 0 to 15 MPH

Contractor’s Activities, Visitors, Remarks:
e Completed removal of fence and posts located on OU-1 floodwall (100 % complete).
e Properly staged approximately 600 linear feet of fence in northwest corner of site. Fence in good overall
condition.
o Delivered 17 foot skiff on trailer from Syracuse office.

Project equipment on site and hours of operation (0600 to 1730)
e  Excavator- used for stacking of fence rolls in northwest corner of site.
o 17 foot skiff- delivered to site / chocked and properly stored.

Health and Safety:
e No issues. Reviewed JLA for fence removal.

Communications:
° None.

Tomorrow’s Planned Activities
e Staging of partially full site drums on plywood off asphalt pad to accommodate contractor’s trailer.

Technical Issues:
o Reviewed with B&C tie in locations for drilling water and shower water.
e ARCADIS personnel visited UPF site for current conditions and report of same.
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Photo Log:

View of OU-1 floodwall looking east Stocpiled fence in northwest ortion of site

View of site looking east prior to stockpiling MagTech worker preparing to take down additional
removed fence fence posts along OU-1 floodwall.
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£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T003-7.14.11

LOWER PASSIAC RIVER PHASE | CERCLA NON-TIME

CRITICAL REMOVAL ACTION Date: 07/14/11

Contractor (# personnel): | ARCADIS Personnel Day of Week:

Weeks — 2 Zachary McCoy

MagTech- 2 Bill Jennings S M TWIT] F S
Michael Pelenski

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion

Owner Representatives: None

USEPA/USACE Representatives: None

Temperature: Min. 67F / 86F Max.

Weather: AM-Overcast; PM-Sunny Wind: 0 to 12 MPH

Contractor’s Activities, Visitors, Remarks:
e MagTech moved drums from asphalt pad adjacent to GWTP building to staged
plywood in anticipation of trailer deliveries.
e Placed caps on fence posts along OU-1 flood wall for safety considerations.

Project equipment on site and hours of operation (0600 to 1030)
e  Excavator- not utilized.
e 17 foot skiff- not utilized.

Health and Safety:
¢ Noissues. Performed hazard analysis of drum movement by hand onto plywood.

Communications:
° None.

Tomorrow’s Planned Activities
e No work scheduled on site.

Technical Issues:
o ARCADIS personnel visited Weeks yard in Jersey City to view equipment proposed for project.
o Reviewed parking area layout at OU-1 site with Weeks and B&C.
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Photo Log:
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View of Weeks trailer with tie back installation View of Weeks crane barge
platform scheduled for Passaic river project

e

View of OU-1 wall prior to fence caps being placed
on cut fence posts
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£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T0O04-7.18.11
LOWER PASSIAC RIVER PHASE | CERCLA NON-TIME
CRITICAL REMOVAL ACTION Date: 07/18/11
Contractor (# personnel): | ARCADIS Personnel Day of Week:
Weeks - 2 Zachary McCoy

Bill Jennings S M _TWTEF S

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion

Owner Representatives: None

USEPA/USACE Representatives: None

Temperature: Min. 75F / 99F Max.

Weather: AM-Sunny; PM-Sunny Wind: 0to 5 MPH

Contractor’s Activities, Visitors, Remarks:
e Delivered Weeks Construction Trailer.
¢ Reviewed roadway / site layout and sequence of operations with Weeks. Placement of stone will
commence in a counterclockwise fashion. Geogrid will be unrolled and not pinned to the roadway. Eight
trucks are scheduled for delivery of stone.
e Erection of site sign on front gate for OU-1 property.

Project equipment on site and site hours of operation (0730 to 1630)
e  Excavator- not utilized.
e 17 foot skiff- not utilized.

Health and Safety:
¢ Noissues. Reminded personnel of high temperature conditions and need to stay hydrated.

Communications:
° None.

Tomorrow’s Planned Activities
e Begin installation of roadway.
o Review layout of tanks for fluids management system.

Technical Issues:

o ARCADIS personnel visited UPF site with Abscope Project Manager to review current conditions. Since
ARCADIS last site visit (7/13/11), Morris has moved additional materials along the northeast portion of
the fence, including crushed asphalt aggregate. This northern portion of the UPF facility has been
cleared within the fenced in boundaries.

o Reviewed roadway / site layout and sequence of operations with Weeks and ARCADIS sampling task
manager. The purpose of the review was to minimize any interferences.
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Photo Log:

07.18.2011 .10

Weeks trailer being set in piaf:g

18.2011 10:11

Back side view of Weeks trailer and
edge of asphalt pad
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£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T005-7.19.11
LOWER PASSIAC RIVER PHASE | CERCLA NON-TIME

CRITICAL REMOVAL ACTION Date: 07/19/11
Contractor (# personnel): | ARCADIS Personnel Day of Week:

Weeks - 2 Zachary McCoy

Magtech-3 Bill Jennings S M [TITWTF S

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion

Owner Representatives: Matt Tracey
USEPA/USACE Representatives: None

Temperature: Min. 78F / 94F Max.

Weather: AM-Sunny; PM-Sunny Wwind: 0 to 10 MPH

Contractor’s Activities, Visitors, Remarks:
e Began construction of OU-1 temporary roadway (approximately 150 linear feet). Work consisted of
placement of geogrid and stone based on plans and specifications.
e Delivered 7 loads (approx. 180 tons) of stone for roadway and parking lot.

Project equipment on site and hours of operation (0600 to 1500)
e  Excavator- utilized for placement of stone.
e 17 foot skiff- not utilized.

Health and Safety:
e Noissues. Reviewed roadway work plan and JLA.
e Estimated Man hours- 65

Communications:
. First weekly progress meeting held.

Tomorrow’s Planned Activities
e Continue installation of temporary roadway.
e Perform general layout activities with Weeks surveyor on OU-1 site.
o Install trailer skirt on Weeks trailer.

Technical Issues:
o Reviewed temporary roadway layout with Weeks in accordance with Plans / Specifications.
o Performed site layout with Weeks for fluids management system for tie back installation.
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Photo Log:

View looking east of prehmmary roadway layout - Verifying roadway héight layout prior to
commencement of work

View of roadway prior to commencement  View looking southeast of roadway
of work , verifying width prior to compaction
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£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T006-7.20.11
LOWER PASSIAC RIVER PHASE | CERCLA NON-TIME

CRITICAL REMOVAL ACTION Date: 07/20/11
Contractor (# personnel): | ARCADIS Personnel Day of Week:

Weeks - 3 Zachary McCoy

Magtech-3 Bill Jennings S M TWITZEF S

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion

Owner Representatives: Paul Bluestein
USEPA/USACE Representatives: None

Temperature: Min. 75F / 91F Max.

Weather: AM-Sunny; PM-Sunny Wwind: 0 to 10 MPH

Contractor’s Activities, Visitors, Remarks:
e Continued construction of OU-1 temporary roadway. Completed both corners. Verified overlap for
geogrid.
e Delivered 12 loads (approx. 300 tons) of stone for roadway and parking lot.
e Installed skirt protection for the bottom of Week’s trailer.
e Delivery of one 45 KVA transformer and one 75 KVA transformer for upcoming OU-1 electrical work.

Project equipment on site and hours of operation (0600 to 1600)
e Excavator- utilized for placement of stone.
o Delivery of Bomag roller for compaction of temporary roadway.
e 17 foot skiff- not utilized.

Health and Safety:
e Noissues. Reviewed work scope for installation of skirt on bottom of Weeks trailer. Reviewed general
work scope and safety precautions for survey work at OU-1.
e Estimated Man hours- 66

Communications:
° None.

Tomorrow’s Planned Activities
e Continue installation of temporary roadway.

Technical Issues:
e Performed site visit with Tierra for the Singer Realty Company.
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Photo Log:

View looking east along access roadway . View looking southwest of completed
temporary roadway

Verifying minimum 3 foot overlap of geogrid in View of mag roller (no vibration) alog west
accordance with specifications. temporary roadway
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£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T008-7.22.11
LOWER PASSIAC RIVER PHASE | CERCLA NON-TIME

CRITICAL REMOVAL ACTION Date: 07/22/11
Contractor (# personnel): | ARCADIS Personnel Day of Week:

Weeks - 2

Magtech-3 S M TWTIF S

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion

Owner Representatives: None

USEPA/USACE Representatives: None

Temperature: Min. 86F / 102F Max.

Weather: AM-Hazy Wind: O0to 5 MPH

Contractor’s Activities, Visitors, Remarks:
e Continued construction of OU-1 temporary roadway. Completed main roadway. Verified overlap for
geogrid for corner connection along with depth.
e Delivered 4 loads (approx. 100 tons) of stone for roadway.

Project equipment on site and hours of operation (0600 to 1115)
e Excavator- utilized for placement of stone.
e Bomag roller for compaction of temporary roadway.
e 17 foot skiff- not utilized.

Health and Safety:
¢ Noissues. Reviewed work scope for remaining roadway and parking area. Decision made due to
excessive heat conditions to suspend work early today and complete the work on Monday, July 25,
2011.
e Estimated Man hours- 35

Communications:
. None.

Monday’s Planned Activities
e Complete installation of roadway and parking area.
e Begin installation of electrical service for Weeks at OU-1.
e Begin preconstruction structural survey activities for enclosure.

Technical Issues:
e None.
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Photo Log:

View looking west along access roadway View looking east of completed
temporary roadway

View of Singer Realty waterfront from east edge of
OU-1 flood wall.
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£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T009-7.25.11
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME

CRITICAL REMOVAL ACTION Date: 07/25/11
Contractor (# personnel): | ARCADIS Personnel Day of Week:

Weeks - 3 Bill Jennings

Magtech-3 Adam Chwalibog S M _TWTEF S
CB, Inc- 5 Aaron Hunt

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion

Owner Representatives: None

USEPA/USACE Representatives: None

Temperature: Min. 73F / 81F Max.

Weather: AM-cloudy; PM-drizzle/rain Wind: 0 to 10 MPH

Contractor’s Activities, Visitors, Remarks:

e Completed construction of parking area and roadway. Both areas were rolled (3no vibration). Geogrid
placed underneath the parking area. No additional stone was required to complete the work. A total of
approximately 826 tons (32 trucks) was used to construct the roadway and parking areas.

e Began installation of electrical service for Weeks. Work efforts focused primarily on layout and assembly
of conduit for wiring and placement of electrical transformers.

e Begin preconstruction structural survey (ARCADIS personnel) for objects located on the OU-1 floodwall.

o Week’s site surveyor commenced review of core drill locations and site layout.

Project equipment on site and hours of operation (0600 to 1700)
o Excavator- utilized for placement of stone.
e Bomag roller for compaction of temporary roadway.
e 17 foot skiff- not utilized.

Health and Safety:
¢ Noissues. Reviewed ARCADIS electrical safety standard with subcontractor; reviewed permit
requirements for lockout / tag out procedures; and general site rules. Reviewed scope and work
requirements with ARCADIS personnel for preconstruction structural survey work. Prepared plans and
inspections reports for boat work to be performed on Tuesday.
e Estimated Man hours- 120

Communications:
) None.

Tomorrow’s Planned Activities
e Continue preconstruction survey activities via water.
e Continue installation of electrical service for Weeks at OU-1.
e Begin preconstruction structural survey activities (DPK) for the enclosure.

Technical Issues:
e None.
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Photo Log:

View looking west of completed parking area View of conduit being installed inside the

treatment facility warehouse

TN

View of outside south wall of the water treatment
building depicting electrical work.
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£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T010-7.26.11
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME
CRITICAL REMOVAL ACTION Date: 07/26/11
Contractor (# personnel): | ARCADIS Personnel Day of Week:
Weeks - 1 Bill Jennings
DPK-2 Adam Chwalibog S M [TTWTF S
CS,Inc.- 4 Aaron Hunt

Michael Pelenski

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Andrew Granado

Owner Representatives: None

USEPA/USACE Representatives: None

Temperature: Min. 71F / 89F Max.

Weather: AM-sunny; PM-sunny Wind: 0 to 10 MPH

Contractor’s Activities, Visitors, Remarks:
¢ Commenced survey activities (DPK) associated with preconstruction structural activities; primarily layout
work.
e Weeks (CS,Inc.) continued electrical work inside water treatment building at OU-1.
e Continued preconstruction structural survey (ARCADIS personnel) from the water for objects located in
the vicinity of the OU-1 flood wall.

Project equipment on site and hours of operation (0530 to 1700)
e Excavator- not utilized.
e 17 foot skiff- utilized for preconstruction survey activities along the flood wall.

Health and Safety:
¢ Noissues. Reviewed general safety requirements including working around equipment and near water;
spotting trucks, maintaining eye contact.
e Estimated Man hours- 90

Communications:
e Technical field review meeting held at SECI’s office, Princeton, NJ for UPF.
o Weekly Progress Meeting held.

Tomorrow's Planned Activities

Preconstruction Meeting for UPF at ARCADIS, Edison, NJ office.
Continue installation of electrical service for Weeks at OU-1.

Conduct preconstruction survey work at UPF.

Begin delivery of materials and equipment for use in core drilling activities.

Technical Issues:
e None.
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Photo Log:

View of ARCADIS personnel performing
preconstruction survey activities
along OU-1 flood wall.
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£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T011-7.27.11
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME

CRITICAL REMOVAL ACTION Date: 07/27/11
Contractor (# personnel): | ARCADIS Personnel Day of Week:

Weeks - 2 Bill Jennings

Magtech-2 Adam Chwalibog S M TIWILTF S
DPK-2

ARCADIS Construction Supervisor: Michael Pelenski
Contractor’s Supervisor: Andrew Granado

Owner Representatives: None

USEPA/USACE Representatives: Elizabeth Butler

Temperature: Min. 71F / 89F Max.

Weather: AM-sunny; PM-sunny Wind: 0 to 10 MPH

Contractor’s Activities, Visitors, Remarks:

e Continued survey activities (DPK) associated with preconstruction structural activities including survey
locations on Singer Realty; OU-1.

o Weeks delivered rough terrain crane to be used for offloading equipment.

e Site visitors included Elizabeth Butler , Ray Basso - USEPA; Allen Evans-ARCADIS

e Completed preconstruction structural survey (ARCADIS personnel) for objects located on the OU-1 flood
wall.

o Week’s site surveyor continued review of core drill locations and site layout.

Project equipment on site and hours of operation (0600 to 1700)
e Excavator- not utilized.
e Delivery of Grove rough terrain crane — not utilized.
e 17 foot skiff- not utilized.

Health and Safety:
e Noissues. Reviewed general safety requirements including working around equipment and near water;
spotting trucks, maintaining eye contact.
e Estimated Man hours- 70

Communications:
. Preconstruction Meeting held at ARCADIS, Edison, NJ offices for UPF.

Tomorrow’s Planned Activities

Complete preconstruction survey activities.

Continue installation of electrical service for Weeks at OU-1.

Conduct preconstruction survey work at UPF.

Begin delivery of materials and equipment for use in core drilling activities.

Technical Issues:
e None.
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Photo Log:

View looking northeast of completed turn of
temporary roadway
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£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T012-7.28.11
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME

CRITICAL REMOVAL ACTION Date: 07/28/11
Contractor (# personnel): | ARCADIS Personnel Day of Week:

Weeks - 2 Bill Jennings

Magtech-2 Michael Pelenski S M TWITIF S
DPK- 3

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Andrew Grando

Owner Representatives: None

USEPA/USACE Representatives: None

Temperature: Min. 69F / 87F Max.

Weather: AM-hazy; PM-partly cloudy Wind: 0 to 5 MPH

Contractor’s Activities, Visitors, Remarks:
o Completed preconstruction survey activities at OU-1. Activities included setting of bench marks,
confirmation of readings, layout of monitoring structures.
e Completed preconstruction survey including topographic measurements at UPF facility.
¢ Continued offloading crane mats and equipment for upcoming core drilling work at OU-1. Total of 4
trucks of equipment and materials were unloaded via crane.
e Visitors to the site were : Matt Bowman; Joseph Molina; Rob Reed.

Project equipment on site and hours of operation (0600 to 1700)
e Excavator- not utilized.
All Terrain 50 T Crane — utilized for offloading mats and equipment.
Weeks Lift platform — delivered to site.
17 foot skiff- not utilized.

Health and Safety:

e Near Miss Incident involving surveyor. Surveyor was found to be walking on floodwall performing work
with PFD and no fall protection. NLN filed #2269.Reinforced site procedures. Reviewed ARCADIS JLA
for survey work to be performed on UPF property.

e Estimated Man hours- 90

Communications:
. None.

Tomorrow’s Planned Activities
e Continue offloading materials and equipment for Weeks at OU-1.
e Continue installation of electrical service for Weeks at OU-1.

Technical Issues:
e None.
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Photo Log:

View looking northeast on UPF site View looking west of crane mats located
along the OU-1 flood wall

View of surveyor’s instrument along eastern wall of View Iooking nothwest of OU-1 flood wall
property at OU-1. with surveyor markings
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£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T013-7.29.11
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME

CRITICAL REMOVAL ACTION Date: 07/29/11
Contractor (# personnel): | ARCADIS Personnel Day of Week:

Weeks - 1 Bill Jennings

Magtech-3 Michael Pelenski S M TWTIFl S

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Andrew Grando

Owner Representatives: None

USEPA/USACE Representatives: None

Temperature: Min. 75F / 85F Max.

Weather: AM-cloudy / drizzle Wind: 0 to 5 MPH

Contractor’s Activities, Visitors, Remarks:
e Continued offloading crane mats and equipment for upcoming core drilling work at OU-1. Total of 1 truck
of equipment and materials was unloaded via crane.

Project equipment on site and hours of operation (0600 to 1130)
e Excavator- not utilized.
e All Terrain 50 T Crane — utilized for offloading equipment.
e Weeks Lift platform — not utilized.
e 17 foot skiff- not utilized.

Health and Safety:
¢ Noissues. Reviewed site communications policy with site personnel.
e Estimated Man hours- 50

Communications:
. None.

Monday's Planned Activities
o Week’s safety meeting at Cranford office.
e Continue installation of electrical service for Weeks at OU-1.

Technical Issues:
e None.
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Photo Log:

View of offloaded equipment from truck to be used View of lifting gear used for off loading
for core operations. crane mats.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T214-04.01.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 04/01/12
Contractor (# personnel): ARCADIS Personnel Day of Week:

SECI William Jennings

CHESW Zach McCoy ISIMTWTFES
CHESD

Hometown Security

ARCADIS Construction Supervisor: None
Contractor’s Supervisor: None

Owner Representatives: None

USEPA/USACE Representatives: Matt Creamer

Temperature: Min. 43F /
Weather: AM- Overcast 51F Max.
Wind: 0-5MPH

Contractor’s Activities, Visitors, Remarks:
e Dredging (None)
o Estimated Volume today- 0 CY
o Estimated volume to date- 10648 CY
o Significant items- No work.
e Sediment processing
o Estimated slurry volume — 0 gallons
o Estimated slurry volume to date- 9,863,654 gallons
o Significant items- completed processing prior to midnight; spent morning cleaning/maintenance.
e Water treatment
o Estimated gallons processed — 84,443 gallons
o Estimated gallons discharged — 63,077 gallons
o Estimated gallons processed to date — 10728,335 gallons
o Significant items- shutdown at 0630 after performing maintenance activities.
e Disposal
o0 Material shipped off site — 5 filter cake ; O coarse solids container
0 Material shipped off site to date — 275 containers
o0 Significant items- As of 4/1/12, 240 containers shipped via railcar
e Visitors to the site included: None.

Project hours of operation 0000 to 0700

Health and Safety:
e No incidents.

Communications: Daily operations meeting held at 0745 on Monday at UPF.

Tomorrow's Planned Activities
e Resume normal operations.

Technical Issues: None
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T215-04.02.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 04/02/12
Contractor ( # personnel): ARCADIS Personnel Day of Week:

Weeks William Jennings

DPK Tony Taylor Michael Pelenski SMTWTFS

SECI Craig Burns Tom O’Rourke

CHESW Zach McCoy

CHESD Evonna Crudup

Hometown Security

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra

Owner Representatives: Jack Rodak; Vinny Albanese

USEPA/USACE Representatives: Matt Creamer, Ken Maley, Elizabeth Butler

Temperature: Min. 41F /
Weather: AM- Sunny ; PM- Sunny 59F Max.
Wind: 0-30MPH

Contractor’s Activities, Visitors, Remarks:
e Dredging (Area 8,11 lift 1 — EM)
o Estimated Volume today- 1,193 cubic yards
o Estimated volume to date- 11,841 cubic yards
o0 Significant items- Dredge bucket swivel broke at 1800; skiff motor fixed.
e Sediment processing
o0 Estimated slurry volume — 399,428 gallons
o Estimated slurry volume to date- 10,263,082 gallons
o Significant items- Held up from processing until 1400 due to no materials; jet pump issues.
e Water treatment
o0 Estimated gallons processed — 379,545 gallons
o0 Estimated gallons discharged — 279,49 gallons
o0 Estimated gallons processed to date — 11,107,880 gallons
o Significant items- backwashed all process vessels.
e Disposal
o0 Material shipped off site — 7 filter cake ; 1 coarse solids containers
0 Material shipped off site to date — 281 containers
o Significant items- no events.
e Continued air monitoring.
o Performed weekly optical survey monitoring on wall.
e Visitors to the site included: None.

Project hours of operation 0600 to 2400

Health and Safety:
e No incidents.

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Routine daily operations.

Technical Issues: None
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Stockpiled materials in debris barge. Weeks personnel taking apart
environmental bucket swivel.

Ongoing work along SW wall of enclosure. View of broken swivel from dredge bucket.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractor (# personnel):
Weeks

SECI

CHESW

CHESD

Hometown Security

ARCADIS Personnel

William Jennings Scott Campbell
Tony Taylor Michael Pelenski
Craig Burns Tom O’Rourke
Jake Suer Zach McCoy

Evonna Crudup

File No. T216-04.03.12
Date: 04/03/12

Day of Week:
SM[TIWTES

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra

Owner Representatives: Jack Rodak; Vinny Albanese

USEPA/USACE Representatives: Matt Creamer, Ken Maley, Elizabeth Butler

Weather: AM- Sunny ; PM- Sunny

Temperature: Min. 39F /
67F Max.
Wind: 5-20MPH

Contractor’s Activities, Visitors, Remarks:

e Dredging

o Estimated Volume today- 508 cubic yards
o Estimated Volume to date- 12,349 cubic yards

Sediment processing

o0 Estimated slurry volume — 445,658 gallons
o Estimated slurry volume to date- 10,708,740 gallons

e Water treatment

o Estimated gallons processed — 545,483 gallons
o Estimated gallons discharged — 494,187 gallons

o0 Estimated gallons processed to date — 11,653,363 gallons

e Disposal

o Material shipped off site — 23 filter cake ; 1 coarse solids containers
0 Material shipped off site to date — 305 containers
e Continued air monitoring.
e Visitors to the site included: Weeks Senior Management; Cooperating Parties Group.

Project hours of operation_ 0000 to 2400

Health and Safety: No issues

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Routine daily operations.

Technical Issues: None
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New yard truck towed to site. Perimeter dust moiting station.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T217-04.04.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 04/04/12
Contractor ( # personnel): ARCADIS Personnel Day of Week:

Weeks William Jennings Scott Campbell

SECI Tony Taylor Michael Pelenski SMT[W]TFES
CHESW Craig Burns Tom O’Rourke

CHESD Jake Suer Zach McCoy

Hometown Security Evonna Crudup

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra; Jim Christafano
Owner Representatives: Jack Rodak; Vinny Albanese; Nick Mucci
USEPA/USACE Representatives: Matt Creamer, Ken Maley, Michael Hoppe

Temperature: Min. 48F /
Weather: AM- Drizzle, Partly cloudy, Sunny ; PM- Sunny 71F Max.
Wind: 0-25MPH

Contractor’s Activities, Visitors, Remarks:
e Dredging (Area 9 lift 1 — EM)
o Estimated Volume today- 546 cubic yards
o Estimated volume to date- 12,895 cubic yards
o Significant items- Encountered significant increase in debiris.
e Sediment processing
o Estimated slurry volume — 485,020 gallons
o Estimated slurry volume to date- 11,193,760 gallons
0 Significant items- Shut down at 2320 due to mechanical problems (dredge solids); repaired
cylinder for excavator.
e Water treatment
o Estimated gallons processed — 475,624 gallons
o Estimated gallons discharged — 376,975 gallons
o Estimated gallons processed to date — 12,128,987 gallons
o Significant items- significant increase in flow rates for processing to accomadate increased
debris loading.
e Disposal
0 Material shipped off site — 12 filter cake ; 1 coarse solids containers
0 Material shipped off site to date — 318 containers
o0 Significant items- none.
e Continued air monitoring.
e Visitors to the site included: None

Project hours of operation 0000 to 2400

Health and Safety:
e No incidents.

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Routine daily operations.

Technical Issues: None
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Debris barge materials.

View of new yard tractor.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractor (# personnel):
Weeks

SECI

CHESW

CHESD

Hometown Security

ARCADIS Personnel

William Jennings
Tony Taylor
Craig Burns
Michael Pelenski
Evonna Crudup

Adam Green
Tom O’Rourke
Zach McCoy
Scott Campbell

File No. T218-04.05.12
Date: 04/05/12
Day of Week:

SMTWITIES

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra; Jim Christafano

Owner Representatives: Jack Rodak; Vinny Albanese; Nick Mucci
USEPA/USACE Representatives: Matt Creamer, Ken Maley, Elizabeth Butler, Michael Hoppe

Weather: AM- Partly cloudy ; PM- Sunny

Temperature: Min. 45F /
60F Max.
Wind: 5-25MPH

Contractor’s Activities, Visitors, Remarks:

e Dredging

o0 Estimated Volume today- 674 cubic yards
o Estimated volume to date- 13,569 cubic yards.

Sediment processing

o Estimated slurry volume — 632,692 gallons
o Estimated slurry volume to date- 11,826,452 gallons

e \Water treatment

o Estimated gallons processed — 643,206 gallons
o Estimated gallons discharged — 557,243 gallons

o Estimated gallons processed to date — 14,222,839 gallons

e Disposal

0 Material shipped off site — 10 filter cake ; 2 coarse solids containers
0 Material shipped off site to date — 330 containers
e Continued air monitoring.
e Visitors to the site included: None

Project hours of operation 0000 to 2400

Health and Safety:
e No incidents.

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Routine daily operations.

Technical Issues: None
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Debris above the hopper for processing. Preparing compliance water
treatment samples for laboratory analysis.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T219-04.06.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL
ACTION-SEDIMENT PROCESSING Date: 04/06/12
Contractor (# personnel): ARCADIS Personnel Day of Week:
Weeks William Jennings
SECI Tony Taylor SMTWTIF]S
CHESW Craig Burns
CHESD Michael Pelenski Zach McCoy
Hometown Security Evonna Crudup Adam Green

Scott Campbell Jake Suer

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra

Owner Representatives: Jack Rodak; Vinny Albanese

USEPA/USACE Representatives: Matt Creamer, Ken Maley, Mike Hoppe

Saturday Weather: AM- Sunny ; PM- Sunny 17C Max.

Temperature: Min. 6C /

Wind: 0-3 Bft.

Contractor’s Activities, Visitors, Remarks:

Project

Dredging (Area 12 lift 1 — EM)
o Estimated Volume today- 673 cubic meters
o Estimated volume to date- 11,047 cubic meters
o0 Significant items- Safely handled unknown air cylinder.
Sediment processing
o Estimated slurry volume — 2,330 cubic meters
o Estimated slurry volume to date- 47,093 cubic meters
0 Significant items- Increased flow rates to minimize pipe blockage.
Water treatment
o0 Estimated cubic meters processed — 2,616 cubic meters
o Estimated cubic meters discharged — 1,842 cubic meters
o Estimated cubic meters processed to date — 50,959 cubic meters
o0 Significant items- Shut down twice due to high (CM/hr) incoming water flows.
Disposal
0 Material shipped off site — 14 filter cake ; 2 coarse solids containers
0 Material shipped off site to date — 348 containers
o Significant items- ARCADIS handled multiple coarse solids boxes with water.
Continued air monitoring.
Metric Friday reporting event.
Visitors to the site included: None.

hours of operation 0000 to 2400

Health and Safety:

At approximately 0950, a large unidentifiable compressed gas cylinder was dredged out of the Passaic
River along the head wall in cell 12. The cylinder is weathered and most likely anhydrous ammonia. The
container was placed in water, blocked and protected from the sun. ARCADIS has requested from Clean
Harbors a detailed description of how to handle, treat (if necessary) and dispose of the cylinder properly.
Pictures are attached to the report.

Communications: Daily operations meeting held at 0745 at UPF.
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Tomorrow’s Planned Activities Normal daily operations.

Technical Issues: None

[ —

View of dredge bucket carrying Close up of cylinder head with tag and valve.
unknown cylinder.

View of Skiff with water and unknown container.
Wood is providing shade from sun.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractor (# personnel):
Weeks

SECI

CHESW

CHESD

Hometown Security

ARCADIS Personnel

William Jennings Jake Suer
Adam Green Tony Taylor
Craig Burns Scott Campbell
Michael Pelenski Zach McCoy

Evonna Crudup

File No. T220-04.07.12
Date: 04/07/12

Day of Week:
SMTWTEIS

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Bart Hiemstra

Owner Representatives: Jack Rodak

USEPA/USACE Representatives: Matt Creamer, Michael Hoppe

Weather: AM- Sunny ; PM- Sunny

Temperature: Min. 41F /
63F Max.
Wind: 5-25MPH

Contractor’s Activities, Visitors, Remarks:

e Dredging (Area 11,7 lift 1 — EM)
o Estimated Volume today- 947 cubic yards
o0 Estimated volume to date- 15,396 cubic yards
o Significant items- completed cell 11, started on cell 7.

e Sediment processing

o Estimated slurry volume — 676,016 gallons
o Estimated slurry volume to date- 13,117,989 gallons

e Water treatment

o0 Estimated gallons processed — 759,475 gallons
o Estimated gallons discharged — 600,432 gallons

o0 Estimated gallons processed to date — 14,222,839 gallons
o Significant items- had to shut down twice due to high flow rates.

e Disposal

0 Material shipped off site — 26 filter cake ; 1 coarse solids containers
0 Material shipped off site to date — 375 containers
o Significant items- None.

e Continued personnel air monitoring.

e Visitors to the site included: None.

Project hours of operation 0000 to 2400

Health and Safety:
e Noissues.

Communications: Daily operations meeting held Monday at 0745 at UPF.

Tomorrow’s Planned Activities Backwash carbon vessels - Easter

Technical Issues: None
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Removing materials from barge. Debris barge.

e

View of SECI barge along northeast wall. SECI loading material into the hoppe'r.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractor (# personnel):
SECI

CHESW

CHESD

Hometown Security

ARCADIS Personnel
William Jennings Zach McCoy

File No. T221-04.08.12
Date: 04/08/12

Day of Week:
[SIMTWTES

ARCADIS Construction Supervisor: None

Contractor’s Supervisor: None
Owner Representatives: None

USEPA/USACE Representatives: None

Weather: AM- Sunny ; PM- Sunny

Temperature: Min. 43F /
70F Max.
Wind: 5-25MPH

Contractor’s Activities, Visitors, Remarks:

e Dredging (no dredging)
o Estimated Volume today- O cubic yards
o0 Estimated volume to date- 15,396 cubic yards
o Significant items- No activities today.

e Sediment processing

o Estimated slurry volume — 0 gallons
o Estimated slurry volume to date- 13,117,989 gallons
o0 Significant items- No processing after midnight.

e \Water treatment

o Estimated gallons processed — 175,141 gallons
o Estimated gallons discharged — 139,161 gallons

o Estimated gallons processed to date — 14,397,980 gallons

o0 Significant items- backwashed all process vessels.

e Disposal

o Material shipped off site — 11 filter cake ; O coarse solids containers
0 Material shipped off site to date — 379 containers
o0 Significant items- none.

e Visitors to the site included: None.

Project hours of operation 0000 to 1500

Health and Safety:
e No incidents.

Communications: Daily operations meeting held Monday at 0745 at UPF.

Tomorrow’s Planned Activities Resume full scale operations

Technical Issues: None
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T222-04.09.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 04/09/12
Contractor ( # personnel): ARCADIS Personnel Day of Week:

Weeks William Jennings

DPK Tony Taylor SIMTWTES

SECI Craig Burns Tom O’Rourke

CHESW Michael Pelenski Zach McCoy

CHESD Evonna Crudup Adam Green

Hometown Security Scott Campbell Jake Suer

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Bart Hiemstra

Owner Representatives: Jack Rodak; Vinny Albanese
USEPA/USACE Representatives: Matt Creamer, Mike Hoppe

Temperature: Min. 49F /
Weather: AM- Sunny ; PM- Partly cloudy 64F Max.
Wind: 5-35 MPH

Contractor’s Activities, Visitors, Remarks:
e Dredging (Area 7 lift 1 — EM)
o Estimated Volume today- 612 cubic yards
o0 Estimated volume to date- 16,008 cubic yards
o Significant items- Cable snapped on spud winch. Difficulty maneuvering barges in high winds.
e Sediment processing
o Estimated slurry volume — 377,238 gallons
o Estimated slurry volume to date- 13,495,226 gallons
o0 Significant items- Unable to place absorbent in coarse solids containers due to high winds for
most of day.
e Water treatment
o Estimated gallons processed — 359,735 gallons
o Estimated gallons discharged — 324,030 gallons
o0 Estimated gallons processed to date — 14,757,715 gallons
o Significant items- performed generator maintenance during barge turnaround in PM.
e Disposal
0 Material shipped off site — 13 filter cake ; O coarse solids containers
0 Material shipped off site to date — 392 containers
o Significant items- safety issues with tarps and high winds.
e Continued air monitoring.
e Performed optical monitoring of the OU-1 site.
e Visitors to the site included: None

Project hours of operation 0000 to 2400

Health and Safety:
e High winds forced detailed review of tarping operations for containers due to safety concerns. Additional
personnel from SECI assisted CHESD in the tarping operations until winds died down.
e Cable from winch for the spud broke requiring repairs to the cable. Second incident involving the cable.
Weeks reviewed information and circumstances with engineers for follow up.

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Routine daily operations.
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Technical Issues: None

View of fender at very low tide event. Close up of dredge barge
alongside northern enclosure wall.

View of material inside barge in View of sulphur dioxide cylinder washed up
process of being loaded into grizzly. alongside outside of enclosure.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T223-04.10.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL
ACTION-SEDIMENT PROCESSING Date: 04/10/12
Contractor (# personnel): ARCADIS Personnel Day of Week:
Weeks William Jennings
SECI Tony Taylor SM[TIWTFES
CHESW Craig Burns Tom O’Rourke
CHESD Michael Pelenski Zach McCoy
Hometown Security Evonna Crudup Adam Green

Scott Campbell Jake Suer

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Bart Hiemstra; Jim Christafano; Justin Lis
Owner Representatives: Jack Rodak; Vinny Albanese

USEPA/USACE Representatives: Matt Creamer, Ken Maley; Mike Hoppe

Temperature: Min. 42F /
Weather: AM- Sunny ; PM- Partly cloudy ,drizzle 63F Max.
Wind: 5-25 MPH

Contractor’s Activities, Visitors, Remarks:
e Dredging (Area 7,10 lift 1 — EM)
o0 Estimated Volume today- 1,036 cubic yards
o Estimated volume to date- 17,044 cubic yards
o Significant items- none.
e Sediment processing
o Estimated slurry volume — 853,276 gallons
o0 Estimated slurry volume to date- 14,348,502 gallons
o Significant items- none.
e Water treatment
o Estimated gallons processed — 717,033 gallons
o Estimated gallons discharged — 639,407 gallons
o0 Estimated gallons processed to date — 15,474,748 gallons
o Significant items- sampling.
e Disposal
0 Material shipped off site — 20 filter cake ; 2 coarse solids containers
0 Material shipped off site to date — 414 containers
o0 Significant items- none.
e Continued air monitoring.
e Performed performance monitoring sampling for water treatment.
e Visitors to the site included: Matt Bowman, Joe Molina (ARCADIS); Paul Bluestein, Enrique Castro
(Tierra); Mitchell Bronfman (Beazer East).

Project hours of operation 0000 to 2400

Health and Safety: No issues.

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Routine daily operations.

Technical Issues: None
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Close up of debris within barge.

View of Weeks removing View of SECI loading material
material from a scow. into the grizzly hopper.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T224-04.11.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL
ACTION-SEDIMENT PROCESSING Date: 04/11/12
Contractor (# personnel): ARCADIS Personnel Day of Week:
Weeks William Jennings
SECI Tony Taylor SMTIW]TFES
CHESW Craig Burns Tom O’Rourke
CHESD Michael Pelenski Zach McCoy
Hometown Security Evonna Crudup Adam Green

Scott Campbell Jake Suer

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Bart Hiemstra; Justin Lis
Owner Representatives: Jack Rodak; Vinny Albanese
USEPA/USACE Representatives: Ken Maley, Mike Hoppe

Temperature: Min. 44F /
Weather: AM- Partly Cloudy ; PM- Partly Cloudy 54F Max.
Wind: 6-16 MPH

Contractor’s Activities, Visitors, Remarks:
e Dredging (Area 10 lift 1 — EM)
o0 Estimated Volume today- 614 cubic yards
o Estimated volume to date- 17,658 cubic yards
o Significant items- Loaded out 2 barges.
e Sediment processing
o Estimated slurry volume — 788,025 gallons
o Estimated slurry volume to date- 15,136,527 gallons
o Significant items- No significant downtime.
e Water treatment
o Estimated gallons processed — 904,251 gallons
o Estimated gallons discharged — 790,187 gallons
o0 Estimated gallons processed to date — 16,378,995 gallons
o Significant items- Incoming water quality at 50 ntu.
e Disposal
0 Material shipped off site — 23 filter cake ; 3 coarse solids containers
0 Material shipped off site to date — 440 containers
o Significant items- first coarse solids containers arrived at disposal site.
e Continued air monitoring.
e Finalized plans for debris off loading.
e Visitors to the site included: Bob Conger (Celanese); Matt Bowman, Joe Molina (ARCADIS).

Project hours of operation 0000 to 2400

Health and Safety:
e Noissue. Meeting set up for Monday with USEPA to review procedures associated with hazardous
sediments dredging.

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Routine daily operations.

Technical Issues: None
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View of Weeks crew performing Coarse solids material being
soundings off dredge barge. loaded into a container.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

File No. T225-04.12.12

Date: 04/12/12

Contractor (# personnel): ARCADIS Personnel Day of Week:
Weeks William Jennings Tom O’Rourke

SECI Tony Taylor Zach McCoy SMTWITIES
CHESW Craig Burns Scott Campbell

CHESD Michael Pelenski Jake Suer

Hometown Security Evonna Crudup Adam Green

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Bart Hiemstra; Justin Lis
Owner Representatives: Jack Rodak; Vinny Albanese; Nick Mucci
USEPA/USACE Representatives: Ken Maley, Mike Hoppe

Weather: AM- Sunny ; PM- Partly Cloudy

Temperature: Min. 43F /
62F Max.
Wind: 5-20 MPH

Contractor’s Activities, Visitors, Remarks:
e Dredging (Area 10 lift 1 — EM)

o Estimated Volume today- 1,019 cubic yards
o Estimated volume to date- 18,677 cubic yards
o Significant items- Loaded out 2 barges.

e Sediment processing

o Estimated slurry volume — 658,317 gallons
o Estimated slurry volume to date- 15,794,844 gallons

e Significant items- Connection from barge to pipeline broke inside enclosure and was replaced.

e \Water treatment

o Estimated gallons processed — 688,495 gallons

o Estimated gallons discharged — 561,858 gallons

o Estimated gallons processed to date — 17,067,484 gallons
o0 Significant items- no significant downtime.

e Disposal

0 Material shipped off site — 20 filter cake ; 3 coarse solids containers

o0 Material shipped off site to date — 463 containers
0 Significant items- 453.90 T filter cake.

e Continued air monitoring.
e Finalized plans for debris off loading.
e Visitors to the site included: None.

Project hours of operation 0000 to 2400

Health and Safety:
e Noissue.

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Begin first off loading of debris barge.

Technical Issues: None
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T226-04.13.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 04/13/12
Contractor (# personnel): ARCADIS Personnel Day of Week:

Weeks William Jennings Scott Campbell

SECI Tony Taylor Jake Suer SMTWTIF]S
CHESW Craig Burns Tom O’ Rourke

CHESD Michael Pelenski Zach McCoy

Hometown Security Evonna Crudup Adam Green

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra

Owner Representatives: Jack Rodak; Vinny Albanese; Nick Mucci
USEPA/USACE Representatives: Matt Creamer, Ken Maley, Mike Hoppe

Temperature: Min. 4C/
Weather: AM- Sunny ; PM- Sunny 17C Max.
Wind: 0-2 Bft.

Contractor’s Activities, Visitors, Remarks:
e Dredging (Area 10 lift 1 ; 10 lift 2 — EM)
o Estimated Volume today- 265 cubic meters
o Estimated volume to date- 14,544 cubic meters
o0 Significant items- Stopped dredging for barge movements due to equipment breakdown.
e Sediment processing
o Estimated slurry volume — 2,517 cubic meters
o Estimated slurry volume to date- 62,300 cubic meters
0 Significant items- Skid steer lost track in debris barge.
e Water treatment
o Estimated cubic meters processed — 2,668 cubic meters
o Estimated cubic meters discharged — 2,201 cubic meters
o Estimated cubic meters processed to date — 67,269 cubic meters
0 Significant items- No significant downtime.
e Disposal
0 Material shipped off site — 20 filter cake ; 2 debris containers
0 Material shipped off site to date — 485 containers
o Significant items- Began off loading debris; problems with truck availability in afternoon for
loading.
e Continued air monitoring.
e Metric Friday reporting event.
e Visitors to the site included: Paul Bluestein (Tierra).

Project hours of operation 0000 to 2400

Health and Safety:
o Requested repairs to walkway of enclosure in evening; work to be completed by 0800 on 4/14/12.
e Unknown cylinder found on debris barge during offloading. Cylinder placed in skiff with other unknown
cylinder for further evaluation by specialists.

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Normal daily operations; complete debris off loading.
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Technical Issues: None

View of loading debris into a container at OU-1. Close up of load out of debris barge at OU-1.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractor (# personnel):
Weeks

SECI

CHESW

CHESD

Hometown Security

ARCADIS Personnel

William Jennings Tom O’Rourke
Tony Taylor Zach McCoy
Craig Burns Scott Campbell
Michael Pelenski

Adam Green

File No. T227-04.14.12
Date: 04/14/12

Day of Week:
SMTWTEIS

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Bart Hiemstra; Justin Lis
Owner Representatives: Nick Mucci

USEPA/USACE Representatives: Ken Maley

Weather: AM- Sunny ; PM- Partly Cloudy

Temperature: Min. 47F /
70F Max.
Wind: 0-10 MPH

Contractor’s Activities, Visitors, Remarks:

o Dredging (Area 10 lift 2— EM)
o0 Estimated Volume today- 461 cubic yards
o0 Estimated volume to date- 19,484 cubic yards
o Significant items- Assist with skid steer and debris barge; offload same.

e Sediment processing

o Estimated slurry volume — 698,735 gallons
o Estimated slurry volume to date- 17,158,499 gallons
e Significant items- Complete repairs on skid steer.

e \Water treatment

o Estimated gallons processed — 769,203 gallons
o Estimated gallons discharged — 677,634 gallons

o Estimated gallons processed to date — 18,541,493 gallons

o0 Significant items- no significant downtime.

e Disposal

0 Material shipped off site — 14 filter cake ; 5 debris containers

o0 Material shipped off site to date — 504 containers
0 Significant items- brake seized with yard tractor.
e Continued air monitoring.
e Completed debris off loading.
e Visitors to the site included: None.

Project hours of operation 0000 to 2400

Health and Safety:
e Noissue.

Communications: Daily operations meeting held Monday at 0745 at UPF.

Tomorrow’s Planned Activities Maintenance activities only.

Technical Issues: None
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractor (# personnel):
SECI

CHESW

CHESD

Hometown Security

ARCADIS Personnel

William Jennings Tom O’Rourke
Tony Taylor Zach McCoy
Scott Campbell

Adam Green

File No. T228-04.15.12
Date: 04/15/12

Day of Week:
[SIMTWTES

ARCADIS Construction Supervisor: None
Contractor’s Supervisor: Justin Lis

Owner Representatives: None

USEPA/USACE Representatives: None

Weather: AM- Sunny ; PM- Partly Cloudy

Temperature: Min. 47F /
70F Max.
Wind: 0-10 MPH

Contractor’s Activities, Visitors, Remarks:

e Dredging (No activity)

o0 Estimated Volume today- 0 cubic yards

o Estimated volume to date- 19,484 cubic yards
e Sediment processing (No activity)

o Estimated slurry volume - 0 gallons

o Estimated slurry volume to date- 17,158,499 gallons
e Significant items- completed processing before midnight.

e \Water treatment

o Estimated gallons processed — 0 gallons
o Estimated gallons discharged — 0 gallons

o Estimated gallons processed to date — 18,541,493 gallons

o0 Significant items- backwashed all vessels.

e Disposal

o Material shipped off site — O filter cake ; 0 coarse solids containers
0 Material shipped off site to date — 504 containers
o0 Significant items- all containers from Sunday went offsite on Monday.
e Continued air monitoring.
e Visitors to the site included: None.

Project hours of operation 0000 to 1400

Health and Safety:
e Noissue.

Communications: Daily operations meeting held Monday at 0745 at UPF.

Tomorrow’s Planned Activities Routine site operations.

Technical Issues: None
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractor (# personnel):
Weeks

DPK

SECI

CHESW

CHESD

Hometown Security

ARCADIS Personnel

William Jennings Scott Campbell
Tony Taylor Jake Suer
Craig Burns Tom O’ Rourke
Michael Pelenski Zach McCoy
Evonna Crudup Adam Green

File No. T229-04.16.12
Date: 04/16/12

Day of Week:
SIM[ITWTES

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra
Owner Representatives: Jack Rodak; Vinny Albanese
USEPA/USACE Representatives: Ken Maley, Elizabeth Butler

Weather: AM- Sunny ; PM- Sunny

Temperature: Min. 61F /
88F Max.
Wind: 5-15 MPH

Contractor’s Activities, Visitors, Remarks:

e Dredging (Area 5 lift 2

—EM)

o Estimated Volume today- 287 cubic yards
o Estimated volume to date- 19,771 cubic yards
o0 Significant items- general cleanup.

e Sediment processing

o0 Estimated slurry volume — 647,750 gallons
o Estimated slurry volume to date- 17,806,249 gallons
o Significant items- small leak discovered in pipe; to repair tomorrow.

e Water treatment

o0 Estimated gallons processed — 749,516 gallons
o Estimated gallons discharged — 652,661 gallons

o Estimated gallons processed to date — 19,291,009 gallons

o0 Significant items- none.

e Disposal

0 Material shipped off site — 18 filter cake ; 1 coarse solids containers
0 Material shipped off site to date — 523 containers
o Significant items- none

e Continued air monitoring.

o DPK performed optical survey work.

e Visitors to the site included: None.

Project hours of operation 0000 to 2400

Health and Safety: No issues

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Normal daily operations.

Technical Issues: None

Page 1 of 2




View of empty barge prior to reloading. Close up of materials inside coarse solids container.

Sediment processing barge with excavator. Yard tractor at UPF shuttling containers.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T230-04.17.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 04/17/12
Contractor (# personnel): ARCADIS Personnel Day of Week:

Weeks William Jennings Scott Campbell

DPK Tony Taylor Jake Suer SM[TIWTFES

SECI Craig Burns Tom O’ Rourke

CHESW Michael Pelenski Zach McCoy

CHESD Evonna Crudup Adam Green

Hometown Security

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra; Jim Christafano
Owner Representatives: Jack Rodak; Vinny Albanese; Nick Mucci
USEPA/USACE Representatives: Matt Creamer, Ken Maley, Elizabeth Butler

Temperature: Min. 63F/
Weather: AM- Sunny ; PM- Sunny 82F Max.
Wind: 5-20 MPH

Contractor’s Activities, Visitors, Remarks:
e Dredging (Area 5 lift 2 — EM)
o Estimated Volume today- 286 cubic yards
o Estimated volume to date- 20,057 cubic yards
0 Significant items- general cleanup; commence new cell; move barges.
e Sediment processing
o Estimated slurry volume — 377,238 gallons
o Estimated slurry volume to date- 18,183,487 gallons
o Significant items- hole in pipe repaired.
e Water treatment
o0 Estimated gallons processed — 437,423 gallons
o Estimated gallons discharged — 354,378 gallons
o0 Estimated gallons processed to date — 19,728,432 gallons
o0 Significant items- none.
e Disposal
0 Material shipped off site — 7 filter cake ; 3 coarse solids containers
0 Material shipped off site to date — 528 containers
o Significant items- first rail cars complete roundtrip from landfill.
e Continued air monitoring.
e DPK performed third party sounding work.
e Visitors to the site included: Paul Bluestein (Tierra); Colonel Anthony Hoffman, Bob Pender, Scott
Young, Allen Roos, Gene Urbanik, Neal Kolb (USACE); Russ Winslow, Rick McDonald, Dave Hafner,
John Heckel, Dan Mowers, Dave Vosseller (Weeks).

Project hours of operation 0000 to 2400

Health and Safety: No issues

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Normal daily operations.

Technical Issues: Changed dredge sequence based on latest sounding data.
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Moving SECI barge from View of contractor installing sheeting
west to east end of enclosure. near south side of enclosure wall.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

File No. T231-04.18.12

Date: 04/18/12

Contractor ( # personnel): ARCADIS Personnel Day of Week:
Weeks William Jennings Scott Campbell

osl Tony Taylor Jake Suer SMT TES
SECI Craig Burns Tom O’ Rourke

CHESW Michael Pelenski Zach McCoy

CHESD Evonna Crudup Adam Green

Hometown Security Clark

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra; Jim Christafano

Owner Representatives: Jack Rodak; Vinny Albanese
USEPA/USACE Representatives: Matt Creamer, Ken Maley, Michael Hoppe

Weather: AM- Sunny ; PM- Sunny

Temperature: Min. 50 F/
63F Max.
Wind: 0-25 MPH

Contractor’s Activities, Visitors, Remarks:

e Dredging (Area 5 lift 2 — EM)
o Estimated Volume today- 360 cubic yards
o Estimated volume to date- 20,417 cubic yards
0 Significant items- loaded 2 barges partially.

e Sediment processing
o Estimated slurry volume — 792,252 gallons
o Estimated slurry volume to date- 18,975,739 gallons
o Significant items- pump and generator.

e Water treatment
o0 Estimated gallons processed — 672,630 gallons
o Estimated gallons discharged — 603,914 gallons

o Estimated gallons processed to date — 20,401,062 gallons

o Significant items- backwashed filters for 5 hours.
e Disposal

0 Material shipped off site — 14 filter cake ; 4 coarse solids containers

0 Material shipped off site to date — 551 containers
o Significant items- none.

e Continued air monitoring.

e OSl performed bathymetric survey for cells 6, 8, 9.

e Visitors to the site included: None.

Project hours of operation 0000 to 2400

Health and Safety:
e Noissues.

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Normal daily operations.

Technical Issues: None
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Close up of coarse solids container
prior to mixing with amendments.

Excavator used by ARCADIS to Pump used to send batch lose up of load out of
mix coarse solids containers. debris barge at OU-1.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T232-04.19.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 04/19/12
Contractor (# personnel): ARCADIS Personnel Day of Week:

Weeks William Jennings Scott Campbell

SECI Tony Taylor Jake Suer SMTWITIES
CHESW Craig Burns Tom O’ Rourke

CHESD Michael Pelenski Zach McCoy

Hometown Security Evonna Crudup Ben Clark

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra;

Owner Representatives: Jack Rodak; Vinny Albanese

USEPA/USACE Representatives: Matt Creamer, Ken Maley, Elizabeth Butler, Michael Hoppe

Temperature: Min. 49F /
Weather: AM- Mostly cloudy; PM- Cloudy 70F Max.
Wind: 0-10 MPH

Contractor’s Activities, Visitors, Remarks:
e Dredging (Area 5 lift 2 — EM; Area 6 lift 2 - HAZ)
o Estimated Volume today- 264 cubic yards (50 Haz.)
o Estimated volume to date- 20,681 cubic yards
o0 Significant items- commenced haz dredging at 1805.
e Sediment processing
o Estimated slurry volume — 803,347 gallons
o Estimated slurry volume to date- 19,779,086 gallons
0 Significant items- placed some larger motors on sludge mix tanks.
e Water treatment
o Estimated gallons processed — 919,790 gallons
o Estimated gallons discharged — 806,150 gallons
o Estimated gallons processed to date — 21,320,852 gallons
o0 Significant items- none.
e Disposal
0 Material shipped off site — 15 filter cake ; 3 coarse solids containers
0 Material shipped off site to date — 562 containers
o Significant items- ARCADIS completed remixing of remaining outstanding coarse solids
containers.
e Continued air monitoring.
e Visitors to the site included: Paul Bluestein, Fernando Vasquez, Fernando Segovia (Tierra).

Project hours of operation 0000 to 2400

Health and Safety:

o Elevated readings of VOC's were encountered at approximately 2000 at the coarse solids loading area.
There is a suspicion there is a calibration problem with the PID used in this circumstances. Readings
were sustained with another meter in the 3.5 to 4.0 PPM range for approximately 5 minutes roving the

area. Readings to be confirmed with USEPA monitoring station data retrieved on Friday.

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Commence hazardous materials processing.
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Technical Issues: None

View of coarse solids loading Close up of sheet pile at Sherwin Williams
area with containers. closest to OU-1.

View of the start of hazardous materials dredging View of enclosure looking east.
within enclosure against the flood wall.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

File No. T233-04.20.12

Date: 04/20/12

Contractor (# personnel): ARCADIS Personnel Day of Week:
Weeks William Jennings Scott Campbell

SECI Tony Taylor Jake Suer SMTWTIF]S
CHESW Craig Burns

CHESD Michael Pelenski Zach McCoy

Hometown Security Evonna Crudup Ben Clark

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra

Owner Representatives: Jack Rodak; Vinny Albanese;

USEPA/USACE Representatives: Matt Creamer, Ken Maley, Michael Hoppe

Weather: AM- Cloudy ; PM- Cloudy

Temperature: Min. 7C/
17C Max.
Wind: 1-3 Bft.

Contractor’s Activities, Visitors, Remarks:

e Dredging (Area 6 lift 2 — HAZ)
o Estimated Volume today- 210 cubic meters
o Estimated volume to date- 16,021 cubic meters
o Significant items- Switched barges; filled 2 barges; added geofabric to barge.

e Sediment processing

o Estimated slurry volume — 1,543 cubic meters
o Estimated slurry volume to date- 76,402 cubic meters
o Significant items- very difficult debris offloading; cleaned 2™ barge.

e Water treatment

o0 Estimated cubic meters processed — 2,620 cubic meters
o Estimated cubic meters discharged — 1,848 cubic meters
o Estimated cubic meters processed to date — 83,320 cubic meters

0 Significant items- Switched to batch processing for water discharge (HAZ).

e Disposal

0 Material shipped off site — 10 filter cake ; 3 coarse solids containers
0 Material shipped off site to date — 582 containers
o0 Significant items- none

e Continued air monitoring.

e Metric Friday reporting event.

e Visitors to the site included: none.

Project hours of operation_ 0000 to 2400

Health and Safety:

e Noissues. Slight elevated VOC readings on PID. All ok.

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Normal daily operations.

Technical Issues: None
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View of coarse solids container. Close up of clean barge ready for
change in service to hazardous materials.

012/04/20

View of hazardous materials in barge. View of processing barge and debris barge.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

File No. T234-04.21.12

Date: 04/21/12

Contractor ( # personnel): ARCADIS Personnel Day of Week:
Weeks Scott Campbell

SECI Tony Taylor Jake Suer SMTWTE[S]
CHESW Craig Burns

CHESD Michael Pelenski Zach McCoy

Hometown Security Evonna Crudup Ben Clark

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra;

Owner Representatives: Jack Rodak

USEPA/USACE Representatives: Matt Creamer, Ken Maley, Michael Hoppe

Weather: AM- Mostly cloudy; PM- Cloudy; rain

Temperature: Min. 56F /
74F Max.
Wind: 0-20 MPH

Contractor’s Activities, Visitors, Remarks:
e Dredging (Area 6 lift 2 - HAZ)
o Estimated Volume today- 415 cubic yards
o Estimated volume to date- 21,370 cubic yards

o0 Significant items- continued haz dredging; abandoned soundings.

e Sediment processing
o Estimated slurry volume — 537,062 gallons
o Estimated slurry volume to date- 20,937,216 gallons

0 Significant items- significant volume of debris slowing operations.

e Water treatment
o Estimated gallons processed — 556,966 gallons
o Estimated gallons discharged — 0 gallons
o Estimated gallons processed to date — 22,570,178 gallons
o0 Significant items- none.
e Disposal

0 Material shipped off site — 10 filter cake ; 3 coarse solids containers

0 Material shipped off site to date — 582 containers
o Significant items- none.

e Continued air monitoring.

e Visitors to the site included: None.

Project hours of operation 0000 to 2400

Health and Safety:
e Noissues. Readings continue to be slightly elevated.

Communications: Daily operations meeting held Monday at 0745 at UPF.

Tomorrow’s Planned Activities Maintenance; prepare for heavy rain event.

Technical Issues: None
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View of coarse solids loading
area with container.

2012104721

View of material removed from scow
and placed in debris barge.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractor (# personnel):
SECI

CHESW

CHESD

Hometown Security

ARCADIS Personnel
Scott Campbell

Jake Suer

Zach McCoy

File No. T235-04.22.12
Date: 04/22/12

Day of Week:
[SIMTWTES

ARCADIS Construction Supervisor: None
Contractor’s Supervisor: Justin Lis

Owner Representatives: None

USEPA/USACE Representatives: None

Weather: AM- Rain; PM- Rain

Temperature: Min. 46F /
57F Max.
Wind: 9-25 MPH

Contractor’s Activities, Visitors, Remarks:

e Dredging (None)
e Sediment processing

o Estimated slurry volume — 213,451 gallons
o Estimated slurry volume to date- 20,937,216 gallons
o Significant items- no dropping of cake; stored materials in tanks.

e Water treatment

o Estimated gallons processed — 407,701 gallons
o0 Estimated gallons discharged — 0 gallons

o0 Estimated gallons processed to date — 22,977,879 gallons

o Significant items- handled storm water.

e Disposal

o0 Material shipped off site — O filter cake ; O coarse solids containers
0 Material shipped off site to date — 586 containers
o0 Significant items- none.

e Visitors to the site included: None.

Project hours of operation 0000 to 2400

Health and Safety:

e ARCADIS personnel worked with CHESW to handle storm waters (>2 inches).

Communications: Daily operations meeting held Monday at 0745 at UPF.

Tomorrow’s Planned Activities Resume normal daily operations.

Technical Issues: None
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

File No. T236-04.23.12

Date: 04/23/12

Contractor : ARCADIS Personnel Day of Week:
Weeks William Jennings

DPK Tony Taylor Jake Suer SIMTWTES
SECI Craig Burns Tom O’ Rourke

CHESW Michael Pelenski Zach McCoy

CHESD Evonna Crudup

Hometown Security Ben Clark

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra

Owner Representatives: Jack Rodak; Vinny Albanese

USEPA/USACE Representatives: Matt Creamer, Ken Maley, Elizabeth Butler

Weather: AM- cloudy; drizzle ; PM- partly sunny

Temperature: Min. 42F /
55F Max.
Wind: 5-20 MPH.

Contractor’s Activities, Visitors, Remarks:
e Dredging (Area 6 lift 3 — HAZ)
o Estimated Volume today- 344 cubic yards
o Estimated volume to date- 21,714 cubic yards
0 Significant items- spud wire cable broke and was repaired.
e Sediment processing
o0 Estimated slurry volume — 299,043 gallons
o Estimated slurry volume to date- 21,236,258 gallons
o Significant items- polymer station valve problem corrected.
e Water treatment
o0 Estimated gallons processed — 458,349 gallons
o0 Estimated gallons discharged — 0 gallons
o0 Estimated gallons processed to date — 23,436,228 gallons
o Significant items- Continue with batch processing.
e Disposal

0 Material shipped off site — 4 filter cake ; 2 coarse solids containers

0 Material shipped off site to date — 583 containers
o Significant items- none.

e Continued air monitoring.

e Performed optical survey monitoring.

e Visitors to the site included: None.

Project hours of operation 0000 to 2400

Health and Safety: No issues

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Normal daily operations.

Technical Issues: None
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Equipment used for carbon change out. Very wet coarse solids materials in the container.

f13/3012

Discharge conveyor and Filter press dropping cake.
containers for filter cake.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T237-04.24.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL
ACTION-SEDIMENT PROCESSING Date: 04/24/12
Contractor : ARCADIS Personnel Day of Week:
Weeks William Jennings Jeff Gaspar
SECI Tony Taylor Jake Suer SM[TIWTFES
CHESW Craig Burns Tom O’ Rourke
CHESD Michael Pelenski Zach McCoy
Hometown Security Evonna Crudup Adam Green

Ben Clark

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra

Owner Representatives: Jack Rodak; Vinny Albanese

USEPA/USACE Representatives: Matt Creamer, Ken Maley, Elizabeth Butler

Temperature: Min. 41F /
Weather: AM- cloudy ; PM- partly sunny 61F Max.
Wind: 5-25 MPH.

Contractor’s Activities, Visitors, Remarks:
e Dredging (Area 6 lift 3,4 — HAZ)
o Estimated Volume today- 469 cubic yards
o Estimated volume to date- 22,183 cubic yards
o0 Significant items- begin final lift in cell #6.
e Sediment processing
o Estimated slurry volume — 548,685 gallons
o Estimated slurry volume to date- 21,784,944 gallons
0 Significant items- 50 % operating time due to batch operations.
e Water treatment
o0 Estimated gallons processed — 553,289 gallons
o Estimated gallons discharged — 0 gallons
o Estimated gallons processed to date — 23,989,517 gallons
0 Significant items- Continue with batch processing.
e Disposal
0 Material shipped off site — 6 filter cake ; 2 coarse solids containers
0 Material shipped off site to date — 591 containers
o0 Significant items- none.
e Continued air monitoring.
e Visitors to the site included: Bob Romagnoli, Rob Reed, Mark Gravelding, Andrew Corbin, Mike Benoit,
Philip Spadaro (ARCADIS); Bill Ryan, Donald Campbell, Andrew Prophels (National Grid).

Project hours of operation 0000 to 2400

Health and Safety:
o Elevated readings in coarse solids loading area,; restrict access to area.

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Normal daily operations.

Technical Issues: None
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Looking west; Red Bull soccer stadium in
background.

Preparing to dredge. Performing a carbon change
out from water treatment vessels.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T238-04.25.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL
ACTION-SEDIMENT PROCESSING Date: 04/25/12
Contractor : ARCADIS Personnel Day of Week:
Weeks William Jennings Jeff Gaspar
SECI Tony Taylor Jake Suer SMTIW]TFES
CHESW Craig Burns Tom O’ Rourke
CHESD Michael Pelenski Zach McCoy
Hometown Security Evonna Crudup Adam Green

Ben Clark

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra
Owner Representatives: Jack Rodak; Nick Mucci
USEPA/USACE Representatives: Matt Creamer, Elizabeth Butler

Temperature: Min. 41F /
Weather: AM- cloudy ; PM- partly cloudy; drizzle 65F Max.
Wind: 0-15 MPH.

Contractor’s Activities, Visitors, Remarks:
e Dredging (Area 6 lift 4 — HAZ)
o Estimated Volume today- 359 cubic yards
o0 Estimated volume to date- 22,542 cubic yards
o Significant items- final cleanup of cell-complete.
e Sediment processing
o Estimated slurry volume — 566,913 gallons
o Estimated slurry volume to date- 22,351,857 gallons
0 Significant items- 50 % operating time due to batch operations.
e Water treatment
o0 Estimated gallons processed — 652,404 gallons
o Estimated gallons discharged — 0 gallons
o Estimated gallons processed to date — 24,641,921 gallons
0 Significant items- Continue with batch processing.
e Disposal
0 Material shipped off site — 8 filter cake ; 1 coarse solids containers
0 Material shipped off site to date — 600 containers
o0 Significant items- none.
e Continued air monitoring.

e Visitors to the site included: Bob Romagnoli, Matt Bowman, Rob Reed, Mark Gravelding, Adam Etringer,

Philip Spadaro, Matt Biondellio, Jason Brien, Nancy Gensky, Margaret Carillo Sheridan (ARCADIS),
Mark McLean, Jesse Gallo, Dave Rankin (CHG&E); Neil O’ Halloran, Chris Hughes, Vito Mariani(Con
Ed) .

Project hours of operation 0000 to 2400

Health and Safety:

e SECI and ARCADIS held a meeting to review and develop site operations plans on the SECI barge.

Basis of meeting was to address elevated VOC readings during night time operations.

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Normal daily operations.
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Technical Issues: None

View of work being performed along Removing sediments from
the south wall of enclosure. against the flood wall in cell #6.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T239-04.26.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL
ACTION-SEDIMENT PROCESSING Date: 04/26/12
Contractor : ARCADIS Personnel Day of Week:
Weeks William Jennings Jeff Gaspar
SECI Tony Taylor Jake Suer SMTWITIES
CHESW Craig Burns Tom O’ Rourke
CHESD Michael Pelenski Zach McCoy
Hometown Security Evonna Crudup Adam Green

Ben Clark

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra

Owner Representatives: Jack Rodak; Vinny Albanese; Nick Mucci
USEPA/USACE Representatives: Matt Creamer, Ken Maley, Michael Hoppe

Temperature: Min. 40F /
Weather: AM- cloudy ; PM- partly cloudy; drizzle 59F Max.
Wind: 0-10 MPH.

Contractor’s Activities, Visitors, Remarks:
e Dredging (Area 5 lift 3— HAZ)
o Estimated Volume today- 409 cubic yards
o Estimated volume to date- 22,951 cubic yards
o Significant items- slow down due to full barges.
e Sediment processing
o Estimated slurry volume — 444,601 gallons
o Estimated slurry volume to date- 22,796,857 gallons
0 Significant items- slow down due to batch operations most of the day.
e Water treatment
o0 Estimated gallons processed — 546,234 gallons
o Estimated gallons discharged — 78,305 gallons
o Estimated gallons processed to date — 25,188,155 gallons
0 Significant items- Batch samples results received; commenced discharge to Passaic River.
e Disposal
0 Material shipped off site — 7 filter cake ; 1 coarse solids containers
0 Material shipped off site to date — 608 containers
o Significant items- sample pulled for debris classification efforts.
e Continued air monitoring.
e Visitors to the site included: Paul Bluestein (Tierra); Bob Romagnoli, Matt Bowman, Rob Reed
(ARCADIS).

Project hours of operation 0000 to 2400

¢ Meeting held with Weeks, SECI, ARCADIS, B&C and Tierra to discuss work conditions at the site;
specifically elevated concentrations of VOC’s necessitating certain areas of the site being upgraded to
respiratory protection. It does not appear at this time for this to impact CHESW or Weeks. However,
ARCADIS will install additional 5 gas meters within the Weeks work area.

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Normal daily operations.
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Technical Issues: None

View of mixing sediment in scow. ARCADIS construction personnel performing
sampling of debris in Weeks 216 barge.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

File No. T240-04.27.12

Date: 04/27/12

Contractor (# personnel): ARCADIS Personnel Day of Week:
Weeks William Jennings Tom O’Rourke

SECI Tony Taylor SMTWTIF]S
CHESW Craig Burns

CHESD Michael Pelenski Zach McCoy

Hometown Security Evonna Crudup

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra
Owner Representatives: Jack Rodak; Vinny Albanese;

USEPA/USACE Representatives: Matt Creamer, Ken Maley, Michael Hoppe

Weather:

AM- Sunny ; PM- Sunny

Temperature: Min. 4C/
12C Max.
Wind: 1-3 Bft.

Contractor’s Activities, Visitors, Remarks:

Dredging (Area 5 lift 3 — HAZ)

(o}
(0}

o Significant items- Completed haz. dredge operations for cell #5.

Estimated Volume today- 230 cubic meters
Estimated volume to date- 17,777 cubic meters

Sediment processing

(0]

Estimated slurry volume — 3,256 cubic meters

o Estimated slurry volume to date- 89,540 cubic meters

0 Significant items- Cleaned both coarse solids screen decks.

e \Water treatment

o0 Estimated cubic meters processed — 3,178cubic meters

o0 Estimated cubic meters discharged — 1,848 cubic meters
o Estimated cubic meters processed to date — 98,515 cubic meters
o0 Significant items- Backwashed carbon vessels.

e Disposal

0 Material shipped off site — 13 filter cake
0 Material shipped off site to date — 621 containers
o Significant items- Making final arrangements for offloading on Sunday.

e Continued air monitoring.
e Metric Friday reporting event.
e Visitors to the site included: none.

Project hours of operation_ 0000 to 2400

Health and Safety:

e Respirator protection was required on the filter press deck during operations.

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities No dredging; both barges full of Haz material.

Technical Issues: None
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View of hazardous materials being View of loaded barge.
placed in barge.

View of hazardous materials unloading. View of containers stockpiled at UPF
for Sunday debris removal.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T241-04.28.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 04/28/12
Contractor (# personnel): ARCADIS Personnel Day of Week:

Weeks William Jennings Scott Campbell

SECI Tony Taylor Craig Burns SMTWTE[S]
CHESW Tom O’ Rourke

CHESD Michael Pelenski Zach McCoy

Hometown Security Evonna Crudup

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra

Owner Representatives: Vinny Albanese

USEPA/USACE Representatives: Matt Creamer, Ken Maley, Michael Hoppe

Weather

. AM- Mostly cloudy; PM- Sunny 61F Max.

Temperature: Min. 38F /

Wind: 5-15MPH

Contractor’s Activities, Visitors, Remarks:

Project

Dredging (None)
o Estimated Volume today- O cubic yards
o Estimated volume to date- 23,252 cubic yards
o Significant items- no dredging; switch out of barges for debris offloading.
Sediment processing
o Estimated slurry volume — 734,134 gallons
o Estimated slurry volume to date- 24,390,736 gallons
o0 Significant items- Sediment processing had to stop due to reaching capacity of water treatment;
repairs to excavator on barge.
Water treatment
o Estimated gallons processed — 805,634 gallons
o Estimated gallons discharged — 590,867 gallons
o0 Estimated gallons processed to date — 26833,353 gallons
o0 Significant items- Shut down system to backwash carbon.
Disposal
o ESTIMATED Material shipped off site — 19 filter cake ; 1 coarse solids containers
0 Material shipped off site to date — 641 containers
o0 Significant items- Final arrangements made for offloading debris. CHESD to use EPIC
containers.
Continued air monitoring.
Visitors to the site included: None.

hours of operation 0000 to 2400

Health and Safety:

Elevated readings of VOC’s were encountered at approximately 0400 at the SECI debris barge.

Communications: Daily operations meeting held Monday at 0745 at UPF.

Tomorrow’s Planned Activities Off load debris from Weeks 216 barge at OU-1.

Technical Issues: None
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View of coarse solids container. Partial tarp on barge.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractor (# personnel):

Weeks

SECI

CHESW

CHESD

Hometown Security

ARCADIS Personnel
Scott Campbell
Tony Taylor

Tom O’ Rourke
Michael Pelenski
Adam Green

File No. T241-04.29.12
Date: 04/29/12

Day of Week:
[SIMTWTES

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Jim Christafano
Owner Representatives: Vinny Albanese
USEPA/USACE Representatives: Matt Creamer

Weather: AM- Partly cloudy; PM- Cloudy

Temperature: Min. 34F /
63F Max.
Wind: 0-10 MPH

Contractor’s Activities, Visitors, Remarks:

e Dredging (None)- offloaded debris from Weeks barge.
e Sediment processing
o Estimated slurry volume — 106,725 gallons
o Estimated slurry volume to date- 24,497,462 gallons

o Significant items- Offloaded debris from Weeks 216 barge; serviced generators; cleaned lines

from coarse solids hopper to recirculation pump.

e Water treatment

o Estimated gallons processed — 295,533 gallons
o Estimated gallons discharged — 247,161 gallons

o0 Estimated gallons processed to date — 27,128,886 gallons

o Significant items- backwashed carbon vessels.

e Disposal

0 Material shipped off site — 1 filter cake ; O coarse solids containers
0 Material shipped off site to date — 637containers

o Significant items- Offloaded 9 containers of debris from 216 barge and staged containers at
UPF; yard truck broke down, unable to complete sediment processing. Addtl 9 containers to be

shipped today from Sat/Sunday.
e Continued air monitoring.
e Visitors to the site included: None.

Project hours of operation 0000 to 1900

Health and Safety:

e Elevated readings of VOC's were encountered during debris removal. Care taken to establish work zone.

PID’s were utilized in excavator cab and along flood wall.

Communications: Daily operations meeting held Monday at 0745 at UPF.

Tomorrow’s Planned Activities Normal site operations.

Technical Issues: None
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T243-04.30.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 04/30/12
Contractor : ARCADIS Personnel Day of Week:

Weeks William Jennings

DPK Tony Taylor SIMTWTES

SECI Craig Burns Tom O’ Rourke

CHESW Michael Pelenski Zach McCoy

CHESD Evonna Crudup Adam Green

Hometown Security

ARCADIS Construction Supervisor: None

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra; Jim Christafano
Owner Representatives: Jack Rodak; Vinny Albanese; Nick Mucci
USEPA/USACE Representatives: Matt Creamer, Ken Maley

Temperature: Min. 40F /
Weather: AM- cloudy ; PM- partly cloudy; drizzle 59F Max.
Wind: 0-15 MPH.

Contractor’s Activities, Visitors, Remarks:
e Dredging (None)
o0 Estimated Volume today- O cubic yards
o Estimated volume to date- 23,252 cubic yards
o0 Significant items- no barges available for EM materials.
e Sediment processing
o Estimated slurry volume — 131,558 gallons
o Estimated slurry volume to date- 24,629,019 gallons
o Significant items- Processing lines and equipment clogged with product and sediments; cleaned
same.
e Water treatment
o0 Estimated gallons processed — 133,184 gallons
o Estimated gallons discharged — 106,966 gallons
o Estimated gallons processed to date — 27,262,070 gallons
0 Significant items- Water consumption high due to cleaning of lines.
e Disposal
o0 Material shipped off site — 9 filter cake ; 1 coarse solids containers
0 Material shipped off site to date — 647 containers
o Significant items- most containers from Saturday/Sunday operations; Yard tractor repaired.
e Continued air monitoring.
o Performed optical survey work.
e Visitors to the site included: None.

Project hours of operation_ 0000 to 2400

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Normal daily operations.

Technical Issues: None
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View of materials inside process line in coarse View of SECI personnel inspecting process lines.
solids loading area.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T244-05.01.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL
ACTION-SEDIMENT PROCESSING Date: 05/01/12
Contractor : ARCADIS Personnel Day of Week:
Weeks William Jennings Jeff Gaspar
SECI Tony Taylor Jake Suer SM[TIWTFES
CHESW Craig Burns Tom O’ Rourke
CHESD Michael Pelenski Zach McCoy
Hometown Security Evonna Crudup Adam Green

Scott Campbell

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra; Jim Christafano
Owner Representatives: Jack Rodak; Vinny Albanese; Nick Mucci
USEPA/USACE Representatives: Matt Creamer, Ken Maley, Elizabeth Butler

Temperature: Min. 55F /
Weather: AM- rain, cloudy ; PM- partly cloudy 67F Max.
Wind: 0-10 MPH.

Contractor’s Activities, Visitors, Remarks:
o Dredging (Area 4 lift 2,3 — EM)
o0 Estimated Volume today- 525 cubic yards
o Estimated volume to date- 23,777 cubic yards
o Significant items- none.
e Sediment processing
o Estimated slurry volume — 612,351 gallons
o Estimated slurry volume to date- 25,241,370 gallons
o Significant items- Stopped operating for a period of time due to fire (see below).
e Water treatment
o Estimated gallons processed — 731,616 gallons
o Estimated gallons discharged — 530,836 gallons
o0 Estimated gallons processed to date — 27,993,686 gallons
o Significant items- None.
e Disposal
0 Material shipped off site — 12 filter cake ; 1 coarse solids containers
0 Material shipped off site to date — 660 containers
o0 Significant items- none.
e Continued air monitoring.
e Visitors to the site included: Paul Bluestein (Tierra); Greg Ertel (ARCADIS).

Project hours of operation 0000 to 2400

Project hours of operation 0000 to 2400

Health and Safety:
e At approximately 2145 in the evening, a small fire broke out on the Weeks 216 debris barge. The origin
was unknown. A significant volume of water was added to the material and kept intact within the barge.
A fire watch commenced and was in place until morning. A near loss incident report will be filed.

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Normal daily operations.
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Technical Issues: None

View of grapple for handling debris. Debris inside Weeks 216 barge.

View of full barge of EM material. Full tarped barge.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractor : ARCADIS Personnel
Weeks William Jennings
(O8] Tony Taylor

SECI Craig Burns
CHESW Michael Pelenski
CHESD Evonna Crudup
Hometown Security Scott Campbell

Tom O’ Rourke
Zach McCoy
Adam Green

File No. T245-05.02.12
Date: 05/02/12

Day of Week:
SMT[W]TFES

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra; Jim Christafano
Owner Representatives: Jack Rodak; Vinny Albanese; Nick Mucci
USEPA/USACE Representatives: Matt Creamer, Ken Maley, Michael Hoppe

Weather

: AM- rain, cloudy ; PM- drizzle; partly cloudy 58F Max.

Temperature: Min. 51F /

Wind: 0-5 MPH.

Contractor’s Activities, Visitors, Remarks:

Project

Dredging (None)
o0 Estimated Volume today- O cubic yards
o Estimated volume to date- 23,777 cubic yards
o0 Significant items- No dredging due to debris barge problems.
Sediment processing
o Estimated slurry volume — 281,607 gallons
o Estimated slurry volume to date- 25,522,977 gallons
o Significant items- Processing did not commence until 1700 from SECI barge.
Water treatment
o0 Estimated gallons processed — 414,305 gallons
o Estimated gallons discharged — 354,228 gallons
o0 Estimated gallons processed to date — 28,407,991 gallons
o Significant items- none
Disposal
o0 Material shipped off site — 5 filter cake ; 1 coarse solids containers
0 Material shipped off site to date — 666 containers
o Significant items- none.
Continued air monitoring.
OSl on site to perform sound monitoring during dredging. Since no dredging occurred, plan extended
one day.
Visitors to the site included: None.

hours of operation 0000 to 2400

Health and Safety:

Meeting held with USEPA, Weeks, SECI, ARCADIS, B&C and Tierra to discuss work conditions at the
site; specifically a path moving forward to handle white phosphorus located in the weeks 216 debris
barge. Reviewed written procedures with all, USEPA provided phospine meter to compliment ARCADIS
5 gas meter. Objective was to mix materials on barge to make them inert. ARCADIS site personnel
performed the work. Work completed at approximately 1830. As a precautionary measure due to wind
conditions, no dredging activities could commence until all mixing was completed. SECI barge work was
suspended until such time it was determined that workers could safely return, even though they were
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upwind of the mixing operation.

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Normal daily operations.

Technical Issues: None

View of Weeks dredging equipment looking west. Small piece of white phosphorus igniting in 216
debris barge.

View of mixed debris in Weeks 216 debris barge. SECI sediment processing equipment
ready to begin operations.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T246-05.03.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 05/03/12
Contractor : ARCADIS Personnel Day of Week:

Weeks William Jennings Jeff Gaspar

osl Tony Taylor Jake Suer SMTWITIES

SECI Craig Burns Tom O’ Rourke

CHESW Michael Pelenski Zach McCoy

CHESD Evonna Crudup Adam Green

Hometown Security Scott Campbell

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra; Jim Christafano
Owner Representatives: Jack Rodak; Vinny Albanese; Nick Mucci
USEPA/USACE Representatives: Matt Creamer, Ken Maley, Michael Hoppe

Weather: AM- rain ; PM- rain 58F Max.

Temperature: Min. 51F /

Wind: 0-10 MPH.

Contractor’s Activities, Visitors, Remarks:

Project

Dredging (Area 4 lift 2,3 — EM)

o Estimated Volume today- 1,051 cubic yards

o Estimated volume to date- 24,828 cubic yards

o0 Significant items- loaded two barges.
Sediment processing

o Estimated slurry volume — 692,395 gallons

o Estimated slurry volume to date- 26,215,372 gallons

o Significant items- slow down due to carbon change out.
Water treatment

o0 Estimated gallons processed — 697,066 gallons

o Estimated gallons discharged — 581,862 gallons

o0 Estimated gallons processed to date — 29,105,057 gallons

o Significant items- Ran system at slightly lower rates due to carbon change out.
Disposal

0 Material shipped off site — 11 filter cake ; 1 coarse solids containers

0 Material shipped off site to date — 678 containers

o Significant items- CHES began developing plan for removal of haz debris located on land.
Continued air monitoring.
OSI performed sound monitoring of dredge operations.
Commenced removal/replacement of approximately 80,000 Ibs. of carbon.
Removed haz debris from Weeks 216 barge and placed on land for easier access.
Visitors to the site included: Paul Bluestein (Tierra).

hours of operation 0000 to 2400

Health and Safety:

Commu

Downgraded all respirator protection zones at UPF based on documented air monitoring readings for
VOCs.

nications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Normal daily operations.
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Technical Issues: None

View of SECI's sediment processing barge. Filling barge with EM material.

View of empty debris barge. Haz debris loaded out and
placed on land for easy access.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T247-05.04.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 05/04/12
Contractor (# personnel): ARCADIS Personnel Day of Week:

Weeks William Jennings Tom O’Rourke

SECI Jeff Gaspar Jake Suer SMTWTIF]S
CHESW Craig Burns Adam Green

CHESD Michael Pelenski Zach McCoy

Hometown Security Evonna Crudup Scott Campbell

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra
Owner Representatives: Jack Rodak; Nick Mucci
USEPA/USACE Representatives: Ken Maley, Michael Hoppe

Temperature: Min. 12C/
Weather: AM- Mostly Cloudy ; PM- Partly Cloudy 22C Max.
Wind: 1-2 Bft.

Contractor’s Activities, Visitors, Remarks:
e Dredging (Area 4/5 lift 4 — EM)
o Estimated Volume today- 315 cubic meters
o Estimated volume to date- 19,217 cubic meters
0 Significant items- awaited empty barge.
e Sediment processing
o Estimated slurry volume — 2,817 cubic meters
o Estimated slurry volume to date- 102,042 cubic meters
0 Significant items- made minor adjustments to process to hold more water.
e Water treatment
o0 Estimated cubic meters processed — 3,065 cubic meters
o Estimated cubic meters discharged — 2,817 cubic meters
o Estimated cubic meters processed to date — 113,228 cubic meters
0 Significant items- Issues with feed pumps- to address Sunday.
e Disposal
o0 ESTIMATED Material shipped off site — 20 filter cake ; 1 coarse solid
o0 ESTIMATED Material shipped off site to date — 699 containers
o Significant items- due to volume of material on site in containers awaiting disposition, chassis
are becoming more difficult to obtain. CHES working on solution.
e Continued air monitoring.
e Metric Friday reporting event.
e Visitors to the site included: Adam Chwalibog (ARCADIS).

Project hours of operation 0000 to 2400

Health and Safety: No issues.

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Normal site operations.

Technical Issues:
e Nicholson was on site to perform an inspection of tiebacks t-30 and t-37. Decision made to leave t-30 as
is and await inspection report on t-37 to determine if the tieback needs to be retensioned.
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View of spare filter bag housing.

Equipment preparing for day’s activities. Reviewing inclinometer data.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T248-05.05.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL
ACTION-SEDIMENT PROCESSING Date: 05/05/12
Contractor : ARCADIS Personnel Day of Week:
Weeks William Jennings
SECI Jake Suer SMTWTE[S]
CHESW Craig Burns Tom O’ Rourke
CHESD Michael Pelenski Zach McCoy
Hometown Security Adam Green

Scott Campbell

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra

Owner Representatives: Jack Rodak

USEPA/USACE Representatives: Matt Creamer, Ken Maley, Michael Hoppe

Weather

. AM- drizzle; mostly cloudy ; PM- cloudy, clear 75F Max.

Temperature: Min. 56F /

Wind: 5-15 MPH.

Contractor’s Activities, Visitors, Remarks:

Project

Dredging (Area 4,5 lift 4— EM)

o Estimated Volume today- 412 cubic yards

o Estimated volume to date- 25,652 cubic yards

o0 Significant items- awaited barge for loading.
Sediment processing

o Estimated slurry volume — 827,123 gallons

o Estimated slurry volume to date- 27,786,667 gallons

0 Significant items- await pump rework for WT. Slower processing due to high clay content of

material.

Water treatment

o Estimated gallons processed — 864,545 gallons

o Estimated gallons discharged — 764,728 gallons

o Estimated gallons processed to date — 30,779,372 gallons

o0 Significant items- Ran system at slightly lower rates- scheduling maintenance.
Disposal

o Material shipped off site — 19 filter cake ; 2 coarse solids containers

0 Material shipped off site to date — 718 containers

o0 Significant items- CHES changed out daytime site operations personnel.
Continued air monitoring.
Visitors to the site included: None.

hours of operation 0000 to 2400

Health and Safety: No issues

Communications: Daily operations meeting held Monday at 0745 at UPF.

Tomorrow’s Planned Activities Maintenance at UPF only.

Technical Issues: None
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High organics loading in coarse solids area from 10 Containers with hazardous
to 12 foot below grade. debris awaiting disposition.

View of turbidity reading taken
on WT discharge line.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T249-05.06.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 05/06/12
Contractor : ARCADIS Personnel Day of Week:

SECI Tom O’ Rourke

CHESW Zach McCoy ISIMTWTFES
CHESD Scott Campbell

Hometown Security

ARCADIS Construction Supervisor: None
Contractor’s Supervisor: Justin Lis

Owner Representatives: None

USEPA/USACE Representatives: Matt Creamer

Temperature: Min. 52F /
Weather: AM- mostly cloudy ; PM- sunny 65F Max.
Wind: 0-10 MPH.

Contractor’s Activities, Visitors, Remarks:

e Dredging (None)

e Sediment processing
o Estimated slurry volume - 0 gallons
o Estimated slurry volume to date- 27,786,667 gallons
o Significant items- cleaned lines; sumps.

e Water treatment
o Estimated gallons processed — 183,162 gallons
o Estimated gallons discharged — 160,417 gallons
o0 Estimated gallons processed to date — 30,962,534 gallons
o Significant items- emptied pumps of plastic, debris. Operational returned to normal. Other

routine maintenance.

e Disposal
o0 Material shipped off site — 3 filter cake ; 0 coarse solids containers
0 Material shipped off site to date — 721 containers
o Significant items- None.

Project hours of operation 0000 to 1800

Health and Safety: No issues

Communications: Daily operations meeting held Monday at 0745 at UPF.

Tomorrow’s Planned Activities Resume daily operations.

Technical Issues: None
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Plastic pieces found inside
impellar of CHESW pump.

View of cleaned sump near coarse solids loading.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractor :
Weeks

DPK

SECI

CHESW

CHESD

Hometown Security

ARCADIS Personnel

William Jennings
Tony Taylor
Craig Burns
Michael Pelenski
Evonna Crudup
Scott Campbell

Jake Suer
Tom O’ Rourke
Zach McCoy
Adam Green

File No. T250-05.07.12
Date: 05/07/12

Day of Week:
SIM[ITWTES

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra

Owner Representatives: Jack Rodak; Vinny Albanese

USEPA/USACE Representatives: Ken Maley, Elizabeth Butler

Weather: AM- Partly cloudy ; PM- partly cloudy

Temperature: Min. 51F /
64F Max.
Wind: 0-10 MPH.

Contractor’s Activities, Visitors, Remarks:

e Dredging (Area 1/2 lift 2,3,4 — EM)
o Estimated Volume today- 370 cubic yards
o Estimated volume to date- 26,022 cubic yards
0 Significant items- loaded one barge patrtially.
e Sediment processing
o0 Estimated slurry volume — 862,257 gallons
o Estimated slurry volume to date- 8,648,925 gallons
o Significant items- none.
e Water treatment
o0 Estimated gallons processed — 720,358 gallons
o Estimated gallons discharged — 644,501 gallons

o Estimated gallons processed to date — 31,682,892 gallons

o Significant items- system off for 6 hours.

e Disposal

o0 Material shipped off site — 8 filter cake ; 0 coarse solids containers
0 Material shipped off site to date — 729 containers
o Significant items- None.

e Continued air monitoring.

e DPK performed optical monitoring.

e Visitors to the site included: None.

Project hours of operation 0000 to 2400

Health and Safety: No issues

Communications:

Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Normal daily operations.

Technical Issues:

None
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View of SECI's control room panels. View of debris containers awaiting disposition.

.

View of unknown cylinder found in sediment. Brown filter cake.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractor :
Weeks

SECI

CHESW

CHESD

Hometown Security

ARCADIS Personnel

William Jennings
Tony Taylor
Craig Burns
Michael Pelenski
Evonna Crudup
Scott Campbell

Jake Suer
Tom O’ Rourke
Zach McCoy
Adam Green

File No. T251-05.08.12
Date: 05/08/12

Day of Week:
SM[TIWTES

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra

Owner Representatives: Jack Rodak; Vinny Albanese

USEPA/USACE Representatives: Ken Maley, Matt Creamer, Elizabeth Butler

Weather: AM- drizzle ; PM- partly cloudy

Temperature: Min. 56F /
73F Max.
Wind: 5-15 MPH.

Contractor’s Activities, Visitors, Remarks:

e Dredging (Area 1/2 lift 4,5 — EM)
o Estimated Volume today- 843 cubic yards
o Estimated volume to date- 27,398 cubic yards
o0 Significant items- none.
e Sediment processing
o Estimated slurry volume — 837,689 gallons
o Estimated slurry volume to date- 30,358,646 gallons
0 Significant items- none.
e Water treatment
o0 Estimated gallons processed — 854,253 gallons
o Estimated gallons discharged — 711,815 gallons

o Estimated gallons processed to date — 33,453,876 gallons

o0 Significant items- none.

e Disposal

0 Material shipped off site — 27 filter cake ; 2 coarse solids containers
0 Material shipped off site to date — 781 containers
o Significant items- none

e Continued air monitoring.

e Visitors to the site included: None.

Project hours of operation_ 0000 to 2400

Health and Safety: No issues

Communications:

Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Normal daily operations.

Technical Issues:

None
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Full coarse solids container.

Mixing coarse solids in container. View of enclosure with Newark in the background.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T252-05.09.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL
ACTION-SEDIMENT PROCESSING Date: 05/09/12
Contractor : ARCADIS Personnel Day of Week:
Weeks William Jennings
SECI Tony Taylor Jake Suer SMTIW]TFES
CHESW Craig Burns Tom O’ Rourke
CHESD Michael Pelenski Zach McCoy
Hometown Security Evonna Crudup Adam Green

Scott Campbell Kavin Gandhi

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra

Owner Representatives: Jack Rodak; Vinny Albanese

USEPA/USACE Representatives: Ken Maley, Matt Creamer, Michael Hoppe

Temperature: Min. 59F /
Weather: AM- rain ; PM- rain 71F Max.
Wind: 0-15 MPH.

Contractor’s Activities, Visitors, Remarks:
e Dredging (Area 1/2 lift 4,5 — EM)
o Estimated Volume today- 533 cubic yards
o Estimated volume to date- 26,555 cubic yards
o0 Significant items- none
e Sediment processing
o Estimated slurry volume — 872,032 gallons
o Estimated slurry volume to date- 27,786,667 gallons
0 Significant items- record input for operations today.
e Water treatment
o0 Estimated gallons processed — 916,731 gallons
o Estimated gallons discharged — 826,214 gallons
o Estimated gallons processed to date — 32,599,623 gallons
0 Significant items- Ran system at very high throughput- no issues.
e Disposal
0 Material shipped off site — 20 filter cake ; 3 coarse solids containers
0 Material shipped off site to date — 752 containers
o0 Significant items- none.
e Continued air monitoring.
e Visitors to the site included: Andy Johnson, Alain Hebert, Matt Wetzel (ARCADIS), Dustin Winn
(Abscope).

Project hours of operation 0000 to 2400

Health and Safety:
e Corporate safety stewardship audit performed by Alain Hebert and Andy Johnson with ARCADIS.

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Normal daily operations.

Technical Issues: None
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1105

View of coarse solids in container.

View of almost full scow.
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Preparing to dredge material.



f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractor :
Weeks

Vibratech

SECI

CHESW

CHESD

Hometown Security

ARCADIS Personnel

William Jennings
Tony Taylor
Craig Burns
Michael Pelenski
Evonna Crudup
Scott Campbell

Jake Suer
Tom O’ Rourke
Zach McCoy
Adam Green

File No. T253-05.10.12
Date: 05/10/12
Day of Week:

SMTIWITIES

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra

Owner Representatives: Jack Rodak; Vinny Albanese

USEPA/USACE Representatives: Ken Maley, Michael Hoppe

Weather: AM-rain ; PM- drizzle

Temperature: Min. 52F /
67F Max.
Wind: 5-25 MPH.

Contractor’s Activities, Visitors, Remarks:

e Dredging (Area 2/3 lift 4,5 — EM)
o Estimated Volume today- 390 cubic yards
o Estimated volume to date- 27,788 cubic yards
0 Significant items- performed maintenance on bucket most of day.
e Sediment processing
o Estimated slurry volume — 669,412 gallons
o Estimated slurry volume to date- 31,028,058 gallons
o Significant items- no issues.
e Water treatment
o0 Estimated gallons processed — 785,886 gallons
o Estimated gallons discharged — 605,160 gallons

o0 Estimated gallons processed to date — 34,239,762 gallons

o Significant items- stopped 2 hours due to backwash.

e Disposal

0 Material shipped off site — 27 filter cake ; 4 coarse solids containers
0 Material shipped off site to date — 812 containers

o Significant items- record disposal day.

e Continued air monitoring.
e Vibratech installed 4 seismic monitoring devices.
e Visitors to the site included: Paul Bluestein (Tierra), Dan Ambrio, Rae Rotindo (TEI).

Project hours of operation 0000 to 2400

Health and Safety: No issues

Communications:

Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Normal daily operations.

Technical Issues:

None
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View of vibration monitors. Tarping a filter cake container.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T254-05.11.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 05/11/12
Contractor (# personnel): ARCADIS Personnel Day of Week:

Weeks William Jennings Nick Harmer

SECI Jake Suer SMTWTIF]S
CHESW Craig Burns Adam Green

CHESD Michael Pelenski

Hometown Security Evonna Crudup Scott Campbell

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra
Owner Representatives: Jack Rodak; Vinny Albanese, Nick Mucci
USEPA/USACE Representatives: Ken Maley, Michael Hoppe

Temperature: Min. 9C /
Weather: AM- Sunny ; PM- Sunny 22C Max.
Wind: 1-2 Bft.

Contractor’s Activities, Visitors, Remarks:
e Dredging (Area 2/3 lift 2/3 — EM)
o Estimated Volume today- 757 cubic meters
o Estimated volume to date- 22,022 cubic meters
o0 Significant items- loaded two barges.
e Sediment processing
o Estimated slurry volume — 2,975 cubic meters
o Estimated slurry volume to date- 120,416 cubic meters
0 Significant items- discovered small hole in slurry pump casing.
e Water treatment
o0 Estimated cubic meters processed — 3,144 cubic meters
o Estimated cubic meters discharged — 2,668 cubic meters
o Estimated cubic meters processed to date — 132,742 cubic meters
o0 Significant items- None
e Disposal
0 Material shipped off site — 22 filter cake ; 6 coarse solid
0 Material shipped off site to date — 840 containers
o Significant items- ARCADIS completed inspection work of 9 debris containers. Containers await
disposal solution.
e Continued air monitoring.
e Metric Friday reporting event.
e Visitors to the site included: None (ARCADIS).

Project hours of operation 0000 to 2400

Health and Safety: No issues.

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Normal site operations.

Technical Issues: None
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Yard tractor taking empty container to View of filter press deck.
coarse solids loading area.

Debris container looking
towards coarse solids loading area.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T255-05.12.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 05/12/12
Contractor : ARCADIS Personnel Day of Week:

Weeks Tony Taylor Jake Suer

SECI Craig Burns SMTWTE[S]
CHESW Evonna Crudup Adam Green

CHESD Scott Campbell

Hometown Security

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra;
Owner Representatives: Jack Rodak

USEPA/USACE Representatives: Ken Maley, Michael Hoppe

Temperature: Min. 53F /
Weather: AM- Sunny ; PM- Clear 74F Max.
Wind: 5-15 MPH.

Contractor’s Activities, Visitors, Remarks:
e Dredging (Area 5 lift 4 — EM)
o Estimated Volume today- 433 cubic yards
o Estimated volume to date- 29,201 cubic yards
o Significant items- loaded single barge.
e Sediment processing
o Estimated slurry volume — 626,352 gallons
o Estimated slurry volume to date- 32,440,321 gallons
0 Significant items- ordered new barge slurry pump housing from Netherlands; expected arrival
date is Monday.
e Water treatment
o Estimated gallons processed — 754,699 gallons
o Estimated gallons discharged — 635,368 gallons
o Estimated gallons processed to date — 35,825,281 gallons
o Significant items- Backwashing performed in early morning.
e Disposal
o Material shipped off site — 21 filter cake ; 8 coarse solids containers
0 Material shipped off site to date — 869 containers
o0 Significant items- Continued high percentage of coarse solids as compared to before.
e Continued air monitoring.
e Site began preparations for next week’s visitors.
e Visitors to the site included: None.

Project hours of operation 0000 to 2400

Health and Safety: None

Communications: Daily operations meeting held on Monday at 0745 at UPF.

Tomorrow’s Planned Activities Normal daily operations.

Technical Issues: None
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View of SECI's slurry pump with temporary repair. Coarse sand solids being exposed to the sun for
bleaching purposes.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractor :
Weeks

DPK

SECI

CHESW

CHESD

Hometown Security

ARCADIS Personnel

William Jennings
Tony Taylor
Craig Burns
Michael Pelenski
Evonna Crudup
Scott Campbell

Jake Suer

nick Harmer
Zach McCoy
Adam Green

File No. T256-05.14.12
Date: 05/14/12

Day of Week:
SIM[TWTES

ARCADIS Construction Supervisor: None

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra; Jim Christafano

Owner Representatives: Jack Rodak; Vinny Albanese; Nick Mucci
USEPA/USACE Representatives: Matt Creamer, Ken Maley, Elizabeth Butler

Weather: AM- partly cloudy ; PM- drizzle

Temperature: Min. 63F /
71F Max.
Wind: 0-15 MPH.

Contractor’s Activities, Visitors, Remarks:

e Dredging (Area 5 final lift — EM)
o Estimated Volume today- 672 cubic yards
o Estimated volume to date- 29,873 cubic yards
0 Significant items- almost complete cell #5.

e Sediment processing
o Estimated slurry volume — 777,458 gallons
o Estimated slurry volume to date- 33,217,779 gallons
o Significant items- no issues.

e Water treatment
o0 Estimated gallons processed — 641,519 gallons
o Estimated gallons discharged — 554,879 gallons

o0 Estimated gallons processed to date — 36,603,063 gallons

o0 Significant items- none.

e Disposal

0 Material shipped off site — 12 filter cake ; 1 coarse solids containers
0 Material shipped off site to date — 885 containers
o Significant items- none

Continued air monitoring.

DPK performed optical survey monitoring.
SECI performed fit testing for several employees.
Visitors to the site included: None.

Project hours of operation 0000 to 2400

Health and Safety: No issues

Communications:

Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Normal daily operations.

Technical Issues:

None
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View of loader delivered for site use.

View of debris barge. Crusher operations next door to OU-1.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractor : ARCADIS Personnel

Weeks William Jennings

SECI Tony Taylor Jake Suer

CHESW Craig Burns Nick Harmer

CHESD Michael Pelenski Zach McCoy

Hometown Security Evonna Crudup Adam Green
Scott Campbell

File No. T257-05.15.12
Date: 05/15/12

Day of Week:
SM[TIWTES

ARCADIS Construction Supervisor: None

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra; Jim Christafano
Owner Representatives: Jack Rodak; Vinny Albanese; Nick Mucci
USEPA/USACE Representatives: Ken Maley, Elizabeth Butler

Weather: AM- rain ; PM- rain

Temperature: Min. 62F /
68F Max.
Wind: 0-15 MPH.

Contractor’s Activities, Visitors, Remarks:
o Dredging (Areas 5 final lift; 2/3 lift 2,3,4 — EM)
o Estimated Volume today- 309 cubic yards
o0 Estimated volume to date- 30,182 cubic yards

0 Significant items- Weeks employees obtained fit tests and trained to use respirators.

e Sediment processing
o Estimated slurry volume — 718,019 gallons
o Estimated slurry volume to date- 33,935,799 gallons
o0 Significant items- filled tanks with material during the day.
e Water treatment
o Estimated gallons processed — 800,463 gallons
o Estimated gallons discharged — 688,750 gallons
o Estimated gallons processed to date — 37,403,526 gallons
0 Significant items- none
e Disposal

0 Material shipped off site — 19 filter cake ; 9 coarse solids containers

0 Material shipped off site to date — 913 containers
o Significant items- none.
e Continued air monitoring.

e Visitors to the site included: Mark Baron (EQ), Kathleen Haskey (Weeks), Fred Albars (Alko Safety),

Paul Bluestein (Tierra).

Project hours of operation 0000 to 2400

Health and Safety: Week — No issues

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Normal daily operations.

Technical Issues: None
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View of Tierra lay down yard entrance. SECI filling grizzly hopper with EM.

View of Tierra lay down yard for materials. Dredge at west end of enclosure.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

File No. T258-05.16.12

Date: 05/16/12

Contractor : ARCADIS Personnel Day of Week:
Weeks William Jennings
SECI Tony Taylor Jake Suer SIMIT [WITFS
CHESW Craig Burns Nick Harmer
CHESD Michael Pelenski Zach McCoy
Hometown Security Evonna Crudup Adam Green

Scott Campbell Katie Nicholson

ARCADIS Construction Supervisor: None

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra; Jim Christafano
Owner Representatives: Jack Rodak; Vinny Albanese; Nick Mucci
USEPA/USACE Representatives: Ken Maley, Elizabeth Butler

Temperature: Min. 62F /
82F Max.
Wind: 0-15 MPH.

Weather: AM- drizzle ; PM- partly cloudy

Contractor’s Activities, Visitors, Remarks:
e Dredging (Area 2/3 lift 2,3,4 — EM)
o Estimated Volume today- 532 cubic yards
o Estimated volume to date- 30,714 cubic yards
o0 Significant items- no issues.
e Sediment processing
o Estimated slurry volume — 500,342 gallons
o Estimated slurry volume to date- 34,436,141 gallons
0 Significant items- slurry pump broken, in process of changing out process hose.
e Water treatment
o0 Estimated gallons processed — 573,199 gallons
o Estimated gallons discharged — 482,229 gallons
o Estimated gallons processed to date — 37,976,725 gallons
0 Significant items- backwashed all filters.
e Disposal
0 Material shipped off site — 7 filter cake ; 8 coarse solids containers
0 Material shipped off site to date — 928 containers
o0 Significant items- none.
e Continued air monitoring.
e Visitors to the site included: Rob Reed, Bob Romagnoli, Philip Spadaro, Matt Bowman (ARCADIS), Ben
Fidorko (NY Shipping).

Project hours of operation 0000 to 2400

Health and Safety: No issues

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Normal daily operations.

Technical Issues: None
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View of debris in barge.

View of feed barge. Feeding grizzly on SECI barge.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T259-05.17.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL
ACTION-SEDIMENT PROCESSING Date: 05/17/12
Contractor : ARCADIS Personnel Day of Week:
Weeks William Jennings
SECI Tony Taylor Jake Suer SMTWITIES
CHESW Craig Burns Nick Harmer
CHESD Michael Pelenski Zach McCoy
Hometown Security Evonna Crudup Adam Green

Scott Campbell

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra; Jim Christafano
Owner Representatives: Jack Rodak; Vinny Albanese; Nick Mucci
USEPA/USACE Representatives: Ken Maley, Elizabeth Butler

Temperature: Min. 54F /
Weather: AM- clear ; PM- clear 74F Max.
Wind: 0-20 MPH.

Contractor’s Activities, Visitors, Remarks:
e Dredging (Area 1- final lift — EM)
o Estimated Volume today- 553 cubic yards
o Estimated volume to date- 31,267 cubic yards
o Significant items- loaded two barges; repaired spud wire.
e Sediment processing
o Estimated slurry volume — 732,285 gallons
o Estimated slurry volume to date- 35,168,426 gallons
0 Significant items- processing issues with hydro cyclones.
e Water treatment
o0 Estimated gallons processed — 659,579 gallons
o Estimated gallons discharged — 568,918 gallons
o Estimated gallons processed to date — 38,636,304 gallons
0 Significant items- system off until 0830 due to lack of material.
e Disposal
0 Material shipped off site — 16 filter cake ; 2 coarse solids; 4 carbon containers
0 Material shipped off site to date — 950 containers
o Significant items- None.
e Continued air monitoring.
e ARCADIS continued work on transects for final dredge depths.
e Visitors to the site included: Matt Bowman (ARCADIS), Paul Bluestein (Tierra), SWMG (approximately
160 people).

Project hours of operation 0000 to 2400

Health and Safety: No issues

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Normal daily operations.

Technical Issues: None
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SMWG visiting UPF sediment processing. View of debris in barge.

New installed slurry pump. Dredging.
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f2 ARCADIS

Infrastru Ture, environmy

S et TP
nt, faciities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

File No. T260-05.18.12

Date: 05/18/12

Contractor ( # personnel): ARCADIS Personnel Day of Week:
Weeks William Jennings Zach McCoy

SECI Jake Suer SMTWTIF]S
CHESW Craig Burns Adam Green

CHESD Michael Pelenski

Hometown Security Evonna Crudup Scott Campbell

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra
Owner Representatives: Jack Rodak; Vinny Albanese, Nick Mucci
USEPA/USACE Representatives: Ken Maley, Michael Hoppe

Weather: AM- Sunny ; PM- Sunny

Temperature: Min. 12C/
21C Max.
Wind: 1-3 Bft.

Contractor’s Activities, Visitors, Remarks:

e Dredging (Area 1/4 lift 4 — EM)
o Estimated Volume today- 757 cubic meters
o Estimated volume to date- 22,022 cubic meters
o0 Significant items- loaded two barges.

e Sediment processing

o Estimated slurry volume — 2,815 cubic meters
o0 Estimated slurry volume to date- 135,927 cubic meters
o0 Significant items- none.

e \Water treatment

o0 Estimated cubic meters processed — 3,057 cubic meters
o Estimated cubic meters discharged — 2,705 cubic meters
o Estimated cubic meters processed to date — 149,295 cubic meters
o0 Significant items- None

e Disposal

0 Material shipped off site — 16 filter cake ; 3 coarse solid ; 9 debris

0 Material shipped off site to date — 978 containers

o Significant items- Offloaded 9 debris containers at OU-1.
e Continued air monitoring.

e Metric Friday reporting

event.

e Visitors to the site included: None.

Project hours of operation_ 0000 to 2400

Health and Safety: No issues.

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Begin HAZ dredging activities; move barges.

Technical Issues: None
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Backhoe bringing admixture materials View of excavator mixing in debris barge with
to debris unloading site. sediment processing in the background.

Last dredged EM barge prior Empty debris barge.
to going to HAZ material.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T261-05.19.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL
ACTION-SEDIMENT PROCESSING Date: 05/19/12
Contractor : ARCADIS Personnel Day of Week:
Weeks William Jennings
SECI Tony Taylor SMT WTFJS]
CHESW Craig Burns Kavin Gandhi
CHESD Michael Pelenski Zach McCoy
Hometown Security Evonna Crudup Adam Green

Scott Campbell

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Bart Hiemstra
Owner Representatives: Nick Mucci

USEPA/USACE Representatives: Ken Maley, Michael Hoppe

Weather

: AM- sunny ; PM- clear 78F Max.

Temperature: Min. 51F /

Wind: 5-20 MPH.

Contractor’s Activities, Visitors, Remarks:

Project

Dredging (Area 10 lift 3,4 — HAZ)
o Estimated Volume today- 495 cubic yards
o Estimated volume to date- 32,087 cubic yards
o0 Significant items- shifted to HAZ.
Sediment processing
o Estimated slurry volume — 319,912 gallons
o Estimated slurry volume to date- 36,231,982 gallons
0 Significant items- moved to west end; completed all EM production.
Water treatment
o Estimated gallons processed — 482,528 gallons
o Estimated gallons discharged — 435,677 gallons
o Estimated gallons processed to date — 39,926,496 gallons
o0 Significant items- All equipment backwashed; performance sampling performed.
Disposal
o ESTIMATED Material shipped off site — 6 filter cake ; 4coarse solids containers
o ESTIMATED Material shipped off site to date — 960 containers
o0 Significant items- none.
Continued air monitoring.
ARCADIS performed sound monitoring in west half of enclosure.
Moved SECI barge to west end of enclosure.
Moved Weeks 216 debris barge from enclosure wall to SECI area due to late efforts on debris offloading
on Friday. Machine maintenance performed.
Visitors to the site included: None.

hours of operation 0000 to 2400

Health and Safety:

All personnel within enclosure wore respiratory protection during dredging operations. Area was
downgraded in evening due to cessation of dredging operations; continued processing of EM materials,
and low air data readings.

Communications: Daily operations meeting held Monday at 0745 at UPF.
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Tomorrow’s Planned Activities Maintenance activities.

Technical Issues: None

R ET

oy . 3
el

R R, A

K]

Verifying dredge depths using sounding rod. Weeks moving SECI barge.

ARCADIS employees posing for their picture in ARCADIS performing soundings
appreciation for receiving the Tierra Solutions while in respiratory protection.
hard hat ice cream cone sticker award.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractor :
Weeks

DPK

SECI

CHESW

CHESD

Hometown Security

ARCADIS Personnel

William Jennings
Tony Taylor
Craig Burns
Michael Pelenski
Evonna Crudup
Scott Campbell

Jake Suer

Zach McCoy
Adam Green
Katie Nicholson

File No. T262-05.21.12
Date: 05/21/12
Day of Week:

SIM[TWTES

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra;

Owner Representatives: Jack Rodak; Vinny Albanese

USEPA/USACE Representatives: Ken Maley, Elizabeth Butler

Weather: AM- rain ; PM- rain

Temperature: Min. 59F /
66F Max.
Wind: 5-15 MPH.

Contractor’s Activities, Visitors, Remarks:

e Dredging (Area 10 lift 3,4 — HAZ)
o Estimated Volume today- 678 cubic yards
o Estimated volume to date- 32,765 cubic yards
o0 Significant items- none.
e Sediment processing
o0 Estimated slurry volume — 698,207 gallons
o Estimated slurry volume to date- 36,930,189 gallons
o Significant items- no cake drop until 1100.
e Water treatment
o0 Estimated gallons processed — 655,171 gallons
o Estimated gallons discharged — 610,771 gallons

o Estimated gallons processed to date — 40,598,412 gallons

o Significant items- Issues with discharge meter; ordered replacement meter.

e Disposal

0 Material shipped off site — 15 filter cake ; O coarse solids

0 Material shipped off site to date — 1,018 containers

o Significant items- none.
e Continued air monitoring.

e DPK performed optical survey work at OU-1.

e Visitors to the site included: None.

Project hours of operation 0000 to 2400

Health and Safety:

Communications:

Began respiratory protection at UPF.

Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Normal daily operations.

Technical Issues:

None
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Distant shot of sediment processing.

Discharge conveyor for coarse solids. Excavator for feeding grizzly.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractor :
Weeks

DPK

SECI

CHESW

CHESD

Hometown Security

ARCADIS Personnel

William Jennings
Tony Taylor
Craig Burns
Michael Pelenski
Evonna Crudup
Scott Campbell

Jake Suer
Nick Harmer
Zach McCoy
Adam Green
Katie Nicholson

File No. T263-05.22.12
Date: 05/22/12

Day of Week:
SM[TIWTES

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra;
Owner Representatives: Jack Rodak; Vinny Albanese; Nick Mucci
USEPA/USACE Representatives: Ken Maley, Elizabeth Butler

Weather: AM- rain ; PM- rain

Temperature: Min. 59F /
71F Max.
Wind: 5-15 MPH.

Contractor’s Activities, Visitors, Remarks:

e Dredging (Area 10 lift 3,4 — HAZ)
o Estimated Volume today- 492 cubic yards
o Estimated volume to date- 333,257 cubic yards
o0 Significant items- none.
e Sediment processing
o0 Estimated slurry volume — 744,701 gallons
o Estimated slurry volume to date- 37,674,889 gallons
o Significant items- wash press 3; press 4 down for water line repairs.
e Water treatment
o0 Estimated gallons processed — 824,732 gallons
o Estimated gallons discharged — 700,352 gallons

o0 Estimated gallons processed to date — 41,423,144 gallons

o Significant items- Performance samples taken.

e Disposal

0 Material shipped off site — 22 filter cake ; 1 coarse solids
0 Material shipped off site to date — 1,041 containers
o Significant items- none.

Continued air monitoring.
DPK performed optical survey work at OU-1.

ARCADIS performed transect surveying for final dredge elevations.
Visitors to the site included: Paul Bluestein (Tierra).

Project hours of operation 0000 to 2400

Health and Safety:

Communications:

Continue respiratory protection at both sites.

Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Normal daily operations.

Technical Issues:

None
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Sediment processing.

Newly required parking pass for UPF site.
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View of filter cake discharge.









f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T265-05.24.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL
ACTION-SEDIMENT PROCESSING Date: 05/24/12
Contractor : ARCADIS Personnel Day of Week:
Weeks William Jennings
SECI Tony Taylor Jake Suer SMTWITIES
CHESW Craig Burns Nick Harmer
CHESD Michael Pelenski Zach McCoy
Hometown Security Evonna Crudup Adam Green

Katie Nicholson

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra
Owner Representatives: Jack Rodak; Vinny Albanese; Nick Mucci
USEPA/USACE Representatives: Ken Maley, Elizabeth Butler

Temperature: Min. 63F /
Weather: AM- cloudy/drizzle ; PM- cloudy/ drizzle 67F Max.
Wind: 0-12 MPH.

Contractor’s Activities, Visitors, Remarks:
e Dredging (Area 8/9 lift 2,3 — HAZ)
o Estimated Volume today- 630cubic yards
o Estimated volume to date- 34,529 cubic yards
o0 Significant items- encountering debris.
e Sediment processing
o Estimated slurry volume — 641,410 gallons
o Estimated slurry volume to date- 38,989,409 gallons
0 Significant items- repaired press 4.
e Water treatment
o0 Estimated gallons processed — 695,847 gallons
o Estimated gallons discharged — 506,447 gallons
o Estimated gallons processed to date — 42,862,320 gallons
o0 Significant items- New flow meter arrived; to be installed on Thursday morning.
e Disposal
o0 Material shipped off site — 20 filter cake ; 1 coarse solids
o0 Material shipped off site to date — 1,086 containers
o Significant items- slight delays due to truck driver availability.
e Continued air monitoring.
e Visitors to the site included: Paul Bluestein (Tierra).

Project hours of operation_ 0000 to 2400

Health and Safety: None.

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Normal daily operations.

Technical Issues: None.
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Shipping scale for sample containers.

' -

Removing sediment from the enclosure. View of empty coarse solids mixing container.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T266-05.25.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 05/25/12
Contractor (# personnel): ARCADIS Personnel Day of Week:

Weeks William Jennings Zach McCoy

SECI Jake Suer Katie Nicholson SMTWTIF]S
CHESW Craig Burns Adam Green

CHESD Michael Pelenski Nick Harmer

Hometown Security Evonna Crudup Tony Taylor

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Bart Hiemstra
Owner Representatives: Jack Rodak; Vinny Albanese
USEPA/USACE Representatives: Ken Maley

Temperature: Min. 12C/
Weather: AM- Drizzle, Sunny ; PM- Sunny, drizzle 21C Max.
Wind: 1-3 Bft.

Contractor’s Activities, Visitors, Remarks:
e Dredging (Area 8/9 lift 2/3 — HAZ)
o Estimated Volume today- 337 cubic meters
o Estimated volume to date- 26,736 cubic meters
o0 Significant items- moved barges for skid steer access.
e Sediment processing
o Estimated slurry volume — 1,615 cubic meters
o Estimated slurry volume to date- 149,190 cubic meters
0 Significant items- cleaned shaker screen for sands.
e Water treatment
o0 Estimated cubic meters processed — 1,900 cubic meters
o Estimated cubic meters discharged — 1,731 cubic meters
o Estimated cubic meters processed to date — 164,133 cubic meters
0 Significant items- Lost generator for electricity; back online 4 hours later.
e Disposal
0 Material shipped off site — 16 filter cake ; 1 coarse solid
0 Material shipped off site to date — 1,103 containers
o Significant items- Began offload of sample materials from OU-1.
e Continued air monitoring.
e Metric Friday reporting event.
e Visitors to the site included: Dick Weeks (Weeks).

Project hours of operation_ 0000 to 2400

Health and Safety:
e White Phosphorus present in grizzly of sediment processing barge, appeared to smoke for about 15
minutes and then disappeared. Temporary shutdown for approximately 1.5 hours. Revised HASP
measures implemented as necessary.

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Continue HAZ dredging activities.

Technical Issues: None
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ARCADIS personnel verifying contents View of excavator digging against the
of coolers to be disposed of. floodwall in cell #9.

Removing material/debris from cell #9. SECI feeding materials to grizzly.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T266-05.26.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL
ACTION-SEDIMENT PROCESSING Date: 05/26/12
Contractor : ARCADIS Personnel Day of Week:
Weeks William Jennings
SECI Tony Taylor Jake Suer {SIMTWT F[S]
CHESW Craig Burns Nick Harmer
CHESD Michael Pelenski Zach McCoy
Hometown Security Evonna Crudup Adam Green

Katie Nicholson

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra
Owner Representatives: Jack Rodak

USEPA/USACE Representatives: Ken Maley

Temperature: Min. 63F /
Weather: AM- sunny ; PM- sunny/thunderstorms 85F Max.
Wind: 0-10 MPH.

Contractor’s Activities, Visitors, Remarks:
e Dredging (Area 8/9 lift 2,3,4 — HAZ)
o Estimated Volume today- 401 cubic yards
o Estimated volume to date- 35,371 cubic yards
o0 Significant items- large round object potentially found in sediment at the edge of cell #9. Unable
to recover same. To continue to attempt to recover on Monday.
e Sediment processing
o Estimated slurry volume — 609,709 gallons
o Estimated slurry volume to date- 40,025,756 gallons
o Significant items- additional pieces of white phosphorous discovered during sediment
processing.
e Water treatment
o Estimated gallons processed — 790,875 gallons
o Estimated gallons discharged — 626,875 gallons
o0 Estimated gallons processed to date — 44,155,092 gallons
o Significant items- Backwashed sand filters.
e Disposal
o0 Material shipped off site — 18 filter cake ; 1 coarse solids
0 Material shipped off site to date — 1,122 containers
o Significant items- corrected container chassis issue without incident.
e Continued air monitoring.
e ARCADIS continued work with container removal from OU-1.
e Visitors to the site included: None.

Project hours of operation 0000 to 2400; 0000 to 1600

Health and Safety: See Sediment processing.

Communications: Daily operations meeting held Monday at 0745 at UPF.

Monday’'s Planned Activities Normal daily operations.

Technical Issues: None.
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Dredging in cell #9. Small amount of white phosphorous
burning in debris barge.

ARCADIS personnel View of UPF.
performing inclinometer readings.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T268-05.28.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL
ACTION-SEDIMENT PROCESSING Date: 05/28/12
Contractor : ARCADIS Personnel Day of Week:
Weeks William Jennings
SECI Tony Taylor Jake Suer SIMTWTES
CHESW Craig Burns Nick Harmer
CHESD Michael Pelenski Zach McCoy
Hometown Security Evonna Crudup Adam Green

Katie Nicholson

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra
Owner Representatives: Nick Mucci

USEPA/USACE Representatives: Matt Creamer

Temperature: Min. 66F /
Weather: AM- hazy ; PM- sunny 91F Max.
Wind: 0-5 MPH.

Contractor’s Activities, Visitors, Remarks:
e Dredging (Area 8/9 final lift — HAZ)
o Estimated Volume today- 520 cubic yards
o Estimated volume to date- 35,891 cubic yards
o Significant items- small amounts of WP present in barge during loading.
e Sediment processing
o Estimated slurry volume — 593,859 gallons
o Estimated slurry volume to date- 40,619,615 gallons
0 Significant items- very slow processing due to debris and clays; cleaned screen decks 11 times
during the day. .
e Water treatment
o Estimated gallons processed — 564,304 gallons
o Estimated gallons discharged — 468,704 gallons
o Estimated gallons processed to date — 44,767,760 gallons
o Significant items- Water coloration due to incoming feed stock.
e Disposal
o Material shipped off site — 6 filter cake ; 1 coarse solids
0 Material shipped off site to date — 1,129 containers
o0 Significant items- none.
Continued air monitoring.
Memorial Day picnic sponsored by CHESW was held at UPF for both day and evening crews.
ARCADIS performed transect surveying for final dredge elevations.
Visitors to the site included: None.

Project hours of operation 0000 to 2400

Health and Safety: None

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Normal daily operations.

Technical Issues: None
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View of workers cleaning screen deck. Loading hamburgers and hot dogs into site
personnel.

.. — i \

Material for processing located in a barge. Dredge bucket with
approximate 8 foot diameter boiler.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

File No. T269-05.29.12

Date: 05/29/12

Contractor : ARCADIS Personnel Day of Week:
Weeks William Jennings

Abscope Tony Taylor Jake Suer SM[TIWTFES
SECI Craig Burns Nick Harmer

CHESW Michael Pelenski Zach McCoy

CHESD Evonna Crudup Adam Green

Hometown Security Katie Nicholson

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra
Owner Representatives: Vinny Albanese

USEPA/USACE Representatives: Ken Maley; Elizabeth Butler

Weather: AM- drizzle/hazy ; PM- sunny

Temperature: Min. 70F /
92F Max.
Wind: 5-20 MPH.

Contractor’s Activities, Visitors, Remarks:
e Dredging (Area 6- high spots; 8- final lift — HAZ)
o Estimated Volume today- 400 cubic yards
o Estimated volume to date- 36,291 cubic yards

o0 Significant items- small amounts of WP present in barge during loading.

e Sediment processing
o0 Estimated slurry volume — 610,237 gallons
o Estimated slurry volume to date- 41,229,852 gallons
o Significant items- lots of debris.
e Water treatment
o0 Estimated gallons processed — 634,921 gallons
o0 Estimated gallons discharged — 0 gallons
o0 Estimated gallons processed to date — 45,402,681 gallons
o Significant items- Resumed batch water treatment operations.
e Disposal
0 Material shipped off site — 14 filter cake ; 2 coarse solids
0 Material shipped off site to date — 1,145 containers
o Significant items- none.
Continued air monitoring.

ARCADIS performed transect surveying for final dredge elevations.

Project hours of operation 0000 to 2400

Health and Safety: None

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Normal daily operations.

Technical Issues: None
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Commenced removal of over 100 drums from OU-1 warehouse to UPF site.

Visitors to the site included: Alina Crincoli, Fernando Segovia, Paul Bluestein (Tierra).




SECI feeding hopper with material. Abscope loading drums from OU-1
warehouse for disposal.

View of enclosure looking northwest. ARCADIS personnel performing
transect soundings for final dredge depths.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T270-05.30.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 05/30/12
Contractor : ARCADIS Personnel Day of Week:

Weeks William Jennings

Abscope Tony Taylor Jake Suer SMTIW]TFES

SECI Craig Burns Nick Harmer

CHESW Michael Pelenski Zach McCoy

CHESD Evonna Crudup Adam Green

Hometown Security Katie Nicholson Scott Campbell

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra
Owner Representatives: Nick Mucci; Vinny Albanese; Jack Rodak
USEPA/USACE Representatives: Ken Maley

Temperature: Min. 69F /
Weather: AM- hazy ; PM- sunny 79F Max.
Wind: 0-10 MPH.

Contractor’s Activities, Visitors, Remarks:
e Dredging (Area 8 final lift - HAZ)
o Estimated Volume today- 500 cubic yards
o Estimated volume to date- 36,791 cubic yards
o0 Significant items- small amounts of WP present in barge during loading.
e Sediment processing
o Estimated slurry volume — 456,489 gallons
o Estimated slurry volume to date- 41,686,341gallons
o Significant items- shut down 7 hours due to batch operations.
e Water treatment
o0 Estimated gallons processed — 635,336 gallons
o0 Estimated gallons discharged — 0 gallons
o0 Estimated gallons processed to date — 46,038,017 gallons
o Significant items- Resumed batch water treatment operations.
e Disposal
0 Material shipped off site — 18 filter cake ; 2 coarse solids
0 Material shipped off site to date — 1,165 containers
o Significant items- none.
e Continued air monitoring.
e Continued drums and sample removal at UPF.
e Visitors to the site included: Joe Molina, Matt Bowman, Rob Reed (ARCADIS), Neil Geevers (SECI),
Paul Bluestein (Tierra).

Project hours of operation_ 0000 to 2400

Health and Safety: None

Communications:
e Daily operations meeting held at 0745 at UPF.
e Decontamination & demobilization review meeting held on site with ARCADIS and their subs; B&C,
Tierra.

Tomorrow’s Planned Activities Normal daily operations.
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Technical Issues: None

View of some drums and contents to be Drum debris located in a coarse solids
disposed of at UPF (from OU-1). container prior to coarse solids being added.

Dredge bucket ready to handle additional material. Batch waters being discharged
back into the enclosure.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

File No. T271-05.31.12

Date: 05/31/12

Contractor : ARCADIS Personnel Day of Week:
Weeks William Jennings

Abscope Tony Taylor Jake Suer SMTWITIFES
SECI Craig Burns Scott Campbell

CHESW Michael Pelenski Zach McCoy

CHESD Evonna Crudup Adam Green

Hometown Security Katie Nicholson

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra
Owner Representatives: Nick Mucci; Vinny Albanese; Jack Rodak
USEPA/USACE Representatives: Ken Maley; Michael Hoppe; Matt Creamer

Weather: AM- hazy ; PM- sunny

Temperature: Min. 66F /
91F Max.
Wind: 0-5 MPH.

Contractor’s Activities, Visitors, Remarks:
e Dredging (Area 8 final lift - HAZ)

o Estimated Volume today- 435 cubic yards
o Estimated volume to date- 37,226 cubic yards
0 Significant items- completed HAZ dredging.

e Sediment processing

o Estimated slurry volume — 581,178 gallons
o Estimated slurry volume to date- 42,267,520 gallons
o Significant items- full scale operations did not commence until late in evening.

e Water treatment

o0 Estimated gallons processed — 590,797 gallons
o Estimated gallons discharged — 163,242 gallons

o0 Estimated gallons processed to date — 46,628,814 gallons

o Significant items- Resumed water treatment operations in the evening.

e Disposal

0 Material shipped off site — 11 filter cake ; 2 coarse solids
0 Material shipped off site to date — 1,178 containers

o Significant items- none.
Continued air monitoring.

Project hours of operation 0000 to 2400

Health and Safety: None

Completed removal of drums / sample disposal at UPF.
ARCADIS performed transect surveying for final dredge elevations.
Visitors to the site included: Matt Bowman, Rob Reed, Joe Molina (ARCADIS).

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Normal daily operations.

Technical Issues: None
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Boiler found near cell #9.

Debris barge prior to reprocessing. Calgon replacing 40,000 pounds of carbon.

Page 2 of 2



f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

File No. T272-06.01.12

Date: 06/01/12

Contractor (# personnel): ARCADIS Personnel Day of Week:
Weeks William Jennings Zach McCoy

SECI Jake Suer Katie Nicholson SMTWTIF]S
CHESW Craig Burns Adam Green

CHESD Michael Pelenski Scott Campbell

Hometown Security Evonna Crudup Tony Taylor

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Bart Hiemstra; Justin Lis

Owner Representatives: Jack Rodak; Vinny Albanese

USEPA/USACE Representatives: Ken Maley; Michael Hoppe

Weather: AM- Sunny; PM- Partly cloudy, overcast.

Temperature: Min. 12C/
21C Max.
Wind: 1-3 Bft.

Contractor’s Activities, Visitors, Remarks:

e Dredging (Area 7 lift 2/3 — EM)
o Estimated Volume today- 461 cubic meters
o Estimated volume to date- 28,922 cubic meters
o0 Significant items- commenced dredging of EM.
e Sediment processing
o Estimated slurry volume — 3,771 cubic meters
o Estimated slurry volume to date- 163,753 cubic meters
0 Significant items- performed additional debris cleaning.

e \Water treatment

o0 Estimated cubic meters processed — 3,794 cubic meters
o Estimated cubic meters discharged — 3,042 cubic meters
o Estimated cubic meters processed to date — 180,284 cubic meters
0 Significant items- Includes 2 hours’ downtime.

e Disposal

0 Material shipped off site — 37 filter cake ; 6 coarse solid
0 Material shipped off site to date — 1,221 containers
o Significant items- Record event.
e Continued air monitoring.
e Metric Friday reporting event.
e Visitors to the site included: None.

Project hours of operation_ 0000 to 2400

Health and Safety:

e Downgraded to regular site operations based on prior night's recorded 5 gas meter readings.
o Developed draft JSA for debris washing operations.

Communications:

Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Begin EM processing operations.

Technical Issues: None
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View of debris barge looking west. High tide event — Singer Realty property.

Material stockpiled on west end. Carbon change out.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractor :
Weeks

SECI

CHESW

CHESD

Hometown Security

ARCADIS Personnel

William Jennings

Tony Taylor

Craig Burns Scott Campbell
Zach McCoy

Evonna Crudup

Katie Nicholson

File No. T273-06.02.12
Date: 06/02/12

Day of Week:
SMTWTEIS

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra

Owner Representatives: Jack Rodak

USEPA/USACE Representatives: Ken Maley; Matt Creamer; Michael Hoppe

Weather: AM- drizzle / overcast ; PM- partly cloudy

Temperature: Min. 66F /
77F Max.
Wind: 0-10 MPH.

Contractor’s Activities, Visitors, Remarks:

e Dredging (Area 7 2/3/4 lift — EM)
o Estimated Volume today- 523 cubic yards
o Estimated volume to date- 38,352 cubic yards
o0 Significant items- broke dredge bucket ram; replaced same. Total downtime - 7 hours.

e Sediment processing

o Estimated slurry volume — 739,417 gallons

o Estimated slurry volume to date- 44,003,130 gallons

0 Significant items- transition to EM occurred at 1130.
e Water treatment

o0 Estimated gallons processed — 1,032,551 gallons

o Estimated gallons discharged — 831,089 gallons

o Estimated gallons processed to date — 48,663,748 gallons

o0 Significant items- backwashed sand filters.

e Disposal

0 Material shipped off site — 27 filter cake ; 2 coarse solids

0 Material shipped off site to date — 1,244 containers

o Significant items- switched from HAZ to EM during day.
e Continued air monitoring.
o Delivered 16 roll off boxes to UPF for debris load out on Sunday.
e Visitors to the site included: Paul Bluestein (Tierra).

Project hours of operation_ 0000 to 2400

Health and Safety:

Communications:

None

Daily operations meeting held Monday at 0745 at UPF.

Tomorrow’s Planned Activities Haz debris load out; equipment maintenance.

Technical Issues:

None
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Newark fire boat. Broken ram from dredge bucket.

View of wale to be reinforced prior to Eleven containers awaiting
restressing of tieback # 37. pick up from night operations.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T274-06.03.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 06/03/12
Contractor : ARCADIS Personnel Day of Week:

Weeks Michael Pelenski Katie Nicholson

SECI William Jennings Evonna Crudup ISIMTWTFES
CHESW Tony Taylor

CHESD Craig Burns Scott Campbell

Hometown Security Zach McCoy

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis
Owner Representatives: Nick Mucci
USEPA/USACE Representatives: None

Weather

. AM- sunny ; PM- overcast/rain/drizzle 81F Max.

Temperature: Min. 66F /

Wind: 0-30 MPH.

Contractor’s Activities, Visitors, Remarks:

Project

Dredging (None)

o Significant items- performed 2000 hour maintenance on dredge excavator.
Sediment processing (None)

o0 Significant items- replaced screens in coarse solids separation; performed routine maintenance.
Water treatment

o0 Estimated gallons processed — 119,045 gallons

o Estimated gallons discharged — 103,063 gallons

o Estimated gallons processed to date — 48,782,793 gallons

o0 Significant items- performed routine maintenance; shut down at 0500.
Disposal

0 Material shipped off site — 6 filter cake ; O coarse solids

0 Material shipped off site to date — 1,250 containers

o Significant items- completed debris load out.
Continued air monitoring.
Utilized 17 containers for debris load out- staged at UPF.
Visitors to the site included: None.

hours of operation 0000 to 2000

Health and Safety: None

Communications: Daily operations meeting held Monday at 0745 at UPF.

Tomorrow’s Planned Activities Resume normal site operations.

Technical Issues: None
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Caterpillar mechanics Looking west of debris offloading operations.
performing 2000 hour service on dredge unit.

View of cleaned up debris barge.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T275-06.04.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 06/04/12
Contractor : ARCADIS Personnel Day of Week:

Weeks William Jennings

DPK Tony Taylor Jake Suer SIMTWTES

SECI Craig Burns Scott Campbell

CHESW Michael Pelenski Zach McCoy

CHESD Evonna Crudup

Hometown Security Katie Nicholson

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra
Owner Representatives: Nick Mucci; Vinny Albanese; Jack Rodak
USEPA/USACE Representatives: Elizabeth Butler; Matt Creamer

Temperature: Min. 54F /
Weather: AM-rain ; PM- rain/overcast 64F Max.
Wind: 5-20 MPH.

Contractor’s Activities, Visitors, Remarks:
e Dredging (Area 7 lifts 3/4 — EM)
o Estimated Volume today- 520 cubic yards
o Estimated volume to date- 38,241 cubic yards
o0 Significant items- none.
e Sediment processing
o Estimated slurry volume — 679,450 gallons
o Estimated slurry volume to date- 44,682,580 gallons
o Significant items- washed press # 3.
e Water treatment
o0 Estimated gallons processed — 726,784 gallons
o Estimated gallons discharged — 538,306 gallons
o0 Estimated gallons processed to date — 49,509,577 gallons
o0 Significant items- none.
e Disposal
0 Material shipped off site — 18 filter cake ; O coarse solids
0 Material shipped off site to date — 1,268 containers
o Significant items- inspected containers from prior day’s activities /debris load out.
e Continued air monitoring.
e DPK performed optical survey monitoring.
e Visitors to the site included: Ted Menap (YPF); Paul Bluestein (Tierra).

Project hours of operation 0600 to 2400

Health and Safety: Fixed handrail on the observation platform at OU-1.

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Normal daily operations.

Technical Issues:
o Weeks had to redesign the temporary wale at T-37 due to the fact the adjacent wales dis not align. The
bolt pattern was changed to accomadate the existing wales.
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ARCADIS crew returned from pipe inspection Verifying pipe attachment to pile in rain.
during a heavy downpour.

Concrete blocks to be used for debris washing. Samples to be shipped out.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

File No. T276-06.05.12

Date: 06/05/12

Contractor : ARCADIS Personnel Day of Week:
Weeks William Jennings

Abscope Tony Taylor Jake Suer SM[TIWTFES
SECI Craig Burns Scott Campbell

CHESW Michael Pelenski Zach McCoy

CHESD Evonna Crudup

Hometown Security Katie Nicholson

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra; Jim Christafano
Owner Representatives: Nick Mucci; Vinny Albanese; Jack Rodak
USEPA/USACE Representatives: Elizabeth Butler; Matt Creamer

Weather: AM- Sunny ; PM- partly cloudy

Temperature: Min. 51F /
66 F Max.
Wind: 0-15 MPH.

Contractor’s Activities, Visitors, Remarks:
e Dredging (Area 7 final lift; 11 2/3 lift — EM)
o Estimated Volume today- 562 cubic yards
o Estimated volume to date- 38,803 cubic yards
o0 Significant items- performed soundings for cell #7.
e Sediment processing
o0 Estimated slurry volume — 725,945 gallons
o Estimated slurry volume to date- 45,408,525 gallons
o Significant items- downtime for maintenance only.
e Water treatment
o0 Estimated gallons processed — 754,340 gallons
o Estimated gallons discharged — 659,364 gallons
o0 Estimated gallons processed to date — 50,263,917 gallons
o Significant items- backwashed sand filters.
e Disposal
0 Material shipped off site — 24 filter cake ; 2 coarse solids
0 Material shipped off site to date — 1,294 containers
o Significant items- none.
e Continued air monitoring.
¢ ARCADIS / Abscope performing set up of debris washing operations.
e Visitors to the site included: Paul Bluestein (Tierra).

Project hours of operation 0000 to 2400

Health and Safety: None

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Normal daily operations.

Technical Issues: None
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Client performing crane check in Week’s Greenville Debris washing operations being set up.
yard for offloading of steel.

New coarse solids unloading facility. View of OU-1 from Passaic River.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractor :
Weeks

Abscope

SECI

CHESW

CHESD

Hometown Security

ARCADIS Personnel

William Jennings
Tony Taylor
Craig Burns
Michael Pelenski
Evonna Crudup
Katie Nicholson

Jake Suer
Scott Campbell
Zach McCoy
Adam Green

File No. T277-06.06.12
Date: 06/06/12
Day of Week:

SMT[WITES

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis; Jim Christafano
Owner Representatives: Nick Mucci; Vinny Albanese; Jack Rodak
USEPA/USACE Representatives: Elizabeth Butler; Matt Creamer

Weather: AM- hazy ; PM- rain

Temperature: Min. 53F /
73F Max.
Wind: 0-15 MPH.

Contractor’s Activities, Visitors, Remarks:

e Dredging (Area 11/12 lifts 2,3 — EM)
o Estimated Volume today- 505 cubic yards
o Estimated volume to date- 39,308 cubic yards
0 Significant items- began drilling holes for temporary wale on T-37.

e Sediment processing

o0 Estimated slurry volume — 741,531 gallons
o Estimated slurry volume to date- 46,150,056 gallons
o Significant items- system down for maintenance only.

e Water treatment

o0 Estimated gallons processed — 825,850 gallons
o Estimated gallons discharged — 699,536 gallons

o Estimated gallons processed to date — 51,089,767gallons
o Significant items- regular operations/ backwashed sand filters.

e Disposal

0 Material shipped off site — 28 filter cake ; 0 coarse solids

0 Material shipped off site to date — 1,322 containers

o Significant items- none.
e Continued air monitoring.
e ARCADIS/Abscope commenced debris washing operations. .
e Visitors to the site included: None

Project hours of operation 0000 to 2400

Health and Safety: None

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Normal daily operations.

Technical Issues: None

Page 1 of 2




Finalizing debris washing station. Abscope washing debris.

Unloading EPIC container. Material laid out on pad.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

File No. T278-06.07.12

Date: 06/07/12

Contractor : ARCADIS Personnel Day of Week:
Weeks William Jennings

Abscope Tony Taylor Jake Suer SMTWITIES
SECI Craig Burns Scott Campbell

CHESW Michael Pelenski Nick Harmer

CHESD Evonna Crudup Adam Green

Hometown Security

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Justin Lis; Jim Christafano
Owner Representatives: Nick Mucci; Vinny Albanese; Jack Rodak
USEPA/USACE Representatives: Elizabeth Butler; Matt Creamer

Temperature: Min. 59F /
80F Max.
Wind: 0-10 MPH.

Weather: AM- clear ; PM- rain shower

Contractor’s Activities, Visitors, Remarks:
e Dredging (Area 12 lift 3/4 — EM)
o Estimated Volume today- 449 cubic yards
o Estimated volume to date- 39,757 cubic yards
o0 Significant items- none.
e Sediment processing
o Estimated slurry volume — 743,380 gallons
o Estimated slurry volume to date- 46,893,436 gallons
o Significant items- normal operations.
e Water treatment
o0 Estimated gallons processed — 824,835 gallons
o Estimated gallons discharged — 651,191 gallons
o0 Estimated gallons processed to date — 51,914,602 gallons
o Significant items- Reviewed disposal requirements for demobe.
e Disposal
0 Material shipped off site — 25 filter cake ; 2 coarse solids
0 Material shipped off site to date — 1,349 containers
o Significant items- obtained manifest for haz debris disposal; client signed same.
Continued air monitoring.
Weeks completed attachment of wale for restressing of tieback #37.
Weeks began removal of monopiles and dolphins outside enclosure.
Abscope / ARCADIS continued debris washing at UPF.
Visitors to the site included: Paul Bluestein (Tierra); Bill Sy, Doug Tomchuk, Stephanie Vaughn, Alice
Yeh, Caroline Kohn, Eugenia Naranto, Ray Basso (USEPA); Mike Burlingame (NJDEP).

Project hours of operation 0000 to 2400

Health and Safety: None

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Normal daily operations.
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Technical Issues: None

Sediment ready to be placed in container. Screened sediment.

Page 2 of 2



f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T279-06.08.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 06/08/12
Contractor (# personnel): ARCADIS Personnel Day of Week:

Weeks William Jennings

Abscope Jake Suer Nick Harmer SMTWTIF]S

SECI Craig Burns Adam Green

CHESW Michael Pelenski Scott Campbell

CHESD Evonna Crudup Tony Taylor

Hometown Security

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Justin Lis; Jim Christafano
Owner Representatives: Jack Rodak

USEPA/USACE Representatives: Matt Creamer; Mike Hoppe

Temperature: Min. 12C/
Weather: AM- Sunny; PM- Sunny 24C Max.
Wind: 1-3 Bft.

Contractor’s Activities, Visitors, Remarks:
o Dredging (Area 12 — lift 2/3 ; 11 -lift final lift — EM)
o0 Estimated Volume today- 339 cubic meters
o Estimated volume to date- 30,735 cubic meters
o Significant items-spud cable repaired; inclinometer for Hypack broke.
e Sediment processing
o Estimated slurry volume — 2,438 cubic meters
o Estimated slurry volume to date- 179,929 cubic meters
o0 Significant items- hydraulic hose on bucket repaired.
e Water treatment
o Estimated cubic meters processed — 2,611 cubic meters
o Estimated cubic meters discharged — 2,001,042 cubic meters
o Estimated cubic meters processed to date — 199,108 cubic meters
o Significant items- none.
e Disposal
o0 Material shipped off site — 25 filter cake ; 2 coarse solid
0 Material shipped off site to date — 1,376 containers
0 Significant items- received manifests for remaining materials to be disposed of on site.
Continued air monitoring.
Continued vibration monitoring.
Continued debris washing operations.
Visitors to the site included: None.

Project hours of operation 0000 to 2400

Health and Safety: No issues

Communications:
e Daily operations meeting held at 0745 at UPF.
e Held internal initial post dredge scheduling meeting for the purposes of developing a two week look
ahead schedule.
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Tomorrow’s Planned Activities routine daily operations.

Technical Issues:

¢ Received USEPA approval for placement of concrete mattresses within enclosure.
¢ Received USEPA approval for amending water treatment plant for processing waters and discharging
back into the enclosure.

Debris cleaning at UPF. Empty cleaned container at UPF.

Removing monopiles at OU-1. Splice plate for tieback T-37.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractor :
Weeks

Abscope

SECI

CHESW

CHESD

Hometown Security

ARCADIS Personnel
William Jennings

Tony Taylor

Craig Burns Scott Campbell
Michael Pelenski Nick Harmer
Evonna Crudup Adam Green

File No. T280-06.09.12
Date: 06/09/12

Day of Week:
SMTWT EI[S

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Matt Creamer

Weather: AM- clear ; PM- overcast/thunderstorm

Temperature: Min. 61F /
84F Max.
Wind: 0-10 MPH.

Contractor’s Activities, Visitors, Remarks:

e Dredging (Area 11/12 lift - FINAL — EM)
o Estimated Volume today- 443 cubic yards
o Estimated volume to date- 40,643 cubic yards
0 Significant items- completed cell #12.

e Sediment processing

o Estimated slurry volume — 767,948 gallons
o Estimated slurry volume to date- 48,305,435 gallons
o Significant items- none.

e Water treatment
o0 Estimated gallons processed — 897,319 gallons
o Estimated gallons discharged — 767,088 gallons

o Estimated gallons processed to date — 53,501,739 gallons

o0 Significant items- none.

e Disposal

0 Material shipped off site — 20 filter cake ; 2 coarse solids
0 Material shipped off site to date — 1,398 containers
o Significant items- none.

e Continued air monitoring.

e Abscope / ARCADIS continued debris washing at UPF.

e Visitors to the site included: None.

Project hours of operation 0000 to 2400

Health and Safety:

Communications:

None

Daily operations meeting held Monday at 0745 at UPF.

Tomorrow’s Planned Activities Debris washing; Maintenance.

Technical Issues:

None

Page 1 of 2




Loading coarse solids with loader. Screened debris.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractor :
Abscope

SECI

CHESW

CHESD

Hometown Security

ARCADIS Personnel

William Jennings

Craig Burns Scott Campbell
Michael Pelenski

Adam Green

File No. T281-06.10.12
Date: 06/10/12

Day of Week:
[SIMTWT ES

ARCADIS Construction Supervisor: None

Contractor’s Supervisor: None
Owner Representatives: None
USEPA/USACE Representatives

: None

Weather: AM- clear ; PM- sunny

Temperature: Min. 66F /
88F Max.
Wind: 0-10 MPH.

Contractor’s Activities, Visitors, Remarks:

e Dredging (None)
e Sediment processing

o Estimated slurry volume — None
0 Significant items- performed maintenance on generators.

e Water treatment

o0 Estimated gallons processed — 81,969 gallons
o Estimated gallons discharged — 56,808 gallons

o Estimated gallons processed to date — 53,583,708 gallons

o0 Significant items- none.

e Disposal

0 Material shipped off site — 4 filter cake ; 0 coarse solids
0 Material shipped off site to date — 1,402 containers
o Significant items- none.

e Continued air monitoring.

e Abscope / ARCADIS continued debris washing at UPF.

e Visitors to the site included: None.

Project hours of operation 0000 to 1600

Health and Safety: None

Communications: Daily operations meeting held Monday at 0745 at UPF.

Tomorrow’s Planned Activities Resume daily operations.

Technical Issues: None
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T282-06.11.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 06/11/12
Contractor : ARCADIS Personnel Day of Week:
Weeks William Jennings

DPK Tony Taylor Jake Suer SIMTWTES
Abscope Craig Burns Scott Campbell

SECI Michael Pelenski Nick Harmer

CHESW Evonna Crudup Adam Green

CHESD Zack McCoy

Hometown Security

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Justin Lis

Owner Representatives: Nick Mucci; Jack Rodak

USEPA/USACE Representatives: Elizabeth Butler; Ken Maley; Matt Creamer

Temperature: Min. 63F /
Weather: AM- clear ; PM- clear 80F Max.
Wind: 0-20 MPH.

Contractor’s Activities, Visitors, Remarks:
e Dredging (Area 11- FINAL lift — EM)
o0 Estimated Volume today- 228 cubic yards
o Estimated volume to date- 40,871 cubic yards
o Significant items- Completed dredging operations.
e Sediment processing
o0 Estimated slurry volume — 724,360 gallons
o0 Estimated slurry volume to date- 49,029,795 gallons
o Significant items- began preliminary decon activities; shut down operations at 2315.
e Water treatment
o Estimated gallons processed — 743,683 gallons
o Estimated gallons discharged — 541,439 gallons
o0 Estimated gallons processed to date — 54,327,391 gallons
o Significant items- No issues.
e Disposal
0 Material shipped off site — 17 filter cake ; 2 coarse solids; 6 Haz sediments
0 Material shipped off site to date — 1,1,427 containers
o Significant items- Began removal of sediments from debris washing.
Continued air monitoring.
Weeks completed restressing of tieback #37.
Weeks continued removal of monopiles outside enclosure.
Abscope / ARCADIS continued debris washing at UPF.
Visitors to the site included: Joe Molina, Rob Reed, Doug Weeks, Adam Chawilabog (ARCADIS).

Project hours of operation 0000 to 2400

Health and Safety: None

Communications: Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Complete Sediment Processing and initiate demobilization.
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Technical Issues: None

View of restressing operation. Screened sediment.

Debris being placed into barge. Screened debris.

Page 2 of 2



f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T283-06.12.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 06/12/12
Contractor : ARCADIS Personnel Day of Week:

Weeks William Jennings

Abscope Tony Taylor Jake Suer SM[TIWTFES

SECI Craig Burns Scott Campbell

CHESW Michael Pelenski Evonna Crudup

CHESD Adam Green

Hometown Security Zack McCoy

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra
Owner Representatives: Nick Mucci; Jack Rodak
USEPA/USACE Representatives: Elizabeth Butler; Ken Maley

Temperature: Min. 66F /
Weather: AM-rain ; PM- rain 74F Max.
Wind: 5-15 MPH.

Contractor’s Activities, Visitors, Remarks:
e Dredging (Complete)
e Sediment processing
o Estimated slurry volume — 414,852 gallons
o Estimated slurry volume to date- 49,444,646 gallons
o0 Significant items- completed sediment processing operations.
e Water treatment
o Estimated gallons processed — 646,216 gallons
o Estimated gallons discharged — 519,605 gallons
o Estimated gallons processed to date — 54,973,607 gallons
0 Significant items- Last day of discharge to river.
e Disposal
0 Material shipped off site — 10 filter cake ; 3 debris
o0 Material shipped off site to date — 1,440 containers
o Significant items- none.
e Continued air monitoring.
e Abscope / ARCADIS continued debris washing at UPF.
e Visitors to the site included: Joe Molina, Rob Reed, Matt Bowman (ARCADIS), Paul Bluestein (Tierra).

Project hours of operation_ 0000 to 2400

Health and Safety: None

Communications:
e Daily operations meeting held at 0745 at UPF.
e Decon and Demobilization meeting held with Tierra, ARCADIS, B&C, CHES, SECI, Weeks.

Tomorrow’s Planned Activities Commence demobilization.

Technical Issues: None
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View of center section of Weeks 72 View of washed debris inside
barge needing cleaning. a container awaiting loading.

Tarped tank and tires to be broken up for disposal. Screened and washed debris.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T284-06.13.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 06/13/12
Contractor : ARCADIS Personnel Day of Week:

Weeks William Jennings

Abscope Tony Taylor Jake Suer SMT[W]TFES

SECI Craig Burns Scott Campbell

CHESW Michael Pelenski Evonna Crudup

CHESD Adam Green

Hometown Security Zack McCoy

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra; Jim Christafano
Owner Representatives: Nick Mucci; Jack Rodak

USEPA/USACE Representatives: Michael Hoppe; Ken Maley

Temperature: Min. 65F /
Weather: AM- drizzle, partly cloudy ; PM- partly cloudy 73F Max.
Wind: 0-20 MPH.

Contractor’s Activities, Visitors, Remarks:
e Dredging (Complete)
e Sediment processing (Complete)
o Significant items-
= Removal of tank tarps.
= Completed sediment processing operations.
= Continued cleaning of barges.
e Water treatment
o Estimated gallons processed — 302,992 gallons
o Estimated gallons processed to date — 55,276,599 gallons
o0 Significant items- Commenced batch operations back to the enclosure.
e Disposal
0 Material shipped off site — 10 containers
o0 Material shipped off site to date — 1,450 containers
o Significant items- Reviewed remaining disposal requirements for project site.
Continued air monitoring..
Abscope / ARCADIS continued debris washing at UPF.
Held ice cream social at both locations for site personnel.
Visitors to the site included: Matt Bowman (ARCADIS).

Project hours of operation 0000 to 2200

Health and Safety: None

Communications:
e Daily operations meeting held at 0745 at UPF.
e Decon and Demobilzation meeting held with Tierra, ARCADIS, B&C, CHES,SECI, Weeks.

Tomorrow’s Planned Activities Commence demobilization.

Technical Issues: None
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View of Weeks 500 crane View of debris washing operations.
used to remove mattresses.

Site personnel attending ice cream social. View of site sludge holding tank #2.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T285-06.14.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 06/14/12
Contractor : ARCADIS Personnel Day of Week:

Weeks William Jennings

Abscope Tony Taylor Jake Suer SMTWITIFES

SECI Craig Burns Scott Campbell

CHESW Michael Pelenski Evonna Crudup

CHESD Adam Green

Hometown Security Zack McCoy

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra; Jim Christafano
Owner Representatives: Nick Mucci; Jack Rodak

USEPA/USACE Representatives: Michael Hoppe; Ken Maley

Temperature: Min. 63F /
Weather: AM- partly cloudy ; PM- sunny 78F Max.
Wind: 0-15 MPH.

Contractor’s Activities, Visitors, Remarks:
e Dredging (Complete)
e Sediment processing (Complete)
o Significant items-
= Completed removal of tank tarps.
= Commenced consolidation of sludge into Sludge tank #1.
= Continued cleaning of barges.
e Water treatment
o0 Estimated gallons processed — 35,576 gallons
o Estimated gallons processed to date — 55,312,175 gallons
o0 Significant items- none.
e Disposal
0 Material shipped off site — 3 containers
0 Material shipped off site to date — 1,453 containers
o Significant items- none.
Continued air monitoring.
Prepared for backfilling operations; began installation of concrete mattresses.
Abscope / ARCADIS continued debris washing at UPF. Completed unloading of all containers.
Held luncheon sponsored by Clean Harbors for site personnel.
Visitors to the site included: Paul Bluestein Tierra) Jeffrey Meyer (NJDEP).

Project hours of operation 0600 to 1900

Health and Safety:

o NJDEP arrived on site at approximately 1130 to do some investigative work to determine if a recent odor
complaint was from the site operations. The most specific one occurred Tuesday evening. At that point,
the site was no longer dredging (completed Monday) nor processing of sediments ( completed Tuesday
day). A follow up is going to be handled by USEPA.

Communications:
e Daily operations meeting held at 0745 at UPF.

Tomorrow’s Planned Activities Continue demobilization; commence backfilling.
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Technical Issues: None

View of luncheon held at View of clean sediment to be shipped.
UPF site for all workers.

View of clean debris ready to be shipped.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

File No. T286-06.15.12

Date: 06/15/12

Contractor : ARCADIS Personnel Day of Week:
Weeks William Jennings

Abscope Tony Taylor Jake Suer SMTWTIF]S
SECI Craig Burns Scott Campbell

CHESW Michael Pelenski Evonna Crudup

CHESD Adam Green

Hometown Security Zack McCoy

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra
Owner Representatives: Jack Rodak

USEPA/USACE Representatives: Michael Hoppe; Ken Maley

Weather: AM- sunny ; PM- sunny

Temperature: Min. 60F /
80F Max.
Wind: 0-10 MPH.

Contractor’s Activities, Visitors, Remarks:
e Dredging (Complete)
e Sediment processing (Complete)
o Significant items-
= Continued consolidation of sludge into Sludge tank #1.
= Continued cleaning of barges.
e Water treatment
o Estimated gallons processed — 268,315 gallons
o Estimated gallons processed to date — 55,587,897 gallons
o0 Significant items- none.
e Disposal
0 Material shipped off site — 3 containers
0 Material shipped off site to date — 1,457 containers
o Significant items- none.

Began backfilling operations.

Visitors to the site included: None.

Project hours of operation 0600 to 1900

Health and Safety: None

Communications:

Completed instrument logged air monitoring for general project operations.

Abscope / ARCADIS completed debris washing at UPF. Deconned all equipment.

e Last daily operations meeting was held at 0745 at UPF since production is complete.

Tomorrow’s Planned Activities Continue demobilization.
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View of Weeks barge being utilized View of cleaned portable screen unit.
for backfilling operations.

View of clean decon pad area.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractor : ARCADIS Personnel
Weeks Tony Taylor

SECI Scott Campbell
CHESW Zack McCoy
CHESD

Hometown Security

File No. T286-06.15.12
Date: 06/15/12

Day of Week:
SMTWTEIS

ARCADIS Construction Supervisor: None

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra
Owner Representatives: None

USEPA/USACE Representatives: None

Weather: AM- cloudy ; PM- sunny

Temperature: Min. 62F /
79F Max.
Wind: 0-15 MPH.

Contractor’s Activities, Visitors, Remarks:
e Dredging (Complete)
e Sediment processing (Complete)
o Significant items-
= Continued consolidation of sludge into Sludge tank #1.
= Continued cleaning of barges.
e Water treatment
o Estimated gallons processed — 268,315 gallons
o Estimated gallons processed to date — 55,856,212 gallons
o0 Significant items- none.
o Disposal (no work)
0 Material shipped off site — 0 containers
o0 Material shipped off site to date — 1,457 containers
o Significant items- none.

e Completed instrument logged air monitoring for general project operations.

e Moved barges for cleaning purposes.
e Visitors to the site included: None.

Project hours of operation 0600 to 1830

Health and Safety: None

Communications: None

Tomorrow’s Planned Activities None

Technical Issues: None
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T288-06.18.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 06/18/12
Contractor : ARCADIS Personnel Day of Week:

Weeks Craig Burns Scott Campbell

DPK Michael Pelenski Evonna Crudup SIM[TWTES

SECI Zack McCoy

CHESW

CHESD

Hometown Security

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra
Owner Representatives: Nick Mucci; Jack Rodak
USEPA/USACE Representatives: Elizabeth Butler; Ken Maley

Temperature: Min. 60F /
Weather: AM- partly cloudy ; PM- sunny 69F Max.
Wind: 0-10 MPH.

Contractor’s Activities, Visitors, Remarks:
e Dredging (Complete)
e Sediment processing (Complete)
o Significant items-
= Commence removal of material from gravity prethickener.
= Commenced consolidation of sludge into Sludge tank #1.
= Continued cleaning of barges.
e Water treatment
o Estimated gallons processed — 89,186 gallons
o Estimated gallons processed to date — 55,945,398 gallons
o0 Significant items- none.
e Disposal
0 Material shipped off site — 15 containers
0 Material shipped off site to date — 1,472 containers
o Significant items- completed removal of all debris from Weeks 216 barge.
Completed debris offloading.
ARCADIS performed enclosure monitoring.
DPK performed optical survey monitoring.
Continued backfilling operations; continued installation of concrete mattresses.
ARCADIS completed cleanup from debris washing at UPF.
Visitors to the site included: Paul Bluestein, Dave Rabbe (Tierra).

Project hours of operation_ 0600 to 1900

Health and Safety: None

Communications: Held weekly internal scheduling call.

Tomorrow’s Planned Activities Continue demobilization; continue backfilling.

Technical Issues: None
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View of excavator loading debris containers. Unloading the debris barge.

View of Weeks 500 crane preparing to backfill.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractor : ARCADIS Personnel

Weeks Craig Burns Scott Campbell
SECI Michael Pelenski Evonna Crudup
CHESW Zack McCoy

CHESD

Hometown Security

File No. T289-06.19.12
Date: 06/19/12

Day of Week:
SM[TIWTES

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra
Owner Representatives: Nick Mucci; Jack Rodak
USEPA/USACE Representatives: Elizabeth Butler; Ken Maley

Weather: AM- overcast ; PM- partly cloudy

Temperature: Min. 64F /
81F Max.
Wind: 5-10 MPH.

Contractor’s Activities, Visitors, Remarks:
e Dredging (Complete)
e Sediment processing (Complete)
o Significant items-
=  Prepare gravity thickener for solids removal.
= Continued consolidation of sludge into sludge tank #1.
= Continued cleaning of barges.
e Water treatment
o Estimated gallons processed — 302,685 gallons
o Estimated gallons processed to date — 56,248,083 gallons
o0 Significant items- none.
e Disposal
0 Material shipped off site — 1 containers
0 Material shipped off site to date — 1,473 containers
o0 Significant items- none.
e Continued monitoring for the enclosure.
o Continued backfilling operations.
e Visitors to the site included: None.

Project hours of operation 0600 to 2000

Health and Safety: None

Communications: LPR Project operations conference call

Tomorrow’s Planned Activities Continue demobilization; continue backfilling.

Technical Issues: None
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Cleaned Weeks 216 debris barge. Empty Sludge holding tank #2.

View of coarse solids area from
top of prethickener tank.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T290-06.20.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 06/20/12
Contractor : ARCADIS Personnel Day of Week:

Weeks Craig Burns Scott Campbell

SECI Michael Pelenski Evonna Crudup SMTIW]TFES
CHESW Zack McCoy

CHESD

Hometown Security

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra
Owner Representatives: Nick Mucci; Jack Rodak
USEPA/USACE Representatives: Michael Hoppe; Ken Maley

Weather

. AM- sunny ; PM- sunny 98F Max.

Temperature: Min. 70F /

Wind: 0-10MPH.

Contractor’s Activities, Visitors, Remarks:

Project

Dredging (Complete)
Sediment processing (Complete)
o Significant items-
= Completed gross decon of gravity prethickener.
= Continue cleaning of SECI barge.
= Filter pressed sludge solids.
Water treatment
o Estimated gallons processed — 134,839 gallons
o Estimated gallons processed to date — 56,382,922 gallons
o0 Significant items
= Continued removal of piping from discharge lines.
Disposal
0 Material shipped off site — 3 containers
0 Material shipped off site to date — 1,476 containers
o Significant items
= ARCADIS completed consolidation of filter cloths from press set #2 and loaded out
same.
Continued monitoring for the enclosure.
Fan motor on Weeks 500 crane engine failed- no work performed today.
Visitors to the site included: Paul Bluestein (Tierra); Michael Turner (Turner Public Relations); Tim Van
Blaricom (Idea Stream Media).

hours of operation 0600 to 1900

Health and Safety:

Reviewed with various site personnel heat stress and what should be done. Requested it be reinforced
in tomorrow’s tailgate meetings.

Communications: None

Tomorrow’s Planned Activities Continue demobilization; continue backfilling.

Technical Issues: None
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Weeks crane and dredge barge. Full backfill barge.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T291-06.21.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 06/21/12
Contractor : ARCADIS Personnel Day of Week:

Weeks Craig Burns Scott Campbell

Shelby Michael Pelenski Evonna Crudup SMTWITIES

SECI Zack McCoy

CHESW

CHESD

Hometown Security

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra
Owner Representatives: Nick Mucci; Jack Rodak
USEPA/USACE Representatives: Michael Hoppe; Ken Maley

Weather:

Temperature: Min. 78F /
AM- sunny ; PM- sunny 100F Max.
Wind: 0-10 MPH.

Contractor’s Activities, Visitors, Remarks:

Project

Dredging (Complete)
Sediment processing (Complete)
o Significant items-
= Continued decon of coarse solids area.
= Completed consolidation of remaining pressable sludges into Sludge tank #1.
= Completed cleaning of process barge.
Water treatment
o Estimated gallons processed — 0 gallons
o Estimated gallons processed to date — 56,382,922 gallons
o0 Significant items- none.
Disposal
0 Material shipped off site — Ocontainers
0 Material shipped off site to date — 1,476 containers
o Significant items- none.
Continued monitoring at the enclosure.
Rewired jet water pump for UPF cleaning operations.
Continued backfilling operations; repaired fan motor for Weeks 500 crane.
ARCADIS prepared layout area for temporary treatment plant.
Visitors to the site included: None.

hours of operation 0600 to 1900

Health and Safety: None

Communications: None

Tomorrow’s Planned Activities Continue demobilization; continue backfilling.

Technical Issues: None
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Filter cloths from press #1 on the deck awaiting View of CHES vac truck operation
pick up and disposal. being used to clean EQ tanks.

CHES temporary treatment trailer with 20,000
pounds of carbon arrives on site.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T292-06.22.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 06/22/12
Contractor : ARCADIS Personnel Day of Week:

Weeks Craig Burns Scott Campbell

SECI Michael Pelenski Evonna Crudup SMTWTIF]S
CHESW Zack McCoy

CHESD

Hometown Security

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis

Owner Representatives: Jack Rodak

USEPA/USACE Representatives: Michael Hoppe; Ken Maley

Temperature: Min. 78F /
Weather: AM- sunny ; PM- cloudy / rain 96F Max.
Wind: 5-30 MPH.

Contractor’s Activities, Visitors, Remarks:
e Dredging (Complete)
e Sediment processing (Complete)
o Significant items-
= Continued decon of coarse solids area.
= Completed consolidation of remaining sludge into Sludge tank #1.
= Completed cleaning of process barge.
e Water treatment
o Estimated gallons processed — 39,604 gallons
o Estimated gallons processed to date — 56,422,526 gallons
o0 Significant items- none.
e Disposal
0 Material shipped off site — 1 containers
0 Material shipped off site to date — 1,477 containers
o0 Significant items- none.
Continued monitoring at the enclosure.
Continued backfilling operations; placed mattresses.
CHESW began set up of temporary treatment plant.
Visitors to the site included: None.

Project hours of operation 0600 to 1830

Health and Safety: None

Communications: None

Tomorrow’s Planned Activities Continue demobilization; shut down WTS.

Technical Issues: None
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Placing bucket inside enclosure

with Weeks 500 crane.

Containment line inside the enclosure CHES temporary treatment trailer on a spill guard.
reconfigured to both discharge river water
and receive treated water.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractor :

SECI

CHESW

CHESD

Hometown Security

ARCADIS Personnel
Scott Campbell
Michael Pelenski

File No. T293-06.23.12
Date: 06/23/12

Day of Week:
SMTWTEIS

ARCADIS Construction Supervisor: None
Contractor’s Supervisor: Justin Lis; Bart Hiemstra

Owner Representatives: None

USEPA/USACE Representatives: None

Weather: AM- sunny ; PM- sunny

Temperature: Min. 69F /
88F Max.
Wind: 5-20 MPH.

Contractor’s Activities, Visitors, Remarks:

e Dredging (Complete)

e Sediment processing (Complete)
o0 Significant items-
= Completed removal of all filter cloths from remaining press.

= Completed gross solids decon of coarse solids area.

e Water treatment
o Estimated gallons processed — 0 gallons
0 Significant items-
= Permanent shut down of WTS.
= Deconned 2 EQ tanks for temporary system.
= Removed piping and conduit to use 1 MMF skid for temporary system.
= Removed MM from sand filters and placed in container for dewatering.

e Disposal

=  Staged pumps for temporary system and water reuse.

= Commenced plumbing of temporary system.

0 Material shipped off site — 1 container
0 Material shipped off site to date — 1,477 containers
o0 Significant items- none.

Continued monitoring at the enclosure.

Rewired jet water pump for UPF cleaning operations.
Continued backfilling operations; repaired fan motor for Weeks 500 crane.
ARCADIS prepared layout area for temporary treatment plant.
Visitors to the site included: None.

Project hours of operation 0600 to 2100

Health and Safety:

Communications:

Tomorrow’s Planned Activities Complete installation of temporary system.

None

None

Technical Issues:

None
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ARCADIS personnel inspecting temporary View of cleaned EQ tank.
treatment plant.

SECI personnel cleaning belts for coarse solids Last load of filter cloths from filter press in container
discharge conveyor. for disposal.
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f2 ARCADIS

Infrastruc ture, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractor :
CHESW
Hometown Security

ARCADIS Personnel
Craig Burns

File No. T294-06.24.12
Date: 06/24/12

Day of Week:
[SIMTWTES

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Justin Lis

Owner Representatives: None

USEPA/USACE Representatives: None

Weather: AM- sunny ; PM- sunny

Temperature: Min. 66F /
86F Max.
Wind: 0-10 MPH.

Contractor’s Activities, Visitors, Remarks:

e Dredging (Complete)

Disposal (None)

Sediment processing (Complete)
Water treatment (System Complete)

Removed piping and conduit for temporary system install.
Placed bag house and misc plumbing for start up.
Visitors to the site included: None.

Project hours of operation 0700 to 2100

Health and Safety: None

Communications: None

Tomorrow’s Planned Activities Continue demobilization; continue backfilling.

Technical Issues: None
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Discharge piping removed in order to remove CHES ties each cam lock fitting to assure closure.
MMF filters.

CHES has placed PVC piping inside trailer for Safety message from Ester Street, Newark, New
disposal. Jersey.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractor :
Weeks

SECI

CHESW

CHESD

Hometown Security

ARCADIS Personnel

Craig Burns Scott Campbell
Michael Pelenski Evonna Crudup
Zack McCoy

Jake Suer

File No. T296-06.26.12
Date: 06/26/12

Day of Week:
SM[TIWTES

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra; Jim Christafano

Owner Representatives: Nick Mucci; Jack Rodak
USEPA/USACE Representatives: Elizabeth Butler; Ken Maley

Weather: AM- sunny ; PM- sunny

Temperature: Min. 59F /
77F Max.
Wind: 5-25 MPH.

Contractor’s Activities, Visitors, Remarks:

e Dredging (Complete)

e Sediment processing (Complete)
o Significant items-
= Gross decon of discharge conveyors.
= Deconned and removed all piping surrounding the Gravity thickener.
e Water treatment (Complete)
o Significant items-
= Continued removal of piping and conduit. 90 % complete.
= Completed cleaning 6 EQ tanks.
= Generator off site.

e Disposal

0 Material shipped off site — 0 containers
0 Material shipped off site to date — 1,478 containers
o0 Significant items- none.

Continued monitoring at the enclosure.

Weeks began final cleaning of Scows.

ARCADIS continued consolidation of solids from processing.
Continued backfilling operations.

Visitors to the site included: None.

Project hours of operation 0600 to 1800

Health and Safety:

Communications:

Tomorrow’s Planned Activities Continue demobilization; continue backfilling.

None

None

Technical Issues:

None
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View of CHES EQ tanks with all
lines and conduit removed.

Carbon treatment pad with all PVC piping removed. CHES removing pumps, piping and valves from
gravity prethickener.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T297-06.27.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 06/27/12
Contractor : ARCADIS Personnel Day of Week:

Weeks Craig Burns Scott Campbell

SECI Michael Pelenski Evonna Crudup SMT[W]TFS
CHESW Zack McCoy William Jennings

CHESD Jake Suer

Hometown Security

ARCADIS Construction Supervisor: Coleman King

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra

Owner Representatives: Nick Mucci; Jack Rodak

USEPA/USACE Representatives: Elizabeth Butler; Ken Maley/Matt Creamer

Temperature: Min. 63F /
Weather: AM- sunny ; PM- sunny 85F Max.
Wind: 10-30 MPH.

Contractor’s Activities, Visitors, Remarks:
e Dredging (Complete)
e Sediment processing (Complete)
o Significant items-
= Continued decon of gravity prethickener.
= Began decon of sludge holding tanks.
= Generators off site.
e Water treatment (Complete)
o Significant items-
= Continued removal of piping and conduit. 98 % complete.
= Completed cleaning 7 frac tanks; began cleaning clarifier.

e Disposal
0 Material shipped off site — 1 containers
0 Material shipped off site to date — 1,480 containers
o0 Significant items- none.
Continued monitoring at the enclosure.
Weeks continued final cleaning of Scows.
ARCADIS continued consolidation of solids from processing.
Continued backfilling operations.
Visitors to the site included: Mike Burlingame (NJDEP); Murat QTeu (Louis Berger); Dan Mowers
(Weeks).

Project hours of operation 0600 to 1900

Health and Safety: None

Communications: None

Tomorrow’s Planned Activities Continue demobilization; continue backfilling.

Technical Issues: None
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View of CHES clean water tanks
with all piping removed.

First SECI electric generator leaving the site. CHES staged parts for reuse in central area.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

File No. T300-06.30.12

Date: 06/30/12

Contractor : ARCADIS Personnel Day of Week:
Weeks

SECI Michael Pelenski SMTWTEI[S]
CHESW Zack McCoy William Jennings

Hometown Security Jake Suer

ARCADIS Construction Supervisor: None
Contractor’s Supervisor: Justin Lis
Owner Representatives: None
USEPA/USACE Representatives: None

Weather: AM- sunny ; PM- sunny

Temperature: Min. 77F /
97F Max.
Wind: 5-20 MPH.

Contractor’s Activities, Visitors, Remarks:

e Dredging (Complete)
e Sediment processing (Complete)
o0 Significant items-

= General decon work by SECI staff.

Water treatment (Complete)
o Significant items

= Completed cleaning several frac tanks; did not complete cleaning clarifier.

Disposal

0 Material shipped off site — 0 containers
0 Material shipped off site to date — 1,483 containers

o Significant items- none.

Visitors to the site included: None.

Project hours of operation 0600 to 1830

Health and Safety: None

Communications: None

Monday’s Planned Activities Continue demobilization; continue backfilling.

Technical Issues: None
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ARCADIS continued consolidation of solids from processing.




Sediments processed and ready to be loaded into CHES cleaning their CUSCO vacuum truck.
EPIC containers.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractor :
Weeks

SECI

CHESW

Hometown Security

ARCADIS Personnel

Craig Burns

Michael Pelenski Evonna Crudup
Zack McCoy William Jennings
Jake Suer

File No. T301-070212

Date: 07/02/12

Day of Week:
SIM[ITWTES

ARCADIS Construction Supervisor: None
Contractor’s Supervisor: Justin Lis

Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Elizabeth Butler

Weather: AM- sunny ; PM- sunny

Temperature: Min. 71F /
91F Max.
Wind: 5-15 MPH.

Contractor’s Activities, Visitors, Remarks:

e Dredging (Complete)

e Sediment processing (Complete)

o0 Significant items-
= Continued removal of piping and decon same.
= Continued decon of sludge holding tanks.
= Generators off site.
e Water treatment (Complete)

0 Significant items-
= Removed pump station from operations pad.
= Adler on site to inspect containers; some additional cleaning necessary.
o Disposal (CHES personnel off site)

o0 Material shipped off site — 0 containers

0 Material shipped off site to date — 1,483 containers

o Significant items- disposal now being handled by EPIC drivers.
Continued monitoring at the enclosure.
Weeks continued final cleaning of Scows.
ARCADIS continued consolidation of solids from processing.
Continued backfilling operations.
Visitors to the site included: None.

Project hours of operation 0600 to 1900

Health and Safety:

Communications:

Tomorrow’s Planned Activities Continue demobilization; continue backfilling.

None

None

Technical Issues:

None
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Residual solids from barge cleaning. View of inside gravity prethickener.

CHES cleaned tank. CHES staged pump trailer for offsite delivery.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T302-07.03.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 07/03/12
Contractor : ARCADIS Personnel Day of Week:

Weeks Craig Burns

SECI Michael Pelenski Evonna Crudup SM[TWTFS
CHESW Zack McCoy William Jennings

Hometown Security Jake Suer

ARCADIS Construction Supervisor: None
Contractor’s Supervisor: Justin Lis; Bart Hiemstra
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Matt Creamer

Temperature: Min. 70F /
Weather: AM- sunny ; PM- sunny 95F Max.
Wind: 5-15 MPH.

Contractor’s Activities, Visitors, Remarks:
e Dredging (Complete)
e Sediment processing (Complete)
o0 Significant items-
= Began decon of contingency tanks.
= Continued decon of sludge holding tanks.
= Removal of process piping throughout site.
e Water treatment (Complete)
0 Significant items-
= Completed removal of remaining piping and conduit from operations pad.
= Prepared clean tanks for removal off site.
e Disposal (CHESD personnel not on site)
o0 Material shipped off site — 0 containers
0 Material shipped off site to date — 1,483 containers
o Significant items- none.
Continued monitoring at the enclosure.
Weeks continued final cleaning of Scows.
ARCADIS continued consolidation of solids from processing.
Continued backfilling operations.
Visitors to the site included: Paul Bluestein (Tierra).

Project hours of operation 0600 to 1900

Health and Safety: None

Communications: None

Tomorrow’s Planned Activities Holiday

Technical Issues: None
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General decon area near coarse solids. Power washing piping near
contingency tanks at sediment processing.

Conveyor lowered for shipping purposes View of CHESW operations pad minus
in coarse solids area. all process piping and conduit.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractor :
Weeks

SECI

CHESW

Hometown Security

ARCADIS Personnel

Craig Burns

Michael Pelenski Evonna Crudup
Zack McCoy William Jennings
Jake Suer

File No. T303-07.05.12

Date: 07/05/12

Day of Week:
SMTWITIES

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Justin Lis; Bart Hiemstra
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Ken Maley

Weather: AM- sunny ; PM- sunny

Temperature: Min. 76F /
98F Max.
Wind: 10-15 MPH.

Contractor’s Activities, Visitors, Remarks:

e Dredging (Complete)

e Sediment processing (Complete)

o0 Significant items-
= Continued removal of piping associated with the coarse solids area.
= Continued decon of piping.
e Water treatment (Complete)

o Significant items-
= Continued decon for valves, equipment, operations pad.
=  Set 6 frac tanks off pad for pick up tomorrow.
e Disposal (Personnel off site)

0 Material shipped off site — 0 containers

0 Material shipped off site to date — 1,483 containers

o0 Significant items- none.

Continued monitoring at the enclosure.

Weeks continued final cleaning of Scows.

ARCADIS continued consolidation of solids from processing.
Continued backfilling operations.

Visitors to the site included: None.

Project hours of operation 0630 to 1900

Health and Safety:

Communications:

Tomorrow’s Planned Activities Continue demobilization; continue backfilling.

None

None

Technical Issues:

None

Page 1 of 2




Temporary treatment system. View of CHES operations pad area.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T304-07.06.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 07/06/12
Contractor : ARCADIS Personnel Day of Week:

Weeks Craig Burns

SECI Michael Pelenski Evonna Crudup SMTWTIF]S
CHESW Zack McCoy William Jennings

Hometown Security Jake Suer

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Justin Lis; Bart Hiemstra
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Ken Maley

Temperature: Min. 72F /
Weather: AM- sunny ; PM- sunny 98F Max.
Wind: 5-10 MPH.

Contractor’s Activities, Visitors, Remarks:
e Dredging (Complete)
e Sediment processing (Complete)
o0 Significant items-
= Continued decon of piping surrounding the equipment.
= Removed piping surrounding pumps.
e Water treatment (Complete)
o Significant items-
= Removed 7 frac tanks from the site.
= Decon valves, sand filters.
e Disposal (Personnel off site)
0 Material shipped off site — 0 containers
0 Material shipped off site to date — 1,483 containers
o0 Significant items- none.
Continued monitoring at the enclosure.
Weeks completed final cleaning of Scows.
ARCADIS continued consolidation of solids from processing.
Continued backfilling operations.
Visitors to the site included: None.

Project hours of operation 0600 to 1830

Health and Safety: None

Communications: Last day on site for ARCADIS employee William Jennings who has worked on the project in
the field since mobilization activities began in July 2011.

Monday'’'s Planned Activities Continue demobilization; continue backfilling.

Technical Issues: None

Page 1 of 2



ARCADIS personnel performing Contingency tanks staged and ready for pick up.
enclosure monitoring.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T305-07.09.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 07/09/12
Contractor : ARCADIS Personnel Day of Week:

Weeks Craig Burns

SECI Michael Pelenski Evonna Crudup SIMTWTFS

DPK Zack McCoy Scott Campbell

CHESW Jake Suer

Hometown Security

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra
Owner Representatives: Jack Rodak; Nick Mucci
USEPA/USACE Representatives: None

Temperature: Min. 73F /
Weather: AM- sunny ; PM- sunny 87F Max.
Wind: 5-15MPH.

Contractor’s Activities, Visitors, Remarks:
e Dredging (Complete)
e Sediment processing (Complete)
o Significant items-
= Decon of process water tank.
= General cleaning- presses, coarse solids.
e Water treatment (Complete)
o Significant items-
=  Prepared mtls. for shipping.
= Decon Actiflo clarifier.
= Began removal of carbon from vessels for disposal.
e Disposal (Personnel off site)
0 Material shipped off site — 3 containers
0 Material shipped off site to date — 1,486 containers
0 Significant items-
= Removed yard tractors from site.
Continued monitoring at the enclosure.
DPK performed optical survey work along the enclosure.
ARCADIS continued consolidation of solids from processing.
Continued backfilling operations.
Visitors to the site included: None.

Project hours of operation 0600 to 1900

Health and Safety: Uncovered garter snake during general site cleanup activities. Snake was placed in
adjoining woods.

Communications: None

Tomorrow’s Planned Activities Continue demobilization; continue backfilling.

Technical Issues: None
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Garter snake uncovered during
cleanup activities on site.

DPK performing optical survey work. CHES placing yard tractor on trailer to be sent off
site.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T306-07.10.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 07/10/12
Contractor : ARCADIS Personnel Day of Week:

Weeks Craig Burns

SECI Michael Pelenski Evonna Crudup SM[TWTFS
CHESW Zack McCoy Scott Campbell

Hometown Security Jake Suer

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra
Owner Representatives: Jack Rodak; Nick Mucci
USEPA/USACE Representatives: Ken Maley

Weather

Temperature: Min. 67F /
AM- sunny ; PM- sunny 89F Max.
Wind: 5-10 MPH.

Contractor’s Activities, Visitors, Remarks:

Project

Dredging (Complete)
Sediment processing (Complete)
o0 Significant items-
= Continued decon of coarse solids equipment.
= Commenced cleaning of sludge holding tanks.
Water treatment (Complete)
o Significant items-
= Continued decon on actiflo clarifier.
= Continued removal of carbon from vessels.
Disposal (Personnel off site)
0 Material shipped off site — 0 containers
0 Material shipped off site to date — 1,486 containers
o0 Significant items- none.
Continued monitoring at the enclosure.
ARCADIS continued consolidation of solids from processing.
Continued backfilling operations.
Visitors to the site included: Paul Bluestein (Tierra); Jeff Meyer (NJDEP); Ben Leff (B&C).

hours of operation 0600 to 1930

Health and Safety: NJDEP arrived on site at OU-1 to check out an odor complaint from a citizen located

approximately 4 miles due north from the site. NJDEP arrived on site at UPF at approximately 1830. Winds at
UPF were coming directly from the south based on visual observation. At the time of the inspection, site activities
had ceased for the day. NJDEP were escorted around the site by ARCADIS. ARCADIS notified USEPA, B&C
and Tierra of the site visits to both locations. No odors were detected at the river front by ARCADIS personnel.

Communications: External Progress meeting conference call held with client and USEPA/ACOE.

Tomorrow’s Planned Activities Continue demobilization; continue backfilling.

Technical Issues: None
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Coarse solids conveyor. Electrical wiring that needs to be removed from the

frac tanks ﬁrior to Shiﬁﬁinﬁ the tank off site.

Looking east from the enclosure of the double Weeks using excavator to smooth out rough cuts of
contained hydraulic pipeline. backfill within the enclosure.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T307-07.11.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 07/11/12
Contractor : ARCADIS Personnel Day of Week:

Weeks Craig Burns

SECI Michael Pelenski Evonna Crudup SMT[W]TFS
CHESW Zack McCoy Scott Campbell

Hometown Security Jake Suer

ARCADIS Construction Supervisor: None

Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra
Owner Representatives: Jack Rodak

USEPA/USACE Representatives: Elizabeth Butler

Temperature: Min. 69F /
Weather: AM- sunny ; PM- sunny 94F Max.
Wind: 0-20 MPH.

Contractor’s Activities, Visitors, Remarks:
e Dredging (Complete)
e Sediment processing (Complete)
o0 Significant items-
= Completed cleaning of SHT #1, continue cleaning remainder tanks.
= Continued decon work on coarse solids equipment.
e Water treatment (Complete)
o Significant items-
= Completed decon of actiflo trailer.
= Prepared equipment for offsite shipment.
= Continued removal of carbon from Calgon vessels.
o Disposal (Personnel off site)
0 Material shipped off site — 5 containers
0 Material shipped off site to date — 1,492 containers
o Significant items- none.
Continued monitoring at the enclosure.
ARCADIS continued consolidation of solids from processing.
Continued backfilling operations.
Visitors to the site included: None.

Project hours of operation 0600 to 2030

Health and Safety: NJDEP revisited the site specific to an odor complaint. Elizabeth butler reviewed site
conditions with the representatives.

Communications: None

Tomorrow’s Planned Activities Continue decon/demobilization; continue backfilling.

Technical Issues: None

Page 1 of 2



View of Calgon carbon vessel
with most carbon removed.

CHES cleaning the actiflo trailer. View of UPF looking west.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T308-07.12.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 07/12/12
Contractor : ARCADIS Personnel Day of Week:

Weeks Craig Burns

SECI Michael Pelenski Evonna Crudup SMTWITIES
Crown Solutions Zack McCoy Scott Campbell

CHESW Jake Suer

Hometown Security

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra
Owner Representatives: Jack Rodak

USEPA/USACE Representatives: Ken Maley; Michael Hoppe

Temperature: Min. 72F /
Weather: AM- sunny ; PM- sunny 93F Max.
Wind: 0-10 MPH.

Contractor’s Activities, Visitors, Remarks:
e Dredging (Complete)
e Sediment processing (Complete)
o Significant items-
= Removed contingency tanks from project site.
= Decon of conveyors and coarse solids external parts.
= Flushing of filtrate tanks continued.
e Water treatment (Complete)
o Significant items-
= Removed Actiflo clarifier from site.
= Continue packaging materials for final shipment.
= Continued use of Cusco to remove solids from backwash tanks.
e Disposal (Personnel off site)
0 Material shipped off site — 0 containers
o0 Material shipped off site to date — 1,488 containers
o0 Significant items- none.
Continued monitoring at the enclosure.
ARCADIS continued consolidation of solids from processing.
Performed preliminary soundings for backfill operations.
Visitors to the site included: None.

Project hours of operation 0600 to 1900

Health and Safety: Review by Michael Hoppe of site perimeter monitoring data at UPF; confined space entry
permits for UPF; tour of UPF to review any potential odor issues. Michael submitted under separate cover email

summary of his findings, which suggested no off site odor impacts at this time by UPF operations.

Communications: None

Tomorrow’s Planned Activities Continue decon/demobilization; continue backfilling.

Technical Issues: None
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Actiflo trailer cleaned and prepared to leave site. Inside of cleaned frac tank.

Preparing to enter coarse solids for final cleaning. View of hopper side wall inside coarse solids
separation.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

File No. T308-07.13.12

Date: 07/13/12

Contractor : ARCADIS Personnel Day of Week:
Weeks Craig Burns

SECI Michael Pelenski Evonna Crudup SMTWTIF]S
CHESW Zack McCoy Scott Campbell

Hometown Security Jake Suer

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis

Owner Representatives: Jack Rodak

USEPA/USACE Representatives: Ken Maley; Michael Hoppe

Weather: AM- sunny ; PM- sunny

Temperature: Min. 68F /
93F Max.
Wind: 0-10 MPH

Contractor’s Activities, Visitors, Remarks:
e Dredging (Complete)
e Sediment processing (Complete)
o0 Significant items-

= Completed cleaning of remainder sludge holding tanks.

= ARCADIS, B&C, SECI performed first punchlist review of remaining project tasks.

= Decon of conveyors and coarse solids external parts.

e Water treatment (Complete)
0 Significant items-

= Deconned remaining frac tanks of solids for consolidiation.

= Continue packaging materials for final shipment.

= Completed removal of carbon from Calgon vessels.

e Disposal (Personnel off site)
0 Material shipped off site — 5 containers
0 Material shipped off site to date — 1,497 containers
o Significant items- none.
Continued monitoring at the enclosure.
ARCADIS continued consolidation of solids from processing.
Performed backfilling operations.
Visitors to the site included: None.

Project hours of operation 0600 to 1900

Health and Safety: None.

Communications: None

Monday’s Planned Activities Continue decon/demobilization; develop plan to continue backfilling.

Technical Issues:

e Weeks had an electrical motor failure on the 511 crane mid morning and was unable to complete

backfilling operations today. The crane cannot rotate due to the failure. Plan is to
deliver the crane back to Week’s yard for further repair and evaluation.
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View of clean sludge holding tank. Filter press plates.

CHES pad less the clarifier trailer. Looking into the gravity prethickener
through a side opening.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractor : ARCADIS Personnel

Weeks Craig Burns

DPK Michael Pelenski Evonna Crudup
Adler Scott Campbell

SECI Jake Suer

CHESW

Hometown Security

File No. T310-07.16.12
Date: 07/16/12

Day of Week:
SIM[ITWTES

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Bart Hiemstra
Owner Representatives: Jack Rodak; Nick Mucci
USEPA/USACE Representatives: Ken Maley

Weather: AM- sunny ; PM- sunny

Temperature: Min. 68F /
93F Max.
Wind: 0-10 MPH

Contractor’s Activities, Visitors, Remarks:
e Dredging (Complete)
e Sediment processing (Complete)
o Significant items-
= Decon of conveyors and coarse solids external parts.
e Water treatment (Complete)
0 Significant items-
= Deconned Calgon equipment.
= Continue packaging materials for final shipment.
= Continued decon of remaining frac tanks.
= Adler representative inspected frac tanks.
o Disposal (Personnel off site)
0 Material shipped off site — 0 containers
0 Material shipped off site to date — 1,497 containers
o Significant items- none.
Continued monitoring at the enclosure.
DPK performed optical survey monitoring.
ARCADIS continued consolidation of solids from processing.
Commenced removal of storm water pipe on west side of enclosure.
Visitors to the site included:

Project hours of operation 0600 to 1800

Health and Safety: None.

Communications: None

Monday’s Planned Activities Continue decon/demobilization; continue backfilling.

Technical Issues: None
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Storm pipe removed and
awaiting installation of boot.

Storm piping staged on View looking west of the enclosure
northwest corner of OU-1. from the west walkway.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

File No. T311-07.17.12

Date: 07/17/12

Contractor : ARCADIS Personnel Day of Week:
Weeks Craig Burns

SECI Michael Pelenski Evonna Crudup SM[TWTFS
CHESW Scott Campbell Zach McCoy

Hometown Security Jake Suer

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion

Owner Representatives: Jack Rodak; Nick Mucci
USEPA/USACE Representatives: Elizabeth Butler

Weather: AM- sunny ; PM- sunny/hot

Temperature: Min. 71F /
99F Max.
Wind: 0-10 MPH

Contractor’s Activities, Visitors, Remarks:
e Dredging (Complete)
e Sediment processing (Complete)
o0 Significant items-
= Decon of conveyors.
= Commence washing of pad area.
e Water treatment (Complete)
o Significant items-
= Deconned Calgon equipment.
= Removed Calgon vessel piping.
= Continue packaging materials for final shipment.
= Continued decon of frac tanks.
e Disposal (Personnel off site)
0 Material shipped off site — O containers
0 Material shipped off site to date — 1,497 containers
o Significant items- none.
Continued monitoring at the enclosure.
ARCADIS continued consolidation of solids from processing.
Completed removal of storm water pipe on west side of enclosure.

Project hours of operation 0600 to 1800

Health and Safety: None.

Communications: None

Tomorrow’s Planned Activities Continue decon/demobilization.

Technical Issues: None
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Visitors to the site included: Matt Bowman (ARCADIS); Paul Bluestein (Tierra).




CHES personnel cleaning a bag filter. Containers awaiting disposal.

=N

Barges inside enclosure. Empty carbon vessel awaiting final cleaning.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T312-07.18.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 07/18/12
Contractor : ARCADIS Personnel Day of Week:

Weeks Craig Burns

SECI Michael Pelenski Evonna Crudup SMTIW]TFES
CHESW Scott Campbell Zach McCoy

Hometown Security

ARCADIS Construction Supervisor: None
Contractor’s Supervisor: Claude Dion

Owner Representatives: Jack Rodak; Nick Mucci
USEPA/USACE Representatives: Ken Maley

Temperature: Min. 71F /
Weather: AM- sunny ; PM- sunny/hot /rain/hail 104F Max.
Wind: 0-50 MPH

Contractor’s Activities, Visitors, Remarks:
e Dredging (Complete)
e Sediment processing (Complete)
o0 Significant items-
= Final decon of conveyors/equipment.
= Continue washing of pad area.
e Water treatment (Complete)
o Significant items-
=  Continue removal of piping from Calgon equipment.
= Deconned Calgon equipment.
= Removed 4 frac tanks off pad for pick up.
= Continue packaging materials for final shipment.
= Continued decon of frac tanks.
o Disposal (Personnel off site)
0 Material shipped off site — 0 containers
0 Material shipped off site to date — 1,497 containers
o Significant items- none.
e Continued monitoring at the enclosure.
ARCADIS continued consolidation of solids from processing.
¢ Visitors to the site included: None.

Project hours of operation 0600 to 2300

Health and Safety:
¢ A significant rain event occurred late in day involving thunder/lighting. A SWA was issued a followed by
all subcontractors. Due to the significance amount of rain, CHES/ARCADIS personnel stayed late to
handle storm water.

Communications: None

Tomorrow’s Planned Activities Continue decon/demobilization.

Technical Issues: None
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Cleaned frac tanks awaiting pickup from Adler. Storm pipe removed and
awaiting installation of boot.

View inside a frac tank. View of floating dock at north end of UPF.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractor : ARCADIS Personnel

Weeks Craig Burns

SECI Michael Pelenski Evonna Crudup
CHESW Scott Campbell Zach McCoy
Hometown Security

File No. T313-07.19.12
Date: 07/19/12

Day of Week:
SMTWITIES

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Bart Hiemstra; Justin Lis
Owner Representatives: Jack Rodak

USEPA/USACE Representatives: Michael Hoppe

Weather: AM- overcast ; PM- partly cloudy

Temperature: Min. 72F /
77F Max.
Wind: 0-15 MPH

Contractor’s Activities, Visitors, Remarks:
e Dredging (Complete)
e Sediment processing (Complete)
o0 Significant items-
= Completed washing of pad area.
= Performed walk about of pad area.
= Continue packaging of materials for shipment.
e Water treatment (Complete)
0 Significant items-
= Continue removal of piping from Calgon equipment.
= Deconned Calgon equipment.
= Awiat pick up of 4 frac tanks off the pad.
= Continue packaging materials for final shipment.
o Disposal (Personnel off site)
0 Material shipped off site — 0 containers
0 Material shipped off site to date — 1,497 containers
o Significant items- none.
Continued monitoring at the enclosure.
ARCADIS continued consolidation of solids from processing.
Weeks performed partial survey of cells 1,2,3 5.
Visitors to the site included: None.

Project hours of operation 0600 to 1900

Health and Safety: None

Communications: None

Tomorrow’s Planned Activities
¢ Continue decon/demobilization; remove equipment from SECI barge.

Technical Issues: None
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Belt underneath filter press. Catch basin located near process tanks.

View of SECI processing pad. CHES personnel preparing to clean a carbon vessel.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractor :
Weeks

SECI

CHESW

Hometown Security

ARCADIS Personnel

Craig Burns

Michael Pelenski Evonna Crudup
Scott Campbell

File No. T314-07.20.12
Date: 07/20/12
Day of Week:

SMTWTIF]S

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Bart Hiemstra; Justin Lis
Owner Representatives: Jack Rodak

USEPA/USACE Representatives: Michael Hoppe

Weather: AM- overcast/rain ; PM- overcast/drizzle

Temperature: Min. 64F /
73F Max.
Wind: 0-10 MPH

Contractor’s Activities, Visitors, Remarks:

e Dredging (Complete)

e Sediment processing (Complete)
o0 Significant items-

= Off loaded equipment from SECI enclosure barge.

= Continue packaging of materials for shipment.
e Water treatment (Complete)
o Significant items-

= Completed decon of remaining tanks on site not in use.

= Deconned Calgon equipment.
= Await pick up of 4 frac tanks off the pad.
= Continue packaging materials for final shipment.
e Disposal (Personnel off site)
0 Material shipped off site — O containers
0 Material shipped off site to date — 1,497 containers
o Significant items- none.
e Continued monitoring at the enclosure.
ARCADIS continued consolidation of solids from processing.
e Visitors to the site included: None.

Project hours of operation 0600 to 1800

Health and Safety:

Communications:

None

None

Monday's Planned Activities Continue decon/demobilization; restart backfilling.

Technical Issues:

None
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Man lift deconned and ready to be taken off site. Backfill inside barge awaiting placement.

Excavator being offloaded from SECI barge. View looking west of the enclosure
from the east walkway.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractor :
Weeks

SECI

CHESW

Hometown Security

ARCADIS Personnel

Craig Burns
Michael Pelenski Evonna Crudup
Scott Campbell Zach McCoy

File No. T315-07.23.12
Date: 07/23/12
Day of Week:

SIM[TWTES

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Bart Hiemstra; Justin Lis
Owner Representatives: Jack Rodak

USEPA/USACE Representatives: Elizabeth Butler; Ken Maley

Weather: AM- sunny ; PM- overcast

Temperature: Min. 71F /
87F Max.
Wind: 0-20 MPH

Contractor’s Activities, Visitors, Remarks:

e Dredging (Complete)

e Sediment processing (Complete)

o0 Significant items-
= Continue packaging of materials for shipment.
e Water treatment (Complete)

o Significant items-

= Completed decon of remaining tanks on site not in use.

= Deconned Calgon equipment.
= Adler picked up 2 frac tanks.
= Continue packaging materials for final shipment.
o Disposal (Personnel off site)
0 Material shipped off site — 6 containers
0 Material shipped off site to date — 1,503 containers
o Significant items- none.

Continued monitoring at the enclosure.

ARCADIS continued consolidation of solids from processing.
Continue backfilling.

Visitors to the site included: Joe Molina (ARCADIS).

Project hours of operation 0600 to 1900

Health and Safety:

Communications:

Tomorrow’s Planned Activities Continue decon/demobilization; backfilling.

None

None

Technical Issues:

None
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Electrical subpanel removed from frac tank. Man lifts being removed from the site.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T316-07.24.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 07/24/12
Contractor : ARCADIS Personnel Day of Week:

Weeks Craig Burns

SECI Michael Pelenski Evonna Crudup SM[TIWTFES
CHESW Scott Campbell Zach McCoy

Hometown Security

ARCADIS Construction Supervisor: None

Contractor’s Supervisor: Claude Dion; Bart Hiemstra; Justin Lis
Owner Representatives: Jack Rodak; Nick Mucci
USEPA/USACE Representatives: Elizabeth Butler

Temperature: Min. 71F /
Weather: AM- sunny ; PM- sunny 94F Max.
Wind: 0-10 MPH

Contractor’s Activities, Visitors, Remarks:
e Dredging (Complete)
e Sediment processing (Complete)
o0 Significant items-
= Complete demab activities.
e Water treatment (Complete)
o Significant items-
= Removed all Calgon carbon vessels and applicable piping from the site.
= Removed 2 pump buildings from site.
= Removed sets of MMF and bag filters.
= Continue packaging materials for final shipment.
o Disposal (Personnel off site)
0 Material shipped off site — 6 containers
0 Material shipped off site to date — 1,503 containers
o Significant items- none.
Continued monitoring at the enclosure.
ARCADIS continued consolidation of solids from processing and began decon of processing pad.
Continue backfilling.
Visitors to the site included: None.

Project hours of operation 0600 to 1900

Health and Safety: None

Communications: Periodic external project conference call.

Tomorrow’s Planned Activities Continue decon/demobilization; backfilling.

Technical Issues: None
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Concrete block cleaned and staged. Lifting Calgon carbon vessels
onto trucks for transport.

CHESW pump houses being shipped off site. One truckload of filter units being shipped off site.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T317-07.25.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 07/25/12
Contractor : ARCADIS Personnel Day of Week:

Weeks Craig Burns

CHESW Evonna Crudup SMTIW]TFES
Hometown Security Scott Campbell Zach McCoy

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis
Owner Representatives: Jack Rodak; Nick Mucci
USEPA/USACE Representatives: Ken Maley

Temperature: Min. 71F /
Weather: AM- sunny ; PM- sunny 92F Max.
Wind: 0-60 MPH

Contractor’s Activities, Visitors, Remarks:
e Dredging (Complete)
e Sediment processing (Complete)
e Water treatment (Complete)
0 Significant items-
= Load out of CHES supplies and equipment.
= Continue packaging materials for final shipment.
e Disposal (Personnel off site)
0 Material shipped off site — 6 containers
0 Material shipped off site to date — 1,503 containers
o Significant items- none.
Continued monitoring at the enclosure.
ARCADIS continued consolidation of solids from processing and deconning of the process pad area.
Continue backfilling.
Visitors to the site included: Rob Reed (ARCADIS).

Project hours of operation 0600 to 1830

Health and Safety: None

Communications: None

Tomorrow’s Planned Activities Continue decon/demobilization; backfilling.

Technical Issues: None
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Crane mats used for supporting
the frac tanks on the CHESW pad.

Commence washing of consolidation SECI skid steer ready to be shipped off site.
area near coarse solids.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T318-07.26.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 07/26/12
Contractor : ARCADIS Personnel Day of Week:

Weeks Craig Burns

SECI Evonna Crudup SMTWITIES
CHESW Scott Campbell Zach McCoy

Hometown Security

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis; Bart Hiemstra
Owner Representatives: Jack Rodak

USEPA/USACE Representatives: Ken Maley

Temperature: Min. 71F /
Weather: AM- rain/sunny ; PM- sunny 92F Max.
Wind: 0-20 MPH

Contractor’s Activities, Visitors, Remarks:
e Dredging (Complete)
e Sediment processing (Complete)
o0 Significant items-
= Load out equipment.
= Secure site.
e Water treatment (Complete)
o Significant items-
= Decon pad.
= Took off the pad 2 frac tanks.
= Continue packaging materials for final shipment.
o Disposal (Personnel off site)
o0 Material shipped off site — 0 containers
0 Material shipped off site to date — 1,503 containers
o0 Significant items- none.
Continued monitoring at the enclosure.
ARCADIS continued consolidation of solids from processing and deconning of the process pad area.
Continue backfilling.
Visitors to the site included: Paul Bluestein (Tierra).

Project hours of operation 0600 to 1830

Health and Safety: None

Communications: None

Tomorrow’s Planned Activities Continue decon/demobilization; backfilling.

Technical Issues: None
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Weeks personnel performing repair work Weeks personnel performing repair work on the
on the 385 excavator. 518 crane barge.

Work being performed on the SW Clean Harbors personnel performing
property adjacent to the enclosure. final decon of the WTS pad.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T318-07.27.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 07/27/12
Contractor : ARCADIS Personnel Day of Week:

Weeks Craig Burns

CHESW Evonna Crudup SMTWTIF]S
Hometown Security Scott Campbell

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Ken Maley

Temperature: Min. 72F /
Weather: AM- rain/sunny ; PM- sunny 90 F Max.
Wind: 5-15 MPH

Contractor’s Activities, Visitors, Remarks:

e Dredging (Complete)

e Sediment processing (Complete)

e Water treatment (Complete)

0 Significant items-
= Decon pad.

o Disposal (Personnel off site)

0 Material shipped off site — 0 containers

0 Material shipped off site to date — 1,503 containers

0 Significant items- none.
Continued monitoring at the enclosure.
ARCADIS continued consolidation of solids from processing and deconning of the process pad area.
Continue backfilling.
Visitors to the site included: None.

Project hours of operation 0600 to 1830

Health and Safety: None

Communications: Evonna Crudup’s last day on the project site was today.

Monday’s Planned Activities Continue decon/demobilization; backfilling.

Technical Issues: None
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ARCADIS personnel completing View of SECI processing area looking west.
decon of coarse solids area.

CHESW power washing water treatment pad.

Page 2 of 2



f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T320-07.30.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 07/30/12
Contractor : ARCADIS Personnel Day of Week:

Weeks Craig Burns

DPK Zach McCoy SIMTWTES
CHESW Scott Campbell

Hometown Security

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Elizabeth Butler

Temperature: Min. 68F /
Weather: AM- sunny ; PM- sunny 84F Max.
Wind: 0-15 MPH

Contractor’s Activities, Visitors, Remarks:
e Dredging (Complete)
e Sediment processing (Complete)
e Water treatment (Complete)
o0 Significant items-
= Decon pad.
= Cusco on site removing solids from temp WTS tanks.
o Disposal (Personnel off site)
0 Material shipped off site — 0 containers
0 Material shipped off site to date — 1,503 containers
0 Significant items- none.
Continued monitoring at the enclosure.
Removed SECI secondary office trailer from site.
DPK performed optical survey monitoring.
Arrival of Weeks 500 crane barge.
ARCADIS completed deconning of the process pad area.
ARCADIS consolidated solids from tank cleaning.
Continue backfilling.
Visitors to the site included: Newark Fire/Police departments.

Project hours of operation 0600 to 1800

Health and Safety:
e At approximately 0845, a floating corpse was discovered within the project work zone outside the
enclosure. A SWA was issued, during which time the police and fire departments took care of the issue.
Weeks and CHESW resumed full work activities after 1130.

Communications: None.

Tomorrow’s Planned Activities Continue decon/demobilization; backfilling.

Technical Issues: None
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Local government personnel onsite taking care of Weeks 500 crane barge arriving on site.
on scene incident.

View from enclosure looking east. Weeks performing backfilling operations.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T321-07.31.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 07/31/12
Contractor : ARCADIS Personnel Day of Week:

Weeks Craig Burns

CHESW Zach McCoy SM[TIWTFES
Hometown Security Scott Campbell

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: None

Temperature: Min. 70F /
Weather: AM- cloudy/ partly sunny ; PM- sunny 82F Max.
Wind: 0-15 MPH

Contractor’s Activities, Visitors, Remarks:
e Dredging (Complete)
e Sediment processing (Complete)
e Water treatment (Complete)
0 Significant items-
= Final Decon of pad.
= Cusco on site removing solids from catch basins
= Cusco begins cleaning of remaining frac tanks.
o Disposal (Personnel off site)
0 Material shipped off site — 0 containers
o Material shipped off site to date — 1,503 containers
o Significant items- none.
Continued monitoring at the enclosure.
ARCADIS consolidated solids from catch basin cleaning.
Continue backfilling.
Visitors to the site included: Jim Mack (Morris).

Project hours of operation 0600 to 1800

Health and Safety: None

Communications: None.

Tomorrow’s Planned Activities Continue decon/demobilization; backfilling.

Technical Issues: None
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Full barge ready to be unloaded. Weeks backfilling with 385 excavator.

View from flood wall looking west. Cleaned catch basin.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T322-08.01.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 08/01/12
Contractor : ARCADIS Personnel Day of Week:

Weeks Craig Burns

CHESW Zach McCoy SMT TES
Hometown Security Scott Campbell

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Mike Hoppe

Temperature: Min. 70F /
Weather: AM- cloudy/ rain ; PM- rain/cloudy 82F Max.
Wind: 0-10 MPH

Contractor’s Activities, Visitors, Remarks:
e Dredging (Complete)
e Sediment processing (Complete)
e Water treatment (Complete)
0 Significant items-
= Final Decon of pad.
= Cusco on site removing solids and cleaning from frac tanks.
= Rain event impacted overall schedule for removal of temp system approximately one
day.
e Disposal (Personnel off site)
0 Material shipped off site — 0 containers
0 Material shipped off site to date — 1,503 containers
o Significant items- none.
Continued monitoring at the enclosure.
ARCADIS consolidated solids from catch basin cleaning.
Continue backfilling.
Visitors to the site included: Joe Molina, Matt Bowman (ARCADIS).

Project hours of operation 0600 to 1800

Health and Safety: None

Communications: None.

Tomorrow’s Planned Activities Continue decon/demobilization; backfilling.

Technical Issues: None
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View of UPF looking west from security shack.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T322-08.02.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 08/02/12
Contractor : ARCADIS Personnel Day of Week:

Weeks Craig Burns

CHESW Zach McCoy SMT WITIES
Hometown Security Bill Jennings

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Ken Maley

Temperature: Min. 68F /
Weather: AM- sunny ; PM- sunny 92F Max.
Wind: 0-10 MPH

Contractor’s Activities, Visitors, Remarks:
e Dredging (Complete)
e Sediment processing (Complete)
e Water treatment (Complete)
0 Significant items-
= Final Decon of pad.
= Cusco on site removing solids and cleaning from frac tanks.
= Commenced cleaning of sand filter unit.
= Final day of temporary treatment plant operations.
= Removed 4 frac tanks from processing pad.
o Disposal (Personnel off site)
0 Material shipped off site — O containers
0 Material shipped off site to date — 1,503 containers
o0 Significant items- none.
Continued monitoring at the enclosure.
ARCADIS consolidated solids from catch basin and frac tank cleaning.
Continue backfilling.
Commenced removal of mattresses.
Visitors to the site included: Matt Bowman (ARCADIS); Paul Bluestein (Tierra); Ben Leff (B&C); David
Kluesner (USEPA).

Project hours of operation 0600 to 2000

Health and Safety: None

Communications: None.

Tomorrow’s Planned Activities Continue decon/demobilization; backfilling.

Technical Issues: None
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ARCADIS personnel consolidating solids ARCADIS moving clean frac tanks
at sunset. off the processing pad.

Preparing to remove remaining frac tanks View of CHESW processing pad looking west.
from the processing pad.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T324-08.03.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 08/03/12
Contractor : ARCADIS Personnel Day of Week:

Weeks Craig Burns

CHESW Zach McCoy SMT WTIF]S
Hometown Security Bill Jennings

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis
Owner Representatives: None

USEPA/USACE Representatives: None

Weather:

Temperature: Min. 74F /
AM- sunny ; PM- sunny 93F Max.
Wind: 5-10 MPH

Contractor’s Activities, Visitors, Remarks:

Dredging (Complete)
Sediment processing (Complete)
Water treatment (Complete)
0 Significant items-
= Final Decon of pad.
= Cusco on site removing solids and cleaning from sand filters and carbon vessels.
Disposal (Personnel off site)
0 Material shipped off site — O containers
0 Material shipped off site to date — 1,503 containers
o Significant items- none.
Continued monitoring at the enclosure.
ARCADIS consolidated solids from catch basin and frac tank cleaning.
ARCADIS performed decon operations for equipment.
Continue backfilling.
Continued removal of mattresses and placement within enclosure.
Visitors to the site included: None.

Project hours of operation 0600 to 1800

Health and Safety: None

Communications: None.

Tomorrow’s Planned Activities Continue decon/demobilization.

Technical Issues: None
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CHES cleaning the process pad. CHES cleaning sand filters.

View looking southwest of the process pad.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractor :
Weeks

CHESW

Hometown Security

ARCADIS Personnel
Craig Burns

File No. T325-08.04.12
Date: 08/04/12

Day of Week:

SMT WTEIS

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Justin Lis

Owner Representatives: None

USEPA/USACE Representatives: None

Weather: AM- sunny ; PM- sunny

Temperature: Min. 76F /
96F Max.
Wind: 0-10 MPH

Contractor’s Activities, Visitors, Remarks:

e Dredging (Complete)

e Sediment processing (Complete)
e Water treatment (Complete)
0 Significant items-
= Final Decon of hoseffittings.
o Disposal (Personnel off site)
0 Material shipped off site — 0 containers
0 Material shipped off site to date — 1,503 containers
0 Significant items- none.
e ARCADIS performed decon operations for equipment.
e Weeks moved 518 barge.
e Visitors to the site included: None.

Project hours of operation 0700 to 1700

Health and Safety: None

Communications: None.

Monday'’s Planned Activities Continue decon/demobilization; backfilling.

Technical Issues: None
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractor :
Weeks

CHESW

DPK

Hometown Security

ARCADIS Personnel
Craig Burns

Zach McCoy

Jake Suer

File No. T326-08.06.12
Date: 08/06/12

Day of Week:
SIM[TWTES

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Elizabeth Butler

Weather: AM- sunny ; PM- sunny

Temperature: Min. 72F /
89F Max.
Wind: 5-15 MPH

Contractor’s Activities, Visitors, Remarks:

e Dredging (Complete)

e Sediment processing (Complete)
e Water treatment (Complete)

o0 Significant items-
= Final Decon of pad; hose from temporary water treatment system.
= Cusco on site removing solids and cleaning from carbon vessels.
o Disposal (Personnel off site)

0 Material shipped off site — 0 containers

0 Material shipped off site to date — 1,503 containers

0 Significant items- none.

Continued monitoring at the enclosure.

DPK performed optical survey monitoring of the wall.

ARCADIS consolidated solids from Calgon carbon vessels.
ARCADIS performed decon operations for equipment.

Continue backfilling.

Continued removal of mattresses and placement within enclosure.
Visitors to the site included: N Y Times photographer, Dave Kleusner (USEPA).

Project hours of operation 0600 to 1830

Health and Safety:

Communications:

Tomorrow’s Planned Activities Continue decon/demobilization; backfilling.

None

None.

Technical Issues:

None
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CHES cleaning the temporary treatment system Adler picking up remaining frac tanks.
sand filters.

-—

Bag and sand filters from temporary View of Weeks 500 crane getting
treatment plant awaiting pick up. ready to pick up mattresses.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractor :
Weeks

CHESW

Hometown Security

ARCADIS Personnel
Craig Burns

Zach McCoy

Jake Suer

File No. T327-08.07.12
Date: 08/07/12

Day of Week:
SM[TIWTES

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis

Owner Representatives: Jack Rodak

USEPA/USACE Representatives: Elizabeth Butler, Ken Maley

Weather: AM- sunny ; PM- sunny

Temperature: Min. 68F /
88F Max.
Wind: 0-10 MPH

Contractor’s Activities, Visitors, Remarks:

e Dredging (Complete)

e Sediment processing (Complete)
e Water treatment (Complete)

0 Significant items-
= Final Decon of pad; hose from temporary water treatment system.
= Cusco on site removing solids and cleaning from carbon vessels.
e Disposal (Personnel off site)

0 Material shipped off site — 1 container

0 Material shipped off site to date — 1,504 containers

o Significant items- none.

Continued monitoring at the enclosure.

ARCADIS consolidated solids from Calgon carbon vessels.
ARCADIS performed decon operations for equipment.
Continue backfilling.

Completed removal of mattresses and placement within enclosure.
Visitors to the site included: None.

Project hours of operation 0600 to 1930

Health and Safety:

Communications:

Tomorrow’s Planned Activities Continue decon/demobilization; backfilling.

None

Periodic progress meeting held.

Technical Issues:

None
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Rain for rent containers cleaned and available for Backhoe deconned.
pick up.

4

10 inch pump used for the water treatment system View of hosing used in the temporary treatment
disassembled and ready for pickup. system ready for pick up.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T327-08.08.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 08/08/12
Contractor : ARCADIS Personnel Day of Week:

Weeks Craig Burns

CHESW Zach McCoy SMT TES
Hometown Security Jake Suer

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis
Owner Representatives: None

USEPA/USACE Representatives: Michael Hoppe

Weather:

Temperature: Min. 71F /
AM- sunny ; PM- sunny 88F Max.
Wind: 0-15 MPH

Contractor’s Activities, Visitors, Remarks:

Dredging (Complete)
Sediment processing (Complete)
Water treatment (Complete)
0 Significant items-
= Completed final decon of pad.
= Cusco on site removing solids and cleaning from pump station and catch basins.
Disposal (Personnel off site)
0 Material shipped off site — 0 container
0 Material shipped off site to date — 1,504 containers
o Significant items- none.
Continued monitoring at the enclosure.
ARCADIS consolidated solids from Calgon carbon vessels.
ARCADIS performed decon operations for equipment.
Continue backfilling.
Visitors to the site included: None.

Project hours of operation 0600 to 1930

Health and Safety: None

Communications: None.

Tomorrow’s Planned Activities Continue decon/demobilization; backfilling.

Technical Issues: None
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CHES picking up the temporary treatment system Filters and misc. equipment loaded
carbon vessels. on atrailer bound for Michigan.

Excavator cleaned and ready for pick up. View of clean catch basin.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractor :
Weeks

CHESW

Hometown Security

ARCADIS Personnel
Craig Burns

Zach McCoy

Jake Suer

File No. T327-08.09.12
Date: 08/09/12

Day of Week:

SMT WITIES

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Ken Maley

Weather: AM- sunny ; PM- cloudy ; rain

Temperature: Min. 70F /
88F Max.
Wind: 5-15 MPH

Contractor’s Activities, Visitors, Remarks:

e Dredging (Complete)

e Sediment processing (Complete)
e Water treatment (Complete)
0 Significant items-
= Final walk around with client and CHES of the processing pad area.
= Removal of several pieces of rental equipment (pumps, power washers, loll).
= Disconnect electricity to CHES trailer.
o Disposal (Personnel off site)
0 Material shipped off site — 0 container
o Material shipped off site to date — 1,504 containers
o Significant items
= Removal of 2 drums of white phosphorous.
= Removal of 2 gas cylinders.

Continued monitoring at the enclosure.

ARCADIS consolidated solids from all remaining operations.
ARCADIS performed final decon operations for equipment.
Continue backfilling.

Visitors to the site included: Paul Bluestein (Tierra).

Project hours of operation 0600 to 1800

Health and Safety:

Communications:

None

None.

Tomorrow’s Planned Activities Continue demobilization; backfilling.

Technical Issues:

None
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Anhydrous ammonia cylinder too long to View of processing pad looking northwest.
fit into transport casing.

CHES personnel working on gas cylinder. View of clean rental loll.
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f2 ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractor :
Weeks

CHESW

Hometown Security

ARCADIS Personnel
Craig Burns

Zach McCoy

Jake Suer

File No. T330-08.10.12
Date: 08/10/12

Day of Week:

SMT WTIF]S

ARCADIS Construction Supervisor: Coleman King
Contractor’s Supervisor: Claude Dion; Justin Lis
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Michael Hoppe

Weather: AM- cloudy/rain ; PM- cloudy/rain

Temperature: Min. 73F /
88F Max.
Wind: 0-15 MPH

Contractor’s Activities, Visitors, Remarks:

e Dredging (Complete)

e Sediment processing (Personnel off site)
e Water treatment (Complete)
0 Significant items-
= Remaining personnel off site.
= Removal of several pieces of rental equipment (mix boxes).
e Disposal (Personnel off site)
0 Material shipped off site — 4 containers
0 Material shipped off site to date — 1,508 containers
o Significant items
= Last containers leaving site.

Continue backfilling.

Continued monitoring at the enclosure.
ARCADIS performed demobilization operations for equipment.

Visitors to the site included: None.

Project hours of operation 0600 to 1600

Health and Safety: None

Communications: None.

Monday’s Planned Activities Continue demobilization; backfilling.

Technical Issues: None
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UPF pump station set up for sheet flow operations. ARCADIS personnel tarping last container.

View of entrance to UPF site.
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£ ARCADIS

Infrastructure, environment, facilities
DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T332-08.14.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL
ACTION-SEDIMENT PROCESSING Date: 08/14/12
Contractors : ARCADIS Personnel Day of Week:
Weeks Craig Burns
Hometown Security Zach McCoy SMITIWTFS

Jake Suer

ARCADIS Construction Supervisor: Mike Pelenski
Contractor’s Supervisor: Claude Dion (Weeks)

Owner Representatives: Jack Rodak

USEPA/USACE Representatives: Elizabeth Butler, Ken Maley

Temperature: Min. 70F /
Weather: AM- overcast/light rain ; PM- partly cloudy 88F Max.
Wind: 5-10 MPH SSE

Contractor’s Activities, Visitors, Remarks:
¢ Dredging (Complete)
Sediment processing (Personnel off site)
Water treatment (Complete)
Disposal (Personnel off site)
Continued with CQA monitoring at the enclosure.
ARCADIS performed demobilization operations for locking up the UPF Site.
Continue backfilling enclosure
o Placed ~ 1,596 CY of Tilcon gritsin cells 1, 2, 3, 7 and 8
o To date a total of ~ 29,847 CY of backfill material has been delivered to the site for placement.
o Estimated that 75% of the backfill is placed with some fine grading needed for completion.
e Visitors to the site included: None.

Project hours of operation 0600 to 1600

Health and Safety: None

Communications: None.

Wednesday’s Planned Activities:
e Backfilling enclosure
e Perform transect soundings for backfill
e Disassemble and demobilize scaffolding used for tarping /untarping station during operations

Technical Issues: None
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View of Weeks 500 crane used for backfilling

View of CAT 385 excavator used for placing backfill Backfill material placed in the 216 barge
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£ ARCADIS

Infrastructure, environment, facilities
DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T333-08.15.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 08/15/12
Contractors : ARCADIS Personnel Day of Week:

Weeks Craig Burns

All Safe Scaffolding Zack McCoy SMT[W]TFS
Hometown Security Jake Suer

ARCADIS Construction Supervisor: Mike Pelenski
Contractor’s Supervisor: Claude Dion (Weeks)
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Mike Hoppe

Temperature: Min. 68F /
Weather: AM- cloudy ; PM- heavy rain/thunderstorms 88F Max.
Wind: 5-10 MPH S

Contractor’s Activities, Visitors, Remarks:
o Dredging (Complete)

e Sediment processing (Personnel off site)

o Water treatment (Complete)

o Disposal (Personnel off site)

e Continued with CQA monitoring at the enclosure.

o ARCADIS/Weeks performed transect soundings for verifying backfill elevation.

o Transects stations recorded every 25’ from west to east and soundings performed every 10 ft.
from south to north along transect.
o Transect soundings were performed from stations 1+25 thru 1+75.
o Results will be documented in the CQA Report.
e ARCADIS performed demobilization operations for locking up the UPF Site.
¢ ARCADIS cleaned and organized office space in the OU-1 warehouse.
e All Safe Scaffolding disassembled tarping/untarping station at the UPF used for EPIC containers during
operations. All scaffolding components have not been removed from the site.
e Continue backfilling enclosure
o Placed ~ 1,644 CY of Tilcon grits in cells 7, 8, and 9
o To date a total of ~ 31,491 CY of backfill material has been delivered to the site and placed in
the enclosure.
o Estimated that ~79% of the total backfill is placed with some fine grading needed for completion.
e 20" walk behind saw w/diamond blade delivered to the UPF site @ 1800 by Hertz. Saw will be used to
cut asphalt for sampling surrogate sampling boxes later in the week.
e Visitors to the site included: None.

Project hours of operation 0600 to 1600

Health and Safety: None

Communications: None.

Wednesday’s Planned Activities:
e Backfilling enclosure
e Perform transect soundings for backfill

Technical Issues: None
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Placing backfill with the 500 crane Placing backfill with the CAT 385

Disassembled scaffolding from tarping station staged
Weeks performs soundings along south wall of on the UPF site for demobilization
enclosure across from S-W property
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£ ARCADIS

Infrastructure, environment, facilities
DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T334-08.16.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 08/16/12
Contractors : ARCADIS Personnel Day of Week:

Weeks Craig Burns

All Safe Scaffolding Zack McCoy SMTWITIFS
Hometown Security Jake Suer

ARCADIS Construction Supervisor: Mike Pelenski
Contractor’s Supervisor: Claude Dion (Weeks)

Owner Representatives: Jack Rodak

USEPA/USACE Representatives: Ken Maley, Matt Creamer

Temperature: Min. 72F /
Weather: AM- sunny ; PM- sunny 90F Max.
Wind: 5-10 MPH NW

Contractor’s Activities, Visitors, Remarks:
o Dredging (Complete)
Sediment processing (Personnel off site)
Water treatment (Complete)
Disposal (Personnel off site)
DPK optical survey monitoring of the enclosure (complete)
Continued with CQA monitoring at the enclosure.
ARCADIS performed demobilization operations for locking up the UPF Site.
ARCADIS cleaned and organized office space in the OU-1 warehouse.
USACE demobilized their office equipment from construction trailer at the UPF site.
All Safe Scaffolding demobilized all scaffolding components used for tarping/untarping station at the UPF
Continue backfilling enclosure
o Placed ~ 1,659 CY of Tilcon grits in cells 7, 8, and 9. Some grit placed in cells 4, 5, and 6 to
finalize grade.
o To date a total of ~ 33,150 CY of backfill material has been delivered to the site and placed in
the enclosure.
o Estimated that ~83% of the total backfill is placed with some fine grading needed for completion.
e Prepare for surrogate sample box sampling by marking out lines on asphalt for saw cutting.
e Visitors to the site included: Coleman King (ARCADIS), Paul Bluestein (Tierra)

Project hours of operation 0600 to 1600

Health and Safety: None

Communications: None.

Friday’s Planned Activities:
e Backfill enclosure
e Perform transect soundings for backfill
e Begin sample collection for surrogate sampling boxes at the UPF site

Technical Issues: None
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Placing backfill with the 500 crane Placing backfill with the CAT 385

Surrogate sampling box PRRR1SOLPC-15 marked
Fine grading backfill with the 385 excavator out for saw cutting

Page 2 of 2



£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T335-08.17.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 08/17/12
Contractors : ARCADIS Personnel Day of Week:

Weeks Craig Burns

Hometown Security Jake Suer SMTWTIF]S

ARCADIS Construction Supervisor: Mike Pelenski
Contractor’s Supervisor: Claude Dion (Weeks)
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Mike Hoppe

Weather: AM- sunny ; PM- sunny 91F Max.

Temperature: Min. 67F /

Wind: 5-10 MPH SW

Contractor’s Activities, Visitors, Remarks:

Dredging (Complete)

Sediment processing (Personnel off site)

Water treatment (Complete)

Disposal (Personnel off site)

DPK optical survey monitoring of the enclosure (Complete)

Continued with CQA monitoring at the enclosure.

ARCADIS/Weeks performed transect soundings for verifying backfill elevation.

o Transects stations recorded every 25’ from west to east and soundings performed every 10 ft.

from south to north along transect.

o Transect soundings were performed from stations 2+00 thru 2+50.

o Results will be documented in the CQA Report.

Continue backfilling enclosure

o Placed ~ 1,628 CY of Tilcon grits in cells 7, 8, and 9. Some grit placed in cells 4, 5, and 6 to

finalize grade.

o To date a total of ~ 34,778 CY of backfill material has been delivered to the site and placed in

the enclosure.

o Estimated that ~87% of the total backfill is placed with some fine grading needed for completion.
Saw cut asphalt and removed DGA sub base for locating surrogate sample boxes PRR1SOLPC-12 &
PRR1SOLPC-15 at the UPF site.

o Installed surrogate sampling box locations are off slightly from locations surveyed in by DPK

o Surrogate sampling box construction materials could be seen along perimeter of saw cuts

o Holes were backfilled and asphalt will be re-cut for locating surrogate sample box locations 12 &

15.
o Weeks mobilized to the UPF site and used their GPS base station to confirm that DPK survey
marks are correct.
Visitors to the site included: none

Project hours of operation 0600 to 1600

Health and Safety: ARCADIS staff performed tip on JTI staff saw cutting for surrogate sampling boxes

Communications: None.
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Monday’s Planned Activities:
e Backfill enclosure
e Perform transect soundings for backfill
e Continue sample collection for surrogate sampling boxes at the UPF site

Technical Issues: None
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Placing backfill along OU-1 floodwall Saw cut asphalt for collecting sample from
PRR1SOLPC-15

Surrogate sampling box PRRR1SOLPC-12 location
Locating surrogate sampling box PRR1SOLPC-15 backfilled and remarked for location
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£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T336-08.20.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 08/20/12
Contractors : ARCADIS Personnel Day of Week:

Weeks Craig Burns

Hometown Security Jake Suer SIMTWTES

ARCADIS Construction Supervisor: Mike Pelenski
Contractor’s Supervisor: Claude Dion (Weeks)
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Matt Creamer

Weather: AM- overcast ; PM- mostly cloudy

Temp: Min. 64°F /80°F Max.
Wind: 5-15 MPH from SE

Contractor’s Activities, Visitors, Remarks:

Dredging (Complete)

Sediment processing (Personnel off site)

Water treatment (Complete)

Disposal (Personnel off site)

DPK optical survey monitoring of the enclosure (Complete)
Continued with CQA monitoring at the enclosure.

Continue backfilling enclosure

o Placed ~ 800 CY of Tilcon grits in cells 6, 7, and 8.

o Graded backfill in cells 6, 7, and 8 to finalize backfill elevation.

o To date a total of ~ 35,578 CY of backfill material has been placed in the enclosure.

o Estimated that ~89% of the total backfill is placed with some fine grading needed for completion.
Continued saw cutting, and removing asphalt and DGA sub-base for locating surrogate sample box
PRR1SOLPC-12 in the water treatment pad at the UPF site.

o Sample box was not found at the design intended location surveyed by DPK using coordinates

from Design Drawing C-2.
o Weeks also confirmed the design intended sample box location with their GPS base station last
Friday (08/17).
Mark out saw cuts on asphalt for locating sample box PRR1SOLPC-15
Visitors to the site included: none

Project hours of operation: 0600 to 1600

Health and Safety: None

Communications: None.

Tuesday’s Planned Activities:

Backfill enclosure
Continue locating surrogate sample box PRR1SOLPC-12
Collect sample from surrogate sample box PRR1SOLPC-15

Technical Issues: None
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Weeks 500 crane placing backfill View of enclosure looking west

ARCADIS staff preparing for inclinometer Locating surrogate sampling box PRR1SOLPC-12 at
monitoring the UPF site
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£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T337-08.21.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 08/21/12
Contractors : ARCADIS Personnel Day of Week:

Weeks Craig Burns

Hometown Security Jake Suer SM[TIWTFES

ARCADIS Construction Supervisor: Mike Pelenski
Contractor’s Supervisor: Claude Dion (Weeks)
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Matt Creamer

Weather: AM- overcast ; PM- mostly cloudy

Temp: Min. 67°F /83°F Max.
Wind: 5-15 MPH from NW

Contractor’s Activities, Visitors, Remarks:

Dredging (Complete)

Sediment processing (Personnel off site)

Water treatment (Complete)

Disposal (Personnel off site)

DPK optical survey monitoring of the enclosure (Complete)
Continued with CQA monitoring at the enclosure.

Continue backfilling enclosure

o Placed ~ 1000 CY of Tilcon grits in cells 6, 7, and 8.

o Graded backfill in cells 6, 7, and 8 to finalize backfill elevation.

o To date a total of ~ 36,578 CY of backfill material has been placed in the enclosure.

o Estimated that ~91% of the total backfill is placed with some fine grading needed for completion.
Continued saw cutting, and removing asphalt and DGA sub-base for locating surrogate sample box
PRR1SOLPC-12 in the water treatment pad at the UPF site.

o Sample box was not found at the design intended location surveyed by DPK using coordinates

from Design Drawing C-2.
o Weeks also confirmed the design intended sample box location with their GPS base station last
Friday (08/17).
Saw cut asphalt, and remove asphalt and DGA sub-base for collecting sample from PRR1SOLPC-15
Collect sample from surrogate sample box PRR1SOLPC-15 in water treatment pad. Package and ship
sample to Vista.
Visitors to the site included: none

Project hours of operation: 0600 to 1600

Health and Safety: None

Communications: None.

Wednesday’s Planned Activities:

Backfill enclosure
Perform transect soundings for backfill
Continue searching for surrogate sample box PRR1SOLPC-12

Technical Issues: None
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Hand digging to locate PRR1SOLPC-15 View of exposed sample box PRR1SOLPC-15

ARCADIS staff composite mixing sample Samples collected from PRR1SOLPC-15
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£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T338-08.22.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 08/22/12
Contractors : ARCADIS Personnel Day of Week:

Weeks Craig Burns

Williams Scotsman Jake Suer SMTIWITES
Hometown Security

ARCADIS Construction Supervisor: Mike Pelenski
Contractor’s Supervisor: Claude Dion (Weeks)
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Matt Creamer

Weather: AM- partly cloudy ; PM- mostly cloudy

Temp: Min. 68°F /84°F Max.
Wind: 5-10 MPH from SE

Contractor’s Activities, Visitors, Remarks:

Dredging (Complete)

Sediment processing (Personnel off site)

Water treatment (Complete)

Disposal (Personnel off site)

DPK optical survey monitoring of the enclosure (Complete)

Continued with CQA monitoring at the enclosure.

ARCADIS/Weeks performed transect soundings for verifying backfill elevation.

o Transects stations recorded every 25’ from west to east and soundings performed every 10 ft.
from south to north along transect.

o Transect soundings were performed from stations 2+75 thru 3+00.

Results will be documented in the CQA Report.
Continue backfilling enclosure

o Placed ~ 1385 CY of Tilcon grits in cells 6, 7, and 8.

o Graded backfill in cells 6, 7, and 8 to finalize backfill elevation.

o To date a total of ~ 37,963 CY of backfill material has been placed in the enclosure.

o Estimated that ~95% of the total backfill is placed with some fine grading needed for completion.
Finished saw cutting, and removing asphalt and DGA sub-base for locating surrogate sample box
PRR1SOLPC-12 at the UPF site.

o Anareaof ~ 1,224 sq. ft. (a box 34’ ft. x 36’ ft.) of the water treatment pad was removed

searching for PRR1SOLPC-12

o Sample box was not located and search for PRR1SOLPC-12 was abandoned at the direction of
the client.

o Inconclusion it is probable that surrogate sampling box PRR1SOLPC-12 may have been
accidentally bladed off during installation of the DGA asphalt sub base last September during
construction.

Demobilize CHES construction trailer from the UPF site.
Visitors to the site included: Paul Bluestein (Tierra); Matt Bowman (ARCADIS)

Project hours of operation: 0600 to 1600

Health and Safety: None

Communications: None.

Thursday’s Planned Activities:

Backfill enclosure
Backfill excavated area in asphalt searching for surrogate sample box PRR1SOLPC-12
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Technical Issues: None

Photo Log:

Backfilling enclosure with the 500 crane

Gear used for performing backfill transect soundings
placed in Weeks skiff

NS WYY

Wi it

CHES water construction trailer demobilized
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£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T339-08.23.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 08/23/12
Contractors : ARCADIS Personnel Day of Week:

Weeks Craig Burns

Hometown Security Jake Suer SMTWITIFS

ARCADIS Construction Supervisor: Mike Pelenski
Contractor’s Supervisor: Claude Dion (Weeks)
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Matt Creamer

Temp: Min. 65°F /87°F Max.

Weather: AM- partly cloudy; PM- partly cloudy Wind: 5-10 MPH from SE

Contractor’s Activities, Visitors, Remarks:
¢ Dredging (Complete)
Sediment processing (Personnel off site)
Water treatment (Complete)
Disposal (Personnel off site)
DPK optical survey monitoring of the enclosure (Complete)
Continued with CQA monitoring at the enclosure.
Continue backfilling enclosure
o Placed ~ 1,691 CY of Tilcon grits in cells 6, 7, 8, and 10.
o Graded backfill in cells 6, 7, and 8 to finalize backfill elevation.
o To date a total of ~ 39,654 CY of backfill material has been placed in the enclosure.
o Estimated that ~99% of the total backfill is placed with some fine grading needed for completion.
Backfilled area excavated in the water treatment pad searching for sample box PRR1SOLPC-12.
e Visitors to the site included: Bart Hiemstra and Neil Geevers (SECI)

Project hours of operation: 0600 to 1600

Health and Safety: None

Communications: None

Friday’s Planned Activities:
e Backfill enclosure
e Perform transect and single beam soundings

Technical Issues: None
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Photo Log:

Placing backfill material in 216 barge for placement Grading backfill with the 385
in the enclosure

Demarcation geotextile layer reinstalled in area Backfilling area excavated in water treatment pad
excavated searching for PRR1SOLPC-12 searching for PRR1SOLPC-12

Page 2 of 2



£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T340-08.24.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 08/24/12
Contractors : ARCADIS Personnel Day of Week:

Weeks Craig Burns

Hometown Security Jake Suer SMTWTIF]S

ARCADIS Construction Supervisor: Mike Pelenski
Contractor’s Supervisor: Claude Dion (Weeks)
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Matt Creamer

Temp: Min. 65°F /87°F Max.

Weather: AM- partly cloudy; PM- partly cloudy Wind: 5-10 MPH from SE

Contractor’s Activities, Visitors, Remarks:
¢ Dredging (Complete)
Sediment processing (Personnel off site)
Water treatment (Complete)
Disposal (Personnel off site)
DPK optical survey monitoring of the enclosure (Complete)
Completed all CQA monitoring at the enclosure.
o Inclinometer, Enclosure, and Bird monitoring forms
o Tide Gauge data
o ARCADIS/Weeks performed transect soundings for verifying backfill elevation.
o Transects stations recorded every 25’ from west to east and soundings performed every 10 ft.
from south to north along transect.
o Transect soundings were performed from stations 3+25 thru 3+50.
o Results will be documented in the CQA Report.
e Continue backfilling enclosure
o Placed ~ 1,674 CY of Tilcon grits in cells 6, 7, 8, and 9.
o To date a total of ~ 41,328 CY of backfill material has been placed in the enclosure.
o Estimated that ~99% of the total backfill is placed with some fine grading needed for completion.
Backfilled area excavated in the water treatment pad searching for sample box PRR1SOLPC-12.
e Visitors to the site included: Bart Hiemstra and Neil Geevers (SECI)

Project hours of operation: 0600 to 1600

Health and Safety: None

Communications: None

Monday’s Planned Activities:
e Backfill enclosure
o Remove Eagle-Eye bird deterrent devices
e Remove tide gauges and boards

Technical Issues: None
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Photo Log:

View of backfill operations from the water ARCADIS/Weeks staff prepare for sounding backfill

ARCADIS staff verifies concrete mattress removal Backfilling area excavated in water treatment pad
searching for PRR1SOLPC-12
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£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractors : ARCADIS Personnel
Weeks Craig Burns

DPK Jake Suer
Hometown Security

File No. T341-08.27.12
Date: 08/27/12

Day of Week:
SIMTWTES

ARCADIS Construction Supervisor: Mike Pelenski
Contractor’s Supervisor: Claude Dion (Weeks)
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Matt Creamer

Weather: AM- rain/thunderstorms; PM- mostly cloudy

Temp: Min. 71°F /82°F Max.
Wind: 5-10 MPH from SE

Contractor’s Activities, Visitors, Remarks:

Dredging (Complete)

Sediment processing (Personnel off site)

Water treatment (Complete)

Disposal (Personnel off site)

DPK optical survey monitoring of the enclosure (Complete)
CQA monitoring at the enclosure (Complete)

DPK removed all tide gauges and tide boards from outside the enclosure.
Weeks removed all Eagle-Eye bird deterrent devices and placed them in the OU-1 warehouse.

Continue backfilling enclosure
o Placed ~ 1,626 CY of Tilcon grits in the enclosure

o Used the Weeks 500 crane to place gritin cells 10, 11, and 12.
o Used the CAT 385 to place and grade grit in cells 4, 5, 6, 7, 8, 9 and 10 to finalize backfill

elevation.

o To date a total of ~ 42,954 CY of backfill material has been placed in the enclosure.

o Estimated that ~99% of the total backfill is placed with some fine grading needed for completion.

Visitors to the site included: None

Project hours of operation: 0600 to 1600

Health and Safety:

At 1145 a SWA was implemented at the enclosure due to heavy thunderstorms and lightning strikes.

Work resumed around 1300.

Communications: None

Tuesday’s Planned Activities:

Backfill enclosure

Weeks will perform single beam soundings

Remove tilt meter

Miscellaneous clean-up and demob activities at the UPF site

Technical Issues: None
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Photo Log:

iy

500

Grading backfill along the NE corner of the Grit loaded into the 216 for placing and grading
enclosure backfill

500 crane placing backfill DPK & ARCADIS/JTI staff remove tide board from
outside the enclosure
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£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T342-08.28.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 08/28/12
Contractors : ARCADIS Personnel Day of Week:

Weeks Craig Burns

Guardian Fence Jake Suer SM[TIWTFS
Hometown Security

ARCADIS Construction Supervisor: Mike Pelenski
Contractor’s Supervisor: Claude Dion (Weeks)
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Matt Creamer

Weather: AM- rain; PM- partly cloudy

Temp: Min. 74°F /89°F Max.
Wind: 5-20 MPH from SW/NW

Contractor’s Activities, Visitors, Remarks:

Dredging (Complete)
Sediment processing (Personnel off site)
Water treatment (Complete)
Disposal (Personnel off site)
DPK optical survey monitoring of the enclosure (Complete)
CQA monitoring at the enclosure (Complete)
ARCADIS field staff:
o Removed tilt meter from pile in front of the wood bulkhead wall to the east of OU-1.
o Performed clean-up and demob activities at the UPF site
o Filled in and graded off the low areas in the DGA around perimeter of the asphalt pad.
o Construction oversight
Continue backfilling enclosure:
o Placed ~ 800 CY of Tilcon grits in the enclosure.
o Used the Weeks 500 crane to place grit in cells 10, 11, and 12.
o Used the CAT 385 to place and grade grit in cells 6, 7, and 8 to finalize backfill elevation.
o To date a total of ~ 43,754 CY of backfill material has been placed in the enclosure.
o Backfill is 99% substantially complete excluding final grading needed for completion.
Closing cable on the Week’s 500 bucket failed while placing grit into the 216 barge. Cable was repaired
first thing in the morning and backfilling operations resumed.
Week’s 500 crane went down with mechanical issues around 1500. Gear coupling between the torque
converter and hoist chain drive failed. Mechanic will be on-site tomorrow to assess damage and remove
failed part.
Guardian fence was on-site to assess scope of work required for re-installing the chain link fence on the
OU-1 floodwall. Guardian will provide Weeks with a cost estimate for re-installing fence.
Visitors to the site included: None

Project hours of operation: 0600 to 1600

Health and Safety: None Communications: None

Wednesday’s Planned Activities:

Grade backfill in the enclosure

Perform soundings

Work on repairing the 500 crane

Miscellaneous clean-up and demob activities at the UPF site

Technical Issues: None
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Photo Log:

Placing backfill with the 500 crane View looking east of enclosure backfill activities

Weeks performing soundings to verify backfill View looking NE of the pump station area at the UPF
elevations site after rain event

Page 2 of 2



£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T343-08.29.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 08/29/12
Contractors : ARCADIS Personnel Day of Week:

Weeks Craig Burns

Nicholson Jake Suer SMT[W]TFS
Hometown Security

ARCADIS Construction Supervisor: Mike Pelenski
Contractor’s Supervisor: Claude Dion (Weeks)
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Mike Hoppe

Weather: AM- clear; PM- partly cloudy

Temp: Min. 65°F /83°F Max.
Wind: 5-20 MPH from NW

Contractor’s Activities, Visitors, Remarks:

Dredging (Complete)
Sediment processing (Personnel off site)
Water treatment (Complete)
Disposal (Personnel off site)
DPK optical survey monitoring of the enclosure (Complete)
CQA monitoring at the enclosure (Complete)
ARCADIS field staff
o Performed clean-up and demob activities at the UPF site.
o Filled in and graded off the low areas in the DGA around perimeter of the asphalt pad.
Continue backfilling enclosure
o No additional backfill was placed into the enclosure due to repair work on the Weeks 500 crane.
o Used the CAT 385 to place and grade grit in cells 7 and 8 to finalize backfill elevation.
o To date a total of ~ 43,754 CY of backfill material has been placed in the enclosure.
o Backfill is 99% substantially complete excluding final grading needed for completion.
Week’s mechanic removed damaged gear coupling from the 500 crane. Crane repair expected to be
complete on Thursday 08/30. Weeks will mobilize the 518 crane to replace the 500.
Nicholson on-site to re-survey the tiebacks, and assess materials and equipment needed for the
de-stressing and completion of the long term survivability installation of the tiebacks
Visitors to the site included: Coleman King (CK); Bart Hiemstra (SECI)

Project hours of operation: 0600 to 1600

Health and Safety: None

Communications: None

Thursday’s Planned Activities:

Grade backfill in the enclosure

Perform soundings

Complete repair of the 500 crane

Mobilize the 518 crane to replace the 500

Miscellaneous clean-up and demob activities at the UPF site

Technical Issues: None
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Photo Log:

- WEEKS g

Repair work continues on the 500 crane 385 performing final grade of backfill

Weeks performing soundings to verify backfill View looking NW of backfill operations
elevations
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ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T344-08.30.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 08/30/12
Contractors : ARCADIS Personnel Day of Week:

Weeks Craig Burns

Hometown Security Jake Suer SMTWIT]FS

ARCADIS Construction Supervisor: Mike Pelenski
Contractor’s Supervisor: Claude Dion (Weeks)
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Ken Maley

Weather: AM- sunny; PM- clear

Temp: Min. 61°F /85°F Max.
Wind: 5-15 MPH from W

Contractor’s Activities, Visitors, Remarks:

Project

Dredging (Complete)
Sediment processing (Personnel off site)
Water treatment (Complete)
Disposal (Personnel off site)
DPK optical survey monitoring of the enclosure (Complete)
CQA monitoring at the enclosure (Complete)
ARCADIS field staff:
o Performed clean-up and demob activities at the UPF site.
o Filled in and graded off low areas in DGA around perimeter of the asphalt pad.
o Construction oversight.
Continue backfilling enclosure:
o No additional backfill was placed into the enclosure due to repair work on the Weeks 500 crane.
o Used the CAT 385 to place and grade grit in cells 7 and 8 to finalize backfill elevation.
o To date a total of ~ 43,754 CY of backfill material has been placed in the enclosure.
o Backfill is 99% substantially complete excluding the final grading needed for completion.
At 12:00 Week’s mechanic completed repair of the 500 crane. The 500 crane was performance tested
by moving some grit around.
Visitors to the site included: None

hours of operation: 0600 to 1600

Health and Safety: None

Communications: None

Friday’s Planned Activities:

Place and grade backfill in the enclosure
Perform soundings

Technical Issues: None
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Photo Log:
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WEEKS 65

385 grading backfill View looking west of the backfill operations

View of backfill material in the 216 barge View looking west of the UPF site and the regrading
of low areas in DGA
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£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T345-08.31.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 08/31/12
Contractors : ARCADIS Personnel Day of Week:

Weeks Jake Suer

Hometown Security SMTWTIF]S

ARCADIS Construction Supervisor: Mike Pelenski
Contractor’s Supervisor: Claude Dion (Weeks)
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Mike Hoppe

Weather: AM- sunny; PM- sunny

Temp: Min. 64°F /89°F Max.
Wind: 0-20 MPH from SW

Contractor’s Activities, Visitors, Remarks:

Dredging (Complete)
Sediment processing (Personnel off site)
Water treatment (Complete)
Disposal (Personnel off site)
DPK optical survey monitoring of the enclosure (Complete)
CQA monitoring at the enclosure (Complete)
ARCADIS field staff:
o Construction oversight.
Continue backfilling enclosure:
o Placed ~ 808 CY of Tilcon grits in the enclosure.
o Used the Weeks 500 crane to place gritin cell 7.
o Used the CAT 385 to place and grade grit in cells 9 and 10 to finalize backfill elevation.
o To date a total of ~ 44,562 CY of backfill material has been placed in the enclosure.
o Backfill is 99% substantially complete excluding the final grading needed for completion.
There will be no work at the site on Labor Day, Monday 09/03/12.
Visitors to the site included: None

Project hours of operation: 0600 to 1800

Health and Safety: None

Communications: None

Tuesday’s Planned Activities:

Place and grade backfill in the enclosure
Perform soundings

Technical Issues: None
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Photo Log:

Backfilling with the Weeks 500 View looking north of enclosure east end

View looking east of SECI 62 barge and material Confirming elevation of GPS instrument mounted on
scow in enclosure bucket of 385
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£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T346-09.04.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 09/04/12
Contractors : ARCADIS Personnel Day of Week:

Weeks Jake Suer

Hometown Security Craig Burns SM[TIWTFS

ARCADIS Construction Supervisor: Mike Pelenski
Contractor’s Supervisor: Claude Dion (Weeks)
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Ken Maley

Weather: AM- overcast/rain; PM- rain

Temp: Min. 70°F /81°F Max.
Wind: 0-15 MPH from NE

Contractor’s Activities, Visitors, Remarks:

Dredging (Complete)
Sediment processing (Personnel off site)
Water treatment (Complete)
Disposal (Personnel off site)
DPK optical survey monitoring of the enclosure (Complete)
CQA monitoring at the enclosure (Complete)
Today will be the last day for monitoring load cells on tie backs.
ARCADIS field crew:
o Construction oversight.
o Straighten bending light poles at the UPF site
=  Adjust, shim, and re-tension anchor cable and turnbuckle on one light pole.
= Re-shim another light pole
Continue backfilling enclosure:
o Placed ~ 800 CY of Tilcon grits in the enclosure.
Used the Weeks 518 crane to place grit in the 216 barge and cells 9, 11, and 12.

Used the CAT 385 to place and grade gritin cells 9, 11, and 12 to finalize backfill elevation.

@)

O

o To date a total of ~ 45,362 CY of backfill material has been placed in the enclosure.
o Backfill is substantially complete excluding the final grading.

Demobilized the Weeks 500 crane barge.

Visitors to the site included: None

Project hours of operation: 0600 to 1700

Health and Safety: None

Communications: None

Wednesday’s Planned Activities:

Place and grade backfill in the enclosure
Perform soundings
Begin de-stressing tie backs with load cells

Technical Issues: None
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Photo Log:

Weeks 518 mobilized on-site for backfilling 385 grading backfill along east end of the floodwall

Weeks performing backfill soundings ARCADIS crew re-tensioning anchor cable for light
pole at the UPF
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£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T347-09.05.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 09/05/12
Contractors : ARCADIS Personnel Day of Week:

Weeks Jake Suer

Nicholson Craig Burns SMT[W]TFS
Hometown Security

ARCADIS Construction Supervisor: Mike Pelenski
Contractor’s Supervisor: Claude Dion (Weeks)
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Elizabeth Butler

Weather:

AM- overcast/rain; PM- mostly cloudy

Temp: Min. 70°F /85°F Max.
Wind: 0-15 MPH from SW/NW

Contractor’s Activities, Visitors, Remarks:

Dredging (Complete)

Sediment processing (Personnel off site)

Water treatment (Complete)

Disposal (Personnel off site)

DPK optical survey monitoring of the enclosure (Complete)
CQA monitoring at the enclosure (Complete)

Tie back load cell monitoring (Complete)

ARCADIS field crew:

O

Construction oversight.

Continue backfilling enclosure:

@)

O O O O

Placed ~ 600 CY of Tilcon grits in the enclosure.

Used the Weeks 518 crane to place grit in the 216 barge and cells 9, 11, and 12.

Used the CAT 385 to place and grade gritin cells 9, 11, and 12 to finalize backfill elevation.
To date a total of ~ 45,962 CY of backfill material has been placed in the enclosure.
Backfill is substantially complete excluding the final grading.

o Weeks performed soundings to verify backfill elevations

Nicholson de-stressed six tie backs with load cells that were hit and damaged during operations (T-14,
24, 26, 30, 34, and 37). Due to damage incurred by tieback heads the hydraulic jack could not be
utilized for de-stressing. The tie backs were de-stressed by using a torch as follows:

O
@)
O
@)

o

Galvanized caps were removed.

Retaining wedge locks were burned from head to release loads from each tieback strand.

Once tie backs were unloaded the shims and load cells were removed.

Tie back strands will be cut to size and new heads will be installed for re-stressing tiebacks to 90
kips when Nicholson remobilizes on the 17" of September.

Remaining 4 tiebacks with load cells will be de-stressed using hydraulic jack when Nicholson
remobilizes.

Visitors to the site included: None

Project hours of operation: 0600 to 1800

Health and Safety: None Communications: None

Thursday’s Planned Activities:

Place and grade backfill in the enclosure
Perform soundings

Technical Issues: None
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Photo Log:

Weeks 518 placing grit in 216 barge Backfill operations

Removing cap and tie back head De-stressed tie back
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£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T348-09.06.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 09/06/12
Contractors : ARCADIS Personnel Day of Week:

Weeks Jake Suer

Hometown Security Craig Burns SMTWIT]FS

ARCADIS Construction Supervisor: Mike Pelenski
Contractor’s Supervisor: Claude Dion (Weeks)
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Ken Maley

Temp: Min. 68°F /81°F Max.

Weather: AM- overcast; PM- mostly cloudy Wind: 0-10 MPH from SW/NW

Contractor’s Activities, Visitors, Remarks:
¢ Dredging (Complete)
Sediment processing (Personnel off site)
Water treatment (Complete)
Disposal (Personnel off site)
DPK optical survey monitoring of the enclosure (Complete)
CQA monitoring at the enclosure (Complete)
Tie back load cell monitoring (Complete)
ARCADIS field crew:
o Construction oversight.
e Continue backfilling enclosure:
o Placed ~ 300 CY of Tilcon grits in the enclosure.
o Used the Weeks 518 crane to place grit in the 216 barge.
o Used the CAT 385 to place grit from the 216 barge, and grade grit in cells 10, 11, and 12 to
finalize backfill elevation.
o To date a total of ~ 46,262 CY of backfill material has been placed in the enclosure.
o Backfill is substantially complete excluding the final grading.
o Weeks performed soundings to verify backfill elevations.
e Visitors to the site included: None

Project hours of operation: 0600 to 1930

Health and Safety: None

Communications: None

Friday’s Planned Activities:
e Place and grade backfill in the enclosure
e Perform soundings

Technical Issues: None
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Photo Log:

Weeks moving the 216 barge Backfill operations

Weeks performing backfill soundings Tug delivering new grit barge
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£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T349-09.07.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 09/07/12
Contractors : ARCADIS Personnel Day of Week:

Weeks Jake Suer

Hometown Security Craig Burns SMTWTIF]S

ARCADIS Construction Supervisor: Mike Pelenski
Contractor’s Supervisor: Claude Dion (Weeks)
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Mike Hoppe

Temp: Min. 80°F /90°F Max.

Weather: AM- Hazy; PM- partly cloudy Wind: 0-12 MPH from SW

Contractor’s Activities, Visitors, Remarks:
¢ Dredging (Complete)
Sediment processing (Personnel off site)
Water treatment (Complete)
Disposal (Personnel off site)
DPK optical survey monitoring of the enclosure (Complete)
CQA monitoring at the enclosure (Complete)
Tie back load cell monitoring (Complete)
ARCADIS field crew:
o Construction oversight.
e Continue backfilling enclosure:
o Placed ~ 800 CY of Tilcon grits in the enclosure.
o Used the Weeks 518 crane to place grit in the 216 barge.
o Used the CAT 385 to place grit from the 216 barge, and grade grit in cells 7, 8, and 9 to finalize
backfill elevation.
o To date a total of ~ 47,062 CY of backfill material has been placed in the enclosure.
o Backfill is substantially complete excluding the final grading.
o Weeks performed soundings to verify backfill elevations.
e Visitors to the site included: None

Project hours of operation: 0600 to 1700

Health and Safety: None

Communications: None

Saturday’s Planned Activities:
e Place and grade backfill in the enclosure
e Perform soundings

Technical Issues: None
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Photo Log:

Wolfe repairs the 518’s bucket Placing backfill along the floodwall

Checking GPS elevation on 385 bucket with water Backfill operations
elevation
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£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T350-09.08.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 09/08/12
Contractors : ARCADIS Personnel Day of Week:

Weeks

Hometown Security (UPF) SMTWTFEI[S]

ARCADIS Construction Supervisor: Mike Pelenski
Contractor’s Supervisor: Claude Dion (Weeks)
Owner Representatives: None

USEPA/USACE Representatives: None

Temp: Min. 71°F /85°F Max.

Weather: AM- overcast/rain; PM- partly cloudy Wind: 0-20 MPH from South

Contractor’s Activities, Visitors, Remarks:
¢ Dredging (Complete)
Sediment processing (Personnel off site)
Water treatment (Complete)
Disposal (Personnel off site)
DPK optical survey monitoring of the enclosure (Complete)
CQA monitoring at the enclosure (Complete)
Tie back load cell monitoring (Complete)
ARCADIS field crew:
o Construction oversight.
e Continue backfilling enclosure:
o No additional grit was placed into the enclosure
o Used the Weeks 518 crane to place grit in the 216 barge.
o Used the CAT 385 to place grit from the 216 barge, and grade gritin cells 4,5, 6, 7, 8, 9, &12 to
finalize backfill elevation.
o To date a total of ~ 47,062 CY of backfill material has been placed in the enclosure.
o Backfill and final grading is 99% complete.
e Performed soundings to verify backfill elevations.
Visitors to the site included: None

Project hours of operation: 0600 to 1630

Health and Safety: None

Communications: None

Monday’s Planned Activities:
e Place and grade backfill in the enclosure
e Perform soundings and transects

Technical Issues: None
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Grading backfill with the 385 Placing backfill along the floodwall

Weeks performing soundings to verify backfill Sounding backfill along the floodwall
elevation
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£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T351-09.10.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 09/10/12
Contractors : ARCADIS Personnel : Jake Suer Day of Week:

Weeks Craig Burns

Hometown Security (UPF) SIMTWTFES

ARCADIS Construction Supervisor: Mike Pelenski
Contractor’s Supervisor: Claude Dion (Weeks)
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Mike Hoppe

Temp: Min. 58°F /76°F Max.

Weather: AM- clear; PM- sunny Wind: 5-20 MPH from NW

Contractor’s Activities, Visitors, Remarks:
¢ Dredging (Complete)
Sediment processing (Personnel off site)
Water treatment (Complete)
Disposal (Personnel off site)
DPK optical survey monitoring of the enclosure (Complete)
CQA monitoring at the enclosure (Complete)
Tie back load cell monitoring (Complete)
ARCADIS field crew:
o Construction oversight.
e Continue backfilling enclosure:
o Placed ~ 787 CY of Tilcon grits in the enclosure
o Used the Weeks 518 crane to place gritin Cell 7.
o Used the CAT 385 to place grit from the 216 barge, and grade gritin cells 7, 11, &12 to finalize
backfill elevation.
o To date a total of ~ 47,849 CY of backfill material has been placed in the enclosure.
o Backfill and final grading is 100% complete.
e Completed transect soundings to verify backfill elevations.
e Begin removing the hydraulic pipeline from the enclosure to the UPF site. Pipe is stored on the UPF site
in 500’ sections. Pipe will be cut into 50’ sections at a later date.
e Visitors to the site included: None

Project hours of operation: 0600 to 1600

Health and Safety: None

Communications: None

Tuesday’s Planned Activities:
e Remove enclosure wales, walkways, and ancillary components
e Mobilize 541 crane and set mooring anchors
e Demobilize the 518 crane
e Continue removing hydraulic pipeline

Technical Issues: None
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Photo Log:

Weeks 518 placing backfill Team performing final backfill transect soundings

Enclosure pipeline cut and prepped for removal Pulling pipeline from the enclosure onto the UPF site
from the UPF site
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ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:

LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL
ACTION-SEDIMENT PROCESSING

Contractors : ARCADIS Personnel : Craig Burns

Weeks

Hometown Security (UPF)

File No. T352-09.11.12
Date: 09/11/12

Day of Week:
SM[TIWTES

ARCADIS Construction Supervisor: Jake Suer
Contractor’s Supervisor: Claude Dion (Weeks)
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Ken Maley

Weather: AM- clear; PM- sunny

Temp: Min. 53°F /77°F Max.
Wind: 0-10 MPH from NW

Contractor’s Activities, Visitors, Remarks:

Project

Dredging (Complete)
Sediment processing (Personnel off site)
Water treatment (Complete)
Disposal (Personnel off site)
DPK optical survey monitoring of the enclosure (Complete)
CQA monitoring at the enclosure (Complete)
Tie back load cell monitoring (Complete)
Enclosure Backfill (Complete)
ARCADIS field crew:
o Construction oversight.

Begin removing enclosure wales, walkways, and ancillary components from the west end working east.

Mobilized the Weeks 541 crane barge and set mooring anchors
Demobilized the Weeks 518 crane barge

Completed removing the hydraulic pipeline from the enclosure to the UPF site. Pipe is stored on the

UPF site in 500’ sections. Pipe will be cut into 50’ sections at a later date.

Visitors to the site included: None

hours of operation: 0600 to 1600

Health and Safety: None

Communications: None

Wednesday’s Planned Activities:

Continue removing enclosure wales, walkways, and ancillary components

Delivery of material barge for enclosure steel

Technical Issues: None
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Photo Log:

—y

Demobilization of the Weeks 518 crane barge Weeks 541 crane barge mobilized

Weeks crew removes steel posts and cable rails Section of wale removed from the north wall
from temporary walkway
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£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractors : ARCADIS Personnel : Craig Burns
Weeks
Hometown Security (UPF)

File No. T353-09.12.12
Date: 09/12/12

Day of Week:
SMT[W]TES

ARCADIS Construction Supervisor: Jake Suer
Contractor’s Supervisor: Claude Dion (Weeks)
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Elizabeth Butler

Weather: AM- clear; PM- sunny

Temp: Min. 55°F /81°F Max.
Wind: 0-10 MPH from SE

Contractor’s Activities, Visitors, Remarks:

¢ Dredging (Complete)
Sediment processing (Personnel off site)
Water treatment (Complete)
Disposal (Personnel off site)
DPK optical survey monitoring of the enclosure (Complete)
CQA monitoring at the enclosure (Complete)
Tie back load cell monitoring (Complete)
Enclosure Backfill (Complete)
ARCADIS field crew:

o Construction oversight.

¢ Continue removing enclosure wales, walkways, and ancillary components from the west end working

east.

o All single wales removed from the south wall across from S-W and the west wall

o ~250 of single wales removed from the north wall

¢ Mobilized material barge for staging sheet and king piles pulled from the enclosure

e Group of government people on a Passaic River boat tour stopped on the Passaic to view and take

photos of enclosure operations.
e Visitors to the site included: None

Project hours of operation: 0600 to 1600

Health and Safety: None

Communications: None

Thursday’s Planned Activities:

e Continue removing enclosure wales, walkways, and ancillary components

e Begin removal of the enclosure sheet and king piles at high tide

Technical Issues: None
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Photo Log:

View looking west of enclosure SW corner Temporary walkway removed from north wall of
enclosure

Passaic River boat tour viewing operations at the Pipeline temporarily staged at the UPF site
enclosure
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£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T354-09.13.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 09/13/12
Contractors : ARCADIS Personnel : Jake Suer Day of Week:

Weeks Craig Burns

Hometown Security (UPF) SMTWITIFS

ARCADIS Construction Supervisor: Mike Pelenski
Contractor’s Supervisor: Claude Dion (Weeks)
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Ken Maley

Temp: Min. 59°F /81°F Max.

Weather: AM- clear; PM- sunny Wind: 0-10 MPH from SW/SE

Contractor’s Activities, Visitors, Remarks:
e Dredging (Complete)
Sediment processing (Personnel off site)
Water treatment (Complete)
Disposal (Personnel off site)
DPK optical survey monitoring of the enclosure (Complete)
CQA monitoring at the enclosure (Complete)
Tie back load cell monitoring (Complete)
Enclosure Backfill (Complete)
ARCADIS field crew:
o Construction oversight.
¢ Continue removing enclosure wales, walkways, and ancillary components from the west end working
east.
o All single wales removed from the south wall across from S-W and the west wall
o ~500 of single wales removed from the north wall.
e Begin removing the sheet and king pile enclosure from the NW corner working south along the west wall
and east along the north wall.
o Removed 16 sheet piles
o Removed 3 king piles.
e Visitors to the site included: None

Project hours of operation: 0600 to 1600

Health and Safety: None

Communications: None

Friday’s Planned Activities:
e Continue removing enclosure wales, walkways, and ancillary components
e Continue removal of the enclosure sheet and king piles
o Rethread tieback heads for mounting hydraulic jack

Technical Issues: None
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Photo Log:

09/13/2012

View looking north of first sheet pulled on the
enclosure NW corner

Removing wale along north wall of the enclosure
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View looking west of enclosure at low tide after
sheets were pulled

Mini tornado (dust devil) travels across the enclosure
from S-W property



£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T355-09.14.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 09/14/12
Contractors : ARCADIS Personnel : Craig Burns Day of Week:

Weeks

Hometown Security (UPF) SMTWTIF]S

ARCADIS Construction Supervisor: Mike Pelenski
Contractor’s Supervisor: Claude Dion (Weeks)
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Mike Hoppe

Temp: Min. 61°F /81°F Max.

Weather: AM- clear; PM- partly cloudy Wind: 0-10 MPH from SW/SE

Contractor’s Activities, Visitors, Remarks:
¢ Dredging (Complete)
Sediment processing (Personnel off site)
Water treatment (Complete)
Disposal (Personnel off site)
DPK optical survey monitoring of the enclosure (Complete)
CQA monitoring at the enclosure (Complete)
Tie back load cell monitoring (Complete)
Enclosure Backfill (Complete)
ARCADIS field crew:
o Construction oversight.
e Continue removing the sheet & king pile enclosure working south along the west wall and east along the
north wall.
o Removed 16 sheet piles
= Total to date = 32 sheet piles removed
o Removed 11 king piles
= Total to date = 14 king piles removed
o Removed 3 tie down piles
e Rethread tieback heads T-2, T-8, T-10, T-18, T-25, T-27, & T-29 in preparation for Nicholson
destressing and re-stressing of tiebacks with hydraulic jack
e Visitors to the site included: None

Project hours of operation: 0600 to 1600

Health and Safety: None

Communications: None

Monday’s Planned Activities:

Continue removing enclosure wales, walkways, and ancillary components

Continue removal of the enclosure sheet and king piles

Nicholson will begin site preparation for select tieback destressing and re-stressing operations
Remove the SECI 62 barge from the enclosure and demobilize

Technical Issues: None

Photo Log:
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541 pulling sheets from the north wall Aligning jaws of hydraulic hammer with sheet

View of barge used for staging sheet & king piles Crane delivered to the OU-1 site for completing
tieback work
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ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T356-09.17.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 09/17/12
Contractors : ARCADIS Personnel : Jake Suer Day of Week:

Weeks Craig Burns

Nicholson SIMTWTFES
Hometown Security (UPF)

ARCADIS Construction Supervisor: Mike Pelenski
Contractor’s Supervisor: Claude Dion (Weeks)
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Elizabeth Butler

Weather: AM- clear; PM- mostly cloudy

Temp: Min. 54°F /79°F Max.
Wind: 0-15 MPH from SW/SE

Contractor’s Activities, Visitors, Remarks:

Project

Dredging (Complete)
Sediment processing (Personnel off site)
Water treatment (Complete)
Disposal (Personnel off site)
DPK optical survey monitoring of the enclosure (Complete)
CQA monitoring at the enclosure (Complete)
Tie back load cell monitoring (Complete)
Enclosure Backfill (Complete)
ARCADIS field crew:

o Construction oversight.
Continue removing enclosure wales, walkways, and ancillary components from the west end working
east.

o All single wales removed from the south wall across from S-W and the west wall.

o Removed ~125’ of single wales from the north wall. To date ~625’ of single wales removed from

the north wall

o Removed brackets from the west wall and south wall in front of S-W
Continue removing the sheet & king pile enclosure working south along the west wall and east along the
north wall.

o Removed 0 sheet piles

= Total to date = 32 sheet piles removed
o Removed 8 king piles
= Total to date = 22 king piles removed

Implement LOTO for breaker panel providing electrical at the enclosure. Begin disconnecting and
removal of electrical to fish screen pump, weir gate, and air compressor.
Nicholson mobilized and prepared for tie back post construction work
Visitors to the site included: None

hours of operation: 0600 to 1600

Health and Safety: None

Communications: None
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Tuesday’s Planned Activities:
e Continue removing enclosure wales, walkways, and ancillary components
e Continue removal of the enclosure sheet and king piles
e Continue tie back post construction work (de-stressing, re-stressing, & install for survivability)
e Demobilize the 71 and 72 barges

Technical Issues: None

Photo Log:

Demobilizing the SECI 62 barge Removing sheet pile from the north wall

LOTO in place for removing electric to the fish Crane set up to begin tie back post construction work
screen pump
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ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T357-09.18.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 09/18/12
Contractors : ARCADIS Personnel : Jake Suer Day of Week:

Weeks Craig Burns

Nicholson SM[TIWTFES
Hometown Security (UPF)

ARCADIS Construction Supervisor: Mike Pelenski
Contractor’s Supervisor: Claude Dion (Weeks)
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Ken Maley

Weather: AM - rain/cloudy; PM — rain/cloudy

Temp: Min. 69°F /79°F Max.
Wind: 5-30 MPH from South

Contractor’s Activities, Visitors, Remarks:

Project

Dredging (Complete)
Sediment processing (Personnel off site)
Water treatment (Complete)
Disposal (Personnel off site)
DPK optical survey monitoring of the enclosure (Complete)
CQA monitoring at the enclosure (Complete)
Tie back load cell monitoring (Complete)
Enclosure Backfill (Complete)
ARCADIS field crew:

o Construction oversight.
Continue removing enclosure wales, walkways, and ancillary components from the west end working
east.

o All single wales removed from the south wall across from S-W and the west wall.

o Removed ~125’ of single wales from the north wall. To date ~750’ of (all) single wales removed

from the north wall

o Begin removing wales from the east wall from north to south.
Continue removing the sheet & king pile enclosure working south along the west wall.

o Removed 0 sheet piles

= Total to date = 32 sheet piles removed
o Removed 9 king piles
= Total to date = 31 king piles removed

Implement LOTO for breaker panel providing electrical at the enclosure. Continue disconnecting and
removal of electrical to fish screen pump, weir gate, and air compressor.
Demobilize Weeks 71 and 72 barges (material scows)
Nicholson removed load cell from T-2, cut strands and wedged new head on tieback.
Visitors to the site included: Paul Bluestein (Tierra); Matt Bowman (ARCADIS)

hours of operation: 0600 to 1600

Health and Safety: None

Communications: None

Wednesday’s Planned Activities:

Continue removing enclosure wales, walkways, and ancillary components
Continue removal of the enclosure sheet and king piles

Continue tie back post construction work (de-stressing, re-stressing, & install for survivability)
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Technical Issues: None

Photo Log:

Demobilizing 71 and 72 barges

Nicholson installing jack to remove load cell Gasket to be used with final installation of tie back
hardware
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ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T358-09.19.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 09/19/12
Contractors : ARCADIS Personnel : Jake Suer Day of Week:

Weeks Craig Burns

Nicholson SMTI[W]TFES
Hometown Security (UPF)

ARCADIS Construction Supervisor: Mike Pelenski
Contractor’s Supervisor: Claude Dion (Weeks)
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Elizabeth Butler

Weather: AM - rain/cloudy; PM — rain/cloudy

Temp: Min. 69°F /79°F Max.
Wind: 5-30 MPH from South

Contractor’s Activities, Visitors, Remarks:

Project

Dredging (Complete)
Sediment processing (Personnel off site)
Water treatment (Complete)
Disposal (Personnel off site)
DPK optical survey monitoring of the enclosure (Complete)
CQA monitoring at the enclosure (Complete)
Tie back load cell monitoring (Complete)
Enclosure Backfill (Complete)
ARCADIS field crew:

o Construction oversight.
Continue removing enclosure wales, walkways, and ancillary components from the west end working
east.

o All single wales removed from the south wall across from S-W, west wall, and north wall.

o Remove weir gate from the east wall
Continue removing the sheet & king pile enclosure west wall and south wall in front of S-W property.

o Removed 23 sheet piles

= Total to date = 55 sheet piles removed
o Removed 0 king piles
= Total to date = 31 king piles removed

Implement LOTO for breaker panel providing electrical at the enclosure. Complete disconnecting and
removal of electrical to fish screen pump, weir gate, and air compressor.
Nicholson removed load cells (if not removed), wedged new tieback heads on, and/or centered tieback
head on bearing plate for T-8, T-10, T-14, and T-18.
Nicholson reloaded T-2, T-8, T-10, and T-14 to 90 kips
Visitors to the site included: Matt Bowman & Dave Montanari (ARCADIS)

hours of operation: 0600 to 1600

Health and Safety: None

Communications: None

Thursday’s Planned Activities:

Continue removing enclosure wales, walkways, and ancillary components

Continue removal of the enclosure sheet and king piles

Continue tie back post construction work (de-stressing, re-stressing, & install for survivability)
Perform well inspection with CCTV video camera
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Technical Issues: None

Photo Log:

Sheet piles shaken out on south wall in front of S-W Re-stressing tie back

Hydraulic pack used for tie back re-stressing Tie back after reloading to 90 kips
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ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T359-09.20.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 09/20/12
Contractors : ARCADIS Personnel : Jake Suer Day of Week:

Weeks Craig Burns

Nicholson SMTWITIFS
Hometown Security (UPF)

ARCADIS Construction Supervisor: Mike Pelenski
Contractor’s Supervisor: Claude Dion (Weeks)
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Ken Maley

Weather: AM — partly cloudy; PM — mostly cloudy

Temp: Min. 52°F /70°F Max.
Wind: 0-12 MPH from NE

Contractor’s Activities, Visitors, Remarks:

Project

Dredging (Complete)

Sediment processing (Personnel off site)

Water treatment (Complete)

Disposal (Personnel off site)

DPK optical survey monitoring of the enclosure (Complete)
CQA monitoring at the enclosure (Complete)

Tie back load cell monitoring (Complete)

Enclosure Backfill (Complete)

ARCADIS field crew:

o Construction oversight.
Continue removing the sheet & king pile enclosure west wall and south wall in front of S-W property.

o Removed 11 sheet piles

= Total to date = 66 sheet piles removed
o Removed 12 king piles
= Total to date = 43 king piles removed

Nicholson re-stressed T-18, T-24, T-26, and T-29 to 90 kips.
Nicholson completed post construction tieback work for a water tight long term survivability installation
from T-2 thru T-14 as follows:
Tieback trumpets are re-greased; excess grease is wiped clean from bearing plates and shims.
New 1/8” neoprene gaskets are installed.
New tieback caps are installed.
Tieback caps are packed with grease; excess grease is removed.
New hardware installed; red plastic plugs are replaced with metal hole plugs
Bearing plates, shims, HSS members, trumpets, wales, and caps are touched up with
galvanized paint as needed.
Performed camera inspection of three wells along the OU-1 floodwall to verify inside casings were not
damaged during construction and operations. Marc Conger of ARCADIS was on-site to witness the
camera inspection. Video inspection concluded that inside well casings were in good condition. At a
later date outer steel well casings will be re-plumbed using and excavator, outer casings will be re-
sealed to cap with bentonite, wells re-surveyed, and inside well casings re-inspected to verify no damage
was incurred during the plumbing (re-straightening) of the wells.
Visitors to the site included: Marc Conger (ARCADIS)

O O O O O O

hours of operation: 0600 to 1600

Health and Safety: None

Communications: None
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Friday’s Planned Activities:
e Continue removal of the enclosure sheet and king piles
e Continue tie back post construction work (de-stressing, re-stressing, & install for survivability)
o Demobilize the Weeks 65 barge

Technical Issues: None

Photo Log:

Removing king piles from the west wall Removing sheet pile from south wall in front of S-W

Performing camera inspection of wells Re-greasing trumpet
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Packing grease around tieback head Packing tieback cap with grease
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£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T360-09.21.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 09/21/12
Contractors : ARCADIS Personnel : Jake Suer Day of Week:

Weeks Craig Burns

Nicholson SMTWTIF]S
Hometown Security (UPF)

ARCADIS Construction Supervisor: Mike Pelenski
Contractor’s Supervisor: Claude Dion (Weeks)
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: None

Weather: AM — overcast; PM — partly cloudy

Temp: Min. 60°F /73°F Max.
Wind: 0-10 MPH from NE/SE

Contractor’s Activities, Visitors, Remarks:

Dredging (Complete)

Sediment processing (Personnel off site)

Water treatment (Complete)

Disposal (Personnel off site)

DPK optical survey monitoring of the enclosure (Complete)
CQA monitoring at the enclosure (Complete)

Tie back load cell monitoring (Complete)

Enclosure Backfill (Complete)

ARCADIS field crew:

O

Construction oversight.

Continue removing the sheet & king pile enclosure west wall and south wall in front of S-W property.

@)

Removed 0 sheet piles

= Total to date = 66 sheet piles removed
Removed 17 king piles

»= Total to date = 60 king piles removed
(8) King piles remain in front of the S-W wall. Due to the tidal cycle Weeks will not be able to
remove the king piles until next week. Weeks will still perform the post construction survey of
the S-W wall on Monday 09/24.

Nicholson re-stressed T-30, T-34, and T-37 to 90 kips. Nicholson completed re-stressing all tiebacks
which had load cells.

Nicholson still needs to complete the realignment (centering) of some tieback heads on bearing plates.
Nicholson completed post construction tieback work for a water tight long term survivability installation
from T-15 thru T-22 as follows (T-2 thru T-22 completed to date):

O O O O O O

Tieback trumpets are re-greased; excess grease is wiped clean from bearing plates and shims.
New 1/8” neoprene gaskets are installed.

New tieback caps are installed.

Tieback caps are packed with grease; excess grease is removed.

New hardware installed; red plastic plugs are replaced with metal hole plugs

Bearing plates, shims, HSS members, trumpets, wales, and caps are touched up with
galvanized paint as needed.

Weeks demobilized the 65 barge from the enclosure.
Visitors to the site included: None

Project hours of operation: 0600 to 1600

Health and Safety: None

Communications: None

Page 1 of 3



Monday’s Planned Activities:

Continue removing enclosure walkways and ancillary components

Continue removal of the enclosure sheet and king piles

Continue tie back post construction work (de-stressing, re-stressing, & install for survivability)
Weeks will perform post construction survey of S-W wall

Technical Issues: None

Photo Log:

Removing king piles from south wall in front of S-W King piles shaken up for removal in front of S-W

View of enclosure south wall & S-W wall Demobilizing Weeks 65 barge
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Re-stressing tieback Tieback post construction work
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£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T361-09.24.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 09/24/12
Contractors : ARCADIS Personnel : Craig Burns Day of Week:

Weeks

Nicholson SMTWTFS
Hometown Security (UPF)

ARCADIS Construction Supervisor: Mike Pelenski
Contractor’s Supervisor: Claude Dion (Weeks)
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Elizabeth Butler

Weather: AM — mostly cloudy; PM — partly cloudy

Temp: Min. 51°F /69°F Max.
Wind: 0-15 MPH from NW/SW

Contractor’s Activities, Visitors, Remarks:

Dredging (Complete)

Sediment processing (Personnel off site)

Water treatment (Complete)

Disposal (Personnel off site)

DPK optical survey monitoring of the enclosure (Complete)
CQA monitoring at the enclosure (Complete)

Tie back load cell monitoring (Complete)

Enclosure Backfill (Complete)

ARCADIS field crew:

O

Construction oversight.

Continue removing the sheet & king pile enclosure west wall and south wall in front of S-W property.

@)

Removed 16 sheet piles

= Total to date = 82 sheet piles removed
Removed 10 king piles

»= Total to date = 70 king piles removed
Total piles removed from the enclosure = 152. ~ 45% of the enclosure has been removed.
(8) King piles remain in front of the S-W wall. Due to the tidal cycle Weeks will not be able to
remove the king piles until next week. Weeks will still perform the post construction survey of
the S-W wall on Monday 09/24.

Nicholson realigned (centered) T-28 tieback head on bearing plate. All tiebacks requiring realignment
and re-stressing to 90 kips has been complete.

Nicholson completed post construction tieback work for a water tight long term survivability installation
from T-23 thru T-32 as follows (T-2 thru T-32 completed to date):

O O O O O O

Tieback trumpets are re-greased; excess grease is wiped clean from bearing plates and shims.
New 1/8” neoprene gaskets are installed.

New tieback caps are installed.

Tieback caps are packed with grease; excess grease is removed.

New hardware installed; red plastic plugs are replaced with metal hole plugs

Bearing plates, shims, HSS members, trumpets, wales, and caps are touched up with
galvanized paint as needed.

Weeks performed post construction survey of S-W wall
Visitors to the site included: None

Project hours of operation: 0600 to 1700

Health and Safety: None

Communications: None
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Tuesday’s Planned Activities:
e Continue removing enclosure walkways and ancillary components
e Continue removal of the enclosure sheet and king piles
e Complete tie back post construction work (de-stressing, re-stressing, & install for survivability)
e Perform post construction tieback inspection

Technical Issues: None

Photo Log:

Preparing to remove piles from the north wall Sheet piles from the north wall shaken up for removal

LT

Lo

TTE R,

weoKs 541 1

Realigning T-28 tieback head Weeks performing post construction survey of S-W
wall
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£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T362-09.25.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 09/25/12
Contractors : ARCADIS Personnel : Craig Burns Day of Week:

Weeks

Nicholson SMITIWTFS
Hometown Security (UPF)

ARCADIS Construction Supervisor: Mike Pelenski
Contractor’s Supervisor: Claude Dion (Weeks)
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Ken Maley

Weather: AM — partly cloudy; PM — mostly cloudy

Temp: Min. 48°F /75°F Max.
Wind: 5-20 MPH from SW

Contractor’s Activities, Visitors, Remarks:

Dredging (Complete)

Sediment processing (Personnel off site)

Water treatment (Complete)

Disposal (Personnel off site)

DPK optical survey monitoring of the enclosure (Complete)
CQA monitoring at the enclosure (Complete)

Tie back load cell monitoring (Complete)

Enclosure Backfill (Complete)

Required tieback re-stressing and realigning (Complete)
ARCADIS field crew:

e}

Construction oversight.

Continue removing the sheet & king pile enclosure west wall and south wall in front of S-W property.

o

o

@)
@)

Removed 11 sheet piles

= Total to date = 93 sheet piles removed
Removed 17 king piles

= Total to date = 87 king piles removed
Total piles removed from the enclosure = 180. ~ 53% of the enclosure has been removed.
(8) King piles remain in front of the S-W wall. Due to the tidal cycle Weeks will not be able to
remove the king piles until next week. Weeks will still perform the post construction survey of
the S-W wall on Monday 09/24.

Nicholson completed post construction tieback work for a water tight long term survivability installation
from T-33 thru T-37 as follows (all post construction tieback work is completed):

O O O O O O

Tieback trumpets are re-greased; excess grease is wiped clean from bearing plates and shims.
New 1/8” neoprene gaskets are installed.

New tieback caps are installed.

Tieback caps are packed with grease; excess grease is removed.

New hardware installed; red plastic plugs are replaced with metal hole plugs

Bearing plates, shims, HSS members, trumpets, wales, and caps are touched up with
galvanized paint as needed.

Weeks/ARCADIS performed post construction tieback inspection. Tiebacks inspected for grease, new
gaskets, hardware, caps, and water tightness. All tiebacks were inspected and approved by Weeks and
ARCADIS for water tightness and long term survivability excluding one outstanding item. Red plastic
plugs in the tieback caps will be replaced with metal hole plugs at a later date.

Visitors to the site included: Jeff Moser (Weeks)

Project hours of operation: 0600 to 1600

Health and Safety: None
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Communications: None

Wednesday’s Planned Activities:
e Continue removing enclosure walkways and ancillary components
e Continue removal of the enclosure sheet and king piles

Technical Issues: None

Photo Log:

Preparing to remove piles from the north wall

T-3 inspected for post construction completion T-33 inspected for post construction completion
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£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T363-09.26.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 09/26/12
Contractors : ARCADIS Personnel : Craig Burns Day of Week:

Weeks

Hometown Security (UPF) SMTI[W]TFES

ARCADIS Construction Supervisor: Mike Pelenski
Contractor’s Supervisor: Claude Dion (Weeks)
Owner Representatives: None

USEPA/USACE Representatives: Elizabeth Butler

Weather: AM — overcast; PM — light rain/mostly cloudy

Temp: Min. 64°F /78°F Max.
Wind: 5-15 MPH from SW

Contractor’s Activities, Visitors, Remarks:

Dredging (Complete)
Sediment processing (Personnel off site)
Water treatment (Complete)
Disposal (Personnel off site)
DPK optical survey monitoring of the enclosure (Complete)
CQA monitoring at the enclosure (Complete)
Tie back load cell monitoring (Complete)
Enclosure Backfill (Complete)
Required tieback re-stressing and realigning (Complete)
Post Construction tieback work for water tightness and long term survivability (Complete)

o Excluding metal hole plugs to replace plastic red plugs in tieback caps and touch ups with

galvanized paint.

ARCADIS field crew:

o Construction oversight.
Continue removing the sheet & king pile enclosure north wall.

o Removed 20 sheet piles

= Total to date = 113 sheet piles removed
o Removed 0 king piles
= Total to date = 87 king piles removed

Total piles removed from the enclosure = 200. ~ 59% of the enclosure has been removed.
(8) King piles remain in front of the S-W wall. Due to the tidal cycle Weeks will not be able to remove the
king piles until next week.
Loaded the 216 barge with storm pipe, conex box, light tower, and misc. construction material and
equipment from along the OU-1 floodwall. Prepped the 216 barge for demobilization.
Visitors to the site included: Dave Vosseller & Dan Mowers (Weeks)

Project hours of operation: 0600 to 1600

Health and Safety: None

Communications: None

Thursday’s Planned Activities:

Continue removing enclosure walkways and ancillary components
Continue removal of the enclosure sheet and king piles

Demob the 216 barge and crane mats along the flood wall

CHES to pick up Anhydrous Ammonia drums for shipment and disposal
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Technical Issues: None

Photo Log:

Removing temporary walkway from the north wall Shaking up sheet pile from the north wall for removal

Sheet piles in north wall ready for removal Sheet piles removed from the north wall
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£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T364-09.27.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 09/27/12
Contractors : ARCADIS Personnel : Craig Burns Day of Week:

Weeks

Hometown Security (UPF) SMTWITIFS

ARCADIS Construction Supervisor: Mike Pelenski
Contractor’s Supervisor: Claude Dion (Weeks)
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Ken Maley

Weather: AM - light rain/mostly cloudy; PM — overcast

Temp: Min. 64°F /76°F Max.
Wind: 0-10 MPH from SW/SE

Contractor’s Activities, Visitors, Remarks:

Dredging (Complete)
Sediment processing (Personnel off site)
Water treatment (Complete)
Disposal (Personnel off site)
DPK optical survey monitoring of the enclosure (Complete)
CQA monitoring at the enclosure (Complete)
Tie back load cell monitoring (Complete)
Enclosure Backfill (Complete)
Required tieback re-stressing and realigning (Complete)
Post Construction tieback work for water tightness and long term survivability (Complete)

o Excluding metal hole plugs to replace plastic red plugs in tieback caps and touch ups with

galvanized paint.

ARCADIS field crew:

o Construction oversight.
Continue removing the sheet & king pile enclosure north wall.

o Removed 0 sheet piles

= Total to date = 113 sheet piles removed
o Removed 20 king piles
= Total to date = 107 king piles removed

Total piles removed from the enclosure = 220. ~ 65% of the enclosure has been removed.
(8) King piles remain in front of the S-W wall. Due to the tidal cycle Weeks will not be able to remove the
king piles until next week.
Demobilized the 216 barge from the enclosure. Mobilized the Weeks 178 barge for staging steel
walkway, mono and anchor piles, wales, flexi floats, and ancillary components of the enclosure.
Loaded crane mats from along the OU-1 floodwall and demobilized.
CHES picked up three Anhydrous Ammonia drums at the OU-1 site for T&D. Drums were generated
from discharging a cylinder dredged from the enclosure. Manifest signed by Paul Bluestein.
Visitors to the site included: Paul Bluestein (Tierra)

Project hours of operation: 0600 to 1600

Health and Safety: None

Communications: None

Friday’s Planned Activities:

Continue removing enclosure walkways and ancillary components
Continue removal of the enclosure sheet and king piles
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Technical Issues: None

Photo Log:

Demobilizing the 216 barge Crane mats from along the floodwall loaded for
demob

King piles in the north wall shaken up and ready for Anhydrous Ammonia drums loaded on lift gate of
removal CHES box truck for T&D
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£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T365-09.28.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 09/28/12
Contractors : ARCADIS Personnel : Craig Burns Day of Week:

Weeks

Hometown Security (UPF) SMTWTIF]S

ARCADIS Construction Supervisor: Mike Pelenski
Contractor’s Supervisor: Claude Dion (Weeks)
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: None

Weather: AM — overcast/rain; PM — overcast/rain

Temp: Min. 61°F /75°F Max.
Wind: 0-10 MPH from SE/N

Contractor’s Activities, Visitors, Remarks:

Dredging (Complete)
Sediment processing (Personnel off site)
Water treatment (Complete)
Disposal (Personnel off site)
DPK optical survey monitoring of the enclosure (Complete)
CQA monitoring at the enclosure (Complete)
Tie back load cell monitoring (Complete)
Enclosure Backfill (Complete)
Required tieback re-stressing and realigning (Complete)
Post Construction tieback work for water tightness and long term survivability (Complete)

o Excluding metal hole plugs to replace plastic red plugs in tieback caps and touch ups with

galvanized paint.

ARCADIS field crew:

o Construction oversight.
Continue removing the sheet & king pile enclosure north wall.

o Removed 20 sheet piles

= Total to date = 133 sheet piles removed
o Removed 0 king piles
= Total to date = 107 king piles removed

Total piles removed from the enclosure = 240. ~ 70% of the enclosure has been removed.
(8) King piles remain in front of the S-W wall. Due to the tidal cycle Weeks will not be able to remove the
king piles until next week.
Visitors to the site included: None

Project hours of operation: 0600 to 1530

Health and Safety: None

Communications: None

Monday’s Planned Activities:

Continue removing enclosure walkways and ancillary components
Continue removal of the enclosure sheet and king piles
SECI and CHES will remobilize to the UPF site and continue dismantling sediment processing system

Technical Issues: None
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Photo Log:

-

Sheet piles in the north wall shaken up and ready Sheet piles removed from the north wall
for removal

‘ r|:l w/za/zﬁ. Il
Ul
Al

View of the enclosure east end View of piles placed on the Weeks 2220 for demob
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£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T366-10.01.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 10/01/12
Contractors : ARCADIS Personnel : Jake Suer Day of Week:

Weeks

Hometown Security (UPF) SMTWTES

ARCADIS Construction Supervisor: Mike Pelenski
Contractor’s Supervisor: Claude Dion (Weeks)
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Elizabeth Butler

Weather: AM — partly cloudy; PM — scattered clouds

Temp: Min. 50°F /73°F Max.
Wind: 5-20 MPH from SW

Contractor’s Activities, Visitors, Remarks:

Dredging (Complete)
Sediment processing (Personnel off site)
Water treatment (Complete)
Disposal (Personnel off site)
DPK optical survey monitoring of the enclosure (Complete)
CQA monitoring at the enclosure (Complete)
Tie back load cell monitoring (Complete)
Enclosure Backfill (Complete)
Required tieback re-stressing and realigning (Complete)
Post Construction tieback work for water tightness and long term survivability (Complete)

o Excluding metal hole plugs to replace plastic red plugs in tieback caps and touch ups with

galvanized paint.

ARCADIS field crew:

o Construction oversight.
Continue removing the sheet & king pile enclosure north wall.

o Removed 0 sheet piles

= Total to date = 133 sheet piles removed
o Removed 20 king piles
= Total to date = 127 king piles removed

Total piles removed from the enclosure = 260. ~ 76% of the enclosure has been removed.
(8) King piles remain in front of the S-W wall. Weeks will move the 541 barge to the remaining piles in
the south wall across from S-W on Wednesday 10/03 when tides are favorable.
Removed temporary walkway to the end of the north wall.
Visitors to the site included: None

Project hours of operation: 0600 to 1600

Health and Safety: None

Communications: None

Tuesday’s Planned Activities:

Continue removing enclosure walkways and ancillary components
Continue removal of the enclosure sheet and king piles

Technical Issues: None

Page 1 of 2



Photo Log:

Removing king pile from the north wall Moving king pile to the 2220 barge

Placing king pile on the 2220 barge View looking NW of remaining piles in north wall
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£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T367-10.02.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 10/02/12
Contractors : ARCADIS Personnel : Jake Suer Day of Week:

Weeks

Hometown Security (UPF) SM[TMIWTES

ARCADIS Construction Supervisor: Mike Pelenski
Contractor’s Supervisor: Claude Dion (Weeks)
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Mike Hoppe

Weather: AM — overcast/rain; PM — overcast/rain

Temp: Min. 62°F /70°F Max.
Wind: 0-10 MPH from SE/N

Contractor’s Activities, Visitors, Remarks:

Dredging (Complete)
Sediment processing (Personnel off site)
Water treatment (Complete)
Disposal (Personnel off site)
DPK optical survey monitoring of the enclosure (Complete)
CQA monitoring at the enclosure (Complete)
Tie back load cell monitoring (Complete)
Enclosure Backfill (Complete)
Required tieback re-stressing and realigning (Complete)
Post Construction tieback work for water tightness and long term survivability (Complete)

o Excluding metal hole plugs to replace plastic red plugs in tieback caps and touch ups with

galvanized paint.

ARCADIS field crew:

o Construction oversight.
Continue removing the sheet & king pile enclosure north wall.

o Removed 12 sheet piles

= Total to date = 145 sheet piles removed
o Removed 12 king piles
= Total to date = 139 king piles removed

Total piles removed from the enclosure = 284. ~ 83% of the enclosure has been removed.
(8) King piles remain in front of the S-W wall. Weeks will move the 541 barge to the remaining piles in
the south wall across from S-W tomorrow (10/03).
Moved the 62 barge alongside of pier at the Greenville Yard in preparation for SECI to begin dismantling
and demobing their equipment.
Visitors to the site included: None

Project hours of operation: 0600 to 1600

Health and Safety: None

Communications: None

Wednesday’s Planned Activities:

Continue removing enclosure walkways and ancillary components
Continue removal of the enclosure sheet and king piles

o Remove remaining king piles in front of S-W wall.
Begin dismantling the 62 barge at the Greenville Yard
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Technical Issues: None

Photo Log:

Placing king pile on the 2220 barge Rigging king pile for removal

10/02/2012

Removing king pile from the north wall View looking NE of remaining enclosure wall
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£ ARCADIS

Infrastructure, environment, facilities
DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T368-10.03.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 10/03/12
Contractors : ARCADIS Personnel : Jake Suer Day of Week:

Weeks Craig Burns

SECI SMTI[WI]TES
CHES Remediation

Hometown Security (UPF)

ARCADIS Construction Supervisor: Mike Pelenski
Contractor’s Supervisor: Claude Dion (Weeks)
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Elizabeth Butler

Temp: Min. 63°F /74°F Max.

Weather: AM — overcast/humid/mist; PM — humid/light rain Wind: 0-10 MPH from North

Completed Contractor Activities
e Dredging (Complete)

Sediment processing (Personnel off site)

Water treatment (Complete)

Disposal (Personnel off site)

DPK optical survey monitoring of the enclosure (Complete)

CQA monitoring at the enclosure (Complete)

Tieback load cell monitoring (Complete)

Enclosure Backfill (Complete)

Required tieback re-stressing and realigning (Complete)

Post Construction tieback work for water tightness and long term survivability (Complete)
o Excluding metal hole plugs to replace plastic red plugs in tieback caps and touch ups with

galvanized paint.

Contractor Activities and Remarks

ARCADIS:
e CQA/Construction oversight
OU-1 Site
Weeks:
e Complete removing the sheet & king pile enclosure north wall, and begin removing the sheet & king pile
enclosure east wall.
o Removed 2 sheet piles
= Total to date = 147 sheet piles removed
o Removed 8 king piles (remaining in the south wall across from S-W)
= Total to date = 146 king piles removed
o Removed over driven sheet pile in front of S-W wall.
e Total piles removed from the enclosure = 293. ~ 86% of the enclosure has been removed.
¢ Removed steel walkway from the NE corner of the enclosure.
e Work did not begin on dismantling equipment from the 62 barge in the Greenville Yard. Work is
tentatively scheduled for Monday (Columbus Day)10/08.

UPF Site
SECI/CHES:
e Mobilized on-site for disassembling and demob of the sediment processing system.
e Begin disassembling the water process tank (WPT)
o Remove ladder

o Remove batons from top of tank
Page 1 of 4



e Begin disassembling sludge holding tank 3
o Remove nuts and bolts from side wall panels

Field Personnel

e ARCADIS-3

e Weeks-10

e SECI-2

e CHES-7
Equipment
ARCADIS:

e Case 580 Backhoe

Weeks:

e 541 Crane Barge

e CAT 320 Excavator
SECI/CHES:

e JLG M600JP 60’ Boom Lift
JLG E400A 45’ Boom Lift
JLG 10054 Telehandler
Lull G10-55A Telehandler
Doosan Air Compressor

Visitors: Rob Reed (ARCADIS)

Project hours of operation: OU-1 --- 0630 to 1630
UPF --- 0700 to 1800

Health and Safety: None

Communications: None

Thursday’s Planned Activities:

Weeks:
e Continue removing enclosure walkways and ancillary components
e Continue removal of the enclosure sheet and king piles

SECI/CHES:
e Continue disassembling the WPT and SHT 3

Technical Issues: None
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Photo Log:

541 moving into position at high tide to pull king Rigging king pile for removal
piles in front of S-W wall

e

Removing overdriven sheet in front of S-W wall View looking NE of remaining enclosure wall
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OU-1 wind sock Breaking bolts loose on SHT 3

Removing baton from top of WPT Removing ladder on WPT
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£ ARCADIS

Infrastructure, environment, facilities
DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T369-10.04.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 10/04/12
Contractors : ARCADIS Personnel : Jake Suer Day of Week:

Weeks Craig Burns

SECI SMTWITIFS

CHES Remediation
Rain for Rent (RFR)
Hometown Security (UPF)

ARCADIS Construction Supervisor: Mike Pelenski
Contractor’s Supervisor: Claude Dion (Weeks)
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: Ken Maley

Temp: Min. 65°F /75°F Max.

Weather: AM — overcast/humid/light rain; PM — humid/light rain Wind: 0-15 MPH from SW/SE

Completed Contractor Activities

Dredging (Complete)

Sediment processing (Personnel off site)

Water treatment (Complete)

Disposal (Personnel off site)

DPK optical survey monitoring of the enclosure (Complete)

CQA monitoring at the enclosure (Complete)

Tieback load cell monitoring (Complete)

Enclosure Backfill (Complete)

Required tieback re-stressing and realigning (Complete)

Post Construction tieback work for water tightness and long term survivability (Complete)
o Excluding metal hole plugs to replace plastic red plugs in tieback caps and touch ups with

galvanized paint.

Contractor Activities and Remarks

ARCADIS:
e CQA/Construction oversight

OU-1 Site
Weeks:
e Continue removing sheet & king piles from the east wall of the enclosure.
¢ Remove framing for weir gate.
o Removed 14 sheet piles
= Total to date = 161 sheet piles removed
o Removed 8 king piles
= Total to date = 154 king piles removed
e Total piles removed from the enclosure = 315. ~ 92% of the enclosure has been removed.
¢ Removed steel walkway from the east wall of the enclosure.

UPF Site
SECI/CHES:
e Complete disassembling the water process tank (WPT) excluding tank floor.
o 20 wall panels removed
o Remove man way door section from panel
o Disassemble electrical panel for WPT
e Continue disassembling sludge holding tank (SHT) 3
o Remove nuts and bolts from side wall panel.
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Weeks/RFR:
e Cut 8 HDPE WTS discharge pipeline to river.
o Client agreed to give pipe to RFR
o 800’ of pipe was cut in 50’ sections and banded in (2) five stick bundles and (1) six stick bundle
for loading and shipment off site.

Field Personnel
e ARCADIS-3
e Weeks-10
e SECI-2
e CHES-8

Equipment
ARCADIS:

e Case 580 Backhoe
Weeks:

e 541 Crane Barge

e CAT 320 Excavator
SECI/CHES:

e JLG M600JP 60’ Boom Lift
JLG E400A 45’ Boom Lift
JLG 10054 Telehandler
Lull G10-55A Telehandler
Doosan Air Compressor

Visitors: John McNally (CHES); Pete (EPIC); Jeff Moser (Weeks)

Project hours of operation: OU-1 --- 0630 to 1630
UPF --- 0700 to 1800
Health and Safety: Perform TIP on RFR crew member cutting HDPE pipe

Communications: None

Friday’s Planned Activities:

Weeks:
e Continue removing enclosure walkways and ancillary components
e Continue removal of the enclosure sheet and king piles
e Remove SE corner king pile and Singer Realty support pile

SECI/CHES:
e Continue disassembling the WPT and SHT 3

Technical Issues: None
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Photo Log:

Removing king piles from the east wall Removing last king piles from the north wall

Rigging panel section for removal Removing overflow panel from WPT
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Disassembling WPT WPT floor

o
" 10/04/2012

s
il

RFR cutting HDPE discharge line for shipment Staging cut sections of HDPE pipe for banding
off site
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£ ARCADIS

Infrastructure, environment, facilities
DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T370-10.05.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 10/05/12
Contractors : ARCADIS Personnel : Craig Burns Day of Week:

Weeks

SECI SMTWTIF]S

CHES Remediation
Rain For Rent (RFR)
Hometown Security (UPF)

ARCADIS Construction Supervisor: Mike Pelenski
Contractor’s Supervisor: Claude Dion (Weeks)
Owner Representatives: Jack Rodak
USEPA/USACE Representatives: None

Temp: Min. 81°F /59°F Max.

Weather: AM — sunny; PM — partly cloudy Wind: 0-10 MPH from SW

Completed Contractor Activities

Dredging (Complete)

Sediment processing (Personnel off site)

Water treatment (Complete)

Disposal (Personnel off site)

DPK optical survey monitoring of the enclosure (Complete)

CQA monitoring at the enclosure (Complete)

Tieback load cell monitoring (Complete)

Enclosure Backfill (Complete)

Required tieback re-stressing and realigning (Complete)

Post Construction tieback work for water tightness and long term survivability (Complete)
o Excluding metal hole plugs to replace plastic red plugs in tieback caps and touch ups with

galvanized paint.

Contractor Activities and Remarks

ARCADIS:
e CQA/Construction oversight

OU-1 Site
Weeks:
e Continue removing sheet & king piles from the east wall of the enclosure.
o Removed 10 sheet piles
= Total to date = 171 sheet piles removed (100% complete)
o Removed 6 king piles
= Total to date = 160 king piles removed (10 piles left)
Total piles removed from the enclosure = 331. ~ 97% of the enclosure has been removed.
Removed SE corner king pile and Singer Realty support pile.
Removed two monopoles.
Note, removed pumps, fish screen, and pump caissons on 10/03.

UPF Site
SECI/CHES:
e Remove last panel from the water process tank (WPT). Tank floor still needs to be disassembled.
e Continue disassembling sludge holding tank (SHT) 3
o Removed tank staircase and banisters
o Removed batons from top of tank
o Removed (8) panel sections
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e Began building pallets for palletizing tank panel sections for loading and shipment off-site.
e Moved sections of SPS galvanized piping and organized off pad.

Weeks/RFR/CHES:
e Loaded on a flatbed trailer 800’ of HDPE pipe used for WTS discharge to the river. Pipe was cut in 50’
sections and banded in (2) five stick bundles and (1) six stick bundle for loading and shipment off-site.
RFR will be taking ownership of the pipe as agreed to by the client.

Field Personnel

e ARCADIS-2
Weeks - 10
SECI-2
CHES -8
RFR -1

Equipment
ARCADIS:

e Case 580 Backhoe
Weeks:

e 541 Crane Barge

e CAT 320 Excavator
SECI/CHES:

e JLG M600JP 60’ Boom Lift
JLG E400A 45’ Boom Lift
JLG 10054 Telehandler
Lull G10-55A Telehandler
Doosan Air Compressor

Visitors: None

Project hours of operation: OU-1 --- 0630 to 1600
UPF --- 0700 to 1730
¢ Note the OU-1 and UPF sites will both be in operation on Columbus Day, Monday 10/08.

Health and Safety: None

Communications: None

Saturday’s Planned Activities:
Weeks:

e None
SECI/CHES:

e Continue disassembling SHT 3

Technical Issues: None
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Photo Log:

10/05/2012

e =Y 0] |
R . 7 i

Removing SE corner king pile Remove Singer Realty support pile

B W q

Remaining sheets in east wall ready for removal Removing SHT 3 staircase
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Removing SHT3 panel sections Loading HDPE WTS discharge pipe for shipment
off-site
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£ ARCADIS

Infrastructure, environment, facilities
DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T371-10.06.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 10/06/12
Contractors : ARCADIS Personnel : Craig Burns Day of Week:

SECI

CHES Remediation SMTWTEFIS]
Hometown Security (UPF)

ARCADIS Construction Supervisor: None

Contractor’s Supervisor: Bart Hiemstra (SECI); Justin Lis (CHES)
Owner Representatives: None

USEPA/USACE Representatives: None

Temp: Min. 53°F /79°F Max.

Weather: AM — partly cloudy; PM — mostly cloudy Wind: 5-20 MPH from SW

Completed Contractor Activities

Dredging

Water treatment

Disposal for operations

DPK optical survey monitoring of the enclosure

CQA monitoring at the enclosure

Tieback load cell monitoring

Enclosure Backfill

Required tieback re-stressing and realigning

Post Construction tieback work for water tightness and long term survivability
o Excluding metal hole plugs to replace plastic red plugs in tieback caps and touch ups with

galvanized paint
e Removal of enclosure sheet piles

Contractor Activities and Remarks
ARCADIS:

e CQA/Construction oversight
OU-1 Site
Weeks:

e No work

UPF Site
SECI/CHES:
e Continue disassembling sludge holding tank (SHT) 3
o Removed batons from top of tank
o Removed (10) panel sections
o Remove vertical baffles from inside tank

e Continue building pallets for palletizing tank panel sections and ancillary components for loading and
shipment off-site.

e Tank components are temporarily ID labeled with sharpie markers and will be permanently labeled with
weather and UV resistant labels. For documentation purposes tanks are all oriented with 0° being south
and clocked counter clockwise for labeling.

e Tank panels and ancillary components are palletized accordingly.
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Field Personnel

e ARCADIS-1

e Weeks-0

e SECI-2

e CHES-8
Equipment
ARCADIS:

e Case 580 Backhoe
Weeks:

e 541 Crane Barge

e CAT 320 Excavator
SECI/CHES:
JLG M600JP 60’ Boom Lift
JLG E400A 45’ Boom Lift
JLG 10054 Telehandler
Lull G10-55A Telehandler
Doosan Air Compressor

Visitors: None

Project hours of operation: OU-1 --- None
UPF --- 0700 to 1600
¢ Note the OU-1 and UPF sites will both be in operation on Columbus Day, Monday 10/08.

Health and Safety: None

Communications: None

Monday’s Planned Activities:
Weeks:

¢ Continue removing enclosure ancillary components

e Pull 10 remaining king piles to complete enclosure removal
SECI/CHES:

e Continue disassembling SHT 3

o Power floor section of WPT and remove pump

Technical Issues: None
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Photo Log:

Removing batons from top of SHT 3 Removing panel section from SHT 3

Palletizing tank sections SHT 3 disassembly
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ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T372-10.08.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 10/08/12
Contractors : ARCADIS Personnel : Craig Burns Day of Week:

Weeks

SECI SMTWTFES

CHES Remediation
Hometown Security (UPF)

ARCADIS Construction Supervisor: Mike Pelenski

Contractor’s Supervisor: Claude Dion (Weeks); Bart Hiemstra (SECI); Justin Lis (CHES)
Owner Representatives: Jack Rodak (B&C)

USEPA/USACE Representatives: None

Weather: AM — partly cloudy; PM — overcast

Temp: Min. 43°F /56°F Max.
Wind: 0-10 MPH from NW

Completed Contractor Activities

Dredging

Water treatment

Disposal for operations

DPK optical survey monitoring of the enclosure

CQA monitoring at the enclosure

Tieback load cell monitoring

Enclosure Backfill

Required tieback re-stressing and realigning

Post Construction tieback work for water tightness and long term survivability
o Excluding metal hole plugs to replace plastic red plugs in tieback caps and touch ups with

galvanized paint
Removal of combination wall enclosure
Removal of concrete mattresses from outside of the enclosure area

Contractor Activities and Remarks

ARCADIS:

CQA/Construction oversight

OU-1 Site

Weeks:

Remove remaining king piles from the east wall of the enclosure.

o Total to date = 171 sheet piles removed (100% complete on 10/05)

o Removed 10 remaining king piles

= Total to date = 170 king piles removed (100% complete)

Total piles removed from the enclosure = 341. 100% of the enclosure has been removed.
Removed the last remaining concrete mattress outside the SE corner of the enclosure. Mattress was
placed on the 2220 barge. Concrete mattress removal is complete.
Demobilized the Weeks 2220 barge carrying the sheet & king piles, and ancillary components of the
enclosure.

UPE Site
SECI/CHES:

Removed pump mounted on the floor of the WPT.
Power wash floor of the WPT and disassemble floor sections for palletizing.
Continue disassembling sludge holding tank (SHT) 3

o Complete the disassembly of all tank wall panel sections.

o Removed SHT 3 pump.
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o Removed agitators from SHT 3.

e Scrape and clean all caulking from tank panel sections.

¢ Continue building pallets for palletizing tank panel sections and ancillary components for loading and
shipment off-site.

e Tank components are temporarily ID labeled with sharpie markers and will be permanently labeled with
weather and UV resistant labels. For documentation purposes tanks are all oriented with 0° being south
and clocked counter clockwise for labeling.

e Tank panels and ancillary components are palletized accordingly.

Field Personnel
e ARCADIS-2

e Weeks-10

e SECI-2

e CHES-9
Equipment
ARCADIS:

e Case 580 Backhoe

Weeks:

e 541 Crane Barge

e CAT 320 Excavator
SECI/CHES:

e JLG M600JP 60’ Boom Lift
JLG E400A 45’ Boom Lift
JLG 10054 Telehandler
Lull G10-55A Telehandler
Doosan Air Compressor

Visitors: Jim Christafano and John McNally (CHES); Dan Mowers (Weeks)

Project hours of operation: OU-1 --- 0630 to 1600
UPF --- 0700 to 1800

Health and Safety: None

Communications: None

Tuesday’s Planned Activities:
Weeks:
e Continue removing monopiles
e Perform general cleanup along the OU-1 floodwall

SECI/CHES:
e Continue disassembly of SHTs

o Mobilize to Weeks Greenville Yard to begin dismantling the sediment screening process equipment from
the Weeks 62 barge.

Technical Issues: None
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Photo Log:

10/08/2012

Last pile pulled from the enclosure Last concrete mattress pulled from the river

Demob 2220 barge carrying enclosure steel Disassembling agitator shaft in SHT 3
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ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T373-10.09.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 10/09/12
Contractors : ARCADIS Personnel : Craig Burns Day of Week:

Weeks

SECI SMITIWTFS

CHES Remediation
Hometown Security (UPF)

ARCADIS Construction Supervisor: Mike Pelenski

Contractor’s Supervisor: Claude Dion (Weeks); Bart Hiemstra (SECI); Justin Lis (CHES)
Owner Representatives: Jack Rodak (B&C)

USEPA/USACE Representatives: Ken Maley

Weather: AM — overcast/light rain; PM — overcast/light rain

Temp: Min. 51°F /59°F Max.
Wind: 8-12 MPH from North

Completed Contractor Activities

Dredging

Water treatment

Disposal for operations

DPK optical survey monitoring of the enclosure

CQA monitoring at the enclosure

Tieback load cell monitoring

Enclosure Backfill

Required tieback re-stressing and realigning

Post Construction tieback work for water tightness and long term survivability
o Excluding metal hole plugs to replace plastic red plugs in tieback caps and touch ups with

galvanized paint
Removal of combination wall enclosure
Removal of concrete mattresses from outside of the enclosure area

Contractor Activities and Remarks

ARCADIS:

CQA/Construction oversight

OU-1 Site

Weeks:
[ ]

Remove wale splice
Re-weld trumpet flange and bearing plate to HSS members for T-27. All welds were coated with
galvanized paint
Perform general cleanup along the OU-1 floodwall
o Pickup and load remaining crane mats for shipment off site

Re-weld work platform on the OU-1 floodwall and base for the Davit crane to frame of work platform.

UPF Site
SECI/CHES:

Completed disassembly, cleanup, and palletizing of WPT
Continue disassembling sludge holding tank (SHT) 3
o Remove battens around the tank floor.
o Begin disassembling floor panel sections.
Caulking is scraped and cleaned from tank panel sections.
Continue building pallets for palletizing tank panel sections and ancillary components for loading and
shipment off-site.
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e Tank components are temporarily ID labeled with sharpie markers and will be permanently labeled with
weather and UV resistant labels. For documentation purposes tanks are all oriented with 0° being south
and clocked counter clockwise for labeling.

e Tank panels and ancillary components are palletized accordingly.

Weeks Greenville Yard
SECI/CHES/Weeks:
e CHES mobilized crew and equipment
e Begin disconnecting electric and pulling electrical panels and wires.

Field Personnel
e ARCADIS -2

e Weeks-10

e SECI-2

e CHES-9

e BestElectric-1
Equipment
ARCADIS:

e Case 580 Backhoe
Weeks:

e 541 Crane Barge

e CAT 320 Excavator
SECI/CHES:

e JLG M600JP 60’ Boom Lift
JLG E400A 45’ Boom Lift
JLG 10054 Telehandler
Lull G10-55A Telehandler
Doosan Air Compressor

Visitors: None

Project hours of operation: OU-1 --- 0630 to 1600
UPF --- 0630 to 1800

Health and Safety: None

Communications: None

Wednesday’s Planned Activities:

Weeks:
e Perform general cleanup along the OU-1 floodwall
e Remove monopiles

SECI/CHES:
e Continue disassembly of SHT
e Continue dismantling the sediment screening process equipment from the Weeks 62 barge in the
Greenville Yard.

Technical Issues: None
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Photo Log:

WPT disassembly and pad cleanup complete Caulking removed from tank battens

Removing battens and nuts from SHT 3 floor Removing nuts from bolts in SHT 3 floor
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ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T374-10.10.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 10/10/12
Contractors : ARCADIS Personnel : Craig Burns Day of Week:

Weeks

SECI SMT[W]TFS

CHES Remediation
Hometown Security (UPF)

ARCADIS Construction Supervisor: Mike Pelenski

Contractor’s Supervisor: Claude Dion (Weeks); Bart Hiemstra (SECI); Justin Lis (CHES)
Owner Representatives: Jack Rodak (B&C)

USEPA/USACE Representatives: Elizabeth Butler

Weather: AM — Partly Cloudy/Light Rain; PM — Mostly Cloudy

Temp: Min. 53°F /68°F Max.
Wind: 5-25 MPH from NW/SW

Completed Contractor Activities

Dredging

Water treatment

Disposal for operations

DPK optical survey monitoring of the enclosure

CQA monitoring at the enclosure

Tieback load cell monitoring

Enclosure Backfill

Required tieback re-stressing and realigning

Post Construction tieback work for water tightness and long term survivability
o Excluding metal hole plugs to replace plastic red plugs in tieback caps and touch ups with

galvanized paint

Removal of combination wall enclosure

Removal of concrete mattresses from outside of the enclosure area

Demobilization of all marine equipment

Disassembly of SPS — WPT, SHT 3

Contractor Activities and Remarks

ARCADIS:

CQA/Construction oversight

OU-1 Site

Weeks:

Removed 5 monopiles for anchoring hydraulic pipeline.

Removed the flexi float used for river access at the UPF.

Perform general cleanup along the OU-1 floodwall.

Demobilized the Weeks 541 crane barge, Weeks 178 barge, and 3 flexi floats (All marine equipment has
been demobilized).

UPE Site
SECI/CHES:

Continue disassembling sludge holding tank (SHT) 3
o Continue disassembling floor panel sections.
o For general cleaning floor panel sections are power washed as removed.
o Complete the disassembly, cleanup, and palletizing of SHT 3.
Caulking is scraped and cleaned from tank panel sections.
Continue building pallets for palletizing tank panel sections and ancillary components for loading and

shipment off-site.
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e Tank components are temporarily ID labeled with sharpie markers and will be permanently labeled with
weather and UV resistant labels. For documentation purposes tanks are all oriented with 0° being south
and clocked counter clockwise for labeling.

e Tank panels and ancillary components are palletized accordingly.

Weeks Greenville Yard

SECI/CHES/Weeks:
e CHES mobilized crew and equipment
e Complete disconnecting electric and pulling electrical panels and wires.
e Begin disassembling sediment screening equipment

Field Personnel

e ARCADIS-2

e Weeks-10

e SECI-2

e CHES-7
Equipment
ARCADIS:

e Case 580 Backhoe
Weeks:

e 541 Crane Barge

e CAT 320 Excavator
SECI/CHES:

e JLG M600JP 60’ Boom Lift
JLG E400A 45’ Boom Lift
JLG 10054 Telehandler
Lull G10-55A Telehandler
Doosan Air Compressor

Visitors: None

Project hours of operation: OU-1 --- 0630 to 1600
UPF --- 0630 to 1800

Health and Safety: None

Communications: None

Thursday’s Planned Activities:
Weeks:
e Perform general cleanup along the OU-1 floodwall

SECI/CHES:
e Continue disassembly of SHT
e Continue dismantling the sediment screening process equipment from the Weeks 62 barge in the
Greenville Yard.

Technical Issues: None
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Photo Log:

Davit crane installed on work platform over OU-1 Fence removed along S-W bulkhead for driving
floodwall sheets

B/ 10/2012

View looking east along the OU-1 Floodwall Removing the last monopile
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Demob of the Weeks 541 crane barge Demob of the Weeks 178 carrying ancillary
components of the enclosure

Power washing floor sections of SHT 3 SHT 3 pad cleaned up

Page 4 of 4



£ ARCADIS

Infrastructure, environment, facilities
DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T375-10.11.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 10/11/12
Contractors : ARCADIS Personnel : Craig Burns Day of Week:

Weeks

SECI SMTWITIFES
CHES Remediation

Hometown Security (UPF)

ARCADIS Construction Supervisor: Mike Pelenski

Contractor’s Supervisor: Claude Dion (Weeks); Bart Hiemstra (SECI); Justin Lis (CHES)
Owner Representatives: Jack Rodak (B&C)

USEPA/USACE Representatives: Ken Maley

Temp: Min. 46°F /62°F Max.

Weather: AM — Sunny; PM — Sunny Wind: 10 -15 MPH from SW

Completed Contractor Activities
e Dredging

Water treatment

Disposal for operations

DPK optical survey monitoring of the enclosure

CQA monitoring at the enclosure

Tieback load cell monitoring

Enclosure Backfill

Required tieback re-stressing and realigning

Post Construction tieback work for water tightness and long term survivability
o Excluding metal hole plugs to replace plastic red plugs in tieback caps and touch ups with

galvanized paint

e Removal of combination wall enclosure

e Removal of concrete mattresses from outside of the enclosure area

e Demobilization of all marine equipment

e Disassembly of SPS — WPT, SHT 3

Contractor Activities and Remarks
ARCADIS:
e CQA/Construction oversight
OU-1 Site
Weeks:
e Perform general cleanup along the OU-1 floodwall.
e Guardian Fence on-site to calculate material needed to install guardrail around work platform and also
evaluate prep work needed for re-installation of chain link fence on top of OU-1 floodwall.
e Transported to the UPF a 55-gal drum of residual sediment (EM material), which was trapped behind
steel beams in 71 & 72 barges.
o Sediment will be consolidated and disposed of with any other sediment discovered during
disassembly of SPS.

UPF Site
SECI/CHES:
o Complete power washing & palletizing of disassembled floor sections from sludge holding tank (SHT) 3.
e Begin disassembling SHT 1
o Remove tank stair case.
o Begin removing battens from tank top.
¢ Note the following for tank disassembly:
o Caulking is scraped and cleaned from tank panel sections.
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o Hardware salvaged when possible.

o Tank components are temporarily ID labeled with sharpie markers and will be permanently
labeled with weather and UV resistant labels. For documentation purposes tanks are all
oriented with 0° being south and clocked counter clockwise for labeling.

o Pallets are constructed for palletizing tank panel sections and ancillary components for loading
and shipment off-site.

o Tank panels and ancillary components are palletized accordingly.

e Begin disconnecting electrical panels and wires, and pulling wire from coarse solids separation unit and
conveyors.

Weeks Greenville Yard
SECI/Weeks:

e No work performed

Field Personnel
ARCADIS - 2
e Weeks-2

e SECI-2

e CHES-7

Equipment

ARCADIS:

e Case 580 Backhoe
Weeks:

e CAT 320 Excavator
SECI/CHES:

e JLG M600JP 60’ Boom Lift
JLG E400A 45’ Boom Lift
JLG 10054 Telehandler
Lull G10-55A Telehandler
Doosan Air Compressor
(1) Roll-off container

Visitors: None

Project hours of operation: OU-1 --- 0630 to 1530
UPF --- 0630 to 1800

Health and Safety: None

Communications: None

Friday’s Planned Activities:

Weeks:
e Perform general cleanup along the OU-1 floodwall
¢ Position fencing material along floodwall for installation
o Install guardrail around work platform
e Repair wells along floodwall that were damaged during construction and operations

SECI/CHES:
e Continue disassembly of SHT
e Continue dismantling the sediment screening process equipment from the Weeks 62 barge in the
Greenville Yard.

Technical Issues: None
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Photo Log:

Removing battens from top of SHT 1 Disconnecting electrical panel from coarse solids
discharge conveyor

Pallets constructed for palletizing tank components Staging on UPF pad 55-gal drum of EM sediment from
71 & 72 barges
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DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T376-10.12.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 10/12/12
Contractors : ARCADIS Personnel : Craig Burns Day of Week:

Weeks

SECI SMTWTIF]S

CHES Remediation
Hometown Security (UPF)

ARCADIS Construction Supervisor: Mike Pelenski

Contractor’s Supervisor: Claude Dion (Weeks); Bart Hiemstra (SECI); Justin Lis (CHES)
Owner Representatives: Jack Rodak (B&C)

USEPA/USACE Representatives: None

Weather: AM — overcast/light rain; PM — partly cloudy

Temp: Min. 43°F /59°F Max.
Wind: 5-20 MPH from SW/NW

Completed Contractor Activities

Dredging

Water treatment

Disposal for operations

DPK optical survey monitoring of the enclosure

CQA monitoring at the enclosure

Tieback load cell monitoring

Enclosure Backfill

Required tieback re-stressing and realigning

Post Construction tieback work for water tightness and long term survivability
o Excluding metal hole plugs to replace plastic red plugs in tieback caps and touch ups with

galvanized paint

Removal of combination wall enclosure

Removal of concrete mattresses from outside of the enclosure area

Demobilization of all marine equipment

Well repair along the OU-1 floodwall

Disassembly of SPS — WPT, SHT 3

Contractor Activities and Remarks

ARCADIS:

CQA/Construction oversight

QOU-1 Site
Weeks/ARCADIS:

Perform general cleanup along the OU-1 floodwall.
Remove skirting from around clean room shower trailer and disconnect electric. Message left with W-S
to demobilize trailer and take off rent.
Position chain link fence with backhoe along floodwall for installation.
Repaired two wells along the floodwall that were damaged during construction and operations.
o Rock was removed around base of the wells to expose fabric from cap.
o Outer steel well casings were straightened with back hoe.
o Bentonite was placed over existing cap fabric and around well base to seal outer well casing
with cap
o Additional fabric was placed tight around base of outer well casing and bentonite was placed
over additional fabric and around outer well casing.
o Rock was placed back around well.
o Wells will be re-inspected with CCTV pipe camera next week.
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o DPK will be resurvey wells between 10/22 and 10/26 during post construction survey.
Guardian installed guardrail around work platform over floodwall to be used for sediment sampling and
repaired guardrail along west property boundary.

UPEF Site
SECI/CHES:

Continue disassembling SHT 1

o Remove battens from tank top.

o Remove 11 panels from tank side walls
Note the following for tank disassembly:

o Caulking is scraped and cleaned from tank panel sections.

o Hardware salvaged when possible.

o Tank components are temporarily ID labeled with sharpie markers and will be permanently
labeled with weather and UV resistant labels. For documentation purposes tanks are all
oriented with 0° being south and clocked counter clockwise for labeling.

o Pallets are constructed for palletizing tank panel sections and ancillary components for loading
and shipment off-site.

o Tank panels and ancillary components are palletized accordingly.

Continue disconnecting electrical panels and wires, and pulling wire from coarse solids separation unit
and conveyors.

Weeks Greenville Yard

SECI/Weeks:

Demob equipment

Field Personnel

e ARCADIS-2

e Weeks -1

e Guardian Fence - 4

e SECI-2

e CHES-9

e Best Electric - 2
Equipment
ARCADIS:

e (Case 580 Backhoe
Weeks:

e CAT 320 Excavator
SECI/CHES:

e JLG M600JP 60’ Boom Lift

e JLG E400A 45’ Boom Lift

e JLG 10054 Telehandler

e Lull G10-55A Telehandler

e Doosan Air Compressor

e (1) Roll-off container

Visitors: None

Project hours of operation: OU-1 --- 0630 to 1600

UPF --- 0630 to 1800

Health and Safety: None

Communications: None




Saturday’s Planned Activities:
Weeks: None

SECI/CHES:
e Continue disassembly of SHT 1

Technical Issues: None

Photo Log:
Skirting removed from shower trailer and Complete work platform for sediment sampling
disconnecting electric program
Placing bentonite around repaired well at west end Placing rock around repaired well at west end of
of floodwall floodwall
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Completed repair of well at west end of floodwall Straightening well off center of floodwall

Bentonite placed around repaired well off center of Completed repair of well off center of floodwall
floodwall
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Fencing placed along floodwall for re-installation Disassembling SHT 1

SHT 1 disassembled Pulling wire from the separation unit
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£ ARCADIS

Infrastructure, environment, facilities
DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T377-10.13.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 10/13/12
Contractors : ARCADIS Personnel : Craig Burns Day of Week:

SECI

CHES Remediation SMTWTEFIS]
Hometown Security (UPF)

ARCADIS Construction Supervisor: None

Contractor’s Supervisor: Bart Hiemstra (SECI); Justin Lis (CHES)
Owner Representatives: None

USEPA/USACE Representatives: None

Temp: Min. 34°F /54°F Max.

Weather: AM - sunny; PM — scattered clouds Wind: 0-10 MPH variable

Completed Contractor Activities

Dredging

Water treatment

Disposal for operations

DPK optical survey monitoring of the enclosure

CQA monitoring at the enclosure

Tieback load cell monitoring

Enclosure Backfill

Required tieback re-stressing and realigning

Post Construction tieback work for water tightness and long term survivability
o Excluding metal hole plugs to replace plastic red plugs in tieback caps and touch ups with

galvanized paint

e Removal of combination wall enclosure

e Removal of concrete mattresses from outside of the enclosure area

e Demobilization of all marine equipment

e Well repair along the OU-1 floodwall

e Disassembly of SPS — WPT, SHT 3

Contractor Activities and Remarks
ARCADIS:
e CQA/Construction oversight

QU-1 Site
Weeks/ARCADIS:
e No work

UPF Site
SECI/CHES:
e Continue disassembling SHT 1
o Remove battens from tank top.
o Remove 13 panels from tank side walls
e Note the following for tank disassembly:

o Caulking is scraped and cleaned from tank panel sections.

o Hardware salvaged when possible.

o Tank components are temporarily ID labeled with sharpie markers and will be permanently
labeled with weather and UV resistant labels. For documentation purposes tanks are all
oriented with 0° being south and clocked counter clockwise for labeling.

o Pallets are constructed for palletizing tank panel sections and ancillary components for loading
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and shipment off-site.
o Tank panels and ancillary components are palletized accordingly.

Weeks Greenville Yard
SECI/Weeks:
e No work

Field Personnel
ARCADIS - 1
e Weeks-0

e SECI-1

e CHES-4

Equipment

ARCADIS:

e Case 580 Backhoe
Weeks:

e CAT 320 Excavator
SECI/CHES:

e JLG M600JP 60’ Boom Lift
JLG E400A 45’ Boom Lift
JLG 10054 Telehandler
Lull G10-55A Telehandler
Doosan Air Compressor
(1) Roll-off container

Visitors: None

Project hours of operation: OU-1 --- No work
UPF --- 0630 to 1630

Health and Safety: None

Communications: None

Monday’s Planned Activities:
Weeks:
e Continue with fence reinstallation on OU-1 flood wall

SECI/CHES:
e Continue disassembly of SHT 1
e  Continue disconnecting electric and pulling wires

Technical Issues: None
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Photo Log:

Unbolting and rigging panel section from SHT 1 for Removing panel section from SHT 1
removal

Scraping caulk off SHT panel section Disassembly of SHT 1
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£ ARCADIS

Infrastructure, environment, facilities
DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T378-10.15.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 10/15/12
Contractors : ARCADIS Personnel : Craig Burns Day of Week:

Weeks

Guardian Fence SMTWTES

SECI

CHES Remediation

Hometown Security (UPF)

ARCADIS Construction Supervisor: Mike Pelenski

Contractor’s Supervisor: Claude Dion (Weeks); Bart Hiemstra (SECI); Justin Lis (CHES)
Owner Representatives: Jack Rodak (B&C)

USEPA/USACE Representatives: None

Temp: Min. 59°F /72°F Max.

Weather: AM — mostly cloudy; PM — overcast/light rain Wind: 5-25 MPH from SW

Completed Contractor Activities

Dredging

Water treatment

Disposal for operations

DPK optical survey monitoring of the enclosure

CQA monitoring at the enclosure

Tieback load cell monitoring

Enclosure Backfill

Required tieback re-stressing and realigning

Post Construction tieback work for water tightness and long term survivability
o Excluding metal hole plugs to replace plastic red plugs in tieback caps and touch ups with

galvanized paint

e Removal of combination wall enclosure

e Removal of concrete mattresses from outside of the enclosure area

e Demobilization of all marine equipment

e Well repair along the OU-1 floodwall

e Disassembly of SPS — WPT, SHT 3

Contractor Activities and Remarks
ARCADIS:
e CQA/Construction oversight

OU-1 Site
Weeks:
e Perform general cleanup along the OU-1 floodwall.
e Guardian began installing chain link fence on OU-1 floodwall.

UPF Site
SECI/CHES:
e Continue disassembling SHT 1
o Complete disassembly of tank side wall panels.
o Remove battens from around the tank floor.
o Begin unbolting and disassembling floor panel sections.
e Note the following for tank disassembly:
o Caulking is scraped and cleaned from tank panel sections.
o Hardware salvaged when possible.
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o Tank components are temporarily ID labeled with sharpie markers and will be permanently
labeled with weather and UV resistant labels. For documentation purposes tanks are all
oriented with 0° being south and clocked counter clockwise for labeling.

o Pallets are constructed for palletizing tank panel sections and ancillary components for loading
and shipment off-site.

o Tank panels and ancillary components are palletized accordingly.

Continue disconnecting electrical panels and wires, and pulling wire from coarse solids separation unit
and conveyors.

Disconnect remaining electric for the WPT

Unloaded at the UPF the following sediment screening system equipment and components dismantled
from the Weeks 62 barge (equipment will be temporarily stored at the UPF):

o Discharge conveyor

o Discharge chute from trommel screen

o Brackets, pipes, hoses, cable tray and other ancillary component

Note one telehandler down for repairs.

Weeks Greenville Yard

SECI/Weeks:

Disassemble, dismantle, and demob sediment screening equipment from Weeks 62 barge.

Field Personnel

ARCADIS - 2
Weeks - 2
Guardian Fence - 4
SECI -2

CHES -9

Best Electric - 2
AmQuip - 1
Sunbelt - 1

Equipment
ARCADIS:

Weeks:

Case 580 Backhoe

CAT 320 Excavator

SECI/CHES:

JLG M600JP 60’ Boom Lift
JLG E400A 45’ Boom Lift
JLG 10054 Telehandler
Lull G10-55A Telehandler
Doosan Air Compressor
(1) Roll-off container

Visitors: None

Project hours of operation: OU-1 --- 0630 to 1600

UPF --- 0630 to 1830

Health and Safety: None

Communications: None

Tuesday’s Planned Activities:

Weeks:

Continue with installation of chain link fence on OU-1 floodwall
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SECI/CHES:
e Continue with disassembly of SHT 1 floor
e Continue disconnecting electric for SPS

Technical Issues: None

Photo Log:

10/15/2012

View looking west of installed fence on the View looking west of installed fence on the floodwall
floodwall

Removing panel from SHT 1 Disassembling SHT 1 floor
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Disconnecting electrical and pulling wire from SPS Staging debris discharge conveyor off 62 barge for
MCC conex temp storage
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ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T379-10.16.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 10/16/12
Contractors : ARCADIS Personnel : Craig Burns Day of Week:

Weeks

Guardian Fence SM[TMIWTES

SECI

CHES Remediation

Hometown Security (UPF)

ARCADIS Construction Supervisor: Mike Pelenski

Contractor’s Supervisor: Claude Dion (Weeks); Bart Hiemstra (SECI); Justin Lis (CHES)
Owner Representatives: Jack Rodak (B&C)

USEPA/USACE Representatives: Ken Maley (USACE)

Weather: AM - sunny; PM — scattered clouds

Temp: Min. 48°F /61°F Max.
Wind: 5-30 MPH from NW

Completed Contractor Activities

Dredging

Water treatment

Disposal for operations

DPK optical survey monitoring of the enclosure

CQA monitoring at the enclosure

Tieback load cell monitoring

Enclosure Backfill

Required tieback re-stressing and realigning

Post Construction tieback work for water tightness and long term survivability
o Excluding metal hole plugs to replace plastic red plugs in tieback caps and touch ups with

galvanized paint

Removal of combination wall enclosure

Removal of concrete mattresses from outside of the enclosure area

Demobilization of all marine equipment

Well repair along the OU-1 floodwall

Fence re-installation on OU-1 floodwall

Disassembly of SPS — WPT, SHT 3, SHT 1

Contractor Activities and Remarks

ARCADIS:

CQA/Construction oversight

QOU-1 Site

Weeks:
[ ]
[ ]

Perform general cleanup along the OU-1 floodwall.
Guardian completes installation of chain link fence on OU-1 floodwall.
Begin installation of set/stabilizing screws thru new fence posts and old fence post stubs

UPE Site
SECI/CHES:

Complete disassembly of SHT 1
o Continue unbolting and disassembling floor panel sections.
o Perform general cleaning of floor panel sections with pressure washer.
o Disassemble agitators and shafts.

Note the following for tank disassembly:
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o Caulking is scraped and cleaned from tank panel sections.
Hardware salvaged when possible.

o

o Tank components are temporarily ID labeled with sharpie markers and then permanently labeled
with weather and UV resistant labels. For documentation purposes tanks are all oriented with 0°

being south and clocked counter clockwise for labeling.

o Pallets are constructed for palletizing tank panel sections and ancillary components for loading

and shipment off-site.
o Tank panels and ancillary components are palletized accordingly.
e Disconnect electric to SPS
e Begin pulling wire from cable trays around SHT

Weeks Greenville Yard
SECI/Weeks:

¢ Continue disassembly, dismantling, and demob of sediment screening equipment from Weeks 62 barge.

Field Personnel

e ARCADIS-2
Weeks - 2
Guardian Fence - 4
SECI -2
CHES -9
Best Electric - 2

Equipment

ARCADIS:

e Case 580 Backhoe
Weeks:

e CAT 320 Excavator
SECI/CHES:

e JLG M600JP 60’ Boom Lift
JLG E400A 45’ Boom Lift
JLG 10054 Telehandler
Lull G10-55A Telehandler
Doosan Air Compressor
(1) Roll-off container

Visitors: None

Project hours of operation: OU-1 --- 0630 to 1600
UPF --- 0630 to 1830

Health and Safety: None

Communications: None

Wednesday’s Planned Activities:
Weeks:
e Perform general cleanup along the OU-1 floodwall.
e Install set/stabilizing screws thru new fence posts and old fence post stubs

SECI/CHES:
e Begin disassembly of SHT 2
e Continue disconnecting electric for SPS
e Continue disassembly of sediment screening equipment on Weeks 62 barge

Technical Issues: None
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Photo Log:

Completed fence installed at SE corner of the View looking north of completed fence on OU-1
floodwall floodwall

View looking west of completed fence installation Completed fence installation at the SW corner of the
on floodwall floodwall
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View looking west of completed fence installation Pressure washing SHT 1 floor
on floodwall

Completed disassembly of SHT 1 from concrete Disconnecting electric to SPS
pad
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ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T380-10.17.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 10/17/12
Contractors : ARCADIS Personnel : Craig Burns Day of Week:

Weeks

SECI SMT[W]TFS

CHES Remediation
Hometown Security (UPF)

ARCADIS Construction Supervisor: Mike Pelenski

Contractor’s Supervisor: Claude Dion (Weeks); Bart Hiemstra (SECI); Justin Lis (CHES)
Owner Representatives: Jack Rodak (B&C)

USEPA/USACE Representatives: None

Weather: AM — sunny; PM — scattered clouds

Temp: Min. 42°F /65°F Max.
Wind: 0-10 MPH from SW

Completed Contractor Activities

Dredging

Water treatment

Disposal for operations

DPK optical survey monitoring of the enclosure

CQA monitoring at the enclosure

Tieback load cell monitoring

Enclosure Backfill

Required tieback re-stressing and realigning

Post Construction tieback work for water tightness and long term survivability
Removal of combination wall enclosure

Removal of concrete mattresses from outside of the enclosure area
Demobilization of all marine equipment

Well (piezometer) repair along the OU-1 floodwall

Fence re-installation on OU-1 floodwall

Disassembly of SPS — WPT, SHT 3, SHT 1

Contractor Activities and Remarks

ARCADIS:

CQA/Construction oversight

OU-1 Site

Weeks:
[ ]

Perform general cleanup along the OU-1 floodwall.

Perform final post construction tieback inspection for water tightness and long term survivability.
o Install metal hole plugs to replace plastic red plugs in tieback caps.
o Touch up tieback/wale components and coat hardware with galvanized paint.

Remove superfluous backfill material from wales.

Continue installation of set/stabilizing screws thru new fence posts and old fence post stubs.

UPE Site
SECI/CHES:

Begin disassembly of SHT 2
o Begin unbolting tank panel sections.
o Remove tank banister and staircase.
o Remove battens from top of tank.
Note the following for tank disassembly:
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o Caulking is scraped and cleaned from tank panel sections.

o Hardware salvaged when possible.

o Tank components are ID labeled with sharpie markers and then permanently labeled with
weather and UV resistant labels. For documentation purposes tanks are labeled by level (top,
middle, bottom), oriented with 0° being south, and clocked counter clockwise.

o Pallets are constructed for palletizing tank panel sections and ancillary components for loading

and shipment off-site.
o Tank panels and ancillary components are palletized accordingly.
e Begin disconnecting and pulling wires from filter press decks.
e Continue pulling wire from cable trays around SHT.

Weeks Greenville Yard
SECI/Weeks:

¢ Continue disassembly, dismantling, and demob of sediment screening equipment from Weeks 62 barge.

Field Personnel

e ARCADIS-2
Weeks - 2
SECI -2
CHES -9
Best Electric - 2

Equipment

ARCADIS:

e Case 580 Backhoe
Weeks:

e CAT 320 Excavator
SECI/CHES:

e JLG M600JP 60’ Boom Lift
JLG E400A 45’ Boom Lift
JLG 10054 Telehandler
Lull G10-55A Telehandler
Doosan Air Compressor
(1) Roll-off container

Visitors: None

Project hours of operation: OU-1 --- 0630 to 1600
UPF --- 0630 to 1830

Health and Safety: None

Communications: None

Thursday’s Planned Activities:

Weeks:
e Perform general cleanup along the OU-1 floodwall
o Install set/stabilizing screws thru new fence posts and old fence post stubs
e Perform final video inspection of repaired piezometers

SECI/CHES:
e Continue disassembly of SHT 2
e Continue disconnecting electric for SPS
e Complete disassembly and demob of sediment screening equipment on Weeks 62 barge

Technical Issues: None
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Photo Log:

Weeks staff shoveling superfluous grit out of wale Set/Stabilizing screws installed in new fence post

ARCADIS/Weeks perform final tieback inspection Batten removed from SHT 2
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Most panels and wiring removed from coarse solids Palletizing tank components
area
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ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T381-10.18.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 10/18/12
Contractors : ARCADIS Personnel : Craig Burns Day of Week:

Weeks

SECI SMTWITIFS

CHES Remediation
Hometown Security (UPF)

ARCADIS Construction Supervisor: Mike Pelenski

Contractor’s Supervisor: Claude Dion (Weeks); Bart Hiemstra (SECI); Justin Lis (CHES)
Owner Representatives: Jack Rodak (B&C)

USEPA/USACE Representatives: Ken Maley (USACE)

Weather: AM — sunny; PM — scattered clouds

Temp: Min. 44°F /64°F Max.
Wind: 5-20 MPH from NE/SE

Completed Contractor Activities

Dredging

Water treatment

Disposal for operations

DPK optical survey monitoring of the enclosure

CQA monitoring at the enclosure

Tieback load cell monitoring

Enclosure Backfill

Required tieback re-stressing and realigning

Post Construction tieback work for water tightness and long term survivability
Removal of combination wall enclosure

Removal of concrete mattresses from outside of the enclosure area
Demobilization of all marine equipment

Well (piezometer) repair along the OU-1 floodwall

Fence re-installation on OU-1 floodwall

Disassembly and demob of sediment screening equipment from Weeks 62 barge
Disassembly of SPS — WPT, SHT 3, SHT 1

Contractor Activities and Remarks

ARCADIS:

CQA/Construction oversight

QOU-1 Site

Weeks:
[ ]

Perform general cleanup along the OU-1 floodwall.

Perform final video inspection of repaired piezometers. Paul Bluestein (Client) and Jack Rodak (Client
Rep) witnessed well inspection and acknowledged piezometers were repaired, are in good condition and
free from damage. Marc Conger (ARCADIS) will be on-site Friday 10/19 to sign off on repairs.
Complete installation of set/stabilizing screws thru new fence posts and old fence post stubs.

UPE Site
SECI/CHES:

Continue disassembly of SHT 2

o Continue unbolting tank panel sections.

o Remove 24 side tank panels.

o Complete removing battens from top of tank.
Note the following for tank disassembly:
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o

o

o

Caulking is scraped and cleaned from tank panel sections.

Hardware salvaged when possible.

Tank components are ID labeled with sharpie markers and then permanently labeled with
weather and UV resistant labels. For documentation purposes tanks are labeled by level (top,
middle, bottom), oriented with 0° being south, and clocked counter clockwise.

Pallets are constructed for palletizing tank panel sections and ancillary components for loading
and shipment off-site.

Tank panels and ancillary components are palletized accordingly.

Continue disconnecting and pulling wires from filter press decks and SPS tank farm area.
Continue pulling wire from cable trays in SPS tank farm area.

Remove cable tray, brackets/supports, and uni-strut from SPS tank farm area.

Sunbelt on-site to make repairs on boom lift.

Weeks Greenville Yard

SECI/Weeks:

o Complete disassembly and demob of sediment screening equipment from Weeks 62 barge.

Field Personnel

e ARCADIS -2

e Weeks-2

e SECI-2

e CHES-8

e Best Electric - 2

e Sunbelt Rentals - 1
Equipment
ARCADIS:

e Case 580 Backhoe

Weeks:

e CAT 320 Excavator

SECI/CHES:

e JLG M600JP 60’ Boom Lift
JLG E400A 45’ Boom Lift
JLG 10054 Telehandler
Lull G10-55A Telehandler
Doosan Air Compressor
(1) Roll-off container

Visitors: None

Project hours of operation: OU-1 --- 0630 to 1600
UPF --- 0630 to 1830

Health and Safety: None

Communications: None

Friday’s Planned Activities:
Weeks:
e Perform general cleanup along the OU-1 floodwall
e Marc Conger (ARCADIS) on-site to sign off on well repairs
o Delivery of stone for restoration along floodwall. Place and grade stone.

SECI/CHES:
e Continue disassembly of SHT 2
e Continue disconnecting electric for SPS
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Technical Issues: None

Photo Log:

ARCADIS/Weeks performing final piezometer Removing panel from SHT 2
inspection

Placing tank panel sections on pallet Disassembly of SHT 2
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View of ID labels on SHT 2 panels Unbolting panel section on Gravity Thickener

Palletizing tanks panels & ancillary components Wire and cable removed from the SPS
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ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T382-10.19.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 10/19/12
Contractors : ARCADIS Personnel : Craig Burns Day of Week:

Weeks

SECI SMTWTIF]S

CHES Remediation
Hometown Security (UPF)

ARCADIS Construction Supervisor: Mike Pelenski

Contractor’s Supervisor: Claude Dion (Weeks); Bart Hiemstra (SECI); Justin Lis (CHES)
Owner Representatives: Jack Rodak (B&C)

USEPA/USACE Representatives: None

Weather: AM — overcast/heavy rain; PM — overcast/heavy rain

Temp: Min. 64°F /69°F Max.
Wind: 5-20 MPH from SE

Completed Contractor Activities

Dredging

Water treatment

Disposal for operations

DPK optical survey monitoring of the enclosure

CQA monitoring at the enclosure

Tieback load cell monitoring

Enclosure Backfill

Required tieback re-stressing and realigning

Post Construction tieback work for water tightness and long term survivability
Removal of combination wall enclosure

Removal of concrete mattresses from outside of the enclosure area
Demobilization of all marine equipment

Well (piezometer) repair along the OU-1 floodwall

Fence re-installation on OU-1 floodwall

Disassembly and demob of sediment screening equipment from Weeks 62 barge
Disassembly of SPS — WPT, SHT 3, SHT 1

Contractor Activities and Remarks

ARCADIS:

CQA/Construction oversight

Use the CAT 320 excavator and Case 580 backhoe to place and grade 51 tons of stone along the OU-1

floodwall in the NE corner.

QOU-1 Site

Weeks:
[ ]

Perform general cleanup along the OU-1 floodwall.

Claude Dion and Mike Pelenski perform final inspection of repaired piezometers with Marc Conger
(ARCADIS). Marc visually inspected the steel well outer casings for plumb and lamped inside of
piezometers for plumb and verified no damage was incurred. Piezometers and repairs were approved

by Marc upon conclusion of inspection.
(2) tri-axle trucks (51 tons) of stone delivered to the site for restoration along the floodwall.

UPF Site
SECI/CHES:

Continue disassembly of SHT 2
o Continue unbolting tank panel sections.
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o Remove 15 side tank panels. All side panels removed.
Continue unbolting tank panel sections from Gravity Thickener (GT).
Note the following for tank disassembly:

o Caulking is scraped and cleaned from tank panel sections.

o Hardware salvaged when possible.

o Tank components are ID labeled with sharpie markers and then permanently labeled with
weather and UV resistant labels. For documentation purposes tanks are labeled by level (top,
middle, bottom), oriented with 0° being south, and clocked counter clockwise.

o Pallets are constructed for palletizing tank panel sections and ancillary components for loading
and shipment off-site.

o Tank panels and ancillary components are palletized accordingly.

Continue removing cable tray, brackets/supports, and uni-strut from SPS tank farm area.
Work was suspended at 1330 for the remainder of the day due to heavy rains and inclement weather.

Field Personnel

ARCADIS - 2
Weeks - 2
SECI -2
CHES -9

Equipment
ARCADIS:

Weeks:

Case 580 Backhoe

CAT 320 Excavator

SECI/CHES:

JLG M600JP 60’ Boom Lift
JLG E400A 45’ Boom Lift
Genie Z60/34 40’ Boom Lift
JLG 10054 Telehandler
Lull G10-55A Telehandler
Doosan Air Compressor

(1) Roll-off container

Visitors: Marc Conger (ARCADIS)

Project hours of operation: OU-1 --- 0630 to 1800

UPF --- 0630 to 1330

Health and Safety: At 1330 a SWA was used at the UPF due to heavy rain and inclement weather. Work on

disassembling the SPS was suspended for the remainder of the day. Work will resume Saturday morning as
scheduled.

Communications: None

Saturday’s Planned Activities:

Weeks:

None

SECI/CHES:

Continue disassembly of SHT 2
Continue unbolting GT tank sections

Technical Issues: None
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Photo Log:

I

Removing cable tray from bridge for SHT Unbolting GT panel section

Unbolting SHT 2 panel Removing SHT 2 panel

Page 3 of 3



£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project:
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING

Contractors : ARCADIS Personnel : Craig Burns
SECI

CHES Remediation
Hometown Security (UPF)

File No. T383-10.20.12
Date: 10/20/12

Day of Week:
SMTWTEJS]

ARCADIS Construction Supervisor: None
Contractor’s Supervisor: Justin Lis (CHES)
Owner Representatives: None
USEPA/USACE Representatives: None

Weather: AM — scattered clouds; PM — cloudy/fog

Temp: Min. 50°F /72°F Max.
Wind: 0-20 MPH from West

Completed Contractor Activities

Dredging

Water treatment

Disposal for operations

DPK optical survey monitoring of the enclosure
CQA monitoring at the enclosure

Tieback load cell monitoring

Enclosure Backfill

Required tieback re-stressing and realigning

Removal of combination wall enclosure

e Demobilization of all marine equipment
e Well (piezometer) repair along the OU-1 floodwall
e Fence re-installation on OU-1 floodwall

Post Construction tieback work for water tightness and long term survivability

Removal of concrete mattresses from outside of the enclosure area

o Disassembly and demob of sediment screening equipment from Weeks 62 barge

e Disassembly of SPS — WPT, SHT 3, SHT 1

Contractor Activities and Remarks
ARCADIS:
e CQA/Construction oversight

QU-1 Site
Weeks:
e No work

UPF Site
SECI/CHES:
e Continue disassembly of SHT 2

o Begin removing bolt caps and unbolting tank floor panel sections.

o Perform general cleaning by pressure washing floor panels

o Remove battens around floor panel sections
o Disassemble and remove agitators.
e Note the following for tank disassembly:

o Caulking is scraped and cleaned from tank panel sections.

o Hardware salvaged when possible.

o Tank components are ID labeled with sharpie markers and then permanently labeled with
weather and UV resistant labels. For documentation purposes tanks are labeled by level (top,
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middle, bottom), oriented with 0° being south, and clocked counter clockwise.
o Pallets are constructed for palletizing tank panel sections and ancillary components for loading
and shipment off-site.
o Tank panels and ancillary components are palletized accordingly.
e Begin disconnecting and removing motors for agitators on bridge for SHT 3.
e Disconnect and remove wire and cable from filter presses.

Field Personnel

e ARCADIS-1
Weeks - 0
SECI -1
CHES -9
Best Electric - 2

Equipment

ARCADIS:

e Case 580 Backhoe
Weeks:

e CAT 320 Excavator
SECI/CHES:

e JLG M600JP 60’ Boom Lift
JLG E400A 45’ Boom Lift
Genie Z60/34 40’ Boom Lift
JLG 10054 Telehandler
Lull G10-55A Telehandler
Doosan Air Compressor
(1) Roll-off container

Visitors: None

Project hours of operation: OU-1 --- None
UPF --- 0630 to 1630

Health and Safety: None

Communications: None

Monday’s Planned Activities:
Weeks:
e Prep construction trailer & temp facilities for demob
e Williams Scotsman will be on-site to demob the clean room shower trailer

SECI/CHES:
e Continue disassembly of SHT 2
e  Continue unbolting GT tank sections
e Continue removing agitator motors
e  Continue disconnecting and removing electrical for SPS

Technical Issues: None
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Photo Log:
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Removing battens around SHT 2 floor Disassembling shaft for SHT 2 agitator

Pressure washing SHT 2 floor panel sections Agitator motor removed from SHT 3 bridge

Page 3 of 3



£ ARCADIS

Infrastructure, environment, facilities
DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T384-10.22.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 10/22/12
Contractors : ARCADIS Personnel : Craig Burns Day of Week:

Weeks

SECI SIMTWTES
CHES Remediation

Hometown Security (UPF)

ARCADIS Construction Supervisor: Mike Pelenski

Contractor’s Supervisor: Claude Dion (Weeks); Bart Hiemstra (SECI); Justin Lis (CHES)
Owner Representatives: Jack Rodak (B&C)

USEPA/USACE Representatives: Elizabeth Butler

Temp: Min. 49°F /71°F Max.

Weather: AM — sunny; PM — sunny Wind: 0-15 MPH from NW.

Completed Contractor Activities
e Dredging
Water treatment
Disposal for operations
DPK optical survey monitoring of the enclosure
CQA monitoring at the enclosure
Tieback load cell monitoring
Enclosure Backfill
Required tieback re-stressing and realigning
Post Construction tieback work for water tightness and long term survivability
Removal of combination wall enclosure
Removal of concrete mattresses from outside of the enclosure area
e Demobilization of all marine equipment
e  Well (piezometer) repair along the OU-1 floodwall
e Fence re-installation on OU-1 floodwall
¢ Disassembly and demob of sediment screening equipment from Weeks 62 barge
e Disassembly of SPS — WPT, SHT 3, SHT 1

Contractor Activities and Remarks
ARCADIS:
e CQA/Construction oversight.
e Williams Scotsman on-site and demobed the clean room shower trailer from the OU-1.

OU-1 Site

Weeks:
e Perform general cleanup along the OU-1 floodwall.
e Prep construction trailer & temp facilities for demob.

UPF Site
SECI/CHES:
e Complete disassembly of SHT 2
o Complete disassembling floor panel sections.
o Perform general cleaning of floor panels by pressure washing.
e Continue disassembling the Gravity Thickener (GT)
o Removed all the baffles from inside of the tank
o Removed 10 side wall tank panel sections
¢ Note the following for tank disassembly:
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o

o

o

Caulking is scraped and cleaned from tank panel sections.

Hardware salvaged when possible.

Tank components are ID labeled with sharpie markers and then permanently labeled with
weather and UV resistant labels. For documentation purposes tanks are labeled by level (top,
middle, bottom), oriented with 0° being south, and clocked counter clockwise.

Pallets are constructed for palletizing tank panel sections and ancillary components for loading
and shipment off-site.

Tank panels and ancillary components are palletized accordingly.

e Continue removing cable tray, brackets/supports, and uni-strut from SPS tank farm area.
e Disconnect and remove electric from the SPS control room and around filter press decks.
e Remove camera from SPS control room.

Field Personnel

e ARCADIS -2

Equipment
ARCADIS:

Weeks - 1
SECI -2

CHES -9

Best Electric - 2

e Case 580 Backhoe

Weeks:

e CAT 320 Excavator

SECI/CHES:

e JLG M600JP 60’ Boom Lift

Visitors: None

JLG E400A 45’ Boom Lift
Genie Z60/34 40’ Boom Lift
JLG 10054 Telehandler
Lull G10-55A Telehandler
Doosan Air Compressor

(1) Roll-off container

Project hours of operation: OU-1 --- 0630 to 1600

UPF --- 0630 to 1830

Health and Safety: None

Communications: None

Tuesday’s Planned Activities:

Weeks:

e Receive, place, and grade stone for restoration along the floodwall
e Clean and prep construction trailer for demob

SECI/CHES:

e Continue disassembly GT
e Continue disconnecting and removing electric

Technical Issues: None
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Clean room shower trailer demobed from the OU-1 Removing baffle from inside of GT
site

First panel section removed from the GT GT Overflow to PWT panel removed
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£ ARCADIS

Infrastructure, environment, facilities
DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T385-10.23.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 10/23/12
Contractors : ARCADIS Personnel : Craig Burns Day of Week:

Weeks

DPK SM[TIWTES

SECI

CHES Remediation

Hometown Security (UPF)

ARCADIS Construction Supervisor: Mike Pelenski

Contractor’s Supervisor: Claude Dion (Weeks); Bart Hiemstra (SECI); Justin Lis (CHES)
Owner Representatives: Jack Rodak (B&C)

USEPA/USACE Representatives: None

Temp: Min. 49°F /65°F Max.

Weather: AM — mostly cloudy; PM — overcast/light rain Wind: 0-5 MPH from SW/N

Completed Contractor Activities

Dredging

Water treatment

Disposal for operations

DPK optical survey monitoring of the enclosure

CQA monitoring at the enclosure

Tieback load cell monitoring

Enclosure Backfill

Required tieback re-stressing and realigning

Post Construction tieback work for water tightness and long term survivability
Removal of combination wall enclosure

e Removal of concrete mattresses from outside of the enclosure area

e Demobilization of all marine equipment

e Well (piezometer) repair along the OU-1 floodwall

e Fence re-installation on OU-1 floodwall

o Disassembly and demob of sediment screening equipment from Weeks 62 barge
e Disassembly of SPS — WPT, SHT 3, SHT 1

Contractor Activities and Remarks
ARCADIS:
e CQA/Construction oversight.
o DPK onsite at OU-1 to perform post construction survey.
e Perform restoration work with the CAT 320 excavator and Case 580 backhoe to place and grade 50 tons
of stone along the OU-1 floodwall.

OU-1 Site

Weeks:
e Perform general cleanup along the OU-1 floodwall.
e Prep construction trailer & temp facilities for demob.

UPF Site
SECI/CHES:
e Continue disassembling the Gravity Thickener (GT)
o Removed 21 side wall panel sections.
¢ Note the following for tank disassembly:
o Caulking is scraped and cleaned from tank panel sections.
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o Hardware salvaged when possible.

o Tank components are ID labeled with sharpie markers and then permanently labeled with
weather and UV resistant labels. For documentation purposes tanks are labeled by level (top,
middle, bottom), oriented with 0° being south, and clocked counter clockwise.

o Pallets are constructed for palletizing tank panel sections and ancillary components for loading
and shipment off-site.

o Tank panels and ancillary components are palletized accordingly.

e Remove SPS piping around GT, separation unit, and SHT 3 area.
e Continue removing cable tray, brackets/supports, and uni-strut from SPS.
e Disconnect and remove electric from filter presses and conveyors.

Field Personnel
e ARCADIS-2

e Weeks-1

e DPK-1

e SECI-3

e CHES-9

e Best Electric— 3

e AmQuip-1

e Sunbelt Rentals - 1
Equipment
ARCADIS:

e Case 580 Backhoe
Weeks:

e CAT 320 Excavator
SECI/CHES:

e JLG M600JP 60’ Boom Lift
JLG E400A 45’ Boom Lift
Genie Z60/34 40’ Boom Lift
JLG 10054 Telehandler
Lull G10-55A Telehandler
Doosan Air Compressor
40-ton Crane

(1) Roll-off container

Visitors: None

Project hours of operation: OU-1 --- 0630 to 1600
UPF --- 0630 to 1830

Health and Safety: None

Communications: None

Wednesday’s Planned Activities:

e DPK will continue with post construction survey

e ARCADIS will perform post construction structural inspection of OU-1 floodwall
Weeks:

e Receive, place, and grade stone for restoration along the floodwall

SECI/CHES:
e Continue disassembly GT
e Continue disconnecting and removing electric

Technical Issues: None
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Photo Log:

Removing static mixer from pipeline feed to GT GT feed pipe removed

Removing panel from GT Disassembly of the GT
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£ ARCADIS

Infrastructure, environment, facilities
DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T386-10.24.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 10/24/12
Contractors : ARCADIS Personnel : Craig Burns Day of Week:

DPK

SECI SMTI[WI]TES
CHES Remediation

Hometown Security (UPF)

ARCADIS Construction Supervisor: Mike Pelenski

Contractor’s Supervisor: Bart Hiemstra (SECI); Justin Lis (CHES)
Owner Representatives: Jack Rodak (B&C)

USEPA/USACE Representatives: None

Temp: Min. 56°F /62°F Max.

Weather: AM — overcast/light rain; PM — overcast/haze Wind: 5-10 MPH from North

Completed Contractor Activities:
e Dredging
Water treatment
Disposal for operations
DPK optical survey monitoring of the enclosure
CQA monitoring at the enclosure
Tieback load cell monitoring
Enclosure Backfill
Required tieback re-stressing and realigning
Post Construction tieback work for water tightness and long term survivability
Removal of combination wall enclosure
Removal of concrete mattresses from outside of the enclosure area
e Demobilization of all marine equipment
e  Well (piezometer) repair along the OU-1 floodwall
e Fence re-installation on OU-1 floodwall
¢ Disassembly and demob of sediment screening equipment from Weeks 62 barge
e Structural Engineer’s Post Construction Inspection
o Disassembly of SPS — WPT, SHT 3, SHT 1, GT (excluding bridges and ancillary components)

Contractor Activities and Remarks:

OU-1 Site

ARCADIS:

e CQA/Construction oversight.

e ARCADIS engineers performed post construction structural inspection of OU-1 floodwall

o Wales and ancillary components inspected.

Tiebacks and ancillary components inspected.
Existing cracks identified during pre-construction inspection re-inspected.
Floodwall inspected for any new cracks.
ARCADIS engineers completed inspection. No structural issues were identified.
¢ DPK onsite to perform post construction survey for ARCADIS.

O O O O

o Complete survey of monitoring points along OU-1 floodwall and on Singer Realty bulkhead.

o Complete survey of existing cracks in floodwall located during pre construction survey.

o DPK will be back onsite the week of the 11/5 to survey new tieback locations and possibly

resurvey old tiebacks if deemed necessary by ARCADIS engineers.

e Perform restoration work along the OU-1 floodwall with the CAT 320 excavator and Case 580 backhoe

by continuing to place and grade stone.
o ~ 50 tons of stone delivered. ~ 150 tons (6 tri-axle trucks) of stone delivered to date
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o ~ 125 tons of stone placed and graded

UPF Site

ARCADIS:
e CQA/Construction oversight.

SECI/CHES:
e Continue disassembling the Gravity Thickener (GT)

o Complete removing side wall panel sections.

o Perform general cleaning of concrete pad with pressure washer.

¢ Note the following for tank disassembly:

o Caulking is scraped and cleaned from tank panel sections.

o Hardware salvaged when possible.

o Tank components are ID labeled with sharpie markers and then permanently labeled with
weather and UV resistant labels. For documentation purposes tanks are labeled by level (top,
middle, bottom), oriented with 0° being south, and clocked counter clockwise.

o Pallets are constructed for palletizing tank panel sections and ancillary components for loading
and shipment off-site.

o Tank panels and ancillary components are palletized accordingly.

¢ Remove SPS piping around GT, separation unit, and SHT 3 area.
¢ Continue removing cable tray, brackets/supports, and uni-strut from SPS.
e Disconnect and remove electric from filter presses, conveyors, and SHT tank farm area.

Field Personnel:
e ARCADIS-4

e Weeks-0

e DPK-1

e SECI-3

e CHES-9

e Best Electric - 3

e AmQuip-1
Equipment:
ARCADIS:

e Case 580 Backhoe
Weeks:

e CAT 320 Excavator
SECI/CHES:

e JLG M600JP 60’ Boom Lift
JLG E400A 45’ Boom Lift
Genie Z60/34 40’ Boom Lift
JLG 10054 Telehandler
Lull G10-55A Telehandler
Doosan Air Compressor
40-ton Crane

(1) Roll-off container

Visitors: Adam Chwalibog and Lisa Bowe (ARCADIS)

Project hours of operation: OU-1 --- 0630 to 1830
UPF --- 0630 to 1830

Health and Safety: None

Communications: None
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Thursday’s Planned Activities:

Weeks:
e Complete placing and grading stone for restoration along the floodwall
e Perform general site cleanup
e Prep construction trailer and temp facilities for demob

SECI/CHES:
e Continue disassembly and palletizing of SPS
e  Continue disconnecting and removing electric

Technical Issues: None
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Photo Log:

View of OU-1 Floodwall and wale tieback system Removing overhead SPS system piping
during post construction structural inspection

Perform general cleaning of GT concrete pad with Completed disassembly of the GT tank
pressure washer

Page 4 of 4



£ ARCADIS

Infrastructure, environment, facilities
DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T387-10.25.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 10/25/12
Contractors : ARCADIS Personnel : Craig Burns Day of Week:

Weeks

SECI SMTWIT]IES
CHES Remediation

Hometown Security (UPF)

ARCADIS Construction Supervisor: Mike Pelenski

Contractor’s Supervisor: Claude Dion (Weeks); Bart Hiemstra (SECI); Justin Lis (CHES)
Owner Representatives: Jack Rodak (B&C)

USEPA/USACE Representatives: None

Temp: Min. 57°F /63°F Max.

Weather: AM - overcast; PM — overcast Wind: 5-10 MPH from East

Completed Contractor Activities:
e Dredging
Water treatment
Disposal for operations
DPK optical survey monitoring of the enclosure
CQA monitoring at the enclosure
Tieback load cell monitoring
Enclosure Backfill
Required tieback re-stressing and realigning
Post Construction tieback work for water tightness and long term survivability
Removal of combination wall enclosure
Removal of concrete mattresses from outside of the enclosure area
e Demobilization of all marine equipment
e  Well (piezometer) repair along the OU-1 floodwall
e Fence re-installation on OU-1 floodwall
¢ Disassembly and demob of sediment screening equipment from Weeks 62 barge
e Structural Engineer’s Post Construction Inspection
e Disassembly of SPS — WPT, SHT 3, 1, & 2, and GT (excluding all bridges and ancillary components)

Contractor Activities and Remarks:

OU-1 Site

ARCADIS:
e CQA/Construction oversight.

Weeks/ARCADIS:
e Complete restoration work along the OU-1 floodwall with the CAT 320 excavator and Case 580 backhoe
by continuing to place and grade stone.
o ~ 150 tons of stone placed and graded
e Place and compact asphalt cold patch in trench cut through asphalt for misc piping and power cords used during
operations
e Repair electrical outlets along the OU-1 floodwall.
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UPEF Site
ARCADIS:

CQA/Construction oversight.

SECI/CHES:

Remove and disassemble agitator motors from SHT 1 bridge.
Disassemble and remove bridges for SHT 3 and 1.

Note the following for tank disassembly:

o Caulking is scraped and cleaned from tank panel sections.

o Hardware salvaged when possible.

o Tank components are ID labeled with sharpie markers and then permanently labeled with
weather and UV resistant labels. For documentation purposes tanks are labeled by level (top,
middle, bottom), oriented with 0° being north, and clocked counter clockwise.

o Pallets are constructed for palletizing tank panel sections and ancillary components for loading
and shipment off-site.

o Tank panels and ancillary components are palletized accordingly.

Remove SPS piping around GT, separation unit, and SHT 3 area.
Continue removing cable tray, brackets/supports, and uni-strut from SPS.
Disconnect and remove electric from filter presses, conveyors, and SHT tank farm area.

Field Personnel:

e ARCADIS-2

e Weeks-0

e SECI-3

e CHES-9

e Best Electric - 3

e  AmQuip/Shelby - 3
Equipment:
ARCADIS:

e Case 580 Backhoe
Weeks:

e CAT 320 Excavator
SECI/CHES:

e JLG M600JP 60’ Boom Lift

e JLG E400A 45’ Boom Lift

e Genie Z60/34 40’ Boom Lift

e JLG 10054 Telehandler

e Lull G10-55A Telehandler

e Air Compressor

e 40-ton Crane

¢ (1) Roll-off container

Visitors: Paul Bluestein (Tierra)

Project hours of operation: OU-1 --- 0630 to 1830

UPF --- 0630 to 1830

Health and Safety: None

Communications: None
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Friday’s Planned Activities:

Weeks:
e Perform general site cleanup
e Prep construction trailer and temp facilities for demob
e Prep site for Hurricane Sandy

SECI/CHES:
e Continue disassembly and palletizing of SPS
e  Continue disconnecting and removing electric
e  Prep site for Hurricane Sandy

Technical Issues: None
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Photo Log:

10/25/2012

Disassembly of SHT 3 bridge Prepping & rigging SHT 3 bridge for removal

Lifting SHT 3 bridge catwalk from supports Agitator motor form SHT 1 bridge lowered for
disassembly, and disassembly of SHT 3 catwalk
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£ ARCADIS

Infrastructure, environment, facilities
DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T388-10.26.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 10/26/12
Contractors : ARCADIS Personnel : Craig Burns Day of Week:

Weeks

SECI SMTWTIF]S
CHES Remediation

Hometown Security (UPF)

ARCADIS Construction Supervisor: Mike Pelenski

Contractor’s Supervisor: Claude Dion (Weeks); Bart Hiemstra (SECI); Justin Lis (CHES)
Owner Representatives: Jack Rodak (B&C)

USEPA/USACE Representatives: None

Temp: Min. 59°F /67°F Max.

Weather: AM - overcast; PM — overcast Wind: 0-5 MPH from NE/SE

Completed Contractor Activities:
e Dredging

e Water treatment

o Disposal for operations

¢ DPK optical survey monitoring of the enclosure

e CQA monitoring at the enclosure

e Tieback load cell monitoring

e Enclosure Backfill

¢ Required tieback re-stressing and realigning

e Post Construction tieback work for water tightness and long term survivability

¢ Removal of combination wall enclosure

e Removal of concrete mattresses from outside of the enclosure area

e Demobilization of all marine equipment

e  Well (piezometer) repair along the OU-1 floodwall

e Fence re-installation on OU-1 floodwall

¢ Disassembly and demob of sediment screening equipment from Weeks 62 barge
e Structural Engineer’s Post Construction Inspection

o Weeks is completely demobed from the OU-1 site (excluding the demob of one construction trailer)
e Disassembly of SPS — All Tanks (excluding GT bridge and ancillary components)

Contractor Activities and Remarks:
OU-1 Site

Weeks/ARCADIS:

Complete general site cleanup

Complete any grading and restoration work

Complete prepping construction trailer and temp facilities for demob

trucks for off-site shipment.
e Prep site for Hurricane Sandy

UPF Site

ARCADIS:
e CQA/Construction oversight.

ARCADIS/Weeks:
e Pull ARCADIS boat out of the Passaic River via the UPF access road and secure on high ground.
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SECI/CHES:

Remove and disassemble agitator motors from SHT 2 bridge. Disassemble and palletize all removed
agitator motors for shipment off-site.

Disassemble and remove bridge for SHT 2.

Continue prepping removed tank panel sections and components for shipment off-site as follows:

o Caulking is scraped and cleaned from tank panel sections.

o Hardware salvaged when possible.

o Tank components are ID labeled with sharpie markers and then permanently labeled with
weather and UV resistant labels. For documentation purposes tanks are labeled by level (top,
middle, bottom), oriented with 0° being north, and clocked counter clockwise.

o Pallets are constructed for palletizing tank panel sections and ancillary components for loading
and shipment off-site.

o Tank panels and ancillary components are palletized accordingly.

Remove piping from cyclones on separation unit.

Continue removing cable tray, brackets/supports, and uni-strut from SPS.
Disconnect and remove electric from filter presses.

Prep site for Hurricane Sandy

Field Personnel:

ARCADIS - 2
Weeks - 1

SECI - 3

CHES -7

Best Electric - 3
AmQuip/Shelby - 3

Equipment:
ARCADIS:

Weeks:

Case 580 Backhoe

CAT 320 Excavator

SECI/CHES:

JLG M600JP 60’ Boom Lift
JLG E400A 45’ Boom Lift
Genie Z60/34 40’ Boom Lift
JLG 10054 Telehandler
Lull G10-55A Telehandler
Air Compressor

40-ton Crane

(1) Roll-off container

Visitors: None

Project hours of operation: OU-1 --- 0630 to 1830

UPF --- 0630 to 1830

Health and Safety: None

Communications: None

Saturday’s Planned Activities:

SECI/CHES:

Continue disassembly and palletizing of SPS
Continue disconnecting and removing electric
Prep site for Hurricane Sandy
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Technical Issues: None

Photo Log:

View looking NE of OU-1 NE corner restoration View looking SE of OU-1 NE corner restoration

Removing piping from cyclones on the separation Stabilizing GT bridge and blade assembly for
unit Hurricane Sandy
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£ ARCADIS

Infrastructure, environment, facilities
DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T389-10.27.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 10/27/12
Contractors : ARCADIS Personnel : Craig Burns Day of Week:

SECI

CHES Remediation SMTWTFJ[S]
Hometown Security (UPF)

ARCADIS Construction Supervisor: None

Contractor’s Supervisor: Bart Hiemstra (SECI); Justin Lis (CHES)
Owner Representatives: None

USEPA/USACE Representatives: None

Temp: Min. 59°F /67°F Max.

Weather: AM — overcast; PM — mostly cloudy Wind: 0-10 MPH from NE/SE

Completed Contractor Activities:

e Dredging

e Water treatment

o Disposal for operations

o DPK optical survey monitoring of the enclosure

e CQA monitoring at the enclosure

e Tieback load cell monitoring

e Enclosure Backfill

¢ Required tieback re-stressing and realigning

e Post Construction tieback work for water tightness and long term survivability

e Removal of combination wall enclosure

e Removal of concrete mattresses from outside of the enclosure area

e Demobilization of all marine equipment

e Well (piezometer) repair along the OU-1 floodwall

e Fence re-installation on OU-1 floodwall

o Disassembly and demob of sediment screening equipment from Weeks 62 barge
e Structural Engineer’s Post Construction Inspection

o Weeks demob from the OU-1 site (excluding the demob of one construction trailer)
o Disassembly of SPS — All Tanks (excluding GT bridge and ancillary components)

Contractor Activities and Remarks:

UPE Site

ARCADIS:
e CQA/Construction oversight.

SECI/CHES:
e Continue palletizing and banding tank panel sections and SPS ancillary components for shipment off
site.
Place SPS pumps in conex storage boxes for shipment off site.
Remove piping and brackets from filter presses.
Continue removing cable tray, brackets/supports, and uni-strut from SPS.
Disconnect and remove electric from filter presses.
Prep site for Hurricane Sandy
o Move equipment to higher ground.
o Place crane mats and dunnage under SPS MCC conex boxes
o Tie down, band, and secure SPS components
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Field Personnel:

e ARCADIS-1
SECI-3
CHES -4
Best Electric - 3
AmQuip/Shelby - 0

Equipment:

ARCADIS:

e Case 580 Backhoe
Weeks:

e CAT 320 Excavator
SECI/CHES:

e JLG M600JP 60’ Boom Lift
JLG E400A 45’ Boom Lift
Genie Z60/34 40’ Boom Lift
JLG 10054 Telehandler
Lull G10-55A Telehandler
Air Compressor
40-ton Crane
(1) Roll-off container

Visitors: None

Project hours of operation: UPF --- 0630 to 1830

Health and Safety: None

Communications: None

Monday’s Planned Activities:

SECI/CHES/ARCADIS:
e  Prep site for Hurricane Sandy

Technical Issues: None
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Photo Log:

r,

Piping support bracket removed from filter press Placing SPS pumps in conex storage boxes for
area shipment off site

2

&,

»

-

Banding cable tray from SPS Placed crane mats under main SPS MCC conex in
prep for Hurricane Sandy storm surge
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£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T390-10.29.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 10/29/12
Contractors : ARCADIS Personnel : None Day of Week:

SECI

CHES Remediation SIMTWTFES

Rain for Rent (RFR)
Hometown Security (UPF)

ARCADIS Construction Supervisor: Mike Pelenski

Contractor’s Supervisor: Bart Hiemstra (SECI); Justin Lis (CHES)
Owner Representatives: Jack Rodak (B&C)

USEPA/USACE Representatives: None

Weather: AM — wind/rain; PM — wind/rain

Completed Contractor Activities:

Dredging

Water treatment

Disposal for operations

DPK optical survey monitoring of the enclosure

CQA monitoring at the enclosure

Tieback load cell monitoring

Enclosure Backfill

Required tieback re-stressing and realigning

Post Construction tieback work for water tightness and long term survivability
Removal of combination wall enclosure

Removal of concrete mattresses from outside of the enclosure area
Demobilization of all marine equipment

Well (piezometer) repair along the OU-1 floodwall

Fence re-installation on OU-1 floodwall

Disassembly and demob of sediment screening equipment from Weeks 62 barge
Structural Engineer’s Post Construction Inspection

Weeks demob from the OU-1 site (excluding the demob of one construction trailer)
Disassembly of SPS — All Tanks (excluding GT bridge and ancillary components)

Contractor Activities and Remarks:

UPF Site
ARCADIS:

Prep site for Hurricane Sandy

Move equipment to higher ground.

Tie down & secure equipment, temp facilities, and material

Prep 2” trash pump, hose, and fittings. Load in truck and take off site.

O O O O

power outages.

SECI/CHES:

Continue palletizing and banding tank panel sections and SPS ancillary components for shipment off site

and secure for Hurricane Sandy.
Remove piping and brackets from filter presses.
Prep site for Hurricane Sandy
o Move equipment to higher ground.
o Place crane mats and dunnage under SPS MCC conex boxes
o Tie down, band, and secure SPS components
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Temp: Min. 54°F /64°F Max.
Wind: 20-60 MPH from NNE

RFR delivered 6”x4” trash pump. Set up pump and hose in prep for pump station failure due to



Field Personnel:

e ARCADIS-1
SECI-3
CHES -6
Best Electric - 0
AmQuip/Shelby - 0
RFR -1

Equipment:

ARCADIS:

e Case 580 Backhoe
Weeks:

o CAT 320 Excavator
SECI/CHES:

e JLG M600JP 60’ Boom Lift
JLG E400A 45’ Boom Lift
Genie Z60/34 40’ Boom Lift
JLG 10054 Telehandler
Lull G10-55A Telehandler
Air Compressor
40-ton Crane
(1) Roll-off container

Visitors: None

Project hours of operation: UPF --- 0600 to 1100

Health and Safety: None

Communications: None

Tuesday’s Planned Activities:

SECI/CHES/ARCADIS:
e  Site will be shut-down due to Hurricane Sandy

Technical Issues: None
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Photo Log:

Gravity Thickener bridge tied off to concrete blocks Removing unsecure brackets and piping from filter
press area

Filter press set 1 MCC conex raised with dunnage Filter press set 2 MCC conex raised with crane mats
in prep for storm surge flooding in prep for storm surge flooding
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Portable Johns and wash station secured and tied Equipment parked on higher ground in NW corner of
off to concrete block site

Equipment parked on higher ground in NW corner Trash pump set up at pump station as contingency
of site for power outage
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Passaic River begins to crest it’s banks Flood waters on Blanchard Street rising quickly &
reaching the UPF site upon leaving

Page 5 of 5



£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T391-10.31.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 10/31/12
Contractors : ARCADIS Personnel : None Day of Week:

SECI

CHES Remediation SMT[W]TFES
Hometown Security (UPF)

ARCADIS Construction Supervisor: Mike Pelenski

Contractor’s Supervisor: Bart Hiemstra (SECI); Justin Lis (CHES)
Owner Representatives: Jack Rodak (B&C)

USEPA/USACE Representatives: None

Weather: AM — mostly cloudy; PM — mostly cloudy

Temp: Min. 42°F /64°F Max.
Wind: 5-20 MPH from SW

Completed Contractor Activities:

Dredging

Water treatment

Disposal for operations

DPK optical survey monitoring of the enclosure

CQA monitoring at the enclosure

Tieback load cell monitoring

Enclosure Backfill

Required tieback re-stressing and realigning

Post Construction tieback work for water tightness and long term survivability
Removal of combination wall enclosure

Removal of concrete mattresses from outside of the enclosure area
Demobilization of all marine equipment

Well (piezometer) repair along the OU-1 floodwall

Fence re-installation on OU-1 floodwall

Disassembly and demob of sediment screening equipment from Weeks 62 barge
Structural Engineer’s Post Construction Inspection

Weeks demob from the OU-1 site (excluding the demob of one construction trailer)
Disassembly of SPS — All Tanks (excluding GT bridge and ancillary components)

Contractor Activities and Remarks:

UPF Site
ARCADIS:

Assess damage to equipment and facilities resulting from Hurricane Sandy.

o Site has no power. As precaution power also shut off at main breaker.

o Estimated that a 14’-15’ storm surge rose on site, which put on average 6’ of water across the
site. Water levels measured from water markings on equipment and trailers.

o Two ARCADIS construction trailers sustained damage due to flooding and high winds.

Multi Rae meter and dust meter located in trailer also sustained water damage.

o 4 light poles and wire are downed. All electrical panels and transformers are probably damaged
due to the high storm surge.

o Water in vicinity of the 6”x4” trash pump was over 6ft. deep which flooded exhaust pipe on top of
pump and compromised oil in pump. Oil/water was drained and new oil added. Pump was
started and engine performed fine.

Use 2” and 4” trash pumps to pump water off the UPF asphalt pad from flooding.
Begin cleaning up debris and trash from storm.
9 drums of material from dredging and processing operations were accounted for.

O
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o Eight drums were generated from material discovered in grizzly and trommel screens during
disassembly of the Weeks 62 barge in Greenville Yard.

o One drum of material was generated from Weeks 71 & 72 material scows. Some material was
discovered behind steel I-beam channels for wood partition walls when removed.

o All drums will be disposed of under project profiles.

SECI/CHES:
e Initial assessments by SECI personnel of damage to SPS equipment and facilities resulting from
Hurricane Sandy as follows:
o Electronics and controls in MCC conex boxes sustained water damaged due to the extremely
high storm surge.
o SECI main control building was blown over on its side and was submerged in flood waters.
o All electrical distribution panels sustained water damage.
o Electrical motors on pumps, valves, agitators, etc., sustained water damage.
e Begin performing general clean up and gathering of misc. parts and pieces from SPS, which were blown
and floated around.
¢ AmQuip mechanic replaced fuses in electrical control box and performed general preventative
maintenance due to flood waters reaching electrical and mechanical components on 40-ton crane.

Field Personnel:

e ARCADIS-1
SECI - 3
CHES -7
Best Electric - 0
AmQuip - 1

Equipment:

ARCADIS:

e Case 580 Backhoe
Weeks:

e CAT 320 Excavator
SECI/CHES:

e JLG M600JP 60’ Boom Lift
JLG E400A 45’ Boom Lift
Genie Z60/34 40’ Boom Lift
JLG 10054 Telehandler
Lull G10-55A Telehandler
Air Compressor
40-ton Crane
(1) Roll-off container

Visitors: Paul Bluestein (Tierra), Eugenia Naranjo (USEPA)

Project hours of operation: UPF --- 0600 to 1800

Health and Safety: None

Communications: None

Thursday’s Planned Activities:

SECI/CHES:
e Continue disassembling SPS

Technical Issues: None
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Arcadis construction trailer Rear view of Arcadis construction trailer

10/31/2012

Flood water level line on one trailer SECI control building blown down and misc piping
scattered about
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Light pole blown down Another light pole blown down

Bundled drums moved by flood waters & hung up Remaining flood waters on site
on GT mixing blade
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Container from Singer Realty, 2 other containers Flood line at OU-1
from Singer were located upstream across from
S-W property
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£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T392-11.01.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 11/01/12
Contractors : ARCADIS Personnel : Bill Jennings Day of Week:

SECI

CHES Remediation SMTWITIES
Hometown Security (UPF)

ARCADIS Construction Supervisor: Mike Pelenski

Contractor’s Supervisor: Bart Hiemstra (SECI); Justin Lis (CHES)
Owner Representatives: Jack Rodak (B&C)

USEPA/USACE Representatives: None

Weather: AM — scattered clouds; PM — mostly cloudy

Temp: Min. 41°F /53°F Max.
Wind: 5-15 MPH from SW

Completed Contractor Activities:

Dredging

Water treatment

Disposal for operations

DPK optical survey monitoring of the enclosure

CQA monitoring at the enclosure

Tieback load cell monitoring

Enclosure Backfill

Required tieback re-stressing and realigning

Post Construction tieback work for water tightness and long term survivability
Removal of combination wall enclosure

Removal of concrete mattresses from outside of the enclosure area
Demobilization of all marine equipment

Well (piezometer) repair along the OU-1 floodwall

Fence re-installation on OU-1 floodwall

Disassembly and demob of sediment screening equipment from Weeks 62 barge
Structural Engineer’s Post Construction Inspection

Weeks demob from the OU-1 site (excluding the demob of one construction trailer)
Disassembly of SPS — All Tanks (excluding GT bridge and ancillary components)

Contractor Activities and Remarks:

UPF Site
ARCADIS:

Construction oversight
Continue cleaning up debris and trash from storm.

SECI/CHES:

Disassembly of separation unit

o Remove shaker screens

o Remove cyclones
Continue general clean up and gathering of misc. parts and pieces from SPS, which were blown and
floated around during Sandy.
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Field Personnel:

e ARCADIS-2
SECI-3
CHES -7
Best Electric - 0
AmQuip/Shelby - 4

Equipment:

ARCADIS:

e Case 580 Backhoe
Weeks:

e CAT 320 Excavator
SECI/CHES:

e JLG M600JP 60’ Boom Lift
JLG E400A 45’ Boom Lift
Genie Z60/34 40’ Boom Lift
JLG 10054 Telehandler
Lull G10-55A Telehandler
Air Compressor
40-ton Crane
(1) Roll-off container

Visitors: None

Project hours of operation: UPF --- 0600 to 1800

Health and Safety: None

Communications: None

Friday’s Planned Activities:

SECI/CHES:
e Continue with disassembling SPS and general site cleanup

Technical Issues: None
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Photo Log:

Removing cyclones from separation unit Rigging shaker screen for removal from separation
unit

Removing shaker screen from separation unit Removing debris in front of OU-1 gate
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£ ARCADIS

Infrastructure, environment, facilities
DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T393-11.02.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 11/02/12
Contractors : ARCADIS Personnel : Bill Jennings Day of Week:

SECI

CHES Remediation SMTWTI[F]S
Williams Scotsman

Hometown Security (UPF)

ARCADIS Construction Supervisor: Mike Pelenski

Contractor’s Supervisor: Bart Hiemstra (SECI); Justin Lis (CHES)
Owner Representatives: Jack Rodak (B&C)

USEPA/USACE Representatives: None

Temp: Min. 42°F /54°F Max.

Weather: AM — mostly cloudy; PM — mostly cloudy Wind: 5-20 MPH from West

Completed Contractor Activities:
e Dredging
Water treatment
Disposal for operations
DPK optical survey monitoring of the enclosure
CQA monitoring at the enclosure
Tieback load cell monitoring
Enclosure Backfill
Required tieback re-stressing and realigning
Post Construction tieback work for water tightness and long term survivability
Removal of combination wall enclosure
Removal of concrete mattresses from outside of the enclosure area
e Demobilization of all marine equipment
e  Well (piezometer) repair along the OU-1 floodwall
Fence re-installation on OU-1 floodwall
Disassembly and demob of sediment screening equipment from Weeks 62 barge
Structural Engineer’s Post Construction Inspection
Weeks demob from the OU-1
Disassembly of SPS — All Tanks

Contractor Activities and Remarks:
QOU-1 Site

Weeks:
e Williams Scotsman demobed construction trailer from the OU-1 site.

ARCADIS:
e Collected and placed back around warehouse drums from water treatment plant that floated around the
site during Hurricane Sandy.
e Stood up large cement pots blown over by Sandy, and straightened trees along OU-1 floodwall access
road.

UPE Site

ARCADIS:
e Construction oversight.
e Continue cleaning up debris and trash from storm.
e Collected misc drums found on-site and staged in the NE corner.
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SECI/CHES:
o Disassemble Gravity Thickener bridge, mixing blade, shaft and motor housing
e Continue with general clean up and gathering of misc. parts and pieces from SPS, which were blown
and floated around during Sandy.

Field Personnel:

e ARCADIS-2
SECI-3
CHES -7
Best Electric - 0
AmQuip/Shelby - 4

Equipment:

ARCADIS:

e Case 580 Backhoe
Weeks:

e CAT 320 Excavator
SECI/CHES:

e JLG M600JP 60’ Boom Lift
JLG E400A 45’ Boom Lift
Genie Z60/34 40’ Boom Lift
JLG 10054 Telehandler
Lull G10-55A Telehandler
Air Compressor
40-ton Crane
(1) Roll-off container

Visitors: None

Project hours of operation: UPF --- 0600 to 1800

Health and Safety: None

Communications: None

Saturday’s Planned Activities:

SECI/CHES:
e Continue with disassembling SPS and general site cleanup

Technical Issues: None
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Photo Log:

Rigging Gravity Thickener bridge for removal View of SPS disassembly operations

Removing Gravity Thickener bridge from support Removing mixing blade & shaft from Gravity
legs Thickener slab
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£ ARCADIS

Infrastructure, environment, facilities

DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T394-11.03.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 11/03/12
Contractors : ARCADIS Personnel : Bill Jennings Day of Week:

SECI Craig Burns

CHES Remediation SMTWTFIS]
Hometown Security (UPF)

ARCADIS Construction Supervisor: None

Contractor’s Supervisor: Bart Hiemstra (SECI); Justin Lis (CHES)
Owner Representatives: None

USEPA/USACE Representatives: None

Weather: AM — scattered clouds; PM — partly cloudy

Temp: Min. 40°F /53°F Max.
Wind: 10-30 MPH from WNW

Completed Contractor Activities:

Dredging

Water treatment

Disposal for operations

DPK optical survey monitoring of the enclosure

CQA monitoring at the enclosure

Tieback load cell monitoring

Enclosure Backfill

Required tieback re-stressing and realigning

Post Construction tieback work for water tightness and long term survivability
Removal of combination wall enclosure

Removal of concrete mattresses from outside of the enclosure area
Demobilization of all marine equipment

Well (piezometer) repair along the OU-1 floodwall

Fence re-installation on OU-1 floodwall

Disassembly and demob of sediment screening equipment from Weeks 62 barge
Structural Engineer’s Post Construction Inspection

Weeks demob from the OU-1

Disassembly of SPS — All Tanks

Contractor Activities and Remarks:

UPF Site
ARCADIS:

Construction oversight.
Continue cleaning up debris and trash from storm.

SECI/CHES:

Continue and complete Disassembly of Gravity Thickener mixing blade, shaft and motor housing.
Disassemble rails from removed tank bridges.

Disassemble shaker screens for final decon.

Continue with general clean up and gathering of misc. parts and pieces from SPS, which were blown
and floated around during Sandy.
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Field Personnel:
ARCADIS - 2
SECI-2

CHES -7
AmQuip/Shelby - 0

Equipment:

ARCADIS:

e Case 580 Backhoe
Weeks:

e CAT 320 Excavator
SECI/CHES:

e JLG M600JP 60’ Boom Lift
JLG E400A 45’ Boom Lift
Genie Z60/34 40’ Boom Lift
JLG 10054 Telehandler
Lull G10-55A Telehandler
Air Compressor
40-ton Crane
(1) Roll-off container

Visitors: None

Project hours of operation: UPF --- 0700 to 1600

Health and Safety: None

Communications: None

Monday’s Planned Activities:

SECI/CHES:
e Continue with disassembling SPS and general site cleanup
e Begin loading SPS components on tractor flatbed trailers for shipment off site

Technical Issues: None
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Photo Log:

Removing components from bridge deck Removing rail from bridge deck

Gravity Thickener and ancillary components Mixing blades removed from Gravity Thickener
disassembled

Page 3 of 3



£ ARCADIS

Infrastructure, environment, facilities
DAILY CONSTRUCTION ACTIVITIES REPORT

Project: File No. T395-11.05.12
LOWER PASSAIC RIVER PHASE | CERCLA NON-TIME CRITICAL REMOVAL

ACTION-SEDIMENT PROCESSING Date: 11/05/12
Contractors : ARCADIS Personnel : Craig Burns Day of Week:

oSl

SECI SIMTWTES
CHES Remediation

Hometown Security (UPF)

ARCADIS Construction Supervisor: None

Contractor’s Supervisor: Bart Hiemstra (SECI); Justin Lis (CHES)
Owner Representatives